

**EXHIBIT XVII  
CHANGE ORDER**

**PROJECT:** West Pipkin Road Widening  
**BID NO.:** 21-529

**CHANGE ORDER NUMBER:** 4  
**CONTRACT NO.:** 2021-059

**CONTRACTOR:** Hubbard Construction Company


**POLK COUNTY  
BOARD OF COUNTY COMMISSIONERS**

**BARTOW, FLORIDA 33830**

**ARCHITECT/ENGINEER:** Karim Shalaby, P.E., AECOM

**DESCRIPTION OF CHANGE ORDER:** The West Pipkin Road project plans did not include details for the temporary signals needed for traffic control phasing at Yates Rd and Waring Rd. The work includes installing and removing the temporary signalization at the intersections. The plans were prepared by PGA. This additional work is being added to Hubbard's contract for widening W Pipkin Road. Polk County accepts Hubbard's proposal of \$181,742.75 to do this work.

Contract is changed as follows: Original contract amount is increased by \$181,742.75.

**ARCHITECT/ENGINEER:** 

Date: 10/17/2023 Signature

**Not valid until signed by the County and Contractor.**

Original Contract Sum	\$42,176,882.10
Net change by previously authorized Change Orders	\$1,822,488.21
Contract Sum prior to this Change Order	\$43,999,370.31
Contract Sum will be <b>increased</b> by this Change Order in the amount of	\$181,742.75
New Contract Sum including this Change Order will be	\$44,181,113.06

Contract Time will be increased by 0 days.

Date of substantial Completion as of the date of this Change Order therefore is 10/31/2024\*

\*This includes 38 weather days which have been granted as of 08/25/2023 and 10 Days added for AAR 4 for Curb inlet deficiency

**The above changes are accepted by:**

**CONTRACTOR:** 

Date: 9/27/2023

**YOU ARE HEREBY AUTHORIZED TO MAKE THE CHANGES NOTED ABOVE:**

**COUNTY: POLK COUNTY BOARD OF COUNTY COMMISSIONERS**

\_\_\_\_\_  
**CHAIRMAN**

Date: \_\_\_\_\_

Reviewed as to form and legal sufficiency:

Sandra B. H. P.  
County Attorney's Office

10/23/23  
Date