

EXHIBIT XVII: CHANGE ORDER

Project: Indian Woods **Contract No.:** 24-081 **Change Order No:** 1

Polk County, a political subdivision of the State of Florida

Contractor: Kamminga & Roodvoets, Inc.

Architect/Engineer: RK&K

Description of Change Order:

During the de-silting and videoing of the driveway pipes located within the Project Limits it was determined that 11 additional driveway pipes are compromised and/or in poor condition (rusted out).

Contract is changed as follows: Kamminga & Roodvoets will replace the 11 driveway pipes and concrete aprons for a lump sum price of \$154,792.62.

Architect/Engineer: Lucy Y. H. (Signature) **Date:** 4/30/25

Original Contract Sum: \$ 1,304,405.30

Net change by previously authorized Change Order \$ 0

Contract Sum prior to this Change Order \$ 1,304,405.30

Contract Sum will be increased/decreased by this Change Order in the amount of \$ 154,792.62

New Contract Sum including this Change Order will be \$ 1,459,197.92

Contract Time will be increased by 20 days.

Date of Substantial Completion as of the date of this Change Order therefore is 8/28/2025.

The above changes are accepted by:

Contractor: Jason W Schmidt **Date:** 05/01/25

You are hereby authorized to make the changes noted above:

Division Director: [Signature] **Date:** 5/9/25

Reviewed as to form and legal sufficiency:

Nirah Miller 5/21/2025

County Attorney's Office	Date	County Manager/Designee	Date
---------------------------------	-------------	--------------------------------	-------------

(Change order increases require Board approval)

Attest: STACY M. BUTTERFIELD, CLERK

**Polk County, a political subdivision
of the State of Florida**

By: _____
Deputy Clerk

By: _____, Chairman
Board of County Commissioners

Date Signed by Chairman: _____