

**EXHIBIT XVII: CHANGE ORDER**  
**Polk Regional Water Cooperative**

**Project:** Southeast Polk Cretaceous Wellfield Injection Well IW-1

**Contract No.:** 22-641

**Change Order No:** 001

**Contractor:** Youngquist Brothers, LLC

**Architect/Engineer:** Carollo Engineers/WSP

**Description of Change Order:** Expand the Scope of Work to add a second injection well (West Polk LFA Cretaceous Injection Well IW-1/EW-1) as provided for in the Agreement for Well Drilling Services (as Amended)

**Contract is changed as follows:** Expand the Scope of Work to add a second injection well (West Polk LFA Cretaceous Injection Well IW-1/EW-1) as detailed in the attached cost proposal and technical specifications.

Architect/Engineer: William S. Manahan, P.E. (Signature) Date: 7/10/2024  
WSP USA Inc.

Original Contract Sum: \$18,888,000.00

Net change by previously authorized Change Order \$0

Contract Sum prior to this Change Order \$18,888,000.00

Contract Sum will be **increased/decreased** by this Change Order in the amt of \$23,349,310.00

New Contract Sum including this Change Order will be \$42,237,310.00

Contract Time will be increased by 1,000 days.

Date of Substantial Completion as of the date of this Change Order therefore is June 24, 2027.

**The above changes are accepted by:**

Contractor: Harvey Youngquist, Jr. Date: July 2, 2024

You are hereby authorized to make the changes noted above:

Reviewed as to form and legal sufficiency:

\_\_\_\_\_  
Cooperative Attorney's Office      Date

\_\_\_\_\_  
Cooperative Executive Director      Date  
or Designee

Attest:  
By: \_\_\_\_\_

Polk Regional Water Cooperative  
By: \_\_\_\_\_

\_\_\_\_\_, Chairman  
Board of Directors

Date Signed by Chairman: \_\_\_\_\_