

EXHIBIT "H"

CHANGE ORDER

POLK REGIONAL WATER COOPERATIVE
SE WELLFIELD GMP-3

Cooperative _____
Engineer _____
Contractor _____

PROJECT:

CHANGE ORDER NO: 002

GUARANTEED MAXIMUM PRICE GMP-3
Water Production Facility, RWM & Well Sites

INITIATION DATE: 11/19/25

TO CONTRACTOR:

PROJECT NO: GMP-3

FLORIDA WATER PARTNERS
A GARNEY/WHARTON-SMITH JOINT VENTURE LLC

CONTRACT DATE: 1/15/25

The contract is changed as follows:

Deductive change order in the amount of \$16,936,211.46 for the Owner Direct Purchase of equipment for the Southeast Wellfield Water Production Facility. A second deductive change order for the direct purchase of equipment items will be necessary in the future to complete the equipment orders for GMP-3.

The original Guaranteed Maximum Price was..... \$214,454,324.00
Net Change by previously authorized Change Orders..... (\$ 12,531,077.94)
The Guaranteed Maximum Price prior to this change order was..... \$201,923,246.06
The Guaranteed Maximum Price will be (~~increased~~) (decreased)
(~~unchanged~~) by this Change Order in the amount of..... \$ 16,936,211.46
The new Guaranteed Maximum Price including this Change Order will be..... \$184,987,034.60
The Contract Time will be (~~increased~~) (~~decreased~~) (unchanged) by (0) days
The date of Substantial Completion as of date of this Change Order therefore is: September 6, 2028

N/A	Florida Water Partners	Polk Regional Water Cooperative
ENGINEER	CONTRACTOR	COOPERATIVE
	370 East Crown Road Winter Garden, FL 34787	330 West Church Street Bartow, FL 33830
ADDRESS	ADDRESS	ADDRESS
By _____	By _____	By _____ Chairman/Vice Chairman
		Executive Director
Date _____	Date _____	Date _____

To the CONTRACTOR: Your acceptance of this Change Order shall constitute a modification to our agreement and will be performed subject to all of the same terms and conditions as contained in our Agreement indicated above, as fully as if the same were repeated in this acceptance. The adjustment, if any, to the agreement shall constitute a full and final settlement of any and all claims arising out of or related to the change set forth herein, including claims for impact and delay costs.