

CHANGE ORDER

Project: SE Wellfield LFA Wells **Contract No.:** 24-ITB-264 **Change Order No:** 002


Polk Regional Water Cooperative

Contractor: Florida Design Drilling, LLC

Architect/Engineer: Carollo Engineers, Inc./WSP USA, Inc.

Description of Change Order: Conduct acid stimulation of supply well PW-10 to improve the well specific capacity.

Contract is changed as follows: Reallocate \$25,000.00 from PW-10 Line Item 24 (Pea Gravel) to PW-10 Line item 25 (Contingency) to cover the cost of well acidification per the per the attached FDD cost proposal dated July 16, 2025.

Architect/Engineer:  (Signature) Date: 7/18/25

Original Contract Sum: \$19,461,250.00

Net change by previously authorized Change Order \$ 36,205.00

Contract Sum prior to this Change Order \$19,497,455.00

Contract Sum will be ~~increased/decreased~~ by this Change Order in the amount of \$ 0.00

New Contract Sum including this Change Order will be \$19,497,455.00

Contract Time will be increased by 0 days.

Date of Substantial Completion as of the date of this Change Order therefore is December 31, 2026.

The above changes are accepted by:

Contractor:  Date: 7/16/25

You are hereby authorized to make the changes noted above:

Reviewed as to form and legal sufficiency:

Cooperative Attorney
Date _____

Cooperative Executive Director
Date _____

Attest:

Polk Regional Water Cooperative

By: _____

By: _____
Chairman Board of Directors

Date Signed by Chairman: _____