

PROFESSIONAL SERVICE AGREEMENT
#2022-013
AMENDMENT #2

This AMENDMENT is made and entered into, effective as of the date last executed, by and between, Polk County (the "County"), a political subdivision of the State of Florida, situated at 330 W. Church Street, Bartow, Florida 33830, and AECOM Technical Services, Inc. (the "Consultant"), a California corporation, headquartered at 300 South Grand Avenue, 9th Floor, Los Angeles, California, whose Federal Employer Identification number is 95-2661922.

WITNESSETH:

WHEREAS, the County and Consultant entered into Professional Service Agreement 2022-013 dated March 1, 2022 (the "Agreement"), for the purpose of providing professional services in connection with the North Ridge Trail project located in northeast Polk County, from Deen Still Road to Sand Mine Road, to review and update current construction plans and specifications, segmenting construction plans, and post design services; and

WHEREAS, Amendment #1, authorized a scope modification to the original scope of work to resubmit expired existing permits for construction, resulting in a Request for Additional Information letter from the Florida Department of Environmental Protection to conduct additional surveys and prepare documentation to address the request, with the cost of the additional services not-to-exceed in the amount of \$323,232.00; and

WHEREAS, the parties now desire to amend the Agreement to incorporate and authorize a scope modification for additional design services for traffic control lighting at the roundabout that was not included in the original scope; and

WHEREAS, pursuant to Section 16.0 of the Agreement, the County and the Consultant mutually agree to amend the Agreement as set forth below.

NOW, THEREFORE, the County and the Consultant, hereby agree as follows:

1. The recitals stated above are true and correct and are fully incorporated herein.
2. The Agreement is hereby amended to modify Exhibit "Aiii" Scope of Services and Compensation of the Agreement to include the additional services needed, which are more fully set forth and described in Exhibit "A" of this Amendment, attached hereto and fully incorporated herein.
3. The cost of the additional services, which is more fully set forth and described in Exhibit "A" to this Amendment, shall be a not-to-exceed amount of \$29,092.00. Accordingly, the total Agreement amount shall be increased from the original not-to-exceed amount of \$676,238.00 to the new not-to-exceed amount of \$705,330.00.
4. The Agreement will remain in effect through the completion of the construction.
5. The Agreement, as amended by this Amendment #2, continues in full force and effect.

EXHIBIT A

SCOPE OF SERVICES

Polk County Project # 5400206

Updating Construction Plans for North Ridge Trail

1. PURPOSE

Provide Lighting design and plans preparation for the traffic circles on North Ridge Trail. Specifically at PineDale Drive, California Boulevard, and Highlands Reserve Boulevard.

2. DESIGN ELEMENTS

Perform photometric analysis at the above locations

Generate necessary Pole Data Table and Legends

Provide Plan sheets for each location

Develop Service Point Details for new service locations

Generate a tech memo or report for design elements / findings

Design criteria will meet the current FDOT Design Manual Section 231.

There will be 2 project submittals for the report and Lighting Plans.

3. Cost / Fee

The proposed maximum not to exceed fee for professional engineering services is \$29,092.00 and is located in Exhibit A-1.

EXHIBIT A-1
ROADWAY DESIGN PROJECT
North Ridge Trail Construction Plan Update
Lighting Design and Plan Production for Traffic Circles

Task	Description	P.M.	Sr. Eng.	Project Eng.	Engineer	Sr. Env. Sci.	Structural	Sr. Tech.	Tech.	Clerical	Total	Total Task
		(hrs)	(hrs)	(hrs)	(hrs)	(hrs)	(hrs)	(hrs)	(hrs)	(hrs)	(hrs)	Cost
1	GENERAL TASKS	0	0	0	0	0	0	0	0	0	0	\$0
2	ROADWAY ANALYSIS	0	0	0	0	0	0	0	0	0	0	\$0
3	ROADWAY PLANS	0	0	0	0	0	0	0	0	0	0	\$0
4	DRAINAGE ANALYSIS	0	0	0	0	0	0	0	0	0	0	\$0
5	UTILITIES	0	0	0	0	0	0	0	0	0	0	\$0
6	ENVIRONMENTAL PERMITS	0	0	0	0	0	0	0	0	0	0	\$0
7	STRUCTURES	0	0	0	0	0	0	0	0	0	0	\$0
8	SIGNING & MARKING ANALYSIS	0	0	0	0	0	0	0	0	0	0	\$0
9	SIGNING & MARKING PLANS	0	0	0	0	0	0	0	0	0	0	\$0
10	SIGNALIZATION ANALYSIS	0	0	0	0	0	0	0	0	0	0	\$0
11	SIGNALIZATION PLANS	0	0	0	0	0	0	0	0	0	0	\$0
12	LIGHTING ANALYSIS	6	48	61	0	0	0	0	13	0	128	\$19,502
13	LIGHTING PLANS	3	24	8	0	0	9	15	0	0	59	\$9,160
14	LANDSCAPE ANALYSIS	0	0	0	0	0	0	0	0	0	0	\$0
15	LANDSCAPE DESIGN	0	0	0	0	0	0	0	0	0	0	\$0
16	POST DESIGN SERVICES	0	0	0	0	0	0	0	0	0	0	\$0
17		0	0	0	0	0	0	0	0	0	0	\$0
TOTAL HOURS		9	72	69	0	0	9	15	13	0	187	
TOTAL LABOR COST (AECOM)		\$1,782	\$12,888	\$9,453	\$0	\$0	\$1,359	\$1,815	\$1,365	\$0	\$28,662	

SUBTOTAL LABOR

\$28,662.00

DIRECT EXPENSES (1.5%)

\$430.00

SUB-CONSULTANTS

\$0

PROJECT TOTAL FOR AECOM AND SUB-CONSULTANTS

\$29,092.00



AECOM Technical Services, Inc. 213.593.8100 tel
300 South Grand Avenue 213.593.8730 fax
9th Floor
Los Angeles, CA 90071
www.aecom.com

SECRETARY'S CERTIFICATE

AECOM TECHNICAL SERVICES, INC. a California corporation

I, Armond Tatevossian, DO HEREBY CERTIFY that I am a duly elected and acting Secretary of AECOM Technical Services, Inc., a corporation organized under the laws of the State of California ("ATS" or "Corporation"), and the keeper of its records and corporate seal.

I FURTHER CERTIFY that ATS's full legal address is c/o CT Corporation System, 330 North Brand Blvd., Suite 700, Glendale, California 91203-2336 and that the Corporation's principal place of business is 300 South Grand Ave., 9th Floor, Los Angeles, California 90071.

I FURTHER CERTIFY that pursuant to the Written Consent of the Board of Directors of ATS, adopted on April 28, 2026, and attached hereto as Exhibit A, Jeffrey Blazowski has signatory authority for ATS and is authorized to execute contracts and other documents on behalf of the Corporation.

IN WITNESS WHEREOF, I have subscribed my name and affixed the seal of the Corporation, this 1st day of May 2026.

Armond Tatevossian
Secretary



PROFESSIONAL SERVICE AGREEMENT
#2022-013
AMENDMENT #2

This AMENDMENT is made and entered into, effective as of the date last executed, by and between, Polk County (the "County"), a political subdivision of the State of Florida, situated at 330 W. Church Street, Bartow, Florida 33830, and AECOM Technical Services, Inc. (the "Consultant"), a California corporation, headquartered at 300 South Grand Avenue, 9th Floor, Los Angeles, California, whose Federal Employer Identification number is 95-2661922.

WITNESSETH:

WHEREAS, the County and Consultant entered into Professional Service Agreement 2022-013 dated March 1, 2022 (the "Agreement"), for the purpose of providing professional services in connection with the North Ridge Trail project located in northeast Polk County, from Deen Still Road to Sand Mine Road, to review and update current construction plans and specifications, segmenting construction plans, and post design services; and

WHEREAS, Amendment #1, authorized a scope modification to the original scope of work to resubmit expired existing permits for construction, resulting in a Request for Additional Information letter from the Florida Department of Environmental Protection to conduct additional surveys and prepare documentation to address the request, with the cost of the additional services not-to-exceed in the amount of \$323,232.00; and

WHEREAS, the parties now desire to amend the Agreement to incorporate and authorize a scope modification for additional design services for traffic control lighting at the roundabout that was not included in the original scope; and

WHEREAS, pursuant to Section 16.0 of the Agreement, the County and the Consultant mutually agree to amend the Agreement as set forth below.

NOW, THEREFORE, the County and the Consultant, hereby agree as follows:

1. The recitals stated above are true and correct and are fully incorporated herein.
2. The Agreement is hereby amended to modify Exhibit "Aiii" Scope of Services and Compensation of the Agreement to include the additional services needed, which are more fully set forth and described in Exhibit "A" of this Amendment, attached hereto and fully incorporated herein.
3. The cost of the additional services, which is more fully set forth and described in Exhibit "A" to this Amendment, shall be a not-to-exceed amount of \$29,092.00. Accordingly, the total Agreement amount shall be increased from the original not-to-exceed amount of \$676,238.00 to the new not-to-exceed amount of \$705,330.00.
4. The Agreement will remain in effect through the completion of the construction.
5. The Agreement, as amended by this Amendment #2, continues in full force and effect.

EXHIBIT A

SCOPE OF SERVICES

Polk County Project # 5400206

Updating Construction Plans for North Ridge Trail

1. PURPOSE

Provide Lighting design and plans preparation for the traffic circles on North Ridge Trail. Specifically at PineDale Drive, California Boulevard, and Highlands Reserve Boulevard.

2. DESIGN ELEMENTS

Perform photometric analysis at the above locations

Generate necessary Pole Data Table and Legends

Provide Plan sheets for each location

Develop Service Point Details for new service locations

Generate a tech memo or report for design elements / findings

Design criteria will meet the current FDOT Design Manual Section 231.

There will be 2 project submittals for the report and Lighting Plans.

3. Cost / Fee

The proposed maximum not to exceed fee for professional engineering services is \$29,092.00 and is located in Exhibit A-1.

EXHIBIT A-1
ROADWAY DESIGN PROJECT
North Ridge Trail Construction Plan Update
Lighting Design and Plan Production for Traffic Circles

Task	Description	\$198.00	\$179.00	\$137.00	\$132.00	\$137.00	\$151.00	\$121.00	\$105.00	\$80.00	Total (hrs)	Total Task Cost
		P.M. (hrs)	Sr. Eng. (hrs)	Project Eng. (hrs)	Engineer (hrs)	Sr. Env. Sci (hrs)	Structural Tech (hrs)	Sr. Tech. (hrs)	Tech. (hrs)	Clerical (hrs)		
1	GENERAL TASKS	0	0	0	0	0	0	0	0	0	0	\$0
2	ROADWAY ANALYSIS	0	0	0	0	0	0	0	0	0	0	\$0
3	ROADWAY PLANS	0	0	0	0	0	0	0	0	0	0	\$0
4	DRAINAGE ANALYSIS	0	0	0	0	0	0	0	0	0	0	\$0
5	UTILITIES	0	0	0	0	0	0	0	0	0	0	\$0
6	ENVIRONMENTAL PERMITS	0	0	0	0	0	0	0	0	0	0	\$0
7	STRUCTURES	0	0	0	0	0	0	0	0	0	0	\$0
8	SIGNING & MARKING ANALYSIS	0	0	0	0	0	0	0	0	0	0	\$0
9	SIGNING & MARKING PLANS	0	0	0	0	0	0	0	0	0	0	\$0
10	SIGNALIZATION ANALYSIS	0	0	0	0	0	0	0	0	0	0	\$0
11	SIGNALIZATION PLANS	0	0	0	0	0	0	0	0	0	0	\$0
12	LIGHTING ANALYSIS	6	48	61	0	0	0	0	13	0	128	\$19,502
13	LIGHTING PLANS	3	24	8	0	0	9	15	0	0	59	\$9,160
14	LANDSCAPE ANALYSIS	0	0	0	0	0	0	0	0	0	0	\$0
15	LANDSCAPE DESIGN	0	0	0	0	0	0	0	0	0	0	\$0
16	POST DESIGN SERVICES	0	0	0	0	0	0	0	0	0	0	\$0
17		0	0	0	0	0	0	0	0	0	0	\$0
TOTAL HOURS		9	72	69	0	0	9	15	13	0	187	
TOTAL LABOR COST (AECOM)		\$1,782	\$12,888	\$9,453	\$0	\$0	\$1,359	\$1,815	\$1,365	\$0	\$28,662	

SUBTOTAL LABOR

\$28,662.00

DIRECT EXPENSES (1.5%)

\$430.00

SUB-CONSULTANTS

\$0

PROJECT TOTAL FOR AECOM AND SUB-CONSULTANTS

\$29,092.00