

EXHIBIT XVII: CHANGE ORDER
Polk Regional Water Cooperative

Project: Southeast Polk Cretaceous Wellfield Injection Well IW-1

Contract No.: 22-641

Change Order No: 002

Contractor: Youngquist Brothers, LLC

Architect/Engineer: Carollo Engineers/WSP USA Inc.

Description of Change Order: Deductive change order based on final balance to finish value for the SE Polk Cretaceous Injection Well IW-1.

Contract is changed as follows: Deduct \$1,148,300.00 from Contract 22-641 to reflect the final balance to finish value per Pay Application 20 for the SE Polk Cretaceous Injection Well IW-1.

Architect/Engineer:  (Signature) Date: 4/16/25

Original Contract Sum: \$18,888,000.00

Net change by previously authorized Change Order \$23,349,310.00

Contract Sum prior to this Change Order \$42,237,310.00

Contract Sum will be ~~increased~~/**decreased** by this Change Order in the amt of \$ 1,148,300.00

New Contract Sum including this Change Order will be \$41,089,010.00

Contract Time will be increased by 0 days.

Date of Substantial Completion as of the date of this Change Order therefore is June 24, 2027.

The above changes are accepted by:

Contractor:  Date: 04/21/25

You are hereby authorized to make the changes noted above:

Reviewed as to form and legal sufficiency:

Cooperative Attorney's Office Date

Attest:

By: _____

Date Signed by Chairman: _____

Cooperative Executive Director Date
or Designee

Polk Regional Water Cooperative

By: _____

Chairman Board of Directors