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POLK COUNTY, 
A POLITICAL SUBDIVISION OF THE STATE OF FLORIDA 

BIDDING, CONTRACT DOCUMENTS AND SPECIFICATIONS FOR: 
 

POLK COUNTY FIRE RESCUE TRAINING CENTER 
 

BID FILE NO: #24-570 
County Project: 280026 

ISSUE DATE: July 19, 2024 
 

PROCUREMENT DIVISION 

330 W CHURCH ST, RM 150 

DRAWER AS05, P.O. BOX 9005 

BARTOW, FLORIDA 33830/33831-9005 

Website: www.polk-county.net 

Procurement Analyst: Tabatha Shirah 

E-Mail:  tabathashirah@polk-county.net   

Main Number: (863) 534-6757 

Fax: (863) 534-6789 

http://www.polk-county.net/
mailto:tabathashirah@polk-county.net
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BID REGISTRATION 

You MUST register using this form in order to receive notice of any addenda to 
these documents. Please fax the completed form to the Procurement Division as 
soon as possible. It is the vendor’s responsibility to verify if addenda have been 
issued. 

Bid Number and Title 24-570, Polk County Fire Rescue Training Center 

Description The construction of a new Fire Rescue Training Center which 
includes civil, electrical, fire protection, landscaping, 
mechanical, plumbing, structural, architectural and training 
props in accordance with plans and project manual outlined in 
the bid documents. 

Receiving Period: Wednesday, August 21, 2024, Prior to 2:00 p.m. 

Bid Opening: Wednesday, August 21, 2024, 2:00 p.m. 

Special Instructions: A MANDATORY pre-bid meeting will be held Tuesday, July 
30, 2024, 9:00 a.m. on the 4th Floor of the Polk County 
Administration Building – Room 413, located at 330 W. 
Church St., Bartow, FL 33830. A MANDATORY site visit will 
immediately follow. An authorized representative or agent of 
the Bidder must be present at this meeting, as evidenced by 
their signature on the meeting’s sign-in sheet, or the Bidder’s 
Submittal will be considered non-responsive. 
 
To obtain a copies of the all bid package, bid specifications, 
drawings/plans and bid sheet please go the following FTP 
site: https://ftp3.polk-county.net, you will be prompted for a 
User ID and Password. The User ID is procurevendor and the 
password is solicitation. After you have logged in to the FTP 
site, double click on the file folder “Bid 24-570, Bid 
Attachments”, select “Open” or “Save As” to download. If you 
need assistance accessing this website due to ADA or any 
other reason, please email Tabatha Shirah at 
tabathashirah@polk-county.net. 

 
 
 
 

https://ftp3.polk-county.net/
mailto:tabathashirah@polk-county.net
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This form is for bid registration only. Please scroll down for additional information. 

BIDDER REGISTRATION 
EMAIL THIS FORM BACK IMMEDIATELY TO 

PROCUREMENT@POLK-COUNTY.NET 

Carefully complete this form and mail or fax it to the Procurement Division. You must 
submit one form for each bid that you are registering for. 

Company Name: ______________________________________________________ 

Contact Person: _______________________________________________________ 

Mailing Address: _______________________________________________________ 

City: ______________ State: _____________ Zip Code: _____________ 

Phone: ____________ Email: ___________________________ 

 
  

mailto:PROCUREMENT@POLK-COUNTY.NET
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PART A – BIDDING REQUIREMENTS 
INVITATION FOR BID 

 
INSTRUCTION TO BIDDERS 
 

1.0 Bids 

1.1 Supplementary Conditions, Special Conditions, Plans, Drawings, Instructions to 
Bidders, the Conditions of the Contract, Exhibits, the Bid Submittal, Technical 
Specifications, any resulting addenda issued, and the Contract together therein 
identified constitute the entire “bid package” and upon award shall constitute the 
Contract Documents concerning this present bid matter. 
 

1.2 The Bid Submittal must be submitted in a sealed envelope. The face of the 
envelope should state the Bid Title and Bid Number, the name of the company 
submitting the bid and the date and time of the bid opening. Bidders are not 
required to return the Instructions to Bidders, Conditions of the Contract or Contract 
with their Bid Submittal, unless specified elsewhere in this Bid Package. 
 

1.3 The following documents, collectively, comprise the “Bid Submittal” which, when 
tendered, on or before the Bid due date and time, must include: 
 
 

• Part C – Bid Sheets and Acknowledgement Form, 
o With the manual signature of an authorized representative of the company 

or their designee, 
o Bid prices must be entered on the Part C – Bid Sheets and 

Acknowledgement Form (no other bid submittals will be accepted) 

NAME OF BID:  POLK COUNTY FIRE RESCUE TRAINING CENTER 
 
BID NUMBER: 24-570 
PAYMENT BOND AND PERFORMANCE BOND IS REQUIRED 
 
PRE-BID MEETING:  A MANDATORY PRE-BID MEETING WILL BE HELD TUESDAY, JULY 
30, 2024, 9:00 A.M. ON THE 4TH FLOOR OF THE POLK COUNTY ADMINISTRATION 
BUILDING – ROOM 413, LOCATED AT 330 W. CHURCH ST., BARTOW, FL 33830. A 
MANDATORY SITE VISIT WILL IMMEDIATELY FOLLOW. 
 
 
BID DUE/DATE/TIME: WEDNESDAY, AUGUST 21, 2024, PRIOR TO 2:00P.M. 
DATE/TIME OF BID OPENING: WEDNESDAY, AUGUST 21, 2024, AT 2:00P.M. or As Soon 
As Possible Thereafter 
PLACE OF BID OPENING: PROCUREMENT DIVISION, 330 WEST CHURCH STREET, 
ROOM 150, BARTOW, FLORIDA 33830 
DEADLINE FOR QUESTIONS FROM BIDDERS: Wednesday, AUGUST 7, 2024, 4:00P.M. 
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o Bid 24-570, Excel Bid Sheet 
o All information requested on pages 93-95 

• Exhibit I, Bid Bond. 
• Exhibit IV, Non-Collusion Affidavit of Prime Bidder. 
• Exhibit VI, Affidavit of Percentage of Work (this requirement does not include 

Exhibit VI-A and Exhibit VI-B). 
• All additional information requested as a “must” item in any Addendum. 
• All corrections made by the Bidder to the Bid Sheets and Acknowledgement 

Form should be acknowledged by written initials of the authorized representative 
signing the Bid Submittal or their designee. Should a price correction not be 
acknowledged, lowest price will prevail. 

• One original and one copy of the complete Bid Submittal must be tendered. 

1.4 All additional requested information and Exhibits must be submitted within a 
reasonable period of time if chosen as the apparent low, responsive and 
responsible bidder during the Bid Analysis phase. 
 

• These items include: 
o Exhibit II, Performance Bond 
o Exhibit III, Payment Bond 
o Exhibit V, Non-Collusion Affidavit of Subcontractor 
o Exhibit VI-A, Subcontractor List 
o Exhibit VI-B, Good Faith Effort Documentation 
o Exhibit VII, Trench Safety Act Compliance 
o Exhibit VIII, Equal Employment Opportunity 
o Exhibit IX, Drug-Free Workplace Form 
o Exhibit X, Safety Requirements/Regulations 
o Exhibit XVIII, Certificate of Compliance 
o Exhibit XIX, Affidavit Certification Immigration Laws 
o Exhibit XXI, Scrutinized Companies Certification 
o Exhibit XXII, Certifications Regarding Debarment, Suspension, Proposed 

Debarment, and Other Responsibility Matters 
o Exhibit XXIII, Appendix A, 44, C.F.R. Part 18 – Certification Regarding 

Lobbying 
o Any items called for in the Supplementary Conditions 

1.5 All prices quoted are to be F.O.B. job site in Polk County, Florida. Bid amount shall 
be inclusive of all costs. Nothing herein shall prohibit the County from deleting line 
items and purchasing said items directly from a supplier if it is determined that there 
is sufficient sales tax savings to make purchasing by the County practical. 
 

1.6 It is the Bidder’s responsibility to ensure their bid is delivered at the proper time and 
place of the bid opening. Bids which for any reason are not so delivered will not be 
considered. Offers by telegram, telephone, email or facsimile are not acceptable. 
The bid opening shall be public, on the date and time specified under Invitation for 
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Bid. Bid tabulations may be downloaded from the County’s web site. Each Bidder 
must execute their bid with their full name, and title and give their address, fax, 
telephone and email address. In cases where a firm or corporation submits a bid 
submittal, the bid submittal shall be signed with the full name of each member of 
the firm, or the name of the officer of the corporation authorized by its by-laws, in 
addition to the address of such firm or corporation and such officer. 
 

1.7 The Bidder is solely responsible for reading and completely understanding the 
requirements of the Contract Documents. The bid opening time will be scrupulously 
observed. Under no circumstances will Bid Submittals delivered after the delivery 
time specified be considered. Late Bid Submittals shall not be accepted. 
 

1.8 Bid Submittals may be withdrawn by notifying the County, in writing, at any time 
prior to the deadline for bid submittal. After the deadline, the bids become a record 
of the County and will not be returned to the Bidder unless the bid is cancelled. It is 
the responsibility of the Bidder to make a written request for return of the Bid 
Submittal after notification of cancellation. Absent this written request, the County 
shall destroy the submittal. Negligence on the part of the Bidder in preparing their 
Bid Submittal confers no right of withdrawal or modification of their Bid Submittal 
after such Bid Submittal has been opened by County Staff at the appointed time 
and place. Bid Submittals and any bid security shall be in force for a period of not 
less than ninety (90) calendar days after the bid opening time. 
 

1.9 At the time and place specified for the opening of Bid Submittals (see above), every 
Bid Submittal properly delivered within the time specified for receiving Bid 
Submittals will be opened and publicly read aloud, irrespective of any irregularities 
found therein. Bidders and other persons interested may be present or represented. 
 

1.10 Attorneys-in-fact who sign bonds or other surety instruments must attach with each 
bond or surety instrument an effective and certified power of attorney. 
 

1.11 The Bidder assumes responsibility to examine the site of the Work and become 
familiar with the form of Submittal, Drawings, Specifications, any Addenda issued 
thereto and all other forms of Contractual Documents pertaining to the proposed 
Work. The submission of the bid shall be sufficient to establish the presumption that 
the Bidder has investigated the site of the Work and is satisfied as to all conditions 
to be encountered, the character, quantity and quality of the work to be performed 
and materials furnished in the completion thereof. No pleas of ignorance of 
conditions or difficulties that may be encountered in the execution of the Work 
pursuant to this bid package as a result of failure to make necessary and 
reasonable examinations and investigations will be accepted as an excuse for any 
failure or omission on the part of the successful Bidder to fulfill, in every detail, all of 
the requirements of the Contract Documents; nor will they be accepted as a basis 
for any claims whatsoever for extra compensation or for any extension of time. Prior 
to the time specified for receiving bid submittals any interpretation or modifications 
of the proposed Contract documents will be made only by Addendum. The County 
will send a courtesy notification when addenda are issued to each person to whom 
attended a mandatory or non-mandatory pre-bid meeting, if applicable; and/or 
submitted Bidder Registration. It is the sole responsibility of the Bidders to check 
the County’s website at https://www.polk-county.net/business/procurement/ “Notice 
of Bids” to ensure that all available information, addenda, has been received prior 
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to submitting a bid. The County shall not be responsible for oral instructions. 
 

1.12 The Bid Bond shall be for 5% of the amount bid and shall be submitted with the Bid 
Submittal. The Public Construction Bond shall be for 100% of the amount bid and, if 
called out in the contract, the allowance amount; and shall be submitted to 
Procurement along with the executed contract documents as outlined under section 
11.0, Approval of Contract. The Bid Bond and Public Construction Bond shall be 
executed by a surety authorized to do business in the State of Florida and as 
named in the current list of “Companies Holding Certificates of Authority as 
Acceptable Sureties on Federal Bonds and as Acceptable Reinsuring Companies” 
as published in Circular 570 (amended) by the Audit Staff, Bureau of Government 
Financial Operations, U.S. Treasury Department and A.M. Best rated A VIII or 
better. All bonds signed by an agent must be accompanied by a certified copy of 
authority to act and indicate that they are licensed to do business in the State of 
Florida. 
 

1.13 Unless exempt under Florida Statute, Bidder should furnish a copy of either their 
State of Florida Contractor Certification or their Florida Registration showing they 
are licensed in Polk County with its Bid Submittal. The Certification or Registration 
must be current and effective as of the Bid Submittal date and must be maintained 
throughout the life of the contract. 
 

2.0 Pre-Qualifications 

2.1 When a mandatory pre-bid meeting is specified, all Bidders must register prior to 
the conclusion of the meeting. Failure to do so will disqualify the firm from bidding. 
If there is a mandatory site visit, the Bidder must initial the registration sheet prior to 
completion of the visit to the site. An authorized representative or agent of the 
Bidder must be present at this meeting, as evidenced by their signature on the 
meeting’s registration sheet, or the Bidder’s Submittal will be considered non-
responsive. 
 

2.2 It is the Bidder’s responsibility to ensure that they comply with the above 
requirements. 
 

3.0 Joint Venture 

If a Joint Venture is contemplated, the Joint Venture Agreement between the parties 
must be submitted with the bid and the bid must be submitted in the name of the Joint 
Venture. Otherwise, the bid will be considered non-responsive. 

4.0 Bid Errors 

Where Bid Submittals have erasures or corrections, each erasure or correction should 
be acknowledged by written initials of the authorized representative signing the Bid 
Submittal or their designee. The County reserves the right to reject any Bid Submittal 
with such erasures or corrections where the accuracy or intent of said Bid Submittal as 
corrected cannot be determined by County staff. In the case of unit price contracts, if an 
error is committed in the extension of an item, the unit price as shown in the Bid 
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Submittal will govern. The County staff will verify the extension of the unit prices to 
verify the correct amount. The County’s figures shall prevail. 

5.0 No Bid 

Should the bidder decide there is no interest in bidding, they should return the 
“Statement of No Bid”. 

6.0 Discounts 

Discounts shall not be considered in determining the lowest net cost for bid evaluation 
purposes. 

7.0 Material and Construction 

All material, equipment and construction furnished shall be new and shall be of good 
quality, workmanship and material. If silent in specifications, then the most acceptable 
industry-standard product shall be furnished and installed. 

8.0 Conflict of Interest 

The award hereunder is subject to the provisions of Florida Statutes, Chapter 112. All 
Bidders must disclose with their bid the name of any officer, director or agent who is 
also an employee of the County or any of their agencies. All Bidders must disclose the 
name of any County employee who owns, directly or indirectly, any interest of any 
amount in the Bidder’s firm or any of their branches. 

9.0 Assignment of Contract 

Bidder may not make any assignment of the resulting Contract between parties, in 
whole or in part, without prior written authorization as may be given at the sole 
discretion of the County. 

10.0 Recommendation of Bid Award/Rejection of Bids 

10.1 A bid may be recommended for award by the Procurement Director to the lowest 
responsive and responsible Bidder, provided that Bidder’s bid submittal is 
considered (within the sole discretion of said Procurement Director) reasonable, in 
the best interest of County to recommend, and no bid protest has been filed. Unless 
otherwise noted, the basis of recommendation will either be the Base Bid, the Base 
Bid plus all alternates or any combination thereof, whichever is in the best interest 
of the County or may be determined by the availability of funds. Should the basis of 
award be the Base Bid plus selected alternates, the priority of the selection of those 
alternates will be set forth in the Supplementary Conditions if applicable. The 
successful Bidder to whom a bid is recommended for award will be so notified by 
County staff. The Procurement Director, however, at their sole discretion, reserves 
the right to reject any and all bid submittals or to waive any informality concerning 
the bid submittal whenever such rejection or waiver is in the best interest of the 
County. The Procurement Director, likewise, reserves the right to reject the bid 
submittal of any Bidder who has previously failed to perform properly or to complete 
on time, contracts of a similar nature; or who is not in a position to perform the 
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contract; or who has habitually and without just cause neglected the payment of 
bills or otherwise disregarded its obligations to subcontractors, materialmen or 
employees. 
 

10.2 As part of the recommendation of award by the Procurement Director, any actual 
bidder or proposed bidder who is allegedly aggrieved in connection with the 
solicitation or pending recommendation of award of a contract may protest to the 
Procurement Director, in accordance with the Procurement Policies and 
Procedures Manual. The procedures are available at the Polk County Procurement 
Division at (863) 534-6757. Any person who wishes to file a protest regarding the 
recommendation of award may do so by submitting a non-refundable cashier’s 
check in the amount of $1,000.00 with their initial protest. Failure to follow the bid 
protest procedure requirements with the time frames prescribed herein as 
established by Polk County, Florida, shall constitute a waiver of your protest and 
any resulting claims. If no protests are received, the Procurement Director will work 
with the Procurement Analyst assigned to this bid to coordinate that the contract 
documents are executed by the recommended Bidder and placed on a Board 
agenda for approval by the Board and execution by the Chairman of the Board. 
 

11.0 Approval of Contract 

The recommended Bidder will be required to execute the contract documents as 
outlined in the bid package including, the Public Construction Bond, all signed exhibits 
and other required information stated in the supplemental conditions or any addendums. 
The executed documents should be returned to Procurement within 10 working days of 
the documents being sent by Procurement to the Bidder for execution. After the 
executed documents are received back by Procurement they will be given to the County 
Attorney’s Office for approval to be added to a Board agenda for Board approval and 
execution by the Chairman of the Board. 

All contracts are subject to final approval of the Polk County Board of County 
Commissioners. Persons or firms which incur expenses or change position in 
anticipation of a contract prior to the Board’s approval do so at their own risk. 

12.0 Security Forfeiture 

If after Bidder’s receipt of a notice of recommendation for award the successful Bidder 
refuses or otherwise neglects to execute and deliver the required Contract documents, 
including the Public Construction Bond, all signed exhibits, required insurance 
documents and other required information stated in the supplemental conditions or 
addendums within a reasonable time, the amount of the Bidder’s bid security (Bid Bond) 
may be forfeited and the award rescinded if such action is deemed to be in the best 
interests of the County. The Procurement Director will make the determination of “a 
reasonable time”. It is recommended that the executed contract documents be returned 
to Procurement within 10 working days of the documents being sent by Procurement to 
the recommended Bidder for execution. No plea of mistake in the bid or 
misunderstanding of the conditions of forfeiture shall be available to the Bidder for the 
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recovery of their bid security or as a defense to any action based upon the neglect or 
refusal to execute the required agreement or furnish the required bonds and insurance 
certification. 

13.0 Laws, Codes and Regulations 

The Bidder shall familiarize itself and comply with all Federal, State, County and City 
laws, codes, ordinances or regulations controlling the action or operation of those 
engaged in the Work, or affecting materials or methods used, and govern itself in 
accordance with them. If the Bidder observes that there are conflicts between the 
Drawings and Specifications or between any other documents, they shall promptly notify 
the County in writing. Failure of the Bidder to notify the County of these variances shall 
not provide relief for compliance to the document as may be interpreted by the County. 
The Bidder shall hold harmless, to the fullest extent permitted by Florida Law, the 
County and all of its officers, agents or servants against any claims or liability arising 
from, or based upon the violations of any such laws, by-laws, ordinances, regulations, 
orders or decrees, whether by itself or their employees. 

14.0 Safety Requirements/Regulations 

14.1 All Bidders are required to submit with their Bid Submittal, Exhibit X, Safety 
Requirements/Regulations which states that if the firm falls under the Occupational 
Health and Safety Administration (OSHA) Regulations, as interpreted by OSHA, the 
successful contractor will be able to provide, at the request of the County, a copy of 
their OSHA 300 Log for the past three (3) years, a copy of the Workers 
Compensation Modification Rate; a copy of the Contractor’s Safety and Health 
Program, and a copy of the Contractor’s Drug Free Workplace Program. Any 
questions regarding the compliance with this provision shall be directed to Polk 
County Safety and Loss Control Coordinator, Risk Management Division, (863) 
534-5267. 
 

14.2 The Bidder is hereby notified that if awarded the bid and it involves work such as 
maintenance, repair, turnaround, renovation, construction or engineering on 
chlorine disinfection facilities or other covered process(es) must be able to provide, 
at the request of the County, the following items for review: OSHA 300 Log for past 
five (5) years, current safety program, training program and experience with other 
related processes. Documented evidence showing compliance with confined space 
entry, lockout/tagout, emergency response and safe work is required. All contract 
workers must comply with the facility’s safe work practices and controls outlined in 
the facility safety manual and operating procedures. 
 

14.3 The Bidder is hereby notified that if awarded the bid they shall be responsible for 
maintenance of traffic within the limits of the project for the duration of the 
construction period, including any temporary suspensions of the Work. The 
Contractor shall construct and maintain detours and provide facilities for access to 
residences, businesses, etc., along the project. The contractor shall furnish, install 
and maintain traffic control and safety devices during construction, furnish and 
install work zone pavement markings for maintenance of traffic in construction 
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areas, and provide any other special requirements for safe and expeditious 
movement of traffic specified on the plans. Maintenance of Traffic includes all 
facilities, devices and operations as required for safety and convenience of the 
public within the work zone. Refer to Florida Department of Transportation’s 
(FDOT) latest edition of the Standard Specifications for Road and Bridge 
Construction and the latest version of the Manual on Uniform Traffic Control 
Devices (MUTCD) for the minimum national standard for traffic control for highway 
construction, maintenance, and utility operation. 
 

15.0 Liquidated Damages 

Bidders are hereby advised that if the Contract documents so indicate, a reasonable 
amount for liquidated damages may be assessed for Contractor’s failure to meet stated 
specifications, schedule, or other relevant issues as determined by the County. 
Information regarding the composition of liquidated damages can be found in the 
Supplementary Conditions. The liquidated damages are not intended as a penalty. 

16.0 Standard Basis for Bidding 

Where a particular system, product or material is specified by name, it shall be 
considered as a standard basis for bidding and as the most satisfactory for its particular 
purpose. Where two or more products, materials or manufacturers are specified by 
name, each shall be considered as a predetermined equal and acceptable for its 
particular purpose; and the bidder may use any of the listed items within their bid. 

17.0 Preconstruction Conference 

After the Board has approved the Bidder’s executed contract and prior to the start of 
construction, a joint meeting may be held with representatives of the successful Bidder, 
the County and other invited parties or government agencies which may be affected by 
or have jurisdiction over the Work. 

18.0 Florida Public Entity Crime Statute 

The Contractor declares and warrants that neither the Contractor nor any of the 
Contractor’s affiliates, as that term is defined in Section 287.133, Florida Statutes, are 
subject to the restrictions in Section 287.133, Florida Statutes, regarding the 
commission of a public entity crime.  If during the term of this Agreement, the Contractor 
or any affiliate is convicted of a public entity crime or is otherwise prohibited from 
performing work for or transacting business with the County pursuant to Section 
287.133, Florida Statutes, then the Contractor shall be in material default of this 
Agreement, and in such case, the County shall have the rights and remedies as 
provided herein. 
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19.0 Preference for Drug-Free Workplace-Omitted intentionally, not applicable with 
Federal funding. 

20.0 Requirement to list Subcontractors 

The successful Contractor shall provide a list of all proposed subcontractors, other 
persons or entities (including those who are to furnish materials or equipment fabricated 
to a special design), the associated costs, and company classification on Exhibit VI-A, 
Subcontractor List, upon request by Procurement Staff. Exhibit VI-A may be requested 
during the bid analysis and again at the project close-out. The list must contain all 
subcontracted areas of work including those areas of work being self-performed. The 
total of work noted on this list must match the bid amount stated on Part C, Bid 
Submittal. 

In addition, the successful Contractor should provide documentation reflecting their 
“Good Faith Effort” in securing the services of minority owned businesses for any 
appropriate subcontracted areas of work. This documentation shall be noted on Exhibit 
VI-B, Good Faith Effort, and shall be provided upon request by Procurement Staff. 

21.0 Women/Minority Business Enterprise Outreach (WMBE’s) 

The County hereby notifies all Bidders that W/MBE’s are to be afforded a full 
opportunity to participate in any bid by the County and will not be subject to 
discrimination on the basis of race, color, sex or national origin. The County asks that 
Bidders make good faith efforts to use qualified W/MBE subcontractors in preparing 
their bid. The W/MBE’s must be identified as such on the subcontractors list. Bidders 
are encouraged to contact the Supplier Diversity Office, at (863) 534-5959 for 
assistance. If a Bidder makes a good faith effort to find and utilize qualified W/MBE 
subcontractors, but is not successful, they have fulfilled the Good Faith Effort required. 
Good Faith Effort shall be described as the effort put forth by bidders on construction 
bids to solicit prices from women/ minority contractors. 

22.0 Equal Opportunity for Contractors and Subcontractors 

Pursuant to U.S. Executive Order 11246, as amended, you are advised that under the 
provisions of government contracting, and in accordance with the Executive Order, 
contractors and subcontractors are obliged to take affirmative action to provide equal 
opportunity without regard to race, creed, color, national origin, age or sex. 
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23.0 Additions/Revision/Deletions 

Additions, revisions or deletions to the general conditions, specifications or bid price 
sheets by a Bidder that change the intent of the bid will cause the bid to be non-
responsive and the bid will not be considered. The Procurement Director shall be the 
sole judge as to whether or not any addition, revision, or deletion changes the intent of 
the bid. 

24.0 Unit Prices 

Unless otherwise stated in this document unit prices will be utilized to adjust the total 
compensation due the successful Bidder based on actual quantities provided as part of 
the Work and verified by the County. Significant changes in quantities, including 
deletion of any particular item are possible.  Negotiation of unit prices shall not be 
allowed except under conditions of Force Majeure, where those conditions are 
sufficiently documented to the full satisfaction of the County. No other claim to negotiate 
unit prices will be considered. 

25.0 Code of Ethics 

If any bidder violates or is a party to a violation of the code of ethics of the County or the 
State of Florida, with respect to this bid, such bidder may be disqualified from 
performing the work described in this bid or from furnishing the goods or services for 
which the bid is submitted and shall be further disqualified from bidding on any future 
bids for work, goods, or services for the County. 

26.0 Questions 

All questions must be submitted in writing and addressed to the appropriate person in 
the Procurement Division by the specified date and time as listed on page IB-1. The bid 
cover sheet provides the name of the Procurement Division contact person, as well as 
their phone number, fax number and e-mail address. 

27.0 Bid Protest 

Procedures for filing a protest may be obtained from the County’s Procurement Division. 
Failure to follow the bid protest procedure requirements within the time frames 
prescribed herein as established by the County shall constitute a waiver of the Bidder’s 
right to protest and any resulting claims. 

28.0 Prohibition Against Considering Vendor Interests 

In accordance with Section 287.05701, Florida Statutes, the County may not (i) request 
documentation of or consider a Vendor’s social, political, or ideological interests when 
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determining if the Vendor is a responsible vendor; or (ii) give preference to a Vendor 
based on the Vendor’s social, political, or ideological interests. 

29.0 Local Preference Omitted intentionally, not applicable with Federal funding. 

30.0 Vendor Preference- Omitted intentionally, not applicable with Federal funding. 
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Bid Submittal Instructions 

Respondents must submit one (1) original copy of the bid submittal prior to 2:00 p.m. on 
the bid receiving date. Bids must be submitted in a “sealed” parcel or electronically 
through Polk County’s secure website, Kiteworks. Bids will be publicly opened at 2:00 
p.m. on receiving date. 

Sealed Parcel Submittal: 

If you are submitting a sealed parcel bid, please cut along the outer border and affix this 
label to your sealed bid envelope to identify it as a “Sealed Bid”. Be sure to include the 
name of the company submitting the bid where requested. 

 

Sealed Bid. DO NOT OPEN 

Sealed Bid Number 24-570 

Bid Title Polk County Fire Rescue Training Center 

Due Date/Time:  August 21, 2024, prior to 2:00 pm 

Submitted by:  

Deliver To: Polk County Procurement Division 

330 West Church Street, Room 150, Bartow, 
Florida 33830 

Sealed parcel bids may be mailed, express mailed or hand delivered. It is the Bidders 
responsibility to ensure their package is delivered to the Procurement Division prior to 
2:00 p.m. on the Receiving date and time referenced above. Bids delivered at 2:00 p.m. 
or later will not be accepted. 

Electronic Bid Submittal: 

If you are interested in submitting your bid electronically bidders may do so via the 
County’s secure electronic submittal website, Kiteworks. Bidders must email 
tabathashirah@polk-county.net at least 48 hours prior to bid opening to receive a link to 
upload their submittal. Please only upload your documents as a PDF or Excel file for bid 
sheets (if applicable).  Please use the naming conventions for your files as follows: 

 For PDF documents “Bid 24-570– <Contractor Name> Bid Submittal” 

 For Excel Bid Sheets “Bid 24-570 – <Contractor Name> Bid Sheet” 

mailto:tabathashirah@polk-county.net
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For more instructions, a video tutorial has been produced to further explain the 
electronic solicitation submittal process. It can be found by clicking here for Bid 
Submittals: https://youtu.be/vkn_7AHgioE. If you need assistance accessing this 
website due to ADA or any other reason, please email Tabatha Shirah at 
tabathashirah@polk-county.net. 

Procurement recommends that bidders submitting electronically double check the 
documents submitted into Kiteworks to ensure all requested information and bid sheet 
have been uploaded. Failure to upload the completed bid sheet will result in the bid 
submittal being deemed nonresponsive.  

 
  

https://youtu.be/vkn_7AHgioE
mailto:tabathashirah@polk-county.net
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PART B – CONDITIONS OF CONTRACT 
GENERAL CONDITIONS 

ARTICLE 1 – CONTRACT DOCUMENTS 
1.0 The Contract Documents comprise the entire contract between the County and 
the Contractor. 

ARTICLE 2 – DEFINITIONS 

2.0 Whenever used in any of the Contract Documents, the following meaning shall 
be given to the terms herein 

2.1 The term “Addendum” or “Addenda” means any changes, revisions or 
clarifications of the Contract Documents which have been duly issued by the County to 
prospective Bidders prior to the time of receiving Bids. 

2.2 The term “Allowance Authorization Release” means the written pre-approval 
forms signed by the County Manager or their designee for all allowance work. 

2.3 The term “Allowance Work” means work that may not have been in the 
specifications and is deemed by the County to be necessary. 

2.4 The term “Application for Payment” means the pay request accepted by the 
Professional and the County which is to be used by the Contractor in requesting 
progress or final payments that is accompanied by such supporting documentation as is 
required by the Contract Documents. 

2.5 The term “Bid Submittal” means the offer or submittal of the Bidder submitted 
on the prescribed form setting forth the price(s) for the Work to be performed. 

2.6 The term “Bonds” means the Bid and Public Construction Bond and other 
instruments of security furnished by the Contractor and its Surety in accordance with the 
Contract Documents. 

2.7 The term “Change Order” means any change that requires the County’s 
approval and either includes a change in the work or a change in the Contract Time. 

2.8 The term “Construction Change Directive” means any change initiated by the 
County where a change order has not been agreed to between the County and the 
Contractor. 

2.9 The term “Contract” means the Contract executed by the County and the 
Contractor. 

2.10 The term “Contractor” means the person, firm or corporation entering into the 
Contract with the County to construct and install the improvements embraced in this 
Contract. 



 

23 
 

2.11 The term “Contractor Certification of Disbursement of Previous Progress 
Payments to Subcontractors and Suppliers” means the form that the Contractor 
must execute and submit with each Application for Payment certifying that the 
Contractor has paid all Subcontractors and Suppliers their respective pro rata share of 
all previous payments (to include payments of retainage) that the County has made to 
Contractor for Work that has been satisfactorily completed. 

2.12 The term “Contract Documents” means and shall include the following: Special 
Conditions, Plans, Drawings, Relocation Schedule Permits, Instruction to Bidders, 
General Conditions, Exhibits, Supplementary Conditions, Technical Reports, Technical 
Specifications, Bid Submittal, Bid and Public Construction Bonds, all Addenda issued by 
the County, Certificates of Insurance, Permits, Notice of Award, Allowance Authorization 
Release Form, Change Order Form, Substantial Completion Form and Final Completion 
Form duly delivered after execution of Contract. 

2.13 The term “Contract Time”, unless otherwise provided, means the period of time 
including adjustments by Change Order, allotted in the Contract Documents for 
substantial completion of the work. 

2.14 The term “County” means Polk County, a political subdivision of the State of 
Florida, and its authorized designees, agents or employees. 

2.15 The term “Day” may be either a working day or a calendar day as defined in the 
bid documents. When the Contract Time is specified as calendar days, workdays will be 
established in the supplementary conditions. Workdays are defined as those days of the 
week and hours of the day that the Contractor may perform the scope of work defined in 
the Bid Document. If a workday day shall fall on a County Holiday that day shall be 
omitted from the computation of days for Contract Time. County Holidays are: New 
Year’s Day, Martin Luther King Day, Memorial Day, Fourth of July, Labor Day, Veterans 
Day, Thanksgiving day, the Friday following Thanksgiving Day, Christmas Eve and 
Christmas Day, all as adopted by the Board of County Commissioners. 

2.16 The term “Drawings” means the Drawings or plans listed in Part F. 

2.17 The term “Effective Date of the Contract” means the date on which the 
contract has been approved by the Board and executed by the Chairman of the Board. 

2.18 The term “Field Order” means a written direction to the Contractor from the 
Professional that modifies Drawings and Specifications without changing Contract Price 
or Contract Time. 

2.19 The term “Free on Board” (FOB) means the cost of the goods including the 
shipment to the job site. 

2.20 The term “Good Faith Efforts” means documented efforts to secure the 
participation of women and/or minority-owned subcontractors utilizing available 
resources to assist Bidder. 
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2.21 The term “Lump Sum” means that portion of the total contract amount that is 
fixed as a result of the amount of the bid submitted by the Contractor.  If there is no 
“Allowance for Work” this amount is the total Contract amount.  If there is an “Allowance 
for Work” then the bid price and the amount of the “Allowance for Work” becomes the 
total Contract amount. 

2.22 The term “Not to Exceed” means that portion of the total Contract amount 
described as “Allowance for Work” that along with the amount of the bid submitted by 
the Contractor becomes the total Contract amount.  Changes in the Work submitted by 
the Contractor that are eligible and approved for funding from the “Allowance for Work” 
shall not exceed the amount provided a “Allowance for Work” either in a single request 
or cumulative during the performance of the Work. 

2.23 The term “Notice of Award” means the written notice issued by the County to 
the successful bidder. 

2.24 The term “Notice to Proceed” means a written notice issued by the 
Procurement Division to the Contractor fixing the date on which the Contract Time will 
commence and the Contractor shall start to perform the obligations under the Contract 
Documents, unless otherwise specified in the Notice to Proceed.  The actual Start Date 
shall be within ten (10) days of Notice to Proceed date or when all applicable permits 
have been secured, unless otherwise stated. 

2.25 The term “Professional” means the architectural/engineering firm or individual 
retained by the County or in-house designated person designated to perform the design 
and/or resident engineering services for the Work.  The Professional can also serve as 
the Project Manager. 

2.26 The term “Project Area” means the area within which are the specified Contract 
Limits of the improvements contemplated to be constructed in whole or in part under 
this Contract. 

2.27 The term “Project Manager” means the Polk County representative in charge, 
employed by the County, for the purpose of directing or being in charge of the work 
embraced in this Contract. 

2.28 The term “Procurement Director” means the Director of Polk County 
Procurement Division or their authorized representatives. 

2.29 The term “Start Date” means the date of commencement of the work. 

2.30 The term “Subcontractor” means a person or entity who has a direct contract 
with the Contractor to perform a portion of the Work, to include a person or entity who 
provides equipment to support completion of the Work under an equipment-rental 
agreement. 
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2.31 The term “Supplier” means a person or entity that furnishes materials or 
equipment that is incorporated into the Work or that is stockpiled within the Project Area 
or a nearby vicinity for which the County has made partial payment. 

2.32 The term “Technical Reports” means the reports issued by the County or the 
Project Manager consisting of written technical material such as soil reports. 

2.33 The term “Work” means the entire completed construction or the various 
separately identifiable parts thereof required to be furnished under the Contract 
Documents.  Work includes and is the result of performing or furnishing labor; furnishing 
and incorporating material and equipment in the construction; performing or furnishing 
services; and furnishing documents, all as required by the Contract Documents. 

ARTICLE 3 – PRELIMINARY MATTERS 
 
3.1 Delivery of Bonds 

3.1.1 When the Contractor delivers the executed Contract to the County, the 
Contractor shall also deliver to the County such Bonds and insurance as may be 
required in accordance with these Contract Documents. 

3.2 Copies of Documents 

3.2.1 After the award of the Contract, the County shall furnish the Contractor, one set 
of Contract Documents for execution of the work. 

3.3 Commencement of Contract Time; Notice to Proceed 

3.3.1 The Contract Time shall commence as established in the Notice to Proceed.  A 
Notice to Proceed may be given at any time after the execution of the Contract by the 
Chairman of the Board of County Commissioners and after a pre-construction meeting, 
if applicable. 

3.4 Starting the Work 

3.4.1 The Contractor shall begin the Work on the start date established.  No work 
shall be done prior to the date on which the Contract Time commences.  Any work 
performed by the Contractor prior to the date on which Contract Time commences 
shall be at the sole risk of the Contractor. 

3.5 Before Starting Construction 

3.5.1 Before undertaking each part of the Work, the Contractor shall carefully study 
and compare the Contract Documents; check and verify pertinent figures shown thereon 
and all applicable field measurements.  The Contractor shall promptly report, in writing, 
to the Professional and the County any conflict, error, ambiguity or discrepancy which 
the Contractor may discover and shall obtain a written interpretation or clarification 
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from the Professional before proceeding with any Work affected thereby.  The 
Contractor shall be liable to the County for failure to report any conflict, error, 
ambiguity or discrepancy in the Contract Documents, if the Contractor knew or 
reasonably should have known thereof. 

3.5.2 Prior to the Notice to Proceed (unless otherwise specified in the General 
Requirements), the Contractor shall submit to the Professional and the County for 
review and ultimate approval the following: 

 3.5.2.1. a preliminary schedule of the required shop drawings and submittals 
which will list each required submittal and the times for submitting, reviewing and 
processing such submittal. 

 3.5.2.2 a preliminary schedule of values for all of the Work which will include 
quantities and prices of items aggregating the Contract Price. The schedule of values 
should subdivide the Work into component parts in sufficient detail to serve as the basis 
for progress payments during construction with sufficient breakdown of lump sum prices 
to identify items of work.  Such amounts will include an appropriate amount of overhead 
and profit applicable to each item of work. A copy of the schedule of values, with the 
appropriate bid number and the appropriate W/MBE classification in accordance with 
Section 16.1.2. shall be sent to the Procurement Division, 330 West Church Street, 
Bartow, Florida 33830. 

 3.5.2.3. A construction schedule acceptable to the Professional and the County 
that clearly shows in graphic form the Work from start to finish describing in sufficient 
detail the minor and major tasks that in the course of their completion or the failure 
thereof will impact the Contractor’s ability to complete the Work within the contract time. 
This schedule shall be updated and accompany every application for payment 
submitted. Should the updated schedule show any portion of the Work to be behind, the 
Contractor shall submit with the updated schedule a detailed recovery plan. This 
updated construction schedule shall be reviewed and approved by the Professional or 
the County at the time of a construction progress meeting that coincides with the 
submission of the progress application for payment. Failure to submit this recovery plan 
with the updated schedule will cause the application for payment to be rejected until 
such time the recovery plan is submitted. 

3.5.3 Prior to the effective date of the Contract, the Contractor shall deliver to the 
County, with copies to each additional insured identified in the Supplementary 
Conditions, an original certificate of insurance (and other evidence of insurance which 
the County may reasonably request) which the Contractor is required to purchase and 
maintain in accordance with Article 6. 

3.5.4 Before any Work at the site is started, a conference attended by the Contractor, 
Project Manager, Procurement Representative, Professional and others as 
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appropriate will be held to establish a working understanding among the parties as to 
the Work and to discuss the schedules referred to in 3.5.2, procedures for handling 
shop drawings and other submittals, processing applications for payment and 
maintaining required records. Unless otherwise provided in the Contract Documents, 
the schedules submitted in accordance with 3.5.2, the Contractor shall have an 
additional ten (10) calendar days to make corrections and adjustments and to complete 
and resubmit the schedules.  No progress payment shall be made to the Contractor 
until the schedules are submitted to and deemed acceptable by the Professional as 
providing an orderly progression of the Work to completion within any specified 
Milestones and the Contract Time; but such acceptance will neither impose on the 
Professional responsibility for the sequencing, scheduling or progress of the Work nor 
interfere with or relieve the Contractor from the Contractor’s full responsibility.  The 
Contractor’s schedule of shop drawings and submittals will be acceptable to the 
Professional as providing a workable arrangement for reviewing and processing the 
required Submittals.  The Contractor’s schedule of values shall be approved by the 
Professional and the County as to form and substance. 

3.5.5 The Contractor, in addition to preparing an initially acceptable schedule, shall be 
responsible for maintaining the schedule, including updating the schedule. Schedule 
updates shall include progression of work as compared to scheduled progress of work.  
SCHEDULE UPDATES MUST ACCOMPANY EACH PAY REQUEST. 

ARTICLE 4 – CONTRACT DOCUMENTS, GOVERNING LAW AND VENUE, INTENT, 
DISCREPANCIES, AMENDING AND REUSE 
4.1 Precedence 

4.1.1 The Contract Documents comprise the entire agreement between the County 
and the Contractor concerning the Work. The Contract Documents are complementary; 
what is called for by one is as binding as if called for by all. The Contract Documents will 
be construed in accordance with the Laws of the State of Florida; Venue shall be Polk 
County. 

4.1.2 It is the intent of the Contract Documents to describe a functionally complete 
Project (or part thereof) to be constructed in accordance with the Contract Documents. 
Any work, material or equipment that may reasonably be inferred from the Contract 
Documents or from prevailing custom or trade usage as being required to produce the 
intended result will be furnished and performed whether or not specifically called for. 
When words or phrases which have a well-known technical or construction industry or 
trade meaning are used to describe the Work, material or equipment, such words or 
phrases shall be interpreted in accordance with that meaning. Clarifications and 
interpretations of the drawings and specifications shall be issued by the Professional. 

4.1.3 Except as otherwise specifically stated in the Contract Documents or as may be 
provided by amendment or supplement thereto issued by one of the methods indicated 
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in 4.3.1 or 4.3.2, the provisions of the Contract Documents shall take precedence in 
resolving any conflict, error, ambiguity or discrepancy between the provisions of the 
Contract Documents and the provisions of any such standard, specification, manual, 
code or instruction (whether or not specifically incorporated by reference in the Contract 
Documents) and the provisions of any such Laws or Regulations  applicable to the 
performance of the Work (unless such an interpretation of the provisions of the Contract 
Documents would result in violation of such Law or Regulation). 

4.1.4 Reference to standards, specifications, manuals or codes of any technical 
society, organization or associations, or to the Laws or Regulations of any governmental 
authority, whether such reference be specific or by implication, shall mean the latest 
standard, version, specification, manual, code or Laws or Regulations in effect at the 
time of opening of Bids (or on the Effective Date of the Agreement if there were no 
Bids), except as may be otherwise specifically stated in the Contract Documents. 

4.2 Conflicts 

4.2.1 If, during the performance of the Work, the Contractor discovers any conflict, 
error, ambiguity or discrepancy within the Contract Documents or between the Contract 
Documents and any provision of any such Law or Regulation applicable to the 
performance of the Work or of any such standard, specification, manual or code or of 
any instruction of any Supplier referred to in 7.2, the Contractor shall report it to the 
Professional and Project Manager in writing at once; and the Contractor shall not 
proceed with the Work affected thereby (except in an emergency as authorized by 7.13) 
until an amendment or supplement to the Contract Documents has been issued by one 
of the methods indicated in 4.3.1 or 4.3.2; however, the Contractor shall not be liable to 
the County for failure to report any such conflict, error, ambiguity or discrepancy unless 
the Contractor knew or reasonably should have known. 

4.2.2 No provision of any such standard, specification, manual, code or instruction 
shall be effective to change the duties and responsibilities of the County, Contractor or 
Professional, or any of their subcontractors, consultants, agents or employees from 
those set forth in the Contract Documents, nor shall it be effective to assign to the 
County, Professional or any of the Professional’s consultants, agents or employees 
any duty or authority to supervise or direct the furnishing or performance of the Work or 
any duty or authority to undertake responsibility inconsistent with the provisions of 
10.7.1 or any other provision of the Contract Documents. 

4.3 Amending 

4.3.1 The Contract Documents may be amended to provide for additions, deletions 
and revisions to the Work by a Change Order or an Allowance Authorization. 
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4.3.2 In addition, the requirements of the Contract Documents may be supplemented 
and minor variations and deviations in the Work may be authorized by a Field Order or 
the Professional’s written interpretation or clarification. 

4.4 Reuse of Documents 

4.4.1 The Contractor, any Subcontractor, Supplier or other person or organization 
performing or furnishing any of the Work under a direct or indirect contract with the 
County shall not have or acquire any title to or ownership rights in any of the Drawings, 
Specifications or other documents (or copies of any thereof) prepared by or bearing the 
seal of the Professional or the Professional’s consultant; and shall not reuse any of 
such Drawings, Specifications, other documents or copies on extensions of the Project 
or any other project without written consent of the County and specific written 
verification or adaption by the Professional. 

ARTICLE 5 – PROJECT CONDITIONS 
5.1 Availability of Lands 

5.1.1 The County shall furnish, as indicated in the Contract Documents, the lands 
upon which the Work is to be performed, rights-of-way and easements for access 
thereto, and such other lands which are designated for the use of the Contractor.  
Upon reasonable written request, the County shall furnish the Contractor with a 
correct statement of record legal title and legal description of the lands upon which the 
Work is to be performed.  The County shall identify any encumbrances or restrictions 
not of general application, but specifically related to use of lands so furnished with which 
the Contractor will have to comply in performing the Work.  Necessary easements or 
rights-of-way will be obtained and expenses will be borne by the County.  If the 
Contractor and the County are unable to agree on entitlement to or the amount or 
extent of any adjustments in the Contract Price or the Contract Time as a result of any 
delay in the County’s furnishing these lands, rights-of-way or easements, the 
Contractor may make a claim therefore as provided in Articles 12 and 13.  The 
Contractor shall provide for all additional lands and access, which includes access by 
County personnel thereto that may be required for temporary construction facilities or 
storage of material and equipment. 

5.2 Subsurface and Physical Conditions 

5.2.1 Reference is made to the Supplementary Conditions for identification of those 
reports of exploration and tests of subsurface conditions at or contiguous to the site that 
have been utilized in preparing the Contract Documents. 

5.3 Limited Reliance by Contractor Authorized Technical Data 

5.3.1 The Contractor may rely upon the general accuracy of the “technical data” 
contained in reports and drawings provided by the County.   Such “technical data” is 
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identified in the Supplemental Conditions.  Except for said reliance on such “technical 
data,” the Contractor may not rely upon or make any claim against the County, 
Professional or any of the Professional’s consultants with respect to: 

5.3.1.1 the completeness of these reports and drawings for the Contractor’s 
purposes, including, but not limited to, any aspects of the means, methods, techniques, 
sequences and procedures of construction to be employed by the Contractor and 
safety precautions and programs incident thereto; or 

5.3.1.2 other data, interpretations, opinions and information contained in said 
reports or shown or indicated in said drawings; or 

5.3.1.3 any Contractor interpretation of or conclusion drawn from any “technical 
data” or any such data, interpretations, opinions or information. 

5.4 Unknown or Concealed Conditions 

5.4.1 If conditions are encountered, excluding existing utilities, at the site which are (1) 
subsurface or otherwise concealed physical conditions which differ materially from 
those indicated in the Contract Documents or (2) unknown physical conditions of an 
unusual nature, which differ materially from those ordinarily found to exist and generally 
recognized as inherent in construction activities of the character provided for in the 
Contract Documents, then the Contractor shall give the County notice, through the 
Professional, immediately before conditions are disturbed and in no event no later than 
24 hours after first observance of the conditions. 

5.4.2 The Project Manager and the Professional shall promptly investigate such 
conditions and, if they differ materially and cause an increase or decrease in the 
Contractor’s cost of, or time required for, performance of any part of the Work, the 
Project Manager and the Professional shall recommend an equitable adjustment in 
the Contract Price or Contract Time, or both.  If the Project Manager and the 
Professional determine that the conditions at the site are not materially different from 
those indicated in the Contract Documents or are not materially different from those 
ordinarily found and that no change in the terms of the Contract is justified, the 
Professional shall notify the Contractor of the determination in writing.  The Work shall 
be performed after the Professional provides direction. 

5.5 Physical Conditions – Underground Facilities 

5.5.1 The information and data shown or indicated in the Contract Documents with 
respect to existing Underground Facilities at or contiguous to the site is based on 
information and data furnished to the County or the Professional by the owners of 
such Underground Facilities or by others.  Unless it is otherwise expressly provided in 
the Supplementary Conditions: 
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5.5.1.1 The County and the Professional shall not be responsible for the 
accuracy or completeness of any such information or data; and 

5.5.1.2 The cost of the following will be included in the Contract Price and the 
Contractor shall have full responsibility for (i) reviewing and checking all such 
information and data; (ii) locating all Underground Facilities shown or indicated in the 
Contract Documents; (iii) coordination of the Work with the owners of such Underground 
Facilities during construction; and (iv) the safety and protection of all such Underground 
Facilities as provided in 7.11 and repairing any damage resulting from the Work. 

5.5.2 If an Underground Facility is uncovered or revealed at or continuant to the site 
which was not shown or indicated in the Contract Documents, the Contractor shall, 
promptly after becoming aware of and before further disturbing conditions affected by or 
performing any Work in connection therewith (except in an emergency as required by 
7.13), identify the owner of such Underground Facility and give written notice to that 
owner and to the County through the Professional. The Project Manager and the 
Professional will promptly review the Underground Facility and determine the extent, if 
any, to which a change is required in the Contract Documents to reflect and document 
the consequences of the existence of the Underground Facility. If the Project Manager 
concludes that a change in the Contract Documents is required, a Change Order will be 
issued as provided in Article 11 to reflect and document such consequences. During 
such time, the Contractor shall be responsible for the safety and protection of such 
Underground Facility as provided in 7.11. The Contractor shall be allowed an increase 
in the Contract Price or an extension of the Contract Time, or both, to the extent that 
they are attributable to the existence of any Underground Facility that was not shown or 
indicated in the Contract Documents and that the Contractor did not know of and could 
not reasonably have been expected to be aware of or to have anticipated. If the County 
and the Contractor are unable to agree on entitlement to or the amount or length of any 
such adjustment in Contract Price or Contract Time, the Contractor may make a claim 
therefore as provided in Articles 12 and 13. However, the County and the Professional 
shall not be liable to the Contractor for any claims, costs, losses or damages incurred 
or sustained by the Contractor on or in connection with any other project or anticipated 
project. 

5.6 Reference Points 

5.6.1 The County shall provide the Contractor surveys to establish reference points 
for construction, which in the County’s judgment are necessary to enable the 
Contractor to proceed with the Work. The Contractor shall be responsible for laying 
out the Work; shall protect and preserve the established reference points; and shall 
make no changes or relocation without the prior written approval of the County. The 
Contractor shall report to the Professional whenever any reference point is lost or 
destroyed or requires relocation of such reference points by professionally qualified 
personnel. 
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5.7 Asbestos, PCBs, Petroleum, Hazardous Waste or Radioactive Material 

5.7.1 The County shall be responsible for any Asbestos, PCBs, Petroleum, Hazardous 
Waste or Radioactive material or any hazardous material uncovered or revealed at the 
site which was not shown or indicated in drawings or specifications or identified in the 
Contract Documents to be within the scope of the Work and which may present a 
substantial danger to persons or property exposed thereto in connection with the Work 
at the site. The County shall not be responsible for any such material brought to the site 
by the Contractor, Subcontractor, Suppliers or anyone else for whom the Contractor is 
responsible. 

5.7.2 The Contractor shall immediately: (i) stop all work in connection with such 
hazardous condition and in any area affected thereby (except in an emergency as 
required by 7.13); and (ii) notify the County and the Professional (and thereafter 
confirm such notice in writing). The County shall promptly consult with the 
Professional concerning the necessity for the County to retain a qualified expert to 
evaluate such hazardous condition or take corrective action, if any. The Contractor 
shall not be required to resume Work in connection with such hazardous condition or in 
any such affected area until after the County has obtained any required permits related 
thereto and delivered to the Contractor special written notice (i) specifying that such 
condition and any affected area is or has been rendered safe for the resumption of 
work; or (ii) specifying any special conditions under which such Work may be resumed 
safely. 

If the County and the Contractor cannot agree as to entitlement to or the amount or 
extent of an adjustment, if any, in Contract Price or Contract Time as a result of such 
work stoppage or such special conditions under which Work is agreed by the 
Contractor to be resumed, either party may make a claim therefore as provided in 
Articles 12 and 13. 

5.7.3 If, after receipt of such special written notice, the Contractor does not agree to 
resume such work based on a reasonable belief it is unsafe, or does not agree to 
resume such work under such special conditions, then the Contractor may order such 
portion of the work that is in connection with such hazardous conditions or in such 
affected area to be deleted from the Work.  If the County and the Contractor cannot 
agree as to entitlement to or the amount or extent of an adjustment, if any, in Contract 
Price or Contract Time as a result of deleting such portion of the Work, then either party 
may make a claim therefore as provided in Articles 12 and 13.  The County may have 
such deleted portion of the Work performed by the County’s own forces or others in 
accordance with Article 8. 

5.7.4 The provisions of 5.2 and 5.5 are not intended to apply to Asbestos, PCBs, 
Petroleum, Hazardous Waste or Radioactive Material uncovered or revealed at the site. 
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Article 6 - BONDS, INSURANCE, INDEMNIFICATION 
 

6.1 Public Construction Bond and Other Bonds 

6.1.1 The Contractor shall furnish a Public Construction Bond, unless otherwise 
stated in the Invitation for Bid, in an amount equal to the amount recommended for 
award and, if called out in the contract, the allowance amount, as security for the faithful 
performance and payment of all the Contractor’s obligations under the Contract 
Documents. This Bond shall remain in effect at least until one year after the date when 
final payment becomes due, except as otherwise provided by Laws or Regulations or by 
the Contract Documents. The Contractor shall also furnish such other Bonds as are 
required by the Supplementary Conditions. All Bonds shall be in the form prescribed by 
the Contract Documents except as otherwise provided by Laws or Regulations, and 
shall be executed by such sureties as are named in the current list of “Companies 
Holding Certificates of Authority as Acceptable Sureties on Federal Bonds and as 
Acceptable Reinsuring Companies” as published in Circular 570 (amended) by the Audit 
Staff, Bureau of Government Financial Operations, U.S. Treasury Department and A.M. 
Best rated AVIII or better. 

6.1.2 The Contractor shall be required to furnish additional coverage for added work. 
The surety is required to increase the amount of the bond in the same amount of one or 
more change orders. 

6.1.3 The bonds required by the Contract Documents to be purchased and maintained 
by the Contractor shall be obtained from a surety that is duly licensed or authorized in 
the State of Florida to issue bond for the limits and coverages so required. All bonds 
signed by an agent must be accompanied by a certify copy of authority to act.  Such 
surety shall also meet such additional requirements and qualifications as may be 
provided in the Supplementary conditions. 

6.1.4 If the surety on any bond furnished by the Contractor is declared bankrupt, 
becomes insolvent, its right to do business is terminated in any state or it ceases to 
meet the requirements of 6.1.1, the Contractor shall within ten (10) work days 
thereafter substitute another bond and surety, both of which must be acceptable to the 
County. 

6.2 Certificates of Insurance 

6.2.1 All insurance required by the Contract Documents to be purchased and 
maintained by the Contractor shall be obtained from an insurance company that is duly 
licensed or authorized in the State of Florida to issue insurance policies for the limits 
and coverages so required. Such insurance companies shall also meet such additional 
requirements and qualifications as may be provided in the Supplementary Conditions. 
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6.2.2 The Contractor shall deliver to the County, with copies to each additional 
insured identified in 6.3.1, certificates of insurance (and other evidence of insurance 
requested by the County or any other additional insured) which the Contractor is 
required to purchase and maintain in accordance with 6.3.1. 

6.3 Contractor’s Liability Insurance 

6.3.1 The Contractor shall purchase and maintain such liability and other insurance as 
is appropriate for the work being performed and furnished and will provide protection 
from claims set forth below which may arise out of or result from Contractor’s 
performance and furnishing of the Work and the Contractor’s other obligations under 
the Contract documents, whether it is to be performed or furnished by the Contractor, 
Subcontractor, Supplier or anyone for whose acts any of them may be liable. The 
Contractor shall purchase and maintain in force during the contract period with an 
insurer licensed to do business in the State of Florida; rated “A” or better by A.M. Best 
Rating Company for Class VIII financial size category, and acceptable to the County 
the following insurances. The limits of liability for the insurance shall provide coverage 
for not less than the following amounts or greater where required by Laws and 
Regulations. 

a. Workers’ Compensation Insurance providing statutory benefits, including those 
that may be required by any applicable federal statute: 

Admitted in Florida Yes 

Employer’s Liability $100,000 

All States Endorsement Statutory 

USL & H Endorsement Statutory 

Voluntary Compensation Statutory 

b. Commercial General Liability Insurance, naming the County (Owner) as an 
additional insured and/or Owner Protective Liability, when required by the 
County’s Risk Manager, Contractual, Products and Completed Operations 
Liability coverage on an occurrence policy form in limits not less than those listed 
and deductible amounts not to exceed $25,000. 

Aggregate Combined: $2,000,000 

Each Occurrence: $1,000,000 

M&C/CGL $________ 

Broad Form CGL  $1,000,000 
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Contractual Liability  $1,000,000 

Products $________ 

Completed Operations $1,000,000 

Personal Injury $________ 

Independent Contractors $________ 

XCU Property Damage Excel $________ 

Excess Liability $________ 

Regarding Completed Operations Liability: Continue coverage in force for two (2) years 
after County’s acceptance of the project. 

c. Automobile Liability Insurance.  Coverage shall be maintained by the Contractor 
as to the ownership, maintenance and use of all of its owned, non-owned, leased 
or hired vehicles with limits of not less than: 
 

Bodily Injury & Property Damage Liability $1,000,000 

Combined Single Limit Each Accident  

These policies will provide that: 

1) The insurer(s) waive their rights of subrogation in favor of the County, their 
officials, employees, agents and consultants for Workers’ Compensation and 
General Liability. 
 

2) The County, a political subdivision of the State of Florida, shall be named as an 
additional insured with respect to liability arising from the work performed for the 
County by the Contractor (as defined by the scope of this bid and subsequent 
contract) for Automotive and General Liability policies of insurance.  This should 
be stated on Certificate(s) of Insurance and subsequently endorsed into the 
policies. Renewal notices to be sent to the Procurement Division. 
 

3) The Contractor shall not be given Notice to proceed under this contract until it 
has obtained all the insurance required by the Contract Documents and such 
insurance has been approved by the County. The original insurance certificates 
shall be given to: 

 

Polk County, a political subdivision of the State of Florida 
P.O. Box 9005, Drawer AS05 
Bartow, Florida 33830 
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The acceptable form of the certificate of insurance shall be the industry standard 
ACORD certificate. 

6.3.2 Notwithstanding any other provision of these documents to the contrary, the 
Contractor shall not provide Builder’s Risk or Architects’ and Engineers’ Professional 
Liability Insurance unless specially requested by the County. The County has Builder’s 
Risk coverage and will provide the Contractor with appropriate Certificate of Insurance 
upon request. The County’s Builder’s Risk policy does not insure the Contractor’s 
tools, machinery or equipment that is stored at the job site. If the Contractor is required 
to store tools, machinery or equipment at the job site, the Contractor should provide 
insurance in the form of an equipment floater for the Contractor’s tools and equipment. 
The County should be named as an additional insured on the Contractor’s policy, with 
an appropriate waiver of subrogation as to any claims the Contractor or the 
Contractor’s insurer may have against the County arising from the storage of the 
Contractor’s tools and equipment. 

6.3.3 The Contractor shall not allow a Subcontractor to work on a project without 
either Subcontractor carrying their own Workers’ Compensation and Liability insurance 
or the Contractor covering the Subcontractor under their policies. The policy is the 
same for each succeeding sub-tier contractor. The County may request proof of such 
coverage for any Subcontractor at any time during the project. 

6.3.4 Any additional insurance, if required, will be called out in the Supplementary 
Conditions. 

6.4 Receipt and Application of Insurance Proceeds 

6.4.1 Any insured loss under the policies of insurance required by this agreement will 
be adjusted with the County and made payable to the County as fiduciary for the 
insured as their interest may appear. The County shall account for all money received 
and shall distribute it in accordance with such agreement as the parties in interest may 
reach. If no other special agreement is reached, the damaged work shall be repaired or 
replaced; the money so received applied on account thereof; and the work and cost 
thereof covered by an appropriate change order or written amendment as determined 
by the County. 

6.4.2 The County as fiduciary has the power to adjust and settle any loss with the 
insurers. If such objection is made, the County as fiduciary shall make settlement with 
the insurers in accordance with such agreement as the parties and interests may reach. 
If no such agreement among the parties and interests is reached, the County as 
fiduciary shall adjust and settle the loss with the insurers. 

6.5 Indemnification 

6.5.1 The Contractor shall indemnify, defend (by counsel reasonably acceptable to 
County) and hold harmless the County and its employees and agents from and against 
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all liabilities, claims, suits, demands, damages, losses and expenses, including attorney 
fees, including, but not limited to or resulting from the performance of its Work, provided 
that any such liability, claim, suit, demand, damage, loss or expenses (a) is attributable 
to bodily injury, personal injury,  sickness, disease or death or injury to or destruction of 
tangible property, including the loss of use resulting therefrom; and (b) is caused in 
whole or in part by an act or omission of the Contractor, any subcontractor, anyone 
directly or indirectly employed by any of them, or anyone for whose acts any of them 
may be liable, whether or not it is caused in whole or in part by the negligence or other 
fault of a party indemnified hereunder. 

6.5.2 In any and all claims against the County or any of its agents or employees by 
any employee of the Contractor, any Subcontractor, anyone directly or indirectly 
employed by any of them, or anyone for whose acts any of them may be liable, the 
indemnification obligation under the previous paragraph shall not be limited in any way 
as to the amount or type of damages, compensations or benefits payable by or for the 
Contractor or any Subcontractor under workers’ compensation acts, disability benefit 
acts or other employee benefit acts. 

6.5.3 The Contractor shall indemnify and hold harmless the County and anyone 
directly or indirectly employed by it from and against all claims, suits, demands, 
damages, losses or expenses (including attorney fees) arising out of any infringement of 
patent or copyrights held by others; and shall defend all such claims in connection with 
any alleged infringement of such rights. 

ARTICLE 7 – CONTRACTOR’S RESPONSIBILITIES 
7.1 Supervision and Superintendence 

7.1.1 The Contractor shall provide at all times when the Work is being executed a 
competent superintendent to supervise and direct the Work in accordance with the 
Contract Documents. Prior to the commencement of the Work the Contractor shall 
provide a resume of the superintendent that will be assigned the responsibility to 
supervise the Work. If in the judgment of the County the proposed superintendent lacks 
the experience, skills and expertise to competently and efficiently supervise and direct 
the Work, then the County may require the Contractor to assign a different 
superintendent and the Contractor will be required to submit the resume of the 
replacement for the same consideration as before. The Contractor shall be solely 
responsible for the means, methods, techniques, sequences and procedures of 
construction, but the Contractor shall not be responsible for the negligence of others in 
the design or specifications of a specific means, method, technique, sequence or 
procedure of construction which is shown or indicated in and expressly required by the 
Contract Documents. The Contractor shall be responsible to see that the completed 
Work complies accurately with the Contract Documents. 

7.1.2 The Contractor shall diligently oversee the Work at all times by a competent 
resident superintendent, who shall not be replaced without written notice to the County, 
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through the Professional, except under extraordinary circumstances. The 
superintendent will be the Contractor’s representative at the site and shall have 
authority to act on behalf of the Contractor. All communications to the superintendent 
shall be as binding as if given to the Contractor. 

7.2 Labor, Material and Equipment 

7.2.1 The Contractor shall provide and pay for competent, suitable, qualified 
personnel to survey and lay out the Work and perform construction as required by the 
Contract Documents. The Contractor shall at all times maintain good discipline and 
order on the site. 

7.2.2 The Contractor shall furnish and pay for all material, equipment, labor, 
transportation, construction equipment machinery, tools, appliances, fuel, power, light, 
heat, telephone, water facilities, sanitary facilities, all other facilities and all other 
incidentals whether temporary or permanent necessary for the execution, testing, initial 
operation, and completion of the Work as required by the Contract Documents. 

7.2.3 All material and equipment shall be new and of good quality, except as otherwise 
provided in the Contract Documents. If required by the Professional, the Contractor 
shall furnish satisfactory evidence as to the kind and quality of material and equipment. 

7.2.4 All material and equipment shall be applied, installed, connected, erected, used, 
cleaned and conditioned in accordance with the instructions of the applicable 
manufacturer, fabricator or processor, except as otherwise provided in the Contract 
Documents. 

7.3 Substitute Material or Equipment 

7.3.1 If the Contractor wishes to furnish or use a proposed substitute after the award 
of the Contract, it shall within thirty (30) calendar days after Notice to Proceed make 
written application to the Professional and the Project Manager for consideration of 
such substitute, certifying in writing that the proposed substitute: will perform adequately 
the duties imposed by the general design; be similar and of equal substance or quality 
to that specified; and be suited to the same use and capable of performing the same 
function as that specified. No substitute shall be ordered or installed without the prior 
written approval of the Professional. The application shall also contain an itemized 
estimate of all costs that may result directly or indirectly from acceptance of such 
substitute, including costs of redesign, delays, maintenance and claims of other 
contractors affected by the resulting change, all of which shall be considered by the 
Project Manager and the Professional in evaluating the proposed substitute.  
Approval of any change in costs or schedule as a result of acceptance of the substitute 
by the Professional shall be by Change Order. 
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7.3.2 This paragraph applies to any cost reduction proposal (hereinafter referred to as 
a Value Engineering Change Proposal or VECP) initiated and developed by the 
Contractor for the purpose of refining the Contract Documents so as to contribute to 
design cost effectiveness or significantly improve the quality of the end result. VECPs 
must result in savings without impairing essential functions and characteristics such as 
safety, service, life, reliability, economy of operation, ease of maintenance, aesthetics 
and necessary standard design features. The Contractor must state that they are 
submitting a VECP proposal. The VECP shall be submitted to the County through the 
Professional. The County reserves the right to reject, at their discretion, any VECP 
submittal. As a minimum, the following information shall be submitted by the Contractor 
with each VECP: 

1) A description of the difference between the existing contract requirement and the 
proposed change; 
 

2) The comparative advantages and disadvantages; and 
 

3) Separate detailed cost estimates for both the existing contract requirement and 
the proposed change. 

If a VECP is approved by the County, the Contractor may be entitled to share in the 
savings up to fifty percent (50%). 

7.4 Concerning Subcontractors 

7.4.1 The Contractor shall be fully responsible for all acts and omissions of their 
Subcontractors and of persons directly or indirectly employed by them and of persons 
for whose acts any of them may be liable to the same extent as if they were employed 
by the Contractor. Nothing in the Contract Documents shall create any contractual 
relationship between any Subcontractor and the County or any obligation on the part of 
the County to pay or to see to the payment of any monies due any Subcontractor, 
except as may otherwise be required by law. The County may furnish to any 
Subcontractor, to the extent practical, evidence of amounts paid to the Contractor for 
specific Work done. 

7.4.2 The Contractor shall identify and provide information on Subcontractors, 
Suppliers and other persons or organizations which shall be used by the Contractor, in 
accordance with requirements of the Contract Documents. 

7.4.3 The divisions and sections of the Specifications and the identifications of any 
Drawings shall not control the Contractor in dividing work among Subcontractor or 
delineating the Work to be performed by any specific trade. 
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7.4.4 The Contractor agrees to bind specifically every Subcontractor to the applicable 
terms and conditions of the Contract Documents, including but not limited to the 
General Conditions and Supplementary Conditions, for the benefit of the County. 

7.4.5 All Work performed for the Contractor by a Subcontractor shall be pursuant to 
an appropriate written agreement between the Contractor and the Subcontractor which 
shall contain provisions that waive all rights the contracting parties may have against 
one another for damages caused by fire or other perils covered by insurance, except 
such rights as they may have to the proceeds of such insurance held by the County as 
trustee.  The Contractor shall pay each Subcontractor an appropriate amount, 
determined by the value of the Work, of any insurance monies received by the 
Contractor under this insurance. 

7.5 Patent Fees and Royalties 

7.5.1. The Contractor shall pay all license fees and royalties and assume all costs 
incident to the use of any invention, design, process or device which is the subject of 
patent rights or copyrights held by others.  The Contractor shall indemnify and hold 
harmless the County and its employees and agents from and against all claims, costs, 
losses and damages arising out of or resulting from any infringement of patent rights or 
copyrights incident to the use in the performance of the Work or resulting from the 
incorporation in the Work of any invention, design, process, product or device not 
specified in the Contract Documents. 

7.6 Permits 

7.6.1 The Contractor shall obtain and pay for all construction permits, licenses, 
governmental charges, inspection fees and all public utility charges which are applicable 
and necessary for the execution of the Work. All permit costs and public utility charges 
shall not be included in the base bid. Permit fees, if any, will be reimbursed to the 
Contractor on a separate invoice. Permits, if any, that are provided and paid for by the 
County, are listed in the Supplementary Conditions. Any delays associated with the 
permitting process will be considered for time extensions only; however, no damages or 
additional compensation for delay will be allowed. 

7.7 Laws and Regulations 

7.7.1 The Contractor shall give all notices and comply with all laws, ordinances, rules 
and regulations applicable to the Work. If the Contractor observes that any of the 
Contract Documents are contradictory to such laws, rules and regulations, it will notify 
the Professional promptly in writing. Any necessary changes shall then be adjusted by 
an appropriate Change Order. If the Contractor performs any Work that they know or 
should have known to be contrary to such laws, ordinances, rules and regulations and 
without such notice to the Professional, the Contractor shall bear all related costs. 
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7.8 Taxes 

7.8.1 The Contractor shall pay all sales, consumer, use and other similar taxes 
required to be paid by the Contractor in accordance with the Laws and Regulations of 
the place of the project which are applicable during the performance of the Work. 

7.9 Use of Premises 

7.9.1 The Contractor shall confine their equipment, storage of material, storage of 
equipment and the operations of their workers to the areas permitted by law, 
ordinances, permits or the requirements of the Contract Documents. The Contractor 
shall not unreasonably encumber the site with material and equipment. Any loss or 
damage to the Contractor’s or any Subcontractor’s equipment is solely at the risk of 
the Contractor. 

7.9.2 During the progress of the Work, the Contractor shall keep the premises free 
from accumulations of waste material, rubbish and other debris or contaminates 
resulting from the Work. At the completion of the Work, the Contractor shall remove all 
waste material, rubbish and debris from and about the premises as well as all tools, 
appliances, construction equipment, machinery and surplus material. The Contractor 
shall leave the site clean and ready for occupancy by the County at substantial 
completion of the Work. The Contractor shall restore to original condition all property 
so designated for alteration by the Contract Documents. 

7.9.3 The Contractor shall not load or permit any part of any structure to be loaded in 
any manner that will endanger the structure. The Contractor shall not subject any part 
of the Work or adjacent property to stresses or pressures that will endanger them. 

7.10 Record Documents 

7.10.1 The Contractor shall keep at the site and in good order one record copy of the 
Contract Documents to include all Drawings and Specifications. These documents shall 
be annotated on a continuing basis to show all changes made during the construction 
process. These shall be available to the Professional and the Project Manager for 
their review. Upon completion of the requirements of the Contract Documents the 
Contractor shall turn over these annotated documents to the County unless instructed 
otherwise in the Supplementary Conditions. 

7.11 Safety and Protection 

7.11.1 The Contractor shall take all necessary precautions for the safety of and will 
provide the necessary protection to prevent damage, injury or loss to: 

7.11.1.2 All employees on the Work and other persons who may be affected by it. 



 

42 
 

7.11.1.3 All the Work and all material or equipment to be incorporated, whether in 
storage on or off the site. The Contractor shall assume all risk of loss for stored 
equipment or material, irrespective of whether the Contractor has transferred the title of 
the stored equipment or material to the County. 

7.11.1.4 Other property at the site or adjacent to it, including trees, shrubs, lawns, 
walks, pavements, roadways, structures and utilities not designated for removal, 
relocation or replacement in the course of construction. 

7.11.2 The Contractor is responsible for observing all OSHA regulations and shall self-
inspect to ensure this is accomplished. The Contractor shall ensure that all personnel 
are properly trained and shall be able to provide documentation for their personnel that 
have attended training courses. Examples of such training courses are: Hazard 
Communications, Traffic Work Zone Safety, Personal Protective Equipment, First 
Aid/CPR, Permit Required Confined Space, Lock Out/Tag Out of Hazardous Energy. 
The Contractor is required to comply with OSHA Standards regardless of the number 
of employees they may have. 

7.11.3 A County representative may periodically monitor work site safety. Should there 
be safety and/or health violations, classified as Serious, Willful or Criminal/Willful 
Violations, the County’s representative may have the authority, but not the duty, to 
require the Contractor to correct the violation in an expeditious manner. Inspections 
shall be based on requirements contained in law. The definitions of serious, willful and 
criminal/willful violations are as follows: 

Serious Violation: A serious violation shall be deemed to exist in a place of employment 
if there is a substantial probability that death or serious physical harm could result from 
a condition which exists; or from one or more practices, means, methods, operations or 
processes which have been adopted or are in use, in such place of employment unless 
the employer did not, and could not, with the exercise of reasonable diligence, know of 
the presence of the violation. 

Willful Violation: May exist where evidence shows that the employer committed an 
intentional and knowing violation of the Act. 

Criminal/Willful Violation: A repeat violation of a previously cited willful violation. 

Violation of Serious, Willful or Criminal violation may have the following consequences: 

First violation: The correction may be a verbal warning and the correction shall 
be done the same day. Written documentation may be maintained 
by the County. 

Second violation May result in work stoppage until the violation is corrected. The 
work stoppage shall not entitle the Contractor to additional 
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contract time or compensation. Liquidated damages provision will 
remain in full force and effect. 

Third violation This may constitute a breach of contract for safety violations and 
may result in termination of the contract, at the sole discretion of 
the County. 

 

Note: The County Safety Officer may stop any job to ensure the safety of all 
concerned. 

7.11.4 Should the work site be in a hazardous area, the County may furnish the 
Contractor with information concerning hazards such as types or identification of 
known toxic material, machine hazards, Material Safety Data Sheets or any other 
information that would assist the Contractor in the planning of a safe work site. 

7.11.5 The Contractor shall be aware that while working for the County, 
representatives from agencies such as the United States Department of Labor, 
Occupational Safety and Health Administration (OSHA) are invitees and need not have 
warrants or permission to enter the work site. These agencies, as well as the County 
Safety Officer, enter at the pleasure of the County. 

7.11.6 The Contractor shall designate a competent person of its organization whose 
duty shall be the prevention of accidents at the site. This person shall be the 
Contractor’s superintendent, unless otherwise designated in writing by the Contractor 
to the Professional. All communications to the superintendent shall be as binding as if 
given to the Contractor. 

7.11.7 Should there be catastrophic injuries, as defined by OSHA, or a fatality on the 
worksite, the County Safety Manager, Risk Management Division, (863) 534-5267, shall 
be notified immediately.  The Contractor shall promptly report by telephone and in 
writing to a County Representative and Professional all accidents arising out of or in 
connection with the Work which cause death, personal injury (defined by OSHA as a 
“lost time” accident), or property damage in excess of $500.00; giving full details and 
statements of any witnesses.  County Representatives are defined as follows:  The 
Division Director or the authorized representative, the division Project Manager and 
County Risk Management.  Non-adherence to this policy could be cause for 
disqualification of the Contractor on future County Projects. 

7.11.8 Should the County Safety Manager, require the OSHA 300 Log, a written safety 
and health plan and/or training documents, these documents shall be at this office 
within 24 hours of the request. Failure to provide the documentation within that time 
frame may cause the job to be shut down, at no expense to the County, until such 
documents are received. 
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7.11.9 In any event the County may stop the work when, in the County’s opinion, the 
work is being performed in violation of any health and safety rules, regulations or laws. 
This includes environmental issues. 

7.11.10 When it becomes necessary to stop the work for any of the reasons contained 
herein, the County shall issue a Stop Work Order to instruct the Contractor to cease 
work on the project. The County shall not be penalized in any manner as a result of this 
Stop Work Order. 

7.12 Drug Free Work Place Policy 

7.12.1 The County has a very comprehensive policy to ensure a drug free work place. 
The substance of this policy shall become a part of this contract as described below. 

7.12.1.1 The Contractor and its employees and Subcontractors are strictly prohibited 
from the following: 

Using illegal drugs on County property; Manufacturing, distributing, dispensing, selling, 
possessing, or using a non-prescribed substance, illegal drug or alcohol, while at work 
or on or in County property. Reporting for work or performing work under the influence 
of a non-prescribed substance, illegal drug or alcohol. 

7.12.1.2 If there is reason to believe that this policy is being violated, the Contractor 
shall be required to take immediate action to correct the violation and ensure the 
County that further violations will not occur. The remedy shall, at a minimum, require 
the person or persons who are the subject of the violation to be banned from the work 
place. 

7.13 Emergencies 

7.13.1 In emergencies affecting the safety of persons, the Work or property at the site or 
adjacent thereto, the Contractor, without special instructions or authorization from the 
Professional if time or circumstances do not permit, is obligated to prevent or mitigate 
threatened damage, injury or loss. The Contractor shall give the Professional written 
notice that the emergency provision has been invoked and shall state the reasons within 
twenty-four (24) hours of the incident. If the Contractor believes the emergency results 
in additional Work, a claim for a Change Order may be submitted in accordance with the 
procedures set forth herein. 

7.13.1.1 The Contractor shall immediately notify the Professional of all events 
involving personal injuries to any person on the site, whether or not such person was 
engaged in the construction of the Project, and shall file a written report on such 
person(s) and any other event resulting in property damage of any amount within five 
(5) calendar days of the occurrence. 
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7.13.1.2 If the Professional determines that a change in the Contract Documents is 
required because of the action taken by the Contractor in response to such an 
emergency, a Change Order will be issued to document the consequences of such 
action.  

7.14 Submittals and Samples  

7.14.1 After checking and verifying all field measurements, the Contractor shall 
promptly submit to the Professional for approval, in accordance with the accepted 
schedule of submittals, all submittals and samples required by the Contract Documents. 
All submittals and samples shall have been checked by and stamped with the approval 
of the Contractor and identified as the Professional may require. The data shown on 
or with the submittals will be complete with respect to dimensions, design criteria, 
materials and any other information necessary to enable the Professional to review the 
submittal as required. At the time of each submission, the Contractor shall give notice 
to the Professional of all deviations that the submittal or sample may have from the 
requirements of the Contract Documents. 

7.14.1.1 The Professional shall review and approve submittals and samples. The 
Professional’s review and approval shall be only for conformance with the design 
concept of the Project and compliance with the information given in the Contract 
Documents. The approval of a separate item as such will not indicate approval of the 
assembly in which the item functions. The Contractor will make any corrections 
required by the Professional and resubmit the required number of corrected copies until 
approved. The Contractor’s stamp of approval on any submittal or sample shall 
constitute its representation to the Professional and the County that the Contractor 
has determined and verified all quantities, dimensions, field construction criteria, 
materials, catalog numbers and similar data; and that each submittal or sample has 
been reviewed or coordinated with the requirements of the Work and the Contract 
Documents. 

7.14.1.2 No Work requiring a submittal or sample submission shall commence until the 
submission has been approved by the Professional. A copy of each approved 
submittal and each approved sample shall be kept in good order by the Contractor at 
the site and shall be available to the Professional and the County staff. Any delays 
associated with the submittal process will be considered for time extensions only, and 
no damages or additional compensation for delay will be allowed. 

7.14.1.3 The Professional’s approval of submittals or samples shall not relieve the 
Contractor from responsibility for any variation from the requirements of the Contract 
Documents unless the Contractor has in writing called the Professional’s attention to 
each such variation at the time of submission and the Project Manager has given 
written approval to the specific deviation; any such approval by the Professional shall 
not relieve the Contractor from responsibility for errors or omissions in the submittal. 
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7.14.1.4 Where a shop drawing or sample is required by the Contract Documents or the 
schedule of shop drawings and sample submissions accepted by the Professional as 
required, any related work performed prior to the Professional’s review and approval of 
the pertinent submittal will be at the sole expense and responsibility of the Contractor. 

7.15 Cleaning Up 

7.15.1 The Contractor shall maintain the site free from accumulations of waste 
material, rubbish and other debris or contaminates resulting from the work, at a 
minimum, on a daily basis or as otherwise required. At the completion of the work, the 
Contractor shall remove all waste material, rubbish and debris from the site as well as 
all tools, construction equipment, machinery and surplus material; and will leave the site 
clean and ready for occupancy by the County. All disposals shall be in accordance with 
applicable laws and regulations. In addition to any other rights available to the County 
under the Contract Documents, the Contractor’s failure to maintain the site may result 
in withholding of any amounts due the Contractor. The Contractor will restore to 
original condition those portions of the site not designated for alteration by the Contract 
Documents. 

ARTICLE 8 – OTHER WORK 

8.1 The County may perform additional work related to the Project with its own forces 
or may use other contracts for the execution of additional work. The Contractor shall 
provide the other contractors who are parties to such contracts, including but not limited 
to, the other contractor’s employees, agents, Subcontractors and Suppliers (or the 
County’s forces performing the additional work), reasonable opportunity for the 
introduction and storage of material and equipment and the execution of work, and shall 
properly connect and coordinate its work with theirs. The Contractor shall do all cutting, 
fitting and patching of the Work that may be required to make its several parts come 
together properly and integrate with such other work. The Contractor shall not 
endanger any work of others by cutting, excavating or otherwise altering their work and 
will only cut or alter their work with the written consent of the Professional and the 
others whose work will be affected. The Contractor is not entitled to exclusive use of 
the site. 

8.1.1 If any part of the Contractor’s work depends (for proper execution or results) 
upon the work of any other contractor (or the County), the Contractor will inspect and 
promptly report to the Professional in writing any defects or deficiencies in the work that 
renders it unsuitable for the proper execution and results. The Contractor’s failure to 
report shall constitute an acceptance of the other work, except as to defects and 
deficiencies which may appear in the other work after the execution of its work. 

ARTICLE 9 – COUNTY’S RESPONSIBILITIES 
9.1 Except as otherwise provided in these General Conditions, the County shall issue 
all communications to the Contractor through the Professional. 
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9.1.1 The County shall furnish the data required under the Contract Documents and 
shall make payments to the Contractor when due as provided in Article 15. 

9.1.2 The County’s responsibilities for providing lands, easements and engineering 
surveys to establish reference points are set forth in Article 5. 

ARTICLE 10 – PROFESSIONAL’S STATUS DURING CONSTRUCTION  
10.1 County’s Representative 

10.1.1 The Professional shall be a representative of the County during the 
construction period. The duties, responsibilities and limitations of authority of the 
Professional as the County’s representative during construction are set forth in these 
General Conditions. 

10.2 Visits to the Site 

10.2.1 The Professional shall make periodic visits to the site to observe the progress 
and quality of the executed Work and to determine, in general, if the Work is proceeding 
in accordance with the Contract Documents. 

10.3 Clarifications and Interpretations 

10.3.1 The Professional shall issue such written clarifications or interpretations of the 
Contract Documents (in the form of Drawings or otherwise) as may be determined 
necessary, or as reasonably requested by the Contractor, which shall be consistent 
with or reasonably inferable from the overall intent of the Contract Documents. If the 
Contractor believes that a written clarification and interpretation entitles them to an 
increase in the Contract Price, Contract time, or both, the Contractor may make a claim 
as provided for in Article 11, 12 and 13. 

10.4 Rejecting Defective Work 

10.4.1 The Professional has the authority to disapprove or reject Work, which is 
defective. The Professional also has authority to require special inspection or testing of 
the Work at the Contractor’s expense, as provided in Article 14, whether or not the 
Work is fabricated, installed or completed when the work has been declared defective. 

10.5 Resident Engineer or Architect 

10.5.1 The Professional may furnish a full or part-time Resident Engineer or Architect 
and other personnel to assist them in carrying out services at the site. The duties, 
responsibilities and limitations of authority of the Resident Engineer or Architect and 
other personnel are set forth in the Supplementary Conditions, if applicable. 
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10.6 Decisions on Disagreements 

10.6.1 The Professional shall interpret the requirements of the Contract Documents 
and determine the acceptability of the Work. If the Contractor disagrees with the 
Professional’s opinion, the Contractor shall refer claims, disputes and other matters 
relating to the acceptability of the Work or their interpretation of the requirements of the 
Contract Documents initially to the Professional in writing with a request for a formal 
decision. The Professional will render in writing their opinion concerning the 
Contractor’s request for a formal decision and shall submit same to the Project 
Manager. After receipt of the Professional’s written opinion and all information 
requested from the Contractor, the Project Manager shall render a formal decision in 
writing, which shall then be conveyed to the Contractor by the Professional. Written 
notice of each claim, dispute and other matter shall be delivered by the Contractor to 
the Professional within seven (7) calendar days of the occurrence first happening. 
Written supporting data will be submitted to the Professional within fifteen (15) 
calendar days after the occurrence unless the Professional allows additional time. If 
the Contractor fails to strictly comply with these notices and submittal time periods, the 
Contractor shall be deemed to have waived their right to assert a claim the Contractor 
might otherwise have had concerning the matter. 

10.7 Limitation on Professional’s Responsibilities 

10.7.1 Neither the Professional’s authority to act under this Article or elsewhere in the 
Contract Documents, nor any decision made in good faith to exercise their authority, 
shall give rise to any duty or responsibility of the Professional to the Contractor, any 
Subcontractor, any of their agents or employees. 

10.7.1.1 The Professional shall not be responsible for the construction means, 
methods, techniques, sequences, procedures or the safety precautions and programs 
used. The Professional shall not be responsible for the Contractor’s failure to perform 
the Work in accordance with the Contract Documents. 

10.7.1.2 The Professional shall not be responsible for the acts or omissions of the 
Contractor, any Subcontractors, any agents, employees or any other persons 
performing any of the Work. 

ARTICLE 11 – CHANGES IN THE WORK 
 

11.1 Changes 

11.1.1 Without invalidating the Contract, the County may at any time order additions, 
deletions or revisions in the Work. The Professional shall provide the Contractor with 
a proposal request, identifying the work to be added, deleted or revised. Upon receipt, 
the Contractor shall promptly submit a written proposal for the changed work prepared 
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in accordance with Articles 12 and 13. If the proposal request calls only for the deletion 
of work, the Professional may order the partial suspension of any work related to the 
proposed deletion, in which case the Contractor must cease performance as directed; 
the Contractor shall not be entitled to claim lost profits on deleted work. All change 
work shall be executed under the applicable conditions of the Contract Documents. 

11.1.2 Additional work performed by the Contractor without authorization of a Change 
Order or Allowance Authorization will not entitle the Contractor to an increase in the 
Contract Price or an extension of the Contract Time, except in the case of an 
emergency as provided in Article 7. The effect of this paragraph shall remain paramount 
and shall prevail irrespective of any conflicting provisions contained in these Contract 
Documents. 

11.1.3 Upon agreement as to changes in the Work to be performed, work performed in 
an emergency as provided in Article 7, and any other claim of the Contractor for a 
change in the Contract Time or the Contract Price, the Professional will prepare a 
written Change Order to be signed by the Professional and the Contractor and 
submitted to the County for approval. 

11.1.4 It is the Contractor’s responsibility to notify its Surety of any changes affecting 
the general scope of the Work, Contract Price or Contract Time. 

11.1.5 In the absence of an agreement as provided in 11.1.3, the County may, at its 
sole discretion, issue a Construction Change Directive to the Contractor. Pricing of the 
Construction Change Directive will be in accordance with Section 12.1.3. The 
Construction Change Directive will specify a price and, if applicable, a time extension 
determined to be reasonable by the County. If the Contractor fails to sign such 
Construction Change Directive, the Contractor may submit a claim in accordance with 
Articles 11, 12 and 13, but the Contractor shall nevertheless be obligated to fully 
perform the Work as directed by the Construction Change Directive. 

11.1.6 The Contractor shall proceed diligently with performance of the Work as 
directed by the County, regardless of pending claim actions, unless otherwise agreed 
to in writing. 

ARTICLE 12 – CHANGE OF CONTRACT PRICE 
12.1 The Contract Price 

12.1.1 The Contract Price constitutes the total compensation (subject to written 
authorized adjustments) payable to the Contractor for performing the Work. All duties, 
responsibilities and obligations assigned to or undertaken by the Contractor shall be at 
the Contractor’s expense without change in the Contract Price. 

12.1.2 The Contract Price may only be increased or decreased by a written Change 
Order or Construction Change Directive. Any claim for an increase shall be in writing 
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and delivered to the Professional within seven (7) calendar days of the occurrence first 
happening. Written supporting data will be submitted to the Professional within fifteen 
(15) calendar days after the occurrence unless the County allows additional time. 

12.1.3. The value of any work covered by a Change Order or of any claim for an 
adjustment in the Contract Price will be determined by the following procedures: 

12.1.3.1 Designated Unit Price (Field Measure) 

The Contractor and the County recognize and acknowledge that the quantities shown 
for those items designated in the Bid Submittal (Part C) as unit price items are 
approximations prepared by the County for bid purposes and that the actual 
compensation payable to the Contractor for the utilization of these items is based upon 
the application of unit prices to the actual quantities of items involved as measured in 
the field and required to complete the Work as originally defined in the Contract 
Documents. 

When it is determined by the County that an addition, deletion or revision to the Work 
as defined in these Contract Documents is required and affects the quantities required 
for items designed in the Bid Submittal (Part C) as unit price items, the Contractor and 
the County agree that the compensation payable to the Contractor for the unit price 
items shall be adjusted accordingly by a Change Order based upon the application of 
the appropriate unit prices shown in the Bid Submittal (Part C) to the quantity of the unit 
price item required to complete the Work as defined in the Contract Documents. 

12.1.3.2 Other Unit Prices 

For items not designated in the Bid Submittal (Part C) as unit prices, the County and 
the Contractor may establish unit prices as agreed on by Change Order. 

12.1.3.3 Lump Sum 

When it is determined by the County that an addition, deletion or revision to the Work is 
required which results in a change in the Work designated in the Bid Submittal as a 
lump sum item, the amount of increase or decrease in the lump sum price shall be 
established by mutual agreement of the parties. 

12.1.4 If the pricing methods specified in 12.1.3 are inapplicable, or if the parties are 
unable to agree on a price for the changed work, a reasonable price for the same shall 
be established by the County in accordance with 12.2. The County shall then process a 
unilateral Change Order, specifying the said reasonable price, in accordance with 
11.1.5. The Contractor shall perform the work as directed in the Change Order. 

12.1.5 Failure on the part of the Contractor to construct any item to plan or authorized 
dimensions within the specification tolerances shall result in: reconstruction to 
acceptable tolerances at no additional costs to the County; acceptance at no pay; or 
acceptance at reduced final pay quantity or reduced unit price, all at the discretion of the 
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County. Determinations of aggregate monetary change for items identified as lump sum 
quantities shall be made by the County based upon an analysis of the scope of the 
Contractor’s failure to construct to plan or authorized dimensions. 

12.2 Cost of Work 

12.2.1 The term “Cost of Work,” for the purpose of Change Orders or Allowance Work, 
means the cost necessarily incurred and paid by the Contractor in the proper 
performance of the Change Order Work. Except as may be agreed to in writing by the 
Professional, such costs shall be in amounts no higher than those prevailing in the 
area of the Work and may include the categories listed below. 

12.2.1.1 Labor (payroll, taxes, fringe benefits, worker’s compensation, health and 
retirement benefits, sick leave) 
12.2.1.2 Owned Equipment (at lowest applicable equipment manual rate) (Blue Book 
Value) 
12.2.1.3 Rented Equipment (at actual rental rate) 
12.2.1.4 Material 
12.2.1.5 Supplies 
12.2.1.6 Subcontractors’ Costs 
12.2.1.7 Bonds and Insurance 
12.2.1.8 Contractor’s Fee (per 12.3) 
12.2.1.9 Permit Fees 

12.2.2 The Contractor shall require all Subcontractors and Suppliers to comply with all 
requirements of, and provide itemizations of, all claims in accordance with this Article. 

12.2.3 The term “Cost of the Work” shall not include any of the following: 

12.2.3.1 Payroll costs and other compensation of the Contractor’s officers, executives, 
principals (of partnership and sole proprietorships), general managers, engineers, 
architects, estimators, layers, auditors, accountants, Procurement and contracting 
agents, expediters, timekeepers, clerks and other personnel employed by the 
Contractor, whether at the site or in its principal or a branch office, for general 
administration of the Change Order work and not specifically included in the agreed 
upon schedule of job classifications, all of which are to be considered administrative 
costs covered by the Contractor’s mark-up. 

12.2.3.2 Extraordinary fringe benefits not specifically identified in Article 12.2.1.1. 

12.2.3.3 Expenses of Contractor’s principal and branch offices other than the 
Contractor’s office at the site. 
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12.2.3.4 Any part of the Contractor’s capital expenses, including interest on the 
Contractor’s capital used for the Change Order work and charges against the 
Contractor for delinquent payments. 

12.2.3.5 Cost of premiums for all bonds and insurance, whether or not the Contractor 
is required by the Contract Documents to purchase and maintain the same (except for 
additional bonds and insurance required because of changes in the work). 

12.2.3.6 Costs due to the negligence of the Contractor, any Subcontractor or anyone 
directly or indirectly employed by any of them or for whose acts any of them may be 
liable, including but not limited to: the correction of defective Work; disposal of material 
or equipment wrongly supplied; and making good any damage to property. 

12.2.3.7 Overhead or general expense costs of any kind (other than as provided in 
12.3). 

12.3 Contractor’s Mark-Up 

12.3.1 The maximum percentage allowed for the Contractor’s combined overhead and 
profit shall be as follows: 

12.3.1.1 For all such Change Order work or Allowance Work done, a fixed percentage 
of the total adjustment to the Contract Price shall be negotiated and shall not exceed 
ten percent (10%). 

12.3.2 For all changes, the Contractor shall submit an itemized cost breakdown, 
together with supporting data in the detail and form as prescribed by the Professional. 
When a credit is due, the amount of credit to be allowed by the Contractor to the 
County for any change which results in a net decrease in cost will be the amount of the 
actual net decrease in direct cost as determined by the Professional, plus the 
applicable reduction in overhead and profit. When both additions and credits are 
involved in any change, the combined overhead and profit shall be calculated on the 
basis of the net change, whether an increase or decrease. In any event, the minimum 
detail shall be an itemization of all man-hours required by discipline/trade with the unit 
cost per man-hour and total labor price, labor burden, equipment hours and rate for 
each piece of equipment, material by units of measure and price per unit, other costs 
specifically itemized, plus the overhead and profit markup. 

ARTICLE 13 – CHANGE OF CONTRACT TIME 

13.1 Except as specifically provided in Section 13.1.2 below, the Contract Time may 
only be changed by a Change Order. Any request for an extension in the Contract Time 
shall be made in writing and delivered to the Professional within seven (7) calendar 
days of the occurrence first happening and resulting in the claim. Written supporting 
data will be submitted to the Project Manager within fifteen (15) calendar days after the 
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occurrence, unless the Professional allows additional time. All claims submitted by the 
Contractor for adjustments to the Contract Time must set forth in detail the reasons for 
and causes of the delay and clearly indicate why the subject delay was beyond the 
Contractor’s control or fault. 

13.1.1 If the Contractor is delayed at any time in the performance, progress, 
commencement or completion of the Work by any act or neglect of the County or the 
Professional, by an employee of either, by any separate contractor employed by the 
County, by changes ordered in the Work, by labor disputes, fire, unavoidable 
casualties, utility conflicts which could not have been identified or foreseen by the 
Contractor using reasonable diligence or by any causes beyond the Contractor’s 
control or fault (but excluding weather delays which are addressed in Section 13.1.2 
below), then the Contract Time shall be extended by Change Order for such reasonable 
time as the County may determine. The Contractor shall be entitled to an extension of 
time for causes only for the number of days of delay which the County may determine 
to be due solely to these causes and only to the extent these occurrences actually delay 
the completion of the Work; and then only if the Contractor shall have strictly complied 
with all the requirements of the Contract Documents. Provided, however, 
notwithstanding anything in the Contract Documents to the contrary, no interruption, 
interference, inefficiency, suspension or delay in the performance, progress, 
commencement or completion of the Work for any cause whatsoever, including those 
for which the County or the Professional may be responsible in whole or in part, shall 
relieve Contractor of its duty to perform or give rise to any right to damages or 
additional compensation from the County. The Contractor’s sole and exclusive remedy 
against the County for interruption, interference, inefficiency, suspension or delay of 
any aspect of the Work shall be right to seek an extension to the Contract Time in 
accordance with the procedures set forth herein. 

13.1.2 The County’s Project Manager may, in their discretion, approve a request from 
the Contractor to suspend work due to inclement weather. Such approval by the 
County’s Project Manager must be in writing and, once given, shall serve to extend the 
contract time by the same number of days. 

ARTICLE 14 - UNCONTROLLABLE FORCES (FORCE MAJEURE) 

14.1 Either party hereunder may be temporarily excused from performance if an Event 
of Force Majeure directly or indirectly causes its nonperformance. An “Event of Force 
Majeure” is defined as any event which results in the prevention or delay of 
performance by a party of its obligations under this Agreement and which is beyond the 
reasonable control of the nonperforming party. It includes, but is not limited to fire, flood, 
earthquakes, storms, lightning, epidemic, war, riot, civil disturbance, sabotage, and 
governmental actions. 
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14.2 Neither party shall be excused from performance if non-performance is due to 
forces which are reasonably preventable, removable, or remediable and which the non-
performing party could have, with the exercise of reasonable diligence, prevented, 
removed, or remedied prior to, during, or immediately after their occurrence. Within five 
(5) days after the occurrence of an Event of Force Majeure, the non-performing party 
shall deliver written notice to the other party describing the event in reasonably sufficient 
detail, along with proof of how the event has precluded the non-performing party from 
performing its obligations hereunder, and a good faith estimate as to the anticipated 
duration of the delay and the means and methods for correcting the delay. 

14.3 The non-performing party’s obligations, so far as those obligations are affected 
by the Event of Force Majeure, shall be temporarily suspended during, but no longer 
than, the continuance of the Event of Force Majeure and for a reasonable time 
thereafter as may be required for the non-performing party to return to normal business 
operations. If excused from performing any obligations under this Agreement due to the 
occurrence of an Event of Force Majeure, the non-performing party shall promptly, 
diligently, and in good faith take all reasonable action required for it to be able to 
commence or resume performance of its obligations under this Agreement. During any 
such time period, the non-performing party shall keep the other party duly notified of all 
such actions required for it to be able to commence or resume performance of its 
obligations under this Agreement. 

ARTICLE 15 – WARRANTY AND GUARANTEE: ACCEPTANCE OF DEFECTIVE 
WORK 
15.1 Warranty and Guarantee 

15.1.1 The Contractor warrants and guarantees to the County that all material and 
equipment will be new, unless otherwise specified; and that all work will be of good 
quality, performed in a workmanlike manner, free from faults or defects, and in 
accordance with the requirements of the Contract Documents and any inspections, tests 
or approvals referred to in this Article. All unsatisfactory Work, all faulty Work and all 
Work not conforming to the requirements of the Contract Documents or such 
inspections, tests, approvals or all applicable building, construction and safety 
requirements, shall be considered defective. Notice of all defects shall be given to the 
Contractor by the Project Manager. All defective work, whether or not in place, may 
be rejected, corrected or accepted as provided in this Article. 

15.1.2 If, after approval of final payment and prior to the expiration of one year after the 
date of final completion or such longer period of time as may be prescribed by law or by 
the terms of any applicable special guarantee required by the Contract Documents, any 
Work or material are found to be defective, incomplete or otherwise not in accordance 
with the Contract Documents, the Contractor shall promptly, without cost to the County 
and in accordance with the County’s written instructions, either correct such defective 
Work or, if it has been rejected by the County, remove it from the site and replace it 
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with non-defective work. If the Contractor does not promptly comply with the terms of 
such instructions, the County may have the defective Work corrected, removed or 
replaced. All direct and indirect costs of such action will be paid by the Contractor. 

15.2 Tests and Inspections 

15.2.1 If the Contract Documents, laws, ordinances, rules, regulations or orders of any 
public authority having jurisdiction require any Work to specifically be inspected, tested 
or approved by someone other than the Contractor, the Contractor shall give the 
Professional timely notice. The testing firm(s) (if assigned by the Contractor to this 
Work) and all such inspections, tests or approvals provided for by the County shall be 
identified in writing by the Professional to the Contractor. All other inspections, tests 
or approvals shall be at the Contractor’s expense, including additional expenses for 
inspection and tests required as a result of delays by the Contractor or hours worked in 
excess of 40 hours per week. For all required inspections, tests and approvals on any 
Work prepared, performed or assembled away from the site, the Contractor will furnish 
the Professional with the required Certificates of Inspection, testing or approval. All 
such tests will be in accordance with the methods prescribed by the American Society 
for Testing and Material or such other applicable organizations as may be required by 
law or the Contract Documents. Material or Work in place that fail to pass acceptability 
tests shall be retested at the direction of the Professional and at the Contractor’s 
expense. 

15.2.2 Neither observations by the Professional or the Project Manager nor 
inspections, tests or approvals by persons other than the Contractor shall relieve the 
Contractor of its obligations to perform the Work in accordance with the requirements 
of the Contract Documents. 

15.3 Access to the Work 

15.3.1 For the duration of the Work, the Professional and their representatives, other 
designated representatives of the County and authorized representatives of any 
regulatory agency shall at all times be given access to the Work. 

The Contractor shall provide proper facilities for such access and observation of the 
Work and also for any inspection or testing by others. 

15.4 Uncovering the Work 

15.4.1 If any work required to be inspected, tested or approved is covered prior thereto 
without the prior written approval of the Professional, or if any work is covered contrary 
to the request of the Project Manager, the work shall, if requested by the Professional 
or the Project Manager, be uncovered for observation, inspection, testing or approval 
and replaced at the Contractor’s expense. 



 

56 
 

15.4.2 If any work has been covered which either the Professional or the Project 
Manager has not specifically requested to observe, or if the Professional or the 
Project Manager considers it necessary or advisable that covered work be inspected or 
tested by others, the Contractor, upon written request of the Professional or the 
Project Manager, shall uncover, expose or otherwise make available for observation, 
inspection or testing that portion of the work in question, furnishing all necessary labor, 
material and equipment. If it is found that such work is defective, the Contractor shall 
bear the expense of such uncovering, exposure, observation, inspection, testing and 
satisfactory reconstruction. If, however, such work is not found to be defective, the 
Contractor shall be allowed an increase in the Contract Price or an extension of the 
Contract Time, or both, directly attributable to such uncovering, exposure, observation, 
inspection, testing and reconstruction, if it makes a claim as provided in Articles 11, 12 
and 13. 

15.5 Stop Work 

15.5.1 When work is defective or when the Contractor fails to supply sufficient skilled 
workmen, suitable material, suitable equipment, make prompt payments to 
Subcontractors for labor, material or equipment, or if the Contractor violates any 
provisions of these Contract Documents, the County may order the Contractor to stop 
the work until the cause for such order has been eliminated. However, this right of the 
County to stop the work shall not give rise to any duty on the part of the County to 
exercise this right for the benefit of the Contractor or any other party. The Contractor 
shall have no right to claim an increase in the Contract Price or Contract Time or other 
damages for a stop work order under this paragraph. 

15.6 Correction or Removal of Defective Work 

15.6.1 When directed by the Professional, the Contractor shall promptly, without cost 
to the County and as specified by the Professional either correct the defective work 
whether fabricated, installed or completed, or remove it from the site and replace it with 
non-defective work or remove and replace such defective work within a reasonable 
time, all as specified in a written notice from the Professional, the County may have the 
deficiency corrected. All direct and indirect costs of such correction shall be paid by the 
Contractor or deducted from payment to the Contractor. The Contractor will also bear 
the expense of correcting or removing and replacing all work of others destroyed or 
damaged by the correction, removal or replacement of the defective work. 

15.7 Acceptance of Defective Work 

15.7.1 If, instead of requiring correction or removal and replacement of defective work, 
the County prefers to accept it, the County may do so. In such case, if acceptance 
occurs prior to approval of final payment, a Change Order incorporating the necessary 
revisions in the Contract Documents, including an appropriate reduction in the Contract 
Price, shall be issued. If the acceptance occurs after approval of final payment, the 
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Contractor shall pay to the County an appropriate sum to compensate for the defect in 
the work. 

15.8 Neglected Work by Contractor 

15.8.1 If the Contractor neglects to execute the Work in accordance with the Contract 
Documents, including any requirements of the progress schedule, the Professional 
may direct the Contractor to submit a recovery plan and take specific corrective actions 
including, but not limited to, employing additional workmen and/or equipment working 
extended hours and additional days, all at no cost to the County, in order to put the 
Work back on schedule. If the Contractor fails to correct the deficiency or take 
appropriate corrective action, the County may terminate the contract or Contractor’s 
right to proceed with that portion of work and have the work done by others. The cost of 
completion under such procedure shall be charged against the Contractor. A Change 
Order shall be issued incorporating the necessary revisions in the Contract Documents, 
including an appropriate reduction in the Contract Price. If the payments due the 
Contractor are not sufficient to cover such amount, the Contractor shall pay the 
difference to the County. 

15.8.2 Should the Contractor work overtime, weekends or holidays to regain the 
schedule, all costs to the County of associated inspection, construction management 
and resident engineering shall be identified to the Contractor and the Contract Price 
reduced by a like amount via Change Order. 

ARTICLE 16 – PAYMENT AND COMPLETION 

16.1 Schedule of Values 

16.1.1 The Schedule of Values established as provided in General Conditions 3.5.2.2 
will serve as the basis for progress payments and will be incorporated into a form of 
Application for Payment acceptable to the Professional and the Project Manager. 
Progress payments using unit prices bid will be based on the number of units 
completed. Lump sum bids do not have a provision for a unit price adjustment. 

16.1.2 The Schedule of Values will include a breakdown of divisions of the work in a 
manner that will identify Subcontractors by the classification of their work according to 
any accepted numerical sequence, such as AIA numerical classification. Any 
Subcontractor identified by the Contractor, as a Woman/Minority Business Entity shall 
be noted in the schedule of values on a separate line of the schedule of values with an 
extension to the numerical classification used to identify the particular division of work. 
The extension will be according to the following: 002- Woman Business Enterprise; 003 
– African American Enterprise; 004 – Hispanic American; 005 – Asian Pacific American 
Business; 006 – Native American Business; and 007 – Asian-Indian American 
Business. 
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16.2 Application for Progress Payment: Contractor Certification of 
Disbursement of Previous Progress Payments to Subcontractors and Suppliers 

16.2.1 At least seven (7) calendar days before the date established for each progress 
payment (but not more often than once a month), Contractor shall submit the following 
to the Professional for review: (i) an Application for Payment filled out and signed by 
the Contractor covering the work completed as of the date of the Application; (ii) a 
Contractor Certification of Disbursement of Previous Progress Payments to 
Subcontractors and Suppliers (as further described in Subsection 16.2.2 below) in a 
form the County will designate and provide to the Contractor, and (iii) all other 
supporting documentation as is required by the Contract Documents.   If payment is 
requested on the basis of material and equipment not incorporated in the Work but 
delivered and suitably stored at the site or at another location agreed to in writing, the 
Application for Payment shall also be accompanied by a bill of sale, invoice or other 
documentation warranting that the County has received the material and equipment 
free and clear of all liens and evidence that the material and equipment are covered by 
appropriate property insurance and other arrangements to protect the County’s interest 
therein, all of which will be satisfactory to the County. Payment is subject to retainage 
in accordance with F.S. 218.735. The amount of retainage is 5% in accordance with the 
contract document or as provided in F.S. 218.735. 

16.2.2 As additional conditions precedent to the County’s obligation to pay the 
Contractor each progress payment, to include the final payment due under the Contract, 
the Contractor must (i) pay all Subcontractors and Suppliers their respective pro rata 
share of all previous payments (to include any payments of retainage) that the County 
has made to Contractor for Work that has been satisfactorily completed; and (ii) execute 
and deliver to the Professional a Contractor Certification of Disbursement of Previous 
Progress Payments to Subcontractors and Suppliers with its Application for Payment 
submitted in accordance with Subsection 16.2.1 above.  If the Contractor has not made 
the required payments to all Subcontractors and Suppliers, but the Contractor has (a) 
demonstrated good cause (as reasonably determined by the County) for not making any 
required payment; (b) delivered written notice to the County and to the applicable 
Subcontractor or Supplier specifically stating why the Contractor has not paid the 
Subcontractor or Supplier its proportionate share of the progress payments that the 
County has made to the Contractor pursuant to the Contract, and (c) completed all other 
requirements and conditions precedent to the receipt of the requested progress 
payment, then the County will pay Contractor the progress payment in accordance with 
the Contract requirements. 

16.3 Contractor’s Warranty of Title 

16.3.1 Contractor warrants and guarantees that title to the work, material and 
equipment covered by any Application for Payment, whether incorporated in the Work 
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or not, will pass to the County no later than the time of payment, free and clear of all 
liens. 

16.4 Approval of Payments 

16.4.1 The Professional, after receipt of each Application for Payment, will either 
indicate in writing a recommendation of payment and present the application to the 
County, or return the application to the Contractor indicating in writing the 
Professional’s reasons for refusing to recommend payment. In the latter case, the 
Contractor may make the necessary corrections and resubmit the application. The 
County shall make payment in accordance with F.S. 218.735. 

16.4.2 The Professional’s recommendation of any payment requested in an 
Application for Payment will constitute a representation by the Professional to the 
County based on the Professional’s review of the Application for Payment and the 
accompanying data and schedules, that to the best of the Professional’s knowledge, 
information and belief: 

a) The Work has progressed to the point indicated; 
 

b) The quality of the Work is generally in accordance with the Contract Documents 
(subject to an evaluation of the Work as a functioning whole prior to or upon 
substantial completion, to the results of any subsequent tests called for in the 
Contract Documents, to a final determination of quantities and classifications for 
Unit Price Work and to any other qualifications stated in the recommendation); 
and 
 

c) The conditions precedent to the Contractor’s being entitled to such payment 
appear to have been fulfilled in so far as it is the Professional’s responsibility to 
observe the Work. 

16.4.3 By recommending any such payment, the Professional will not be deemed to 
have represented that: (i) exhaustive or continuous on-site inspections have been made 
to check the quality or the quantity of the Work beyond the responsibilities specifically 
assigned to the Professional in the Contract Documents; or (ii) that there may not be 
other matters or issues between the parties that might entitle the Contractor to be paid 
additionally by the County or entitle the County to withhold payment to the Contractor. 

16.4.4 The Professional’s recommendation of any payment, including final payment, 
shall not mean that the Professional is responsible for the Contractor’s means, 
methods, techniques, sequences or procedures of construction; or the safety 
precautions and programs incident thereto; or for any failure of the Contractor to 
comply with Laws and Regulations applicable to the furnishing or performance of Work; 
or for any failure of the Contractor to perform or furnish Work in accordance with the 
Contract Documents. 
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16.4.5 The Professional may refuse to recommend the whole or any part of any 
payment if, in the Professional’s opinion, they are unable to make the representation 
that the Application is acceptable to the County. The Professional may also refuse to 
recommend any such payment or, because of subsequently discovered evidence or the 
results of subsequent inspections or tests, nullify any such payment or, because of 
subsequently discovered evidence or the results of subsequent inspections or tests, 
nullify any such payment previously recommended, to such extent as may be necessary 
in the Professional’s opinion to protect the County from loss because: 

a) The Work is defective; 
 

b) The Contract Price has been reduced by Change Order; 
 

c) The County has been required to correct defective work or complete work in 
accordance with Article 15; 
 

d) Claims have been filed against the County for which the Contractor may be 
liable; and/or 
 

e) The work was executed unsatisfactorily; the Contractor failed to clean up as 
required in Article 7 or the work is otherwise not in compliance with these 
Contract Documents. 

16.4.6 The County will give the Contractor immediate notice stating the reasons for 
such action and promptly pay the Contractor the amount so withheld, or any 
adjustment thereto agreed to by the County and the Contractor, when the Contractor 
corrects, to the County’s satisfaction, the reasons for such action. 

16.5 Substantial Completion 

16.5.1 Definition.  Substantial Completion is the stage in the progress of the Work when 
the Work or specified portion thereof is sufficiently complete in accordance with the 
Contract Documents so the County can occupy or utilize the Work for its intended 
purpose. 

16.5.2 Certificate of Substantial Completion.  When the Contractor considers that the 
Work, or a specified portion thereof, which the County agrees to accept separately, is 
substantially complete, the Contractor shall notify the Professional and the Project 
Manager.  Along with such notification, the Contractor shall submit to the Professional 
a thorough and inclusive list of all remaining Work items to be completed or corrected.  
Upon receipt of the Contractor’s notification and list, the Professional and the Project 
Manager will visit the site to determine whether the Work or designated portion thereof 
is substantially complete.  Once the Professional, in consultation with the County, 
determines that the Work or specified portion thereof is substantially complete, the 
Professional will prepare a Certificate of Substantial Completion that shall establish the 
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date of Substantial Completion. The Certificate of Substantial Completion shall be 
submitted to the Contractor for its written acceptance and then to the County for 
acceptance and issuance.   

16.5.3 Deficiency List. The Certificate of Substantial Completion shall include a list 
prepared by the Professional (the “Deficiency List”) of final work items remaining, 
which must be completed to render the Work, or specified portion thereof, complete, 
satisfactory, and acceptable in accordance with the Contract Documents. The 
Deficiency List shall include those items from the Contractor’s list described in Section 
16.5.2 above which remain incomplete or uncorrected as of the date of Substantial 
Completion, along with any other incomplete or unsatisfactory items as determined by 
the Professional or the Project Manager.  Failure to include on the Deficiency List any 
corrective work or pending items not yet completed shall not alter the responsibility of 
the Contractor to complete all the construction services purchased pursuant to the 
Contract Documents. The Professional, in consultation with the County, shall establish 
a date for completion of the items identified in the Deficiency List, and this date for 
completion shall be noted on the Certificate of Substantial Completion. The 
Professional shall also include an estimated cost to complete each item on the 
Deficiency List. Should the Contractor fail to complete the items by the date noted on 
the Certificate of Substantial Completion, the County may complete the item and 
deduct the costs from the final Application for Payment.  

16.5.4 Project Closeout and Payment of Retainage.  In accordance with Section 
255.077(4), Fla. Stat., within 20 business days after developing the Deficiency List, and 
after receipt of a proper invoice or payment request, the County shall pay the 
Contractor the remaining balance of the contract, including any remaining retainage 
withheld by the County pursuant to Section 255.078, Florida Statutes, less an amount 
equal to 150 percent of the estimated cost to complete the items on the Deficiency List.  

16.5.5 Warranties.  Warranties required by the Contract Document shall commence on 
the date of Substantial Completion of the Work or designated portion thereof unless 
otherwise provided in the Certificate of Substantial Completion.  

16.6 Beneficial Occupancy 

16.6.1 Use by the County at the County’s option of any substantially completed part of 
the Work which (i) has specifically been identified in the Contract Documents, or (ii) the 
County, Professional and Contractor agree constitutes a separately functioning and 
usable part of the Work that can be used by the County for its intended purpose without 
significant interference with the Contractor’s performance of the remainder of the 
Work, may be accomplished prior to Substantial Completion of all the Work subject to 
16.6.2. 

16.6.2 The County at any time may request the Contractor in writing to permit the 
County to use any such part of the Work which the County believes to be ready for its 
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intended use and substantially complete. If the Contractor agrees that such part of the 
Work is substantially complete, the Contractor will certify to the County and the 
Professional in writing that the Contractor considers any such part of the Work ready 
for its intended use and substantially complete and request the Professional to issue a 
certificate of Substantial Completion for that part of the Work. Within a reasonable time 
after either such request, the County, Contractor and Professional shall make an 
inspection of that part of the Work to determine its status of completion. If the 
Professional does not consider that part of the Work to be substantially complete, the 
Professional will notify the County and the Contractor in writing giving the reasons 
therefore. If the Professional considers that part of the Work to be substantially 
complete, the provisions of 16.5 will apply with respect to certification of Substantial 
Completion of that part of the Work and the division of responsibility in respect thereof 
and access thereto. 

16.6.3 The County, may at its discretion, reduce the amount of retainage beyond the 
amount prescribed in F.S. 218.735 subject to Beneficial Occupancy. 

16.6.4 Retainage will not be released in the face of a claim by the County for liquidated 
damages or a dispute claim by the Contractor for additional compensation. 

16.7 Final Inspection 

16.7.1 Upon written notice from the Contractor that the entire Work or an agreed 
portion thereof is complete, the Professional will make a final inspection with the 
County and the Contractor and will notify the Contractor in writing of all particulars in 
which this inspection reveals that the Work is incomplete or defective. The Contractor 
shall immediately take such measures as necessary to complete such Work or remedy 
such deficiencies. 

16.8 Final Application for Payment 

16.8.1 After the Contractor has completed all such corrections to the satisfaction of the 
Professional and the County and delivered in accordance with the Contract 
Documents all maintenance and operating instructions, schedules, guarantees, bonds, 
certificates or other evidence of insurance required by 6.2, certificates of inspection, 
marked-up record documents and other documents, the Contractor may make 
application for final payment following the procedure for progress payments. The final 
Application for Payment shall be accompanied (except as previously delivered) by: (i) all 
documentation called for in the Contract Documents, including but not limited to the 
evidence of insurance required; (ii) consent of the surety to final payment; and (iii) a 
final Contractor Certification of Disbursement of Previous Progress Payments to 
Subcontractors and Suppliers. 

16.8.2 No application for final payment will be accepted by the County until all required 
documentation by the Contractor has been accepted and approved by the 
Professional and the County. 
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16.8.3 Notwithstanding any other provision of these contract documents to the contrary, 
the County and the Professional are under no duty or obligation whatsoever to any 
vendor, material provider, Subcontractor, laborer or other party to ensure that payments 
due and owing by the Contractor to any of them are or will be made. Such parties shall 
rely only on the Contractor’s surety bonds for remedy of nonpayment by the 
Contractor. The Contractor agrees to defend and resolve all claims made by 
Subcontractors, indemnifying the County and the Professional for all claims arising 
from or resulting from Subcontractor, Supplier, material men or laborer services in 
connection with this project. 

16.8.4 The Contractor will indemnify the County and Professional for any damages 
sustained including lost revenues resulting from the Contractor’s failure or refusal to 
perform the work required by these contract documents. 

16.9 Final Payment and Acceptance 

16.9.1 If, on the basis of the Professional’s observation of the Work during construction 
and final inspection, and the Professional’s review of the final Application for Payment 
and accompanying documentation as required by the Contract Documents, the 
Professional is satisfied that the Work has been completed and the Contractor’s other 
obligations under the Contract Documents have been fulfilled, the Professional will, 
after receipt of the final Application for Payment, indicate in writing the Professional’s 
recommendation of payment and present the Application to the County for payment. At 
the same time, the Professional will also give written notice to the County and the 
Contractor that the Work is acceptable subject to the provision of 16.10. Otherwise, the 
Professional will return the application to the Contractor, indicating in writing the 
reasons for refusing to recommend final payment, in which case the Contractor shall 
make the necessary corrections and resubmit the Application. After the presentation to 
the County of the application and accompanying documentation, in appropriate form 
and substance and with the Professional’s recommendation and notice of 
acceptability, the amount recommended by the Professional will become due and will 
be paid by the County to the Contractor. 

16.9.2 If, through no fault of the Contractor, final completion of the Work is significantly 
delayed and if the Professional so confirms, the County shall, upon receipt of the 
Contractor’s final Application for Payment and recommendation of the Professional, 
and without terminating the Agreement, make payment of the balance due for that 
portion of the Work fully completed and accepted. If the remaining balance to be held by 
the County for Work not fully completed or corrected is less than the retainage 
stipulated in the Contract, and if bonds have been furnished as required in Article 6, the 
written consent of the surety to the payment of the balance due for that portion of the 
Work fully completed and accepted shall be submitted by the Contractor to the 
Professional with the application for such payment. Such payment shall be made 
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under the terms and conditions governing final payment, except that it shall not 
constitute a waiver of claims. 

16.9.3 The remainder of the Contract Price will be approved for payment upon final 
completion of the work, acceptance of the work by the County and settlement of all 
claims. 

16.10 Waiver of Claims 

16.10.1 The making and acceptance of final payment will constitute a waiver of all 
claims by the Contractor against the County, other than those previously made in 
writing and still unsettled. 

16.10.1.1 The making and acceptance of final payment will constitute a waiver of all 
claims by the County against the Contractor, except claims arising from unsettled liens 
from defective Work appearing after final inspection pursuant to 16.7; from failure to 
comply with the Contract Documents or the terms of any special guarantees specified 
therein; or from the Contractor’s continuing obligations under the Contract Documents. 

ARTICLE 17 – SUSPENSION OF WORK AND TERMINATION 
17.1 Suspension of Work 

17.1.1 At any time and without cause, the County may suspend the Work or any portion 
thereof for a period of not more than ninety (90) days by notice in writing to the 
Contractor and the Professional, which will fix the date on which Work will be 
resumed. The Contractor shall resume the Work on the date so fixed. The Contractor 
shall be allowed an adjustment in the Contract Price or an extension of the Contract 
Time, or both, directly attributable to any such suspension if the Contractor makes any 
approved claim therefore as provided in Articles 12 and 13. 

17.2 Termination For Cause 

17.2.1 Upon the occurrence of any one or more of the following events: 

a) If the Contractor fails to perform the Work in accordance with the Contract 
Documents (including, but not limited to, failure to supply sufficient skilled 
workers or suitable material or equipment; or failure to adhere to the progress 
schedule established; 
 

b) If the Contractor disregards laws or regulations of any Regulations of any public 
agency having jurisdiction; 
 

c) If the Contractor disregards the authority of the Professional or the Project 
Manager; or 
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d) If the Contractor otherwise violates in any substantial way any provisions of the 
Contract Documents. 

The County may, after giving the Contractor and surety seven (7) working days’ 
written notice and to the extent permitted by Laws and Regulations, terminate the 
services of the Contractor; exclude the Contractor from the site; take possession of 
the Work and of all the Contractor’s tools, appliances, construction equipment and 
machinery at the site; use the same to the full extent they could be used by the 
Contractor (without liability to the Contractor for trespass or conversion); incorporate 
in the Work all material and equipment stored at the site or for which the County has 
paid the Contractor but which are stored elsewhere; and finish the Work as the County 
may deem expedient. In such case, the Contractor shall not be entitled to receive any 
further payment beyond an amount equal to the value of the work actually completed 
and the value of material and equipment not incorporated in the work but delivered and 
suitably stored, less the aggregate of payments previously made. If the direct and 
indirect costs of completing the work exceed the unpaid balance of the contract price, 
the Contractor shall pay the difference to the County. Such costs incurred by the 
County shall be verified by the Professional and incorporated in a Change Order; but 
in finishing the work the Contractor shall not be required to obtain the lowest figure for 
the work performed. The Contractor’s obligations to pay the difference between such 
costs and such unpaid balance shall survive termination of the agreement. 

17.2.2 In the event the County terminates the contract for cause and it is subsequently 
judicially determined that there was no cause for termination, the termination for 
convenience provision will be the means for disposition of the balance of the contract 
obligations. 

17.3 Termination for Convenience 

17.3.1 Upon seven (7) working days’ written notice to the Contractor and the 
Professional, the County may, without cause and without prejudice to any other right 
or remedy of the County, elect to terminate the Contract. In such case, the Contractor 
shall be paid (without duplication of any items): 

a) For completed and acceptable Work executed in accordance with the Contract 
Documents prior to the effective date of termination, including fair and 
reasonable sums for overhead and profit on such Work; 
 

b) For expenses sustained prior to the effective date of termination in performing 
services and furnishing labor, material or equipment as required by the Contract 
Documents in connection with uncompleted Work, plus fair and reasonable sums 
for overhead and profit on such expenses; 
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c) For all claims, costs, losses and damages incurred in settlement of terminated 
contracts with subcontractors, suppliers and others; and 
 

d) For reasonable expenses directly attributable to termination. 

The Contractor shall not be paid on account of loss of anticipated profits or revenue or 
other economic loss arising out of or resulting from such termination. 

17.3.2 If through no act or fault of the Contractor, the Work is suspended for a period of 
more than ninety (90) calendar days by the County, or under an order of court or other 
public authority, or the Professional fails to act on any Application for Payment within 
thirty (30) calendar days after it is submitted, or the County fails for thirty-one (31) 
calendar days to pay the Contractor any sum finally determined to be due, then the 
Contractor may, upon seven (7) working days’ written notice to the County and the 
Professional, terminate the Agreement and recover from the County payment on the 
same terms as provided in 17.2.2, provided  the County or the Professional did not 
remedy such suspension or failure within that time. In lieu of terminating the Agreement 
and without prejudice to any other right or remedy, if the Professional has failed for 
thirty-one (31) calendar days to pay the Contractor any sum finally determined to be 
due, the Contractor may upon seven (7) days’ written notice to the County and the 
Professional stop the Work until payment is made of all such amounts due the 
Contractor, including interest thereon. The provisions of this paragraph are not 
intended to preclude the Contractor from making claim under Articles 12 and 13 for an 
increase in Contract Price or Contract Time or otherwise for expenses or damage 
directly attributable to the Contractor’s stopping Work as permitted by this paragraph. 

ARTICLE 18 – DISPUTES 

18.1 All disputes arising under this Contract or its interpretation whether involving law, 
fact or both, or extra work, and all claims for alleged breach of contract, shall within ten 
(10) working days of the commencement of the dispute be presented by the Contractor 
to the County for decision. All papers pertaining to claims shall be filed in quadruplicate. 
Such notice need not detail the amount of the claim but shall state the facts surrounding 
the claim in sufficient detail to identify the claim, together with its character and scope. 
In the meantime, the Contractor shall proceed with the Work as directed. Any claim not 
presented within the time limit specified in this paragraph shall be deemed to have been 
waived, except that if the claim is of a continuing character and notice of the claim is not 
given within ten (10) working days of its commencement, the claim will be considered 
only for a period commencing ten (10) working days prior to the receipt by the County 
of notice thereof. Each decision by the County will be in writing and will be mailed to the 
Contractor by registered or certified mail, return receipt requested, directed to the 
Contractor’s last known address. 

18.1.1 If the Contractor does not agree with any decision of the County, the 
Contractor shall seek mediation by a certified circuit court civil mediator who will be 
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agreed to by the parties or, if the parties cannot agree to a mediator within thirty (30) 
calendar days of the request for mediation, said mediator will be chosen by the 
Contractor. Any mediation will be held in Polk County, unless otherwise agreed to by 
the County.  The parties will cooperate in good faith with the mediator with the cost of 
the mediator split equally between the parties, if the mediator is agreed upon, and by 
the Contractor if agreement on the mediator cannot be reached. 

18.1.2 If the Contractor does not agree with any decision of the County, or the 
mediation is unsuccessful, the Contractor shall in no case allow the dispute to delay 
the Work but shall notify the County promptly that the work proceeding under protest 
and that the matter in question may be accepted from the final release. 

ARTICLE 19 – MISCELLANEOUS 

19.1 Whenever any provision of the Contract Documents requires the giving of written 
notice, it will be deemed to have been validly given if delivered in person to the 
individual or to a member of the firm or to an officer of the corporation for whom it is 
intended, or if delivered at or sent by registered or certified mail, postage prepaid, to the 
last business address known to the giver of the notice. 

19.2 When any period of time is referred to in the Contract Documents by days, it will 
be computed to exclude the first and include the last day of such period. If the last day 
of any such period falls on a Saturday or Sunday or on a day made a legal holiday by 
the law of the applicable jurisdiction, such day will be omitted from the computation. A 
calendar day of twenty-four (24) hours measured from midnight to the next midnight will 
constitute a day. 

19.3 Should the County or the Contractor suffer injury or damage to its person or 
property because of any error, omission or act of the other or of any of their employees, 
agents or others for whose acts they may be legally liable, claim should be made in 
writing to the other party within a reasonable time of the first observance of such injury 
or damage. 

19.4 All representations, warranties and guarantees made in the contract documents 
will survive final payment and termination or completion of the agreement. Also, the 
obligation of the Contractor to maintain the work until initiation of operation shall 
survive final payment, termination or completion of the Contract. 

19.5 The Contractor shall keep adequate records and supporting documentation 
applicable to the Work and Contract. Said records and documentation shall be retained 
by the Contractor for a minimum of five (5) years from the date of final completion or 
termination of this Contract. The County shall have the right to audit, inspect and copy 
all such records and documentation as often as the County deems necessary during 
the period of the Contract and for a period of five (5) years thereafter provided, 
however, such activity shall be conducted only during normal business hours. The 
County, during this period of time, shall also have the right to obtain a copy of and 
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otherwise inspect any audit made at the direction of the Contractor as concerns the 
aforesaid records and supporting documentation. 

ARTICLE 20 - Unauthorized Alien(s):  
 
20.1.1 The vendor agrees that unauthorized aliens shall not be employed nor utilized in 
the performance of the requirements of this solicitation. The County shall consider the 
employment or utilization of unauthorized aliens a violation of Section 274A(e) of the 
Immigration and Naturalization Act (8 U.S.C. 1324a). Such violation shall be cause for 
unilateral termination of this Agreement by the County. As part of the response to this 
solicitation, the successful vendor will complete and submit the attached form “Affidavit 
Certification Immigration Laws.” 
 
ARTICLE 21 - EMPLOYMENT ELIGIBILITY VERIFICATION (E-VERIFY) 

 A. Unless otherwise defined herein, terms used in this Section which are 
defined in Section 448.095, Florida Statutes, as may be amended from time to time, 
shall have the meaning ascribed in said statute.   
 B. Pursuant to Section 448.095(2)(a), Florida Statutes, effective January 1, 
2021, public employers, contractors and subcontractors shall register with and use the 
E-verify system in order to verify the work authorization status of all newly hired 
employees. The Contractor acknowledges and agrees that use of the U.S. Department 
of Homeland Security’s E-Verify System and compliance with all other terms of this 
Certification and Section 448.095, Fla. Stat., is an express condition of this Agreement, 
and the County may treat a failure to comply as a material breach of this Agreement.   

C. By entering into this Agreement, the Contractor becomes obligated to 
comply with the provisions of Section 448.095, Fla. Stat., "Employment Eligibility," as 
amended from time to time. This includes but is not limited to utilization of the E-Verify 
System to verify the work authorization status of all newly hired employees, and 
requiring all subcontractors to provide an affidavit attesting that the subcontractor does 
not employ, contract with, or subcontract with, an unauthorized alien. The Contractor 
shall maintain a copy of such affidavit for the duration of the contract. Failure to comply 
will lead to termination of this Agreement, or if a subcontractor knowingly violates the 
statute or Section 448.09(1), Fla. Stat., the subcontract must be terminated 
immediately. Any challenge to termination under this provision must be filed in the Tenth 
Judicial Circuit Court of Florida no later than 20 calendar days after the date of 
termination. If this Agreement is terminated for a violation of the statute by the 
Contractor, the Contractor may not be awarded a public contract for a period of 1 year 
after the date of termination.  The Contractor shall be liable for any additional costs 
incurred by the County as a result of the termination of this Agreement.  Nothing in this 
Section shall be construed to allow intentional discrimination of any class protected by 
law.   
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ARTICLE 22 – PERFORMANCE EVALUATION 

22.1 Contractor Evaluation 

22.1.1 The Contractor’s performance should be evaluated during and after completion 
of the project. 

ARTICLE 23 – ALLOWANCES 
23.1 Allowance Work 

23.1.1 When the County determines, at its sole discretion, that it wishes to include an 
Allowance in the Contract, said amount shall be included in the Contract Price, Article 2 
of the Contract (Part E). 

23.1.2 Allowance Work, in the amount of five percent (5%) of the awarded contractors 
bid or $250,000, whichever is less, may be included in the Contract Price. No individual 
allowance request shall be greater than $100,000 without approval of the Board of 
County Commissioners. The Contract Work and all Allowance Work shall be performed 
in full compliance with all requirements of the Contract Documents. The sum of all 
approved Allowance Work performed pursuant hereto shall not exceed the amount of 
the Allowance. When all Work has been completed under this contract any balance of 
the original Allowance remaining at the completion of all Work shall be deducted from 
the Contract Price. 

23.1.3 The number of calendar days specified in the Contract for performance of the 
Work shall include a total time allowance of no more than 60 days or fifteen percent 
(15%) of the time specified at the time contract award for final completion of the project, 
whichever is less, for performance of Allowance Work. When all Work has been 
completed under this contract any time set aside for Allowance Work remaining at the 
completion of all Work shall be deducted from the Contract Time. 

23.1.4 Upon a determination by the County Manager or his designee that certain 
construction work for which detailed specifications were not prepared or the scope of 
such work was not fully established at the time the County entered into a contract and 
upon determining that, for the purposes of expediency and efficiency, it would be in the 
County’s best interest to have said work completed by the Project’s Contractor, the 
County Manager or his designee will take appropriate action pursuant to the 
“Allowance” provision established under the Contract for the Project. 

23.1.5 All charges and time for Allowance Work must be pre-approved in writing by the 
County Manager or his designee. Said written pre-approval shall be in the form of an 
Allowance Authorization Release (AAR), which shall describe in detail the Allowance 
Work to be performed, the price for the Allowance Work and the time, if any, allocated 
for performance of the Allowance Work, as well as containing the authorizing signature 
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of the County Manager or his designee. The Contractor shall not be authorized to 
perform any Allowance Work without the required AAR. 

ARTICLE 24 – ANNUAL APPROPRIATIONS 

24.1 Appropriations 

24.1.1 Contractor acknowledges that the County, during any fiscal year, shall not 
expend money, incur any liability, or enter into any agreement which, by its terms, 
involves the expenditure of money in excess of the amounts budgeted or the reduction 
of revenues for those budgeted agreements that may be available for expenditure 
during such fiscal year.  Any agreement, verbal or written, made in violation of this 
subsection is null and void, and no money may be paid on such agreement.  Nothing 
herein contained shall prevent the making of agreements for a period exceeding one 
year, but any agreement so made shall be executory only for the value of the services 
to be rendered or agreed to be paid for in succeeding fiscal years.  Accordingly, the 
County’s performance and obligation to pay under this agreement is contingent upon 
annual appropriation. 

ARTICLE 25 – PUBLIC RECORDS LAW 

a) The Contractor acknowledges the County’s obligations under Article I, Section 
24, of the Florida Constitution and under Chapter 119, Florida Statutes, to 
release public records to members of the public upon request and comply in the 
handling of the materials created under this Agreement. The Contractor further 
acknowledges that the constitutional and statutory provisions control over the 
terms of this Agreement. In association with its performance pursuant to this 
Agreement, the Contractor shall not release or otherwise disclose the content of 
any documents or information that is specifically exempt from disclosure 
pursuant to all applicable laws. 

b) Without in any manner limiting the generality of the foregoing, to the extent 
applicable, the Contractor acknowledges its obligations to comply with Section 
119.0701, Florida Statutes, with regard to public records, and shall: 

(1) keep and maintain public records required by the County to perform the 
services required under this Agreement; 

(2) upon request from the County’s Custodian of Public Records or his/her 
designee, provide the County with a copy of the requested records or 
allow the records to be inspected or copied within a reasonable time at a 
cost that does not exceed the cost provided in Chapter 119, Florida 
Statutes, or as otherwise provided by law; 

(3) ensure that public records that are exempt or confidential and exempt 
from public records disclosure requirements are not disclosed except as 
authorized by law for the duration of the term of this Agreement and 
following completion of this Agreement if the Contractor does not transfer 
the records to the County; and 



 

71 
 

(4) upon completion of this Agreement, transfer, at no cost, to the County all 
public records in possession of the Contractor or keep and maintain public 
records required by the County to perform the service. If the Contractor 
transfers all public records to the County upon completion of this 
Agreement, the Contractor shall destroy any duplicate public records that 
are exempt or confidential and exempt from public records disclosure 
requirements. If the Contractor keeps and maintains public records upon 
completion of this Agreement, the Contractor shall meet all applicable 
requirements for retaining public records. All records stored electronically 
must be provided to the County, upon request from the County’s 
Custodian of Public Records, in a format that is compatible with the 
information technology systems of the County. 

c) IF THE CONTRACTOR HAS QUESTIONS REGARDING THE 
APPLICATION OF CHAPTER 119, FLORIDA STATUTES, TO THE 
CONTRACTOR’S DUTY TO PROVIDE PUBLIC RECORDS 
RELATING TO THIS AGREEMENT, CONTACT THE COUNTY’S 
CUSTODIAN OF PUBLIC RECORDS AT:  

RECORDS MANAGEMENT LIAISON OFFICER POLK COUNTY 
330 WEST CHURCH ST. 
BARTOW, FL 33830 
TELEPHONE: (863) 534-7527 
EMAIL: RMLO@POLK-COUNTY.NET 

ARTICLE 26 – NO CONSTRUCTION AGAINST DRAFTER 

The Parties acknowledge that this Agreement and all the terms and conditions 
contained herein have been fully reviewed and negotiated by the Parties. Accordingly, 
any rule of construction to the effect that ambiguities are to be resolved against the 
drafting party shall not apply in interpreting this Agreement. 

 

mailto:RMLO@POLK-COUNTY.NET
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SUPPLEMENTARY CONDITIONS 
 
These services are funded by U.S. Department of Treasury (USDT) through the 
American Rescue Plan Act (ARP), State and Local Fiscal Recovery Funds (SLRF). All 
requirements of the federal award are applicable to the Successful Contractor(s), 
subcontractor, and any material suppliers. All services must be performed in 
accordance with applicable Federal, State, and Local regulations. 
 
NOTE: Any information provided in the Technical Specifications or Drawings that 
relates to the Procurement process of this solicitation is superseded by the County’s 
Procurement Policies and Procedures Manual, the General Conditions, and the 
Supplementary Conditions contained herein. 
 
Qualifications 
Bidder should submit the following with their bid: 
 

1. Contractor must hold a valid State of Florida Certified Building Contractor (CBC) 
or General Contractor (GC) license and should provide proof of current license(s) 
with their bid submittal. 
 

2. Contractor must have been in business under the same name or EIN number for 
a minimum of 5 years 

 
3. Bidder must provide three (3) references from clients in which the bidder has 

performed similar size and scope services as the prime vendor, within the past 
five (5) years. Each reference should include: 

a) Name of the client 
b) Address of the client 
c) Contact person to include 

i. Phone number and email address 
d) Brief description of the project. 

i. To include square footage of the project (minimum of 30,000 sq ft) 
e) Start and end date for project. 
f) List of all subcontractors used for project. 

References should be submitted with the Bid or must be submitted by the 
apparent lowest responsive bidder within three (3) business days of request and 
prior to award. The County reserves the right to contact and verify all references 
provided. 
 

4. Provide a primary and secondary Vendor point of contact for this solicitation to 
include: 

• Contact Name 
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• Phone Number 
• Email Address 

The Contact persons provided will be the primary and secondary contact for the 
County to call/communicate with any requests for service or levels of service 
provided during the term of the solicitation. If at any time this information changes 
it will be the vendors sole responsibility to update Facilities Division staff as soon 
as possible. 

 
Scope of Work 
This project is to construct a new fire rescue training center which includes civil, 
electrical, fire protection, landscaping, mechanical, plumbing, structural, architectural 
and training props in accordance with the bid documents provided by the County on the 
FTP Site.  
 

Project Location: 59 Vaugh Road, Bartow, FL 33830 
 

Performance & Payment  Bond:  is required. 
 

Number of Days to Completion of Project: 365 Calendar Days 
 

Estimate of Construction cost is: $13,362,486.00. 
 
Calculation of Liquidated Damages 

The parties hereto agree that liquidated damages, in lieu of actual damages for delay, in 
the amount of $200 per day, shall be assessed against the Contractor, as the County’s 
remedy and not as a penalty, for the Contractor’s failure to meet the agreed upon date 
of Substantial Completion as outlined within the Notice to Proceed, but only to the 
extent and in the proportion to Contractor’s fault in causing the delay as compared to 
other causes, and to the extent the Contractor is not delayed by reasons beyond 
Contractor’s reasonable control. The parties agree that such assessment of liquidated 
damages is reasonable and appropriate, as it would be difficult or impossible to 
accurately determine the number of actual damages the County would or may incur 
because of the Contractor’s failure described above. 

Should the contractor request and be granted additional time to reach Substantial 
Completion via change order(s), the last revised date shall be the date used to calculate 
the time for which liquidated damages will be assessed. 

 
Site Access 
 
Contractor shall be responsible for ensuring construction areas are secured and safe to 
the public each day. Necessary safety measures such as barricades, signs and fences 
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shall be properly set every day. Trenches and excavations shall not be left open during 
Contractor non-work times 
 
Basis of Award  
 
Award will be made to the lowest responsive and responsible Contractor meeting 
qualifications and specifications. If sufficient funding is available, the County is desirous 
of purchasing Alternates, as set forth and described on the Bid Sheet.  Therefore, in 
order to be deemed responsive, all bidders must submit pricing for the Base Bid and 
each of the Alternates, as listed on the Bid Sheet. Subject to available funding, the order 
of priority is as follows:  

1. Lowest Base Bid; or  
2. Base Bid plus Alternate 1 if the lowest aggregate total is within the amount of 
funds available; or  
3. Base Bid plus Alternate 1 plus Alternate 2 if the lowest aggregate total is within 
the amount of funds available; or 
4. Base Bid plus Alternate 1 plus Alternate 2 plus Alternate 3 if the lowest 
aggregate total is within the amount of funds available. 

 
Bidders should enter Base Bid amount on Part C (page 93). A Bid sheet has been 
provided on the FTP site for Bidders to provide their pricing for the Base Bid, Base Bid 
plus Alternate 1, Base Bid plus Alternate 1 plus Alternate 2, and Base Bid plus Alternate 
1 plus Alternate 2 plus Alternate 3. 
 
All prices must be bid at a fair and reasonable price. The Procurement Director shall be 
the sole judge of what is fair and reasonable.  
 
A price analysis will be completed by Procurement and the Facilities Management 
Division to determine fair and reasonable.  If prices are not deemed to be fair and 
reasonable, Procurement and Facilities Management must conduct a cost analysis with 
the low bid; OR if only one bid is received, a cost analysis must be performed.  
Contractors must provide a complete breakdown of all costs associated with the 
purchase. (2 CFR, 200.323 Contract cost and price) 
 
Alternates  
Specifications for Alternates can be found on the FTP Site. To receive a copy of the 
specifications, please go the following FTP site: https://ftp3.polk-county.net, you will be 
prompted for a User ID and Password. The User ID is procurevendor and the password 
is solicitation. After you have logged in to the FTP site, double click on the file folder 
“Bid 24-570, Bid Attachments”, select “Open” or “Save As” to download “Bid 24-570, 
Specifications” If you need assistance accessing this website due to ADA or any other 
reason, please email Tabatha Shirah at tabathashirah@polk-county.net.  
 

https://ftp3.polk-county.net/
mailto:tabathashirah@polk-county.net
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Alternate 1: Flashover Simulator Live Fire Prop 
The purpose of the live fire flashover simulator prop is to train firefighters to recognize 
conditions that lead up to a deadly flashover event and learn techniques to delay this 
phenomenon. 
 
Alternate 2: Falcon DX Hi Lo Flange Prop 
The purpose of the Falcon DX Hi Lo Flange Prop is to represents an industrial, large 
diameter pipe structure with a series of OS&Y valves that simulate a pipe rack. Training 
firefighter on multiple pressurized leaks and fire points representing a rupture in flange 
connection and pipe breech. 
 
Alternate 3: - Falcon X Gas Meter Prop 
The purpose of the Falcon DX Gas Meter Prop mockup represents the side of a 
structure with roof eve overhang typically found in residential applications. Training 
firefighters with the mockup includes a residential gas meter with simulated regulator in 
high-pressure and low-pressure distribution lines. 
 

Substitute Material 

“Equivalent” or “Approved Equal” substitutions of any materials or supplies will require 
prior approval by Polk County Facilities management via an addendum. Any approved 
substitutions to equipment or supplies should be incorporated as a part of the prime 
Contractor’s bid submittal. 

 
Warranty Requirements 
 
The warranty period for completed work shall be as outlined in the technical 
specifications. In some sections of the Contract Documents, warranty requirements may 
be more stringent than indicated in the General Conditions. In the event there is a 
warranty conflict, the more stringent warranty requirement will apply. 
 

Record Drawings 
 
Contractor shall be responsible for As-Built Drawings. Shop drawings are to be 
submitted within 30-days of Pre-Construction meeting. As-Built Drawing red-line mark-
ups shall be submitted by the contractor 30 days prior to substantial completion. As-
Built Drawings shall be submitted by the Contractor with the Certificate of Substantial 
Completion.  
 
Contractor shall be responsible for preparation and submission of shop drawings and 
As-Built drawings. Shop drawings shall be submitted in a manner to maintain the 
approved construction schedule. All shop drawings shall be stamped indicating the 
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Contractor has reviewed them prior to submittal. Professional will review shop drawings, 
detailed construction submittals, and material samples required by the contract manual 
for general conformance with the design requirements. 
 
Percentage of Work 
 
The Prime Bidder has no percentage requirement for work performed. As such, ensure 
adherence to the following: 

ARTICLE 7 – CONTRACTOR’S RESPONSIBILITIES 

7.1 Supervision and Superintendence 

7.1.1 The Contractor shall provide at all times when the Work is being 
executed a competent superintendent to supervise and direct the Work in 
accordance with the Contract Documents. Prior to the commencement of the 
Work the Contractor shall provide a resume of the superintendent that will be 
assigned the responsibility to supervise the Work. If in the judgment of the 
County the proposed superintendent lacks the experience, skills and expertise to 
competently and efficiently supervise and direct the Work, then the County may 
require the Contractor to assign a different superintendent and the Contractor 
will be required to submit the resume of the replacement for the same 
consideration as before. The Contractor shall be solely responsible for the 
means, methods, techniques, sequences and procedures of construction, but the 
Contractor shall not be responsible for the negligence of others in the design or 
specifications of a specific means, method, technique, sequence or procedure of 
construction which is shown or indicated in and expressly required by the 
Contract Documents. The Contractor shall be responsible to see that the 
completed Work complies accurately with the Contract Documents. 

7.1.2 The Contractor shall diligently oversee the Work at all times by a 
competent resident superintendent, who shall not be replaced without written 
notice to the County, through the Professional, except under extraordinary 
circumstances. The superintendent will be the Contractor’s representative at the 
site and shall have authority to act on behalf of the Contractor. All 
communications to the superintendent shall be as binding as if given to the 
Contractor. 

 

RFI Logs 
 
Polk County Facilities Management will require Contractor to keep an RFI (request for 
information) log on all RFI’s received in order to ensure proper recording. The Log 
should include the date that the RFI was received, the RFI subject and matter, the 
engineer/consultant that has been assigned to satisfy the RFI, the RFI resolution, and 
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the date the RFI answer was submitted to Polk County and the party that issued the 
RFI. 
 
Registration 
The Successful Bidder must register in our Vendor Database if you have not already 
done so prior to the award of this bid. A purchase order cannot be issued to a vendor 
until they are registered. You may register at the following link: https://www.polk-
county.net/business/procurement/vendor-information/.  
 

Acceptance: 
 
The successful contractor shall certify that the work quantities and quality were 
accomplished in accordance with these specifications.  Signing and submitting a 
request for payment will accomplish this certification. 
 
Reworking required due to the successful contractor negligence or inadequate 
procedures will be the responsibility of the successful contractor.  No additional 
payment will be due the successful contractor for the reworking of non-acceptable 
areas. 
 
The successful contractor shall warrant for one year all workmanship furnished under 
this contract from the completion date on “Certificate of Substantial Completion”. During 
the one year warranty period the Contractor shall correct any and all issues arising from 
faulty workmanship to the satisfaction of the County, upon notification. 
 
Contractor’s Responsibility 
 
It shall be the responsibility of the Contractor to obtain adequate storage facilities for 
equipment, materials, tools, etc.; if such is stored on-site, unless otherwise obtained by 
the County. 
 
It shall be the Contractor’s responsibility to provide sanitary and drinking facilities for 
their employees. 
 
It shall be the Contractor’s responsibility to provide temporary power, if needed, to 
conduct and complete work. 
 
The Contractor shall clean the work area of debris, trash, rubbish, etc., at the end of 
each workday so as not to present a hazard or public nuisance. 
 
The Contractor shall dispose of all site demolition in accordance with state and local 

https://www.polk-county.net/business/procurement/vendor-information/
https://www.polk-county.net/business/procurement/vendor-information/
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regulations.  The Contractor shall be responsible for the cleanup of premises and 
removal of all discarded and surplus materials, rubbish, and removal of temporary 
erosion control measures after establishment of stabilization/vegetation.  There will be 
no separate pay item for this work. 
 
The Contractor shall furnish all labor, supervision, materials, equipment, tools, 
transportation and supplies required to complete the work in accordance with the 
construction plans, specifications, procedures and terms of this Bid. 
 
The Contractor shall be responsible for the ways, means, and methods of construction 
for the project as long as they conform to all federal, state and county regulations. 

 
All work shall be done to the satisfaction and under the supervision of the Facilities 
Management Representative.  
 
Bids shall include all materials, labor, supervision, equipment and incidentals necessary 
to complete the work.   
 
Cooperation of the Successful Contractor 
 
No work shall be accepted without suitable supervision or inspections by a Facilities 
Management  Representative.  
 
General Control of Materials 
 
The successful Contractor shall furnish to the Facilities Management Project Manager 
or representative a certification of the materials utilized for the work.  The certification 
shall consist of a summary showing the kind and quantity of materials.  This certification 
shall be provided for work units accomplished at the time of invoicing for partial and/or 
final payment. 
 
The successful contractor shall preserve for inspection by the Facilities Management 
Division invoices and records of the materials utilized in the work until such time as final 
acceptance and payment is made under this contract. 
 

The County will designate areas to be utilized for equipment and material storage.  
Materials and supplies shall be stored in accordance with Manufacturer’s 
recommendations and Federal, State and local regulations.  Arrangements for storage 
shall be the responsibility of the Contractor and requires documentation of written 
approval by the property owner prior to project mobilization.  
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Notice to Proceed 
 
A Conditional Notice to Proceed (CNTP) may be issued prior to commencement of 
work, for the purchase of long-lead equipment or materials. Upon receipt of conditional 
Notice to Proceed all materials required for construction shall be ordered. 
 
The Notice to Proceed (NTP) will not be issued until after the Chairman of the Board of 
County Commissioners signs the contract. Once NTP has been issued the Contractor 
must begin work within ten (10) calendar days of the NTP. 
 
Permits, Notifications and Fees: 
 
The County will provide Site Development Permits. All building permits are to be 
provided by the Contractor. It shall be the Contractor’s responsibility to secure all 
building permits in Polk County and to initiate and coordinate inspections. 
 
Bidders shall not include building permit fees in their price. Permit fees, if any, will be 
reimbursed at cost to the Contractor on separate invoice 
 
Inspection Reports must be submitted to Polk County Facilities Management with the 
Application for Payment. 
 
Pre-Construction Conference 
 
A pre-construction conference will be held with the contractor to discuss scheduling, 
sequencing, preparatory work, work area protection and other details of the project. The 
Contractor and the County Representative will mutually agree upon a start date.  
 
Progress Reporting 
 
A Weekly On-site meeting will be held to report on project work completed and a one 
week look ahead, issues and / schedule concerns. The report will be prepared and 
submitted in the exhibited format attached. 
 

Provisions for Convenience of Public 
 
The successful contractor shall schedule their operations so as to minimize any 
inconvenience to adjacent businesses, residences and motoring public.   
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Work Schedule: 
 
Working Days/Hours: All work shall be performed between 7:00 a.m. to 5:00 p.m. five 
days per week from Monday – Friday. Work after hours must be approved by the 
Facilities Management Project Manager in advance. The contractor must provide for all 
required additional lighting during work after hours. 

All work under the Prime Contract must follow the starting and completion date as set 
forth in the "Time Schedule". 

The time schedules, as outlined above, shall be strictly maintained, and adhered to and 
shall be used by the Contractor as a guide in preparing bids and in setting up work and 
delivery schedules, factor the supply of shop drawings and submittals in a timely 
manner. 
 
Any overtime required by County personnel will be paid by the contractor.  
 
REQUIRED SUBMITTALS TO BUILDING OWNER 
 
Required Close-Out Documentation (Contractor to Provide) 

a. Certificate of Substantial Completion 
b. Certificate of Final Completion 
c. Permitting Agencies’ Approval Documentation 
d. Contractor’s 2 Year Workmanship Installation Warranty 
e. Suppliers and subcontractor final lien releases 
f. Consent of surety to final payment bond 
g. Final inspections and Final Payment release 
h. Final Change Order 
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SUPPLEMENTAL CONDITIONS-FEDERAL CLAUSES 
 
The County has been awarded and received American Rescue Plan Act, State and 
Local Fiscal Recovery Funds (“SLFRF”) for the services to be provided under the 
Agreement from the U.S. Department of Treasury. In accordance with the federal 
procurement standards at 2 C.F.R. sections 200.317 through 200.327 the following 
clauses are incorporated in this Bid, any resulting award with the prime Contractor, and 
any resulting contracts between the prime Contractor and sub-contractors and material 
suppliers. The following conditions are supplemental to the General Terms and 
Conditions. Where there is conflict, these Supplemental Conditions prevail unless the 
General Terms and Conditions are stricter. 

 

1. Equal Employment Opportunity. (Applicable to construction only) 

During the performance of this Contract, the Contractor agrees as follows:  

(1) The Contractor will not discriminate against any employee or applicant for 
employment because of race, color, religion, sex, or national origin. The contractor will 
take affirmative action to ensure that applicants are employed, and that employees are 
treated during employment without regard to their race, color, religion, sex, or national 
origin. Such action shall include, but not be limited to the following: Employment, 
upgrading, demotion, or transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation; and selection for training, 
including apprenticeship. The contractor agrees to post in conspicuous places, available 
to employees and applicants for employment, notices to be provided setting forth the 
provisions of this nondiscrimination clause.  

(2) The Contractor will, in all solicitations or advertisements for employees placed by or 
on behalf of the contractor, state that all qualified applicants will receive considerations 
for employment without regard to race, color, religion, sex, or national origin.  

(3) The Contractor will send to each labor union or representative of workers with which 
he has a collective bargaining agreement or other contract or understanding, a notice to 
be provided advising the said labor union or workers' representatives of the Contractor's 
commitments under this section, and shall post copies of the notice in conspicuous 
places available to employees and applicants for employment.  

(4) The contractor will comply with all provisions of Executive Order 11246 of 
September 24, 1965, and of the rules, regulations, and relevant orders of the Secretary 
of Labor.  

(5) The Contractor will furnish all information and reports required by Executive Order 
11246 of September 24, 1965, and by rules, regulations, and orders of the Secretary of 
Labor, or pursuant thereto, and will permit access to his books, records, and accounts 
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by the administering agency and the Secretary of Labor for purposes of investigation to 
ascertain compliance with such rules, regulations, and orders.  

(6) In the event of the Contractor's noncompliance with the nondiscrimination clauses of 
this contract/Purchase Order or with any of the said rules, regulations, or orders, this 
contract/Purchase Order may be canceled, terminated, or suspended in whole or in part 
and the contractor may be declared ineligible for further Government contracts or 
federally assisted construction contracts in accordance with procedures authorized in 
Executive Order 11246 of September 24, 1965, and such other sanctions as may be 
imposed and remedies invoked as provided in Executive Order 11246 of September 24, 
1965, or by rule, regulation, or order of the Secretary of Labor, or as otherwise provided 
by law.  

(7) The Contractor will include the portion of the sentence immediately preceding 
paragraph (1) and the provisions of paragraphs (1) through (7) in every subcontract or 
purchase order unless exempted by rules, regulations, or orders of the Secretary of 
Labor issued pursuant to section 204 of Executive Order 11246 of September 24, 1965, 
so that such provisions will be binding upon each subcontractor or vendor. The 
Contractor will take such action with respect to any subcontract or purchase order as 
the administering agency may direct as a means of enforcing such provisions, including 
sanctions for noncompliance: Provided, however, That in the event a Contractor 
becomes involved in, or is threatened with, litigation with a subcontractor or vendor as a 
result of such direction by the administering agency the contractor may request the 
United States to enter into such litigation to protect the interests of the United States 

 
2. Contract Work Hours and Safety Standards Act. 

 
(1) Overtime requirements. Neither the Contractor, nor any subcontractor 

contracting for any part of the contract work which may require or involve the 
employment of laborers or mechanics shall require or permit any such laborer or 
mechanic in any workweek in which he or she is employed on such work to work in 
excess of forty hours in such workweek unless such laborer or mechanic receives 
compensation at a rate not less than one and one-half times the basic rate of pay for all 
hours worked in excess of forty hours in such workweek. 

(2) Violation; liability for unpaid wages; liquidated damages. In the event of any 
violation of the clause set forth in paragraph (1) of this section the Contractor and any 
subcontractor responsible therefor shall be liable for the unpaid wages. In addition, such 
Contractor and subcontractor shall be liable to the United States (in the case of work 
done under contract for the District of Columbia or a territory, to such District or to such 
territory), for liquidated damages. Such liquidated damages shall be computed with 
respect to each individual laborer or mechanic, including watchmen and guards, 
employed in violation of the clause set forth in paragraph (1) of this section, in the sum 
of $10 for each calendar day on which such individual was required or permitted to work 



 

83 
 

in excess of the standard workweek of forty hours without payment of the overtime 
wages required by the clause set forth in paragraph (1) of this section. 

(3) Withholding for unpaid wages and liquidated damages. the U.S. Department 
of Treasury, the applicable Federal agency, or Polk County as the recipient shall upon 
its own action or upon written request of an authorized representative of the Department 
of Labor withhold or cause to be withheld, from any moneys payable on account of work 
performed by the Contractor or subcontractor under any such contract or any other 
Federal contract with the same prime contractor, or any other federally-assisted contract 
subject to the Contract Work Hours and Safety Standards Act, which is held by the 
same prime Contractor, such sums as may be determined to be necessary to satisfy 
any liabilities of such contractor or subcontractor for unpaid wages and liquidated 
damages as provided in the clause set forth in paragraph (2) of this section.  

(4) Subcontracts. The Contractor or subcontractor shall insert in any 
subcontracts the clauses set forth in paragraph (1) through (4) of this section and also a 
clause requiring the subcontractors to include these clauses in any lower tier 
subcontracts. The prime contractor shall be responsible for compliance by any 
subcontractor or lower tier subcontractor with the clauses set forth in paragraphs (1) 
through (4) of this section.  
 
3. Clean Air Act and the Federal Water Pollution Control Act.  
 

Clean Air Act  
 

(1) The contractor agrees to comply with all applicable standards, orders or 
regulations issued pursuant to the Clean Air Act, as amended, 42 U.S.C. § 7401 et seq. 

(2) The contractor agrees to report each violation to the County and understands 
and agrees that the County will, in turn, report each violation as required to assure 
notification to the U.S. Department of Treasury and the appropriate Environmental 
Protection Agency Regional Office. 

(3) The contractor agrees to include these requirements in each subcontract 
exceeding $150,000 financed in whole or in part with Federal assistance provided by 
the U.S. Department of Treasury.  
 

Federal Water Pollution Control Act  
 

(1) The contractor agrees to comply with all applicable standards, orders or 
regulations issued pursuant to the Federal Water Pollution Control Act, as amended, 33 
U.S.C. 1251 et seq. 

(2) The contractor agrees to report each violation to the County and understands 
and agrees that the County will, in turn, report each violation as required to assure 
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notification to the U.S Department of Treasury, and the appropriate Environmental 
Protection Agency Regional Office. 

(3) The contractor agrees to include these requirements in each subcontract 
exceeding $150,000 financed in whole or in part with Federal assistance provided by 
the U.S. Department of Treasury.  

 
4. Debarment and Suspension. (Exhibit “XXII”) 
 

(1) This Contract/Purchase Order is a covered transaction for purposes of 2 
C.F.R. pt. 180 and 2 C.F.R. pt. 3000. As such the contractor is required to verify that 
none of the contractor, its principals (defined at 2 C.F.R. § 180.995), or its affiliates 
(defined at 2 C.F.R. § 180.905) are excluded (defined at 2 C.F.R. § 180.940) or 
disqualified (defined at 2 C.F.R. § 180.935). 

(2) The contractor must comply with 2 C.F.R. pt. 180, subpart C and 2 C.F.R. pt. 
3000, subpart C and must include a requirement to comply with these regulations in any 
lower tier covered transaction it enters into. 

(3) This certification is a material representation of fact relied upon by Polk 
County. If it is later determined that the contractor did not comply with 2 C.F.R. pt. 180, 
subpart C and 2 C.F.R. pt. 3000, subpart C, in addition to remedies available to the U.S. 
Department of Treasury and the County. The Federal Government may pursue 
available remedies, including but not limited to suspension and/or debarment. 

(4) The bidder or proposer agrees to comply with the requirements of 2 C.F.R. pt. 
180, subpart C and 2 C.F.R. pt. 3000, subpart C while this offer is valid and throughout 
the period of any contract or purchase order that may arise from this offer. The bidder or 
proposer further agrees to include a provision requiring such compliance in its lower tier 
covered transactions. 
 
5. Byrd Anti-Lobbying Amendment, 31 U.S.C. § 1352 (as amended)  
 
contractor s who apply or bid for an award of $100,000 or more shall file the required 
certification (attached hereto as Exhibit “XXIII”). Each tier certifies to the tier above that 
it will not and has not used Federal appropriated funds to pay any person or 
organization for influencing or attempting to influence an officer or employee of any 
agency, a member of Congress, officer or employee of Congress, or an employee of a 
member of Congress in connection with obtaining any Federal contract, grant, or any 
other award covered by 31 U.S.C. § 1352. Each tier shall also disclose any lobbying 
with non-Federal funds that takes place in connection with obtaining any Federal award. 
Such disclosures are forwarded from tier to tier up to the recipient.  
 

6. Procurement of Recovered Materials.  
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(1) In the performance of this Contract/Purchase Order, the contractor shall make 
maximum use of products containing recovered materials that are EPA- designated 
items unless the product cannot be acquired—  

(i) Competitively within a timeframe providing for compliance with the 
contract performance schedule;  

(ii) Meeting contract performance requirements; or  
(iii) At a reasonable price.  

(2) Information about this requirement, along with the list of EPA-designate items, 
is available at EPA’s Comprehensive Procurement Guidelines web site, 
https://www.epa.gov/smm/comprehensive-procurement-guideline-cpg-program.”  
 
7. Domestic Preference 
 

In accordance with 2 CFR §200.322, to the greatest extent practicable under a Federal 
award, the County must provide a preference for the purchase acquisition, or use of 
goods, products, or materials produced in the United States (including but not limited to 
iron, aluminum, steel, cement, and other manufactured products). The requirements of 
this section must be included in all subawards including all contracts and purchase 
orders for work or products under this award. For purposes of this section: 

(1) “Produced in the United States” means, for iron and steel products, that all 
manufacturing processes, from the initial melting stage through the application of 
coatings, occurred in the United States. 

(2) “Manufactured products” means items and construction materials composed in 
whole or in part of non-ferrous metals such as aluminum; plastics and polymer-
based products such as polyvinyl chloride pipe; aggregates such as concrete; 
glass, including optical fiber; and lumber. 

 

8. Affirmative Action. 
 

In accordance with 2 CFR §200.321, the County is committed to taking all necessary 
steps to assure that minority businesses, women’s business enterprises, and labor 
surplus area firms are used when possible. The contractor shall also take such 
affirmative steps in the selection of its subcontractors, laborers and materialmen. 
Affirmative steps include: 

 

(1) Placing qualified small and minority businesses and women’s business 
enterprises on solicitation lists; 

(2) Assuring that small and minority businesses, and women’s business 
enterprises are solicited whenever they are potential sources;  
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(3) Dividing total requirements, when economically feasible, into smaller tasks or 
quantities to permit maximum participation by small and minority businesses, and 
women’s business enterprises; 

(4) Establishing delivery schedules, where the requirement permits, which 
encourage participation by small and minority businesses, and women’s business 
enterprises; and 

(5) Using the services and assistance, as appropriate, of such organizations as 
the Small Business Administration and the Minority Business Development Agency of 
the Department of Commerce. 
 
9. Access to Records. The following access to records requirements apply to this 

Contract and any Purchase Order issued hereunder:  
 

(1) The contractor agrees to provide Polk County and the U.S. Department of 
Treasury, or any of their authorized representatives, including but not limited to the 
Government Accountability Office (“GOA”), Treasury’s Office of Inspector General 
(“OIG”), and the Pandemic Relief Accountability Committee (“PRAC”), access to any 
books, documents, papers, and records of the contractor which are directly pertinent to 
this Agreement for the purposes of making audits, examinations, excerpts, and 
transcriptions. 

(2) The contractor agrees to permit any of the foregoing parties to reproduce by 
any means whatsoever or to copy excerpts and transcriptions as reasonably needed. 

(3) The contractor agrees to provide the U.S. Department of Treasury or their 
authorized representatives access to construction or other work sites pertaining to the 
work being completed under the applicable Purchase Order.”  
 
10. USDT Seal, Logo, and Flags. The contractor shall not use the USDT seal(s), 
logos, crests, or reproductions of flags or likenesses of USDT agency officials without 
specific USDT pre- approval. 
 
11. Compliance with Federal Law, Regulations, and Executive Orders. This is an 
acknowledgement that U.S. Department of Treasury American Rescue Plan financial 
assistance will be used to fund the Contract only. The contractor will comply will all 
applicable federal law, regulations, executive orders, policies, procedures, and 
directives. 
 
12. No Obligation by Federal Government. The Federal Government is not a party 
to this Purchase Order and is not subject to any obligations or liabilities to the non-
Federal entity, contractor, or any other party pertaining to any matter resulting from this 
Purchase Order.  
 

13. Program Fraud and False or Fraudulent Statements or Related Acts.  
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The contractor acknowledges that 31 U.S.C. Chap. 38 (Administrative Remedies for 
False Claims and Statements) applies to the contractor’s actions pertaining to this 
Purchase Order.  
 
14. Changes.  

 

All changes, if any, must be performed in accordance with the Bid Documents, 
including, without limitation, Article 11 and Article 12 of the General Conditions, as well 
as with any and all Federal supplemental requirements. The cost of the change, 
modification, change order, or constructive change must be allowable, allocable, within 
the scope of its grant, and reasonable for the completion of the project scope. A cost 
analysis must be performed. The profit must be negotiated as a separate cost from the 
contractor’s cost. contractors must provide a complete breakdown of all costs 
associated with the purchase.  

 

Should the successful contractor request a change of work, or additional work, after 
execution of the contract, and it can be reasonably determined that the contractor was 
aware of the needed change or additional work prior to the award, the contractor will 
perform the work at no additional cost to the County.  

 

15. Default and Remedy. 

 

Process. If the contractor materially defaults in the timely performance of any Contract 
obligation, or if the contractor is otherwise in material default of the Contract, including, 
without limitation, the contractor’s failure to timely deliver any portion, or the entirety, of 
the Project Work in accordance with the Contract documents, then the County shall 
have the right to (i) with or without terminating the Contract, immediately call in any 
bonds or other form of security, and engage other contractors or providers at the 
contractor’s sole cost and expense to provide those unperformed or deficient Contract 
obligations of the contractor; (ii) set-off the monetary amount of any and all damages 
arising therefrom, whether direct or indirect, actual or liquidated, from the amounts due 
contractor pursuant to the Contract documents, (iii) immediately terminate the Contract 
by delivering written notice to the contractor, and (iv) pursue any and all remedies 
available in law, equity, and under the Contract, including, without limitation, the 
recovery of any increased cost to the County to complete the Project Work due to the 
loss of American Rescue Plan funding caused, directly or indirectly, by the contractor’s 
delay. Upon any such termination pursuant to this Section, the County shall pay the 
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contractor the full amount due and owing for all services properly performed through the 
date of the Contract termination, less any amount subject to the County’s right of set-off, 
and all liability of the County to the contractor shall cease. 

Certain Material Defaults. Among other matters, including without limitation, the 
contractor’s failure to timely deliver any portion, or the entirety, of the Project Work in 
accordance with the Contract documents, as described immediately above, any of the 
following shall constitute the contractor’s material default of the Contract: the 
appointment of a receiver to take possession of all or substantially all of the contractor’s 
assets, a general assignment by the contractor for the benefit of creditors, or any action 
taken by or suffered by contractor under any insolvency or bankruptcy act; or the 
contractor is convicted of a public entity crime, is determined to have violated federal or 
state law prohibiting discrimination as stated in Section 287.134, Florida Statutes, or is 
prohibited from performing work for or transacting business with the County pursuant to 
Section 287.133 or to Section 287.134, Florida Statutes; or an assignment of the 
Contract made without the express written consent of the County; or the submission of 
a false certification to the County or engagement in prohibited business operations, both 
as described in the Contract Documents. 

 

16. Prohibition on Certain Telecommunications and Video Surveillance 
Services or Equipment 

In accordance with 2 CFR §200.216 and Appendix II to Part 200, subsection (K), no 
funding or services provided pursuant to or in connection with this Contract, shall in any 
way be used to: 

(1) Procure or obtain;  

(2) Extend or renew a contract to procure or obtain; or  

(3) Enter into a contract (or extend or renew a contract) to procure or obtain 
equipment, services, or systems that uses covered telecommunications 
equipment or services as a substantial or essential component of any system, or 
as critical technology as part of any system. As described in Public Law 115–
232, section 889, covered telecommunications equipment is telecommunications 
equipment produced by Huawei Technologies Company or ZTE Corporation (or 
any subsidiary or affiliate of such entities).  

(i) For the purpose of public safety, security of government facilities, 
physical security surveillance of critical infrastructure, and other national 
security purposes, video surveillance and telecommunications equipment 
produced by Hytera Communications Corporation, Hangzhou Hikvision 
Digital Technology Company, or Dahua Technology Company (or any 
subsidiary or affiliate of such entities).  

https://www.govinfo.gov/link/plaw/115/public/232
https://www.govinfo.gov/link/plaw/115/public/232
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(ii) Telecommunications or video surveillance services provided by such 
entities or using such equipment.  

(iii) Telecommunications or video surveillance equipment or services 
produced or provided by an entity that the Secretary of Defense, in 
consultation with the Director of the National Intelligence or the Director of 
the Federal Bureau of Investigation, reasonably believes to be an entity 
owned or controlled by, or otherwise connected to, the government of a 
covered foreign country. 
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SPECIAL CONDITIONS 
 

The County reserves the right to direct purchase any tangible personal property item of 
the bid in order to save the sales tax on the selected item, which may include 
equipment, materials, and supplies that are components of a construction bid, but 
generally will purchase only major items. When the County exercises this option the 
following procedures shall be used for ordering, receiving, and paying for the Owner 
Direct Purchase (ODP) item. 

BID PRICES: The bid must include the appropriate Florida State sales tax for all 
components of the bid that makes up the lump sum amount submitted. 

ORDERING: The items selected would be purchased directly from the suppliers the 
contractor used to submit their bid to the County and therefore made a part of the 
construction contract executed with the County. 

The Contractor shall fully cooperate with the County, providing information for the 
preparation of County issued purchase orders for these ODP’s, monitoring deliveries, 
and approving invoices. 

Following receipt of a sales tax savings form, the Contractors requisition from the 
supplier and the suppliers quote to the Contractor, the County will issue a purchase 
order to the supplier for the item selected for ODP to be delivered to the project site. 
The approved purchase order will be sent to the supplier and the Contractor. The 
Contractor shall verify that the purchase order was issued correctly. A separate sales 
tax savings form and a separate purchase order shall be used for each item selected for 
ODP. 

After the County has affirmed that the items contained in the purchase order meets the 
exemption requirements contained in Section 212.08(6), Florida Statute, and Rule 12A-
1.094, Florida Administration Code,  the County will issue a Certificate of Entitlement. A 
Certificate of Entitlement will be issued with each purchase order for each ODP. The 
original Certificate of Entitlement accompanied by the County approved purchase order, 
the Contractors requisition to the supplier and the suppliers quote for the selected ODP 
item will be placed on file with the Florida Department of Revenue. The Contractor and 
supplier will be issued copies from the County. 

EXPEDITING: The Contractor shall be responsible for expediting delivery to ensure that 
ODP item(s) is received on time to maintain the construction schedule. 

RECEIPT: The Contractor shall sign for and receive all materials; and retain packing 
slips and delivery tickets for all materials delivered for the project. The Contractor shall 
be responsible for receiving, warranting, insuring the proper installation and operation of 
all materials and equipment required for the project, including all ODP items. 
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BILLINGS/PAYMENTS: All ODP’s shall be billed to the County in care of the 
Contractor. 

The Contractor shall check all invoices for accuracy and completeness when received. 
The Contractor shall be responsible for immediately notifying the supplier of any billing 
errors and requesting corrected invoices as necessary. 

Receipts and invoices must be processed in a timely manner in order to take advantage 
of any discount payment terms and all discounts shall accrue to the County. 

The Contractor shall prepare a direct purchase report for the County upon submittal of 
each pay request. 

OTHER CONSIDERATIONS: The County shall have title to all items of which any 
payment has been made under these provisions. 

The selection of ODP for any item contained within the bid does not relieve the 
Contractor from liability for that item as it may be related to the quantity ordered, 
condition, the maintenance and care of the item when delivered, installation, 
incorporation of the item for its intended use in the work to be performed, and warranty 
of the item in accordance with the contract documents.  The Contractor shall maintain 
products liability insurance, which shall include ODP items, as required for the normal 
practice of general contracting. 

The County shall have access to all necessary records in order to conduct audits to 
determine the correctness and accuracy of any item purchased in accordance with 
these provisions. 

REDUCTION: The Contract will be reduced via deductive change order by the amount 
of all items selected by the County for the ODP’s. The deductive change order will 
require Division Director Approval. 
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SALES TAX SAVINGS FORM 

 

CONTRACT # __________________________ 

DESCRIPTION OF PROJECT ___________________________________________ 

Materials (1) Amt. in Contract (2) Sales Tax (3) Net Amt. for 
Purchase 

    

    

    

    

    

    

    

    

    

    

    

    

1) This is the amount to be deducted from contract by change order. 
 

2) The amount of the sales tax included in the material purchase line item supplied 
by contractor. 
 

3) The amount to be used by Procurement to make the material purchase per the 
contractor’s stated quantities. 
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Part C – BID SHEETS AND ACKNOWLEDGEMENT FORM (Unit Price) 
NAME OF PROJECT: BID 24-570, Polk County Fire Rescue Training Facility. 

The undersigned, as Bidder, hereby declares that the only person or persons interested 
in the Bid Submittal as principal or principals is or are named herein and that no other 
person that herein mentioned has any interest in this Submittal or in the Contract to be 
entered into; that this Submittal is made without any connection with any other person, 
company or parties making a Bid Submittal; and that the Submittal is, in all respects, fair 
and made in good faith, without collusion or fraud. 

The bidder further declares that they have examined the site of the Work and informed 
themselves fully in regard to all conditions pertaining to the place where the work is to 
be done; that they have examined the Plans and Specifications for Work and 
Contractual Documents relative thereto; that they have read all special provisions 
furnished prior to the opening of Bids; and that they have satisfied themselves relative 
to the work to be performed. 

The Bidder proposes and agrees, if this Bid Submittal is accepted, to contract with the 
County in the form of Contract specified; and to furnish all necessary materials, 
equipment, machinery, tools, apparatus, means of transportation and labor necessary to 
complete the Work. 

ALL THE FOLLOWING REQUESTED INFORMATION MUST BE 

HEREUPON GIVEN FOR THIS BID SUBMITTAL TO BE 

CONSIDERED BY THE COUNTY 

 

1. BASE BID $ ____________________________ 
  
WRITTEN AMOUNT (SPELL OUT) ____________________________DOLLARS 
  
 ______________________________ CENTS 
  
(lump sum price for completing all required work in strict accordance with the requirements 
specified in the Bid Package) 
 
2. CONTRACT TIME TO 
COMPLETION OF THIS PROJECT 

 
365 CALENDAR DAYS FOR FINAL 
COMPLETION 

  
NAME OF BIDDER ____________________________________________ 
 (type or printed firm, corporation, business or individual) 
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CONTRACTOR’S LICENSE NUMBER  (Copy of License Attached) 
  
________________________________ _____________________________ 
State Certification Number Individual’s Name (Print or Type) 
  
________________________________ _____________________________ 
Polk County Registration Number Individual’s Name (Print or Type) 
  
________________________________ _____________________________ 
Polk County Business Receipt Tax (Business 
License) 

Company Name (Print or Type) 

  
ADDENDUM RECEIPT  
Bidder shall acknowledge below the receipt of any and all Addenda, if any, to the Plans and 
Specifications, listing the Addenda by number and date. 
  
Addendum No. _____________ Date _____________ 
  
Addendum No. _____________ Date _____________ 
  
Addendum No. _____________ Date_____________ 
  
We understand all requirements and state that as a legitimate bidder we will comply with all 
the stipulations included in the bid package. 
  
Submittal Date _______________________________________ 
(Bid Receiving Date) 
 
BIDDER: __________________________________________________ 
 
BY:  __________________________________________________ 
(Authorized Signature – in ink) 
 
_____________________________________________________________ 
(Printed Name of Signer) 
 
______________________________________________________________ 
(Printed Title of Signer) 
 
________________________ ____________________________ ____ ______ 
Address City State Zip 

Code 
_________________________    
Telephone Number    
Email Address _____________________________________________________ 
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ACKNOWLEDGEMENT OF CONTRACTOR, IF A CORPORATION 

STATE OF ___________________________ COUNTY OF ___________The foregoing 
instrument was acknowledged before me by means of __ physical presence or __ online 
notarization this_________ day of ________________ 20__, by 
________________________(name) as _________________________title of officer) 
of_________________________(entity name), on behalf of the company, who __ is personally 
known to me or __ has produced ____________________ as identification. 

 

Notary Public Signature: _________________________________________ 

Printed Name of Notary Public: ____________________________________ 

Notary Commission Number and Expiration: __________________________ 

(AFFIX NOTARY SEAL) 

ACKNOWLEDGEMENT OF CONTRACTOR, IF A LIMITED LIABILITY COMPANY 

STATE OF ___________________________ COUNTY OF ___________The foregoing 
instrument was acknowledged before me by means of __ physical presence or __ online 
notarization this_________ day of ________________ 20__, by 
________________________(name) as _________________________(title of officer) of the 
Company, pursuant to the powers conferred_________________________(entity name), on 
behalf of the company, who __ is personally known to me or __ has produced 
____________________ as identification. 

 

Notary Public Signature: _________________________________________ 

Printed Name of Notary Public: ____________________________________ 

Notary Commission Number and Expiration: __________________________ 

(AFFIX NOTARY SEAL) 

ACKNOWLEDGEMENT OF FIRM, IF AN INDIVIDUAL 

STATE OF      County OF        

The foregoing instrument was acknowledged before me by means of  physical presence or 
online notarization this    (Date) By       

(Name of acknowledging) who personally appeared before me at the time of notarization, and 
 is personally known to me or  has produced   as identification and did certify to 

have knowledge of the matters in the foregoing instrument and certified the same to be true in 
all respects. Subscribed and sworn to (or affirmed) before me this     (Date)  
       (Official Notary Signature and Notary Seal) 
___________________________________ (Name of Notary typed, printed or stamped) 

Commission Number      Commission Expiration Date      
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PART D – EXHIBITS 

EXHIBIT I: BID BOND 
 

KNOW ALL MEN BY THESE PRESENTS, that we _________________(hereinafter 
called the Principal) and _________________________________(hereinafter called the 
Surety), a Corporation chartered and existing under the Laws of the State of 
_______,and authorized to do business in the State of Florida, are held and firmly 
bound unto Polk County, a political subdivision of the State of Florida, in the full and just 
sum of _________________________dollars ($_____________) good and lawful 
money of the United States of America, to be paid upon demand of the County, to which 
payment will and truly be made, we bind ourselves, our heirs, executors, administrators, 
successors, and assigned jointly and severally and firmly by these presents. 

WHEREAS, the Principal is about to submit, or has submitted to the County, a Bid 
Submittal for the purpose of Bid 24-570, Polk County Fire Rescue Training Center. 

NOW THEREFORE, the conditions of this obligation are such if the Bid Submittal is 
accepted and recommended for award of a contract, the Principal shall, execute a 
satisfactory contract documents including an executed Payment Bond and a 
Performance Bond payable to County, in the amount of 100 percent (100%) of the total 
Contract Price, in form and with surety satisfactory to said County, then this obligation to 
be void, otherwise to be and remaining full force and virtue in law, and the surety shall, 
upon failure of the Principal to comply with any or all of the foregoing requirements, 
immediately pay to the aforesaid County, upon demand, the amount of this Bond, in 
good and lawful money of the United States of America, not as a penalty, but as 
liquidated damages. 

In the event the numerical expression is omitted or expressed as less than five percent 
(5%) of the total bid price, this figure shall be assumed to be erroneously stated and this 
bid bond shall be binding upon the Principal and Surety in the amount of five percent 
(5%) of the total bid price. 

IN TESTIMONY THEREOF, the Principal and Surety have caused these presents to be 
duly signed and sealed this _____day of ___________ 20___. 

  



 

97 
 

ATTEST: PRINCIPAL: _____________________________ 
  
 BY: _______________________________ (SEAL) 
______________________ Authorized Signature (Principal) 
Witness  
  
______________________ ________________________________________ 
Witness Printed Name 
  
 ________________________________________ 
 Title of Person Signing Above 
 

ATTEST: SURETY: _____________________________ 
Printed Name 

  
______________________ BY: _______________________________ (SEAL) 
Witness Attorney in Fact 
  
______________________ ________________________________________ 
Witness Printed Name 
  
 ________________________________________ 
 Business Address 
  
 

NOTES:  

1. Write in the dollar amount of the bond which must be at least five percent (5%) of 
the amount Bid included in the Submittal. 
 

2. All bonds signed by an agent must be accompanied by a certified copy of such 
agent’s authority to act. 
 

Attorneys-in-fact who sign Bid Bonds or Contract Bonds must file with each bond a 
certified and effectively dated copy of their power of attorney. 
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EXHIBIT II: PERFORMANCE BOND 
 

FRONT PAGE 
F.S. CHAPTER 255.05 

 
BOND NO.: ______________________________________ 
  
CONTRACTOR NAME: ______________________________________ 
  
CONTRACTOR ADDRESS: ______________________________________ 
  
CONTRACTOR PHONE NO: ______________________________________ 
  
SURETY COMPANY: ______________________________________ 
  
 ______________________________________ 
  
 ______________________________________ 
  
OWNER NAME: Polk County, a political subdivision of the State of 

Florida 
OWNER ADDRESS: 330 W. Church St 
 Bartow, FL 33830 
OWNER PHONE NO: (863) 534-6757 
  
OBLIGEE NAME: (if  
contracting entity is different 
from the owner, the contracting 
public entity) 

_______________________________________ 

  
OBLIGEE ADDRESS: _______________________________________ 
  
OBLIGEE PHONE NO: ________________________________________ 
  
BOND AMOUNT: $_______________________________________ 
  
CONTRACT NUMBER: ___Bid 24-570________________________________ 
  
GENERAL DESCRIPTION 
OF PROJECT: 

__Polk County Fire Rescue Training Center____ 
_______________________________________  
_______________________________________  
_______________________________________ 
 

  
PROJECT LOCATION: __59 Vaughn Road, Bartow, FL 33830________ 

_______________________________________  
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EXHIBIT II (cont’d): PERFORMANCE BOND 

KNOW ALL MEN BY THESE PRESENTS: That __________________________ , as 
Principal, and ______________________________________________________, as 
Surety, located at _____________________________________________________ 
(Business Address) are held and firmly bound unto Polk County, a political subdivision 
of the State of Florida, as Obligee, in the sum of Dollars ($_______________) in lawful 
currency of the United States, for the payment whereof we bind ourselves, successors, 
and assigns, jointly and severally, firmly by these presents. 

THE CONDITION OF THIS BOND is that if the Principal: 

1. Promptly, faithfully, efficiently and fully performs all work, services, duties and 
obligations set forth and described in that certain purchase order dated 
_____________, 20___ (the “Purchase Order”) between Principal and Obligee for 
performance of all bid requirements for the new construction of a fire rescue training 
facility, at the times and in the manner proscribed in the Purchase Order; and  

2. Pays Obligee all losses, damages (liquidated or actual), expenses, costs, and 
attorney’s fees, including, without limitation, costs and attorney’s fees on appeal, that 
Obligee sustains resulting directly or indirectly from any breach or default by 
Principal under the Purchase Order; and 

3. Performs the guarantee of all work and materials furnished under the Purchase 
Order for the time specified therein; and 

4. Satisfies all claims and demands incurred under the Purchase Order, and fully 
indemnifies and holds harmless the Obligee from all costs and damages which it 
may suffer by reason or failure to do so; 

then the Surety shall have no obligation under this Performance Bond. 

In the event that the Principal shall fail to perform any of the terms, covenants and 
conditions of the Purchase Order during the period in which this Performance Bond is in 
effect, the Surety shall remain liable to the Obligee for all such loss or damage 
(including reasonable attorney’s fees and costs and attorney’s fees on appeal) resulting 
from any failure to perform up to the amount of the sum stated above. 

In the event that the Surety fails to fulfill its obligations under this Performance Bond, 
then the Surety shall also indemnify and hold the Obligee harmless from any and all 
loss, damage, cost and expense, including reasonable attorney’s fees and costs for all 
trial and appellate proceedings, resulting directly or indirectly from the Surety’s failure to 
fulfill its obligations hereunder. This paragraph shall survive the termination or 
cancellation of this Performance Bond. 

The Surety, for value received, hereby stipulates and agrees that its obligations 
hereunder shall be direct and immediate and not conditional or contingent upon the 
Obligee’s pursuit of its remedies against Principal, shall remain in full force and effect 
notwithstanding (i) amendments or modifications to the Purchase Order entered into by 
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Obligee and Principal without the Surety’s knowledge or consent (ii) waivers of 
compliance with or any default under the Purchase Order granted by Obligee to 
Principal without the Surety’s knowledge or consent, or (iii) the discharge of Principal 
from its obligations under the Purchase Order as a result of any proceeding initiated 
under the Bankruptcy code of 1978, as the same may be amended, or any similar state 
or federal law, or any limitation of the liability or Principal or its estate as a result of any 
proceeding. 

Any changes in or under the Purchase Order and compliance or non-compliance with 
any formalities connected with the Purchase Order or the changes shall not affect 
Surety’s obligation under this Performance Bond. The Principal shall notify the Surety of 
all such changes. 

Reference is hereby made to Section 255.05, Florida Statutes, and to the notice and 
time limitation provisions thereof. 

IN WITNESS WHEREOF, this instrument is executed this ______ day of 
_________________, 20__. 

ATTEST: PRINCIPAL:____________________________ 

BY: ______________________________(SEAL) 

Witness: _____________________ Authorized Signature (Principal) 

 Printed Name: ________________________ 

Witness: _____________________ Title of Person Signing Above:________________ 

 

ATTEST: SURETY: ________________________________ 

Printed Name: ____________________________ 

Witness: ______________________ Attorney in Fact 

_________________________________ (SEAL) 

Witness: _____________________ Printed Name ____________________________ 

Business Address _________________________ 

NOTE: Date of the Performance Bond must not be prior to date of Purchase Order. If Contractor 
is Partnership, all partners should execute Bond. 

Important: Surety companies executing Bonds must appear on the Treasury Department’s most 
current list (Circular 570 as amended) and be authorized to transaction business in the State of 
Florida. Attach a certified copy of Power-of-Attorney appointing individual Attorney-in-Fact for 
execution of Performance Bond on behalf of Surety.  
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EXHIBIT III: PAYMENT BOND 
KNOW ALL MEN BY THESE PRESENTS: That      , as 
Principal, and      , as Surety, located at    
             
(Business Address) are held and firmly bound unto Polk County, a political subdivision 
of the State of Florida, as Obligee in the sum of ________________________________ 
Dollars ($_________________) in lawful currency of the United States, for the payment 
whereof we bind ourselves, successors, and assigns, jointly and severally, firmly by 
these presents. 

THE CONDITION OF THIS BOND is that if the Principal: 

1. Promptly makes payments to all claimants, as defined in Section 255.05(1), Florida 
Statutes, supplying Principal with labor, materials, or supplies, used directly or 
indirectly by Principal in the prosecution of the work provided under and in 
accordance with that certain purchase order dated _____________, 20__ (the 
“Purchase Order”) between Principal and Obligee for; 
________________________________________________________________. 

then the Surety shall have no obligation under this Payment Bond. 
Any action instituted by a claimant under this bond for payment must be in accordance 
with the notice and time limitation provisions in Section 255.05(2), Florida Statutes. 
In the event that the Principal shall fail to promptly make payment to any claimant as 
described above during the period in which this Payment Bond is in effect, the Surety 
shall remain liable to the Obligee for all such loss or damage (including reasonable 
attorney’s fees and costs and attorney’s fees on appeal) resulting from any such failure 
up to the amount of the sum stated above. 
In the event that the Surety fails to fulfill its obligations under this Payment Bond, then 
the Surety shall also indemnify and hold the Obligee harmless from any and all loss, 
damage, cost and expense, including reasonable attorney’s fees and costs for all trial 
and appellate proceedings, resulting directly or indirectly from the Surety’s failure to 
fulfill its obligations hereunder. This paragraph shall survive the termination or 
cancellation of this Payment Bond. 
The Surety, for value received, hereby stipulates and agrees that its obligations 
hereunder shall be direct and immediate and not conditional or contingent upon the 
Obligee’s pursuit of its remedies against Principal, shall remain in full force and effect 
notwithstanding (i) amendments or modifications to the Purchase Order entered into by 
Obligee and Principal without the Surety’s knowledge or consent (ii) waivers of 
compliance with or any default under the Purchase Order granted by Obligee to 
Principal without the Surety’s knowledge or consent, or (iii) the discharge of Principal 
from its obligations under the Purchase Order as a result of any proceeding initiated 
under the Bankruptcy code of 1978, as the same may be amended, or any similar state 
or federal law, or any limitation of the liability or Principal or its estate as a result of any 
proceeding. 



 

102 
 

Any changes in or under the Purchase Order and compliance or non-compliance with 
any formalities connected with the Purchase Order or the changes does not affect 
Surety’s obligation under this Payment Bond. The Principal shall notify the Surety of all 
such changes. 
Reference is hereby made to Section 255.05, Florida Statutes, and to the notice and 
time limitation provisions thereof. 
IN WITNESS WHEREOF, this instrument is executed this _____ day of ____________, 
20__. 
ATTEST: PRINCIPAL: ____________________________ 
 
Witness _______________________ BY: _____________________________(SEAL) 

Authorized Signature (Principal) 
Witness _______________________ Printed Name ___________________________ 

______________________________________ 
Title of Person Signing Above 

ATTEST: SURETY: ______________________________ 
Printed Name 

Witness _______________________ Attorney in Fact 
Witness _______________________ _______________________________ (SEAL) 

Printed Name 
____________________________________ 
Business Address 

NOTE: Date of the Payment Bond must not be prior to date of Purchase Order. If Contractor is 
Partnership, all partners should execute Bond. 
Important: Surety companies executing Bonds must appear on the Treasury Department’s most 
current list (Circular 570 as amended) and be authorized to transaction business in the State of 
Florida. Attach a certified copy of Power-of-Attorney appointing individual Attorney-in-Fact for 
execution of Payment Bond on behalf of Surety. 
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EXHIBIT IV: NON-COLLUSION AFFIDAVIT OF PRIME BIDDER 
 

 

 

1. They are ________________________ of ______________________________, 
the Bidder that has submitted the attached Bid; 

2. They are fully informed respecting the preparation and contents of the attached 
Bid and of all pertinent circumstance respecting such Bid; 

3. Such Bid is genuine and is not a collusive or sham Bid; 
4. Neither the said Bidders nor any of their officers, partners, owners, agents, 

representatives, employees or parties in interest, including this affiant, has in any 
way colluded, conspired, connived or agreed, directly or indirectly with any other 
Bidder, firm or person to submit a collusive or sham Bid in connection with such 
Contract or has in any manner, directly or indirectly, sought by agreement or 
collusion of communication or conference with any other Bidder, firm or person to 
fix the price or prices in the attached Bid of any other Bidder, or to fix any 
overhead, profit or cost element of the Bid Price or the Bid Price of any other 
Bidder, or to secure through any collusion, conspiracy, connivance or unlawful 
agreement any advantage against Polk County, a political subdivision of the 
State of Florida (County) or any person interested in the proposed Contract; and 

5. The price or prices quoted in the attached Bid are fair and proper and are not 
tainted by any collusion, conspiracy, connivance or unlawful agreement on the 
part of the Bidder or any of its agents, representatives, owners, employees or 
parties in interest, including this affiant. 

 
STATE OF ________________ 
COUNTY OF ______________ 
The foregoing instrument was acknowledged before me by means of  physical 
presence or online notarization, this _____ day of ___________, 20__, by 
___________________(name) as _______________ (title of officer) of 
__________________ (entity name), on behalf of the company, who  is personally 
known to me or  has produced ___________________________ as identification. 
Notary Public Signature: ___________________________________ 
Printed Name of Notary Public: ______________________________ 
Notary Commission Number and Expiration: _______________ 

State of ____________________) 
 SS 

County of __________________) 
_______________________________, being first duly sworn, deposes and says that: 
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(AFFIX NOTARY SEAL) 
EXHIBIT V: NON-COLLUSION AFFIDAVIT OF SUBCONTRACTOR 
The Contractor shall not execute any agreement with any subcontractor or permit any 
subcontractor to perform any work included in this Contract until he has submitted a 
non-collusion affidavit from the subcontractor in substantially the form shown below and 
has received written approval of subcontractor from Polk County, a political subdivision 
of the State of Florida (County). 

This form must be signed by an authorized signatory of the company. 

State of ___________________________) 
 SS 

County of __________________________) 
 

_____________________________, being first duly sworn, deposes and says that: 

1. They are ________  of _____________________________ , hereafter referred 
to as the Subcontractor; 
 

2. They are fully informed respecting the preparation and contents of 
subcontractor’s Bid Submittal submitted by the subcontractor to 
______________________ the Contractor for certain work in connection with 
Bid: 24-570, Polk County Fire Rescue Training Center. 
 

3. Such subcontractor’s Bid Submittal is genuine and is not a collusive or sham 
submittal; 
 

4. Neither the subcontractor nor any of its officers, partners, owners, agents, 
representatives, employees or parties in interest, including this affiant, has in any 
way colluded, conspired, connived or agreed, directly or indirectly with any other 
Bidder, firm or person to submit a collusive or sham Bid Submittal in connection 
with such Contract or to refrain from submitting a Bid Submittal in connection with 
such Contract, or has in any manner, directly or indirectly, sought by unlawful 
agreement or connivance with any other Bidder, firm or person to fix the price or 
prices in said subcontractor’s Bid Submittal or secure through collusion, 
conspiracy, connivance or unlawful agreement any advantage against the 
County or any person interested in the proposed Contract; and 
 

5. The price or prices quoted in the subcontractor’s Bid Submittal are fair and 
proper and not tainted by any collusion, conspiracy, connivance or unlawful 
agreement on the part of the Bidder or any of their agents, representatives, 
owners, employees or parties in interest, including this affiant. 
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STATE OF ________________ 
COUNTY OF ______________ 
The foregoing instrument was acknowledged before me by means of  physical 
presence or online notarization, this _____ day of ___________, 20_, by 
___________________(name) as _______________ (title of officer) of 
__________________ (entity name), on behalf of the company, who  is personally 
known to me or  has produced ___________________________ as identification. 
Notary Public Signature: ___________________________________ 
Printed Name of Notary Public: ______________________________ 
Notary Commission Number and Expiration: _______________ 
(AFFIX NOTARY SEAL) 
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EXHIBIT VI: AFFIDAVIT OF PERCENTAGE OF WORK 
By signing below, the bidder: 

• Is certifying that they will be performing, with their own organization, the percentage 
of work required under the Supplemental Conditions of the contract documents for 
Bid # _____________________________________ 

• Understands that during Bid Analysis they will be required to submit a spreadsheet 
(Exhibit VI-A) listing the complete breakdown of the bid price submitted by area of 
work. The list must include the division of work being performed, the name of the 
contractor performing that area of work, the WMBE classification of the contractor, 
the dollar amount of the work, and the percentage of the total bid price for each 
division of work. An updated copy will be required at contract close-out, detailing 
exact dollar figures paid to each subcontractor performing work under this contract. 

• Acknowledges that no changes to sub-contractors used will be allowed after 
submittal unless otherwise approved by the Procurement Director.  Any prime 
contractor that defaults on this requirement may be suspended as allowed within 
the Procurement Procedures. 

• If the percentage of work proposed to be completed by the prime is not equal to, or 
more than, the amount required, the bid will be considered to be non-responsive. 

Bidder must sign and have notarized: 

The undersigned Bidder hereby certifies that they fully understand the provisions as 
stated above and will comply. 

Dated this _______day of __________________, 20___ 

Name of Firm ____________________________________________________ 

By _____________________________________________________________ 

________________________________________________________________ 
Title of Person Signing 
The foregoing instrument was acknowledged before me by means of  physical 
presence or online notarization, this _____ day of ___________, 20__, by 
___________________(name) as _______________ (title of officer) of 
__________________ (entity name), on behalf of the company, who  is personally 
known to me or  has produced ___________________________ as identification. 

Notary Public Signature: ___________________________________ 

Printed Name of Notary Public: ______________________________ 

Notary Commission Number and Expiration: _______________ 

(AFFIX NOTARY SEAL)  
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EXHIBIT VI-A: SUBCONTRACTOR LIST 
 

This Exhibit is in an Excel spreadsheet format and available on the FTP site. If you need 
assistance accessing FTP site due to ADA or any other reason, please email Tabatha 
Shirah at tabathashirah@polk-county.net.  
  

mailto:tabathashirah@polk-county.net
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EXHIBIT VI-B: GOOD FAITH EFFORT DOCUMENTATION 
 

The following is provided for the bidder to use in conjunction with the Good Faith Effort 
requirement in Section 20.0 of the Invitation for Bid. For your convenience to 
supplement your own subcontractor/supplier database, we direct you to 
https://apps.polk-county.net/vendordirectory/, for additional names. Please list the 
company’s names and the result of your contact for each subcontractor solicited. 
Suppliers can be listed in the blank spaces at the bottom of the page. 

Division of Work Results of Good Faith Effort 
  

1. ___________________________ ______________________________ 
___________________________ ______________________________ 
___________________________ ______________________________ 
___________________________ ______________________________ 
___________________________ ______________________________ 

 

2. ___________________________ ______________________________ 
___________________________ ______________________________ 
___________________________ ______________________________ 
___________________________ ______________________________ 
___________________________ ______________________________ 

 

3. ___________________________ ______________________________ 
___________________________ ______________________________ 
___________________________ ______________________________ 
___________________________ ______________________________ 
___________________________ ______________________________ 

 

4. ___________________________ ______________________________ 
___________________________ ______________________________ 
___________________________ ______________________________ 
___________________________ ______________________________ 
___________________________ ______________________________ 

 

5. ___________________________ ______________________________ 
___________________________ ______________________________ 
___________________________ ______________________________ 
___________________________ ______________________________ 
___________________________ ______________________________ 

 

  

https://apps.polk-county.net/vendordirectory/
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EXHIBIT VII: TRENCH SAFETY ACT COMPLIANCE 
General: 

1. The Contractor shall comply with the Florida Trench Safety Act (90-96), Laws of FL.) 
Effective October 1, 1990. 
 

2. The Contractor(s) performing trench safety excavation on this Contract shall comply 
with the Occupational Safety and Health Administration’s (OSHA) trench excavation 
safety standards, 29 CFR’s 1926.650, Subpart P, including all subsequent revisions 
or updates to these standards as adopted by the Department of Labor and 
Employment Security (DLES). 
 

3. By submission of his bid and subsequent execution of this Contract, the Contractor 
certifies that all trench excavation done within his control shall be accomplished in 
strict adherence with OSHA trench safety standards contacted 29 CFR’s 1926.650, 
Subpart P, including all subsequent revisions or updates to these standards as 
adopted by the Department of Labor and Employment Security. 
 

4. The Contractor also agrees that he has obtained or will obtain identical certification 
from his proposed Subcontractors that will perform trench excavation prior to award 
of the subcontracts and that he will retain such certifications in his files for a period of 
not less than three years following final acceptance. 
 

5. The Contractor shall consider all available geotechnical information in his design of 
the trench excavation safety system. 
 

6. Inspections may be conducted by the County and the County’s Safety Officer. 
Serious deficiencies will be corrected on the spot or the job may be closed. Imminent 
danger citing will result in the immediate cessation of work. Work will resume when 
the danger is corrected. 
 

7. Bidder acknowledges that included in the various items of the proposal and in the 
Total Bid Price are costs for complying with the Florida Trench Safety Act (90-96), 
Laws of FL) effective October 1, 1990. The bidder further identifies the costs to be 
summarized as follows: 

Trench Safety Measure 
(Description) 

Units of Measure  
(LF, SY) 

Unit (QTY) Unit Cost Extended Cost 

A. ____________ ___________ ___________ $_________ $ 
B. ____________ ___________ ___________ $_________ $ 
C. ____________ ___________ ___________ $_________ $ 
D. ____________ ___________ ___________ $_________ $ 

   Total $ 
 

Failure to complete the above may result in the bid being declared non-responsive.  
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EXHIBIT VIII: EQUAL EMPLOYMENT OPPORTUNITY 

Polk County, a political subdivision of the State of Florida (County), is an Equal 
Opportunity/Affirmative Action Employer. 

Pursuant to Executive Order 11246 as amended, you are advised that under the 
provisions of government contracting, contractors and subcontractors are obliged to 
take affirmative action to provide equal employment opportunity without regard to race, 
creed, color, national origin, age or sex. 

We are committed to equal opportunity employment effort and expect firms that do 
business with the County to have a vigorous affirmative action program. 

CERTIFICATION BY PROPOSED PRIME OR SUBCONTRACTOR REGARDING 
EQUAL EMPLOYMENT OPPORTUNITY 

This certification is authorized pursuant to Executive Order 11246, Part II, Section 
203(b), (30 F.R. 12319-15). Any Bidder or prospective contractor, or any of the 
proposed subcontractors, shall state as an initial part of the Bid or negotiations of the 
Contract whether it has participated in any previous Contract or subcontract to the equal 
opportunity clause; and, if so, whether it has filed all compliance reports due under 
applicable instructions. 

Where the certification indicated that the prime or subcontractor has not filed a 
compliance report due under applicable instruction, such Contractor shall be required to 
submit a compliance report. 

Contractor’s Name: ____________________________________________________ 

Address: ____________________________________________________________ 

____________________________________________________________________ 

1. Bidder has participated in a previous contract or subcontract, subject to the Equal 
Opportunity Clause: 
YES_____ NO____ 

2. Compliance Reports were required to be filed in connection with such Contract or 
subcontract: 
YES____ NO___ 

3. Bidder has filed all compliance reports due under applicable instructions: 
YES_____ NO_____ 

4. If answer to Item 3 is No, please explain in detail on reverse side of this 
certification. 
YES_____ NO____ 
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The Bidder certifies that they do not maintain or provide for their employees any 
segregated facilities at any of their establishments, and that they do not permit their 
employees to perform their services at any location under their control where 
segregated facilities are maintained. The Bidder certifies further that they will not 
maintain or provide for their employees any segregated facilities at any of their 
establishments, and that they will not permit their employees to perform their services at 
any location under their control where segregated facilities are maintained. The Bidder 
agrees that a breach of this certification will be a violation of the Equal Opportunity 
clause in any contract resulting from acceptance of this Bid. As used in this certification, 
the term (segregated facilities” means any waiting rooms, work areas, restrooms, 
washrooms, restaurants, other eating areas, time clocks, locker rooms, storage areas, 
dressing areas, parking lots, drinking fountains, recreation/entertainment areas, 
transportation and housing facilities provided for employees which are segregate by 
explicit directive or are, in fact, segregated on the basis of race, color, religion or 
national origin, because of habit, local custom or otherwise. The Bidder agrees that 
(except where they have obtained identical certification from proposed subcontractors 
for specific time periods) they will obtain identical certification from proposed 
Subcontractors prior to the award of subcontracts exceeding $10,000 which are not 
exempt from the provision of the Equal Opportunity clause; and that they will retain such 
certifications in their files. 

Certification – The information above is true and complete to the best of my knowledge 
and belief. (A willfully false statement is punishable by law – U.S. Code, Title 18, 
Section 1001.) 

____________________________________________________ 
Printed Name 
____________________________________________________ 
Title 
____________________________________________________ 
Signature 
____________________________________________________ 
Date 
  



 

112 
 

EXHIBIT IX: DRUG-FREE WORKPLACE FORM 

The undersigned Bidder in accordance with Florida Statute 287.087 hereby certifies 
that___________________________________________________________does: 

(Name of Business) 

1. Publish a statement notifying employees that the unlawful manufacture, 
distribution, dispensing, possession, or use of a controlled substance is 
prohibited in the workplace and specifying the actions that will be taken against 
employees for violations of such prohibition. 

2. Inform employees about the dangers of drug abuse in the workplace, the 
business’s policy of maintaining a drug-free workplace, any available drug 
counseling, rehabilitation and employee assistance programs; and the penalties 
that may be imposed upon employees for drug abuse violations. 

3. Give each employee engaged in providing the commodities or contractual 
services that are under bid a copy of the statement specified in subsection (a). 

4. In the statement specified in subsection (1), notify the employees that, as a 
condition of working on the commodities or contractual services that are under 
bid, the employee will abide by the terms of the statement and will notify the 
employer of any conviction of, or plea of guilty or nolo contendere to, any 
violation of Chapter 1892 or of any controlled substance law of the United States 
or any state, for a violation occurring in the workplace no later than five (5) days 
after such conviction. 

5. Impose a sanction on or require the satisfactory participation in a drug abuse 
assistance or rehabilitation program, if such is available in the employee’s 
community, by any employee who is so convicted. 

6. Make a good faith effort to continue to maintain a drug-free workplace through 
implementation of this section. 

As the person authorized to sign the statement, I certify that this firm complies fully with 
the above requirements. 

____________________________ 
Bidders Signature 
 
____________________________ 
Date 
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EXHIBIT X: SAFETY REQUIREMENTS/REGULATIONS FORM 
 

Bidder must sign and have notarized: 

The undersigned Bidder hereby certifies that they fully understand the safety 
requirements/regulation provisions as stated in General Conditions 7.11 and will 
comply. 

Dated this _____________ Day of ____________ 20___ 

Name of Firm: _____________________________________________________ 

 
By: ______________________________________________________________ 

Title of Person Signing 
 

This foregoing instrument was acknowledged before me by means of  physical 
presence or online notarization, this _____ day of ___________, 20__, by 
___________________(name) as _______________ (title of officer) of 
__________________ (entity name), on behalf of the company, who  is personally 
known to me or  has produced ___________________________ as identification. 

Notary Public Signature: ___________________________________ 

Printed Name of Notary Public: ______________________________ 

Notary Commission Number and Expiration: _______________ 

(AFFIX NOTARY SEAL)  
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EXHIBIT XI: APPLICATION FOR PAYMENT 
 

This Exhibit is in an Excel spreadsheet format and available on the FTP site. If you need 
assistance accessing FTP site due to ADA or any other reason, please email Tabatha 
Shirah at tabathashirah@polk-county.net.  
 

  

mailto:tabathashirah@polk-county.net
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EXHIBIT XII: CONTRACTOR CERTIFICATION OF DISBURSEMENT 
PROJECT: Bid 24-570, Polk County Fire 
Rescue Training Center_____________ 

DATE:_____________________________ 

 CONTRACT NO._____________________ 
 PROGRESS PAYMENT NUMBER:______ 
 

____________________________________________________, Contractor for the above 
referenced Contract, hereby certifies that all Subcontractors and Suppliers, except for those 
noted below, have received their pro rata share of all previous progress payments made to date 
by Polk County, a political subdivision of the State of Florida (County), for all the labor, work, 
materials and equipment furnished under the Contract. The terms "Subcontractor" and 
"Supplier" have the meaning defined in Part B of the Contract Documents. 

EXCEPTION: 

The following Subcontractors and Suppliers have not yet been paid their respective pro rata 
share of previous progress payments. A copy of the notification sent to each Subcontractor or 
Supplier explaining the good cause why payment has not yet been made is attached to this 
form. 

_______________________________ ________________________________ 
Subcontractor or Supplier Name Subcontractor or Supplier Name 
_______________________________ ________________________________ 
Street Address Street Address 
_______________________________ _________________________________ 
City, State and Zip City, State and Zip 
State of _______ 
County of: ________________________ A false statement or omission made in 

connection with this Certification is sufficient 
cause for suspension, revocation, or denial of 
qualification to bid, and a determination of 
non-responsibility, and may subject the 
person and/or entity making the false 
statement to all applicable civil and criminal 
penalties. 

 
Sworn to and subscribed before me  by 
means of __ physical presence or __ on line 
notarization, this ___________ day of 
______________________________ of 
_____________________________by 
 
_________________________________ 
(Print name of authorized person signing 
Certification) 
 
_______________________________ __________________________________ 
(Notary Public) Contractor 
Commission Expires: ____________ __________________________________ 
 By 
Personally known ________________ __________________________________ 
OR Produced identification_________ Title 
Type of Identification 
Produced:______________________ 

 

Instructions: 
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1. Attach a copy of each good cause notification referenced above that has been sent 
to each Subcontractor and Supplier listed on this Certification. 
 

2. Attach a list of all Subcontractors and Suppliers that have not yet been paid their 
proportionate share of any other progress payments previously received by the 
Contractor stating the date the Contractor first reported the nonpayment and the 
status of resolving the  payment issue. 
 

3. To be acceptable, this Certification must be executed by an officer or director with 
the authority to bind the Contractor and must be properly notarized. 
 

4. This Certification must be submitted to the Professional with the Application for 
Payment for the requested Progress Payment. 
 

5. A separate Certification is required for each Contract the Contractor has with the 
County. 

  



 

117 
 

EXHIBIT XIII: CERTIFICATE OF SUBSTANTIAL COMPLETION 
Project: Polk County Fire Rescue Training Center  County’s Project No.: 280026_________ 
Contractor No.: ___________________ Contract Date: _____________________ 
Notice to Proceed Date: ____________ Completion Date: ___________________ 

The Work to which this Certificate applies has been inspected by the authorized representatives 
of Polk County, a political subdivision of the State of Florida (County), Contractor and 
Professional, and that Work is hereby declared to be substantially complete in accordance with 
the Contract Documents on ____________________.This Certificate of Substantial Completion 
applies to all Work or a specified portion thereof under the Contract Documents. The warranty 
period shall begin on the date as established herein. 

A list of items to be completed and corrected is attached hereto for final completion of Contract 
requirements. This list may not be all-inclusive; and the failure to include an item on it does not 
alter the responsibility of the Contractor to complete all the Work in accordance with the 
Contract Documents. The items on the list shall be completed or corrected by the Contractor 
within __________ calendar days of the above date of substantial completion. 

This Certificate does not constitute an acceptance of the Work that has not been completed in 
accordance with the Contract Documents; nor is it a release of Contractor’s obligations to 
complete the Work in accordance with the Contract Documents. Signatories agree the project is 
substantially complete as of the date established herein and that the project can and will 
function as intended and that the attached list represents deficient items requiring 
correction/completion prior to final completion and that this list may be amended by the 
Professional or County to add any other items to bring the Work in compliance with the Contract 
Documents. If the list is amended a reasonable time shall be given to complete the items added. 

Contractor: ________________________________________________________ 
(Type Company Name) 

By: ______________________________________________________________ 
(Authorized Signature) 

_________________________________________________________________ 
(Typed Name & Title) 

 
Date: _________________________________________ 
 
Professional: ______________________________________________________ 

(Authorized Signature) 
Date: _____________________________ 

 
County: ____________________________________________________ 

(Typed Name of Division) 
By: ________________________________________________________ 

(Authorized Signature) 
 

Date: ______________________________ 
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EXHIBIT XIV: CERTIFICATE OF FINAL COMPLETION 
Project: Polk County Fire Rescue Training Center County’s Project No.: 280026_________ 

Contract No.: ___________________ Contract Date: _____________________ 

Notice to Proceed Date: ____________ Substantial Completion 
Date:_____________________ 

The Work to which this Certificate applies has been inspected by the authorized 
representatives of the County, Contractor and Professional; and that Work is hereby 
declared to be finally complete in accordance with the Contract Documents on 
___________________________. This Certificate of Final Completion applies to all 
Work under the Contract Documents. 

All punch list items have been completed and corrected for compliance with Contract 
Documents. This Certificate constitutes acceptance of Work as specified and intended 
in the Contract Documents. Contractor retains responsibility and obligation to the 
County for Warranty Work arising after admission and acceptance of final completion. 
Signatories agree the project is finally complete as of the date of signature such that the 
project is in complete compliance with Contract Documents and authorized Change 
Orders. 

Contractor: ________________________________________________________ 
(Type Company Name) 

By: ______________________________________________________________ 
(Authorized Signature) 

_________________________________________________________________ 
(Typed Name & Title) 

 
Date: _________________________________________ 
 
Professional: ______________________________________________________ 

(Authorized Signature) 
Date: _____________________________ 

 
County: ____________________________________________________ 

(Typed Name of Division) 
 

By: ________________________________________________________ 
(Authorized Signature) 

 
Date: ______________________________ 

 

EXHIBIT XV: MATERIALS AND EQUIPMENT STORED ON-SITE 
Contractor’s Estimate No. ________________________ Project __________________  
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Period _____________________________ to __________ Page _______ of ________  

Prepared (signed & typed name) ___________________________________________ 

 
 
 
Item 
No. 

 
 
 
 
Item Description 

 
Invoice 
Value Last 
Period 

Invoice 
Value For 
Material 
Installed (-
) 

Invoice Value 
For Material 
Delivered (+) 

 
 
Invoice Value 
This Period 

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

TOTAL:      
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EXHIBIT XVI: ALLOWANCE AUTHORIZATION RELEASE (AAR) 
PROJECT: AAR NO.: 
 CONTRACT NO.: 
  
 CONTRACTOR: 
POLK COUNTY, A POLITICAL SUBDIVISION 
 OF THE STATE OF FLORIDA 
  
  
ARCHITECT/ENGINEER:  
  
DESCRIPTION OF 
ALLOWANCE WORK: 

 

  
  
Reason for change:  
  
  
  
*Not valid until signed by the County, Architect/Engineer and Contractor. 
 

Amount of Allowance Authorization included in this Contract is  $ 
Amount of Allowance Authorization used to date $ 
Amount of Allowance Authorization used this AAR $ 
Balance of remaining AAR $ 
 

Original Contract Time __________ days 
Amount of the Allowance Authorization time included in 
this Contract is 

 
__________ 

 
days 

Amount of Allowance Authorization time used to date  
__________ 

 
days 

Amount of Allowance Authorization time used this AAR  
__________ 

 
days 

Balance of remaining Allowance Authorization Time is  
__________ 

 
days 

Date of substantial completion therefore is __________ days 
(THE TOTAL ORIGINAL CONTRACT AMOUNT REMAINS UNCHANGED) 
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________________________________ _____________________________ 
CONTRACTOR COUNTY DIVISION DIRECTOR 
  
Date: __________ Date: __________ 
  
________________________________ _____________________________ 
ARCHITECT/ENGINEER COUNTY MANAGER or designee 
  
Date: __________ Date: __________ 
  
  
AAR’s over $50,000.00 require County Manager or designee approval 
AAR’s over $50,000.00 but less than $100,000.00 require County Manager approval 
AAR’s over $100,000.00 require Board approval 
 
POLK COUNTY, A POLITICAL SUBDIVISION 
OF THE STATE OF FLORIDA 

 
_____________________________ 

 CHAIRMAN 
  
 Date: ____________________ 
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EXHIBIT XVII: CHANGE ORDER 
 

Project: Contract No.: Change Order No: 

Polk County, a political subdivision of the State of Florida 

Contractor: 

Architect/Engineer: 

Description of Change Order: 

Contract is changed as follows: 

 

Architect/Engineer: ________________________(Signature) Date:______________ 

Original Contract Sum:  $ 

Net change by previously authorized Change Order $ 

Contract Sum prior to this Change Order $ 

Contract Sum will be increased/decreased by this Chang Order in the amount of $ 

New Contract Sum including this Change Order will be $ 

Contract Time will be increased by _____ days. 

Date of Substantial Completion as of the date of this Change Order therefore is _________________. 

The above changes are accepted by: 

Contractor: ____________________________ Date: _______________ 

You are hereby authorized to make the changes noted above: 

Division Director: _________________________ Date:______________ 

Reviewed as to form and legal sufficiency: 

__________________________________ ______________________________ 

County Attorney’s Office Date County Manager/Designee Date 

(Change order increases require Board approval) 

Attest: STACY M. BUTTERFIELD, CLERK Polk County, a political subdivision 
of the State of Florida 

By: _______________________________ By: ___________________________ 
 Deputy Clerk ___________________, Chairman 
  Board of County Commissioners 
Date Signed by Chairman: _____________________  
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EXHIBT XVIII: CERTIFICATE OF COMPLIANCE 
 

In accordance with Florida Statutes, Chapter 440, the General Contractor hereby states 
that for projects $250,000.00 or more, all subcontractors employed to work have 
workers’ compensation insurance in place. 

 

  

_______________________________ ________________________________ 
Contractor Signature 
  
  
  
 _______________________________ 
 Printed Name of Signer 
  
  
 _______________________________ 
 Date 

Bid # 24-570 
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EXHIBIT XIX: CERTIFICATION IMMIGRATION LAWS 
 

POLK COUNTY WILL NOT INTENTIONALLY AWARD COUNTY CONTRACTS TO 
ANY CONTRACTOR WHO KNOWINGLY EMPLOYS UNAUTHORIZED ALIEN 
WORKERS, CONSTITUTING A VIOLATION OF THE EMPLOYMENT PROVISIONS 
CONTAINED IN 8 U.S.C. SECTION 1324 A(E) {SECTION 274A(E) OF THE 
IMMIGRATION AND NATIONALITY ACT (“INA”)}. 

POLK COUNTY MAY CONSIDER THE EMPLOYMENT BY ANY CONTRACTOR OF 
UNAUTHORIZED ALIENS A VIOLATION OF SECTION 274A(E) OF THE INA. SUCH 
VIOLATION OF THE RECIPIENT OF THE EMPLOYMENT PROVISIONS CONTAINED 
IN 274A(E) OF THE INA SHALL BE GROUNDS FOR UNILATERAL CANCELLATION 
OF THE CONTRACT BY POLK COUNTY. 

BIDDER ATTEST THAT THEY ARE FULLY COMPLIANT WITH ALL APPLICABLE 
IMMIGRATION LAWS (SPECIFICALLY TO THE 1986 IMMIGRATION ACT AND 
SUBSEQUENT AMENDMENTS). 

Company Name: ___________________________________________________ 

Signature: ________________________________________________________ 

Title: _____________________________________________________________ 

Date: _____________________________________________________________ 

State of: ____________________ 

County of: ___________________ 

The foregoing instrument was acknowledged before me by means of  physical 
presence or 0online notarization, this _____ day of ___________, 20__, by 
___________________(name) as _______________ (title of officer) of 
__________________ (entity name), on behalf of the company, who  is personally 
known to me or  has produced ___________________________ as identification. 

Notary Public Signature: ___________________________________ 

Printed Name of Notary Public: ______________________________ 

Notary Commission Number and Expiration: _______________ 

(AFFIX NOTARY SEAL)  
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EXHIBIT XX: STATEMENT OF NO BID 
If submitting a “NO BID”, Bidder shall return this form to Polk County, a political subdivision of the State of 
Florida, Procurement Division, 330 West Church Street, Room 150, Bartow, Florida 33830. 

We have declined to bid on Contract Bid File: 24-570, Polk County Fire Rescue Training Center 
Improvements for the following reasons: 

 
__________ 

Specifications too “restrictive” i.e., geared toward one brand of manufacturer (please 
explain below). 

  
__________ Insufficient time to respond to invitation for bid. 
  
__________ We do not offer this product or service. 
  
__________ Our schedule would not permit us to perform. 
  
__________ Unable to meet specifications. 
  
__________ Unable to meet bond or insurance requirements. 
  
__________ Specifications unclear (please explain below). 
  
__________ Other (please specify).____________________________________ 
  
____________________________________________________________________ 
 

We understand that if the “No Bid” form is not executed and returned, our name may be deleted from the 
list of qualified bidders for the County for further projects. 

 
___________________________________________________________________ 
Typed Name and Title 
 
___________________________________________________________________ 
Signature 
 
___________________________________________________________________ 
Company 
 
___________________________________________________________________ 
Address 
 
____________________________________________________________________ 
Telephone Number 
 
____________________________________________________________________ 
Date 
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EXHIBIT XXI: SCRUTINIZED COMPANIES CERTIFICATION FORM 
Florida Statutes, Section 287.135 

SOLICITATION NO.: Bid: 24-570 
PROJECT NAME: Polk County Fire Rescue Training Center 
  
The undersigned, as ________________________________ of _______________(the “Contractor”), a 
Florida corporation, hereby certifies the following to Polk County, a political subdivision of the State of 
Florida, by and on behalf of the Contractor in accordance with the requirements of Section 287.135, 
Florida Statutes: 

i. The Contractor is not on the Scrutinized Companies that Boycott Israel List, created pursuant to 
Section 215.4725, Florida Statutes, nor is the Contractor engaged in a boycott of Israel, nor was 
the Contractor on such List or engaged in such a boycott at the time it submitted its bid to the 
County with respect to the Contract. 

ii. Additionally, if the value of the goods or services acquired under the Contract are greater than or 
equal to One Million Dollars ($1,000,000), then the Contractor further certifies to the County as 
follows: 

a. the Contractor is not on the Scrutinized Companies with Activities in Sudan List, created 
pursuant to Section 215.473, Florida Statutes; and 

b. the Contractor is not on the Scrutinized Companies with Activities in the Iran Petroleum 
Energy Sector List, created pursuant to Section 215.473, Florida Statutes; and 

c. the Contractor is not engaged in business operations (as that term is defined in Florida 
Statutes, Section 287.135) in Cuba or Syria; and 

d. the Contractor was not on any of the Lists referenced in this subsection (ii), nor engaged 
in business operations in Cuba or Syria when it submitted its bid to the County with 
respect to the Contract. 

iii. The Contractor is fully aware of the penalties that may be imposed upon the Contractor for 
submitting a false certification to the County regarding the foregoing matters. 

iv. The Contractor hereby acknowledges that, in addition to any other termination rights stated in the 
Contract, the County may immediately terminate the Contract upon the occurrence of any of the 
following events: 

a. the Contractor is found to have submitted a false certification to the County with respect 
to any of the matters set forth in subsection (i) above, or the Contractor is found to have 
been placed on the Scrutinized Companies that Boycott Israel List or is engaged in a 
boycott of Israel; or 

b. the Contractor is found to have submitted a false certification to the County with respect 
to any of the matters set forth in subsection (ii) above, or the Contractor is found to have 
been placed on the Scrutinized Companies with Activities in Sudan List, or the 
Scrutinized Companies with Activities in the Iran Petroleum Energy Sector List, or has 
been engaged in business operations in Cuba or Syria, and the value of the goods or 
services acquired under this Contract are greater than or equal to One Million Dollars 
($1,000,000). 
 

ATTEST: ________________________________ 
  
 a_______________ _______________ 
   
By: ______________________________ By: ______________________________ 
  
PRINTED NAME: __________________ PRINTED NAME: __________________ 
  
Its:_______________________________ Its: ______________________________ 
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EXHIBIT XXII: CERTIFICATIONS REGARDING DEBARMENT, SUSPENSION, 
PROPOSED DEBARMENT, AND OTHER RESPONSIBILITY MATTERS 
For all awards, subawards, and contracts with certain parties that are debarred, 
suspended, or otherwise excluded from or ineligible for participation in Federal 
assistance programs and activities, the Offeror must complete and sign the following: 

The Offeror certifies, to the best of its knowledge and belief, that‐ 

(1) This contract is a covered transaction for purposes of 2 C.F.R. pt. 180 and 2 C.F.R. 
pt. 3000. As such the contractor is required to verify that none of the contractor, its 
principals (defined at 2 C.F.R. § 180.995), or its affiliates (defined at 2 C.F.R. § 
180.905) are excluded (defined at 2 C.F.R. § 180.940) or disqualified (defined at 2 
C.F.R. § 180.935).  

(2) The contractor must comply with 2 C.F.R. pt. 180, subpart C and 2 C.F.R. pt. 3000, 
subpart C and must include a requirement to comply with these regulations in any lower 
tier covered transaction it enters into. 

(3) This certification is a material representation of fact relied upon by Polk County, a 
political subdivision of the State of Florida (the “County”). If it is later determined that the 
contractor did not comply with 2 C.F.R. pt. 180, subpart C and 2 C.F.R. pt. 3000, 
subpart C, in addition to remedies available to the Florida Division Emergency 
Management, the County, and the Federal Government may pursue available remedies, 
including but not limited to suspension and/or debarment.  

(4) The bidder agrees to comply with the requirements of 2 C.F.R. pt. 180, subpart C 
and 2 C.F.R. pt. 3000, subpart C while this offer is valid and throughout the period of 
any contract that may arise from this offer. The bidder further agrees to include a 
provision requiring such compliance in its lower tier covered transactions. 

SIGNATURE: ________________________________________ 

COMPANY NAME: ____________________________________ 

DATE: ______________________ 
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EXHIBIT XXIII: APPENDIX A, 44 C.F.R. PART 18 – CERTIFICATION REGARDING 
LOBBYING 
Certification for Contracts, Grants, Loans, and Cooperative Agreements 

(To be submitted with each bid or offer exceeding $100,000) 

The undersigned ________________________certifies, to the best of his or her 
knowledge, that:  (Contractor) 

1. No Federal appropriated funds have been paid or will be paid, by or on behalf of the 
undersigned, to any person for influencing or attempting to influence an officer or 
employee of an agency, a Member of Congress, an officer or employee of Congress, or 
an employee of a Member of Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any Federal loan, the entering 
into of any cooperative agreement, and the extension, continuation, renewal, 
amendment, or modification of any Federal contract, grant, loan, or cooperative 
agreement.  

2. If any funds other than Federal appropriated funds have been paid or will be paid to 
any person for influencing or attempting to influence an officer or employee of any 
agency, a Member of Congress, an officer or employee of Congress, or an employee of 
a Member of Congress in connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and submit Standard Form- 
LLL, “Disclosure Form to Report Lobbying,” in accordance with its instructions. 

3. The undersigned shall require that the language of this certification be included in the 
award documents for all subawards at all tiers (including subcontracts, subgrants, and 
contracts under grants, loans, and cooperative agreements) and that all subrecipients 
shall certify and disclose accordingly.  

This certification is a material representation of fact upon which reliance was placed 
when this transaction was made or entered into. Submission of this certification is a 
prerequisite for making or entering into this transaction imposed by 31, U.S.C. § 1352 
(as amended by the Lobbying Disclosure Act of 1995). Any person who fails to file the 
required certification shall be subject to a civil penalty of not less than $10,000 and not 
more than $100,000 for each such failure.  

The Contractor, _____________________________, certifies or affirms the truthfulness 
and accuracy of each statement of its certification and disclosure, if any. In addition, the 
Contractor understands and agrees that the provisions of 31 U.S.C. § 3801 et seq., 
apply to this certification and disclosure, if any. 

Signature of Contractor’s Authorized Official _________________________________ 

Name and Title of Contractor’s Authorized Official _____________________________ 

Date __________________  
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PART E –CONTRACT 

This Contract is entered into as of the Effective Date (defined as the date approved by 

the Board and executed by the Chairman) between Polk County, a political subdivision 

of the State of Florida, hereinafter known as the “County”, and 

__________________________ their successors, executors, administrators and 

assigns, hereinafter referred to as the “Contractor”. 

WITNESSETH: Whereas the Contractor agrees with the County, for the consideration 

herein mentioned, and at their own proper cost and expense, to perform all the Work 

and furnish all the material, equipment, supplies and labor necessary to carry out this 

agreement in the manner and to the fullest extent as set forth in the attached Bid 

documents, being hereby made as such a binding part of this Contract as if written word 

for word herein, and whereas the Contractor has furnished satisfactory Bond and has 

complied with insurance requirements of the Specifications in Bid #:24-570. 

NOW THEREFORE, the County and the Contractor do hereby agree as follows: 

Article 1. Scope of Work: The Contractor shall perform in accordance with the attached 

Bid Documents, all the items of Work at the unit prices or lump sum price as listed in the 

Contractor’s Bid Submittal. 

Article 2. Contract Price: The Contract price includes the total bid price of 

$_________________ plus the Allowance Work amount of $___________ the total sum 

being $________________.  This total contract price shall be reduced by the unused 

amount of the allowance, if such Work is not completed.  

Article 3. Plans and Specifications: The plans and specifications, and other Bid 

Documents upon which the unit or lump sum prices in the Contractor’s Bid Submittal are 

based, are hereby made a part of this Contract by reference thereto; and are hereby 

attached hereto. 

Article 4 Time of Beginning and Completion: The Contractor agrees to begin Work 

within 10 calendar days after issuance of a Notice to Proceed by the Procurement 

Division. The Contractor will complete all Work necessary to reach Beneficial 

Occupancy within 335 calendar days from the Start Date memorialized within the Notice 
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to Proceed. The Certificate of Substantial Completion shall be executed once Beneficial 

Occupancy has been reached. The County and the Contractor agree the balance of all 

Work to be performed after execution of the Certificate of Substantial Completion shall 

be complete within 30 days from the date noted on the Certificate of Substantial 

Completion and shall be evidenced by execution of the Certificate of Final Completion. 

The Certificate of Final Completion shall be executed by both parties once all Work has 

been performed and all close out paperwork submitted and processed by the County. 

Total days for this project are 365 days. The allowance time for this project is 54 days. 

Article 5. Payment for Quantities: Payment for those items requiring payment on a unit 

price basis will be made for the actual unit quantities, as provided for in the Technical 

Specifications. 

Article 6. Partial Payments: Payment will be made to the Contractor for the Contract 

Work actually performed by the Contractor (during the previous calendar month) and 

approved by the County subject, however, to retention by the County of an amount 

equal to five percent (5%) of the payment in accordance with F. S. 218.735. 

Article 7. Final Acceptance and Payment: Upon completion of the Work or as soon 

thereafter as practicable, the County and Professional shall make a final inspection and, 

if appropriate, acceptance of the Work, after which Contractor shall prepare a final 

estimate of all Work completed under this Contract. Payment therefore of the balance 

due shall be made in accordance with the Contract provisions. Payment on the final 

estimate shall include the full amount for the Work completed, based on the unit prices 

or lump sum of this Contract, subject, however, to the deduction of any payments 

already made under this Contract to the Contractor. 

Article 8. Contract Documents: The Contractor and Polk County Procurement shall 

each obtain a photocopy of this Contract once it is executed. This original Contract shall 

be retained by the Clerk of Courts, County Comptroller once it is executed. 
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IN WITNESS THEREOF, the parties hereto have executed this Contract. 

ATTEST: STACY M. BUTTERFIELD, CLERK COUNTY: POLK COUNTY, a political 

subdivision of the State of Florida 

BY:  BY:  
 DEPUTY CLERK                                             , CHAIRMAN 
  BOARD OF COUNTY COMMISSIONERS 
 

DATE SIGNED BY CHAIRMAN   

 

Reviewed as to form and legal sufficiency 

   

County Attorney’s Office Date 

 

ATTEST: CONTRACTOR:   

   BY:   

Corporate Secretary Authorized Corporate Officer or Individual 

    

SEAL (Printed or Typed Name of Signer) 

      

  (Printed or Typed Title of Signer) 

    
  (Business Address of Contractor) 
    

  (Telephone Number) 
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ACKNOWLEDGEMENT OF FIRM IF A LIMITED LIABILITY COMPANY 

STATE OF      County OF        

The foregoing instruments was acknowledged before me by means of  physical presence or 
online notarization this   (Date) by     (Name of officer or 

agent) as ___________________________(title of officer or agent) of the Company on behalf 
of the Company, pursuant to the powers conferred upon him/her by the Company. He/she 
personally appeared before me at the time of notarization, and  is personally known to me or 

 has produced __________________ as identification and did certify to have knowledge of 
the matters stated in the foregoing instrument and certified the same to be true in all respects. 
Subscribed and sworn to (or affirmed) before me this      (Date)  
      (Official Notary Signature and Notary Seal) 
__________________________________ (Name of Notary typed, printed or stamped) 

Commission Number     Commission Expiration Date     

ACKNOWLEDGEMENT OF FIRM, IF A CORPORATION 

STATE OF      County OF        

The foregoing instrument was acknowledged before me by means of  physical presence or 
online notarization this    (Date) by      (Name of 

officer or agent) as ___________________________(title of officer or agent) of the Corporation 
on behalf of the Corporation, pursuant to the powers conferred upon him/her by the Corporation. 
He/she personally appeared before me at the time of notarization, and  is personally known 
to me or  has produced ___________________________ as identification and did certify to 
have knowledge of the matters stated in the foregoing instrument and certified the same to be 
true in all respects. Subscribed and sworn to (or affirmed) before me this    (Date)  
      (Official Notary Signature and Notary Seal) 
__________________________________ (Name of Notary typed, printed or stamped) 

Commission Number     Commission Expiration Date     

ACKNOWLEDGEMENT OF FIRM, IF AN INDIVIDUAL 

STATE OF      County OF        

The foregoing instrument was acknowledged before me by means of  physical presence or 
online notarization this    (Date) By      

  (Name of acknowledging) who personally appeared before me at the time of 
notarization, and  is personally known to me or  has produced    as 
identification and did certify to have knowledge of the matters in the foregoing instrument and 
certified the same to be true in all respects. Subscribed and sworn to (or affirmed) before me 
this     (Date) 

      (Official Notary Signature and Notary Seal) 
__________________________________ (Name of Notary typed, printed or stamped) 

Commission Number     Commission Expiration Date     
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PART F – TECHNICAL SPECIFICATIONS AND DRAWINGS 
 

Documents incorporated by reference in Supplementary Conditions starting on page 72: 
 
To receive a copy of the bid documents, bid sheet, specifications and plans/drawings, 
please go the following FTP site: https://ftp3.polk-county.net, you will be prompted for a 
User ID and Password. The User ID is procurevendor and the password is solicitation. 
After you have logged in to the FTP site, double click on the file folder “Bid 24-570, Bid 
Attachments”, select “Open” or “Save As” to download. If you need assistance 
accessing this website due to ADA or any other reason, please email Tabatha Shirah at 
tabathashirah@polk-county.net.  

 

https://ftp3.polk-county.net/
mailto:tabathashirah@polk-county.net


August 12, 2024 
 
POLK COUNTY, A POLITICAL SUBDIVISION OF  
THE STATE OF FLORIDA 
 
ADDENDUM # 1 
BID # 24-570, Polk County Fire Rescue Training Center 
 
This addendum is issued to clarify, add to, revise and/or delete items of the Bid Document for this work. 
This Addendum is a part of the Bid Document and acknowledgment of its receipt shall be noted on the 
Addendum.  
 
Contained within this addendum:  

1. Questions and answers  
2. Multiple documents added to the FTP Site and labeled “Addendum 1.” 

 
FTP Site: 
To obtain a copy of Addendum 1 attachments go the following FTP site: https://ftp3.polk-county.net, you 
will be prompted for a User ID and Password. The User ID is procurevendor and the password is 
solicitation. After you have logged in to the FTP site, double click on the file folder “Bid 24-570, Bid 
Attachments”, select “Open” or “Save As” to download. If you need assistance accessing this website 
due to ADA or any other reason, please email Tabatha Shirah at tabathashirah@polk-county.net.  
 
 
 
 
 
 
 
Respectfully, 
 
Tabatha Shirah  
Procurement Analyst 
Procurement Division 
 
This Addendum sheet should be signed and submitted with your bid submittal. This is 
the only acknowledgment required. 
 
Signature  
Printed Name:  
Title:  
Company:  

 
 

https://ftp3.polk-county.net/
mailto:tabathashirah@polk-county.net


BID # 24-570, Polk County Fire Rescue Training Center 
Addendum # 1

 
Q1: Specification Section 008000, 2.3, A does not define the Construction Period whereas Bid 

24-570 Bid Package indicates 365 days. Please confirm construction period. Please advise 
on expected start date, and permit status? 

 
A1: 365 days as stated the Supplementary Conditions. Please refer to Bid Package, page 79 

– Notice to Proceed: 
The Notice to Proceed (NTP) will not be issued until after the Chairman of the Board of 
County Commissioners signs the contract. Once NTP has been issued the Contractor must 
begin work within ten (10) calendar days of the NTP. 
Anticipated start date November 2024. 
Permit status: 

• Building permit acquisition will commence after construction contract award by the 
licensed general contractor.  

• County site development permitting approval is being finalized and will be completed 
prior to the bid due date. 

• SWFWMD permit has been issued.  
 
Q2: Specification Section 008000, 2.3, B. indicates $500/day liquidated damages whereas Bid 

24-570 Bid Package document lists $200/day for liquidated damages. Please confirm 
liquidated damages number. 

 
A2: $200 per day. Please refer to Bid Package, page 72 – Supplementary Conditions: 
 NOTE: Any information provided in the Technical Specifications or Drawings that relates 

to the Procurement process of this solicitation is superseded by the County’s Procurement 
Policies and Procedures Manual, the General Conditions, and the Supplementary 
Conditions contained herein. 

 
Q3: Specification Section 008000, 2.5, A indicates retainage to be 10%, and reduced to 5% at 

50% completion.  Florida statute 0255.078 states that a public entity may withhold from 
each progress payment made to the contractor an amount not exceeding 5% of the 
payment as retainage. Please confirm retainage requirement. 

 
A3: Retainage is 5% in accordance with General Condition,16.7.1, page 58 of Bid Package: 

Payment will be made to the Contractor for the Contract Work actually performed by the 
Contractor (during the previous calendar month) and approved by the County subject, 
however, to retention by the County of an amount equal to five percent (5%) of the payment 
in accordance with F. S. 218.735. 

 
Q4: What is the process the County will be using for selecting a vendor to equip the fitness 

center in the training center? 
 
A4: The fitness equipment is not included in this bid.  



BID # 24-570, Polk County Fire Rescue Training Center 
Addendum # 1

 
 
Q5: Metal Building insulation for the roof: There is no R value or insulation system specified for 

the roofs of both conditioned buildings.  FL Energy Code Table C402.1.3 calls out R19 + 
R11 (LS) Liner System such as the ProLiner by Therm-All to meet code.  See attached 
brochure for substitution/equivalent approval. 

A5: Building insulation for the roof shall be in accordance with FL Energy Code Table C402.1.3 
R19 and R11, and the ProLiner system is acceptable. 

 
Q6: Metal building air barrier on the roof. Section 72500, 2.1A calls for an air barrier by Raven 

or approved equivalent.  Is the MaxTight air barrier made specifically for the metal buildings 
acceptable?  See attached brochure for substitution/equivalent approval. 

A6: MaxTight air barrier is acceptable. 
  
Q7: Are bleachers in room 001 Breezeway in our scope?  If so, please provide information on 

plans and specs. 
A7: Bleacher furniture as shown in Breezeway 001 is not-in-contract (NIC) and to be purchased 
separately and assembled/installed by others.  
 
Q8:  Metal Building: 

a. Clarify, 133419- 2.7 A. “ Installed by lapping bottom and top edges of adjacent 
panels.”  Panels will run continuously from base of wall to eave strut, explain 
overlapping? 

b. Identify “Stucco Texture” is this an Embossed stucco look (Stamped Metal)? 
c. Is architect wanting an IMP (Insulated Metal Panels) or sometimes referred to as 

sandwich panels which has an exterior metal skin and an interior metal skin with 
foamed in place core – see attached brochure for two options for 
substitution/equivalent approval on panels. 

d. A-201 Elevation Horizontal lines above and below window, explain what these are? 
 
A8:  

a. Spec Section: 2.7 METAL WALL PANELS A. R-19 Insulated Metal Wall Panel (IMP) 
designed to be installed by lapping bottom & top edges of adjacent panels and 
mechanically attaching panels to supports using concealed fasteners inside laps. 
Please refer to manufacturer’s product data for instructions on preparation and 
installation requirements. The IMP does include a lock & Groove System on each 
edge of each panel that laps onto the adjacent panel at the top and bottom of each 
continuous panel run.  

b. Stucco Texture CF Tuff Wall Stucco Look Metal Wall Panels | Metl-Span 
(metlspan.com) – No exceptions. The Metl-Span CF Tuff Wall® is an attractive, 
stucco-like insulated metal wall panel that exhibits the natural beauty sought by 
many designers and owners. The exterior surface of the panel is a hard aggregated, 
fiber-reinforced polymer coating created with the factory applied Tuff Cote® finish 
system. Tuff Cote® finish offers an extremely durable, impact and abrasion-resistant 
coating that can withstand severe weather conditions. CF Tuff Wall stucco insulated 

https://metlspan.com/products/wall/insulated-metal-panels/tuff-wall/
https://metlspan.com/products/wall/insulated-metal-panels/tuff-wall/


BID # 24-570, Polk County Fire Rescue Training Center 
Addendum # 1

 
metal panels are the ideal panel to create the aesthetic appearance of a stucco wall 
with the impressive R-values and LEED opportunities of an insulated metal panel.  

c. Stucco Texture CF Tuff Wall Stucco Look Metal Wall Panels | Metl-Span 
(metlspan.com) – No exceptions. The Metl-Span CF Tuff Wall® is an attractive, 
stucco-like insulated metal wall panel that exhibits the natural beauty sought by 
many designers and owners. The exterior surface of the panel is a hard aggregated, 
fiber-reinforced polymer coating created with the factory applied Tuff Cote® finish 
system. Tuff Cote® finish offers an extremely durable, impact and abrasion-resistant 
coating that can withstand severe weather conditions. CF Tuff Wall stucco insulated 
metal panels are the ideal panel to create the aesthetic appearance of a stucco wall 
with the impressive R-values and LEED opportunities of an insulated metal panel.  

d. Solid lines are intended to be control lines like the roof bearing elevation dashed 
line. Solid lines are not intended to be control joints or trim. Window door elevation 
control line references only. IMP joint seams are not depicted in plan illustrations.  

 
Q9: Equipment: 

a. The specifications for Room 117 Men’s Locker room calls for 10 single-tier and 30 
double-tier. After review I count 40 double-tier.  Please advise? 

b. The specifications call for (6) lockers in Room 167 adjacent to fitness. Room is not 
seen, where can it be found? 

c. What are the specifications for Room 118 Student / Staff PPE Lockers? 
d. What are the specifications for the (9) benches? 

A9:   
a. 40 double-tier. 
b. This is an advertent typo, there is no Room 167 in this project. 
c. PPE lockers to be Ready Rack Item# RRWM-9/20 – 187.75” Length, or equal. Cut 

Sheet is provided as part of this addendum (FTP Site) 
d. Ten (10) locker room benches are to be provided by the contractor as depicted on 

drawing sheet A-101 Rooms 117 (4), 118 (3), & 119 (3) shall be PENCO products 
or approved equal (10 / 48” x 9-1/2” x 1-1/4” hardwood bench tops w/ clear lacquer 
finish w/ stainless-steel free-standing bench pedestals plus required non-skid 
pedestal kit per 
pedestal). Benches & 
Pedestals 
(pencoproducts.com). 
A snapshot view of 
the locker room plans 
is provided 
representing the ten 
(10) bench locations 
within each room.  

 
 
 

https://metlspan.com/products/wall/insulated-metal-panels/tuff-wall/
https://metlspan.com/products/wall/insulated-metal-panels/tuff-wall/
https://www.pencoproducts.com/products/lockers/parts/benches/
https://www.pencoproducts.com/products/lockers/parts/benches/
https://www.pencoproducts.com/products/lockers/parts/benches/
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Q10: What is the plan scale for drawings E-010 thru E-013? 
A10: Scale is 1” = 30’. 
 
Q11: C21 indicates 6’ masonry screen wall.  GC could not locate on site plan.   Please advise 

on location? 
A11: 6’ wall detail is for the dumpster pad screen wall and has been revised to be 7’-4” tall with 

direct applied stucco and precast concrete cap. Detail on C21 to be revised and issued on 
a future addendum. 

 
Q12: Provide gate and fence types for dumpster enclosure and provide architectural finish? 
A12: Forthcoming revised detail provided on sheet C21.   
 
Q13:  A-122 RCP indicates metal ceiling panels in apparatus bay.  A-311 indicates ceiling is to 

be a PEMP liner panel.  A-601 indicates apparatus bay ceiling finish to be PEMP Panel.  
Linear Metal Ceilings, specification section 095423 indicates metal ceiling panels to be 
Armstrong.  Please confirm ceiling finish. 

A13: Ceiling in Apparatus Bay to PEMB Ceiling liner panel. Ceilings in Training Center are to be 
per spec section 095423.  

 
Q14: What is the correct avenues to be considered an approved equal for sections in Division 

13? Specifically, Div 13 – 13 – Flashover Trainer – Alt 1 and Div 13 – 14 – Five Level Fire 
Training Tower Prop. 

A14: Please refer to Bid Package, page 75 – Supplementary Conditions: 
Substitute Material 
“Equivalent” or “Approved Equal” substitutions of any materials or supplies will require prior 
approval by Polk County Facilities management via an addendum. Any approved 
substitutions to equipment or supplies should be incorporated as a part of the prime 
Contractor’s bid submittal. 

 
Q15: Who will be paying for the materials testing services that will be required for this project  

awarded contractor or the County? 
A15: All material testing services are to be provided by the general contractor.  
 
Q16: Will the Contractor be taking bids on the sale of Automated External Defibrillators for this 

project? 
A16: Not included in this bid.  
 
Q17: Will the County be purchasing the furniture for this project? If so, is there a purchasing 

timeline? 
A17: Not included in this bid.  
 



BID # 24-570, Polk County Fire Rescue Training Center 
Addendum # 1

 
Q18: Metal Building Roof: Specifications call for lap seam roof panels, which is an exposed 

fastener panel and indicates a purlin bearing rib panel. Specs also call for weather-
tightness warranty which requires a 24GA Standing Seam Roof. Please confirm roof 
specification. SSR is recommended.  

A18: SSR is acceptable.  
 
Q19: Metal Building Roof: Roof panels on drawings indicate Galvalume, but Specifications call 

for SIG 300 (Kynar) finish which even skip the regular polyester paint. Please confirm color.  
A19: Bidders are to include Galvalume. 
 
Q20: Apparatus Building Metal Wall Panels: Main Building indicates a R19 Insulated Metal Panel 

with stucco finish.  Apparatus building indicates a single skin stucco wall panel.  AWIP and 
Kingspan have insulated metal panels to meet specifications for main building, but 
Contractor is unaware of a single skin stucco panel that meets the specification for the 
apparatus building. There is a 20 GA Strukturoc stucco coated panel but that is only 16" 
wide and does not meet the listed details. Possible suggestion is utilizing the 2” minimum 
insulated metal panel for the apparatus bay so it matches the other building. Please advise 
on basis of design. 

A20: Yes, match the other building utilizing the minimum 2” IMP. Basis of design: Stucco 
Texture CF Tuff Wall 2” Stucco Look Metal Wall Panels | Metl-Span (metlspan.com) 

 
 

https://metlspan.com/products/wall/insulated-metal-panels/tuff-wall/
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August 16, 2024 
 
POLK COUNTY, A POLITICAL SUBDIVISION OF  
THE STATE OF FLORIDA 
 
ADDENDUM # 2 
BID # 24-570, Polk County Fire Rescue Training Center 
 
This addendum is issued to clarify, add to, revise and/or delete items of the Bid Document for this work. 
This Addendum is a part of the Bid Document and acknowledgment of its receipt shall be noted on the 
Addendum.  
 
Contained within this addendum: clarification, bid receiving extension, questions/answers and multiple 
documents added to the FTP Site and labeled “Addendum 2.” 
 
 
The Bid Receiving Date has been extended one (1) week. The revised Bid Receiving Date 
is Wednesday, August 28, 2024, prior to 2:00 p.m. 
 
 
FTP Site: 
To obtain a copy of Addendum 2 attachments go to the following FTP site: https://ftp3.polk-county.net, you 
will be prompted for a User ID and Password. The User ID is procurevendor and the password is 
solicitation. After you have logged in to the FTP site, double click on the file folder “Bid 24-570, Bid 
Attachments”, select “Open” or “Save As” to download. If you need assistance accessing this website 
due to ADA or any other reason, please email Tabatha Shirah at tabathashirah@polk-county.net.  
 
 
The question deadline has expired, Addendum 3 is forthcoming. 
 
 
Respectfully, 
 
Tabatha Shirah  
Procurement Analyst 
Procurement Division 
 
This Addendum sheet should be signed and submitted with your bid submittal. This is 
the only acknowledgment required. 
 
Signature  
Printed Name:  
Title:  
Company:  

 

https://ftp3.polk-county.net/
mailto:tabathashirah@polk-county.net
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Q1: Can irrigation plans be provided? 
A1: Yes. Revised landscape and irrigation plans have been added to the FTP Site. 
 
Q2: Can finish for the “Type-D” linear metal ceiling be provided? 
A2: Finish to be white smooth gloss. 
 
Q3: Is Polk County Registration number required?  If so, how do we get registered? 
A3: No.  
 
Q4: Is Polk County Business Receipt Tax required?  According to the specs, this project does 

not have local preference. 
A4: Yes, it is required by the awarded contractor. 
 
Q5: What percentage of work is to be self-performed? 
A5: No percentage requirement/please see Bid Package, Supplementary Conditions (page 

76). 
 
Q6: What percentage of work is to be performed by WMBE? 
A6: No percentage requirement.  
 
Q7: Request consideration of Metallic Building Systems/Cornerstone as an alternate PEMB 

manufacturer? 
• Owned by the same company as Ceco, website: https://www.metallic.com/ 

A7: Metallic Building System is considered as an approved equal if the PEMB meets the 
project requirements 

 
Q8:  For the container building, are drawings available or some type of detail that provide 

reference for the container numbers noted in the bid specifications? 
A8: Drawing provided are all that are available. 
 
Q9: For the container building, are sealed foundation drawings required and if so are these by 

the fire training equipment supplier or the design team? 
A9:  The training element foundation system is a delegated design for the prime contractor to 

factor into the project bid amount. 
 
Q10: Has a soils analysis report been completed for the location the container building is 

going? 
A10: A geotechnical report is provided in the bids specification manual found on the FTP Site. 
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Q11: For the container building, are sealed structural drawings required and if so, are these by 
the fire training equipment supplier or design team? 

A11: County Consultant will sign and seal drawings S-104 for permitting. 
 
Q12: Will the pre-bid sign in sheet be shared or distributed with contact info so we can bid to 

the local general contractors? 
A12: Attendance sheet has been provided on the Bid webpage, only contact name and 

company name are listed we do not provide full contact information.  
 Link to Bid webpage: https://www.polk-county.net/bid-form/bid-24-570/  
 
Q13:  Please advise where we can find the overhead coiling door spec information. The spec 

manual references 083323 but that section appears to be missing? 
A13: Specification Section 083310 have been added to the FTP Site 
 
Q14: Please confirm if existing buildings, utilities, and sidewalks are being removed by another 

GC beforehand? If they are this project’s awarded GC’s responsibility, per C2.0. 
A14: This question is pertaining to a different project (Bid#24-586 Polk County Sheriff’s K-9 

Training Facility). 
 
 
Q15: Please specify material for underground liquid and vapor gas piping. The plans do not 

appear to address this. 
A15: See Delegated Design Notes on Sheet C27, the underground liquid and vapor gas piping 

to be designed by a qualified Engineer. 
 
 
Q16: Request clarification regarding signage and logos. 

a. What size are the 2 logos shown on the cover sheet and A-901? Can we have the art 
files or should we follow Masterpiece Rd Fire Rescue Station’s which are similar? 
There are no drawing details and specs do not address size. 

b. Should there be an address number and Maltese Cross by the main entrance? If yes, 
please provide drawing details and update specs as necessary. 

c. For the ADA signs from Vista, do we include (6) CORRIDOR signs per page A-601 
room finish schedule? 

A16: a. Exterior signage sketch, logo for Polk County and logo for Polk County Fire Rescue 
(PCFR) has been added to the FTP Site. 

 b. Not in scope, to be provided by County. 
c. A-601 Revision has been added to the FTP Site. 
 
 
 
 
 
 

 

https://www.polk-county.net/bid-form/bid-24-570/
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Q17:  Request clarification regarding Roller Window Shades. The attached specs call for them 
but don’t seem to indicate where they go and the drawings don’t show them. Should we 
assume they apply to all windows (A, C, D, E, F) per attached A-601 Window Schedule 
OR are they provided and installed by owner per A-101 general note? 

 
A17: The Roller Window Shades are to be purchased and installed at locations A, C, D & F.  

A-101 Revision and A-601 Revision has been added to the FTP Site. 
 
Q18: C15 General Note No. 3 shows an Alternate which is not listed in the Bid Documents as 

an alternate – Alternate HP Pipe in lieu of RCP Storm – should this be an alternate? 
A18: Alternate No. 1 note on C15 (General Note No. 3) is not applicable to the Alternates listed 

on the bid form.  Contractor has the option for including either product in their bid. 
 
Q19: C11 Card Reader – should this note reference SES Kevn Dail?  
A19: Yes, refer to electrical plans and specifications for further details. 
 
Q20: Specs refer to Stonhard, Drawings refer to Stonehard. 
A20: Stonhard spelling as listed in the specifications is correct. Drawing misspelling of 

Stonehard should read Stonhard. 
 
Q21: Change Floor Schedule to show base in mezzanine as Stonhard? 
A21: The base in Room No. 201 “Mezzanine” as listed in Finish Schedule is hereby changed 

to Stonhard finish, equal to other rooms as shown with same finish. 
 
Q22: Request clarification regarding glass and glaze. 

a.  Which glass product (Annealed Float Glass, Heat Treated Float Glass, Coated Glass, 
Insulating Glass) in the attached specs goes with the corresponding door lite and/or 
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window? The plan schedules do not specify and the specs leave room for 
interpretation. 

b.  Sheet A-101, Corridor E wall (circled below) shared with physical training room: 
 (i)   Is that (1) piece of glass and which product should it be? 

(ii)  Or is that window types A, C, D, E, or F? 
(iii) Or are those mirrors provided and installed by the owner? 

 
A22: a. All exterior glass and glazing to be large missile impact rated insulated. All Interior  

glass to be tempered. 
 b. (i)  No, see response to b(ii). 
 (ii) This will be interior window G per revised sheet A-601 added to the FTP Site. 

(iii) No, see response to b(ii). 
 
Q23:  Provide location of 1000 amp main electrical disconnect. The riser diagram shown on 

electrical drawing E-601 indicates a 1000 amp main disconnect. However, there is no 
clear location shown on any of the electrical drawings for this disconnect. The drawing E-
011 indicates the electrical meter located near the northeast corner of the main building. 
However, this does not necessarily indicate that the main disconnect switch is to be 
located at the meter location. The most cost-effective location for the disconnect 
(Considering feeder lengths) would be on the east exterior of the building just outside the 
Electrical /Data room. However, the owner may not want the large unsightly disconnect 
located near the front entrance of the building. Please provide the location for this 
disconnect as the cost of the feeder conduit and wiring will vary significantly depending 
on the location of the disconnect.   

A23: The meter and disconnect shall be located on the east wall just north of column line 10 
and associated foundation, basically straight across from the transformer. 
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Q24: The panel schedules located on drawings E701 and E702 indicate most of the ground 

conductor sizes as being the same size as the phase conductors. Please reference the 
panel schedule for MDP located on drawing E701. The phase conductors shown for the 
feeders to panels M1 and M2 indicate the phase conductors as 500 KCML and the 
ground size as 500 KCML. This is just an example 2- locations where the ground sizes 
are shown the same size as the phase conductors. Is it acceptable to reduce all the 
ground sizes shown on the panel schedules to meet NEC requirements in lieu of the 
currently oversized grounds?   

A24: It is acceptable. Provide #3 cu grd for PNL M1 and M2 and #6 cu grd for PNL L1. 
 
Q25: The drawings do not specifically indicate any underground conduit duct banks. However, 

the electrical specifications (Section 260543, Underground ducts, and raceways for 
electrical systems)  contains a great deal of information related to duct banks. The 
section provides for a lot of concrete encasement of conduits and use of schedule 80 
PVC conduit (Raceway specs indicate schedule 40 for underground). The site electrical 
for this project is very substantial and incudes conduits for site lighting, service feeders to 
utility transformer, feeders from generator, feeders to fire props, feeders to gas pumps, 
feeders to lift station, feeders to automatic gate, communications service entrance 
conduits and primary conduits extending from the utility transformer to the property line 
(1400 feet each). The concrete encasement of conduits can be very expensive and is not 
normally required for most projects. Please specifically indicate what conduits need to be 
encased in concrete and where schedule 80 PVC conduits need to be used. 

A25: Disregard Specification 260543. Install all raceways per Specification 260533. 
 
Q26: The drawings indicate 2-4” conduits from the pad mounted utility transformer located near 

the building extending approximately 1400’ each to the property line. The pull boxes for 
the utility company conduits can be extremely expensive, depending what the 
requirements are. Please provide utility company requirements for the pull boxes and 
length required between the boxes. 

A26: TECO requirements shall be coordinated as per E-011 Keynote #1. Provide TECO 
approved manholes not to exceed every 600 feet. Please refer to the following link 
https://www.tampaelectric.com/business/construction/generalrulesandspecs/ for TECO 
standards. 

 
Q27: Will this project require Davis-Bacon wage reporting? 
A27: No. 
 
Clarification 1 
The concrete Mezzanine floor shall receive Stonhard floor/base finish as specified for 
Restrooms and Locker Rooms.  

https://www.tampaelectric.com/business/construction/generalrulesandspecs/
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August 22, 2024 
 
POLK COUNTY, A POLITICAL SUBDIVISION OF  
THE STATE OF FLORIDA 
 
ADDENDUM # 3 
BID # 24-570, Polk County Fire Rescue Training Center 
 
This addendum is issued to clarify, add to, revise and/or delete items of the Bid Document for this work. 
This Addendum is a part of the Bid Document and acknowledgment of its receipt shall be noted on the 
Addendum.  
 
Contained within this addendum: questions and answers. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Respectfully, 
 
Tabatha Shirah  
Procurement Analyst 
Procurement Division 
 
This Addendum sheet should be signed and submitted with your bid submittal. This is 
the only acknowledgment required. 
 
Signature  
Printed Name:  
Title:  
Company:  
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Q1: Request consideration of Symtech Fire LLC as an equivalent for Div 13 – 13 – Flashover 
Trainer – Alt 1 and Div 13 – 14 – Five Level Fire Training Tower Prop?  

A1: Substitution Request not approved. 
 
Q2: Request consideration for Plexi-Chemie’s PlexiFlaxe Epoxy Resinous Flake (ERF)  as an 

substitution/equivalent for Stonhard Stontec ERF? Brochure will be added to FTP site 
if approved. 

A2: Substitution request not approved, the Stonhard product specified is the owner/end-user 
standard as used in other First Responder facilities providing the desired performance 
outcomes. 

 
Q3: We cannot find details/info in the plans for solid surface window sills but the attached 

specs call for them. Confirm if solid surface window sills are actually required. If yes, we 
request supporting drawing/plan details. 

A3: Solid surface window sills are required, detail document added to FTP Site. 
 
Q4: We request clarification on solid surface material for countertops and window sills. 

Cambria and WilsonArt Gibraltar (referenced in the attached specs) are discontinued. 
Please provide alternative materials and colors for countertops and window sills. 

A4: Corian or any other solid surface material equal to Corian is acceptable. Color will be 
selected by owner from manufacturer’s standard range of colors during the construction 
submittal phase.   

 
Q5: We request additional information/details/specs on the site lighting poles for fixtures S4T. 

There appears to only be a drawing reference to a mounting height of 80’. 

 
A5: Provide direct burial concrete pole by Stresscrete or equal for 80 foot mounting height 

engineered to withstand 150 mph wind. 
 
Q6: This is in regards to the Security Systems.  Is the system all “by owner”, by GC, or 

something else?  Will plans and specs be provided or will it be design-build? 
A6: Security is only Access Control and will be installed by the county’s vendor. County to 

confirm. Refer to Sheet E-201 Keynote #5 locations for Card Reader rough in locations. 
Refer to Sheet T-502 for rough in requirements. 

 
Q7: Advise on specifications for Overhead Doors? 
A7: Please see Addendum 2, Question 13 attachment on FTP site. 
 
Q8: Provide LVT flooring specifications? 
A8: Tarkett Event Classic Heritage Plan. Tarkett North America Phone: (800) 899-8916, 

30000 Aurora Rd. Solon, Ohio 44139, Web: www.tarkett.com, E-mail: info@tarkett.com. 
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Styles: • Finish: Reinforced Polyurethane • Wear layer thickness: 30 mil (0.76 mm) • 
Edge treatment: Square Edge (SE), optional Slight Bevel (SB) • Overall thickness: 0.120” 
(3.0 mm) • 32 Wood / 24 Stone patterns 

 
Q9: Addendum 1 identifies Wall Panel to be Tuff Wall 2”.  2” Tuff Wall (Basis of Design) has 

an R value of 17.9.  Specifications call for R 19.  Please advise that 2” IMP is acceptable. 
A9: 2” IMP is acceptable. Additional batt insulation is being installed in the steel stud interior 

wall framing. 
 
 
Q10: Framing & Drywall:  Ref. A-101, G-003: Provide wall type for 2C indicated in Electrical 

data room 128A? 
A10: Type 2C will be a 1 hour fire rated wall. Wall type 2 will be updated for permit documents. 
 
Q11: Framing/drywall: Provide wall type  for wall between column lines L and K, along/ south 

wall of dirty classrooms, and west wall of presentation area. 
A11: If referring to the exterior wall on column line 11 between Presentation Area 107A and 

Covered Porch 002, that would be similar to wall type 1F with exterior stucco, to match 
the wall type shown in Wall Section 1/A-312. 

 
 
Q12: Framing/drywall: Ref. A-101, G-003: Confirm height of wall 1F which goes along 

presentation area 107A and Assembly Hall 107? 
A12: If referring to the wall separating the Presentation Area 107A from the ADA ramp, it 

would be wall Type 2A, 6” above ceiling height. 
 
Q13: KFT is not currently listed as an approved prop provider. Requested to be added to List? 

We have designed, manufactured, installed and serviced propane fueled trainers for over 
40 years. 

A13: Substitution Request not approved. 
 
Q14: Are the outdoor fire training props intended to be fixed or moveable? 
A14: Only if specified. 
 
Q15: The outdoor fire training prop specification indicates a Quickburner system that is 

proprietary to one manufacturer. Is the intent to have a pilot ignition system that is 
interchangeable between props in case of pilot box malfunction?  Will interchangeable 
pilot boxes be accepted? 

A15: No, systems shall be per plans and specifications. 
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Q16: The specification states the burner management system must utilize ultraviolet 
technology. Will a burner control system that is NFPA 1402 (2019 revision) compliant, 
that uses a different pilot confirmation system by accepted?  

A16: Bid as specified. 
 
Q17: Request KFT Fire Trainer (information below) be an approved alternate for the exterior 

gas fire training props. https://kft.firetrainer.com/en/ 
A17: See above Addendum 3, Question 13 response. 
 
Q18: Contractor requests your consideration of Metallic Buildings and Star Building Systems 

be accepted as an approved manufacturer for specification 133419, part 2.1 approved 
manufacturers.  

• Website for Metallic: https://www.metallic.com/  
• Website for Star: https://www.starbuildings.com/  

A18: Metallic Building and Star Building System is considered as an approved equal if the 
PEMB meets the project requirements. 

 
Q19: Specifications called for aluminum exterior sun-controlled devices; drawings do not show 

locations for these specified devices. Provide clarification. 
A19: There is only one at entry door 101A, as shown on drawing A-101, A-112, A-120, A-201 

and Section 1/A-302. 
 
Q20: Kirila Fire request for substitution approval for products in Section 130015, please see 

attachment? 
A20: Substitution Request not approved. 
 
Q21: Drawing T101 Keynotes “1” and “2” specifically request intercom speakers and 

equipment. However, keynotes “1” and “2” cannot be found on this sheet. Are these items 
needed for this project or do these keynotes need to be disregarded? 

A21: Provide in accordance with plans and specifications. T101 Keynotes can be found on 
page 122 of the document named “Bid 24-570 Drawings” on the FTP site. 

 
Q22: Drawing T101 General Technology Note 3 specifically indicates “data and phone cabling 

by others”. 1) Are we to provide conduit, back boxes, and pull strings only? 2) Please 
confirm if the owner will have their subcontractor provide, install, and terminate the 
data/phone cabling? 

A22: 1) Yes, provided by Contractor. 2) Yes, provided by Owner. 
 
Q23: Drawing T401 indicates a CCTV system diagram and drawing T502 Indicates CCTV 

system details. There are no CCTV symbols shown on the technology drawings (T101 & 
T102). Please confirm that there is no CCTV system required. 

A23: Not applicable. 
 

https://urldefense.proofpoint.com/v2/url?u=https-3A__kft.firetrainer.com_en_&d=DwMGaQ&c=j9YNQVTYIohH8cYE_3mLmw&r=TExjhIHKJKfZI7NHK-E8dimV0W8JNUcWaS8UKg6bnWA&m=u1O92kPpsoTvZHcDs9gHKoh87523jrAkTTcFzDmrEIjWuCzxe_RYVWp1gOaZw1Jw&s=suZcEMxGsXakuA_eBRuuTKldIQFyDCsSbu0XZ2tfH8A&e=
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Q24: Drawing T401 indicates an Intrusion Detection System Diagram. There are no Intrusion 

detection symbols shown on the technology drawings (T101 & T102). Please confirm that 
there is no intrusion detection system required. 

A24: Correct, intrusion detection system is not required, only the card reader system. 
 
Q25: Please provide clarification on HVAC control systems. The plans do not specify, and 

there are no vendors listed. The HVAC specs refer to a nonexistent section 230923 
(excerpt below): 

 “C. The mechanical contractor shall coordinate with the controls vendor for 
all control related equipment that is provided by the controls vendor and installed 
by the mechanical contractor. Refer to specification 230923 for list of controls 
vendor supplied items to be installed by the mechanical contractor.”  

A25: Trane Tracer is the controls for this project. 


	SKM_C750i24102312130
	Bid 24-570 Bid Package & Addendums 1-3
	Bid 24-570 Bid Package
	BID REGISTRATION
	PART A – BIDDING REQUIREMENTS
	INVITATION FOR BID
	INSTRUCTION TO BIDDERS

	PART B – CONDITIONS OF CONTRACT
	GENERAL CONDITIONS
	ARTICLE 1 – CONTRACT DOCUMENTS
	ARTICLE 2 – DEFINITIONS
	ARTICLE 3 – PRELIMINARY MATTERS
	3.1 Delivery of Bonds
	3.2 Copies of Documents
	3.3 Commencement of Contract Time; Notice to Proceed
	3.4 Starting the Work
	3.5 Before Starting Construction

	ARTICLE 4 – CONTRACT DOCUMENTS, GOVERNING LAW AND VENUE, INTENT, DISCREPANCIES, AMENDING AND REUSE
	4.1 Precedence
	4.2 Conflicts
	4.3 Amending

	ARTICLE 5 – PROJECT CONDITIONS
	5.1 Availability of Lands
	5.2 Subsurface and Physical Conditions
	5.3 Limited Reliance by Contractor Authorized Technical Data
	5.4 Unknown or Concealed Conditions
	5.5 Physical Conditions – Underground Facilities
	5.6 Reference Points
	5.7 Asbestos, PCBs, Petroleum, Hazardous Waste or Radioactive Material

	Article 6 - BONDS, INSURANCE, INDEMNIFICATION
	6.1 Public Construction Bond and Other Bonds
	6.2 Certificates of Insurance
	6.3 Contractor’s Liability Insurance
	6.4 Receipt and Application of Insurance Proceeds
	6.5 Indemnification

	ARTICLE 7 – CONTRACTOR’S RESPONSIBILITIES
	7.1 Supervision and Superintendence
	7.2 Labor, Material and Equipment
	7.3 Substitute Material or Equipment
	7.4 Concerning Subcontractors
	7.5 Patent Fees and Royalties
	7.6 Permits
	7.7 Laws and Regulations
	7.8 Taxes
	7.9 Use of Premises
	7.10 Record Documents
	7.11 Safety and Protection
	7.12 Drug Free Work Place Policy
	7.13 Emergencies
	7.14 Submittals and Samples
	7.15 Cleaning Up

	ARTICLE 8 – OTHER WORK
	ARTICLE 9 – COUNTY’S RESPONSIBILITIES
	ARTICLE 10 – PROFESSIONAL’S STATUS DURING CONSTRUCTION
	10.1 County’s Representative
	10.2 Visits to the Site
	10.3 Clarifications and Interpretations
	10.4 Rejecting Defective Work
	10.5 Resident Engineer or Architect
	10.6 Decisions on Disagreements
	10.7 Limitation on Professional’s Responsibilities

	ARTICLE 11 – CHANGES IN THE WORK
	11.1 Changes

	ARTICLE 12 – CHANGE OF CONTRACT PRICE
	12.1 The Contract Price
	12.2 Cost of Work
	12.3 Contractor’s Mark-Up

	ARTICLE 13 – CHANGE OF CONTRACT TIME
	ARTICLE 14 - UNCONTROLLABLE FORCES (FORCE MAJEURE)
	ARTICLE 15 – WARRANTY AND GUARANTEE: ACCEPTANCE OF DEFECTIVE WORK
	15.1 Warranty and Guarantee
	15.2 Tests and Inspections
	15.3 Access to the Work
	15.4 Uncovering the Work
	15.5 Stop Work
	15.6 Correction or Removal of Defective Work
	15.7 Acceptance of Defective Work
	15.8 Neglected Work by Contractor

	ARTICLE 16 – PAYMENT AND COMPLETION
	16.3 Contractor’s Warranty of Title
	16.4 Approval of Payments
	16.5 Substantial Completion
	16.6 Beneficial Occupancy
	16.7 Final Inspection
	16.8 Final Application for Payment
	16.9 Final Payment and Acceptance
	16.10 Waiver of Claims

	ARTICLE 17 – SUSPENSION OF WORK AND TERMINATION
	17.1 Suspension of Work
	17.2 Termination For Cause
	17.3 Termination for Convenience

	ARTICLE 18 – DISPUTES
	ARTICLE 19 – MISCELLANEOUS
	ARTICLE 22 – PERFORMANCE EVALUATION
	ARTICLE 23 – ALLOWANCES
	23.1 Allowance Work

	ARTICLE 24 – ANNUAL APPROPRIATIONS
	ARTICLE 25 – PUBLIC RECORDS LAW

	SUPPLEMENTARY CONDITIONS
	Qualifications
	Scope of Work


	SUPPLEMENTAL CONDITIONS-FEDERAL CLAUSES
	SPECIAL CONDITIONS
	Part C – BID SHEETS AND ACKNOWLEDGEMENT FORM (Unit Price)
	PART D – EXHIBITS
	EXHIBIT I: BID BOND
	EXHIBIT II: PERFORMANCE BOND
	EXHIBIT III: PAYMENT BOND
	EXHIBIT IV: NON-COLLUSION AFFIDAVIT OF PRIME BIDDER
	EXHIBIT V: NON-COLLUSION AFFIDAVIT OF SUBCONTRACTOR
	EXHIBIT VI: AFFIDAVIT OF PERCENTAGE OF WORK
	EXHIBIT VI-A: SUBCONTRACTOR LIST
	EXHIBIT VI-B: GOOD FAITH EFFORT DOCUMENTATION
	EXHIBIT VII: TRENCH SAFETY ACT COMPLIANCE
	EXHIBIT VIII: EQUAL EMPLOYMENT OPPORTUNITY
	EXHIBIT IX: DRUG-FREE WORKPLACE FORM
	EXHIBIT X: SAFETY REQUIREMENTS/REGULATIONS FORM
	EXHIBIT XI: APPLICATION FOR PAYMENT
	EXHIBIT XII: CONTRACTOR CERTIFICATION OF DISBURSEMENT
	EXHIBIT XIII: CERTIFICATE OF SUBSTANTIAL COMPLETION
	EXHIBIT XIV: CERTIFICATE OF FINAL COMPLETION
	EXHIBIT XV: MATERIALS AND EQUIPMENT STORED ON-SITE
	EXHIBIT XVI: ALLOWANCE AUTHORIZATION RELEASE (AAR)
	EXHIBIT XVII: CHANGE ORDER
	EXHIBT XVIII: CERTIFICATE OF COMPLIANCE
	EXHIBIT XIX: CERTIFICATION IMMIGRATION LAWS
	EXHIBIT XX: STATEMENT OF NO BID
	EXHIBIT XXI: SCRUTINIZED COMPANIES CERTIFICATION FORM
	EXHIBIT XXII: CERTIFICATIONS REGARDING DEBARMENT, SUSPENSION, PROPOSED DEBARMENT, AND OTHER RESPONSIBILITY MATTERS
	EXHIBIT XXIII: APPENDIX A, 44 C.F.R. PART 18 – CERTIFICATION REGARDING LOBBYING

	PART E –CONTRACT
	PART F – TECHNICAL SPECIFICATIONS AND DRAWINGS


	Bid 24-570 Addendum 1
	POLK COUNTY, A POLITICAL SUBDIVISION OF
	THE STATE OF FLORIDA
	ADDENDUM # 1
	BID # 24-570, Polk County Fire Rescue Training Center

	Bid 24-570 Addendum 2
	POLK COUNTY, A POLITICAL SUBDIVISION OF
	THE STATE OF FLORIDA
	ADDENDUM # 2
	BID # 24-570, Polk County Fire Rescue Training Center

	Bid 24-570 Addendum 3
	POLK COUNTY, A POLITICAL SUBDIVISION OF
	THE STATE OF FLORIDA
	ADDENDUM # 3
	BID # 24-570, Polk County Fire Rescue Training Center



