

Consultant Services Authorization - Modification

Firm	Rummel, Klepper & Kahl, LLP (RK&K)
Master Agreement No.	17-058
CSA No. Modification No.	17-058-03 5
Project Name	Fort Fraser Trail Extension from SR 540 (Winter Lake Road) to Glendale Street
Project Description	Paved Recreational Trail
Project Exhibits and Attachments (Ex. B, C & D not required)	Exhibit "A" – Scope of Services
Duration : (Original): Additional days:	through completion of construction
Compensation (Original) Additional Compensation:	Total Cost Not to Exceed: \$ 628,299.48 (Original & Mod. #1-4 Fees Totaled) Total Cost Not to Exceed: \$ 33,147.60
Special Contract Conditions	None in Modification
Insurance Requirements	Same requirement as original
Liquidated Damages	Same as original
Budget Source/Availability	14971.540152101.5666000.5400183

IN WITNESS WHEREOF, the parties hereto have executed this CSA on this _____ day of _____, 20_____.

Attest:
STACY M. BUTTERFIELD

POLK COUNTY, a Political Subdivision
of the State of Florida


By: _____
Deputy Clerk

By: _____
Chairperson
Board of County Commissioners

Date Approved by Chairman:

Review as to form and legal sufficiency
Joseph B. Hoop 10/2/24
County Attorney's Office Date

Attest:



Ann Marie McIntyre
Corporate Secretary

SEAL

Date: 9/19/2024

Rummel, Klepper & Kahl, LLP

CONSULTANT COMPANY NAME

Miriam Kronisch
Authorized Corporate Officer

Miriam Kronisch, Partner
[Printed Name and Title]

Date: 9/19/2024