

Consultant Services Authorization-Modification

Firm Name:	Jacobs Engineering Group Inc.
Master Agreement No.:	17-059
CSA No.:	17-059-06
CSA Modification No.:	2
Project Name:	CR 542A/Galloway Rd at Swindell Rd
Project Description:	Alignment Study
Project Exhibit Attachment	Exhibit "A"- Modified Scope of Services
Original # of days to complete project	Through completion of construction
# of days increased by previous modification (if applicable)	180 days
Additional # of days for this Modification	240 days
Revised total # of days to complete project	320 days
Original Compensation	\$370,739.51
Net change by previous modifications	\$51,600.63
Compensation increase/decrease this Modification	\$112,785.70
Revised total compensation	\$535,125.84
Budget Source/Availability	10104.540541095.5666000.5400202

IN WITNESS WHEREOF, the parties hereto have executed this CSA Modification on this _____ day of _____, 20_____.

Attest:

STACY M. BUTTERFIELD

By: _____

Deputy Clerk

Date Approved by County: _____

POLK COUNTY, a political subdivision
of the State of Florida

By: _____

_____, Chairman

Board of County Commissioners

Review as to form and legal sufficiency

Sandra B. Howa 8/12/24

County Attorney's Office Date

Attest:

CONSULTANT COMPANY NAME

Jacobs Engineering Group Inc.

Authorized Corporate Officer

Chrissy Thom 8/5/2024

Chrissy Thom, SVP & General Manager Date

Asst. Janet C. [Signature] 8/5/2024
Corporate Secretary Date

SEAL