

**November 7, 2023 Board of County Commissioners Regular Meeting**  
Agenda Item #

**SUBJECT**

Approve Consultant Services Authorization 18-067-03, Modification No. 1 with Wright-Pierce, Inc. to provide professional engineering services for the Upgrade Lift Station No. 253 (Providence) project. (\$30,076 increase; revised not-to-exceed, one-time expense of \$221,531 and time extension of 151 days)

**DESCRIPTION**

Consultant Services Authorization 18-067-03 was approved December 14, 2021 for the upgrade of Lift Station (LS) No. 253 which is located within the Providence development. Following the completion of the project's final design phase, the County requested additional revisions to the design to accommodate additional equipment, particularly a pad-mounted diesel-powered pump. Modification No. 1 (attached) accounts for the additional requested design services, additional construction progress meetings and the time extension necessary to complete the project.

**RECOMMENDATION**

Request Board approve Consultant Services Authorization 18-067-03, Modification No. 1 with Wright-Pierce, Inc. to provide professional engineering services for the Upgrade Lift Station No. 253 (Providence) project. (\$30,076 increase; revised not-to-exceed, one-time expense of \$221,531 and time extension of 151 days)

**FISCAL IMPACT**

Funding is available in the Utilities five-year Community Investment Program budget.

**CONTACT INFORMATION**

James Tully  
Capital Project Manager  
(863) 298-4238  
[jamestully@polk-county.net](mailto:jamestully@polk-county.net)