

Consultant Services Authorization - Modification

Firm	Jacobs Engineering Group, Inc.
Master Agreement No.	17-059
CSA No. Modification No.	17-059-06 1
Project Name	CR 542A / Galloway Rd N at Swindell Rd
Project Description	Alignment Study
Project Exhibits and Attachments (Ex. B, C & D not required)	Exhibit "A" – Scope of Services
Duration : (Original): Additional days:	through completion of construction
Compensation (Original) Additional Compensation:	Total Cost Not to Exceed: \$ 370,739.51 Total Cost Not to Exceed: \$ 51,600.63
Special Contract Conditions	None in Modification
Insurance Requirements	Same requirement as original
Liquidated Damages	Same as original
Budget Source/Availability	10104.540541095.5666000.5400202

IN WITNESS WHEREOF, the parties hereto have executed this CSA on this ____ day of ____, 20____.

Attest:
STACY M. BUTTERFIELD

POLK COUNTY, a Political Subdivision
of the State of Florida

By: _____
Deputy Clerk

By: _____
Chairperson
Board of County Commissioners

Date Approved by Chairman:

Review as to form and legal sufficiency

County Attorney's Office Date

Attest:

Jacobs Engineering Group Inc.

CONSULTANT COMPANY NAME


Authorized Corporate Officer

Chrissy Thom, SVP & General Manager

[Printed Name and Title]

SEAL

Date: 1/25/24

Date: 1/18/24