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MASTER AGREEMENT FOR UTILITIES CONSTRUCTION SERVICES 

 

 THIS AGREEMENT (the “Agreement”) is entered into as of the Effective Date (defined 

in Section 1, below) by and between Polk County (the “County”), a political subdivision of the 

State of Florida, situated at 330 West Church Street, Bartow, Florida, 33830, and RTD 

Construction, Inc. (the “Contractor”), a Florida corporation, located at 38038 North Avenue, 

Zephyrhills, Florida 33542 and whose Federal Employer Identification Number is 59-3223426.

 WHEREAS, the County desires to retain the services of a Contractor to provide 

construction services for planned and emergency projects for Polk County Utilities Division; and 

WHEREAS, the County has solicited for these services via an advertised request for 

proposal (“RFP 24-246”) to which the Contractor submitted a proposal thereto; and 

 WHEREAS, the Contractor has considerable expertise in water, wastewater and reclaimed 

water construction services; and 

 WHEREAS, the Contractor is able and agreeable to providing the County the construction 

related services and represents that it is competent, qualified, capable and prepared to do so 

according to the terms and conditions stated herein. 

 NOW, THEREFORE, in consideration of the mutual understandings and covenants set 

forth herein, the County and the Contractor hereby agree, as follows: 

1.0 Effective Date; Term 

1.1 This Agreement shall take effect on the date (the “Effective Date”) of its 

execution by the County. 

1.2 The term of this Agreement shall be for a five (5) year time period, 

commencing upon the Effective Date and remaining in force and effect thereafter, unless sooner 

otherwise terminated as provided herein. 

2.0 Services to Be Performed by Contractor 

2.1 The County does hereby retain the Contractor to furnish those services and 

to perform those tasks (collectively, the “Services”) further described in (i) the County’s Request 

for Proposal RFP 24-246, to include all attachments and addenda, and (ii) the Contractor’s 

responsive proposal thereto (collectively, (i) and (ii) are “RFP 24-246”), both of which are 

incorporated into this Agreement by this reference, attached as a composite Exhibit “A” and made 

a part of this Agreement. For purposes of this Agreement, a “Project” shall be defined as Services 

required by the County and performed by the Contractor, whether planned with advance notice, or 
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required and performed as a result of an emergency, each as further set forth and described below 

and in Exhibit “A-i” of this Agreement. 

2.2 Planned Projects. 

2.2.1 When the County requires the Contractor to perform Services for a 

planned Project, the County, by the Division Director, will issue a Work Authorization to the 

Contractor stating the specific scope of services, time schedule, and a maximum limit of 

compensation based on the unit prices listed in Exhibit “B”, Fee Schedule, for the planned Project, 

and all provisions of this Agreement shall apply to the Work Authorization with full force and 

effect as if appearing in full within each Work Authorization. Each Work Authorization will also 

state the following Project information: (1) specific scope of services, (2) maximum amount of 

compensation, (3) Project schedule, (4) liquidated damages (if applicable), (5) Public Construction 

Bond (if applicable). Each Work Authorization shall become effective upon due execution and 

issuance of a purchase order. 

2.2.2  Planned Work Authorizations $300,000 or greater shall be approved 

by the County Manager or Deputy County Manager prior to a purchase order being issued for the 

services. These Work Authorizations must also include a history of cumulative spend for all prior 

work authorizations executed under this Agreement. 

2.2.3  The Contractor is not authorized to undertake any planned Project 

without a duly executed Work Authorization and corresponding purchase order, which shall 

specify the services to be performed and the time to be completed.  

2.3 Emergency Projects. 

2.3.1 When the County requires the Contractor to perform Services for an 

emergency Project, the County, by the Division Director, will notify the Contractor of the 

emergency, generally defined as life threatening, a health-related risk, acts of nature and 

equipment/product failure. The Contractor shall mobilize crew within forty-five (45) minutes of 

the first call on any given day, night, weekend, or holiday. The estimated cost will be set at time 

of said emergency. The services shall commence at once and a Work Authorization and purchase 

order will be issued when an accurate cost can be established. The Contractor shall provide the 

County with the estimated scope of work proposal within one (1) business day from emergency 

work beginning. The estimated emergency scope of work proposal shall be approved by the 

Division Director prior to the issuance of a purchase order. All provisions of this Agreement shall 
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apply to the Work Authorization with full force and effect as if appearing in full within each Work 

Authorization. 

2.3.2 Once the complete scope of work can be determined, the Contractor 

shall provide a written scope of work proposal to the County project manager that includes the 

detailed scope of work, start date, end date or timeline if work is ongoing, and pricing based on 

the negotiated rates in the resulting agreement. Changes to an existing emergency Work 

Authorization and associated PO will require approval by the Division Director for revised Work 

Authorizations under $300,000 and approval by the County Manager or Deputy County Manager 

for revised work orders $300,000 or greater. 

2.4 Non-Exclusive Provider. The Contractor recognizes and acknowledges that 

the County may employ several different contractors to perform the same or similar Services for 

the County and that the Contractor has not been employed as the exclusive agent to perform any 

such Services. 

2.5 Work Authorizations Valid After Agreement Expiration. When the 

Contractor and the County enter into a Work Authorization for any Project where the term of the 

Work Authorization expires on a date that is later than the date that the Agreement expires, the 

Contractor and the County agree that the terms of this Agreement and any amendments, 

attachments or provisions thereof shall automatically extend through and until the expiration 

(including any extension or amendment thereto) or full completion of the requirements of the Work 

Authorization have been performed. Cancellation by the County of any remaining services prior 

to the Contractor’s full completion of the requirements of the Work Authorization shall cause the 

terms of this Agreement to terminate at the same time. This Section 2.5 applies only when the 

expiration of the Work Authorization extends beyond the expiration of this Agreement. This 

section does not apply when a Work Authorization expires or is cancelled prior to the expiration 

of this Agreement. 

3.0 Compensation  

3.1 General 

3.1.1 The County shall pay the Contractor in accordance with Exhibit 

“B”, "Fee Schedule", which is attached hereto and incorporated by reference as part of this 

Agreement.  The fee schedule identifies all in scope line items, which will be performed as billable 

services pursuant to this Agreement and the fee for each line item.  Performance of work by line 
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items not listed on the fee schedule may be considered out of scope work. Out of scope work shall 

not be performed without prior written approval by the County, and doing so will result in 

nonpayment for such services. 

3.1.2 Out of scope work is defined as necessary items of construction that 

are not included in the Scope of the Work as described in RFP 24-246 and this Agreement. If 

during the course of executing a planned or emergency Project, the Contractor determines there 

are necessary items of construction that are not included on Exhibit “B”, the Contractor should 

submit an out-of-scope proposal for all out-of-scope work. The cost of the out-of-scope work shall 

not be greater than twenty percent (20%) of the cost of the in-scope work. 

3.1.3 For all Work Authorizations greater than $100,000, the Contractor 

shall furnish a Public Construction Bond (PCB) in the amount of such Work Authorizations. For 

all Work Authorizations greater than $50,000 but less than $100,000, a determination will be made 

by the County if a PCB shall be required. A purchase order will be issued to the Contractor for the 

purpose of obtaining a PCB for the applicable Work Authorization. The Contractor must provide 

an original PCB to the Procurement Division prior to beginning work on the specified or approved 

Work Authorization for planned Projects only. For Emergency Projects requiring a PCB, the 

Contractor shall provide an original PCB to the Procurement Division within five (5) business days 

after the Notice to Proceed has been issued. 

3.1.4 Upon the mutual agreement of the parties, the Fee Schedule, as set 

out in Exhibit “B” may be adjusted by a written amendment to this Agreement annually beginning 

one year from the Effective Date of this Agreement. Such amendment must be executed by both 

parties and shall operate prospectively only and shall not alter fee schedules for Work 

Authorizations in effect at the time of the amendment. 

3.1.5 Compensation may be negotiated as a not to exceed price or a lump 

sum amount on a per-project basis, on each individual Work Authorization. 

3.1.6 Each individual application for payment shall be due and payable 

twenty (20) business days after receipt by the County of correct, fully documented, application for 

payment, in form and substance satisfactory to the County with all appropriate cost substantiations 

attached. All invoices for payment must reference this Agreement, corresponding purchase order 

number and shall be delivered, as applicable based on the particular project. Payment is subject to 
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retainage in accordance with FS 218.735. The amount of retainage is five percent (5% ) until such 

time retainage is reduced in accordance with the contract document or as provided in FS 218.735. 

3.1.7 The Contractor shall attach all appropriate cost substantiations to the 

invoice and shall deliver the invoices to: 

Polk County Utilities 

1011 Jim Keene Blvd 

Winter Haven, FL 33880  

3.1.8 The Contractor will clearly state "Final Invoice" on the Contractor’s 

final/last billing for the Services rendered to the County. The Contractor’s submission of a Final 

Invoice is its certification that all Services have been properly performed and all charges and costs 

have been invoiced to the County. This account will be closed upon the County’s receipt of a Final 

Invoice. The Contractor hereby waives any charges not properly included on its Final Invoice. 

3.1.9 The County’s payment of the Final Invoice shall not constitute 

evidence of the County’s acceptance of the Contractor’s performance of the Service or the 

County’s acceptance of any work. 

3.1.10 By submitting an invoice, the Contractor’s project manager or 

designated payroll officer is attesting to the correctness and accuracy of all charges. 

3.2 Reimbursable Expenses 

3.2.1 The Contractor’s requests for payment of parts eligible for 

reimbursement under the terms of this Agreement shall be reimbursed at cost plus ten percent 

(10%) as stated in Exhibit “B” of this Agreement. The Contractor’s requests for payment shall 

include copies of paid receipts, invoices, or other documentation acceptable to the County’s 

Auditor. To qualify for reimbursement, the Contractor’s documentation shall be sufficient to 

establish that the expense was actually incurred and necessary in the Contractor’s performance of 

the Services in accordance with this Agreement. 

3.2.2 Contractor shall request reimbursement for PCB, if applicable, on 

the first application for payment; a copy of the bond premium invoice should be attached to the 

first application for payment and will be reimbursed at cost. 

3.2.3 All assets, i.e. durable goods, purchased as reimbursable expenses 

become the property of the County upon completion of any work for which the asset was utilized. 

All such assets must be immediately surrendered by delivery to the County’s Utilities Division 

offices upon demand following the termination of the Agreement. 
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3.2.4 Contractor shall maintain a current inventory of all such assets. 

4.0 Contractor's Responsibilities 

4.1 The Contractor shall be responsible for the professional quality, accuracy, 

competence, methodology, and the coordination of all Services performed pursuant to this 

Agreement.  

4.2 The County’s review, approval, acceptance, or payment for any of the 

Contractor's Services shall not be construed to: (i) operate as a waiver of any rights the County 

possesses under this Agreement; or (ii) waive or release any claim or cause of action arising out 

of the Contractor’s performance or nonperformance of this Agreement. The Contractor shall be 

and will always remain liable to the County in accordance with applicable law for any and all 

damages to the County caused by the Contractor’s negligent or wrongful performance or 

nonperformance of any of the Services to be furnished under this Agreement. 

5.0 Ownership of Documents  

All analyses, reference data, bills, completed reports, or any other form of written 

instrument or document created or resulting from the Contractor’s performance of the Services 

pursuant to this Agreement shall become the property of the County after payment is made to the 

Contractor for such instruments or documents. 

6.0 Termination 

6.1 The County may terminate this Agreement, in whole or in part, at any time, 

either for the County’s convenience or because of the failure of the Contractor to fulfill its 

obligations under this Agreement, subject to the cure period provided in Section 27.0, by delivering 

written notice to the Contractor. Upon receipt of such notice, the Contractor shall: 

6.1.1 Immediately discontinue all affected Services unless the notice 

directs otherwise, and 

6.1.2 Deliver to the County all data, reports, summaries, and any and all 

such other information and materials of whatever type or nature as may have been accumulated by 

the Contractor in performing this Agreement, whether completed or in process. 

6.2 Unless in dispute or subject to the County’s right of set-off or other remedy, 

the Contractor shall be paid for Services actually rendered to the date of termination. 
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6.3 The rights and remedies of the County provided for in this Section 6 are in 

addition and supplemental to any and all other rights and remedies provided by law or under this 

Agreement. 

7.0 No Contingent Fees 

The Contractor warrants that it has not employed or retained any company or 

person, other than a bona fide employee working solely for the Contractor to solicit or secure this 

Agreement and that it has not paid or agreed to pay any person, company, corporation, individual 

or firm, other than a bona fide employee working solely for the Contractor, any fee, commission, 

percentage, gift, or other consideration contingent upon or resulting from award of or making of 

the Agreement.  For the breach or violation of this provision, the County shall have the right to 

terminate the Agreement at its sole discretion, without liability and to deduct from the Agreement 

price, or otherwise recover, the full amount of such fee, commission, percentage, gift, or 

consideration. 

8.0 Assignment 

The Contractor shall not assign, transfer, or encumber this Agreement, or any 

interest herein, under any circumstances, without obtaining the prior written consent of the County, 

which consent may be withheld in the County’s exercise of its reasonable discretion. 

9.0 Professional Associates and Subcontractors 

If the Contractor requires the assistance of any professional associates or 

subcontractors in connection with its providing the Services the Contractor must obtain the prior 

express written approval of the County, which the County may withhold in its discretion, before 

any such professional associate or subcontractor may perform any work for the County. If after 

obtaining the County’s approval the Contractor utilizes any professional associates or 

subcontractors in the delivery of the Services then the Contractor shall remain solely and fully 

liable to the County for the performance or nonperformance of all such professional associates and 

subcontractors.  The failure of a professional associate or subcontractor to timely or properly 

perform any of its obligations to the Contractor shall not relieve the Contractor of its obligations 

to the County under this Agreement. 

10.0 Indemnification of County 

The Contractor, to the extent permitted by law, shall indemnify, defend (by counsel 

reasonably acceptable to County), protect and hold the County, and its officers, employees and 
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agents harmless from and against any and all, claims, actions, causes of action, liabilities, penalties, 

forfeitures, damages, losses, and expenses (including, without limitation, attorneys’ fees costs and 

expenses incurred during negotiation, through litigation and all appeals therefrom) whatsoever 

including, but not limited, to those pertaining to the death of or injury to any person, or damage to 

any property, arising out of or resulting from (i) the failure of Contractor to comply with applicable 

laws, rules or regulations, (ii) the breach by Contractor of its obligations under this Agreement, 

(iii) any claim for trademark, patent or copyright infringement arising out of the scope of 

Contractor’s performance or nonperformance of this Agreement, or (iv) the negligent acts, errors 

or omissions, or intentional or willful misconduct, of Contractor, its professional associates, 

subcontractors, agents, and employees provided, however, that Contractor shall not be obligated 

to defend or indemnify the County with respect to any such claims or damages arising out of the 

County’s sole negligence.  

11.0 Insurance Requirements 

The Contractor shall maintain at all times the following minimum levels of 

insurance and shall, without in any way altering its liability, obtain, pay for and maintain insurance 

for the coverage and amounts of coverage not less than those set forth below. The Contractor shall 

provide the original Certificates of Insurance satisfactory to the County to evidence such coverage 

before any work commences. The County shall be named as an additional insured on General and 

Automobile Liability policies. Contractor shall also provide an updated Certificate of Insurance 

upon renewal material change, cancellation, non-renewal or Insurer change. General Liability, 

Automobile and Workers’ Compensation (including Employers Liability) policies shall contain a 

waiver of subrogation in favor of Polk County. The commercial General Liability Policy shall (by 

endorsement if necessary) provide contractual liability coverage for the contractual indemnity 

stated in Section 10, above. All insurance coverage shall be written with a company having an 

A.M. Best rating of at least the “A” category and size category of at least VIII. The Contractor’s 

self-insured retention or deductible per line of coverage shall not exceed $25,000 without the 

permission of the County. In the event of any failure by the Contractor to comply with the 

provisions of this Section 11, the County may, at its option, upon notice to the Contractor suspend 

Contractor's performance of the Services for cause until there is full compliance. Alternatively, the 

County may purchase such insurance at the Contractor’s expense, provided that the County shall 

have no obligation to do so and if the County shall do so, the Contractor shall not be relieved of or 
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excused from the obligation to obtain and maintain such insurance amounts and coverage. In the 

event that the Contractor hires sub-contractors to do any part of the Contracted work shall be 

required to carry the same coverage as setout herein. 

a. Workers’ Compensation Insurance providing statutory benefits, including those 

that may be required by any applicable federal statute: 
 

Admitted in Florida Yes 

Employer’s Liability $100,000 

All States Endorsement Statutory 

USL & H Endorsement Statutory 

Voluntary Compensation Statutory 

 

b. Commercial General Liability Insurance, naming the County (Owner) as an 

additional insured and/or Owner Protective Liability, when required by the County’s Risk Manager, 

Contractual, Products and Completed Operations Liability coverage on an occurrence policy form 

in limits not less than those listed and deductible amounts not to exceed $25,000. 
 

Aggregate Combined: $2,000,000 

Each Occurrence: $1,000,000 

M&C/CGL $________ 

Broad Form CGL $1,000,000 

Contractual Liability $1,000,000 

Products $________ 

Completed Operation $1,000,000 

Personal Injury $________ 

Independent Contractors $________ 

XCU Property Damage Excel $________ 

Excess Liability $________ 

 

Regarding Completed Operations Liability: Continue coverage in force for two (2) years 

after County’s acceptance of the project. 

 

c. Automobile Liability Insurance. Coverage shall be maintained by the Contractor as to 

the ownership, maintenance and use of all of its owned, non-owned, leased or hired vehicles with limits of 

not less than: 

 

Bodily Injury & Property Damage Liability $1,000,000 

Combined Single Limit Each Accident 

 

Professional Liability in the amount of $2,000,000 per occurrence. 

12.0 Public Construction Bond 

12.1 All Public Construction Bonds shall be in the form prescribed by the Work 

Authorizations issued for each project except as otherwise provided by Laws or Regulations, and 

shall be executed by a surety authorized to do business in the State of Florida and as named in the 

current list of “Companies Holding Certificates of Authority as Acceptable Sureties on Federal 
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Bonds and as Acceptable Reinsuring Companies” as published in Circular 570 (amended) by the 

Audit Staff, Bureau of Government Financial Operations, U.S. Treasury Department and A.M. 

Best rated A VIII or better. All bonds signed by an agent must be accompanied by a certified copy 

of authority to act and indicate that they are licensed to do business in the State of Florida. 

Attorneys-in-fact who sign bonds or other surety instruments must attach with each bond or surety 

instrument an effective and certified power of attorney. 

12.2 PCB’s shall remain in effect at least until one year after the date when final 

payment becomes due, except as otherwise provided by Laws or Regulations or by the Contract 

Documents. 

12.3 The Contractor shall be required to furnish additional coverage for added 

work. The surety is required to increase the amount of the bond in the same amount of one or more 

change orders. 

12.4 If the surety on a bond furnished by the Contractor is declared bankrupt, 

becomes insolvent, its right to do business is terminated in any state or it ceases to meet the 

requirements of 12.1, the Contractor shall within ten (10) work days thereafter substitute another 

bond and surety, both of which must be acceptable to the County. 

13.0 Public Entity Crimes 

The Contractor declares and warrants that neither the Contractor nor any of the 

Contractor’s affiliates, as that term is defined in Section 287.133, Florida Statutes, are subject to 

the restrictions in Section 287.133, Florida Statutes, regarding the commission of a public entity 

crime.  If during the term of this Agreement, the Contractor or any affiliate is convicted of a public 

entity crime or is otherwise prohibited from performing work for or transacting business with the 

County pursuant to Section 287.133, Florida Statutes, then the Contractor shall be in material 

default of this Agreement, and in such case, the County shall have the rights and remedies as 

provided herein. 

14.0 Non-Discrimination 

The Contractor warrants and represents that all of its employees are treated equally during 

employment without regard to race, color, religion, gender, age or national origin. 

15.0 Designation of Party Representatives 

15.1 Upon receipt of a request from the Contractor, the County shall designate 

in writing one or more of its employees who are authorized to act by and on behalf of the County 
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to transmit instructions, receive information and interpret and define the County’s policy and 

decisions with respect to the Services to be provided pursuant to this Agreement. 

15.2 The Contractor shall designate or appoint one or more Contractor 

representatives who are authorized to act on behalf of and to bind the Contractor regarding all 

matters involving the conduct of its performance pursuant to this Agreement. 

16.0 All Prior Agreements Superseded 

This document incorporates and includes all prior negotiations, correspondence, 

conversations, agreements or understandings applicable to the matters contained herein and the 

parties agree that there are no commitments, agreements or understandings concerning the subject 

matter of this Agreement that are not contained in this document or its designated exhibits. 

Accordingly, it is agreed that no deviation from the terms hereof shall be predicated upon any prior 

representations or agreements, whether oral or written. 

17.0 Modifications, Amendments or Alterations 

No modification, amendment or alteration in the terms or conditions contained herein shall 

be effective unless agreed to and executed in writing by both parties to this Agreement in a form 

acceptable to the County. 

18.0 Independent Contractor 

Nothing stated in this Agreement is intended or should be construed in any manner as 

creating or establishing a relationship of co-partners between the parties, or as constituting the 

Contractor (including its officers, employees, and agents) as the agent, representative, or employee 

of the County for any purpose, or in any manner, whatsoever. The Contractor is to be and shall 

remain forever an independent contractor with respect to all Services performed under this 

Agreement. The Contractor shall not pledge the County’s credit or make the County a guarantor 

of payment or surety for any contract, debt, obligation, judgment, lien or any form of indebtedness 

and the Contractor shall have no right to speak for or bind the County in any manner. 

19.0 Public Records Law 

 (a) The Contractor acknowledges the County’s obligations under Article I, 

Section 24, of the Florida Constitution and under Chapter 119, Florida Statutes, to release public 

records to members of the public upon request and comply in the handling of the materials created 

under this Agreement. The Contractor further acknowledges that the constitutional and statutory 

provisions control over the terms of this Agreement. In association with its performance pursuant 

to this Agreement, the Contractor shall not release or otherwise disclose the content of any 

documents or information that is specifically exempt from disclosure pursuant to all applicable 

laws. 



12 
 

 (b) Without in any manner limiting the generality of the foregoing, to the extent 

applicable, the Contractor acknowledges its obligations to comply with Section 119.0701, Florida 

Statutes, with regard to public records, and shall: 

  (1) keep and maintain public records required by the County to perform 

the services required under this Agreement; 

 (2) upon request from the County’s Custodian of Public Records or his/her 

designee, provide the County with a copy of the requested records or allow the records to be 

inspected or copied within a reasonable time at a cost that does not exceed the cost provided in 

Chapter 119, Florida Statutes, or as otherwise provided by law; 

 (3) ensure that public records that are exempt or confidential and exempt from 

public records disclosure requirements are not disclosed except as authorized by law for the 

duration of the term of this Agreement and following completion of this Agreement if the 

Contractor does not transfer the records to the County; and  

 (4) upon completion of this Agreement, transfer, at no cost, to the County all 

public records in possession of the Contractor or keep and maintain public records required by the 

County to perform the service. If the Contractor transfers all public records to the County upon 

completion of this Agreement, the Contractor shall destroy any duplicate public records that are 

exempt or confidential and exempt from public records disclosure requirements. If the Contractor 

keeps and maintains public records upon completion of this Agreement, the Contractor shall meet 

all applicable requirements for retaining public records. All records stored electronically must be 

provided to the County, upon request from the County’s Custodian of Public Records, in a format 

that is compatible with the information technology systems of the County.  

(c) IF THE CONTRACTOR HAS QUESTIONS REGARDING 

THE APPLICATION OF CHAPTER 119, FLORIDA STATUTES, TO THE 

CONTRACTOR’S DUTY TO PROVIDE PUBLIC RECORDS RELATING 

TO THIS AGREEMENT, CONTACT THE COUNTY’S CUSTODIAN OF 

PUBLIC RECORDS AT: 

RECORDS MANAGEMENT LIAISON OFFICER 

POLK COUNTY 

330 WEST CHURCH ST. 

BARTOW, FL 33830 

TELEPHONE: (863) 534-7527 

EMAIL: RMLO@POLK-COUNTY.NET 

 
20.0 Compliance with Laws and Regulations 

In providing all Services pursuant to this Agreement, the Contractor shall abide by all 

statutes, ordinances, rules, and regulations pertaining to or regulating the provisions of such 

Services, including those now in effect and hereafter adopted.  Any violation of said statutes, 

ordinances, rules, or regulations shall constitute a material breach of this Agreement, and shall 

entitle the County to terminate this Agreement immediately upon delivery of written notice of 

termination to the Contractor. 

mailto:RMLO@POLK-COUNTY.NET
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21.0 Governing Law and Venue 

This Agreement shall be governed in all respects by the laws of the State of Florida and 

any litigation with respect thereto shall be brought only in the courts of Polk County, Florida or in 

the United States District Court, Middle District of Florida, located in Hillsborough County, 

Florida. Each party shall be responsible for its own attorneys’ fee s and other legal costs and 

expenses. 

22.0 Notices 

Whenever either party desires to give notice unto the other, it must be given by written 

notice, delivered (i) in person, (ii) via registered or certified United States mail, postage prepaid 

with return receipt requested, or (iii) via nationally recognized overnight delivery service, and 

addressed to the party for whom it is intended at the place last specified by each party.  The place 

for giving of notice shall remain such until it is changed by written notice delivered in compliance 

with the provisions of this Section 22. For the present, the parties designate the following as the 

respective places for giving of notice, to wit: 

For County:  Utilities Division 

   1011 Jim Keene Boulevard 

   Winter Haven, Florida 33880 

   Attention: Director 

  

For Contractor: RTD Construction, Inc. 

38038 North Avenue 

Zephyrhills, Florida 33542 

Attention: Dannie Jordan 

 

23.0 Severability 

The invalidity, illegality, or unenforceability of any provision of this Agreement, or the 

occurrence of any event rendering any portion or provision of this Agreement void, shall in no 

way affect the validity or enforceability of any other portion or provision of the Agreement; any 

void provision shall be deemed severed from the Agreement and the balance of the Agreement 

shall be construed and enforced as if the Agreement did not contain the particular portion or 

provision held to be void.  The parties further agree to reform the Agreement to replace any stricken 

provision with a valid provision that comes as close as possible to the intent of the stricken 

provision.  The provisions of this section shall not prevent the entire Agreement from being void 

should a provision which is of the essence of the Agreement be determined to be void. 

  



14 
 

24.0 Annual Appropriations 

Contractor acknowledges that during any fiscal year the County shall not expend money, 

incur any liability, or enter into any agreement which by its terms involves the expenditure of 

money in excess of the amounts budgeted as available for expenditure during such fiscal year. 

Accordingly, any agreement, verbal or written, the County may make in violation of this fiscal 

limitation is null and void, and no money may be paid on such agreement. The County may enter 

into agreements whose duration exceeds one year; however, any such agreement shall be executory 

only for the value of the services to be rendered which the County agrees to pay as allocated in its 

annual budget for each succeeding fiscal year. Accordingly, the County’s performance and 

obligation to pay the Contractor under this Agreement is contingent upon annual appropriations 

being made for that purpose.  

25.0 Unauthorized Alien(s) 

The Contractor shall not employ or utilize unauthorized aliens in the performance of the 

Services provided pursuant to this Agreement.  The County shall consider the employment or 

utilization of unauthorized aliens a violation of Section 274A(e) of the Immigration and 

Naturalization Act (8 U.S.C. 1324a) and a cause for the County’s unilateral termination of this 

Agreement.  When delivering executed counterparts of this Agreement to the County, the 

Contractor shall also deliver a completed and executed counterpart of the attached “AFFIDAVIT 

CERTIFICATION IMMIGRATION LAWS” form. 

26.0 Contractor Representations 

26.1 The Contractor hereby represents and warrants the following to the County:  

26.1.1 Contractor is a corporation that is duly organized and existing in 

good standing under the laws of the State of Florida with full right and authority to do business 

within the State of Florida.  

26.1.2 Contractor’s performance under this Agreement will not violate or 

breach any contract or agreement to which the Contractor is a party or is otherwise bound, and will 

not violate any governmental statute, ordinance, rule, or regulation.   

26.1.3 Contractor has the full right and authority to enter into this 

Agreement and to perform its obligations in accordance with its terms.  
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26.1.4 Contractor now has and will continue to maintain all licenses and 

approvals required to conduct its business, and that it will at all times conduct its business activities 

in a reputable manner. 

26.1.5 Contractor has no obligation or indebtedness that would impair its 

ability to fulfill the terms of this Agreement. 

26.1.6 Contractor has the personnel and experience necessary to perform 

all Services in a professional and workmanlike manner. 

26.1.7 Contractor shall exercise the same degree of care, skill, and 

diligence in the performance of the Services as provided by a professional of like experience, 

knowledge and resources, under similar circumstances. 

26.1.8 Contractor shall, at no additional cost to County, re-perform those 

Services which fail to satisfy the foregoing standard of care or which otherwise fail to meet the 

requirements of this Agreement. 

26.1.9 Each individual executing this Agreement on behalf of the 

Contractor is authorized to do so 

27.0 Default and Remedy 

If the Contractor materially defaults in its obligations under this Agreement and fails to 

cure the same within fifteen (15) days after the date the Contractor receives written notice of the 

default from the County, then the County shall have the right to (i) immediately terminate this 

Agreement by delivering written notice to the Contractor, and (ii) pursue any and all remedies 

available in law, equity, and under this Agreement. If the County materially defaults in its 

obligations under this Agreement and fails to cure the same within fifteen (15) days after the date 

the County receives written notice of the default from the Contractor, then the Contractor shall 

have the right to immediately terminate this Agreement by delivering written notice to the County. 

Upon any such termination, the County shall pay the Contractor the full amount due and owing 

for all Services performed through the date of Agreement termination. 

28.0 Limitation of Liability 

IN NO EVENT SHALL THE COUNTY BE LIABLE TO THE CONTRACTOR FOR 

INDIRECT, INCIDENTAL, CONSEQUENTIAL, SPECIAL, EXEMPLARY, OR 

PUNITIVE DAMAGES OF ANY KIND OR NATURE, INCLUDING LOSS OF PROFIT, 

WHETHER FORESEEABLE OR NOT, ARISING OUT OF OR RESULTING FROM THE 
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NONPERFORMANCE OR BREACH OF THIS CONTRACT BY THE COUNTY 

WHETHER BASED IN CONTRACT, COMMON LAW, WARRANTY, TORT, STRICT 

LIABILITY, CONTRIBUTION, INDEMNITY OR OTHERWISE. 

29.0 Waiver 

A waiver by either County or Contractor of any breach of this Agreement shall not be 

binding upon the waiving party unless such waiver is in writing. In the event of a written waiver, 

such a waiver shall not affect the waiving party’s rights with respect to any other or further breach 

of this Agreement. The making or acceptance of a payment by either party with the knowledge of 

the other party’s existing default or breach of the Agreement shall not waive such default or breach, 

or any subsequent default or breach of this Agreement, and shall not be construed as doing so.   

30.0 Attorneys’ Fees and Costs 

Each party shall be responsible for its own legal and attorneys’ fees, costs and expenses 

incurred in connection with any dispute or any litigation arising out of, or relating to this 

Agreement, including attorneys’ fees, costs, and expenses incurred for any appellate or bankruptcy 

proceedings. 

31.0 Force Majeure 

Either party hereunder may be temporarily excused from performance if an Event 

of Force Majeure directly or indirectly causes its nonperformance. An “Event of Force Majeure” 

is defined as any event which results in the prevention or delay of performance by a party of its 

obligations under this Agreement and which is beyond the reasonable control of the nonperforming 

party.  It includes, but is not limited to fire, flood, earthquakes, storms, lightning, epidemic, war, 

riot, civil disturbance, sabotage, and governmental actions. Neither party shall be excused from 

performance if non-performance is due to forces which are reasonably preventable, removable, or 

remediable and which the non-performing party could have, with the exercise of reasonable 

diligence, prevented, removed, or remedied prior to, during, or immediately after their occurrence. 

Within five (5) days after the occurrence of an Event of Force Majeure, the non-performing party 

shall deliver written notice to the other party describing the event in reasonably sufficient detail, 

along with proof of how the event has precluded the non-performing party from performing its 

obligations hereunder, and a good faith estimate as to the anticipated duration of the delay and the 

means and methods for correcting the delay. The non-performing party’s obligations, so far as 

those obligations are affected by the Event of Force Majeure, shall be temporarily suspended 
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during, but no longer than, the continuance of the Event of Force Majeure and for a reasonable 

time thereafter as may be required for the non-performing party to return to normal business 

operations. If excused from performing any obligations under this Agreement due to the 

occurrence of an Event of Force Majeure, the non-performing party shall promptly, diligently, and 

in good faith take all reasonable action required for it to be able to commence or resume 

performance of its obligations under this Agreement. During any such time period, the non-

performing party shall keep the other party duly notified of all such actions required for it to be 

able to commence or resume performance of its obligations under this Agreement. 

32.0 Key Personnel 

The Contractor shall notify the County if any of the Contractor’s Key Personnel (as 

defined, below) change during the Term of the Agreement. To the extent possible, the Contractor 

shall notify the County at least ten (10) days prior to any proposed change in its Key Personnel. 

At the County’s request the Contractor shall remove without consequence to the County any of 

the Contractor’s contractors, sub-contractors, sub-contractors, agents or employees and replace the 

same with an appropriate substitute having the required skill and experience necessary to perform 

the Services. The County shall have the right to reject the Contractor’s proposed changes in Key 

Personnel. The following individuals shall be considered “Key Personnel:” 

Name:  Dannie Jordan 

Name:  Justin Jordan 

Name:  Jennifer Jordan 

Name:  Kristie McCorkel 

Name:  Tony Jordan 

Name:  Tom Arnold 

33.0 Scrutinized Companies and Business Operations Certification; Termination. 

A. Certification(s).   

 (i) By its execution of this Agreement, the Contractor hereby certifies to the 

County that the Contractor is not on the Scrutinized Companies that Boycott Israel List, created 

pursuant to Section 215.4725, Florida Statutes, nor is the Contractor engaged in a boycott of Israel, 

nor was the Contractor on such List or engaged in such a boycott at the time it submitted its bid, 

proposal, quote, or other form of offer, as applicable, to the County with respect to this Agreement. 
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 (ii) Additionally, if the value of the goods or services acquired under this 

Agreement are greater than or equal to One Million Dollars ($1,000,000), then the Contractor 

further certifies to the County as follows: 

(a) the Contractor is not on the Scrutinized Companies with Activities in Sudan 

List, created pursuant to Section 215.473, Florida Statutes; and 

(b) the Contractor is not on the Scrutinized Companies with Activities in the 

Iran Petroleum Energy Sector List, created pursuant to Section 215.473, Florida Statutes; and 

(c) the Contractor is not engaged in business operations (as that term is defined 

in Florida Statutes, Section 287.135) in Cuba or Syria; and 

(d) the Contractor was not on any of the Lists referenced in this subsection A(ii), 

nor engaged in business operations in Cuba or Syria when it submitted its proposal to the 

County concerning the subject of this Agreement. 

(iii) The Contractor hereby acknowledges that it is fully aware of the penalties that 

may be imposed upon the Contractor for submitting a false certification to the County regarding 

the foregoing matters.   

B. Termination. In addition to any other termination rights stated herein, the 

County may immediately terminate this Agreement upon the occurrence of any of the following 

events: 

(i) The Contractor is found to have submitted a false certification to the 

County with respect to any of the matters set forth in subsection A(i) above, or  the 

Contractor is found to have been placed on the Scrutinized Companies that Boycott Israel 

List or is engaged in a boycott of Israel. 

(ii) The Contractor is found to have submitted a false certification to the County 

with respect to any of the matters set forth in subsection A(ii) above, or the Contractor is found to 

have been placed on the Scrutinized Companies with Activities in Sudan List, or the Scrutinized 

Companies with Activities in the Iran Petroleum Energy Sector List, or has been engaged in 

business operations in Cuba or Syria, and the value of the goods or services acquired under this 

Agreement are greater than or equal to One Million Dollars ($1,000,000). 

 

34.0 No Construction Against Drafter 

 The Parties acknowledge that this Agreement and all the terms and conditions 

contained herein have been fully reviewed and negotiated by the Parties. Accordingly, any rule of 

construction to the effect that ambiguities are to be resolved against the drafting party shall not 

apply in interpreting this Agreement. 

 

35.0 Employment Eligibility Verification (E-Verify) 

 A. Unless otherwise defined herein, terms used in this Section which 

are defined in Section 448.095, Florida Statutes, as may be amended from time to time, shall have 

the meaning ascribed in said statute.   
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 B. Pursuant to Section 448.095(5), Florida Statutes, the contractor 

hereto, and any subcontractor thereof, must register with and use the E-Verify system to verify the 

work authorization status of all new employees of the contractor or subcontractor. The contractor 

acknowledges and agrees that (i) the County and the contractor may not enter into this Agreement, 

and the contractor may not enter into any subcontracts hereunder, unless each party to this 

Agreement, and each party to any subcontracts hereunder, registers with and uses the E-Verify 

system; and (ii) use of the U.S. Department of Homeland Security’s E-Verify System and 

compliance with all other terms of this Certification and Section 448.095, Fla. Stat., is an express 

condition of this Agreement, and the County may treat a failure to comply as a material breach of 

this Agreement.   

C. By entering into this Agreement, the contractor becomes obligated to 

comply with the provisions of Section 448.095, Fla. Stat., "Employment Eligibility," as amended 

from time to time. This includes but is not limited to utilization of the E-Verify System to verify 

the work authorization status of all newly hired employees, and requiring all subcontractors to 

provide an affidavit attesting that the subcontractor does not employ, contract with, or subcontract 

with, an unauthorized alien. The contractor shall maintain a copy of such affidavit for the duration 

of this Agreement. Failure to comply will lead to termination of this Agreement, or if a 

subcontractor knowingly violates the statute or Section 448.09(1), Fla. Stat., the subcontract must 

be terminated immediately. If this Agreement is terminated pursuant to Section 448.095, Fla. Stat., 

such termination is not a breach of contract and may not be considered as such.  Any challenge to 

termination under this provision must be filed in the Tenth Judicial Circuit Court of Florida no 

later than 20 calendar days after the date of termination. If this Agreement is terminated for a 

violation of Section 448.095, Fla. Stat., by the contractor, the contractor may not be awarded a 

public contract for a period of 1 year after the date of termination.  The contractor shall be liable 

for any additional costs incurred by the County as a result of the termination of this Agreement.  

Nothing in this Section shall be construed to allow intentional discrimination of any class protected 

by law. 
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RFP NOTICE

Polk County, a political subdivision of the State of Florida, requests the submittal of 
proposals from vendors that are interested in providing turn-key projects, including all 
engineering, permitting, and regulatory requirements for an indefinite quantity of various 
utility related construction projects as described herein. Sealed proposals must be 
received in the Procurement Division, prior to the due date and time listed below.

RFP Number and Title: 24-246, Utilities Construction Services 

Description: Deliver turn-key projects, including all engineering, permitting, and 
regulatory requirements for an indefinite quantity of various utility related construction 
projects.

Receiving Period: Prior to 2:00 p.m., Wednesday, May 29, 2024.

Bid Opening: Wednesday, May 29, 2024, at 2:00 p.m. or as soon as possible 
thereafter.

This form is for RFP registration only. Please scroll down for additional information.

Special Instructions: A NON-MANDATORY pre-proposal meeting will be held 
Tuesday, April 30, 2024, 9:00 a.m. at the Utilities Administration Building, Room 63, 
located at 1011 Jim Keene Blvd, Winter Haven, FL 33880.

Questions regarding this RFP must be in writing and must be sent to Ari Goldstein, 
Senior Procurement Analyst, via email at arigoldstein@polk-county.net or via fax at 
(863) 534-6789. All questions must be received by, Monday, May 20, 2024, 4:00 p.m.

Exhibit "A-i"

mailto:arigoldstein@polk-county.net
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RFP REGISTRATION

You must register using this form to receive notice of any addenda to these documents. 
Please fax the completed form to the Procurement Division as soon as possible. It is the 
vendor’s responsibility to verify if addenda have been issued.

RFP Number: 24-246

RFP Title: Utilities Construction Services

This form is for bid registration only. Please scroll down for additional information.

Carefully complete this form and return it to the Procurement Division via e-mail to 
procurement@polk-county.net or fax (863) 534-6789. You must submit one form for 
each solicitation that you are registering for.

Company Name: ___________________________________________________

Contact Name: ____________________________________________________

Mailing Address: ___________________________________________________

City: _____________________________________________________________

State: ____________________________________________________________

Zip Code: _________________________________________________________

Phone Number: ____________________________________________________

Email: ____________________________________________________________

mailto:procurement@polk-county.net
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PROPOSAL SUBMITTAL INSTRUCTIONS

Proposers must submit their proposal prior to 2:00 p.m. on the receiving date. Proposals 
must be submitted in a “sealed” parcel or electronically through Polk County’s secure 
website, Kiteworks. Proposals will be publicly opened at 2:00 p.m. on the receiving date.

Sealed Parcel Submittal:

If you are submitting a sealed parcel proposal submit one (1) original marked 

ORIGINAL and six (6) copies marked COPY of the proposal in a sealed parcel to the 

Procurement Division. The parcel should be labeled “RFP #24-246, Utilities 

Construction Services” and marked with the proposer’s name and address. The 

Proposals may be mailed or delivered to:

Polk County Procurement Division

330 West Church Street, Room 150

Bartow, FL 33830

To assist with labeling the sealed parcel, please cut along the outer border and affix this 

label. Be sure to include the name of the company submitting the proposal where 

requested. 

Sealed Proposal. DO NOT OPEN

RFP Number 24-246

RFP Title Utilities Construction Services

Due Date/Time: May 29, 2024, prior to 2:00 p.m.

Submitted by:

Deliver To: Polk County Procurement Division

330 West Church Street, Room 150, Bartow, 

Florida 33830

Proposals may be mailed, express mailed or hand delivered. It is the Proposers 

responsibility to ensure their package is delivered to the Procurement Division prior to 

2:00 p.m. on the Receiving date and time referenced above. Proposals delivered at 2:00 

p.m. or later will not be accepted.
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Electronic Proposals Submittal:

All prospective Proposers that are interested in submitting their proposals electronically 

can do so via the County’s secure electronic submittal website, Kiteworks. Proposers 

must email arigoldstein@polk-county.net at least 48 hours prior to opening to receive a 

link to upload their submittal. Please only upload your documents as a PDF or Excel file 

for the Cost Tab, if applicable. Please use the name convention of your files as follow:

“RFP 24-246 Tab 1”

“RFP 24-246 Tab 2”

“RFP 24-246 Tab 3”

“RFP 24-246 Tab 4”

“RFP 24-246 Tab 5”

“RFP 24-246 Tab 6”

“RFP 24-246 Tab 7”

For more instructions, a video tutorial has been produced to further explain the 

electronic solicitation submittal process. It can be found by clicking here for RFP 

Submittals: https://youtu.be/vkn_7AHgioE. If you need assistance accessing this 

website due to ADA or any other reason, please email Ari Goldstein at 

arigoldstein@polk-county.net.

Procurement recommends that Proposers submitting electronically double check the 

documents submitted into Kiteworks to ensure all requested tab information has been 

uploaded. Failure to upload the requested tab information may result in the proposal 

being deemed nonresponsive.

mailto:arigoldstein@polk-county.net
https://youtu.be/vkn_7AHgioE
mailto:arigoldstein@polk-county.net
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POLK COUNTY
Procurement Division

Fran McAskill
Procurement Director

REQUEST FOR PROPOSAL 24-246
Utilities Construction Services

Sealed proposals will be received in the Procurement Division, Wednesday, May 29, 2024, prior 
to 2:00 p.m.

Attached are important instructions and specifications regarding responses to this Request for 
Proposal (the “RFP”). The failure of a responding proposer (a “Proposer”) to follow these 
instructions could result in Proposer disqualification from consideration for a contract to be 
awarded pursuant to this RFP.

This document is issued by Polk County (the “County”) which is the sole distributor of this RFP 
and all addenda and changes to the RFP documents. The County shall record its responses to 
inquiries and provide any supplemental instructions or additional documents pertaining to this 
RFP in the form of written addenda to the RFP. The County shall post all such addenda, 
together with any other information pertaining to this RFP, on the County’s website at 
https://www.polk­county.net/business/procurement/. It is the sole responsibility of each Proposer 
to review the website prior to submitting a responsive proposal (a “Proposal”) to this RFP to 
ensure that that the Proposer has obtained all available instructions, addenda, changes, 
supporting documents, and any other information pertaining to this RFP.

The County is not responsible for any solicitations issued through subscriber, publications, or 
other sources not connected with the County and the Proposer should not rely on such sources 
for information regarding the RFP solicitation.  

Questions regarding this RFP must be in writing and must be sent to Ari Goldstein, Senior 
Procurement Analyst, via email at Ari Goldstein or via fax at (863) 534­6789. All questions 
must be received by Monday, May 20, 2024, 4:00 p.m.

Proposers and any prospective proposers shall not contact, communicate with or 
discuss any matter relating in any way to this RFP with any member of the Polk County 
Board of County Commissioners or any employee of Polk County other than the County 
Procurement Director or the individual designated above. This prohibition begins with 
the issuance of the Request for Proposal and ends upon execution of the final contract. 
Any such communication initiated by a Proposer or prospective proposer shall be 
grounds for disqualifying the offender from consideration for a contract to be awarded 
pursuant to this RFP and for contracts to be awarded pursuant to RFPs or Requests for 
Bid that the County may issue in the future.
A Proposer’s responsive Proposal to this RFP may be mailed, express mailed, or hand 
delivered to:

Polk County Procurement Division
330 West Church Street, Room 150
Bartow, Florida 33830
(863)534-6757

https://www.polk-county.net/business/procurement/
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INTRODUCTION
Polk County (the “County”), a political subdivision of the State of Florida, is seeking 

proposals from qualified and experienced Florida Certified Underground Utility 

Contractors and Licensed General Contractors (each a “Contractor”) with experience in 

underground construction, water and wastewater plants, including high service pump 

stations to provide the utility construction services described below.

Note: The terms “Contractor” and “Proposer” refer to the entity submitting a proposal for 

this RFP.

It is the intent of the County to enter into an agreement with one or more contractors for 

indefinite quantity and indefinite delivery for various utility related construction projects. 

The Contractor(s) will be expected to deliver turn-key projects, including all engineering, 

permitting, and regulatory requirements.

QUALIFICATIONS
The following qualifications are required to be considered responsive to this 

RFP and are to be provided under Tab 1 of the proposal:

· Current State of Florida Certified Underground Utility and/or General 

Contractors License

· Current State of Florida plumbing license.

· Contractors must employ one (1) Advanced M.O.T. trained person 

capable of modifying the FDOT Standard 600 index.

· A Letter of Bondability in the amount of $15,000,000 from a bonding 

agency named in the current list of “Companies Holding Certificates of 

Authority as Acceptable Sureties on Federal Bonds and as Acceptable 

Reinsuring Companies” as published in Circular 570 (amended) by the 

Audit Staff, Bureau of Government Financial Operations, U.S. Treasury 

Department and A.M. Best rated A VIII or better.
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SCOPE OF SERVICES
The scope of work as defined by this solicitation will be planned or emergency work. 

Planned and emergency projects include, but are not limited to, ruptured water mains, 

service laterals, meter sets, force mains and reclaimed water mains being minor in 

nature to many thousands of feet. Projects may also include, but not be limited to, 

concrete and asphalt repair; gravity sewer failure, manhole replacement; pipe bursting; 

maintenance of traffic control plan design, set-up and maintenance; site restoration; 

horizontal directional drilling; roadway restoration including storm sewer, subgrade, 

base, paving, striping, curb and gutter, and sidewalk restoration; wet taps; line stops; 

demolition; erosion control; dewatering; bypass pumping; system testing, inspection and 

disinfection; clearing; grubbing; grading; right-of-way restoration; treatment facilities 

repair; treatment facilities replacement, modification and demolition; metering stations; 

pressure booster stations and pump stations; professional land surveying for construction 

layout, as- built and design purposes; preparation and certification of design/construction 

plans and record drawings. 

All work related to controls, instrumentation, and SCADA components shall be 

performed by an instrumentation integrator that has a continuing contract with Polk 

County and is not part of the scope of services required under this RFP.

Planned Projects
If more than one contractor enters an agreement with the County, the County shall 

determine which contractor will complete planned projects by performing an analysis 

based on contractors’ expertise, experiences, and available personnel to complete the 

scope of services for each planned project as well as taking into consideration the 

amount of money contracted with each contractor under the resulting agreements 

(Attachment “B”, Contractor Work Analysis Form).

Planned projects will have a set scope of work and will be reviewed and scheduled with 

the Contractor at completion of design. All survey work will be submitted as such: 

Horizontal Datum, (Coordinate System) Florida State Plane West; (Units) U.S. Survey
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Feet; (Horizontal Datum) North American Datum of 1983 (NAD 83 (2011)). Vertical 

Datum. North American Vertical Datum of 1988 (NAVD88).

The work will occur in city, county, and state rights-of-way, utility easements and 

County-owned property throughout Polk County.

From time to time, the County may have other contractors on site providing services 

under other County bids or contracts. The Contractor will coordinate with these 

contractors when necessary.

For any planned projects, the County will either provide the Contractor with a written 

work order or will request a scope of work proposal from the Contractor. The Contractor 

shall acknowledge the request and be available for a meeting and/or site visit within 

three (3) business days. Within 10 days of this meeting, the Contractor will provide a 

“work order” to include a detailed scope of work, anticipated start date, timeline, and 

pricing based on the negotiated rates in the resulting agreement. If a Public 

Construction Bond (PCB) is required, the cost of the PCB should be included in the 

scope of work proposal. 

Planned project work order proposals $300,000 or greater shall be approved by the 

County Manager or Deputy County Manager prior to a purchase order (PO) being 

issued for the work. Planned project work order proposals under $300,000 shall be 

approved by the Division Director. A history of cumulative spend for all prior POs issued 

to the Contractor(s) under this RFP should also be attached to all work orders. No work 

is to be performed until a PO has been issued.

The Contractor shall coordinate with PCU Operations & Maintenance at (863) 298-4101 

at least five (5) days prior to the anticipated start date prior performing any work on an 

active system. If Operations staff cannot be reached, notify the assigned PCU 

Construction Inspector or Utilities Project Manager (PM).
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After a purchase order has been issued to the Contractor, it may only be revised for 

increases or decreases to the scope of work or the time needed to complete the work. If 

the Contractor or County requests changes in the scope of work, price, or time of any 

work order due to unforeseen circumstances while performing work on a planned 

project, written notice of each change shall be delivered to the County or the Contractor 

within seven (7) calendar days of the initial verbal request. Any changes to an existing 

work order and associated PO will require approval by the Division Director for revised 

work orders under $300,000 and approval by the County Manager or Deputy County 

Manager for revised work orders $300,000 or greater.

Emergency Work
Emergency repairs or replacement work may be needed during the term of the resulting 

agreement. Emergency work is generally defined as life threatening, a health-related 

risk, acts of nature and equipment/product failure, etc. When emergency work is 

needed, the County PM will notify the Contractor when the emergency occurs and will 

specify the needed work. The Contractor must be capable of being on site, mobilized 

and have a crew work ready within 45 minutes of the first call on any given day, night, 

weekend, or holiday.

Treatment facility work, pump station work, pipeline work, asphalt repair, and/or 

concrete repair will be on an as needed basis and the scope of work shall be set by the 

County at time of said emergency. The work shall commence at once and a work 

authorization with corresponding PO will be issued when an accurate estimate of cost 

can be established. The Contractor shall provide the County with the estimated scope of 

work proposal within one (1) business day from emergency work beginning. The 

estimated emergency scope of work proposal shall be approved by the Division Director 

prior to the issuance of a PO.

Once the complete scope of work can be determined, the Contractor shall provide a 

written scope of work proposal to the County PM that includes the detailed scope of 

work, start date, end date or timeline if work is ongoing, and pricing based on the 
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negotiated rates in the resulting agreement. Changes to an existing emergency work 

order and associated PO will require approval by the Division Director for revised work 

orders under $300,000 and approval by the County Manager or Deputy County 

Manager for revised work orders $300,000 or greater.

Out of Scope Work
The County shall not be obligated in any event for payment over the amounts identified 

on the PO. When preparing a work order, if it is known or reasonably anticipated that 

there are necessary items of construction that are not included on the Cost Sheet of the 

agreement or, during the course of executing a planned or emergency project, the 

Contractor determines there are necessary items of construction that are not included 

on the Cost Sheet, the Contractor should include out of scope pricing proposal for the 

out-of-scope work. No out-of-scope work shall be performed without prior written 

approval from the County. The cost of the out-of-scope work shall not be greater than 

twenty percent (20%) of the cost of the in-scope work.

Upon approval by the County, a request will be made for a scope of work identifying the 

in-scope work and out-of-scope work on individual lines. If the County does not agree 

with the costs, the Contractor will be required to resubmit the scope of work with the 

requested changes and potential cost reduction. The County will review the revised 

budget and, if accepted, a PO will be issued.

Work Coordination
The Contractor is responsible for coordination, protection, relocation, and restoration of 

existing utilities, irrigation systems, plants, shrubs, lighting, signs, fences, mailboxes, 

power poles, and other existing improvements within the work area. To apply for the 

installation of a temporary water meter, the Contractor shall contact Karen Murphy, or 

current Utilities Environmental Specialist, with the Polk County Utilities Division, 1011 

Jim Keene Blvd, Winter Haven, Florida 33880, Phone number: (863) 298-4228. Meter 

fees and water usage billing shall be the responsibility of the Contractor.
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Known or Field Located Utilities
During the performance of all work authorized under the resulting agreement, the 

Contractor shall follow the guidelines as set forth by Sunshine State One Call of Florida 

(SSOCF), and Governing Law of the Underground Facility Damage Prevention and 

Safety Act, Chapter 556, Florida Statute (F.S.).

In the event that the Contractor or their subcontractor during the execution of the work 

breaks any known or field located pressure or gravity main identified under Sunshine 

One-Call guidelines, causing the disruption of service and/or an eminent hazard, it shall 

be the responsibility of the Contractor to immediately notify Polk County Utilities (PCU) 

Operations & Maintenance at the designated emergency telephone number and 

immediately undertake measures to repair the damaged utility, at no cost to the County. 

To that effect, the Contractor shall ascertain prior to initiating the work he has on hand 

the necessary repairing parts, tools, equipment, and labor without any delays carry out 

the repair work. PCU personnel shall witness repair work.

Acceptance of the Work
Within ten (10) calendar days of substantial completion of the work, a post-construction 

meeting will be scheduled. Attendees will include the County PM, Division 

representatives, and the Contractor. At such time, an inspection walk-through will be 

done for verification of completeness and quality of the work. The Contractor shall 

replace any workmanship or product found to be defective without additional charge to 

the County. The defective work shall be completed in an expedient and reasonable time 

frame but will not exceed 30 calendar days.

Bond Requirements
A. The Contractor must submit a Bid Bond (Exhibit I) in the amount of $10,000. This 

document must be submitted under Tab 1, Introduction.

B. The Contractor must submit a Letter of Bondability from their bonding agent 

stating their current single job limit and aggregate limit. This document must be 

submitted under Tab, 1 Introduction.
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C. The Bid Bond and Public Construction Bonds (Exhibit II), as outlined below, shall 

be executed by a surety authorized to do business in the State of Florida and as 

named in the current list of “Companies Holding Certificates of Authority as 

Acceptable Sureties on Federal Bonds and as Acceptable Reinsuring 

Companies” as published in Circular 570 (amended) by the Audit Staff, Bureau of 

Government Financial Operations, U.S. Treasury Department and A.M. Best 

rated A-VIII or better. All bonds signed by an agent must be accompanied by a 

certified copy of authority to act and indicate that they are licensed to do business 

in the State of Florida.

D. PCB’s will be required prior to the issuance of purchase order, for the amount of 

the approved scope of work, as per the following outline:

i. Scopes of work less than $50,000 will not require a PCB

ii. Scopes of work greater than $50,000 and less than $100,000, a 

determination will be made by the County as to whether a PCB will be 

required

iii. Scopes of work greater than $100,000 will require PCB

E. A purchase order will be issued to the Contractor for the purpose of obtaining a 

PCB for emergency work. The Contractor must provide an original PCB to the 

Procurement Division within five (5) days of the PO being issued for the 

emergency work.

F. A PCB will be reimbursed at cost to the Contractor on the first application for 

payment; a copy of the bond premium invoice must be attached to the first 

application for payment.

G. Attorneys-in-fact who sign bonds or other surety instruments must attach with 

each bond or surety instrument an effective and certified power of attorney.
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ASSIGNMENT
The Contractor will not be permitted to assign its agreement with the County.

AGREEMENT
The term of this agreement will be for five (5) years unless otherwise terminated.

Tab 1, Introduction

· Include a transmittal letter showing:

o Company name

o Name of person who can bind the company

o Address

o Telephone number

o Email address

o Indicate if company will be available to construct/support planned projects 

only or if company will be available to construct/support planned and 

emergency projects (as defined in the above scope of services).

· Provide a copy of the following:

o Company’s current State of Florida Certified Underground Utility 

and Excavation or General Contractors license

o Current State of Florida plumbing license

o Employee’s Advanced M.O.T. training certificate showing they 

are capable of modifying the FDOT Standard 600 index.

o Provide a Letter of Bondability from a bonding agent in the 

amount of $15,000,000.

· Provide the completed below Exhibits:

o Exhibit I, Bid Bond in the amount of $10,000

o Exhibit IV, Non-Collusion Affidavit of Prime Proposer

o Exhibit X, Safety Requirements/Regulations

· Provide signed copies of the following:

o Proposers Incorporation Information form

o Affidavit Certification Immigration Laws form
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o Employment Eligibility Verification (E-Verify) Certification form

· Provide signed copies of all addenda issued for this RFP.

· Any other information requested as a “must” item in any addendum.

Tab 2, Experience & Proficiency on Similar Contracts (30 Points)
· Provide a minimum of three (3) and a maximum of five (5) projects constructed 

within the past five (5) years for which your company constructed potable water, 

wastewater or reclaimed mains, pump stations, and water/wastewater treatment 

facilities under a continuing contract with a public utility as the prime contractor. 

At least two (2) of the projects must be emergencies your company was 

requested to respond to and the outcome of the emergency.  (Limit response to 
one (1) page per project)

· For each project please provide:

a. Name of entity

b. Name and location of the project.

c. Size and cost of the project.

d. Project owner’s representative name, address, phone number, and email 

address.

e. Date project was completed or is anticipated to be completed.

f. The nature of the firm’s responsibility on the project and equipment types.

g. Identify the key staff and their role on each project.

h. Identify any subcontractors and their roles.

i. Provide the original budget and the final budget of the project. Explain the 

reason(s) for differences, such as owner requested change, contractor 

claim, etc.

j. Provide the original time of completion and the actual time.

k. Response time from the original call to the time your staff was on site and 

ready to work (emergency projects only).

· List in-house, full-service capabilities. Include crew response time, crew 

availability, and equipment availability, including subcontractors. (Limit 
response to one (1) page)
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· Define, in detail, the components of the work for both a planned project and an 

emergency project, including applicable project management, design, permitting, 

and construction management and scheduling. (Limit response to two (2) 
pages)

· Provide the number of registered complaints/business violations filed with any 

State Department of Professional Regulation, Polk County Building Division, or 

any governmental Building Division.

Tab 3, Technical & Personnel Resources (30 points)

· Provide an organizational chart of the team highlighting the key individuals and 

subcontractors who will perform the services as identified above. When identifying 

a subcontractor, please indicate the name of the person that will be the key 

individual assigned to the agreement and provide their resume. (Limit response 
to one (1) page and one (1) page per resume)

· List employees available to perform the services and provide resumes. The list 

should contain employees’ names, licensures and/or certification statuses, work 

histories, lengths of time in current position, and lengths of time with current 

employer.  A table format is preferred listing this information.

· The key staff presented in the Contractor’s response shall be the staff utilized for 

the Agreement. Provide the resumes of the key staff to be utilized for the 

Agreement as identified above. (Limit response to one (1) page per resume)

· Demonstrate each key staff’s availability to respond to the needs of planned 

projects. Please remember that you will also need to identify the key staff 

identified to be used under the subcontractors as identified above. (Limit 
response to one (1) page for all key staff members)

· List subcontractors to be used and their location from which resources will be 

committed to the Work. Include the subcontractors’ capabilities and experience 

relative to this RFP’s scope of service. Submit a copy of their applicable licenses 

and/or certifications qualifying them to perform the work. (Limit response to one 
(1) page per subcontractor)

· Describe your approach and methodology to provide the scope of services
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requested in this RFP.

Tab 4, Cost (20 Points)

· Contractors must submit prices on all items listed on the Cost Sheet (Attachment 

“C”) or your proposal will be considered non-responsive. Contractors should 

provide an electronic copy of the Cost Sheet in Excel format with their proposal. 

If during Elevation Level 4, Contract Negotiations, it is determined that additional 

services are needed, the cost amount submitted may also be negotiated.

Tab 5, Is the Firm a “Polk County Entity”? (5 Points)

· There will be a maximum of five (5) points allocated for this Tab. If the Proposer 

is a Polk County Entity, then five (5) points will be allocated. If the Proposer is not 

a Polk County Entity but is utilizing one or more subcontractors that is a Polk 

County Entity to assist in performing the scope of work, then the Proposer will be 

allocated one (1) point for each subcontractor that is a Polk County Entity up to a 

maximum of five (5) points. The Polk County Entity subcontractor(s) must have 

been identified under Tab 3, Technical and Personnel Resources in order to 

qualify for point allocation.

· Provide documentation of the Proposer’s headquarters and local offices, if any, 

and the amount of time the firm has been located at each such local office. 

Please also indicate the number of employees at the local office.

· Provide documentation of the subcontractor’s headquarters and local offices, if 

any, and the amount of time the subcontractor has been located at each such 

local office. Please also indicate the number of employees at the local office.

· Proposers or subcontractors will be allocated points if they meet the following 

Polk County Government definition of Polk County Entity.

o The term "Polk County Entity" means any business having a physical 

location within the boundaries of Polk County, Florida, at which employees 

are located and business activity is managed and controlled on a day-to-

day basis. Additionally, the business must have been located within the 

boundaries of Polk County for a minimum of 12 months prior to the date
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the applicable solicitation is issued. This requirement may be evidenced 

through a recorded deed, an executed lease agreement, or other form of 

written documentation acceptable to the County. The County shall have 

the right, but not the obligation, to verify the foregoing requirements.

· In the event a Proposer lists one or more subcontractors in Tab 3 which is a Polk 

County Entity and receives point(s) as a result, and after the Proposer is 

awarded the project, if successful, it is determined that the listed subcontractor 

does not assist in the performance of the scope of work (and is not replaced with 

an alternative subcontractor which is a Polk County Entity), then the Proposer 

acknowledges and agrees that it may be suspended or debarred by the 

Procurement Director for failure to comply with the conditions, specifications or 

terms of a proposal or contract with the County or for committing a fraud or 

misrepresentation in connections with a proposal or agreement with the County, 

in accordance with the Polk County Purchasing Ordinance and Procedures 

Manual.

Tab 6, Is the Firm a “Certified Woman or Minority Business Enterprise” (5 
Points)

· Polk County Board of County Commissioners has a long-standing commitment to 

encouraging the utilization of Women and Minority Businesses that do business 

with the County as contractors. To that end we encourage all of our prime and 

professional services contractors to utilize W/MBE contractors where at all 

possible, irrespective of a company’s certification status. Please explain how the 

submitting firm will encourage minority participation in the project. (Limit 
response to one page)

· There will be a maximum of five (5) points allocated for this tab. If the Proposer is 

a Woman or Minority owned business, then five (5) points will be allocated. If the 

Proposer is not a Woman or Minority owned business but is utilizing one or more 

subcontractors that are a Women or Minority owned business to assist in 

performing the scope of work, then the Proposal will be allocated one (1) point for 

each subcontractor which meets the County’s certification criteria of Women or
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Minority owned, up to a maximum of five (5) points. The Woman or Minority owned 

business subcontractor(s) must have been identified under Tab 3, Technical and 

Personnel Resources, in order to qualify for point allocation.

· Proposers or subcontractors will be allocated points if they are a certified W/MBE 

as evidenced by providing the documentation described below.

· If the Proposer or subcontractor has a certified W/MBE status, provide 

documentation of the firms’ certified W/MBE status as defined by the Florida 

Small and Minority Business Act and as defined in Polk County’s Purchasing 

Procedures. Polk County’s Purchasing Procedures recognize the following to 

meet the requirement of a certified W/MBE status:

o Valid W/MBE Certification from one of the following:

§ Florida Minority Supplier Development Council

§ Women Business Enterprise National Council

§ The State of Florida Office of Supplier Diversity

§ Florida Department of Transportation

§ U. S. Small Business Administration

§ Federal Aviation Authority

§ Other Florida governmental agencies

Certifications from other governmental agencies will be considered on a case-by-

case basis.

· In the event a Proposer lists one or more subcontractors in Tab 3 which is a 

Women or Minority owned business and receives point(s) as a result, and after 

the Proposer is awarded the project, if successful, it is determined that the listed 

subcontractor does not assist in the performance of the scope of work (and is not 

replaced with an alternative subcontractor which is a Women or Minority owned 

business), then the Proposer acknowledges and agrees that it may be suspended 

or debarred by the Procurement Director for failure to comply with the conditions, 

specifications or terms of a proposal or contract with the County or for committing 

a fraud or misrepresentation in connection with a proposal or contract with the 

County, in accordance with the Polk County Purchasing Ordinance and 

Procedures Manual.
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Tab 7, Surveys of Past Performance (10 Points)

· Provide reference surveys from past clients for the projects identified under Tab 

2.

· Completed surveys. (See Exhibit 1) Procurement will take the average of all 

surveys and score as follows:

o Average Score between 9-10 (10 Points)

o Average Score between 7-8 (8 Points)

o Average Score between 5-6 (6 Points)

o Average Score between 3-4 (4 Points)

o Average Score between 1-2 (2 Points)

o Average Score of 0 (0 Points)

EVALUATION CRITERIA AND SELECTION PROCESS
Proposals will be evaluated in accordance with this section and all applicable County 

procurement policies and procedures.

The County shall appoint a selection committee (the “Selection Committee”) that will be 

responsible for evaluating and scoring/ranking the Proposals in accordance with this 

Section.

The County will use a competitive selection process based on the Elevation Levels 

described in this Section. At Elevation Levels 2 and 3, the Selection Committee will 

score and/or rank the Proposals as applicable.

Selection of a final Proposal will be based upon the following steps and factors:

Elevation Level 1 (Procurement Requirements Assessment)

The County Procurement Division shall review all Proposals for conformance with RFP 

guidelines and detailed submittal requirements. At the County’s discretion, non-

conforming Proposals may be eliminated from further consideration and conforming 

Proposals shall be elevated to Elevation Level 2.

Procurement will distribute Proposals and evaluation criteria to the Selection 

Committee.
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The Selection Committee may convene to review questions that arise during individual 

member review of submitted Proposals before Elevation Level 2 to allow for questions, 

clarifications, explanations, or other discussion to be held before the review of 

Proposals is completed.

Elevation Level 2 (Selection Committee Evaluation)
Procurement shall score each Proposal on the following evaluation criteria:

· Cost (Tab 4)        20 points 

· Local (Tab 5)        5 points

· W/MBE Certification (Tab 6)     5 points

· Surveys of Past Performance (Tab 7)    10 points

Subtotal Points       40 points

by the process stated under each corresponding Tab description

Each Selection Committee member shall score each Proposal on the following 

evaluation criteria:

· Experience & Proficiency on Similar Contracts (Tab 2)  30 points

· Technical & Personnel Resources (Tab 3)   30 points

Subtotal Points       60 points

Total Points        100 points

by the following process:

Each Selection Committee member shall determine which of the following descriptions 

applies to each of the foregoing evaluation criteria:

EXCELLENT (1.0): Of the highest or finest quality; exceptional; superior; superb; 

exquisite; peerless. The Proposer provided information for a given criteria that satisfied 

the requirements and described specifically how and what will be accomplished in such 

a manner that exhibited an exceptional and superior degree of understanding, skill, and 

competency, both qualitatively and quantitatively. The facts included in the narrative 
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(including all supporting documentation, diagrams, drawings, charts, and schedules, 

etc.) demonstrate the Proposer’s ability to perform and deliver far beyond expectation.

VERY GOOD (0.8): To a high degree; better than or above competent and/or skillful.

The Proposer provided information for a given criteria that satisfied the requirements 

and described specifically how and what will be accomplished in such a manner that 

exhibited a very high degree of understanding, skill, and competency, both qualitatively 

and quantitatively. The facts included in the narrative (including all supporting 

documentation, diagrams, drawings, charts, and schedules, etc.) demonstrate the 

Proposer’s ability to perform and deliver beyond expectation.

GOOD (0.6): Having positive or desirable qualities; competent; skilled; above average.

The Proposer provided information for a given criteria that satisfied the requirements 

and described specifically how and what will be accomplished in such a manner that 

exhibited a skillful and above-average degree of understanding, skill, and competency, 

both qualitatively and quantitatively. The facts included in the narrative (including all 

supporting documentation, diagrams, drawings, charts, and schedules, etc.) 

demonstrate the Proposer’s ability to perform and deliver at the expected level.

FAIR (0.4): Average; moderate; mediocre; adequate; sufficient; satisfactory; standard.

The Proposer provided information for a given criteria that satisfied the requirements 

and described sufficiently how and what will be accomplished in a manner that exhibited 

an adequate and average degree of understanding, skill, and competency, both 

qualitatively and quantitatively. The facts included in the narrative (including all 

supporting documentation, diagrams, drawings, charts, and schedules, etc.) 

demonstrate the Proposer’s ability to perform and deliver at a level slightly below 

expectation.

POOR (0.2): Inadequate; lacking; inferior in quality; of little or less merit; substandard; 

marginal.
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The Proposer provided information for a given criteria that did not satisfy the 

requirements and described in an inadequate manner how and what will be 

accomplished. The information provided simply reiterated a requirement, contained 

inaccurate statements or references, lacked adequate information, or was of inferior 

quality. The facts included in the narrative (including all supporting documentation, 

diagrams, drawings, charts, and schedules, etc.) demonstrate the Proposer’s ability to 

perform and deliver at a substandard and inferior level.

UNACCEPTABLE (0.0): The Proposer failed to provide any information for a given 

criteria, provided information that could not be understood, or did not provide the 

information for a given category as requested.

After a Selection Committee member has determined the description applicable for 

each evaluation criterion, the total points available for such criterion shall be multiplied 

by the factor associated with the applicable description to produce the number of points 

allocated for that evaluation criterion. For example, a Selection Committee member 

classifies the “Experience and Expertise” criterion (which shall be worth 25 points for the 

purpose of this example) as “Very Good” (which is a description factor multiplier of 0.8). 

The points that Selection Committee member allocated for that evaluation criterion 

would be 20, calculated as follows: 25 available points x 0.8 applicable description 

factor multiplier = 20 points.

A Selection Committee member’s total score for each Proposal shall equal the sum of 

the total points allocated for each evaluation criteria.

When all Selection Committee members have completed their Proposal evaluations, the 

individual Selection Committee member’s total scores for each Proposal will be added 

together to produce a final score for each Proposal.

Procurement will confirm the calculations for the final score for each Proposal. Then, 

Procurement shall publish a rank-ordered listing of the Proposals to the Selection 

Committee with the Proposal receiving the highest point as the highest-ranked 

Proposal.
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If the Selection Committee decides to interview Proposers based on the final scores, 

then at a minimum the Selection Committee shall elevate the two highest-ranked 

Proposers to Elevation Level 3 for interviews. If the Selection Committee decides not to 

interview Proposers, they will collectively decide if they would like to recommend the 

Board, or if applicable the County Manager authorize staff to enter into Contract 

Negotiations with all Proposers, starting with the highest scoring Proposer. After Board 

or County Manager approval, as applicable, to authorize staff to negotiate a contract, 

the Proposers will then be elevated to Elevation Level 4 for contract negotiations.

The determination of whether the County Manager may authorize negotiations, without 

further approval of the Board, is contingent upon whether the anticipated cost of the 

agreement exceeds $100,000. The County Manager may authorize contract 

negotiations for contracts which are not anticipated to exceed $100,000 in total.

Elevation Level 3 (Proposer Interviews)

The Selection Committee shall conduct interviews of the Proposers that it has elevated 

from Elevation Level 2 to Elevation Level 3. During an interview, elevated Proposers 

shall make a presentation describing the key elements of their Proposal and/or address 

any specific topics the Selection Committee may determine necessary. The Selection 

Committee members will have an opportunity to inquire about any aspect of the RFP 

and the Proposer’s Proposal. After all elevated Proposer interviews, each Selection 

Committee member shall evaluate each Proposer with emphasis on the following:

Proposer interview and presentation focusing on the key elements of their presentation 

and answers to questions of the Selection Committee.

After the interviews, each Selection Committee member will individually rank the 

Proposers in numerical order beginning at number 1 for the highest-ranked Proposer. 

Procurement shall receive and compile each Selection Committee member’s ranking of 

each Proposer, and then publish a rank-ordered listing of Proposers to the Selection 

Committee, based on the combined average rankings given each Proposer. The 

Selection Committee members will then collectively decide if they would like to 

recommend the Board, or if applicable the County Manager, authorize staff to enter into 

Contract Negotiations with all Proposers elevated to Proposer Interviews, starting with 
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the highest-ranked Proposer. After Board or County Manager approval, as applicable, to 

authorize staff to negotiate a contract, the highest-ranked Proposer will then be elevated 

to Elevation Level 4, Contract Negotiations.

The determination of whether the County Manager may authorize negotiations, without 

further approval of the Board, is contingent upon whether the anticipated cost of the 

agreement exceeds $100,000. The County Manager may authorize contract 

negotiations for contracts which are not anticipated to exceed $100,000 in total.

Elevation Level 4 (Contract Negotiations)

If a Proposer is elevated to this level, the User division, with the assistance of the 

Procurement and the County Attorney’s Office, shall negotiate an Agreement with the 

elevated Proposer.

If after negotiating for a reasonable time period the parties cannot agree on a contract, 

the County shall, in its sole discretion, terminate further contract negotiations with that 

Proposer. Procurement shall notify the Selection Committee that contract negotiations 

with the elevated Proposer have terminated. The Selection Committee shall then 

determine whether to enter into contract negotiations with the next-highest-ranked 

Proposer, and so on. If the Selection Committee decides not to recommend contract 

negotiations with the next-highest-ranked Proposer, and so on, or if the County 

determines there is no other Proposer with whom the County can successfully negotiate 

a contract, then the RFP Selection Process shall terminate.

After contract negotiations with a Proposer are successfully completed pursuant to 

Elevation Level 4, the Selection Committee shall recommend to the Board of County 

Commissioners or County Manager, as applicable, that it selects such Proposer to 

provide the services as outlined in the Agreement. The Board of County Commissioners 

or County Manager, as applicable, shall make the final decision whether the County 

shall enter into an Agreement with a Proposer.

The determination of whether the County Manager may execute a contract, without 

further Board approval, is contingent upon whether the cost of the agreement exceeds 



25

$100,000. The County Manager may execute contracts that do not exceed $100,000 in 

total.

THE REMAINDER OF PAGE LEFT INTENTIONALLY BLANK
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CONTRACTOR INSTRUCTIONS AND 
GENERAL INFORMATION

CONTRACTOR INSTRUCTIONS: To ensure acceptance of this RFP, follow these 
instructions.

RFP SUBMITTALS MUST BE DELIVERED TO THE PROCUREMENT DIVISION 
PRIOR TO 2:00 P.M. ON THE DATE SPECIFIED. THERE WILL BE NO EXCEPTIONS.

1. BID OPENING: Contractors may attend the Bid Opening in person or via 
conference call by dialing (646) 558-8656 and enter Meeting ID: 327 647 2818. A 
listing of all proposers will be posted to Procurement’s website as soon as 
possible after bid opening.

2. COMMUNICATIONS: After the issuance of any Request for Proposal, 
prospective Contractors shall not contact, communicate with, or discuss any 
matter relating in any way to the Request for Proposal with the Board of County 
Commissioners, the County Manager, or any employee of Polk County other 
than the Procurement Director or as directed in the cover page of the Request for 
Proposal. This prohibition begins with the issuance of any Request for Proposal 
and ends upon execution of the final contract. Such communications initiated by 
a Contractor shall be grounds for disqualifying the offending Contractor from 
consideration for award of the proposal and/or any future proposal.

3. TAXES: Contractors are responsible for the payment of any applicable taxes that 
are connected to the purchase of any materials or subcontractors used in the 
execution of this RFP.

4. MISTAKES:  Contractors are required to examine the document, and all 
instructions pertaining to the requirements of this RFP. Failure to do so will be at 
Contractor’s risk. In case of a mistake in extension of a unit price, the unit price 
will govern. Corrections made by Contractor to any Cost Sheet entry must be 
initialed by the person who is identified under Tab 1, Introduction, as the person 
who can bind the Company.

5. COST SHEET ERRORS: Where Cost Sheet Submittals have erasures or 
corrections, each erasure or correction should be acknowledged by written 
initials of the authorized representative signing the RFP Submittal or their 
designee. The County reserves the right to reject any Cost Sheet Submittal with 
such erasures or corrections where the accuracy or intent of said Cost Sheet 
Submittal as corrected cannot be determined by County staff. In the case of unit 
price contracts, if an error is committed in the extension of an item, the unit price 
as shown in the Cost Sheet Submittal will govern. The County staff will verify the 
extension of the unit prices to verify the correct amount. The County’s figures 
shall prevail. 
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6. INVOICING AND PAYMENT: The successful Contractor shall submit a properly 
certified invoice to the County at the contract prices. An original invoice shall be 
submitted to the appropriate User Division. The Contractor shall include the 
contract number and/or the purchase order number on all invoices. By submitting 
an invoice, the Contractor’s Project Manager or any authorized officer is attesting 
to the correctness and accuracy of all charges. Invoices will be processed for 
payment when approved by the appropriate Division’s Project Manager or 
designee. The County’s payment of an invoice shall not constitute evidence of 
the County’s acceptance of the Contractor’s performance of the Service or the 
County’s acceptance of any work.

7. LIABILITY: The Contractor shall hold and save the County, its officers, agents 
and employees harmless from liability of any kind in the performance of this RFP 
and against claims by third parties resulting from the supplier’s breach of contract 
or the supplier’s negligence.

8. PATENTS AND ROYALTIES: The Contractor, without exception, shall indemnify 
and save harmless the County and its employees from liability of any nature or 
kind, including cost and expenses for, or on account of, any copyrighted, 
patented or non-patented invention, process, or article manufactured and used in 
the performance of this RFP. If the Contractor uses any design, device or 
material covered by letters, patent or copyright, it is mutually agreed and 
understood without exception that the Cost Sheet prices shall include all royalties 
or cost arising from the use of such design, device or material in any way 
involved in the work.

9. All additional requested information and Exhibits must be submitted within a 
reasonable period of time if chosen as the apparent Contractor after the 
Selection Process phase.

• These items include:
o  Exhibit V, Non-Collusion Affidavit of Subcontractor
o Exhibit VI-B, Good Faith Effort Documentation
o Exhibit VII, Trench Safety Act Compliance
o Exhibit VIII, Equal Employment Opportunity 
o Exhibit IX, Drug-Free Work Place Form
o Exhibit X, Safety Requirements/Regulations
o Exhibit XVIII, Certificate of Compliance
o Exhibit XIX, Affidavit Certification Immigration Laws
o Exhibit XXI, Scrutinized Companies Certification

10. All prices quoted are to be F.O.B. job site in Polk County, Florida. Cost Sheet 
amount shall be inclusive of all costs. Nothing herein shall prohibit the County 
from deleting line items and purchasing said items directly from a supplier if it is 
determined that there is sufficient sales tax savings to make purchasing by the 
County practical.
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11. MATERIAL AND CONSTRUCTION: All material, equipment and construction 
furnished shall be new and shall be of good quality, workmanship and material. If 
silent in specifications, then the most acceptable industry-standard product shall 
be furnished and installed.

12. CONFLICT OF INTEREST: The award hereunder is subject to the provisions of 
Florida Statutes, Chapter 112. All Contractors must disclose with their RFP the 
name of any officer, director or agent who is also an employee of the County or 
any of their agencies. All Contractors must disclose the name of any County 
employee who owns, directly or indirectly, any interest of any amount in the 
Contractor’s firm or any of their branches.

13. APPROVAL OF AGREEMENT:  The recommended Contractor(s) will be 
required to execute the agreement documents as outlined in the RFP package 
including, the Public Construction Bond, all signed exhibits and other required 
information stated in any addendums.  The executed documents should be 
returned to Procurement within 10 working days of the documents being sent by 
Procurement to the Contractor for execution.  After the executed documents are 
received back by Procurement, they will be given to the County Attorney’s Office 
for approval to be added to a Board agenda for Board approval and execution by 
the Chairman of the Board.

All agreements are subject to final approval of the Polk County Board of County 
Commissioners.  Persons or firms which incur expenses or change position in 
anticipation of an agreement prior to the Board’s approval do so at their own risk.

14. SECURITY FORFEITURE:  If after Contractor’s receipt of a notice of 
recommendation for award the successful Contractor(s) refuses or otherwise 
neglects to execute and deliver the required agreement documents, including all 
signed exhibits, required insurance documents and other required information 
stated in the addendums within a reasonable time, the amount of the 
Contractor’s bid security (Bid Bond) may be forfeited and the award cancelled if 
such action is deemed to be in the best interests of the County. The Procurement 
Director will make the determination of “a reasonable time”. It is recommended 
that the executed agreement documents be returned to Procurement within 10 
working days of the documents being sent by Procurement to the recommended 
Contractor(s) for execution. No plea of mistake in the RFP or misunderstanding 
of the conditions of forfeiture shall be available to the Contractor for the recovery 
of their bid security or as a defense to any action based upon the neglect or 
refusal to execute the required agreement or furnish the required bonds and 
insurance certification.

15. LAWS, CODES AND REGULATIONS: The Contractor shall familiarize itself and 
comply with all Federal, State, County and City laws, codes, ordinances or 
regulations controlling the action or operation of those engaged in the Work, or 
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affecting materials or methods used, and govern itself in accordance with them. If 
the Contractor observes that there are conflicts between the Drawings and 
Specifications or between any other documents, they shall promptly notify the 
County in writing prior to the Proposal Receiving Date. Failure of the Contractor 
to notify the County of these variances shall not provide relief for compliance to 
the document as may be interpreted by the County. The Contractor shall hold 
harmless, to the fullest extent permitted by Florida Law, the County and all of its 
officers, agents or servants against any claims or liability arising from, or based 
upon the violations of any such laws, by-laws, ordinances, regulations, orders or 
decrees, whether by itself or their employees.

16. SAFETY REQUIREMENTS/REGULATIONS:
16.1 All Contractors are required to submit with their RFP Submittal, Exhibit X, 

Safety Requirements/Regulations, which states that if the firm falls under 
the Occupational Health and Safety Administration (OSHA) Regulations, 
as interpreted by OSHA, the successful contractor will be able to provide, 
at the request of the County, a copy of their OSHA 300 Log for the past 
three (3) years, a copy of the Workers Compensation Modification Rate; a 
copy of the Contractor’s Safety and Health Program, and a copy of the 
Contractor’s Drug Free Workplace Program. Any questions regarding the 
compliance with this provision shall be directed to Polk County Safety and 
Loss Control Coordinator, Risk Management Division, (863) 534-5267.

16.2 The Contractor is hereby notified that if awarded the RFP and it involves 
work such as maintenance, repair, turnaround, renovation, construction or 
engineering on chlorine disinfection facilities or other covered process(es) 
must be able to provide, at the request of the County, the following items 
for review: OSHA 300 Log for past five (5) years, current safety program, 
training program and experience with other related processes. 
Documented evidence showing compliance with confined space entry, 
lockout/tagout, emergency response and safe work is required. All 
contract workers must comply with the facility’s safe work practices and 
controls outlined in the facility safety manual and operating procedures.

16.3 The Contractor is hereby notified that if awarded the proposal they shall 
be responsible for maintenance of traffic within the limits of the project for 
the duration of the construction period, including any temporary 
suspensions of the Work. The Contractor shall construct and maintain 
detours and provide facilities for access to residences, businesses, etc., 
along the project. The contractor shall furnish, install, and maintain traffic 
control and safety devices during construction, furnish and install work 
zone pavement markings for maintenance of traffic in construction areas, 
and provide any other special requirements for safe and expeditious 
movement of traffic specified on the plans. Maintenance of Traffic includes 
all facilities, devices and operations as required for safety and 
convenience of the public within the work zone. Refer to Florida 
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Department of Transportation’s (FDOT) latest edition of the Standard 
Specifications for Road and Bridge Construction and the latest version of 
the Manual on Uniform Traffic Control Devices (MUTCD) for the minimum 
national standard for traffic control for highway construction, maintenance, 
and utility operation.

17. LIQUIDATED DAMAGES:  Contractors are hereby advised that if the Agreement 
documents so indicate, a reasonable amount for liquidated damages may be 
assessed for Contractor’s failure to meet stated specifications, schedule, or other 
relevant issues as determined by the County. Information regarding the 
composition of liquidated damages can be found with each work authorization. 
The liquidated damages are not intended as a penalty.

18. PUBLIC ENTITY CRIMES STATEMENT: The Contractor declares and warrants 
that neither the Contractor nor any of the Contractor’s affiliates, as that term is 
defined in Section 287.133, Florida Statutes, are subject to the restrictions in 
Section 287.133, Florida Statutes, regarding the commission of a public entity 
crime.  If during the term of this Agreement, the Contractor or any affiliate is 
convicted of a public entity crime or is otherwise prohibited from performing work 
for or transacting business with the County pursuant to Section 287.133, Florida 
Statutes, then the Contractor shall be in material default of this Agreement, and 
in such case, the County shall have the rights and remedies as provided herein.

19. PREFERENCE FOR DRUG-FREE WORKPLACE:  Whenever two or more 
proposals which are equal with respect to price, quality and service are received; 
preference shall be given to a proposal received from a business that certifies 
that it has implemented a drug-free workplace program in accordance with 
Florida Statutes, Section 287.087. If there are two or more proposals that are 
equal and also certifies as a drug free workplace, then the tie proposal shall be 
broken as per the Polk County Procurement Procedures.

20. REQUIREMENT TO LIST SUBCONTRACTORS:  The successful Contractor 
shall provide a list of all proposed subcontractors, other persons or entities 
(including those who are to furnish materials or equipment fabricated to a special 
design), the associated costs, and company classification on Exhibit VI-A, 
Subcontractor List, upon request by Procurement Staff.  Exhibit VI-A may be 
requested prior to work beginning and again at the project close-out. The list 
must contain all subcontracted areas of work including those areas of work being 
self-performed.  The total of work noted on this list must match the amount stated 
on the Cost Sheet.

In addition, the successful Contractor should provide documentation reflecting 
their “Good Faith Effort” in securing the services of minority owned businesses 
for any appropriate subcontracted areas of work.  This documentation shall be 
noted on Exhibit VI-B, Good Faith Effort, and shall be provided upon request by 
Procurement Staff.
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21. WOMEN/MINORITY BUSINESS ENTERPRISE OUTREACH (W/MBE’s):  The 
County hereby notifies all Contractors that W/MBE’s are to be afforded a full 
opportunity to participate in any proposal by the County and will not be subject to 
discrimination on the basis of race, color, sex or national origin. The County asks 
that Contractors make good faith efforts to use qualified W/MBE subcontractors 
in preparing their proposal. The W/MBE’s must be identified as such on the 
subcontractors list. Contractors are encouraged to contact the Supplier Diversity 
Office, at (863) 534-5959 or (863) 534-5901 for assistance. If a Contractor makes 
a good faith effort to find and utilize qualified W/MBE subcontractors, but is not 
successful, they have fulfilled the Good Faith Effort required. Good Faith Effort 
shall be described as the effort put forth by Contractors on construction 
proposals to solicit prices from women/minority contractors.

22. EQUAL OPPORTUNITY FOR CONTRACTOS AND SUBCONTRACTORS:  
Pursuant to U.S. Executive Order 11246, as amended, you are advised that 
under the provisions of government contracting, and in accordance with the 
Executive Order, contractors and subcontractors are obliged to take affirmative 
action to provide equal opportunity without regard to race, creed, color, national 
origin, age, or sex.

23. ADDITIONS/REVISIONS/DELETIONS:  Additions, revisions or deletions to the 
general conditions, specifications or Cost Sheet by a Contractor that change the 
intent of the proposal will cause the proposal to be non-responsive and the 
proposal will not be considered.  The Procurement Director shall be the sole 
judge as to whether or not any addition, revision, or deletion changes the intent 
of the proposal.

24. UNIT PRICES:  Unless otherwise stated in this document, unit prices will be 
utilized to adjust the total compensation due the successful Contractor based on 
actual quantities provided as part of the Work and verified by the County.  
Significant changes in quantities, including deletion of any particular item are 
possible.  Negotiation of unit prices shall not be allowed except under conditions 
of Force Majeure, where those conditions are sufficiently documented to the full 
satisfaction of the County.  No other claim to negotiate unit prices will be 
considered after the Agreement is executed.

25. CODE OF ETHICS:  If any Contractor violates or is a party to a violation of the 
code of ethics of the County or the State of Florida, with respect to this RFP, 
such Contractor may be disqualified from performing the work described in this 
RFP or from furnishing the goods or services for which the RFP is submitted and 
shall be further disqualified from submitting on any future solicitations for work, 
goods, or services for the County.

26. RFP PROTEST:  Any Contractor desiring to file a protest, with respect to a 
recommended award of any RFP, shall do so by filing a written protest.  The 
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written protest must be in the possession of the Procurement Division within 
three (3) working days of the Notice of Recommended Award mailing date.  All 
Contractors who submitted a proposal will be sent a Notice of Recommended 
Award, unless only one proposal was received.

A copy of the protest procedures may be obtained from the Polk County 
Procurement Division or can be downloaded from the County’s website at 
https://www.polk-county.net/business/procurement/protest-procedures. 

FAILURE TO FOLLOW PROTEST PROCEDURE REQUIREMENTS WITHIN 
THE TIME FRAMES PRESCRIBED HEREIN AS ESTABLISHED BY POLK 
COUNTY, FLORIDA, SHALL CONSTITUTE A WAIVER OF THE 
CONTRACTOR’S RIGHT TO PROTEST AND ANY RESULTING CLAIM.

GENERAL INFORMATION

1. The term “County” means the Polk County Board of County Commissioners, a 
political subdivision of the State of Florida, and its authorized designees, agents, 
or employees.

2. NON-CONFORMANCE TO RFP CONDITIONS:  Services not delivered as per 
delivery date in the RFP and purchase order may result in Contractor being 
found in default, in which event any and all re-procurement costs may be 
charged against the defaulting Contractor.  This non-conformance to RFP 
conditions may result in immediate cancellation of the purchase order.

3. ASSIGNMENT:  Any purchase order issued pursuant to this RFP and the monies 
which may become due herein is not assignable.

4. DISPUTES:  In the event of any doubt or difference of opinion as to the methods 
provided herein, or the level of performance rendered, the decision of the user 
department/division director shall be final and binding on both parties.

5. FACILITIES:  The County reserves the right to inspect the contractor’s facilities 
at any time, with prior notice.

6. PLACING OF ORDERS:  The resulting Agreement of this RFP does not 
constitute an order.  Before any services can be performed, the successful 
Contractor must receive written or oral notification in accordance with the 
practices of the User Division, as outlined within this RFP’s Scope of Work, and 
the resulting Agreement.

7. UNCONTROLLABLE FORCES (FORCE MAJEURE):  Either party hereunder 
may be temporarily excused from performance if an Event of Force Majeure 
directly or indirectly causes its nonperformance. An “Event of Force Majeure” is 

https://www.polk-county.net/business/procurement/protest-procedures
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defined as any event which results in the prevention or delay of performance by a 
party of its obligations under this Agreement and which is beyond the reasonable 
control of the nonperforming party. It includes, but is not limited to fire, flood, 
earthquakes, storms, lightning, epidemic, war, riot, civil disturbance, sabotage, 
and governmental actions.

Neither party shall be excused from performance if non-performance is due to 
forces which are reasonably preventable, removable, or remediable and which 
the non-performing party could have, with the exercise of reasonable diligence, 
prevented, removed, or remedied prior to, during, or immediately after their 
occurrence. Within five (5) days after the occurrence of an Event of Force 
Majeure, the non-performing party shall deliver written notice to the other party 
describing the event in reasonably sufficient detail, along with proof of how the 
event has precluded the non-performing party from performing its obligations 
hereunder, and a good faith estimate as to the anticipated duration of the delay 
and the means and methods for correcting the delay.

The non-performing party’s obligations, so far as those obligations are affected 
by the Event of Force Majeure, shall be temporarily suspended during, but no 
longer than, the continuance of the Event of Force Majeure and for a reasonable 
time thereafter as may be required for the non-performing party to return to 
normal business operations. If excused from performing any obligations under 
this Agreement due to the occurrence of an Event of Force Majeure, the non-
performing party shall promptly, diligently, and in good faith take all reasonable 
action required for it to be able to commence or resume performance of its 
obligations under this Agreement. During any such time period, the non-
performing party shall keep the other party duly notified of all such actions 
required for it to be able to commence or resume performance of its obligations 
under this Agreement.

8. LAWS, CODES AND REGULATIONS:  The Contractor shall familiarize itself 
and comply with all Federal, State, County and City laws, codes, ordinances or 
regulations controlling the action or operation of those engaged in the Work, or 
affecting materials or methods used, and govern itself in accordance with them. 
If the Contractor observes that there are conflicts between the Drawings and 
Specifications or between any other documents, they shall promptly notify the 
County in writing.  Failure of the Contractor to notify the County of these 
variances shall not provide relief for compliance to the document as may be 
interpreted by the County.  The Contractor shall hold harmless, to the fullest 
extent permitted by Florida Law, the County and all of its officers, agents or 
servants against any claims or liability arising from, or based upon the violations 
of any such laws, by-laws, ordinances, regulations, orders or decrees, whether 
by itself or their employees.
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9. INDEMNIFICATION:

9.1 The Contractor shall indemnify, defend (by counsel reasonably acceptable 
to County) and hold harmless the County and its employees and agents 
from and against all liabilities, claims, suits, demands, damages, losses 
and expenses, including attorney fees, including, but not limited to or 
resulting from the performance of its Work, provided that any such liability, 
claim, suit, demand, damage, loss or expenses (a) is attributable to bodily 
injury, personal injury,  sickness, disease or death or injury to or 
destruction of tangible property, including the loss of use resulting 
therefrom; and (b) is caused in whole or in part by an act or omission of 
the Contractor, any subcontractor, anyone directly or indirectly employed 
by any of them, or anyone for whose acts any of them may be liable, 
whether or not it is caused in whole or in part by the negligence or other 
fault of a party indemnified hereunder.

9.2 In any and all claims against the County or any of its agents or employees 
by any employee of the Contractor, any subcontractor, anyone directly or 
indirectly employed by any of them, or anyone for whose acts any of them 
may be liable, the indemnification obligation under the previous paragraph 
shall not be limited in any way as to the amount or type of damages, 
compensations or benefits payable by or for the Contractor or any 
subcontractor under workers' compensation acts, disability benefit acts or 
other employee benefit acts.

9.3 The Contractor shall indemnify and hold harmless the County and anyone 
directly or indirectly employed by it from and against all claims, suits, 
demands, damages, losses or expenses (including attorney fees) arising 
out of any infringement of patent or copyrights held by others; and shall 
defend all such claims in connection with any alleged infringement of such 
rights.

10. CONTRACTOR’S RESPONSIBILITIES:

10.1 Supervision and Superintendence:

10.1.1 The Contractor shall provide at all times when the Work is being 
executed a competent superintendent to supervise and direct the 
Work in accordance with the Work Authorization. Prior to the 
commencement of the Work the Contractor shall provide a resume 
of the superintendent that will be assigned the responsibility to 
supervise the Work. If in the judgment of the County the proposed 
superintendent lacks the experience, skills and expertise to 
competently and efficiently supervise and direct the Work, then the 
County may require the Contractor to assign a different 
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superintendent and the Contractor will be required to submit the 
resume of the replacement for the same consideration as before. 
The Contractor shall be solely responsible for the means, methods, 
techniques, sequences and procedures of construction, but the 
Contractor shall not be responsible for the negligence of others in 
the design or specifications of a specific means, method, technique, 
sequence or procedure of construction which is shown or indicated 
in and expressly required by the Work Authorization. The 
Contractor shall be responsible to see that the completed Work 
complies accurately with the Work Authorization.

10.1.2 The Contractor shall keep on the Work at all times during its 
progress a competent resident superintendent, who shall not be 
replaced without written notice to the County, through the 
Professional, except under extraordinary circumstances.  The 
superintendent will be the Contractor’s representative at the site 
and shall have authority to act on behalf of the Contractor.  All 
communications to the superintendent shall be as binding as if 
given to the Contractor.

10.2 Labor, Material and Equipment:

10.2.1 The Contractor shall provide and pay for competent, suitable, 
qualified personnel to survey and lay out the Work and perform 
construction as required by the Contract Documents. The 
Contractor shall at all times maintain good discipline and order on 
the site.

10.2.2 The Contractor shall furnish and pay for all material, equipment, 
labor, transportation, construction equipment machinery, tools, 
appliances, fuel, power, light, heat, telephone, water facilities, 
sanitary facilities, all other facilities and all other incidentals whether 
temporary or permanent necessary for the execution, testing, initial 
operation, and completion of the Work as required by the Work 
Authorization.

10.2.3 All material and equipment shall be new and of good quality, except 
as otherwise provided in the Work Authorization.  If required by the 
Professional, the Contractor shall furnish satisfactory evidence as 
to the kind and quality of material and equipment.

10.2.4 All material and equipment shall be applied, installed, connected, 
erected, used, cleaned and conditioned in accordance with the 
instructions of the applicable manufacturer, fabricator or processor, 
except as otherwise provided in the Work Authorization.
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11. SUBSTITUTE MATERIAL OR EQUIPMENT:  If the Contractor wishes to furnish 
or use a proposed substitute after the award of the Contract, it shall within thirty 
(30) calendar days after Notice to Proceed make written application to the 
Professional and the Project Manager for consideration of such substitute, 
certifying in writing that the proposed substitute: will perform adequately the 
duties imposed by the general design; be similar and of equal substance or 
quality to that specified; and be suited to the same use and capable of 
performing the same function as that specified.  No substitute shall be ordered or 
installed without the prior written approval of the Professional.  The application 
shall also contain an itemized estimate of all costs that may result directly or 
indirectly from acceptance of such substitute, including costs of redesign, delays, 
maintenance and claims of other contractors affected by the resulting change, all 
of which shall be considered by the Project Manager and the Professional in 
evaluating the proposed substitute.  Approval of any change in costs or schedule 
as a result of acceptance of the substitute by the Professional shall be by 
Change Order.

12. CONCERNING SUBCONTRACTORS:

12.1 The Contractor shall be fully responsible for all acts and omissions of their 
Subcontractors and of persons directly or indirectly employed by them and 
of persons for whose acts any of them may be liable to the same extent as 
if they were employed by the Contractor. Nothing in the Work 
Authorization shall create any contractual relationship between any 
Subcontractor and the County or any obligation on the part of the County 
to pay or to see to the payment of any monies due any Subcontractor, 
except as may otherwise be required by law.  The County may furnish to 
any Subcontractor, to the extent practical, evidence of amounts paid to the 
Contractor for specific Work done.

12.2 The Contractor shall identify and provide information on Subcontractors, 
Suppliers and other persons or organizations which shall be used by the 
Contractor, in accordance with requirements of the work authorization.

12.3 The divisions and sections of the Specifications and the identifications of 
any Drawings shall not control the Contractor in dividing work among 
Subcontractor or delineating the Work to be performed by any specific 
trade.

12.4 The Contractor agrees to bind specifically every Subcontractor to the 
applicable terms and conditions of the Work Authorization and Purchase 
Order, including but not limited to the Contractor Instructions and General 
Information , for the benefit of the County.

12.5 All Work performed for the Contractor by a Subcontractor shall be 
pursuant to an appropriate written agreement between the Contractor and 
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the Subcontractor which shall contain provisions that waive all rights the 
contracting parties may have against one another for damages caused by 
fire or other perils covered by insurance, except such rights as they may 
have to the proceeds of such insurance held by the County as trustee.  
The Contractor shall pay each Subcontractor an appropriate amount, 
determined by the value of the Work, of any insurance monies received by 
the Contractor under this insurance.

13. PERMITS: The Contractor shall obtain and pay for all construction permits, 
licenses, governmental charges, inspection fees and all public utility charges 
which are applicable and necessary for the execution of the Work. All permit 
costs and public utility charges shall not be included in the base proposal. Permit 
fees, if any, will be reimbursed to the Contractor on a separate invoice. Any 
delays associated with the permitting process will be considered for time 
extensions only; however, no damages or additional compensation for delay will 
be allowed.

14. USE OF PREMISES:

14.1 The Contractor shall confine their equipment, storage of material, storage 
of equipment and the operations of their workers to the areas permitted by 
law, ordinances, permits or the requirements of the Work Authorization. 
The Contractor shall not unreasonably encumber  the site with 
material and equipment. Any loss or damage to the Contractor’s or any 
Subcontractor’s equipment is solely at the risk of the Contractor.

14.2 During the progress of the Work, the Contractor shall keep the premises 
free from accumulations of waste material, rubbish and other debris or 
contaminates resulting from the Work. At the completion of the Work, the 
Contractor shall remove all waste material, rubbish and debris from and 
about the premises as well as all tools, appliances, construction 
equipment, machinery and surplus material. The Contractor shall leave 
the site clean and ready for occupancy by the County at substantial 
completion of the Work. The Contractor shall restore to original condition 
all property so designated for alteration by the Work Authorization.

14.3 The Contractor shall not load or permit any part of any structure to be 
loaded in any manner that will endanger the structure. The Contractor 
shall not subject any part of the Work or adjacent property to stresses or 
pressures that will endanger them.

15. SAFETY AND PROTECTION:

15.1 The Contractor shall take all necessary precautions for the safety of and 
will provide the necessary protection to prevent damage, injury, or loss to:
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15.1.1 All employees on the Work and other persons who may be 
affected by it.

15.1.2 All the Work and all material or equipment to be 
incorporated, whether in storage on or off the site. The 
Contractor shall assume all risk of loss for stored equipment 
or material, irrespective of whether the Contractor has 
transferred the title of the stored equipment or material to the 
County.

15.1.3 Other property at the site or adjacent to it, including trees, 
shrubs, lawns, walks, pavements, roadways, structures and 
utilities not designated for removal, relocation or 
replacement in the course of construction.

15.2 The Contractor is responsible for observing all OSHA regulations and shall 
self-inspect to ensure this is accomplished. The Contractor shall ensure 
that all personnel are properly trained and shall be able to provide 
documentation for their personnel that have attended training courses. 
Examples of such training courses are: Hazard Communications, Traffic 
Work Zone Safety, Personal Protective Equipment, First Aid/CPR, Permit 
Required Confined Space, Lock Out/Tag Out of Hazardous Energy.  The 
Contractor is required to comply with OSHA Standards regardless of the 
number of employees they may have.

15.3 A County representative may periodically monitor work site safety. Should 
there be safety and/or health violations, classified as Serious, Willful or 
Criminal/Willful Violations, the County’s representative may have the 
authority, but not the duty, to require the Contractor to correct the violation 
in an expeditious manner. Inspections shall be based on requirements 
contained in law. The definitions of serious, willful and criminal/willful 
violations are as follows:

Serious Violation: A serious violation shall be deemed to exist in a place of 
employment if there is a substantial probability that death or serious physical 
harm could result from a condition which exists; or from one or more practices, 
means, methods, operations or processes which have been adopted or are in 
use, in such place of employment unless the employer did not, and could not, 
with the exercise of reasonable diligence, know of the presence of the violation.

Willful Violation: May exist where evidence shows that the employer committed 
an intentional and knowing violation of the Act.

Criminal/Willful Violation: A repeat violation of a previously cited willful violation.
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Violation of Serious, Willful or Criminal violation may have the following 
consequences:

First violation: The correction may be a verbal warning and the correction 
shall be done the same day. Written documentation may be 
maintained by the County.

Second violation May result in work stoppage until the violation is corrected. 
The work stoppage shall not entitle the Contractor to 
additional contract time or compensation. Liquidated 
damages provision will remain in full force and effect.

Third violation This may constitute a breach of contract for safety violations 
and may result in termination of the contract, at the sole 
discretion of the County.

Note:  The County Safety Officer may stop any job to ensure the safety of 
all concerned.

15.4 Should the work site be in a hazardous area, the County may furnish the 
Contractor with information concerning hazards such as types or 
identification of known toxic material, machine hazards, Material Safety 
Data Sheets or any other information that would assist the Contractor in 
the planning of a safe work site.

15.5 The Contractor shall be aware that while working for the County, 
representatives from agencies such as the United States Department of 
Labor, Occupational Safety and Health Administration (OSHA) are invitees 
and need not have warrants or permission to enter the work site. These 
agencies, as well as the County Safety Officer, enter at the pleasure of the 
County.

15.6 The Contractor shall designate a competent person of its organization 
whose duty shall be the prevention of accidents at the site. This person 
shall be the Contractor’s superintendent, unless otherwise designated in 
writing by the Contractor to the Professional. All communications to the 
superintendent shall be as binding as if given to the Contractor.

15.7 Should there be catastrophic injuries, as defined by OSHA, or a fatality on 
the worksite, the County Safety Manager, Risk Management Division, 
(863) 534-5267, shall be notified immediately.  The Contractor shall 
promptly report by telephone and in writing to a County Representative 
and Professional all accidents arising out of or in connection with the Work 
which cause death, personal injury (defined by OSHA as a “lost time” 
accident), or property damage in excess of $500.00; giving full details and 
statements of any witnesses. County Representatives are defined as 
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follows: The Division Director or the authorized representative, the division 
Project Manager and County Risk Management. Non-adherence to this 
policy could be cause for disqualification of the Contractor on future 
County Projects.

15.8 Should the County Safety Manager, require the OSHA 300 Log, a written 
safety and health plan and/or training documents, these documents shall 
be at this office within 24 hours of the request. Failure to provide the 
documentation within that time frame may cause the job to be shut down, 
at no expense to the County, until such documents are received.

15.9    In any event the County may stop the work when, in the County’s opinion, 
the work is being performed in violation of any health and safety rules, 
regulations or laws. This includes environmental issues.

15.10 When it becomes necessary to stop the work for any of the reasons 
contained herein, the County shall issue a Stop Work Authorization to 
instruct the Contractor to cease work on the project. The County shall not 
be penalized in any manner as a result of this Stop Work Authorization. 

16. EMERGENCIES:

16.1 In emergencies affecting the safety of persons, the Work or property at the 
site or adjacent thereto, the Contractor is obligated to prevent or mitigate 
threatened damage, injury or loss. The Contractor shall give the County 
written notice that the emergency provision has been invoked and shall 
state the reasons within twenty-four (24) hours of the incident. If the 
Contractor believes the emergency results in additional Work, a claim for a 
Change Order may be submitted in accordance with the procedures set 
forth herein.

16.1.1 The Contractor shall immediately notify the County of all 
events involving personal injuries to any person on the site, 
whether or not such person was engaged in the construction 
of the Project, and shall file a written report on such 
person(s) and any other event resulting in property damage 
of any amount within five (5) calendar days of the 
occurrence.

16.1.2  If the County determines that a change in the Work 
Authorization is required because of the action taken by the 
Contractor in response to such an emergency, a Change 
Order will be issued to document the consequences of such 
action.

17. WARRANTY AND GUARANTEE:



41

17.1 The Contractor warrants and guarantees to the County that all material 
and equipment will be new, unless otherwise specified; and that all work 
will be of good quality, performed in a workmanlike manner, free from 
faults or defects, and in accordance with the requirements of the Contract 
Documents and any inspections, tests or approvals referred to in this 
Article. All unsatisfactory Work, all faulty Work and all Work not 
conforming to the requirements of the Work Authorization or such 
inspections, tests, approvals or all applicable building, construction and 
safety requirements, shall be considered defective. Notice of all defects 
shall be given to the Contractor by the Project Manager. All defective 
work, whether or not in place, may be rejected, corrected or accepted as 
provided in this Article.

17.2 If, after approval of final payment and prior to the expiration of one year 
after the date of final completion and acceptance by the County, or such 
longer period of time as may be prescribed by law or by the terms of any 
applicable special guarantee required by the Contract Documents, any 
Work or material are found to be defective, incomplete or otherwise not in 
accordance with the Work Authorization, the Contractor shall promptly, 
without cost to the County and in accordance with the County’s written 
instructions, either correct such defective Work or, if it has been rejected 
by the County, remove it from the site and replace it with non-defective 
work. If the Contractor does not promptly comply with the terms of such 
instructions, the County may have the defective Work corrected, removed 
or replaced. All direct and indirect costs of such action will be paid by the 
Contractor.

18. INSURANCE REQUIREMENTS:  The selected firm, if any, shall maintain, at all 
times, in force during the contract period the insurance as specified with an 
insurer licensed to do business in the State of Florida; rated “A VIII” or better by 
A.M. Best Rating Company for Class VIII financial size category. Polk County, a 
political subdivision of the State of Florida, must be named as an additional 
insured with respect to liability arising from all work being performed for Polk 
County, for Automobile and General Liability policies of insurance. The certificate 
holder must be Polk County, a political subdivision of the State of Florida, 330 W 
Church St, Rm 150, Bartow, Florida 33830. Workers’ Compensation Insurance is 
required to provide statutory benefits, including those that may be required by 
any applicable federal statute. Any sole proprietor or partner actively engaged in 
the construction industry, and any corporate officer of a construction or non-
construction industry corporation who elects to be exempt from the provisions of 
the workers’ compensation law must provide either a workers’ compensation 
exemption certificate (construction industry) or a letter stating the exemption 
status and number of employees (non-construction industry). For non-exempt 
contractors, Employers Liability in the amount of $1,000,000. Commercial 
General Liability Insurance $2,000,000 combined single limit of liability for bodily 



42

injuries, death, and property damage, and personal injury resulting from any one 
occurrence, including the following coverages: Completed Operations, Broad 
Form CG. Comprehensive Automobile Liability Insurance $1,000,000; combined 
single limit of liability for bodily injuries, death and property damage resulting 
from any one occurrence, including all owned, hired and non-owned vehicles. 
Professional Liability Insurance in the amount of $2,000,000 per occurrence. The 
general liability and worker’s compensation policies shall contain a waiver of 
subrogation in favor of Polk County. An original certificate of insurance must be 
on file in the Procurement Division before a purchase order will be issued. 

19. AFFIRMATION:  By submitting their proposal, the Contractor affirms that the 
proposal is genuine and not made in the interest of or on behalf of any 
undisclosed person, firm or corporation and is not submitted in conformity with 
any agreement or rules of any group, association, organization or corporation; 
the Contractor has not directly or indirectly induced or solicited any other person 
to submit a false or sham proposal; the Contractor has not solicited or induced 
any person, firm or corporation to refrain from submitting a proposal; and the 
Contractor has not sought by collusion to obtain for him/herself any advantage 
over other persons or over the County.

20. DEVELOPMENT COSTS:  Neither the County nor its representative(s) shall be 
liable for any expenses incurred in connection with preparation of a submittal to 
the RFP.  Contractors should prepare their proposals simply and economically, 
providing a straightforward and concise description of the Contractor’s ability to 
meet the requirements of the RFP.

21. ADDENDA:  The County may record its responses to inquiries and any 
supplemental instructions in the form of written addenda. The addenda will be 
posted on the County’s website at http://www.polk-
county.net/business/procurement. It is the sole responsibility of the Contractors 
to check the website to ensure that all available information has been received 
prior to submitting a proposal.

22. APPLICABLE LAWS AND COURTS:  This RFP and any resulting agreements 
shall be governed in all respects by the laws of the State of Florida and any 
litigation with respect thereto shall be brought only in the courts of Polk County, 
State of Florida or the Middle District of Florida, Hillsborough County, Florida.  
The Contractor shall comply with all applicable federal, state and local laws and 
regulations.

23. PROPOSAL ACCEPTANCE PERIOD:  A proposal shall be binding upon the 
offeror and irrevocable by it for ninety (90) calendar days following the proposal 

http://www.polk-county.net/business/procurement
http://www.polk-county.net/business/procurement
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opening date.  Any proposal in which offeror shortens the acceptance period may 
be rejected.

24. ADDITION/DELETION:  The County reserves the right to add to or delete any 
item from this proposal or resulting agreements when deemed to be in the best 
interest of the County.

25. PROPRIETARY INFORMATION:  In accordance with Chapter 119 of the Florida 
Statutes (Public Records Law) and except as may be provided by other 
applicable State and Federal Law, all Contractors should be aware that Request 
for Proposals and the submittals thereto are in the public domain. However, the 
Contractors are required to identify specifically any information contained in 
their proposals which they consider confidential and/or proprietary and which 
they believe to be exempt from disclosure, citing specifically the applicable 
exempting law. Contractors should provide a redacted copy of proposal with 
submittal.

All proposals received from Contractors in response to this Request for Proposal 
will become the property of the County and will not be returned to the 
Contractors.  In the event of contract award, all documentation produced as part 
of the contract will become the exclusive property of the County.

26. REVIEW OF PROPOSAL FILES:  In accordance with Chapter 119.071 of the 
Florida Statutes, the submittals received for this Request for Proposal are 
exempt from review for thirty (30) days after the Bid Opening Date or at 
Recommendation of Award, whichever event occurs first.

Should the RFP be cancelled and re-solicited for any reason, proposal submittals 
shall remain exempt from disclosure for a period not to exceed twelve (12) 
months or at Recommendation of Award of the subsequent solicitation.

27. UNAUTHORIZED ALIEN(S):  The Contractor agrees that unauthorized aliens 
shall not be employed nor utilized in the performance of the requirements of this 
solicitation.  The County shall consider the employment or utilization of 
unauthorized aliens a violation of Section 274A(e) of the Immigration and 
Naturalization Act (8 U.S.C. 1324a).  Such violation shall be cause for unilateral 
termination of this Agreement by the County.  As part of the response to this 
solicitation, the successful firm will complete and submit the attached form 
“AFFIDAVIT CERTIFICATION IMMIGRATION LAWS.” (Exhibit XIX)

Employers may avail themselves of a program by the U.S. Immigration and 
Customs Enforcement called E-Verify. E-Verify is an Internet-based system 
operated by U.S. Citizenship and Immigration Services (USCIS), part of the 
Department of Homeland Security (DHS), in partnership with the Social Security 
Administration (SSA).  E-Verify is currently free to employers. E-Verify provides 
an automated link to Federal databases to help employers determine 
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employment eligibility of new hires and the validity of their Social Security 
numbers.

If your company wishes to avail themselves of this program, you can register 
online for E-Verify at http://www.dhs.gov/how-do-i/verify-employment-eligibility-e-
verify which provides instructions for completing the registration process. 
At the end of the registration process, you will be required to sign a 
Memorandum of Understanding (MOU) that provides the terms of agreement 
between you as the employer, the SSA, and DHS. An employee who has 
signatory authority for the employer can sign the MOU. Employers can use their 
discretion in identifying the best method by which to sign up their locations for E-
Verify. To find out more about E-Verify, please visit www.dhs.gov/e-verify or 
contact USCIS at 1-888-464-4218.

28. EMPLOYMENT ELIGIBILITY VERIFICATION (E-Verify)
A. Unless otherwise defined herein, terms used in this Section which are 
defined in Section 448.095, Florida Statutes, as may be amended from time to 
time, shall have the meaning ascribed in said statute.  
B. Pursuant to Section 448.095(5), Florida Statutes, the Contractor hereto, 
and any subcontractor thereof, must register with and use the E-Verify system to 
verify the work authorization status of all new employees of the Contractor or 
subcontractor. The Contractor acknowledges and agrees that (i) the County and 
the Contractor may not enter into this Agreement, and the Contractor may not 
enter into any subcontracts hereunder, unless each party to this Agreement, and 
each party to any subcontracts hereunder, registers with and uses the E-Verify 
system; and (ii) use of the U.S. Department of Homeland Security’s E-Verify 
System and compliance with all other terms of this Certification and Section 
448.095, Fla. Stat., is an express condition of this Agreement, and the County 
may treat a failure to comply as a material breach of this Agreement.
C. By entering into this Agreement, the Contractor becomes obligated to 
comply with the provisions of Section 448.095, Fla. Stat., "Employment Eligibility," 
as amended from time to time. This includes but is not limited to utilization of the 
E-Verify System to verify the work authorization status of all newly hired 
employees, and requiring all subcontractors to provide an affidavit attesting that 
the subcontractor does not employ, contract with, or subcontract with, an 
unauthorized alien. The Contractor shall maintain a copy of such affidavit for the 
duration of this Agreement. Failure to comply will lead to termination of this 
Agreement, or if a subcontractor knowingly violates the statute or Section 
448.09(1), Fla. Stat., the subcontract must be terminated immediately. If this 
Agreement is terminated pursuant to Section 448.095, Fla. Stat., such termination 
is not a breach of contract and may not be considered as such.  Any challenge to 
termination under this provision must be filed in the Tenth Judicial Circuit Court of 
Florida no later than 20 calendar days after the date of termination. If this 
Agreement is terminated for a violation of Section 448.095, Fla. Stat., by the 
Contractor, the Contractor may not be awarded a public contract for a period of 1 

http://www.dhs.gov/how-do-i/verify-employment-eligibility-e-verify
http://www.dhs.gov/how-do-i/verify-employment-eligibility-e-verify
http://www.dhs.gov/e-verify
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year after the date of termination. The Contractor shall be liable for any additional 
costs incurred by the County as a result of the termination of this Agreement.  
Nothing in this Section shall be construed to allow intentional discrimination of any 
class protected by law.

29. LIMITATIONS: The County reserves the right to revise, amend or withdraw this 
proposal at any time to protect its interest. Contractors will not be compensated 
by the County for costs incurred in preparation of responses to this RFP.

30. ATTORNEY’S FEES AND COSTS: Each party shall be responsible for its own 
legal and attorney’s fees, costs and expenses incurred in connection with any 
dispute or any litigation arising out of, or relating to this Agreement, including 
attorney’s fees, costs and expenses incurred for any appellate or bankruptcy 
proceedings.

31. PROHIBITION AGAINST CONSIDERING CONTRACTOR INTERESTS: In 
accordance with Section 287.05701, Florida Statutes, the County may not (i) 
request documentation of or consider a Contractor’s social, political, or ideological 
interests when determining if the Contractor is a responsible vendor; or (ii) give 
preference to a Contractor based on the Contractor’s social, political, or 
ideological interests.

32. PUBLIC RECORD LAWS
(a)The Contractor acknowledges the County’s obligations under Article I, Section 

24, of the Florida Constitution and under Chapter 119, Florida Statutes, to release 
public records to members of the public upon request and comply in the handling of the 
materials created under this Agreement. The Contractor further acknowledges that the 
constitutional and statutory provisions control over the terms of this Agreement. In 
association with its performance pursuant to this Agreement, the Contractor shall not 
release or otherwise disclose the content of any documents or information that is 
specifically exempt from disclosure pursuant to all applicable laws.

(b) Without in any manner limiting the generality of the foregoing, to the extent 
applicable, the Contractor acknowledges its obligations to comply with Section 
119.0701, Florida Statutes, with regard to public records, and shall:

(1) keep and maintain public records required by the County to perform the 
services required under this Agreement;

(2) upon request from the County’s Custodian of Public Records or his/her 
designee, provide the County with a copy of the requested records or allow the records 
to be inspected or copied within a reasonable time at a cost that does not exceed the 
cost provided in Chapter 119, Florida Statutes, or as otherwise provided by law;

(3) ensure that public records that are exempt or confidential and exempt 
from public records disclosure requirements are not disclosed except as authorized by 
law for the duration of the term of this Agreement and following completion of this 
Agreement if the Contractor does not transfer the records to the County; and
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(4) upon completion of this Agreement, transfer, at no cost, to the County all 
public records in possession of the Contractor or keep and maintain public records 
required by the County to perform the service. If the Contractor transfers all public 
records to the County upon completion of this Agreement, the Contractor shall destroy 
any duplicate public records that are exempt or confidential and exempt from public 
records disclosure requirements. If the Contractor keeps and maintains public records 
upon completion of this Agreement, the Contractor shall meet all applicable 
requirements for retaining public records. All records stored electronically must be 
provided to the County, upon request from the County’s Custodian of Public Records, in 
a format that is compatible with the information technology systems of the County.

(c) IF THE CONTRACTOR HAS QUESTIONS REGARDING THE 
APPLICATION OF CHAPTER 119, FLORIDA STATUTES, TO THE 
CONTRACTOR’S DUTY TO PROVIDE PUBLIC RECORDS RELATING 
TO THIS AGREEMENT, CONTACT THE COUNTY’S CUSTODIAN OF 
PUBLIC RECORDS AT:

RECORDS MANAGEMENT LIAISON OFFICER
POLK COUNTY
330 WEST CHURCH ST
BARTOW, FL 33830
TELEPHONE: (863) 534-7527
EMAIL: RMLO@POLK-COUNTY.NET 

33. Scrutinized Companies and Business Operations Certification; Termination.

A. Certification(s)

(I) By its execution of this Agreement, the Contractor hereby certifies to the 
County that the Contractor is not on the Scrutinized Companies that Boycott Israel 
List, created pursuant to Section 215.4725, Florida Statutes, nor is the Contractor 
engaged in a boycott of Israel, nor was the Contractor on such List or engaged in 
such a boycott at the time it submitted its bid, proposal, quote, or other form of 
offer, as applicable, to the County with respect to this Agreement.

(II) Additionally, if the value of the goods or services acquired under this 
Agreement are greater than or equal to One Million Dollars ($1,000,000), then 
the Contractor further certifies to the County as follows:

(a) the Contractor is not on the Scrutinized Companies with Activities in 
Sudan List, created pursuant to Section 215.473, Florida Statutes; and
(b) the Contractor is not on the Scrutinized Companies with Activities in the 
Iran Petroleum Energy Sector List, created pursuant to Section 215.473, 
Florida Statutes; and

mailto:RMLO@POLK-COUNTY.NET
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(c) the Contractor is not engaged in business operations (as that term is 
defined in Florida Statutes, Section 287.135) in Cuba or Syria; and
(d) the Contractor was not on any of the Lists referenced in this subsection 
A(ii), nor engaged in business operations in Cuba or Syria when it submitted 
its proposal to the County concerning the subject of this Agreement.

(iii) The Contractor hereby acknowledges that it is fully aware of the penalties 
that may be imposed upon the Contractor for submitting a false certification to 
the County regarding the foregoing matters.

B. Termination. In addition to any other termination rights stated herein, the County 
may immediately terminate this Agreement upon the occurrence of any of the 
following events:

(i) The Contractor is found to have submitted a false certification to the 
County with respect to any of the matters set forth in subsection A(i) above, or 
the Contractor is found to have been placed on the Scrutinized Companies that 
Boycott Israel List or is engaged in a boycott of Israel.

(ii) The Contractor is found to have submitted a false certification to the 
County with respect to any of the matters set forth in subsection A(ii) above, or 
the Contractor is found to have been placed on the Scrutinized Companies with 
Activities in Sudan List, or the Scrutinized Companies with Activities in the Iran 
Petroleum Energy Sector List, or has been engaged in business operations in 
Cuba or Syria, and the value of the goods or services acquired under this 
Agreement are greater than or equal to One Million Dollars ($1,000,000).

34. NO CONSTRUCTION AGAINST DRAFTER
The Parties acknowledge that this Agreement and all the terms and conditions 
contained herein have been fully reviewed and negotiated by the Parties. 
Accordingly, any rule of construction to the effect that ambiguities are to be 
resolved against the drafting party shall not apply in interpreting this Agreement.
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Proposers Incorporation Information
(Submittal Page)

The following section should be completed by all proposers and submitted with their RFP 
submittal:

Company Name: ____________________________________________________

DBA/Fictitious Name (if applicable): _____________________________________

TIN #: ____________________________________________________________

Address: __________________________________________________________

City: _____________________________________________________________

State: ____________________________________________________________

Zip Code: _________________________________________________________

County: __________________________________________________________

Note: Company name must match legal name assigned to the TIN number. A current W9 
should be submitted with your bid submittal.

Contact Person: ______________________________________________________

Phone Number: _______________________________________________________

Cell Phone Number: ____________________________________________________

Email Address: ________________________________________________________

Type of Organization (select one type)

□ Sole Proprietorship
□ Partnership
□ Non-Profit
□ Sub Chapter
□ Joint Venture
□ Corporation
□ LLC
□ LLP
□ Publicly Traded
□ Employee Owned
State of Incorporation: ________________________

The Successful Proposer must complete and submit this form prior to award. The Successful 
Proposer must invoice using the company name listed above.
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ATTACHMENT “A”
DETAILED INSTRUCTIONS ON HOW TO PREPARE AND SEND 

PERFORMANCE SURVEYS

The objective of this process is to identify the past performance of the Contractor submitting a 
proposal package. This is accomplished by sending survey forms to past customers. The 
customers should return the forms directly to the Contractor. The Contractor is to include all 
surveys in their proposal package.

Sending the Survey
The surveys shall be sent to all clients for whom the Contractor has identified under Tab 2. 
Surveys should correlate to all projects identified under Tab 2.

If more surveys are included, Procurement will only use those identified under Tab 2.

1. The Contractor shall complete the following information for each customer that a survey will 
be sent

Item Description
CLIENT NAME Name of the company that the work was performed for 

(i.e. Hillsborough County).

FIRST NAME First name of the person who will answer customer 
satisfaction questions.

LAST NAME Last name of the person who will answer customer 
satisfaction questions.

PHONE NUMBER Current phone number for the reference (including area 
code).

EMAIL ADDRESS Current email address for the reference.

PROJECT NAME Name of the project (Utilities Construction Services for 
Hillsborough County X Project), etc.

COST OF SERVICES Cost of services (e.g., $3,000,000)

DATE COMPLETE Date when the services were completed. (e.g., 5/31/2023)

2. The Contractor is responsible for verifying that their information is accurate prior to 
submission for references.

3. The survey must contain different services/projects. You cannot have multiple people 
evaluating the same job. However, one person may evaluate several different jobs.

4. The past projects can be either completed or on-going.

5. The past client/owner must evaluate and complete the survey.
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Preparing the Surveys
1. The Contractor is responsible for sending out a performance survey to the clients that 

have been identified under Tab 2. The survey can be found on the next page.

2. The Contractor should enter the past clients’ contact information, and project 

information on each survey form for each reference. The Contractor should also enter 

their name as the Contractor being surveyed.

3. The Contractor is responsible for ensuring all references/surveys are included in their 

submittal under Tab 7.

4. Polk County Procurement may contact the reference for additional information or to 

clarify survey data. If the reference cannot be contacted, there will be no credit given 

for that reference.
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Survey Questionnaire – Polk County
RFP 24-246, Utilities Construction Services

To: _________________________________ (Name of Person completing survey)

____________________________________ (Name of Client Company/Contractor)

Phone Number: _______________________ Email: ____________________________

Total Annual Budget of Entity _________________________

Subject: Past Performance Survey of Similar work:

Project name: ________________________________________________________________

Name of Contractor being surveyed: 

_________________________________________________

Cost of Services: Original Cost: ______________________ Ending Cost: _________________

Contract Start Date: ______________________ Contract End Date: _____________________

Rate each of the criteria on a scale of 1 to 10, with 10 representing that you were very 
satisfied (and would hire the Contractor /individual again) and 1 representing that you 
were very unsatisfied (and would never hire the Contractor /individual again). Please rate 
each of the criteria to the best of your knowledge. If you do not have sufficient 
knowledge of past performance in a particular area, leave it blank.

NO CRITERIA UNIT SCORE

1 Ability to manage cost (1-10)

2 Ability to maintain project schedule (complete on-time/early) (1-10)

3 Quality of workmanship (1-10)

4 Professionalism and ability to manage (1-10)

5 Close out process (1-10)

6 Ability to communicate with Client’s staff (1-10)

7 Ability to resolve issues promptly (1-10)

8 Ability to follow protocol (1-10)

9 Ability to maintain proper documentation (1-10)

10 Appropriate application of technology (1-10)

11 Overall Client satisfaction and comfort level in hiring (1-10)

12 Ability to offer solid recommendations (1-10)

13 Ability to facilitate consensus and commitment to the plan of action among 
staff

(1-10)

Printed Name of Evaluator __________________________________

Signature of Evaluator: __________________________________

Please fax or email the completed survey to: _________________________
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AFFIDAVIT CERTIFICATION IMMIGRATION LAWS
SOLICITATION NO.: RFP 24-246, Utilities Construction Services

POLK COUNTY WILL NOT INTENTIONALLY AWARD COUNTY CONTRACTS TO ANY 
CONTRACTOR WHO KNOWINGLY EMPLOYS UNAUTHORIZED ALIEN WORKERS, 
CONSTITUTING A VIOLATION OF THE EMPLOYMENT PROVISIONS CONTAINED IN 8 
U.S.C. SECTION 1324 a(e) {SECTION 274A(e) OF THE IMMIGRATION AND NATIONALITY 
ACT (“INA”).

POLK COUNTY MAY CONSIDER THE EMPLOYMENT BY ANY CONTRACTOR OF 
UNAUTHORIZED ALIENS A VIOLATION OF SECTION 274A(e) OF THE INA. SUCH 
VIOLATION BY THE RECIPIENT OF THE EMPLOYMENT PROVISIONS CONTAINED IN 
SECTION 274A(e) OF THE INA SHALL BE GROUNDS FOR UNILATERAL CANCELLATION 
OF THE CONTRACT BY POLK COUNTY.

PROPOSER ATTESTS THAT THEY ARE FULLY COMPLIANT WITH ALL APPLICABLE 
IMMIGRATION LAWS (SPECIFICALLY TO THE 1986 IMMIGRATION ACT AND 
SUBSEQUENT AMENDMENTS).

Company Name: ___________________________________________________

Signature: ________________________________________________________

Title: _____________________________________________________________

Date: _____________________________________________________________

State of: ____________________

County of: ___________________

The foregoing instrument was acknowledged before me by means of physical 

presence or online notarization, this _____ day of ___________, 20____, by 

_________________________(name) as _____________________ (title of officer) of 

_______________________ (entity name), on behalf of the company, who is 

personally known to me or has produced ___________________________ as 

identification.

Notary Public Signature: ___________________________________

Printed Name of Notary Public: ______________________________

Notary Commission Number and Expiration: _______________

(AFFIX NOTARY SEAL)
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EMPLOYMENT ELIGIBILITY VERIFICATION (E-VERIFY) CERTIFICATION
(Florida Statutes, Section 448.095)

PROJECT NAME: RFP 24-246, Utilities Construction Services

The undersigned, as an authorized officer of the contractor identified below (the “Contractor”), 
having full knowledge of the statements contained herein, hereby certifies to Polk County, a political 
subdivision of the State of Florida (the “County”), by and on behalf of the Contractor in accordance with 
the requirements of Section 448.095, Florida Statutes, as related to the contract entered into by and between 
the Contractor and the County on or about the date hereof, whereby the Contractor will provide labor, 
supplies, or services to the County in exchange for salary, wages, or other remuneration (the “Contract”), 
as follows:

1. Unless otherwise defined herein, terms used in this Certification which are defined in 
Section 448.095, Florida Statutes, as may be amended from time to time, shall have the meaning ascribed 
in said statute. 

2. Pursuant to Section 448.095(5), Florida Statutes, the Contractor, and any subcontractor 
under the Contract, must register with and use the E-Verify system to verify the work authorization status 
of all new employees of the Contractor or subcontractor. The Contractor acknowledges and agrees that (i) 
the County and the Contractor may not enter into the Contract, and the Contractor may not enter into any 
subcontracts thereunder, unless each party to the Contract, and each party to any subcontracts thereunder, 
registers with and uses the E-Verify system; and (ii) use of the U.S. Department of Homeland Security’s 
E-Verify System and compliance with all other terms of this Certification and Section 448.095, Fla. Stat., 
is an express condition of the Contract, and the County may treat a failure to comply as a material breach 
of the Contract.  

3. By entering into the Contract, the Contractor becomes obligated to comply with the 
provisions of Section 448.095, Fla. Stat., "Employment Eligibility," as amended from time to time. This 
includes but is not limited to utilization of the E-Verify System to verify the work authorization status of 
all newly hired employees, and requiring all subcontractors to provide an affidavit attesting that the 
subcontractor does not employ, contract with, or subcontract with, an unauthorized alien. The Contractor 
shall maintain a copy of such affidavit for the duration of the Contract. Failure to comply will lead to 
termination of the Contract, or if a subcontractor knowingly violates the statute or Section 448.09(1), Fla. 
Stat., the subcontract must be terminated immediately. If the Contract is terminated pursuant to Section 
448.095, Fla. Stat., such termination is not a breach of contract and may not be considered as such.  Any 
challenge to termination under this provision must be filed in the Tenth Judicial Circuit Court of Florida no 
later than 20 calendar days after the date of termination. If the Contract is terminated for a violation of 
Section 448.095, Fla. Stat., by the Contractor, the Contractor may not be awarded a public contract for a 
period of 1 year after the date of termination.  The Contractor shall be liable for any additional costs incurred 
by the County as a result of the termination of the Contract.  Nothing in this Certification shall be construed 
to allow intentional discrimination of any class protected by law.  

Executed this    day of     , 20____.

ATTEST:  CONTRACTOR:

By:         By:  

PRINTED NAME:    PRINTED NAME:  

Its:        Its:  
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Cost Sheet
(Submittal Page)

Attachment “C” Cost Sheet for this RFP is available on the following FTP site: https://ftp3.polk-
county.net, you will be prompted for a User ID and Password. The User ID is procurevendor and 
the password is solicitation. After you have logged in to the FTP site, double click on the file 
folder “RFP 24-246 Utilities Construction Services.zip”, select “Open” or “Save As” to 
download the Excel Cost Sheet. If you need assistance accessing this website due to ADA or 
any other reason, please email Ari Goldstein at arigoldstein@polk-county.net.

The Cost Sheet is in Excel format and is to be submitted with your bid submittal.

Deviation from the Cost Sheet is strictly prohibited and will not be accepted. The Cost Sheets 
are locked, and you need only enter the unit. The Cost Sheet will automatically calculate the 
extension; therefore, you must enter the Unit Cost per the Unit of Measure as requested on the 
Cost Sheet.

https://ftp3.polk-county.net/
https://ftp3.polk-county.net/
mailto:daniellerose@polk-county.net
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EXHIBIT I: BID BOND

KNOW ALL MEN BY THESE PRESENTS, that we _________________(hereinafter 
called the Principal) and _________________________________(hereinafter called the 
Surety), a Corporation chartered and existing under the Laws of the State of 
_______,and authorized to do business in the State of Florida, are held and firmly 
bound unto Polk County, a political subdivision of the State of Florida, in the full and just 
sum of ten thousand and 00/cents dollars ($10,000.00) good and lawful money of the 
United States of America, to be paid upon demand of the County, to which payment will 
and truly be made, we bind ourselves, our heirs, executors, administrators, successors, 
and assigned jointly and severally and firmly by these presents.

WHEREAS, the Principal is about to submit, or has submitted to the County, a Bid 
Submittal for the purpose of ___________________________________________

NOW THEREFORE, the conditions of this obligation are such if the Bid Submittal is 
accepted and recommended for award of a contract, the Principal shall, execute a 
satisfactory contract documents including an executed Public Construction Bond 
payable to County, in the amount of 100 percent (100%) of the total purchase order 
price, if applicable, in form and with surety satisfactory to said County, then this 
obligation to be void, otherwise to be and remaining full force and virtue in law, and the 
surety shall, upon failure of the Principal to comply with any or all of the foregoing 
requirements, immediately pay to the aforesaid County, upon demand, the amount of 
this Bond, in good and lawful money of the United States of America, not as a penalty, 
but as liquidated damages.

IN TESTIMONY THEREOF, the Principal and Surety have caused these presents to be 
duly signed and sealed this _____day of ___________ 20___.
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ATTEST: PRINCIPAL: _____________________________

BY: _______________________________ (SEAL)
______________________ Authorized Signature (Principal)
Witness

______________________ ________________________________________
Witness Printed Name

________________________________________
Title of Person Signing Above

ATTEST: SURETY: _____________________________
Printed Name

______________________ BY: _______________________________ (SEAL)
Witness Attorney in Fact

______________________ ________________________________________
Witness Printed Name

________________________________________
Business Address

NOTES: 

1. All bonds signed by an agent must be accompanied by a certified copy of such agent’s 
authority to act.

2. Attorneys-in-fact who sign Bid Bonds or Contract Bonds must file with each bond a 
certified and effectively dated copy of their power of attorney.
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EXHIBIT II: PUBLIC CONSTRUCTION BOND

FRONT PAGE
F.S. CHAPTER 255.05

BOND NO.: ______________________________________

CONTRACTOR NAME: ______________________________________

CONTRACTOR ADDRESS: ______________________________________

CONTRACTOR PHONE NO: ______________________________________

SURETY COMPANY: ______________________________________

______________________________________

______________________________________

OWNER NAME: Polk County, a political subdivision of the State of Florida
OWNER ADDRESS: 330 W. Church St_______________________________

Bartow, FL 33830_______________________________
OWNER PHONE NO: (863) 534-6757_________________________________

OBLIGEE NAME: (if 
contracting entity is different
from the owner, the contracting
public entity)

_______________________________________

OBLIGEE ADDRESS: _______________________________________

OBLIGEE PHONE NO: ________________________________________

BOND AMOUNT: $_______________________________________

CONTRACT NUMBER: ________________________________________

GENERAL DESCRIPTION
OF PROJECT: ________________________________________

________________________________________
_____________________________________
_____________________________________

PROJECT LOCATION: __________________________________________
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EXHIBIT II (cont’d): PUBLIC CONSTRUCTION BOND

KNOW ALL MEN BY THESE PRESENTS: That _______________, as Principal, and 
__________________________________, as Surety, located at __________________

__________________________________, (Business Address) are held and firmly bound unto 
Polk County, a political subdivision of the State of Florida, as Obligee in the sum of 
$______________________________) in lawful currency of the United States, for the payment 
whereof we bind ourselves, successors, and assigns, jointly and severally, firmly by these 
presents.

THE CONDITION OF THIS BOND is that if Principal:

1. Performs the Contract executed between Principal and County for construction of the 
Contract being made a part of this bond by reference, at the times and in the manner 
prescribed in the Contract; and

2. Promptly makes payments to all claimants, as defined in Section 255.05(1) Florida 
Statutes, supplying Principal with labor, materials, or supplies, used directly or indirectly 
by Principal in the prosecution of the work provided in the Contract; and

3. Pays County all losses, damages, expenses, costs, liquidated damages, and attorney 
fees, including appellate proceedings, that County sustains because of a default by 
Principal under the Contract; and

4. Performs the guarantee of all work and materials furnished under the Contract for the 
time specified in the Contract, then this bond is void, otherwise it remains in full force.

Any action instituted by a claimant under this bond for payment must be in accordance with the 
notice and time limitation provisions in Section 255.05(2), Florida Statutes.

Any changes in or under the Contract Documents and compliance or non-compliance with any 
formalities connected with the Contract or the changes does not affect Surety’s obligation under 
this bond.

Reference is hereby made to Section 255.05 Florida Statutes, and to the notice and time 
limitation provisions thereof:

IN WITNESS WHEREOF, this instrument is executed this _______day of _______, 20__.
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EXHIBIT III: PAYMENT OF STORED MATERIALS

As regards payment for stored materials on RFP # 24-246, Utilities Construction Services, and 
the inclusion by _______________________(Principal) in Applications for Payment to Polk 
County, a political subdivision of the State of Florida (County) without evidence that those stored 
materials have been paid for by Principal, Surety hereby pledges:

AS TO THE PERFORMANCE BOND:

Surety acknowledges that materials will be stored on site or at a site agreeable to the County for 
use or incorporation in the project referenced herein. Surety agrees to remain obligated under 
the Performance Bond for the failure or default by Principal for any reason to timely use or 
incorporate the materials in the project. This certification applies to both the materials and 
associated labor with respect to Principal’s obligation to timely complete the project according to 
the contract specifications.

AS TO THE LABOR AND MATERIALS PAYMENT BOND:

Surety acknowledges that materials will be stored on site or at a site agreeable to the County for 
use or incorporation in the project referenced herein. Surety agrees to remain obligated under 
the Labor and Materials Payment Bond to ensure that all materialmen, laborers, suppliers, and 
subcontractors having claims or disputes pertaining to the procurement and properly authorized 
storage of these materials are promptly paid by Principal.

Entered into this _________ day of ________, 20__, by _________________________ 

_____________________ (Name of Surety)

___________________________________
Authorized signature of Surety
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EXHIBIT IV: NON-COLLUSION AFFIDAVIT OF PRIME PROPOSER

1. They are ________________________ of ______________________________, the 
Proposer that has submitted the attached Proposal;

2. They are fully informed respecting the preparation and contents of the attached Proposal 
and of all pertinent circumstance respecting such Proposal;

3. Such Proposal is genuine and is not a collusive or sham Proposal;

4. Neither the said Proposer nor any of their officers, partners, owners, agents, 
representatives, employees or parties in interest, including this affiant, has in any way 
colluded, conspired, connived or agreed, directly or indirectly with any other Proposer, 
firm or person to submit a collusive or sham Proposal in connection with such Contract 
or has in any manner, directly or indirectly, sought by agreement or collusion of 
communication or conference with any other Proposer, firm or person to fix the price or 
prices in the attached Proposal of any other Proposer, or to fix any overhead, profit or 
cost element of the Cost Sheet or the Cost Sheet of any other Proposer, or to secure 
through any collusion, conspiracy, connivance or unlawful agreement any advantage 
against Polk County, a political subdivision of the State of Florida (County) or any person 
interested in the proposed Contract; and

5. The price or prices quoted in the attached Proposal are fair and proper and are not 
tainted by any collusion, conspiracy, connivance, or unlawful agreement on the part of 
the Proposer or any of its agents, representatives, owners, employees or parties in 
interest, including this affiant.

STATE OF ________________
COUNTY OF ______________
The foregoing instrument was acknowledged before me by means of physical presence or 

online notarization, this _____ day of ___________, 20________, by 
___________________(name) as _______________ (title of officer) of __________________ 
(entity name), on behalf of the company, who is personally known to me or has produced 
___________________________ as identification.
Notary Public Signature: ___________________________________
Printed Name of Notary Public: ______________________________
Notary Commission Number and Expiration: _______________
(AFFIX NOTARY SEAL)

State of ____________________)
SS

County of __________________)
_______________________________, being first duly sworn, deposes and says that:
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EXHIBIT V: NON-COLLUSION AFFIDAVIT OF SUBCONTRACTOR

The Contractor shall not execute any agreement with any subcontractor or permit any 
subcontractor to perform any work included in this Contract until he has submitted a non-
collusion affidavit from the subcontractor in substantially the form shown below and has 
received written approval of subcontractor from Polk County, a political subdivision of the State 
of Florida (County).

This form must be signed by an authorized signatory of the company.

State of ___________________________)
SS

County of __________________________)

_____________________________, being first duly sworn, deposes and says that:

1. They are ________  of _____________________________ , hereafter referred to 
as the Subcontractor; 

2. They are fully informed respecting the preparation and contents of subcontractor’s RFP 
Submittal submitted by the subcontractor to ______________________ the Contractor 
for certain work in connection with RFP 24-246, Utilities Construction Services. 

3. Such subcontractor’s RFP Submittal is genuine and is not a collusive or sham submittal; 

4. Neither the subcontractor nor any of its officers, partners, owners, agents, 
representatives, employees or parties in interest, including this affiant, has in any way 
colluded, conspired, connived or agreed, directly or indirectly with any other Proposer, 
firm or person to submit a collusive or sham RFP Submittal in connection with such 
Contract or to refrain from submitting a RFP Submittal in connection with such Contract, 
or has in any manner, directly or indirectly, sought by unlawful agreement or connivance 
with any other Proposer, firm or person to fix the price or prices in said subcontractor’s 
RFP Submittal or secure through collusion, conspiracy, connivance or unlawful 
agreement any advantage against the County or any person interested in the proposed 
Contract; and 

5. The price or prices quoted in the subcontractor’s RFP Submittal are fair and proper and 
not tainted by any collusion, conspiracy, connivance or unlawful agreement on the part 
of the Proposer or any of their agents, representatives, owners, employees or parties in 
interest, including this affiant.
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STATE OF ________________
COUNTY OF ______________
The foregoing instrument was acknowledged before me by means of physical presence or 

online notarization, this _____ day of ___________, 20__, by ___________________(name) 
as _______________ (title of officer) of __________________ (entity name), on behalf of the 
company, who is personally known to me or has produced 
___________________________ as identification.
Notary Public Signature: ___________________________________
Printed Name of Notary Public: ______________________________
Notary Commission Number and Expiration: _______________
(AFFIX NOTARY SEAL)
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EXHIBIT VI-A: SUBCONTRACTOR LIST

To receive a copy of Exhibit VI-A, Subcontractor List, please go the following FTP site: 
https://ftp3.polk-county.net, you will be prompted for a User ID and Password. The User 
ID is procurevendor and the password is solicitation. After you have logged in to the 
FTP site, double click on the file folder “RFP 24-246 Utilities Construction 
Services.zip”, select “Open” or “Save As” to download Exhibit VI-A, Subcontractor List 
and sample. If you need assistance accessing this website due to ADA or any other 
reason, please email Ari Goldstein at arigoldstein@polk-county.net.

https://ftp3.polk-county.net/
mailto:arigoldstein@polk-county.net
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EXHIBIT VI-B: GOOD FAITH EFFORT DOCUMENTATION

The following is provided for the Contractor to use in conjunction with the Good Faith 
Effort requirement in Section 20.0 of the Invitation for Bid. For your convenience to 
supplement your own subcontractor/supplier database, we direct you to 
https://vcl.polk.one/vendordirectory, for additional names. Please list the company’s 
names and the result of your contact for each subcontractor solicited. Suppliers can be 
listed in the blank spaces at the bottom of the page.

Division of Work Results of Good Faith Effort

1. ___________________________ ______________________________
___________________________ ______________________________
___________________________ ______________________________
___________________________ ______________________________
___________________________ ______________________________

2. ___________________________ ______________________________
___________________________ ______________________________
___________________________ ______________________________
___________________________ ______________________________
___________________________ ______________________________

3. ___________________________ ______________________________
___________________________ ______________________________
___________________________ ______________________________
___________________________ ______________________________
___________________________ ______________________________

4. ___________________________ ______________________________
___________________________ ______________________________
___________________________ ______________________________
___________________________ ______________________________
___________________________ ______________________________

5. ___________________________ ______________________________
___________________________ ______________________________
___________________________ ______________________________
___________________________ ______________________________
___________________________ ______________________________

https://vcl.polk.one/vendordirectory
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EXHIBIT VII: TRENCH SAFETY ACT COMPLIANCE
General:

1. The Contractor shall comply with the Florida Trench Safety Act (90-96), Laws of FL.) 
Effective October 1, 1990. 

2. The Contractor(s) performing trench safety excavation on this Contract shall comply with 
the Occupational Safety and Health Administration’s (OSHA) trench excavation safety 
standards, 29 CFR’s 1926.650, Subpart P, including all subsequent revisions or updates 
to these standards as adopted by the Department of Labor and Employment Security 
(DLES). 

3. By submission of his bid and subsequent execution of this Contract, the Contractor 
certifies that all trench excavation done within his control shall be accomplished in strict 
adherence with OSHA trench safety standards contacted 29 CFR’s 1926.650, Subpart 
P, including all subsequent revisions or updates to these standards as adopted by the 
Department of Labor and Employment Security. 

4. The Contractor also agrees that he has obtained or will obtain identical certification from 
his proposed Subcontractors that will perform trench excavation prior to award of the 
subcontracts and that he will retain such certifications in his files for a period of not less 
than three years following final acceptance. 

5. The Contractor shall consider all available geotechnical information in his design of the 
trench excavation safety system. 

6. Inspections may be conducted by the County and the County’s Safety Officer. Serious 
deficiencies will be corrected on the spot or the job may be closed. Imminent danger 
citing will result in the immediate cessation of work. Work will resume when the danger is 
corrected. 

7. Proposer acknowledges that included in the various items of the proposal and in the 
Total Bid Price are costs for complying with the Florida Trench Safety Act (90-96), Laws 
of FL) effective October 1, 1990. The Proposer further identifies the costs to be 
summarized as follows:

Trench Safety 
Measure (Description)

Units of Measure 

(LF, SY)

Unit (QTY) Unit Cost Extended Cost

A. ____________ ___________ ___________ $_________ $

B. ____________ ___________ ___________ $_________ $

C. ____________ ___________ ___________ $_________ $

D. ____________ ___________ ___________ $_________ $

Total $

Failure to complete the above may result in the submittal being declared non-responsive.
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EXHIBIT VIII: EQUAL EMPLOYMENT OPPORTUNITY

Polk County, a political subdivision of the State of Florida (County), is an Equal 
Opportunity/Affirmative Action Employer.

Pursuant to Executive Order 11246 as amended, you are advised that under the 
provisions of government contracting, contractors and subcontractors are obliged to 
take affirmative action to provide equal employment opportunity without regard to race, 
creed, color, national origin, age, or sex.

We are committed to equal opportunity employment effort and expect firms that do 
business with the County to have a vigorous affirmative action program.

CERTIFICATION BY PROPOSED PRIME OR SUBCONTRACTOR REGARDING 
EQUAL EMPLOYMENT OPPORTUNITY

This certification is authorized pursuant to Executive Order 11246, Part II, Section 
203(b), (30 F.R. 12319-15). Any Proposer or prospective contractor, or any of the 
proposed subcontractors, shall state as an initial part of the Bid or negotiations of the 
Contract whether it has participated in any previous Contract or subcontract to the equal 
opportunity clause; and, if so, whether it has filed all compliance reports due under 
applicable instructions.

Where the certification indicated that the prime or subcontractor has not filed a 
compliance report due under applicable instruction, such Contractor shall be required to 
submit a compliance report.

Contractor’s Name: ____________________________________________________

Address: ____________________________________________________________

____________________________________________________________________

1. Proposer has participated in a previous contract or subcontract, subject to the 
Equal Opportunity Clause:
YES_____ NO____

2. Compliance Reports were required to be filed in connection with such Contract or 
subcontract:
YES____ NO___

3. Proposer has filed all compliance reports due under applicable instructions:
YES_____ NO_____

4. If answer to Item 3 is No, please explain in detail on reverse side of this 
certification.
YES_____ NO____
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The Proposer certifies that they do not maintain or provide for their employees any 
segregated facilities at any of their establishments, and that they do not permit their 
employees to perform their services at any location under their control where 
segregated facilities are maintained. The Proposer certifies further that they will not 
maintain or provide for their employees any segregated facilities at any of their 
establishments, and that they will not permit their employees to perform their services at 
any location under their control where segregated facilities are maintained. The 
Proposer agrees that a breach of this certification will be a violation of the Equal 
Opportunity clause in any contract resulting from acceptance of this Bid. As used in this 
certification, the term (segregated facilities” means any waiting rooms, work areas, 
restrooms, washrooms, restaurants, other eating areas, time clocks, locker rooms, 
storage areas, dressing areas, parking lots, drinking fountains, recreation/entertainment 
areas, transportation and housing facilities provided for employees which are segregate 
by explicit directive or are, in fact, segregated on the basis of race, color, religion or 
national origin, because of habit, local custom or otherwise. The Proposer agrees that 
(except where they have obtained identical certification from proposed subcontractors 
for specific time periods) they will obtain identical certification from proposed 
Subcontractors prior to the award of subcontracts exceeding $10,000 which are not 
exempt from the provision of the Equal Opportunity clause; and that they will retain such 
certifications in their files.

Certification – The information above is true and complete to the best of my knowledge 
and belief. (A willfully false statement is punishable by law – U.S. Code, Title 18, 
Section 1001.)
____________________________________________________
Printed Name
____________________________________________________
Title
____________________________________________________
Signature
____________________________________________________
Date
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EXHIBIT IX: DRUG-FREE WORKPLACE FORM

The undersigned Proposer in accordance with Florida Statute 287.087 hereby certifies 
that___________________________________________________________does:

(Name of Business)

1. Publish a statement notifying employees that the unlawful manufacture, distribution, 
dispensing, possession, or use of a controlled substance is prohibited in the workplace 
and specifying the actions that will be taken against employees for violations of such 
prohibition.

2. Inform employees about the dangers of drug abuse in the workplace, the business’s 
policy of maintaining a drug-free workplace, any available drug counseling, rehabilitation 
and employee assistance programs; and the penalties that may be imposed upon 
employees for drug abuse violations.

3. Give each employee engaged in providing the commodities or contractual services that 
are under bid a copy of the statement specified in subsection (a).

4. In the statement specified in subsection (1), notify the employees that, as a condition of 
working on the commodities or contractual services that are under bid, the employee will 
abide by the terms of the statement and will notify the employer of any conviction of, or 
plea of guilty or nolo contendere to, any violation of Chapter 1892 or of any controlled 
substance law of the United States or any state, for a violation occurring in the 
workplace no later than five (5) days after such conviction.

5. Impose a sanction on or require the satisfactory participation in a drug abuse assistance 
or rehabilitation program, if such is available in the employee’s community, by any 
employee who is so convicted.

6. Make a good faith effort to continue to maintain a drug-free workplace through 
implementation of this section.

As the person authorized to sign the statement, I certify that this firm complies fully with the 
above requirements.

____________________________
Proposer’s Signature

____________________________
Date
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EXHIBIT X: SAFETY REQUIREMENTS/REGULATIONS FORM

Proposer must sign and have notarized:

The undersigned Contractor hereby certifies that they fully understand the safety 
requirements/regulation provisions as stated in General Information, Item #6, and will 
comply.

Dated this _____________ Day of ____________ 20___

Name of Firm: _____________________________________________________

By: ______________________________________________________________
Title of Person Signing

This foregoing instrument was acknowledged before me by means of physical 
presence or online notarization, this _____ day of ___________, 20_____, by 
___________________(name) as _______________ (title of officer) of 
__________________ (entity name), on behalf of the company, who is personally 
known to me or has produced ___________________________ as identification.

Notary Public Signature: ___________________________________

Printed Name of Notary Public: ______________________________

Notary Commission Number and Expiration: _______________

(AFFIX NOTARY SEAL)
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EXHIBIT XII: CONTRACTOR CERTIFICATION OF DISBURSEMENT

PROJECT: Utilities Construction Services DATE:_____________________________
_________________________________ CONTRACT NO._____________________
_________________________________ PROGRESS PAYMENT NUMBER:______

____________________________________________________, Contractor for the 
above referenced Contract, hereby certifies that all Subcontractors and Suppliers, 
except for those noted below, have received their pro rata share of all previous progress 
payments made to date by Polk County, a political subdivision of the State of Florida 
(County), for all the labor, work, materials and equipment furnished under the Contract. 
The terms "Subcontractor" and "Supplier" have the meaning defined in Part B of the 
Contract Documents.

EXCEPTION:

The following Subcontractors and Suppliers have not yet been paid their respective pro 
rata share of previous progress payments. A copy of the notification sent to each 
Subcontractor or Supplier explaining the good cause why payment has not yet been 
made is attached to this form.

_______________________________ ________________________________
Subcontractor or Supplier Name Subcontractor or Supplier Name
_______________________________ ________________________________
Street Address Street Address
_______________________________ _________________________________
City, State and Zip City, State and Zip

A false statement or omission made in connection with this Certification is sufficient 
cause for suspension, revocation, or denial of qualification to bid, and a determination of 
non-responsibility, and may subject the person and/or entity making the false statement 
to all applicable civil and criminal penalties.

____________________________ (Contractor Signature)

State of__________________

County of ________________

The foregoing instrument was acknowledged before me by means of physical 
presence or online notarization, this _____day of ___________, 20____, by 
_____________________ (Print name of authorized person signing Certification), who 

is personally known to me or has produced ___________________________ as 
identification.

Notary Public Signature: ___________________________________

Printed Name of Notary Public: ______________________________

Notary Commission Number and Expiration: ______________ (AFFIX NOTARY SEAL)
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Instructions:
1. Attach a copy of each good cause notification referenced above that has been sent 

to each Subcontractor and Supplier listed on this Certification. 

2. Attach a list of all Subcontractors and Suppliers that have not yet been paid their 
proportionate share of any other progress payments previously received by the 
Contractor stating the date the Contractor first reported the nonpayment and the 
status of resolving the  payment issue. 

3. To be acceptable, this Certification must be executed by an officer or director with 
the authority to bind the Contractor and must be properly notarized. 

4. This Certification must be submitted to the Professional with the Application for 
Payment for the requested Progress Payment. 

5. A separate Certification is required for each Contract the Contractor has with the 
County.
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EXHIBIT XV: MATERIALS AND EQUIPMENT STORED ON-SITE
Contractor’s Estimate No. ________________________ Project __________________

Period _____________________________ to __________ Page _______ of ________

Prepared (signed & typed name) ___________________________________________

Item 
No. Item Description

Invoice 
Value Last 
Period

Invoice 
Value For 
Material 
Installed (-
)

Invoice Value 
For Material 
Delivered (+) Invoice Value 

This Period

TOTAL: 
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EXHIBT XVIII: CERTIFICATE OF COMPLIANCE

In accordance with Florida Statutes, Chapter 440, the General Contractor hereby states that for 
projects $250,000.00 or more, all subcontractors employed to work have workers’ compensation 
insurance in place.

_______________________________ ________________________________
Contractor Signature

_______________________________
Printed Name of Signer

_______________________________
Date

RFP # 24-246, Utilities Construction Services
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EXHIBIT XIX: CERTIFICATION IMMIGRATION LAWS

RFP 24-246, Utilities Construction Services

POLK COUNTY WILL NOT INTENTIONALLY AWARD COUNTY CONTRACTS TO 
ANY CONTRACTOR WHO KNOWINGLY EMPLOYS UNAUTHORIZED ALIEN 
WORKERS, CONSTITUTING A VIOLATION OF THE EMPLOYMENT PROVISIONS 
CONTAINED IN 8 U.S.C. SECTION 1324 A(E) {SECTION 274A(E) OF THE 
IMMIGRATION AND NATIONALITY ACT (“INA”)}.

POLK COUNTY MAY CONSIDER THE EMPLOYMENT BY ANY CONTRACTOR OF 
UNAUTHORIZED ALIENS A VIOLATION OF SECTION 274A(E) OF THE INA. SUCH 
VIOLATION OF THE RECIPIENT OF THE EMPLOYMENT PROVISIONS CONTAINED 
IN 274A(E) OF THE INA SHALL BE GROUNDS FOR UNILATERAL CANCELLATION 
OF THE CONTRACT BY POLK COUNTY.

BIDDER ATTEST THAT THEY ARE FULLY COMPLIANT WITH ALL APPLICABLE 
IMMIGRATION LAWS (SPECIFICALLY TO THE 1986 IMMIGRATION ACT AND 
SUBSEQUENT AMENDMENTS).

Company Name: ___________________________________________________

Signature: ________________________________________________________

Title: _____________________________________________________________

Date: _____________________________________________________________

State of: ____________________

County of: ___________________

The foregoing instrument was acknowledged before me by means of __ physical 
presence or __ online notarization, this _____ day of ___________, 20___, by 
___________________(name) as _______________ (title of officer) of 
__________________ (entity name), on behalf of the company, who __ is personally 
known to me or __ has produced ___________________________ as identification.

Notary Public Signature: ___________________________________

Printed Name of Notary Public: ______________________________

Notary Commission Number and Expiration: _______________

(AFFIX NOTARY SEAL)
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EXHIBIT XXI: SCRUTINIZED COMPANIES CERTIFICATION FORM
Florida Statutes, Section 287.135)

SOLICITATION NO.: RFP 24-246

PROJECT NAME: Utilities Construction Services

The undersigned, as ________________________________ of _______________(the 
“Contractor”), a Florida corporation, hereby certifies the following to Polk County, a 
political subdivision of the State of Florida, by and on behalf of the Contractor in 
accordance with the requirements of Section 287.135, Florida Statutes:

i. The Contractor is not on the Scrutinized Companies that Boycott Israel List, 
created pursuant to Section 215.4725, Florida Statutes, nor is the Contractor 
engaged in a boycott of Israel, nor was the Contractor on such List or engaged in 
such a boycott at the time it submitted its bid to the County with respect to the 
Contract.

ii. Additionally, if the value of the goods or services acquired under the Contract are 
greater than or equal to One Million Dollars ($1,000,000), then the Contractor 
further certifies to the County as follows:

a. the Contractor is not on the Scrutinized Companies with Activities in 
Sudan List, created pursuant to Section 215.473, Florida Statutes; and

b. the Contractor is not on the Scrutinized Companies with Activities in the 
Iran Petroleum Energy Sector List, created pursuant to Section 215.473, 
Florida Statutes; and

c. the Contractor is not engaged in business operations (as that term is 
defined in Florida Statutes, Section 287.135) in Cuba or Syria; and

d. the Contractor was not on any of the Lists referenced in this subsection 
(ii), nor engaged in business operations in Cuba or Syria when it 
submitted its bid to the County with respect to the Contract.

iii. The Contractor is fully aware of the penalties that may be imposed upon the 
Contractor for submitting a false certification to the County regarding the 
foregoing matters.

iv. The Contractor hereby acknowledges that, in addition to any other termination 
rights stated in the Contract, the County may immediately terminate the Contract 
upon the occurrence of any of the following events:

a. the Contractor is found to have submitted a false certification to the 
County with respect to any of the matters set forth in subsection (i) above, 
or the Contractor is found to have been placed on the Scrutinized 
Companies that Boycott Israel List or is engaged in a boycott of Israel; or

b. the Contractor is found to have submitted a false certification to the 
County with respect to any of the matters set forth in subsection (ii) above, 
or the Contractor is found to have been placed on the Scrutinized 
Companies with Activities in Sudan List, or the Scrutinized Companies 
with Activities in the Iran Petroleum Energy Sector List, or has been 



76

engaged in business operations in Cuba or Syria, and the value of the 
goods or services acquired under this Contract are greater than or equal 
to One Million Dollars ($1,000,000).

ATTEST: ________________________________

a_______________ _______________

By: ______________________________ By: ______________________________

PRINTED NAME: __________________ PRINTED NAME: __________________

Its:_______________________________ Its: ______________________________
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April 23, 2024

POLK COUNTY, A POLITICAL SUBDIVISION OF 
THE STATE OF FLORIDA
ADDENDUM # 1
RFP 24-246, Utilities Construction Services

This addendum is issued to clarify, add to, revise and/or delete items of the Bid Document for 
this work. This Addendum is a part of the RFP Document and acknowledgment of its receipt 
shall be noted on the Addendum. 

Contained within this addendum: Questions and answers.

Respectfully,

Ari Goldstein
Ari Goldstein
Senior Procurement Analyst
Procurement Division

This Addendum sheet should be signed and submitted with your
bid submittal. This is the only acknowledgment required.

Signature:
Printed Name:
Title:
Company:
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RFP 24-246, Utilities Construction Services
Addendum #1

QUESTIONS AND ANSWERS:

Question 1: Is there a prior/current contract for this work? If so, can you provide a copy of the 
prior/current contract?

Answer 1: Contract 19-031 has been added to the FTP site. To receive a copy of RFP 
24-246 Addendum 1 Contract 19-031, please go the following FTP site: https://ftp3.polk-
county.net, you will be prompted for a User ID and Password. The User ID is 
procurevendor and the password is solicitation. After you have logged in to the FTP 
site, double click on the file folder “RFP 24-246 Utilities Construction Services.zip”, 
select “Open” or “Save As” to download RFP 24-246 Addendum 1 Contract 19-031. If 
you need assistance accessing this website due to ADA or any other reason, please 
email Ari Goldstein at arigoldstein@polk-county.net.

Question 2: Are there technical specifications available for this work?

Answer 2: Work performed under this contract is expected to conform to the Polk 
County Utilities Standards and Specifications Manual, which is available at the following 
link: https://www.polk-county.net/services/building/permitting/#utilities_code 

Question 3: In the RFP documents it states a copy of Exhibit VI-A Subcontract List can be 
found on FTP Site, however I did not see this file in the folder downloaded. Is this not 
applicable for this RFP?

Answer 3: Exhibit VI-A has been added to the FTP site. To receive a copy of Exhibit VI-
A, Subcontractor List, please go the following FTP site: https://ftp3.polk-county.net, you 
will be prompted for a User ID and Password. The User ID is procurevendor and the 
password is solicitation. After you have logged in to the FTP site, double click on the 
file folder “RFP 24-246 Utilities Construction Services.zip”, select “Open” or “Save As” 
to download Exhibit VI-A, Subcontractor List and sample. If you need assistance 
accessing this website due to ADA or any other reason, please email Ari Goldstein at 
arigoldstein@polk-county.net.

Question 4: Is there an engineer estimate available either for annual or term of contract?

https://ftp3.polk-county.net/
https://ftp3.polk-county.net/
mailto:arigoldstein@polk-county.net
https://www.polk-county.net/services/building/permitting/#utilities_code
https://ftp3.polk-county.net/
mailto:arigoldstein@polk-county.net
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Answer 4: There is no estimate available to the amount of work anticipated under this 
RFP. The purpose of this RFP is for one or more contractors to deliver turn-key projects 
on an as-needed basis.

The amount encumbered over the last 12 months for planned and emergency work 
under the current contract is approximately $14,780,000.

Question 5: Will this RFP include actual Construction similar to Alternative Delivery like a 
Design build or is this just the services provided by an engineer? Please advise.

Answer 5: No. This RFP is for one or more contractors to provide construction 
services.
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May 14, 2024

POLK COUNTY, A POLITICAL SUBDIVISION OF 
THE STATE OF FLORIDA
ADDENDUM # 2
RFP 24-246, Utilities Construction Services

This addendum is issued to clarify, add to, revise and/or delete items of the Bid Document for 
this work. This Addendum is a part of the RFP Document and acknowledgment of its receipt 
shall be noted on the Addendum. 

Contained within this addendum: Questions and answers.

Respectfully,

Ari Goldstein
Ari Goldstein
Senior Procurement Analyst
Procurement Division

This Addendum sheet should be signed and submitted with your
bid submittal. This is the only acknowledgment required.

Signature:
Printed Name:
Title:
Company:
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RFP 24-246, Utilities Construction Services
Addendum #2

QUESTIONS AND ANSWERS:

Question 1: Is there a single project amount required to have a public construction bond 
(PCB) prior to completing the work?

Answer 1: On page 12 of the RFP Package, the “Bond Requirements” section, Item D, 
states:

D. PCB’s will be required prior to the issuance of purchase order, for the amount of 
the approved scope of work, as per the following outline:

i. Scopes of work less than $50,000 will not require a PCB
ii. Scopes of work greater than $50,000 and less than $100,000, a determination 

will be made by the County as to whether a PCB will be required
iii. Scopes of work greater than $100,000 will require PCB

Question 2: In your Addendum 1 and in your Bid Docs online at the Polk County site, it states 
that your Subcontractor List is on your FTP Site under this Bid. It is not. Can you please send a 
copy of that document?

Answer 2: The ZIP file referenced below has been replaced to include the additional 
documents requested in Addendum 1 of this RFP, including Exhibit VI-A Subcontractor 
List, Sample copy of Exhibit VI-A Subcontractor List, and Contract 19-031. The file was 
downloaded and reviewed to make sure the items have been included as requested.

To receive a copy of Exhibit VI-A, Subcontractor List and Contract 19-031, please go the 
following FTP site: https://ftp3.polk-county.net, you will be prompted for a User ID and 
Password. The User ID is procurevendor and the password is solicitation. After you have 
logged in to the FTP site, double click on the file folder “RFP 24-246 Utilities Construction 
Services.zip”, select “Open” or “Save As” to download Exhibit VI-A, Subcontractor List 
and sample. If you need assistance accessing this website due to ADA or any other 
reason, please email Ari Goldstein at arigoldstein@polk-county.net.

Question 3: Can you provide me with the names of the contractors that submitted on the RFP 
19-299 project back from 2019? I was just curious to see how many submittals there were and 
which bidders chased this from the last time it bid.

Answer 3: The only contractor that submitted a proposal for RFP 19-299 was Killebrew, 
Inc.

https://ftp3.polk-county.net/
mailto:arigoldstein@polk-county.net
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May 24, 2024

POLK COUNTY, A POLITICAL SUBDIVISION OF 
THE STATE OF FLORIDA
ADDENDUM # 3
RFP 24-246, Utilities Construction Services

This addendum is issued to clarify, add to, revise and/or delete items of the Bid Document for 
this work. This Addendum is a part of the RFP Document and acknowledgment of its receipt 
shall be noted on the Addendum. 

Contained within this addendum: Revisions, Questions and Answers.

Respectfully,

Ari Goldstein
Ari Goldstein
Senior Procurement Analyst
Procurement Division

This Addendum sheet should be signed and submitted with your
bid submittal. This is the only acknowledgment required.

Signature:
Printed Name:
Title:
Company:
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RFP 24-246, Utilities Construction Services
Addendum #3

REVISIONS

1: DELETE IN ITS ENTIRETY: Qualifications, bullet point #2: Current State of Florida 
plumbing license

REPLACE WITH:
· Prime Proposer or subcontractor’s current State of Florida plumbing license

QUESTIONS AND ANSWERS:

Question 1: On Page 6 under Introduction, it indicates that Contractors need experience with 
water and wastewater treatment plants including pump stations. On the bid form I do not see 
any pay items that would cover this type of work. Please advise if this work is actually required 
and if so, how will it be paid?

Answer 1: Work to be performed at water and wastewater treatment plants will be 
similar in nature as work performed at other locations. The County is requesting that 
proposers have experience performing the services listed in Attachment “C”, Cost 
Sheet at water and wastewater treatment facilities and other locations.

Question 2: On Page 6 under introduction, it indicates contractor will be responsible for 
Engineering, Permitting and regulatory requirements. How does the county see these items 
being paid for?

Answer 2: Costs associated with engineering, permitting and regulatory requirements 
will be based on hourly rates submitted on “Item No. 695, Plan Preparation for 
Permitting” of Attachment “C” Cost Sheet.

Question 3: Is a plumbing license required to bid on this? We meet all other qualifications. 
Can we use a subcontractors plumbing license if required.

Answer 3: Using a subcontractor is acceptable. If the proposer plans on using a 
subcontractor for plumbing work, the proposer must include a copy of the 
subcontractor’s current State of Florida plumbers license under Tab 1 of their proposal. 
If a successful proposer uses a different plumbing subcontractor to do work during the 
term of the agreement, the successful proposer must provide the County Project 
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Manager with the new subcontractor’s current State of Florida plumbing license and a 
revised Exhibit VI-A, Subcontractors List.

Refer to Revisions, Item #1 above regarding the qualification to this RFP.

Question 4: Since this is potentially a 5-year contract, how will cost escalations be handled?

Answer 4: The potential for cost escalations will be negotiated with the successful 
proposer(s) as part of Elevation Level 4, Contract Negotiations.



Division:

Project Manager:

Division Director:

Scope:

Date Analysis Performed

Step 1:

Review list of Contractors

Contractor Expertise Experience Personnel
Planned / 

Emergency?

Local 

(Y/N)

Elevated 

(Y/N)

State justification for contractor(s) not elevated and why:

Step 2:

Past performance on Similar Projects Satisfactory

Contractor

State justification for each firm not elevated and why:

Step 3:

 Total amount of money the County has contracted with each Contractor during the term of the agreements.

Contractor

Step 4:

State justification for Contractor's selection if the Contractor does not have the least amount of contract obligation.

Step 5:

Based on the procedures and step analysis above, _______________________________ is selected

Attachment "B"

RFP 24-246, Selection Procedure for Contractor

Contracted Amount Elevated (Y/N)

Has past performance 

been satisfactory (Y/N)

Elevated for 

Consideration(Y/N)



Item # Description Quantity UOM Unit Price Extended Price
Mobilization Reimbursement per Work Order Total

1 $10,000 And Under 10 EA $0.00
2 $10,001 - $50,000 10 EA $0.00
3 $50,001 And Over 10 EA $0.00

Emergency Mobilization per Work Order Total
4 $10,000 And Under 10 EA $0.00
5 $10,001 - $50,000 10 EA $0.00
6 $50,001 And Over 10 EA $0.00

Restoration, Includes Maintaining for 30 Days After Completion
7 Seed and Mulch 500 SY $0.00
8 Sodding - Bahia 500 SY $0.00
9 Sodding - St. Augustine 500 SY $0.00
10 Water (1,000 gallons) 10 1,000 gal. $0.00
11 Hydro Seeding 500 SY $0.00

Control and Abatement of Erosion and Water Pollution
12 Sand Bagging 10 CY $0.00
13 Baled Hay and Staked 10 EA $0.00
14 Staked Silt Fence 200 LF $0.00
15 Floc Logs 10 EA $0.00
16 Lime Spreading 200 SY $0.00

Clearing and Grubbing
17 Clear Right-of- Way and Haul Off and Dispose Offsite (truck measure) 500 CY $0.00
18 Tree Trimming Services 5 ED $0.00

Earthwork
19 Excavation of Unsuitable Material - Haul Offsite and Dispose (truck measure) 180 CY $0.00
20 Borrow (truck measure) 180 CY $0.00
21 Pipe Bedding - Crushed Stone 36 CY $0.00

Asphaltic Concrete Surface and Friction Courses
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22 1-1/2" Asphalt, Type S-III 50 SY $0.00
23 1" Asphalt Overlay, Type S-III 500 SY $0.00
24 Full Depth Asphalt, Type S-I or S-III 75 TN $0.00
25 Limerock Base, 12" Thick 50 SY $0.00
26 Crushed Concrete Base 12" Thick 50 SY $0.00
27 Roadway Density Test 25 EA $0.00
28 Proctor 4 EA $0.00
29 Class I Concrete 30 CY $0.00
30 Concrete, Miscellaneous, Reinforced ( 3,000 psi ) 30 CY $0.00
31 Riprap ( sand-cement ) 30 CY $0.00
32 Flowable Fill 10 CY $0.00
33 Remove and Dispose of Existing Asphalt and Concrete (truck measure) 36 CY $0.00
34 Milling 5 ED $0.00

                           Concrete Sidewalk, Driveways and Curb Elements
35 Concrete Sidewalk or Driveway 4" Thick 60 SY $0.00
36 Concrete Sidewalk or Driveway 6" Thick 60 SY $0.00
37 Type F Curb and Gutter 300 LF $0.00
38 2' Valley Gutter ( Miami ) 300 LF $0.00
39 Sidewalk Ramp with Truncated Dome 10 EA $0.00

Traffic Control Devices
40 Barricade Type I or II, With Warning Light 1,000 ED $0.00
41 Barricade Type III, With Warning Light 500 ED $0.00
42 Signs, Construction 1,000 ED $0.00
43 Arrow Boards - 5' Minimum Horizontal Size 100 ED $0.00
44 Traffic Cones 2,000 ED $0.00
45 Flagger Person 100 HR $0.00
46 Thermoplastic Stripping - Solid Single Yellow or White Stripe 1,000 LF $0.00
47 Raised Pavement Marker 20 EA $0.00
48 Variable Message Boards 20 ED $0.00
49 Law Enforcement for Traffic Control 10 ED $0.00
50 Custom MOT Design (Advanced Cert Required) 10 EA $0.00
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Cross Drains and Side Drains - Replacement
51 18" Concrete Pipe Round 176 LF $0.00
52 18" Corrugated Metal Pipe Round 180 LF $0.00
53  24" Concrete Pipe Round 176 LF $0.00
54 24" Corrugated Metal Pipe Round 180 LF $0.00
55 30" Concrete Pipe Round 176 LF $0.00
56 30" Corrugated Metal Pipe Round 180 LF $0.00
57 36" Concrete Pipe Round 176 LF $0.00
58 36" Corrugated Metal Pipe Round 180 LF $0.00

PVC C900 SDR 18, for Force Mains, 0' - 6' Depth
59 4" SDR 18, PVC 1,500 LF $0.00
60 6" SDR 18, PVC 1,500 LF $0.00
61 8" SDR 18, PVC 1,500 LF $0.00
62 10" SDR 18, PVC 1,000 LF $0.00
63 12" SDR 18, PVC 1,000 LF $0.00

PVC C900 SDR 25, for Force Mains, 0' - 6' Depth
64 16"  SDR 25, PVC 1,000 LF $0.00
65 20"  SDR 25, PVC 1,000 LF $0.00
66 24"  SDR 25, PVC 1,000 LF $0.00
67 30"  SDR 25, PVC 1,000 LF $0.00
68 36"  SDR 25, PVC 1,000 LF $0.00
69 42"  SDR 25, PVC 1,000 LF $0.00

PVC C900, for Water & Reclaimed Water Mains, 0' - 6' Depth
70 4" C900 DR 18 PVC-BLUE 1,500 LF $0.00
71 4" C900 DR 18 PVC-PURPLE 1,500 LF $0.00
72 6" C900 DR 18 PVC-BLUE 1,500 LF $0.00
73 6" C900 DR 18 PVC-PURPLE 1,500 LF $0.00
74 8" C900 DR 18 PVC-BLUE 1,500 LF $0.00
75 8" C900 DR 18 PVC-PURPLE 1,500 LF $0.00
76 10" C900 DR 18 PVC-BLUE 1,000 LF $0.00
77 10" C900 DR 18 PVC-PURPLE 1,000 LF $0.00
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78 12" C900 DR 18 PVC-BLUE 1,000 LF $0.00
79 12" C900 DR 18 PVC-PURPLE 1,000 LF $0.00
80 16" C900 DR 25 PVC-BLUE 1,000 LF $0.00
81 16" C900 DR 25 PVC-PURPLE 1,000 LF $0.00
82 20" C900 DR 25 PVC-BLUE 1,000 LF $0.00
83 20" C900 DR 25 PVC-PURPLE 1,000 LF $0.00
84 24"  C900 DR 25 PVC-BLUE 1,000 LF $0.00
85 24"  C900 DR 25 PVC-PURPLE 1,000 LF $0.00
86 30"  C900 DR 25 PVC-BLUE 1,000 LF $0.00
87 30"  C900 DR 25 PVC-PURPLE 1,000 LF $0.00
88 36"  C900 DR 25 PVC-BLUE 1,000 LF $0.00
89 36"  C900 DR 25 PVC-PURPLE 1,000 LF $0.00
90 42"  C900 DR 25 PVC-BLUE 1,000 LF $0.00
91 42"  C900 DR 25 PVC-PURPLE 1,000 LF $0.00

Ductile Iron Pipe,  0'- 6' Depth
92 4" DIP, Pressure Class 350 200 LF $0.00
93 6" DIP,  Pressure Class 350 200 LF $0.00
94 8" DIP, Pressure Class 350 200 LF $0.00
95 10" DIP, Pressure Class 350 200 LF $0.00
96 12" DIP, Pressure Class 350 200 LF $0.00
97 16" DIP, Pressure Class 350 200 LF $0.00
98 20" DIP,  Pressure Class 350 200 LF $0.00
99 24" DIP, Pressure Class 350 200 LF $0.00
100 30" DIP, Pressure Class 250 200 LF $0.00
101 36" DIP, Pressure Class 250 200 LF $0.00
102 42" DIP, Pressure Class 250 200 LF $0.00

C110 Full Body Cement Lined, Flanged Fittings Without Accessories
103 4" Tee 20 EA $0.00
104 6" x 4 Tee 20 EA $0.00
105 6" x 6" Tee 20 EA $0.00
106 8" x 4" Tee 20 EA $0.00
107 8" x 6" Tee 20 EA $0.00
108 8" x 8" Tee 20 EA $0.00
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109 10" x 4" Tee 10 EA $0.00
110 10" x 6" Tee 10 EA $0.00
111 10" x 8" Tee 10 EA $0.00
112 10" x 10" Tee 10 EA $0.00
113 12" x 4" Tee 10 EA $0.00
114 12" x 6" Tee 10 EA $0.00
115 12" x 8" Tee 10 EA $0.00
116 12" x 10" Tee 10 EA $0.00
117 12" x 12" Tee 10 EA $0.00
118 16" x 6" Tee 10 EA $0.00
119 16" x 8" Tee 10 EA $0.00
120 16" x 10" Tee 10 EA $0.00
121 16" x 12" Tee 10 EA $0.00
122 16" x 16" Tee 10 EA $0.00
123 20" x 6" Tee 10 EA $0.00
124 20" x 8" Tee 10 EA $0.00
125 20" x 10" Tee 10 EA $0.00
126 20" x 12" Tee 10 EA $0.00
127 20" x 16" Tee 10 EA $0.00
128 20" x 20" Tee 10 EA $0.00
129 24" Tee 10 EA $0.00
130 24" x 20" Tee 10 EA $0.00
131 4" Cap 20 EA $0.00
132 4" 11 1/4 Degree Bend 20 EA $0.00
133 4" 45 Degree Bend 20 EA $0.00
134 4" 90 Degree Bend 20 EA $0.00
135 6" Cap 20 EA $0.00
136 6" 11 1/4 Degree Bend 20 EA $0.00
137 6" 45 Degree Bend 20 EA $0.00
138 6" 90 Degree Bend 20 EA $0.00
139 8" Cap 20 EA $0.00
140 8" 11 1/4 Degree Bend 20 EA $0.00
141 8" 45 Degree Bend 20 EA $0.00
142 8" 90 Degree Bend 20 EA $0.00
143 10" Cap 10 EA $0.00
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144 10" 11 1/4 Degree Bend 10 EA $0.00
145 10" 45 Degree Bend 10 EA $0.00
146 10" 90 Degree Bend 10 EA $0.00
147 12" Cap 10 EA $0.00
148 12" 11 1/4 Degree Bend 10 EA $0.00
149 12" 45 Degree Bend 10 EA $0.00
150 12" 90 Degree Bend 10 EA $0.00
151 16" Cap 10 EA $0.00
152 16" 11 1/4 Degree Bend 10 EA $0.00
153 16" 45 Degree Bend 10 EA $0.00
154 16" 90 Degree Bend 10 EA $0.00
155 20" Cap 10 EA $0.00
156 20" 11 1/4 Degree Bend 10 EA $0.00
157 20" 45 Degree Bend 10 EA $0.00
158 20" 90 Degree Bend 10 EA $0.00
159 24" Cap 10 EA $0.00
160 24" 11 1/4 Degree Bend 10 EA $0.00
161 24" 45 Degree Bend 10 EA $0.00
162 24" 90 Degree Bend 10 EA $0.00
163 6" Long Solid Sleeve Coupling 20 EA $0.00
164 8" Long Solid Sleeve Coupling 20 EA $0.00
165 10" Long Solid Sleeve Coupling 10 EA $0.00
166 12" Long Solid Sleeve Coupling 10 EA $0.00
167 16" Long Solid Sleeve Coupling 10 EA $0.00
168 20" Long Solid Sleeve Coupling 10 EA $0.00
169 24" Long Solid Sleeve Coupling 10 EA $0.00
170 6" x 4" Reducer 20 EA $0.00
171 8" x 6" Reducer 20 EA $0.00
172 10" x 8" Reducer 10 EA $0.00
173 12" x 10" Reducer 10 EA $0.00
174 16" x 12" Reducer 10 EA $0.00
175 20" x 16" Recuer 10 EA $0.00
176 24" x 20" Reducer 10 EA $0.00
177 Miscellaneous C110 Flanged Fittings Not Listed (Sold By The Pound) 2,000 LB $0.00
178 P401 Lining on Fitting 4" to 12" 30 EA $0.00
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179 P401 Lining on Fitting 16" to 24" 30 EA $0.00

C153 Mechanical Joint Cement Lined Fittings or Flanged Without Accessories
180 4" Tee 20 EA $0.00
181 6" x 4" Tee 20 EA $0.00
182 6" x 6" Tee 20 EA $0.00
183 8" x 4" Tee 20 EA $0.00
184 8" x 6" Tee 20 EA $0.00
185 8" x 8" Tee 20 EA $0.00
186 10" x 4" Tee 10 EA $0.00
187 10" x 6" Tee 10 EA $0.00
188 10" x 8" Tee 10 EA $0.00
189 10" x 10" Tee 10 EA $0.00
190 12" x 4" Tee 10 EA $0.00
191 12" x 6" Tee 10 EA $0.00
192 12" x 8" Tee 10 EA $0.00
193 12" x 10" Tee 10 EA $0.00
194 12" x 12" Tee 10 EA $0.00
195 16" x 6" Tee 10 EA $0.00
196 16" x 8" Tee 10 EA $0.00
197 16" x 10" Tee 10 EA $0.00
198 16" x 12" Tee 10 EA $0.00
199 16" x 16" Tee 10 EA $0.00
200 20" x 6" Tee 10 EA $0.00
201 20" x 8" Tee 10 EA $0.00
202 20" x 10" Tee 10 EA $0.00
203 20" x 12" Tee 10 EA $0.00
204 20" x 16" Tee 10 EA $0.00
205 20" x 20" Tee 10 EA $0.00
206 24" Tee 10 EA $0.00
207 24" x 20" Tee 10 EA $0.00
208 4" Cap 20 EA $0.00
209 4" 11 1/4 Degree Bend 20 EA $0.00
210 4" 45 Degree Bend 20 EA $0.00
211 4" 90 Degree Bend 20 EA $0.00
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212 6" Cap 20 EA $0.00
213 6" 11 1/4 Degree Bend 20 EA $0.00
214 6" 45 Degree Bend 20 EA $0.00
215 6" 90 Degree Bend 20 EA $0.00
216 8" Cap 20 EA $0.00
217 8" 11 1/4 Degree Bend 20 EA $0.00
218 8" 45 Degree Bend 20 EA $0.00
219 8" 90 Degree Bend 20 EA $0.00
220 10" Cap 10 EA $0.00
221 10" 11 1/4 Degree Bend 10 EA $0.00
222 10" 45 Degree Bend 10 EA $0.00
223 10" 90 Degree Bend 10 EA $0.00
224 12" Cap 10 EA $0.00
225 12" 11 1/4 Degree Bend 10 EA $0.00
226 12" 45 Degree Bend 10 EA $0.00
227 12" 90 Degree Bend 10 EA $0.00
228 16" Cap 10 EA $0.00
229 16" 11 1/4 Degree Bend 10 EA $0.00
230 16" 45 Degree Bend 10 EA $0.00
231 16" 90 Degree Bend 10 EA $0.00
232 20" Cap 10 EA $0.00
233 20" 11 1/4 Degree Bend 10 EA $0.00
234 20" 45 Degree Bend 10 EA $0.00
235 20" 90 Degree Bend 10 EA $0.00
236 24" Cap 10 EA $0.00
237 24" 11 1/4 Degree Bend 10 EA $0.00
238 24" 45 Degree Bend 10 EA $0.00
239 24" 90 Degree Bend 10 EA $0.00
240 6" Long Solid Sleeve Coupling 10 EA $0.00
241 8" Long Solid Sleeve Coupling 10 EA $0.00
242 10" Long Solid Sleeve Coupling 10 EA $0.00
243 12" Long Solid Sleeve Coupling 10 EA $0.00
244 16" Long Solid Sleeve Coupling 10 EA $0.00
245 20" Long Solid Sleeve Coupling 10 EA $0.00
246 24" Long Solid Sleeve Coupling 10 EA $0.00
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247 6" x 4" Reducer 10 EA $0.00
248 8" x 6" Reducer 10 EA $0.00
249 10" x 8" Reducer 10 EA $0.00
250 12" x 10" Reducer 10 EA $0.00
251 16" x 12" Reducer 10 EA $0.00
252 20" x 16" Recuer 10 EA $0.00
253 24" x 20" Reducer 10 EA $0.00
254 Miscellaneous C153 MJ Fittings Not Listed (Sold By The Pound) 2,000 LB $0.00
255 P401 Lining on Fitting 4" to 12" 30 EA $0.00
256 P401 Lining on Fitting 16" to 24" 30 EA $0.00

Gate Valve and Box, Resilient Seated
257 2" Gate Valve and Box 20 EA $0.00
258 4" Gate Valve and Box 20 EA $0.00
259 6" Gate Valve and Box 15 EA $0.00
260 8" Gate Valve and Box 15 EA $0.00
261 10" Gate Valve and Box 10 EA $0.00
262 12" Gate Valve and Box 10 EA $0.00
263 16" Gate Valve and Box 5 EA $0.00
264 20" Gate Valve and Box 5 EA $0.00
265 24" Gate Valve and Box 5 EA $0.00
266 30" Gate Valve and Box 2 EA $0.00
267 36" Gate Valve and Box 2 EA $0.00
268 42" Gate Valve and Box 2 EA $0.00

Butterfly valve and Box
269 12" Butterfly Valve and Box 5 EA $0.00
270 16" Butterfly Valve and Box 5 EA $0.00
271 20" Butterfly Valve and Box 2 EA $0.00
272 24" Butterfly Valve and Box 2 EA $0.00
273 30" Butterfly Valve and Box 1 EA $0.00
274 36" Butterfly Valve and Box 1 EA $0.00
275 42" Butterfly Valve and Box 1 EA $0.00

Plug Valve and Box
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276 2" Plug Valve and Box 5 EA $0.00
277 4" Plug Valve and Box 5 EA $0.00
278 6" Plug Valve and Box 5 EA $0.00
279 8" Plug Valve and Box 5 EA $0.00
280 10" Plug Valve and Box 5 EA $0.00
281 12" Plug Valve and Box 5 EA $0.00
282 16" Plug Valve and Box 5 EA $0.00
283 20" Plug Valve and Box 2 EA $0.00
284 24" Plug Valve and Box 2 EA $0.00
285 30" Plug Valve and Box 1 EA $0.00
286 36" Plug Valve and Box 1 EA $0.00

OS & Y  Valve
287 4" OS&Y Valve 5 EA $0.00
288 6" OS&Y Valve 5 EA $0.00
289 8" OS&Y Valve 5 EA $0.00
290 10" OS&Y Valve 5 EA $0.00
291 12" OS&Y Valve 5 EA $0.00
292 16" OS&Y Valve 2 EA $0.00

Horizontal Directional Drill
293 1" DR9 HDPE CTS, Roadway Undercrossing 4,000 LF $0.00
294 2" DR9 HDPE DIPS, Roadway Undercrossing 4,000 LF $0.00
295 4"  DR11 HDPE DIPS, Roadway Undercrossing 4,000 LF $0.00
296 6" DR11 HDPE DIPS, Roadway Undercrossing 2,000 LF $0.00
297 8" DR11 HDPE DIPS, Roadway Undercrossing 1,500 LF $0.00
298 10" DR11 HDPE DIPS, Roadway Undercrossing 1,000 LF $0.00
299 12" DR11 HDPE DIPS, Roadway Undercrossing 1,000 LF $0.00
300 16" DR11 HDPE DIPS, Roadway Undercrossing 1,000 LF $0.00
301 20" DR11 HDPE DIPS, Roadway Undercrossing 1,000 LF $0.00
302 24" DR11 HDPE DIPS, Roadway Undercrossing 1,000 LF $0.00

Pipe Removal
303 Remove existing AC pipe up through 6" 600 LF $0.00
304 Remove existing AC pipe 8" through 12" 600 LF $0.00
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305 Remove existing AC pipe 14" thtough 20" 600 LF $0.00
306 Remove existing AC pipe 24" through 36" 600 LF $0.00
307 Dispose of existing AC pipe material removed 360 CY $0.00

Machine Pit and Pipe Insertion Pit Excavation 
308 Up to 4' deep 30 EA $0.00
309 Over 4' and up to 6' 30 EA $0.00
310 Over 6' and up to 8' 30 EA $0.00
311 Over 8" up to 10' 30 EA $0.00
312 Over 10' up to 12' 20 EA $0.00
313 Over 12' up to 14' 20 EA $0.00
314 Over 14' up to 16' 20 EA $0.00
315 Over 16' up to 18' 10 EA $0.00
316 Over 18' up to 20' 10 EA $0.00

Service Lateral Reconnection, Fitting and Valve Pit Excavation
317 Up to 4' deep 30 EA $0.00
318 Over 4' and up to 6' 30 EA $0.00
319 Over 6' and up to 8' 30 EA $0.00
320 Over 8" up to 10' 30 EA $0.00
321 Over 10' up to 12' 20 EA $0.00
322 Over 12' up to 14' 20 EA $0.00
323 Over 14' up to 16' 20 EA $0.00
324 Over 16' up to 18' 10 EA $0.00
325 Over 18' up to 20' 10 EA $0.00

Point Repair Excavation
326 Up to 4' deep 10 EA $0.00
327 Over 4' and up to 6' 10 EA $0.00
328 Over 6' and up to 8' 10 EA $0.00
329 Over 8" up to 10' 10 EA $0.00
330 Over 10' up to 12' 8 EA $0.00
331 Over 12' up to 14' 8 EA $0.00
332 Over 14' up to 16' 8 EA $0.00
333 Over 16' up to 18' 4 EA $0.00
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334 Over 18' up to 20' 4 EA $0.00

Pipe Bursting with SDR 19 HDPE IPS for Gravity Systems "PlexVue Gray"
335 4" Diameter 1,000 LF $0.00
336 6" Diameter 1,000 LF $0.00
337 8" Diameter 1,000 LF $0.00
338 10" Diameter 1,000 LF $0.00
339 12" Diameter 1,000 LF $0.00
340 14" Diameter 1,000 LF $0.00
341 16" Diameter 1,000 LF $0.00
342 18" Diameter 1,000 LF $0.00
343 20" Diameter 600 LF $0.00
344 24" Diameter 600 LF $0.00
345 30" Diameter 600 LF $0.00
346 32" Diameter 600 LF $0.00
347 36" Diameter 600 LF $0.00

Pipe Bursting with SDR 17 HDPE IPS for Gravity Systems "PlexVue Gray"
348 4" Diameter 2,000 LF $0.00
349 6" Diameter 2,000 LF $0.00
350 8" Diameter 2,000 LF $0.00
351 10" Diameter 2,000 LF $0.00
352 12" Diameter 2,000 LF $0.00
352 14" Diameter 1,000 LF $0.00
354 16" Diameter 1,000 LF $0.00
355 18" Diameter 1,000 LF $0.00
356 20" Diameter 1,000 LF $0.00
357 24" Diameter 1,000 LF $0.00
358 30" Diameter 1,000 LF $0.00
359 32" Diameter 800 LF $0.00
360 36" Diameter 800 LF $0.00

Pipe Bursting with SDR 17 HDPE DIP for Pressure Systems with Color Specific Striping
361 4" Diameter 2,000 LF $0.00
362 6" Diameter 2,000 LF $0.00
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363 8" Diameter 2,000 LF $0.00
364 10" Diameter 2,000 LF $0.00
265 12" Diameter 2,000 LF $0.00
366 14" Diameter 1,000 LF $0.00
367 16" Diameter 1,000 LF $0.00
368 18" Diameter 1,000 LF $0.00
369 20" Diameter 1,000 LF $0.00
370 24" Diameter 1,000 LF $0.00
371 30" Diameter 1,000 LF $0.00
372 36" Diameter 800 LF $0.00

Pipe Bursting with SDR 11 HDPE DIP for Pressure Systems with Color Specific Striping
373 4" Diameter 2,000 LF $0.00
374 6" Diameter 2,000 LF $0.00
375 8" Diameter 2,000 LF $0.00
376 10" Diameter 2,000 LF $0.00
377 12" Diameter 2,000 LF $0.00
378 14" Diameter 1,000 LF $0.00
379 16" Diameter 1,000 LF $0.00
380 18" Diameter 1,000 LF $0.00
381 20" Diameter 1,000 LF $0.00
382 24" Diameter 1,000 LF $0.00
383 30" Diameter 800 LF $0.00

Gravity System Service Lateral Connection 
384 4" x 8" Inserta tee/ saddle 10 EA $0.00
385 4" x 10" Inserta tee/saddle 10 EA $0.00
386 4" x 12" Inserta tee/saddle 10 EA $0.00
387 4" x 18" Inserta tee/saddle 10 EA $0.00
388 4" x 24" Inserta tee/saddle 10 EA $0.00
389 4" x 30" Inserta tee/saddle 10 EA $0.00
390 4" x 36" Inserta tee/saddle 10 EA $0.00
391 6" x 8" Inserta tee/ saddle 10 EA $0.00
392 6" x 10" Inserta tee/saddle 10 EA $0.00
393 6" x 12" Inserta tee/saddle 10 EA $0.00
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394 6" x 18" Inserta tee/saddle 10 EA $0.00
395 6" x 24" Inserta tee/saddle 10 EA $0.00
396 6" x 30" Inserta tee/saddle 10 EA $0.00
397 6" x 36" Inserta tee/saddle 10 EA $0.00
398 4" Fernco Coupling 10 EA $0.00
399 6" Fernco Coupling 10 EA $0.00
400 4" SDR 35 PVC - within service lateral pit excavation 80 LF $0.00
401 6" SDR 35 PVC - within service lateral pit excavation 80 LF $0.00

Pressure Service Lateral Connection and System Connection
402 2" x 4" electrofusion, self tapping saddle 20 EA $0.00
403 2" x 6" electrofusion, self tapping saddle 20 EA $0.00
404 2" x 8" electrofusion, self tapping saddle 20 EA $0.00
405 2" x 10" electrofusion, self tapping saddle 20 EA $0.00
406 2" x 12" electrofusion, self tapping saddle 20 EA $0.00
407 2" x 14" electrofusion, self tapping saddle 20 EA $0.00
408 2" x 16" electrofusion, self tapping saddle 20 EA $0.00
409 2" Corporation cock with accessories 10 EA $0.00
410 1" curb stop with accessories 10 EA $0.00
411 1-1/2" curb stop with accessories 10 EA $0.00
412 2" curb stop with accessories 10 EA $0.00

MJ Adapter with Retainer Gland and MJ Accessories
413 4" Diameter 20 EA $0.00
414 6" Diameter 20 EA $0.00
415 8" Diameter 20 EA $0.00
416 10" Diameter 15 EA $0.00
417 12" Diameter 15 EA $0.00
418 14" Diameter 15 EA $0.00
419 16" Diameter 15 EA $0.00
420 18" Diameter 10 EA $0.00
421 20" Diameter 10 EA $0.00
422 24" Diameter 6 EA $0.00
423 30" Diameter 6 EA $0.00
424 36" Diameter 6 EA $0.00
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Jack and Bore
425 12" Jack and Bore using Steel Casing 100 LF $0.00
426 14" Jack and Bore using  Steel Casing 100 LF $0.00
427 16" Jack and Bore using  Steel Casing 100 LF $0.00
428 20" Jack and Bore using  Steel Casing 100 LF $0.00
429 24" Jack and Bore using  Steel Casing 100 LF $0.00
430 30" Jack and Bore using  Steel Casing 60 LF $0.00
431 36" Jack and Bore using  Steel Casing 60 LF $0.00

Air Release Valves 
432 2" Offset Above Ground FM ARV (Include Enclosure) 5 EA $0.00
433 2" Offset Above Ground WM ARV (Include Enclosure) 5 EA $0.00
434 3" Offset Above Ground FM ARV (Include Enclosure) 5 EA $0.00
435 3" Offset Above Ground WM ARV (Include Enclosure) 5 EA $0.00
436 4" Offset Above Ground FM ARV (Include Enclosure) 5 EA $0.00
437 4" Offset Above Ground WM ARV (Include Enclosure) 5 EA $0.00

Water Main Blow Off Assembly
438 Permanent 2" Blow Off Assembly and Box 2 EA $0.00
439 Permanent 3" Blow Off Assembly and Box 2 EA $0.00
440 2" Autoflush Blowoff Assembly 2 EA $0.00

Fire Hydrant Assembly
441 Fire Hydrant Assembly 10 EA $0.00

Restrained Joint Devices, Bell Restraint, for Ductile Iron Pipe or PVC
442 Meg-a-Lug Series 1100 or Equal, Bell Restraint, 4" 25 EA $0.00
443 Meg-a-Lug Series 1100 or Equal, Bell Restraint, 6" 25 EA $0.00
444 Meg-a-Lug Series 1100 or Equal, Bell Restraint, 8" 25 EA $0.00
445 Meg-a-Lug Series 1100 or Equal, Bell Restraint, 10" 25 EA $0.00
446 Meg-a-Lug Series 1100 or Equal, Bell Restraint, 12" 25 EA $0.00
447 Meg-a-Lug Series 1100 or Equal, Bell Restraint, 16" 25 EA $0.00
448 Meg-a-Lug Series 1100 or Equal, Bell Restraint, 20" 20 EA $0.00
449 Meg-a-Lug Series 1100 or Equal, Bell Restraint, 24" 20 EA $0.00
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450 Meg-a-Lug Series 1100 or Equal, Bell Restraint, 30" 20 EA $0.00
451 Meg-a-Lug Series 1100 or Equal, Bell Restraint, 36" 20 EA $0.00
452 Meg-a-Lug Series 1100 or Equal, Bell Restraint, 42" 20 EA $0.00

Restrained Joint Devices, Fitting Restraint, for Ductile Iron Pipe or PVC
453 Meg-a-Lug Series 1100 or Equal, Fitting Restraint, 4" 45 EA $0.00
454 Meg-a-Lug Series 1100 or Equal, Fitting Restraint, 6" 45 EA $0.00
455 Meg-a-Lug Series 1100 or Equal, Fitting Restraint, 8" 45 EA $0.00
456 Meg-a-Lug Series 1100 or Equal, Fitting Restraint, 10" 45 EA $0.00
457 Meg-a-Lug Series 1100 or Equal, Fitting Restraint, 12" 45 EA $0.00
458 Meg-a-Lug Series 1100 or Equal, Fitting Restraint, 16" 45 EA $0.00
459 Meg-a-Lug Series 1100 or Equal, Fitting Restraint, 20" 40 EA $0.00
460 Meg-a-Lug Series 1100 or Equal, Fitting Restraint, 24" 40 EA $0.00
461 Meg-a-Lug Series 1100 or Equal, Fitting Restraint, 30" 40 EA $0.00
462 Meg-a-Lug Series 1100 or Equal, Fitting Restraint, 36" 40 EA $0.00
463 Meg-a-Lug Series 1100 or Equal, Fitting Restraint, 42" 40 EA $0.00

Cast-in-Place Thrust Block
464 Cast-in-Place Thrust Block 20 CY $0.00

Tapping Sleeve and Valve and Line Stops
465 Tapping Sleeve and Valve 6" x 4" 3 EA $0.00
466 Tapping Sleeve and Valve 6" x 6" 3 EA $0.00
467 Tapping Sleeve and Valve 8" x 4" 3 EA $0.00
468 Tapping Sleeve and Valve 8" x 6" 2 EA $0.00
469 Tapping Sleeve and Valve 8" x 8" 2 EA $0.00
470 Tapping Sleeve and Valve 12" x 8" 2 EA $0.00
471 Tapping Sleeve and Valve 12" x 12" 2 EA $0.00
472 Tapping Sleeve and Valve 16" x 8" 2 EA $0.00
473 Tapping Sleeve and Valve 16" x 12" 2 EA $0.00
474 Tapping Sleeve and Valve 20" x 8" 2 EA $0.00
475 Tapping Sleeve and Valve 20" x 12" 2 EA $0.00
476 Tapping Sleeve and Valve 20" x 16" 2 EA $0.00
477 Tapping Sleeve and Valve 20" x 20" 2 EA $0.00
478 Tapping Sleeve and Valve 24" x 8" 2 EA $0.00
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479 Tapping Sleeve and Valve 24" x 12" 2 EA $0.00
480 Tapping Sleeve and Valve 24" x 16" 2 EA $0.00
481 Tapping Sleeve and Valve 24" x 20" 2 EA $0.00
482 4" Line Stop, Temporary, up to 2 Days use 2 EA $0.00
483 6" Line Stop, Temporary, up to 2 Days use 2 EA $0.00
484 8" Line Stop, Temporary, up to 2 Days use 2 EA $0.00
485 10" Line Stop, Temporary, up to 2 Days use 2 EA $0.00
486 12" Line Stop, Temporary, up to 2 Days use 2 EA $0.00
487 16" Line Stop, Temporary, up to 2 Days use 2 EA $0.00
488 20" Line Stop, Temporary, up to 2 Days use 2 EA $0.00
489 24" Line Stop, Temporary, up to 2 Days use 2 EA $0.00
490 30" Line Stop, Temporary, up to 2 Days use 2 EA $0.00
491 36" Line Stop, Temporary, up to 2 Days use 2 EA $0.00
492 42" Line Stop, Temporary, up to 2 Days use 2 EA $0.00
493 6" Line Stop, Temporary, up to 2 Days use, W/ 4" Bypass 2 EA $0.00
494 8" Line Stop, Temporary, up to 2 Days use, W/ 6" Bypass 2 EA $0.00
495 10" Line Stop, Temporary, up to 2 Days use, W/ 8" Bypass 2 EA $0.00
496 12" Line Stop, Temporary, up to 2 Days use, W/ 10" Bypass 2 EA $0.00
497 16" Line Stop, Temporary, up to 2 Days use, W/ 12" Bypass 2 EA $0.00
498 20" Line Stop, Temporary, up to 2 Days use, W/ 16" Bypass 2 EA $0.00
499 24" Line Stop, Temporary, up to 2 Days use, W/ 20" Bypass 2 EA $0.00
500 4" Line Stop, Rental After 2 Days 5 ED $0.00
501 6" Line Stop, Rental After 2 Days 5 ED $0.00
502 8" Line Stop, Rental After 2 Days 5 ED $0.00
503 10" Line Stop, Rental After 2 Days 5 ED $0.00
504 12" Line Stop, Rental After 2 Days 5 ED $0.00
505 16" Line Stop, Rental After 2 Days 5 ED $0.00
506 20" Line Stop, Rental After 2 Days 5 ED $0.00
507 24" Line Stop, Rental After 2 Days 5 ED $0.00
508 30" Line Stop, Rental After 2 Days 5 ED $0.00
509 36" Line Stop, Rental After 2 Days 5 ED $0.00
510 42" Line Stop, Rental After 2 Days 5 ED $0.00
511 Line Stop or Wet Tap Emergency Mobilization 2 EA $0.00
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Initial Repair Excavation, for the First 20-Feet of Excavation at the Following 
Pipe Depths

512 0'- up to 6' Depth 10 EA $0.00
513 Over 6' - up to 8' Depth 10 EA $0.00
514 Over 8' - up to 10' Depth 10 EA $0.00
515 Over 10' - up to 12' Depth 10 EA $0.00
516 Over 12' - up to 14' Depth 8 EA $0.00
517 Over 14' - up to 16' Depth 8 EA $0.00
518 Over 16' - up to 18' Depth 5 EA $0.00
519 Over 18' - up to 20' Depth 5 EA $0.00

Additonal Repair Excavation, per Foot in Excess of 20-Feet at the Following 
Pipe Depths (to be paid for under separate pay items)

520 0'- up to 6' Depth 1,000 LF $0.00
521 Over 6' - up to 8' Depth 1,000 LF $0.00
522 Over 8' - up to 10' Depth 1,000 LF $0.00
523 Over 10' - up to 12' Depth 1,000 LF $0.00
524 Over 12' - up to 14' Depth 600 LF $0.00
525 Over 14' - up to 16' Depth 600 LF $0.00
526 Over 16' - up to 18' Depth 600 LF $0.00
527 Over 18' - up to 20' Depth 600 LF $0.00

Dewatering
528 Well Point Pump Initial Set Up 5 EA $0.00
529 Well Point Header System Initial Set Up ( 0' - 250') 250 LF $0.00
530 Well Point Header System Initial Set Up ( 251' - 500' ) 500 LF $0.00
531 Well Point Header System Initial Set Up ( 501' and greater ) 750 LF $0.00
532 Well Point Pump Operation and Maintenance 5 ED $0.00
533 Well Point Header System Operation and Maintenance ( 0' - 250') 1,250 LF-ED $0.00
534 Well Point Header System Operation and Maintenance ( 251'-500') 2,500 LF-ED $0.00
535 Well Point Header System Operation and Maintenance ( 501' - greater) 3,750 LF-ED $0.00
536 Pump with Rock Sump 5 ED $0.00

By-Pass Pumping of Sewers, Equipment Set Up                                                    
(back-up pumps are paid for separately as additional pumps)
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537 By-Pass Pump 4" Discharge 2 EA $0.00
538 By-Pass Pump 6" Discharge 2 EA $0.00
539 By-Pass Pump 8" Discharge 2 EA $0.00
540 By-Pass Pump 10" Discharge 2 EA $0.00
541 By-Pass Pump 12" Discharge 2 EA $0.00
542 By-Pass Pump 16" Discharge 2 EA $0.00
543 Add on for "Quite Zone" Pump 4" & 6" Discharge 2 EA $0.00
544 Add on for "Quite Zone" Pump 8" & 10" Discharge 2 EA $0.00
545 Add on for "Quite Zone" Pump 12" & 16" Discharge 2 EA $0.00

By-Pass Pumping of Sewers, Equipment Operation                                        (back-
up pumps are paid for separately as additional pumps)

546 By-Pass Pump 4" Discharge 14 ED $0.00
547 By-Pass Pump 6" Discharge 14 ED $0.00
548 By-Pass Pump 8" Discharge 14 ED $0.00
549 By-Pass Pump 10" Discharge 14 ED $0.00
550 By-Pass Pump 12" Discharge 14 ED $0.00
551 By-Pass Pump 16" Discharge 14 ED $0.00
552 Add on for "Quite Zone" Pump 4" & 6" Discharge 14 ED $0.00
553 Add on for "Quite Zone" Pump 8" & 10" Discharge 14 ED $0.00
554 Add on for "Quite Zone" Pump 12" & 16" Discharge 14 ED $0.00

By-Pass Discharge Piping
555 4" Discharge Pipe w / Fittings 700 LF-ED $0.00
556 6" Discharge Pipe w / Fittings 700 LF-ED $0.00
557 8" Discharge Pipe w / Fittings 700 LF-ED $0.00
558 10" Discharge Pipe w / Fittings 500 LF-ED $0.00
559 12" Discharge Pipe w / Fittings 500 LF-ED $0.00
560 16" Discharge Pipe w / Fittings 500 LF-ED $0.00

Sewer Plugs
561 Up to 8" Plug 10 EA $0.00
562 10" - 15" Plug 10 EA $0.00
563 18" - 21" Plug 10 EA $0.00
564 24" - 36" Plug 10 EA $0.00
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Gravity Sewer Pipe 
565 4" SDR 26 PVC Service Pipe 500 LF $0.00
566 6" SDR 26 PVC Service Pipe 500 LF $0.00
567 8" SDR 26 PVC Service Pipe 500 LF $0.00
568 10" SDR 26 PVC Service Pipe 500 LF $0.00
569 12" SDR 26 PVC Service Pipe 500 LF $0.00
570 15" SDR 26 PVC Service Pipe 500 LF $0.00
571 24" SDR 26 PVC Service Pipe 500 LF $0.00
572 30" SDR 26 PVC Service Pipe 500 LF $0.00
573 36" SDR 26 PVC Service Pipe 500 LF $0.00

Gravity Sewer Pipe Fittings
574 6" x 6" SDR 26 PVC Wye 20 EA $0.00
575 8" x 6" SDR 26 PVC Wye 20 EA $0.00
576 10" x 6" SDR 26 PVC Wye 20 EA $0.00
577 12" x 6" SDR 26 PVC Wye 20 EA $0.00
578 15" x 6" SDR 26 PVC Wye 20 EA $0.00
579 18" x 6" SDR 26 PVC Wye 20 EA $0.00
580 6" Clean Out Assembly 20 EA $0.00

Remove Existing Manhole
581 4' Diameter Manhole Up to 6' 3 EA $0.00
582 4' Diameter Manhole Over 6' - Up to 8' Depth 3 EA $0.00
583 4' Diameter Manhole Over 8' - Up to 10' Depth 3 EA $0.00
584 4' Diameter Manhole Over 10'  - Up to 12' Depth 3 EA $0.00
585 4' Diameter Manhole Over 12' - Up to 14' Depth 3 EA $0.00
586 4' Diameter Manhole Over 14' - Up to 16' Depth 3 EA $0.00
587 4' Diameter Manhole Over 16' - Up to 18' Depth 3 EA $0.00
588 4' Diameter Manhole Over 18' - Up to 20' Depth 3 EA $0.00
589 5' Diameter Manhole Up to 6' 3 EA $0.00
590 5' Diameter Manhole Over 6' - Up to 8' Depth 3 EA $0.00
591 5' Diameter Manhole Over 8' - Up to 10' Depth 3 EA $0.00
592 5' Diameter Manhole Over 10'  - Up to 12' Depth 3 EA $0.00
593 5' Diameter Manhole Over 12' - Up to 14' Depth 3 EA $0.00
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594 5' Diameter Manhole Over 14' - Up to 16' Depth 3 EA $0.00
595 5' Diameter Manhole Over 16' - Up to 18' Depth 3 EA $0.00
596 5' Diameter Manhole Over 18' - Up to 20' Depth 3 EA $0.00

Adjustment of Manhole Ring and Cover ( +/- 1' )
597 Adjust Manhole Ring and Cover 20 EA $0.00

Manhole Drop Connection - Outside
598 8" Main, 2' - Up to 4' ( vertical ) Drop 3 EA $0.00
599 8" Main, Over 4' - Up to 6' ( vertical ) Drop 3 EA $0.00

Coating Existing Structure with SewperCoat
600 Manhole or Wet Well Coating 50 SF $0.00
601 Removal of Existing Coating on Wet Well or Manhole 50 SF $0.00

Removal of Existing Pipelines - Non-Hazardous
602 2" Through 4" Diameter Pipe 200 LF $0.00
603 6" Through 8" Diameter Pipe 200 LF $0.00
604 10" Through 12" Diameter Pipe 200 LF $0.00
605 15" Through 20" Diameter Pipe 200 LF $0.00
606 24" Through 42" Diameter Pipe 200 LF $0.00

Grouting and Abondonment of Existing Pipeline
607 2" Through 4" Diameter Pipe 200 LF $0.00
608 6" Through 8" Diameter Pipe 200 LF $0.00
609 10" Through 12" Diameter Pipe 200 LF $0.00
610 15" Through 20" Diameter Pipe 200 LF $0.00
611 24" Through 30" Diameter Pipe 200 LF $0.00
612 36"  Diameter Pipe and Larger 200 LF $0.00

Install New Pre-cast Manhole Including Ring, Cover and Associated Appurtenances
613 4' Diameter Manhole Up to 6' 3 EA $0.00
614 4' Diameter Manhole Over 6' - Up to 8' Depth 3 EA $0.00
615 4' Diameter Manhole Over 8' - Up to 10' Depth 3 EA $0.00
616 4' Diameter Manhole Over 10' - Up to 12' Depth 3 EA $0.00
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617 4' Diameter Manhole Over 12' - Up to 14' Depth 3 EA $0.00
618 4' Diameter Manhole Over 14' - Up to 16' Depth 3 EA $0.00
619 4' Diameter Manhole Over 16' - Up to 18' Depth 3 EA $0.00
620 4' Diameter Manhole Over 18' - Up to 20' Depth 3 EA $0.00
621 5' Diameter Manhole Up to 6' 3 EA $0.00
622 5' Diameter Manhole Over 6' - Up to 8' Depth 3 EA $0.00
623 5' Diameter Manhole Over 8' - Up to 10' Depth 3 EA $0.00
624 5' Diameter Manhole Over 10' - Up to 12' Depth 3 EA $0.00
625 5' Diameter Manhole Over 12' - Up to 14' Depth 3 EA $0.00
626 5' Diameter Manhole Over 14' - Up to 16' Depth 3 EA $0.00
627 5' Diameter Manhole Over 16' - Up to 18' Depth 3 EA $0.00
628 Diameter Manhole Over 18' - Up to 20' Depth 3 EA $0.00

Install New Pre-cast Wet Well 
629 8' Diameter Manhole Up to 6' 1 EA $0.00
630 8' Diameter Manhole Over 6' - Up to 8' Depth 1 EA $0.00
631 8' Diameter Manhole Over 8' - Up to 10' Depth 1 EA $0.00
632 8' Diameter Manhole Over 10' - Up to 12' Depth 1 EA $0.00
633 8' Diameter Manhole Over 12' - Up to 14' Depth 1 EA $0.00
634 8' Diameter Manhole Over 14' - Up to 16' Depth 1 EA $0.00
635 8' Diameter Manhole Over 16' - Up to 18' Depth 1 EA $0.00
636 8' Diameter Manhole Over 18' - Up to 20' Depth 1 EA $0.00
637 10' Diameter Manhole Up to 6' 1 EA $0.00
638 10' Diameter Manhole Over 6' - Up to 8' Depth 1 EA $0.00
639 10' Diameter Manhole Over 8' - Up to 10' Depth 1 EA $0.00
640 10' Diameter Manhole Over 10' - Up to 12' Depth 1 EA $0.00
641 10' Diameter Manhole Over 12' - Up to 14' Depth 1 EA $0.00
642 10' Diameter Manhole Over 14' - Up to 16' Depth 1 EA $0.00
643 10' Diameter Manhole Over 16' - Up to 18' Depth 1 EA $0.00
644 10' 'Diameter Manhole Over 18' - Up to 20' Depth 1 EA $0.00
645 Additional Concrete for Wet Well Size Not Listed 50 CY $0.00

Pipeline "Pigging"
646 Clean New Pipeline With a "Pig", 4" - 8" Diameter Pipeline 1,000 LF $0.00
647 Clean New Pipeline With a "Pig", 10" - 12"  Diameter Pipeline 1,000 LF $0.00
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648 Clean New Pipeline With a "Pig", 16" - 20" Diameter Pipeline 1,000 LF $0.00
649 Clean New Pipeline With a "Pig", 24" - 42" Diameter Pipeline 1,000 LF $0.00

Pipeline Pressure Testing
650 Pipeline Pressure Testing Up To 8" Pipeline 1,000 LF $0.00
651 Pipeline Pressure Testing Over 10" to 12" Pipeline 1,000 LF $0.00
652 Pipeline Pressure Testing Over 16" to 20" Pipeline 1,000 LF $0.00
653 Pipeline Pressure Testing Over 24" to 42" Pipeline 1,000 LF $0.00

Pipeline Chlorination / Sterilization in Accordance With PCHD Regulation
654 Chlorinating up to 8" Pipeline 1,000 LF $0.00
655 Chlorinating Over 10" to 12" Pipeline 1,000 LF $0.00
656 Chlorinating Over 16" to 20" Pipeline 1,000 LF $0.00
657 Chlorinating Over 24" to 42" Pipeline 1,000 LF $0.00

Vacuum , CCTV Truck Service, and Tanker 
658 Jet and Vacuum Truck Service 10 PH $0.00
659 CCTV Truck Service 10 PH $0.00

660
Hauling Sludge, Bypass Liquids, or other Liquids within 20 Mile Radius (Dump Site
Provided by County) 100,000 Gallon $0.00

Water Services
661 4" x 2" Saddle, 2" Corporation Cock and 2" Curb Stop Assembly 10 EA $0.00
662 6" x 2" Saddle, 2" Corporation Cock and 2" Curb Stop Assembly 10 EA $0.00
663 8" x 2" Saddle, 2" Corporation Cock and 2" Curb Stop Assembly 10 EA $0.00
664 10" x 2" Saddle, 2" Corporation Cock and 2" Curb Stop Assembly 10 EA $0.00
665 12" x 2" Saddle, 2" Corporation Cock and 2" Curb Stop Assembly 10 EA $0.00
666 16" x 2" Saddle, 2" Corporation Cock and 2" Curb Stop Assembly 5 EA $0.00
667 20" x 2" Saddle, 2" Corporation Cock and 2" Curb Stop Assembly 5 EA $0.00
668 24" x 2" Saddle, 2" Corporation Cock and 2" Curb Stop Assembly 5 EA $0.00
669 30" x 2" Saddle, 2" Corporation Cock and 2" Curb Stop Assembly 5 EA $0.00
670 36" x 2" Saddle, 2" Corporation Cock and 2" Curb Stop Assembly 5 EA $0.00
671 2" Blue PE Tubing, Installation 1,000 LF $0.00
672 2" Blue PE Tubing, Additional Tubing Above Ground 200 LF $0.00
673 1" Blue PE Tubing, Meter Connection 1,000 LF $0.00
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674 1" Blue PE Tubing, Additional Tubing Above Ground 200 LF $0.00
675 2" x 3/4" Meter Connection - Single Service Line and Meter Box 10 EA $0.00
676 2" x 3/4" Meter Connection - Double Service Line and Meter Box 10 EA $0.00

Lift Station Rehab
677 4" Pump Base 2 EA $0.00
678 6" Pump Base 2 EA $0.00
679 8" Pump Base 2 EA $0.00
680 Guide Rails 0' - 10' Wet Well (Per Pump) 1 EA $0.00
681 Guide Rails 10' - 20' Wet Well (Per Pump) 1 EA $0.00
682 Brackets 10 EA $0.00
683 4" Check Valve 2 EA $0.00
684 6" Check Valve 2 EA $0.00
685 8" Check Valve 2 EA $0.00
686 4" HDPE Piping for Wet Well 0' -10' (Per Pump) 1 EA $0.00
687 6" HDPE Piping for Wet Well 0' -10' (Per Pump) 1 EA $0.00
688 8" HDPE Piping for Wet Well 0' -10' (Per Pump) 1 EA $0.00
689 4" HDPE Piping for Wet Well 10' - 20' (Per Pump) 1 EA $0.00
690 6" HDPE Piping for Wet Well 10' - 20' (Per Pump) 1 EA $0.00
691 8" HDPE Piping for Wet Well 10' -20'  (Per Pump) 1 EA $0.00

Final Record Documents ( 4 originals signed and sealed by RSM )
Locations to be in Accordance with State Plane Coordinate System

692 Record Document Maintenance and Preparation 30 HR $0.00
693 Record Document Certification by Registered Surveyor and Mapper ( RSM ) 30 HR $0.00
694 Surveyor ( Include Construction Layout ) 30 HR $0.00

Job Classifications
695 Plan Preparation for Permitting 80 HR $0.00
696 Project Manager 80 HR $0.00
697 Emergency Post Plan Preperation 80 HR $0.00
698 Licensed Plumber 10 ED $0.00

711 Public Construction Bond in the amount of $500,000 1 EA $0.00
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$0.00GRAND TOTAL:
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'-ii RI bcoNSTRUCTION

General Contractor and Underground Utilities Contractor 
CGC 060736 CUC057278 

LETTER OF TRANSMITTAL 

May 28, 2024 

Polk County Procurement Division 
330 West Church Street, Room 150 
Bartow, FL 33830 

RE: RFP Number 24-246 
Utilities Construction Services 

To whom it may concern 

RTD Construction, Inc. will be available to construct/support planned projects and emergency projects as defined 
in the scope of services. 

Thank you 

RTD Construction, Inc. 
Dannie E. Jordan, President 
38038 North Ave. 
Zephyrhills, FL 33542 
813-783-9119
dj@rtdconstruction.com

P.O. Box 24391 Zephyrhills, FL 33539-2439 I Phone 813.783.9119 I Fax 813.783.9333 I www.rtdconstruction.com 

Exhibit "A-ii"



State of Florida
Department of State

I certify from the records of this office that RTD CONSTRUCTION, INC. is a
corporation organized under the laws of the State of Florida, filed on October
21, 1993.

The document number of this corporation is P93000074511.

I further certify that said corporation has paid all fees due this office through
December 31, 2024, that its most recent annual report/uniform business report
was filed on January 19, 2024, and that its status is active.

I further certify that said corporation has not filed Articles of Dissolution.

Given under my hand and the
Great Seal of the State of Florida
at Tallahassee, the Capital, this
the Nineteenth day of January,
2024

Tracking Number: 4190954857CC

To authenticate this certificate,visit the following site,enter this number, and then
follow the instructions displayed.

https://services.sunbiz.org/Filings/CertificateOfStatus/CertificateAuthentication

https://services.sunbiz.org/Filings/CertificateOfStatus/CertificateAuthentication


Melanie S. Griffin, SecretaryRon DeSantis, Governor

STATE OF FLORIDA
DEPARTMENT OF BUSINESS AND PROFESSIONAL REGULATION

CONSTRUCTION INDUSTRY LICENSING BOARD
THE GENERAL CONTRACTOR HEREIN IS CERTIFIED UNDER THE

PROVISIONS OF CHAPTER 489, FLORIDA STATUTES

JORDAN, DANNIE EARL

Do not alter this document in any form.

RTD CONSTRUCTION, INC

LICENSE NUMBER: CGC060736
EXPIRATION DATE:  AUGUST 31, 2026

This is your license. It is unlawful for anyone other than the licensee to use this document.

38038 NORTH AVE.
ZEPHYRHILLS          FL 33542

Always verify licenses online at MyFloridaLicense.com

ISSUED: 05/17/2024

https://www.myfloridalicense.com/LicenseDetail.asp?SID=&id=52144f361d06e1dd036d83ffe5c56a49
https://www.myfloridalicense.com/LicenseDetail.asp?SID=&id=52144f361d06e1dd036d83ffe5c56a49


Melanie S. Griffin, SecretaryRon DeSantis, Governor

STATE OF FLORIDA
DEPARTMENT OF BUSINESS AND PROFESSIONAL REGULATION

CONSTRUCTION INDUSTRY LICENSING BOARD
THE PLUMBING CONTRACTOR HEREIN IS CERTIFIED UNDER THE

PROVISIONS OF CHAPTER 489, FLORIDA STATUTES

JORDAN, JENNIFER LYNNE

Do not alter this document in any form.

RTD CONSTRUCTION, INC

LICENSE NUMBER: CFC1431848
EXPIRATION DATE:  AUGUST 31, 2024

This is your license. It is unlawful for anyone other than the licensee to use this document.

38038 NORTH AVE
ZEPHYRHILLS          FL 33542

Always verify licenses online at MyFloridaLicense.com

https://www.myfloridalicense.com/LicenseDetail.asp?SID=&id=f068a88a3e449072e688b340a35d5d19


CERTIFICATE
O F  C O M P L E T I O N

DANNIE JORDAN
Has Completed a FDOT Approved Temporary Traffic Control (TTC): Advanced Course

. 

01/23/2023

Issue Date 

01/14/2027

Expiration Date 

J. E

Instructor 

604977

Certificate No. 

Training Provider:

Verify this Certificate by visiting www.motadmin.com

A&SW Consultants, Inc.

5545 Benchmark Lane

Sanford FL 32773

Phone: 386-788-9899

https://www.motadmin.com


Liberty Mutual Surety™ 

Susanne Mason 
Underwriting Specialist 
1000 AAA Drive, Ste 150 
Heathrow, FL 32746 
Email: 
Susanne.Mason@libertymutual.com 

May 15, 2024 

To: Polk County Procurement 

Re: RTD Construction, Inc. 

To Whom It May Concern, 

We are pleased to confirm our surety bond relationship with RTD Construction, Inc. 

Liberty Mutual Insurance Company is willing to consider RTD Construction, Inc. on a maximum bondable capacity of 
$20,000,000 single / $40,000,000 aggregate. 

It is our understanding that you are considering RTD Construction, Inc. as the contractor for your Utilities Construction 
Services contract. We are prepared to provide performance and payment bonds for them, subject to normal underwriting 
conditions that exist at the time of each request. We consider RTD Construction, Inc. a valued bond client and we value 
our continued relationship. 

If RTD Construction, Inc.is awarded the project and if all other normal underwriting requirements are met, we look 
forward to providing final bonds. 

As this is a letter of recommendation and not a bid bond Liberty Mutual Insurance Company, their agents and employees 
accept no liability for its content, and we reserve the right to review each submission and base a final decision upon 
underwriting conditions which exist at the time of each request. 

Additionally, Liberty Mutual Insurance Company is licensed to do business in the State of Florida and has an A.M. Best 
rating of A XV. Liberty Mutual Insurance Company's home office address is: 175 Berkley Street, Boston, MA 02116. 
Please feel free to contact us with any questions you may have regarding our relationship with C.G. Electrical & 
Consulting. 

Sincerely, 

Susanne Mason 
Underwriting Specialist 
Liberty Mutual Surety 













AM Best Rating Services

Liberty Mutual Insurance Company
BestLink    AMB #: 002283  NAIC #: 23043  FEIN #: 041543470

Based on AM Best's analysis, 051114 - Liberty Mutual Holding Company Inc. is the AMB Ultimate Parent and identifies the topmost
entity of the corporate structure. View a list of operating insurance entities in this structure.

AM Best Rating Unit: AMB #: 000060 - Liberty Mutual Insurance Companies

Mailing Address
175 Berkeley Street
Boston, Massachusetts  02116
United States

Web: www.LibertyMutualGroup.com
Phone: 617-357-9500
Fax: 617-574-5955
View Additional Address Information

Assigned to insurance companies that have, in our opinion, an excellent ability to meet their ongoing insurance obligations.

View additional news, reports and products for this company.

Best's Credit Ratings

Financial Strength View Definition

Rating (Rating Category):
Affiliation Code:

A (Excellent)

p (Pooled)

Outlook (or Implication): Stable

Action: Affirmed

Effective Date: August 02, 2024

Initial Rating Date: June 30, 1922

Long-Term Issuer Credit View Definition

Rating (Rating Category): a (Excellent)

Outlook (or Implication): Stable

Action: Affirmed

Effective Date: August 02, 2024

Initial Rating Date: November 23, 2004

Financial Size Category View Definition

Financial Size Category: XV (Greater than or Equal to USD 2.00
Billion)

Best's Credit Rating Analyst

Rating Office: A.M. Best Rating Services, Inc.

Associate Director : Raymond Thomson, CPCU, ARe, ARM

Senior Director: Michael J. Lagomarsino, CFA, FRM

Note: See the Disclosure information Form or Press Release below for

the office and analyst at the time of the rating event.

Disclosure Information

Disclosure Information Form
View AM Best's Rating Disclosure Form

Guarantor(s) - also see the Rating Disclosure Form for
the following companies, as they guarantee rated debt
issues for this company.

051114 - Liberty Mutual Holding Company Inc.

Press Release
AM Best Affirms Credit Ratings of Liberty Mutual Holding
Company Inc. and Its Subsidiaries
August 02, 2024
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u Denotes Under Review Best's Rating

Rating History

AM Best has provided ratings & analysis on this company since 1922.

Financial Strength Rating

Effective Date Rating

 August 02, 2024 A

 August 10, 2023 A

 July 27, 2022 A

 June 29, 2021 A

 June 26, 2020 A

Long-Term Issuer Credit Rating

Effective Date Rating

 August 02, 2024 a

 August 10, 2023 a

 July 27, 2022 a

 June 29, 2021 a

 June 26, 2020 a

Rated Issues

Issue Credit Ratings

Date Issued Amount Coupon Issue Type Rating Effective Date Outlook / Implication

10/09/1997 500,000,000 USD 7.697% Surplus Notes   bbb+ 08/02/2024 Stable

10/16/1996 250,000,000 USD 7.875% Surplus Notes   bbb+ 08/02/2024 Stable

05/11/1995 150,000,000 USD 8.505% Surplus Notes   bbb+ 08/02/2024 Stable

(i) Denotes Indicative Rating

Related Financial and Analytical Data

The following links provide access to related data records that AM Best utilizes to provide financial and analytical data on a
consolidated or branch basis.

AMB # Company Name Company Description

087060 Liberty Mutual Insurance Company CAB Represents the Property/Casualty financials for the Canada Branch of this legal entity.

Best's Credit & Financial Reports

Best's Credit Report - financial data included in Best's Credit Report reflects the data used in determining the current credit
rating(s) for AM Best Rating Unit: AMB #: 000060 - Liberty Mutual Insurance Companies.

Best's Credit Report - Archive - reports which were released prior to the current Best's Credit Report.
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View additional news, reports and products for this company.

European Union Disclosures
A.M. Best (EU) Rating Services B.V. (AMB-EU), a subsidiary of A.M. Best Rating Services, Inc., is an External Credit Assessment Institution (ECAI) in the EU. Therefore,
credit ratings issued and endorsed by AMB-EU may be used for regulatory purposes in the EU as per Directive 2013/36/EU.

United Kingdom Disclosures
A.M. Best – Europe Rating Services Limited (AMBERS), a subsidiary of A.M. Best Rating Services, Inc., is an External Credit Assessment Institution (ECAI) in the United
Kingdom (UK). Therefore, Credit Ratings issued and endorsed by AMBERS may be used for regulatory purposes in the United Kingdom as per the Credit Rating
Agencies (Amendment, etc.) (EU Exit) Regulations 2019.

Australian Disclosures
A.M. Best Asia-Pacific (Singapore) Pte. Ltd. (AMBAPS), Australian Registered Body Number (ARBN No. 35486928345), is a private limited company incorporated and
domiciled in Singapore. AMBAPS is a wholesale Australian Financial Services (AFS) Licence holder (AFS No. 540265) under the Corporations Act 2001. Credit ratings
emanating from AMBAPS are not intended for and must not be distributed to any person in Australia other than a wholesale client as defined in Chapter 7 of the
Corporations Act. AMBAPS does not authorize its Credit Ratings to be disseminated by a third-party in a manner that could reasonably be regarded as being intended to
influence a retail client in making a decision in relation to a particular product or class of financial product. AMBAPS Credit Ratings are intended for wholesale clients only,
as defined.

Credit Ratings determined and disseminated by AMBAPS are the opinion of AMBAPS only and not any specific credit analyst. AMBAPS Credit Ratings are statements of
opinion and not statements of fact. They are not recommendations to buy, hold or sell any securities or any other form of financial product, including insurance policies
and are not a recommendation to be used to make investment /purchasing decisions.

Dubai Disclosures
A.M. Best Europe - Rating Services Ltd. – DIFC Branch is a Credit Rating Agency registered with and regulated by the Dubai Financial Services Authority (DFSA).

Important Notice: AM Best’s Credit Ratings are independent and objective opinions, not statements of fact. AM Best is not an Investment Advisor, does not offer
investment advice of any kind, nor does the company or its Ratings Analysts offer any form of structuring or financial advice. AM Best’s credit opinions are not
recommendations to buy, sell or hold securities, or to make any other investment decisions. For additional information regarding the use and limitations of credit rating
opinions, as well as the rating process, information requirements and other rating related terms and definitions, please view Guide to Best’s Credit Ratings.

Best's Financial Report - financial data included in Best's Financial Report reflects the most current data available to AM Best,
including updated financial exhibits and additional company information, and is available to subscribers of Best's Insurance
Reports.

Best's Financial Report - Archive - reports which were released prior to the current Best's Financial Report.

Press Releases

  1 2 3   Page size: 10  30 items in 3 pages

Date   Title

Aug 02, 2024 AM Best Affirms Credit Ratings of Liberty Mutual Holding Company Inc. and Its Subsidiaries

Aug 10, 2023 AM Best Affirms Credit Ratings of Liberty Mutual Holding Company Inc. and Its Subsidiaries

Jul 27, 2022 AM Best Affirms Credit Ratings of Liberty Mutual Holding Company Inc. and Subsidiaries

Jun 29, 2021 AM Best Affirms Credit Ratings of Liberty Mutual Holding Company Inc. and Its Subsidiaries

Jun 26, 2020 AM Best Affirms Credit Ratings of Liberty Mutual Holding Company Inc. and Its Subsidiaries

Oct 22, 2019 AM Best Removes from Under Review With Positive Implications and Upgrades Credit Ratings of Nationale Borg
Reinsurance N.V.

May 30, 2019 AM Best Affirms Credit Ratings of Liberty Mutual Holding Company Inc. and Its Subsidiaries
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Proposers Incorporation Information
(Submittal Page)

The following section should be completed by all proposers and submitted with their RFP 
submittal:

Company Name: ____________________________________________________

DBA/Fictitious Name (if applicable): _____________________________________

TIN #: ____________________________________________________________

Address: __________________________________________________________

City: _____________________________________________________________

State: ____________________________________________________________

Zip Code: _________________________________________________________

County: __________________________________________________________

Note: Company name must match legal name assigned to the TIN number. A current W9 
should be submitted with your bid submittal.

Contact Person: ______________________________________________________

Phone Number: _______________________________________________________

Cell Phone Number: ____________________________________________________

Email Address: ________________________________________________________

Type of Organization (select one type)

□ Sole Proprietorship
□ Partnership
□ Non-Profit
□ Sub Chapter
□ Joint Venture
□ Corporation
□ LLC
□ LLP
□ Publicly Traded
□ Employee Owned
State of Incorporation: ________________________

The Successful Proposer must complete and submit this form prior to award. The Successful 
Proposer must invoice using the company name listed above.

RTD Construction, Inc.

N/A

38038 North Ave.

Dade City

Florida

33542

Pasco

59-3223426

Dannie E. Jordan

813-783-9119

352-424-0313

dj@rtdconstruction.com

X

Florida























 
Project Information/Experience Sheet  

CG-C060736 ● CU-C057278 (Florida) 

 
Name of Entity:  
City of Largo  
Office of Management and Budget 
201 Highland Avenue  
Largo, RL 33770 
 
Name and Location of Project: Miscellaneous Sanitary Sewer Lift Station Repairs Bid NO. 17-C-588 City of Largo. Florida 
 
Project Description: The contract provided for the repairs of sanitary sewer, lift station components, wet wells,
and appurtenances at various locations throughout the City as circumstances dictate 
 
Size and Cost of the Project:  This was an Annual Contract with unit price bid to determine cost of Work Orders 
 
Project Owners Representative: Norm Shaw Construction Manager Engineering Services Department | City of Largo 
(727) 587-6713 ext. 4417 | nshaw@largo.com | Largo.com 
 
 
Project Completed:  September 30, 2019  
 
 
RTD Responsibilities:  RTD was the Prime contractor we provided Labor, Equipment and Material as needed for each work order. 
RTD project Manager would meet with City Staff to discuss each work order then use the unit price items to build a work order cost. 
Any out-of-scope work was submitted to the City Project Manager for approval. Then a Work Order Schedule was established and 
agreed to by the City Project Manager then RTD would proceed with the work. 
 
RTD Key Staff:  Rusty Haughn Project Manager 
                            Tony Jordan General Superintendent 
                            Steve Caraballo Project Foreman 
                            Orsene Hogan Project Foreman 
 
Subcontractors:  GML Coatings LLC Installed lining system in LS 25 
                               Engineered Spray Solutions Installed Spray Wall Protective Lining in 5 PRV Vaults 
                               ProWay Construction Group Installed lime rock roadway at LS 1 
 
Budget:   Final Contract was $321,617.56 
 
Project Time:  1st Year of Contract 09/30/2017 thru 09/29/2018
                          2nd Year of Contract 09/30/2018 thru 09/29/2019
 
 
 

 
 
 
 

 
 

 



 
 

Project Information/Experience Sheet  

CG-C060736 ● CU-C057278 (Florida) 

 

Name of Entity:   
City of Tampa, Florida 
 
Name and Location of Project: 
Contract 18-C-30001; City-Wide Meter, Hydrant, Valve Installation and Replacement 
 
Project Owner: 
City of Tampa  
Brian Smith PM / Inspector 
Construction Engineer, Contract Administration 
City of Tampa / 3808 E 26th Ave / Tampa, Florida 33605 
PH # 813-422-1831/ email Brian.Smith@tampagov.net 
 
Dates of Contract:      1st Year   Start December 20th 2018 Thru December 20th 2019 
         Renewal For 2nd Year  Start December 21st 2019 Thru December 20th 2020 
         Renewal for 3rd  Year  Start December 21st 2020 Thru December 20th 2021   
 
Description of project: 
furnishing all labor, materials, and equipment for installing water mains and appurtenances ranging in size from 2-inch to 16-inch diameter including concrete, 
masonry, curbs and sidewalks; paving, landscaping, grouting, brick street construction, with all associated work required for a complete project in accordance with 
the Contract Documents. 
 
Key Staff: 

Justin Jordan – Project Manager Steve Caraballo – Project Foreman 

Wade Woodring – Project Manager Willie Kirklan – Project Foreman 

Dannie Jordan – Project Manager Luis Vasques – Project Foreman 

Tony Jordan – General Superintendent Eric Shelton – Project Forman 

Tom Arnold – Project Superintendent Yonlay Reytor – Project Foreman 

Zackary Jordan – Project Foreman Iman Miller – Project Foreman 

 
Subcontractors: 

- ASPHALT & CONCRETE PARKING LOT MAINTENANCE (ACPLM) 
Concrete Sidewalks, Asphalt Patching, Milling and Paving Asphalt 
 
- PRECISION PAVING OF TAMPA, INC. (D/B/A Azzarelli Paving and Site Development) 
Asphalt Patching, Milling and Paving Asphalt 
 
- UNIVERSAL ENGINEERING SCIENCES, INC. 
Labor and equipment for testing services. 
 
- S & S DIRECTIONAL BORING AND CABLE CONTRACTING, INC. 
Labor, & Equipment to furnish & install various size HDPE pipe by directional drill. 
 
- EA TAPPING SERVICES LLC. 
Labor tools and equipment to perform pipe tapping, line stop, and valve insert services. 
 
- SUNBELT SOD & GRADING CO., INC. 
Labor, Materials, & Equipment to Grade & Sod Roadside – Bahia, St. Augustine, Fertilize, Sprig, & Hydroseed Roadside RFS and RFO. 
 
- BLEVINS ROAD BORING 
Labor and Materials for Jack & Boring. 
 
- Mid-Florida Tree Service, INC. 
Tree Removal Complete. 
 
- MOT Plans LLC. 
Temporary Traffic Control Complete 

 
Original Budget: $2,700,000    Final Budget: $17,535,000 Reason for price increase is this was 3 year contract. The city issued work by individual work orders.  
  



 
 

Project Information/Experience Sheet  

CG-C060736 ● CU-C057278 (Florida) 

 

 
Name of Entity:   
FGUA – Florida Governmental utility Authority 
 
Name and Location of Project: 
FGUA Project Number PSP 09, Lift Station No. 6 
 
Project Owner: 
Matt Davis, PE 
Project Manager 
mdavis@ardurra.com  
O: (813) 880-8881, D: (813) 327-6231, M: (727) 776-2248 
4921 Memorial Hwy, Suite 300, Tampa, FL 33634 
 
Date of Completion:       July 22nd, 2022  
 
Description of project: 

 Installation of 8’ wet well 

 Installation of upstream SS MH 

 Installation of pumps, piping, Valves appurtenances, Control panels & Electrical appurtenances 

 Testing of new lift station 

 Obtaining FDEP Clearance to put the station in service. 

 Shutdown exist. Station 

 Demo exist. Station 

 Install concrete driveway. 

 Restoration of disturbed areas  
 

Key Staff: 
Jennifer Hoogewind, Project Manager 
Tom Arnold, Project Superintendent 
 
Subcontractors: 

- INTER-BAY ELECTRIC COMPANY, INC. 
Electrical  
- SMITH FENCE 
Fabricate, furnish, and install vinyl chain link fencing and gates. 
- UNIVERSAL CONTROLS 
Instrumentation and equipment and remote telemetry systems. 
- DC Johnson Associates Surveying and Mapping 
Site layout & tree Survey, As-Built Survey & Drawings 
- Mid-Florida Tree Service 
Tree Removal, Stump Grinding, Root Pruning  

Original Budget: $756,563.00 
 
Final Budget: $728,578.50  
 
Original Time of Completion: 240 calendar days    Actual Time of Completion: 260 calendar days- due to 
Generator  delivery 
  



 
 

Project Information/Experience Sheet  

CG-C060736 ● CU-C057278 (Florida) 

 

 
Name of Entity:   
City of Tampa, Florida. Wastewater Department  
 
Name and Location of Project: 
Howard F. Curren AWTP Miscellaneous Site Concrete Repairs. Project Number: I9-C-000I6 City of Tampa  
 
Project Owner: 
City of Tampa, Florida 
Jack Ferras 
Professional Engineer, Wastewater Department 
City of Tampa / 2545 Guy N Verger Boulevard / Tampa, Florida 33605 
p: 813-274-8095 / e: Jack.Ferras@tampagov.net 
 
Date of Completion:        May 13th 2022 
 
Description of project: 

 Remove & Restore Approx. 2,000 CF of corroded concrete greater than 3” thick.  
 Remove & Restore Approx. 3900 SF of corroded concrete Less than 3” thick. 
 Repair structural concrete corbels & cracks. 
 Apply Approx. 3,100 SF of new protective coating systems to restored areas & exist. Concrete floors 
 Replace 6,000 LF Aluminum handrails and 1100 Post. 
 Replace 50 Concrete stair nosing’s. 

 
Key Staff: 
Orsene Hogan, Superintendent 
Jennifer Hoogewind, Project Manager 
Tony Jordan, General Superintendent 
 
Subcontractors: 
Exceletech Coatings Applications, LLC 

 Concrete restoration 
 Concrete crack repair 
 Sludge tank wall crack repair 
 Sludge tank floor coating system 

 
Original Budget: $1,750,905 
 
Final Budget: $1,866,128.65 Change was because City added 249 post Repairs and 2,490 lf of aluminum Railing 
 
Original Time of Completion: 270 Calendar Days  Actual Time of Completion: 300 Calendar Days 
Owner added additional Handrail Repairs to contract. 
 
 
  



 
 

Capabilities Sheet  

CG-C060736 ● CU-C057278 ● PCC1257004 ● CFC1431848 (Florida)  

 

 
In house Capabilities: 

RTD has the ability to self-preform the following work: 
 

1) Under ground and above ground pipe installation for Force Mains, Water Mains, Gravity Mains and process Piping 
2) Testing of all installed piping 
3) Deep excavations that require sheeting or shoring systems 
4) Dewatering for piping and structures 
5) Clearing and Grubbing 
6) Asphalt patches as needed.  
7) Concrete Sidewalks, Curbs and Driveways  
8) Traffic Control  
9) Gravity Serwer system installation consisting of new manholes, the adjustment or removal of existing manholes installation 

of manhole drops Installation and removal of sewer mains, laterals and clean outs. 
10) Removal or grouting of existing pipelines. 
11) Pipeline Testing and Chlorination. 
12) Water Service lines and meter Installation 
13) Fire Hydrants and valves 
14) Lift station Rehabilitation. 
15) Confined space work 
16) Cast in place concrete for structures. 

 
Full Service Capabilities:     

17) Asphalt Milling, Overlay Subcontractor: ACPLM  
18) Materials testing: Imperial Testing and Engineering 
19) Maintenace of Traffic Subcontractors: MOT Plans or Acme Barricades. 
20) Horizontal Directional Drill: RTD Subcontracts this portion of the work and uses S&S Boring. 
21) Record Documents: RTD utilizes a properly licensed subcontractor to perform this work Peninsula Surveying and Mapping 
22) Vacuum, CCTV Truck Service and Tanker: This work would be handled by our subcontractor Badger Daylighting 
23) Coating of Existing Structures: RTD Utilizes subcontractors for this such as Rowland Inc. 
24) Bypass Pumping: RTD rents the pump system and temporary piping from Sunbelt Pumps, Synergy, Mersino or United 

Rentals. Then RTD Installs the Bypass Pumps and Temporary Piping. 
25) AC Pipe Removal and Disposal: RTD subcontracts this out to Simpson Environmental Services LLC 
26) Pipe Bursting: RTD subcontracts this work out to Killebrew Inc. 
27) Jack and Bore: RTD subcontracts this work out too Blevins Road Boring  
28) Tapping Sleeves & Valve: RTD will install the saddles and valves then have our subcontractor Rangeline Tapping Services 

come out and perform the tap. 
29) Line Stops: RTD will do the excavation pit and assist our subcontractor Rangeline Tapping Services with setting up their 

equipment for them to perform the line stop. 
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Planned Project: 
 

1) RTD project manager will meet with Polk County Staff to get a complete understanding of the project whether it is a 
written work order or a request for scope of work proposal. 

2) RTD Project Manager will meet with RTD’s Design / Permitting Professional if the work requires their service. 
Additional meetings with county staff will be arranged by RTD as needed. 

3) RTD Project Manager will visit the work site to get a firsthand look at the work area. 

4) RTD Project Manager will build the estimate for a written work order or scope of work proposal based on the unit 
prices from attachment C. If any out-of-scope work is needed RTD will define this work and provide pricing with 
the Estimate for Approval from County Staff. 

5) RTD will communicate the needs of the work order to our subcontractors to determine availability to preform the 
work. 

6) RTD will provide a detailed schedule based on the estimate and any constraints determined from meetings with 
County PM and availability of subcontractors. 

7) RTD will determine and assign the necessary crews, equipment and subcontractors to complete the work based on 
the schedule. 

8) Once the work order has been approved by the County RTD will provide bonding as needed. 

9) Prior to field construction starting RTD Project Manager and Superintendent will revisit the site to determine the 
necessary safety requirements for the project and make arrangements to have this onsite before work starts. 

Emergency Work: 

1) Work with County PM to get an idea of the issue. Discuss what the County PM this RTD will need to provide such 
as Maintenance of Traffic, Heavy Equipment, Pumping requirements, light towers and possible materials that will 
be need etc. 

2) Contact 811 to get emergency locates for existing utilities. 

3) RTD will dispatch a Superintendent or Foreman to the location to get firsthand look at the issue and make sure we 
have all the needed manpower and equipment headed to the site. They will coordinate with County PM and onsite 
personnel to deal with the emergency. 

4) RTD will mobilize our own or rented equipment with our own transport trucks this helps cut down on delays. 

5) Once RTD Crew is onsite their main focus will be to protect the public by isolating the work area.  Secondly to 
protect the adjacent properties by redirecting flows, working with County Staff to locate nearest isolation valves or 
by bringing in shoring boxes and road plates to prevent further bank collapse. 

6) Once the emergency situation is under control and a scope of work can be determined RTD Project Manage will put 
together a work proposal with schedule and pricing from attachment C of this proposal. 
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To whom it may concern: 
 
RTD Construction has zero complaints or business violations filed with any State Department of Professional 
Regulations, Polk County Building Division, or any governmental building division. 
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RTD Construction Team Members: 
 

Key Staff: 
NAME POSITION License Advanced 

MOT 
Confined 
Space 

OSHA 10 / 
30 

Excavation 
and 
shoring 

Length of time at 
RTD 

Dannie Jordan President / 
Operations 
Manager 

CGC 060736  
CUC087278 

Yes Yes Yes Yes 26 Years 

Justin Jordan  Project 
Manager 

 Yes Yes No Yes 20 Years 

Jennifer Jordan  Project 
Manager 

CBC1261679 
CFC1431848 
CUC1225885 
PCC1257004 

Yes Yes No Yes 13 Years 6 
months 

Kristie McCorkel  Project 
Manager 

 Yes No Yes Yes 3 Years 3 months 

Tony Jordan  General 
Superintendent 

 Yes Yes Yes Yes 24 Years 

Tom Arnold  Sr. Project 
Superintendent 

CBC1259458 Yes Yes Yes Yes 26 Years 

Zackary Jordan  Forman  Yes Yes Yes Yes 10 Years 11 
Months 

Willie Kirkland  Forman  Yes Yes Yes Yes 3 Years 3 Months 
Eric Shelton  Forman  Yes No No No 8 Months 
Steve Caraballo  Forman  Yes Yes No Yes 5 years 7 months 
Iman Miller  Forman  No No No No 7 Months 
        

 
 
 



 
  

Dannie E. Jordan 
         President/CEO 

 

 
 

Mr. Jordan, President and CEO, is one of the original founders of RTD Construction. Under his leadership RTD has grown 
from a small Florida Subcontracting firm to large Multi-State General and Mechanical Contractor. In addition to the growth 
in sales volume and geographical area served, RTD has grown in reputation to become known as one of the premier 
General Contractors in the State of Florida.  
He is a results and team-oriented President, with engineering and construction hands on experience. Prior to forming RTD, 
Mr. Jordan worked in all phases of the industry with responsibilities in project supervision, cost estimating, claims 
evaluation, scheduling, quality control assurance, and overall construction project management. 

Responsibilities: 
As President and CEO of RTD Construction Mr. Jordan is responsible for the day to day overall operations of the company 
including financial, legal, bonding, and insurance needs. He is also in charge of overseeing all corporate contract 
negotiations. In addition he also reviews and supervises the project management staff along with the Vice President of 
Operations to insure that schedules and budgets are maintained and contract requirements are adhered to. 
 
Professional Experience: 
Corporate Executive  
Mr. Jordan established RTD Construction in Florida in 1998 with one employee and within the first year of business 
reached $580,000 dollars in revenue. The business continuously grew by implementing strong management principles and 
by recruitment of experienced professionals.  
 
Mr. Jordan has worked hard to insure that RTD has the latest equipment and technology. This ensures RTD’s ability to 
complete the projects successfully and efficiently. Computerized management systems have been implemented for the 
processing of accounting, project management, document control, scheduling, and estimating. These control systems are 
accessible to all RTD team members and is key in streamlining day to day operations which provide all important project 
information instantly. With the help of Mr. Jordan’s construction background, management style, and his ability to plan 
projects RTD has become a leader in the Water and Wastewater Construction industry. 
 
Prior Project Experience 
Senior Superintendent- complete responsibility for rock trenching field operations  

 Multiple rock trenchers and crews 
 Coordination of entire office staff, field staff, subcontractors, superintendents, and equipment.  
 Handled all normal day to day operations including scheduling.  
 Work consisted of rock excavation for pipelines from 3’ to 30’ in depth in Florida and Kentucky. 

Superintendent  
 Collier County SE WWTP, Naples, FL.  -  06/1996-09/1997 - $4,000,000 
 Palmetto WWTP Expansion, Palmetto, FL -. 04/1995-06/1996 - $3,500,000 
 St. Petersburg WWTP, St. Petersburg, FL. -  05/1994-04/1995 - $3,200,000 
 Master Pump Station Pinellas Cty. Sewer Dept., Palm Harbor, FL. - 12/1993-05/1994 - $500,000 
 Northeast Wastewater Treatment Plant, Palm Harbor, FL. - 12/1992- 12/1993 - $4,000,000 

 
Mechanical Foreman 

 Denitrification Filters- Midcounty Utilities, Clearwater, FL.-  08/1992- 10/1992 - $8,000,000 
  South Cross Waste Water Treatment Plant, Largo, FL. - 06/1992- 08/1992 – Multiple projects 
 Water Way Estates WWTP, Florida Cities Water Company, Ft. Myers, FL.-05/1991-06/1992-$4,500,000 
 Punta Gorda Waste Water Management System, Punta Gorda, FL. - 05/1990-05/1991 - $4,500,000 

Pipe Foreman 
 Wastewater Treatment Plant, Safety Harbor, FL. -  09/1989-06/1990 - $18,000,000 

Labor Foreman/Pipe Layer 
 Compost Facility - Ft. Lauderdale, FL. - $10,000,000.00 
 Florida City Water Treatment Plant, Florida City, FL.- $3,000,000.00 
 Alachua County Landfill, Archer, FL.- $5,000,000.00 

Location 
 
Zephyrhills, FL 
 

Credentials 
 
Certified General 
Contractor State of 
Florida CGC060736 
 
Certified 
Underground Utility 
& Excavation 
Contractor State of 
Florida  CUC057278 
 
Utility Contractor 
State of Georgia 
UC301954 
and Utility Manager 
UM102418 
 
Registrations 
Certifications 
Experience 
 
34  Years in the 
Construction Industry 
 
21 Years of Executive 
Management 
Experience 
 
15 Years of Project 
Management 
Experience 
 
10 Years Project 
Superintendence 
Experience 
 
Extensive Experience 
in Quality Control 
and Safety 
 
OSHA 10 Hour 
Certified 
 
CPR/First Aid Trained 



 
  

Jennifer Jordan 
Estimator / Project Manager 

 

 
 

Ms. Jordan joined RTD in 2010. After getting her Bachelor’s Degree at the 
University of South Florida Ms. Jordan began her career as an Accounting 
Clerk. She has excelled in various positions in the company and has worked 
her way up to become an integral member of the estimating & project 
management team.  Ms. Jordan has been involved in the estimating and 
project management of several multi-million dollar projects.  
 
Cost Estimator 
 Generate accurate cost estimates using basic engineering details. 

 Provide guidance for suppliers and subcontractors to insure compliance 
with the plans and specifications. 

 Accurately insert all information in bid documents and attend bid openings. 

 Prepare the project schedule of values for proposals, and project budget 
templates for project execution. 

 Assist with the continuous maintenance on current cost database by 
capturing into a library all quotes and cost estimates. 

 
Project Manager  
 Set up a budget based on original bid as prepared during the estimating 

process. 

 Set up project control and tracking systems. These controls will be used to 
track all purchase orders, subcontracts, RFI’s, submittals, transmittals and 
correspondence. 

 Develop a base line project schedule using ‘Primavera’ project scheduling 
system and maintain the schedule throughout the project. 

 Negotiate and issue all subcontracts and purchase orders. 

 Expedite and review all submittals and prepare for submission and 
approval. 

 Expedite and track all material and equipment deliveries to insure 
compliance with the project schedule. 

 Schedule and coordinate all staff and subcontractors to insure compliance 
with the project schedule. 

 Negotiate with Engineer and/or owner on all Change Order work 
 
Professional Experience: 

Ms. Jordan has extensive experience in the construction industry from 
Accounting to Estimating & Project Management. Ms. Jordan has a 
thorough and professional approach to her work. Her willingness to go 
above and beyond what is required of her and to understand and 
complete all of her assigned tasks properly is a definite strength that she 
brings to the RTD team.  

Location 
 
Zephyrhills, FL. 
 

Credentials  

Bachelor’s Degree 
Business 
Administration-
University of South 
Florida 

CBC6076863 

CFC8657069 

CUC7607689 

PCC8682807 

Registrations 
Certifications 
Experience 
 
13 Years in the 
Construction Industry 
 
Primavera P6 
Scheduling Software 
 
3 Years Accounting 
Experience-Payables, 
Receivables, & Payroll 
 
3 Years Estimating 
Experience 
 
7 Years Project 
Management 
Experience 
 
 
 
 
 
 



 
  

Justin Jordan 
Project Manager 
 

 

Page 1 of 1 
 
 

Mr. Jordan began working with RTD Construction in 2003 as a laborer at 
RTD’s shop. As a teenager, he worked with his father and grandfather (2 of the 
3 founders of RTD) as often as possible with the intention of assisting with 
their projects as well as acquiring knowledge of the trade. After graduating 
from high school he began working part-time at RTD and attending courses at 
Pasco Hernando Community College to attain his AA Degree. From there, he 
transferred to the University of South Florida to acquire his civil engineering 
degree while continuing part-time work at RTD. Upon graduating, he 
immediately began working full-time as a project manager to assist with 
closing out some of RTDs most demanding projects. 
 
Jobsite Responsibilities: 
 

 Policy/Process Development and Implementation 
 Coordinate Daily Field Operations 
 Coordinate Emergency Response Operations 
 Material Requisition and Subcontractor Scheduling 
 Maintain all Quality Control Standards and continuously monitor 

compliance. 
 
Professional Experience: 
 

 City of Tampa Annual Contracts 18-C-30, 21-C-18, & 22-C-34 – 
Tampa, FL – Project Manager 

 Bristol Regional WWTP Aeration System Upgrade – Bristol, TN – 
Project Manager/Superintendent 

 Blue Sink Raw Water Pumping Station, City of Tampa, FL – 
Superintendent - $2,5656,543 

 Southside Pump Station Screening Structure Improvements, Greenville, 
NC – Foreman - $5,166,000 

 Villa Rica Wastewater Treatment Plant, Villa Rica, GA – Foreman - 
$29,486,633 

 Fort Benning Water Treatment Plant, Fort Benning, GA. – Foreman - 
$20,002,271 

 Peace River Water Treatment Plant Facility Expansion, Arcadia, FL – 
Foreman - $11,507,200 

 Howard F. Curren Advanced Water Treatment Plant-Chlorination 
System Upgrades , Tampa, FL – Labor - $311,000 

 Plant City Water Reclamation Facility, Plant City, FL – Labor  - 
$11,427,000 

Location 
 
Zephyrhills, FL 
 
Assigned Project Site 
 

Credentials 
 
BS – Civil 
Engineering, 
University of South 
Florida 
 
Registrations 
Certifications 
Experience 
 
21+ Years in the 
Construction Industry 
 
7 Years Project 
Management 
Experience 
 
Extensive Experience 
in Quality Control and 
Safety 
 
OSHA 10-Hour 
Trained 
 
OSHA 30-Hour 
Trained 
 
CPR/First Aid Trained 
 
FDOT – MOT 
Advanced Level 
Training 



 
  

Kristie McCorkle 
         Project Manager 

 

 
 

Mrs. McCorkle has 10+ Years of Construction Management experience. Kristie has been with RTD 
Construction since 2021 as a project manager and prior as a Project manager for Dallas 1 
Construction from 2014-2021. She has extensive experience with annual municipalities’ contacts, 
managing small to large scale construction projects. She has dealt with project supervision, cost 
estimating, claims evaluation, scheduling, quality control assurance, and overall construction 
project management. She has a proven track record directing project-wide operations, 
administering multimillion-dollar budgets, negotiating contract, controlling expenses, and 
boosting efficiency and productivity. 

 

 
Key Skills: 

 
 Efficient with Microsoft Office, Sage 300, Bid2Win Software, Procore, E-builder. 
 Opening and Closing of Permits (ROW,OSP etc., Accela) 
 Creating and Submitting Submittals 
 Approving invoices, Balance Sheet Reconciliation, Pay Applications 
 Project Planning 
 Financial Reporting 
 Organization Skills 
 Client Communications 

 

 
Prior Project Experience 
 

Project Manager – Managing multiple municipalities contracts for Hillsborough County and for 
City of Tampa 
 

 City of Tampa 15-C-00046  Annual Furnish and Install Misc. Water and Storm water 
Mains 2”-48” - $27,358,980 

 Hillsborough County Annual Worcs 2 – Low Pressure Sewer System Work order 
construction services 

 City of Tampa 17-C-00021 – Annual City-wide water meter and valve installation - 
$3,111,042 

 City of Tampa 19-C-00011 – Culbreath Bayou Distribution Line Replacement - $1,818,070 
 City of Tampa 21-C-00018 – Annual City-wide Meter, Hydrant & Valve Installation 

Replacement - $10,328,691 
 City of Tampa 22-C-00034 – Annual City-wide Meter, Hydrant & Valve Installation 

Replacement - $13,000,000 
 City of Tampa 22-C-00030 – Annual City-wide Water Utility Relocation - $28,722,067 

 
Assistant Project Manager 
 

 City of Tampa UCAP project under CH2MHILL  
 Cypress Creek Middle School Site Development under AJAX 
 Epperson Lagoon – Site Development 

 

 

Location 
 
Zephyrhills, FL 
 
 
Registrations 
Certifications 
Experience 
 
10  Years in the 
Construction Industry 
 
10 Years of Project 
Management 
Experience 
 
Extensive Experience 
in Quality Control 
and Safety 
 
OSHA 10 Hour 
Certified 
 
Qualified Storm 
Water Management- 
Inspector 
 
Advanced MOT 
Training 



 
  

Steve Caraballo 
         Pipe Foreman 

 

 
 

Steve Caraballo has worked with RTD Construction as a Pipe Foreman since 2018. His hard work 
and dedication to each and every project and client has enabled him to be one of RTD’s top 
Foreman. Steve is very dedicated to training his crew to move up the ladder. Mr. Caraballo is 
excellent in making sure each of his projects are in pristine condition when he is completed. 

 

 
Key Skills: 

 
 Reading Blueprints 
 Shooting grade 
 As-builts 
 Contact Management 
 Heavy Equipment Operator 
 Controlling Materials for specific projects 
 Dewatering Operations 
 Client Communications 

 

 
Prior Project Experience 
 

Pipe Foreman – RTD Construction 2018 - Current 
 

 City of Tampa 18-C-00030 – Annual City-wide water meter and valve installation - 
$10,328,691 

 City of Tampa 21-C-00018 – Annual City-wide Meter, Hydrant & Valve Installation 
Replacement - $10,328,691 

 City of Tampa 22-C-00034 – Annual City-wide Meter, Hydrant & Valve Installation 
Replacement - $13,000,000 

 City of Tampa 22-C-00030 – Annual City-wide Water Utility Relocation - $28,722,067 
 
Lead Pipe Layer – QRC. Inc. Lutz FL 2013 – 2018 
 

Laborer, Utility worker III, Operator – Pasco Co. B.O.C.C. New Port Ritchey – 2008 - 
2013 

 

Benefits to the County’s Project: 
 

 Extensive experience in quality control and safety 

 Accustomed to overseeing scheduling of daily activities to insure project is 
completed safely, on time and within budget. 

 

 

 

Location 
 
Zephyrhills, FL 
 
 
Registrations 
Certifications 
Experience 
 
16  Years in the 
Construction Industry 
 
6 Years Foreman 
Experience 
 
Extensive Experience 
in Quality Control 
and Safety 
 
OSHA 10 Hour 
Certified 
 
CPR/First Aid Trained 
 
Advanced MOT 
Training 
 
Confined Space 
 
CDL License 
 



 
  

Tom Arnold 
Senior Project Superintendent 
 

 

 
 

Mr. Arnold has worked for RTD Construction since it originated in 1998 as a Project Superintendent. His hard work and 
dedication to not only RTD Construction but also to each client has enabled him to be one of RTD’s top Project 
Superintendents.    
 
Mr. Arnold provides the leadership skills gathered throughout his more than 30 years of hands on experience and his team 
oriented approach to managing a project is a strength that is appreciated by owners and engineers. He is a   construction 
professional with a vast amount of experience in heavy civil construction projects with complicated mechanical tasks. 
Complicated piping systems and difficult equipment installations are areas where his leadership and experience are very 
evident. 
 
As Project Superintendent he is responsible for overseeing and scheduling of daily activities on the project site. His priority is 
to insure that the project is completed safely and on time, within the budget and with the highest degree of quality.  He also 
is responsible for maintaining open communications with the Owners and Engineers representatives regarding all daily 
activities. 
 
His duties range from hiring and scheduling manpower to scheduling subcontractors and service personnel. As an RTD 
superintendent it is his responsibility to make sure that all company and owner required reporting is done in a timely fashion 
and that all quality control and safety procedures are followed. 
 
His scheduling activities include preplanning work and coordinating that plan with the Project Manager to make sure that 
the proper materials and equipment are on site when needed.  
 
Jobsite Responsibilities: 
 

 Maintain all Quality Control Standards and continuously monitor compliance. 
 Perform all manpower hiring and scheduling in compliance with RTD policies and procedures. 
 Be actively involved in safety compliance and conduct weekly on site safety meetings with all RTD employees. 
 Schedule all equipment as required to complete the project. 
 Coordinate all efforts with the Project Manager and Owners representatives. 

 
Professional Experience: 
 
Mr. Arnold has worked most all of his career in construction on Water and Wastewater treatment facilities throughout the 
Southeastern United States.  He quickly advanced establishing a reputation as a leader who could complete the most 
difficult projects. He was often assigned to the technically challenging complex projects because of his ability to plan and 
communicate. The following is a partial listing of past projects. 
 

 Blue Sink Raw Water Pumping Station, City of Tampa, FL – Superintendent - $2,5656,543 
 Silver Springs Shores WWTP Improvements, Marion County, FL – Superintendent $2,348,951 
 Lake Eve Pump Station No. 3541 Rehab, City of Orlando FL – Superintendent- $4,908,605 
 Ybor Pumping Station Rehabilitation, City of Tampa, FL – Superintendent - $4,898,484 
 HFC AWTP Diffused Air Reactor Flow Meter Replacement, City of Tampa, FL – Superintendent - $496,350 
 Nature’s Way Wastewater Pump Station Upgrades – Hillsborough County, FL – Superintendent - $2,535,488 
 Riverside Storage and Repump Facility and Hidden Springs Repump Main Project – Orlando, FL –                                                

Superintendent - $1,868,527 
 Parkway Water Reclamation Facility Reclaim Water Improvements, Tohoekaliga Water Authority, FL – Project 

Superintendent  - $4,260,000 
 New Port Richey Dewatering System Improvements,  New Port Richey, FL – Project Superintendent  - $2,662,180 
 Arbennie Pritchett Water Reclamation Facility, Okaloosa County, FL  – Project Superintendent  - $4,843,250 
 Peace River Water Treatment Plant Facility Expansion, Arcadia, FL – Mechanical Superintendent - $11,507,200 
 Plant City Water Reclamation Facility, Plant City, FL – Mechanical Superintendent  - $11,427,000 
 Howard F. Curren Advanced Water Treatment Plant-Chlorination System Upgrades , Tampa, FL – Project 

Superintendent - $311,000 
 Clearwater Biosolids Treatment Implementation Digester Refurbishment, Clearwater, FL – Project Superintendent 

- $5,016,130 
 Sunflower Trail Master Pump Station, Orange County, FL – Project Superintendent  -  $2,083,000 
 Northwest Water Reclamation Facility Improvements, St. Petersburg, FL  –  Project Superintendent - $2,273,214 
 Everest Parkway Water Reclamation Facility Secondary Clarifier No. 4, City of Cape Coral, FL – Project Superintendent - $1,664,538 
 City of Orlando, Florida Lift Station No. 28,54,60 & 67 Improvements Project Superintendent - $2,607,886 
 Florida Governmental Utility Authority Lift Station No. 6 Replacement Project Superintendent – $756,563 
 Heartland Food Products Group Processing Facility Project Superintendent - $3,2777,892 

 
 
 

Location 
 
Zephyrhills, FL 
 
Assigned Project Site 
 

Credentials 
 
FL Certified Building 
Contractor 
#CBC1259458 
 
Certified Welder 
 
Registrations 
Certifications 
Experience 
 
35 Years in the 
Construction Industry 
 
24 Years Project 
Superintendence 
Experience 
 
Extensive Experience 
in Quality Control 
and Safety 
 
OSHA 10-Hour 
Trained 
 
OSHA 30-Hour 
Trained 
 
CPR/First Aid Trained 
 
CCO – Certified Crane 
Operator-NCCCO 
 
FDOT – MOT 
Advanced Level 
Training 



 
  

Tony Jordan 
Vice-President 
Director of Field Operations/General 
Superintendent 

 
Mr. Jordan is one of the original founders of RTD Construction. He serves as the Director of Field Operations. Being raised by a father 
who supervised the construction of large and complex water and wastewater treatment plant projects throughout the Southeastern 
US, it is fair to say that his work runs through his veins.  
 
Mr. Jordan provides the company with Leadership Skills gathered throughout his more than 26 years of hands on experience. He is a 
team oriented construction professional with a vast amount of experience in heavy civil construction projects. Among clients that he 
has completed projects for in the past, he has a reputation as a positive and practical leader.  
 
As General Project Superintendent he is in charge of oversight for all aspects of the on- site activities for all projects. It is his 
responsibility to make sure that all RTD projects are properly staffed and equipped to complete the project in an efficient manner and 
to insure that RTD Quality Control and Safety standards are adhered to.  
 
His years of practical experience in heavy construction as well as his straight forward management style enable him to deal with the 
sometimes extreme conditions and often difficult tasks that are common to most construction projects. His guidance has been one of 
the key elements that have helped to gain RTD the reputation as one of the Premier Heavy Civil Contractors in Florida.  
 
Corporate Executive Responsibilities: 
 
 Initially set up and implemented all jobsite related Quality Control Standards and continuously monitors compliance. 
 Initially set up and implemented all hiring procedures and practices for skilled trades and project labor required on every 

project and assists Project Superintendents with compliance with RTD policies and procedures. 
 Actively involved in Safety compliance on all jobsites 
 Serves as a Technical advisor for Project Superintendents when they are challenged with an extremely difficult or sensitive 

task.  
 Shares the responsibility with the President and The Vice President of Operations for coordination of office and field 

management personnel and the allocation of company assets to insure that all projects have the necessary resources. 
 Monitors all projects to insure that everything that can be done by the field supervisors to keep the project on schedule and in 

budget is being done. 
 
Professional Experience: 
 
Mr. Jordan began his career in construction as a laborer on Water and Wastewater treatment facilities throughout the Southeastern 
US.  He quickly advanced through the ranks establishing a reputation as a leader who could complete the most difficult projects. He 
was often assigned to the technically challenging complex projects because of his ability to plan well and communicate with his labor 
force the steps that needed to be taken to complete each task safely and efficiently. The following is a partial listing of past projects. 
 
 Fort Benning Water Treatment Plant Project, Fort Benning, GA-Project Superintendent-$20,002,271 
 Peace River Water Treatment Plant Expansion, Arcadia, FL  – Project Superintendent  - $11,507,200 
 Villa Rica Wastewater Treatment Plant, Villa Rica, GA – Project Superintendent - $30,797,790 
 South Cross-Bayou Water Reclamation Facility Phase 2B, St. Petersburg, FL – Supervised 8 crews installing all piping and 

equipment  - $73,000,000 
 Arlington East Wastewater Treatment Plant, Jacksonville, FL – Mechanical Superintendent - $18,000,000 
 Lanier Filter Plant Expansion and Upgrade, Gwinnett County, GA – Mechanical Superintendent - $26,000,000 
 Advanced Demonstration Facility, Columbus, GA  – Mechanical Superintendent  -  $11,000,000 
 CSO Improvements State Dock Water Reclamation Facility, Columbus, GA  –  Mechanical Superintendent - $14,000,000 
 Chattahachee Pump Station, Atlanta, GA  – Mechanical Superintendent  - $18,750,000 
 Northeast Advanced Pollution Control Facility, Clearwater, FL – Mechanical Superintendent - $20,600,000 
 McLeod Road Sewage Treatment Plant, Orland, FL  -  Mechanical Foreman - $18,000,000 
 Buckman Street Sewage Treatment Plant,  Jacksonville, Fl  -  Mechanical Foreman - $8,000,000 
 Composting Facility, Ft. Lauderdale, FL  -  Mechanical Foreman  -  $10,000,000 
 Florida City Water Treatment Plant, Florida City, FL  -  Mechanical Foreman  -  $3,000,000 
 Alachua County Landfill, Archer, FL  -  Mechanical Foreman  -  $5,000,000 
 TOHO Lift Station #6 Rehabilitation & Reconfiguration, Kissimmee, FL – Project Superintendent - $1,372,185 
 South Side Pump Station Improvements, Greenville, NC – Project Superintendent   - $5,166,060 
 AUTEC  - Sewage Treatment Plant Repair, Andros Island Bahamas – Project Superintendent - $433,000  

 City of Clearwater, FL WTP No. 1 Improvements-Pressure Filter Modifications and Adsorption syst. Automation Superintendent - $430,076 
 City of Ocala Lift Station Improvements #5 & #36 Superintendent – $478,796 
 City of Clearwater, FL Rehabilitation of Lift Station 28 & 39 Superintendent - $452,116 
 Pinellas County Board of County Commissioners Fall Protection Phase II South Cross Bayou WRF Superintendent - $1,391,105 
 City of Tampa Citywide Meter, Hydrant, Valve Installation and Replacement Superintendent - $17,537,945 
 City of Tampa Citywide Meter, Hydrant, Valve Installation and Replacement FY2021 Superintendent - $10,328,691 

 

Location 
 
Zephyrhills, FL 
And 
All Project Sites 
 

Credentials 
 
Owner & Co-
Founder 
of RTD 
Construction 
 
Vice-President & 
General 
Superintendent 
 
Registrations 
Certifications 
Experience 
 
38 Years in the 
Construction 
Industry 
 
24 Years of 
Executive 
Management 
Experience 
 
28 Years Project 
Superintendence 
Experience 
 
Extensive 
Experience in 
Quality Control 
and Safety 
 
OSHA 10-Hour 
Trained 
 
CPR/First Aid 
Trained 
 
 



 
  

Willie Kirkland 
         Pipe Foreman 

 

 
 

Willie has been with RTD Construction since 2021 as a Pipe Foreman. Willie comes from a 
background of owner/operator construction-restoration with 25 years’ experience. Mr. Kirkland 
follows all safety protocols and is great with construction management of projects and his crews. 
Willie catches on quickly to anything thrown his way and is a great asset to RTD Construction. 

 

 
Key Skills: 

 
 Reading Blueprints 
 Extensive landscaping knowledge 
 As-builts 
 Contact Management 
 Heavy Equipment Operator 
 Controlling Materials for specific projects 
 Client Communications 

 

 
Prior Project Experience 
 

Pipe Foreman – RTD Construction 2021 - Current 
 

 City of Tampa 21-C-00018 – Annual City-wide Meter, Hydrant & Valve Installation 
Replacement - $10,328,691 

 City of Tampa 22-C-00034 – Annual City-wide Meter, Hydrant & Valve Installation 
Replacement - $13,000,000 

 City of Tampa 22-C-00030 – Annual City-wide Water Utility Relocation - $28,722,067 
 
Kirkland’s Construction – Owner Operator 
 

 

Benefits to the County’s Project: 
 

 Extensive experience in quality control and safety 

 Accustomed to overseeing scheduling of daily activities to insure project is 
completed safely, on time and within budget. 

 

 

 

Location 
 
Zephyrhills, FL 
 
 
Registrations 
Certifications 
Experience 
 
25  Years in the 
Construction Industry 
 
3 Years Foreman 
Experience 
 
OSHA 10 Hour 
Certified 
 
First Aid Trained 
 
Advanced MOT 
Training 
 
Confined Space 
 
Excavation Safety 
 
 



 
  

Zackry Jordan 
         Pipe Foreman 

 

 
 

Mr. Jordan has a life time of experience in Construction as he has followed his mentors the 
founders of RTD Construction. Zackry has been a Foreman for RTD Construction since he 
graduated high school in 2013. Mr. Jordan provides the leadership skills gathered throughout his 
tenure of hands on experience and his team oriented approach to managing projects. He is a 
construction professional with experience in heavy civil construction projects. 

 

 
Key Skills: 

 
 Reading Blueprints 
 Shooting grade 
 As-builts 
 Contact Management 
 Heavy Equipment Operator 
 Controlling Materials for specific projects 
 Dewatering Operations 
 Client Communications 

 

 
Prior Project Experience 
 

Pipe Foreman – RTD Construction 2013 - Current 

 Peace River Water Treatment Plant Expansion, Arcadia FL - $11,507,200 
 F. Wayne Hill WWTP – Gwinnett County GA - $16,591,025 
 City of Ocala Lift Station Improvements #5 & #36 - $433,000 
 City of Thomasville – WWTF Renovation - $9,106,650 
 Southside Pump Station screening structure improvements, Greenville, SC - $5,166,000 
 City of Orlando, Florida Lift Station No. 25,54,60 & 67 Improvements - $2,607,886 
 City of Moultrie WWTP - $25,250,000 

 City of Tampa 18-C-00030 – Annual City-wide water meter and valve installation - 
$17,537,945 

 City of Tampa 21-C-00018 – Annual City-wide Meter, Hydrant & Valve Installation 
Replacement - $10,328,691 

 City of Tampa 22-C-00034 – Annual City-wide Meter, Hydrant & Valve Installation 
Replacement - $13,000,000 

 City of Tampa 22-C-00030 – Annual City-wide Water Utility Relocation - $28,722,067 
 
 

Benefits to the County’s Project: 
 

 Extensive experience in quality control and safety 

 Accustomed to overseeing scheduling of daily activities to insure project is 
completed safely, on time and within budget. 

 

 

 

Location 
 
Zephyrhills, FL 
 
 
Registrations 
Certifications 
Experience 
 
11  Years in the 
Construction Industry 
 
11 Years Foreman 
Experience 
 
Extensive Experience 
in Quality Control 
and Safety 
 
OSHA 10 Hour 
Certified 
 
CPR/First Aid Trained 
 
Advanced MOT 
Training 
 
Confined Space 
 
CDL License 
 
Fall Protection 
 
Trenching and 
Excavation 
 
Silica Training 



Simpson Environmental Services, LLC 

 

Tim Yaeger 
President & Project Manager 

 

Tim has nearly 25 years of experience in the environmental services industry, including the 
completion of over 1,500 asbestos and lead paint abatement, duct cleaning, interior and structural 
demolition and mold remediation projects. 

Certified Florida Mechanical Contractor 

Georgia Licensed Asbestos Contractor 

Florida Licensed Asbestos Contractor 

EPA Accredited Asbestos Building Inspector 

EPA Accredited Asbestos Abatement Supervisor 

Certified Renovator – EPA Lead Renovation, Repair and Painting 

Alabama Certified Asbestos Supervisor 

Member of National Air Duct Cleaners Association 

 

EXPERIENCE 

Work experience includes Simpson & Associates, Inc., Cross Environmental Services, Inc. and 
Simpson Environmental Services, LLC. 

2005 – PRESENT 

Simpson Environmental Services, LLC – Project Manager of asbestos abatement, duct cleaning, 
lead paint abatement, microbial remediation, and interior demolition projects. 

2001 – 2005 

Cross Environmental Services, Inc. – Project Manager of asbestos abatement, lead paint 
abatement, microbial remediation, and interior demolition projects. 

1995 – 2001 

Simpson & Associates, Inc. – Performed asbestos abatement, lead paint abatement, microbial 
remediation, and interior demolition as Supervisor and Project Manager. 



 

 
General Contractor and Underground Utilities Contractor 

CGC 060736 CUC057278 
___________________________________________________________________________________________________________ 

 
 

 P.O. Box 2439 l Zephyrhills, FL 33539-2439 l Phone 813.783.9119 l Fax 813.783.9333 l www.rtdconstruction.com 

 

Main point of Contact:  Dannie E. Jordan President / Project Manager 
 
Project Managers:  Justin Jordan 
    Jennifer Jordan 
    Kristie McCorkle 
 
Project Superintendents:  Tony Jordan 
    Tom Arnold 
 
Project Foreman:  Zackary Jordan 
    Willie Kirkland  

Eric Shelton  
Steve Caraballo  
Iman Miller 

 
 
     Subcontractors:  Engineering   A&D Engineering   Daniel C. Peters 

License # 56972 
   

    Surveying   Peninsula Surveying  Alan Morgan 
        License # LB7249 

License # LS5731 
   

Testing    Imperial Testing and -  Al McGhin 
Engineering Inc. 
License # 2939 
 

Horizontal Directional Drill  S&S Directional boring   Neil Shearouse 
    License # CUC122529 
 
AC Pipe Removal   Simpson Environmental   Tim Yaeger  PM 

Services, LLC  
License # CJC1154163 
 

Jack and Bore   Blevins Road Boring Inc.  Rich Mcanna 
 License # CUCO57384 
  
Main Tapping and Line Stops Range Line Tapping Services Brian Kent 
    License # CUC057091 
 
Pipe Bursting   Killebrew Inc.    Ian Lund  

License # CUC1224160 
   

Asphalt Paving   ACPLM    John Brasier  
    License # CGC1523892   

 
  
  



 

 
General Contractor and Underground Utilities Contractor 

CGC 060736 CUC057278 
____________________________________________________________________________________________________ 

 
 

 P.O. Box 2439 l Zephyrhills, FL 33539-2439 l Phone 813.783.9119 l Fax 813.783.9333 l www.rtdconstruction.com 

 
RTD’s Approach and Methods: 
 
 
This project is very similar to our current annual contracts with the City of Tampa. When we initially started in 
2018 RTD Asked the City to work with us by issuing the smaller work orders so that we could adjust our 
procedures and crews fit the expectations of the City. This one step allowed RTD to become a valued contractor 
for The City of Tampa. RTD plans to ask that Polk County consider issuing RTD the smaller planned work orders 
so that we can adjust our current procedures and process to meet the Counties requirements and expectations. 
This will allow RTD to get our field crews familiar with Polk Counties standards and procedures.  
 
RTD is very familiar with installation of pipelines and pump stations, from large multi million dollar projects to 
work orders as small as a few thousand dollars. The Methods for the work are basically the same but the size of 
crews, necessary Subcontractors and equipment will change.  RTD will review each work order in detail to 
determine the correct crews, Subcontractors and equipment needed to complete each work order. During our 
review of the work order safety requirements will be determined. The appropriate equipment and procedures 
will be put in place for a safe work environment for all workers involved. All RTD Subcontractors are required to 
follow our safety guidelines.  
 
During the work order review RTD will build the estimate and make contact with our subcontractors to 
determine their availability. RTD will also contact our material suppliers to confirm availability of materials. This 
information will be used to build the schedule. RTD typically builds a schedule for each planned work order that 
last longer than a week or if requested for work orders expected to last less than a week. RTD uses Primavera for 
our detailed schedules and a simple excel sheet for the small work orders. 
 
When the work order moves to the construction phase RTD’s Superintendents work with each foreman to get 
the project headed in the right direction. They will review the schedule, plans and safety requirements with the 
foreman to make sure they understand the required work. RTD Superintendents will also meet with the 
subcontractors to review their scope of work and go over the site conditions and safety requirements.   
 
When the work order is complete our superintendent will make a final inspection to confirm the work is 
complete prior to asking the County PM to review.  
 
 



Item # Description Quantity UOM Unit Price Extended Price
Mobilization Reimbursement per Work Order Total

1 $10,000 And Under 10 EA $3,639.50 $36,395.00
2 $10,001 - $50,000 10 EA $6,124.75 $61,247.50
3 $50,001 And Over 10 EA $10,939.29 $109,392.90

Emergency Mobilization per Work Order Total
4 $10,000 And Under 10 EA $7,538.96 $75,389.60
5 $10,001 - $50,000 10 EA $7,081.42 $70,814.20
6 $50,001 And Over 10 EA $13,804.09 $138,040.90

Restoration, Includes Maintaining for 30 Days After Completion
7 Seed and Mulch 500 SY $1.04 $520.00
8 Sodding - Bahia 500 SY $4.26 $2,130.00
9 Sodding - St. Augustine 500 SY $7.54 $3,770.00
10 Water (1,000 gallons) 10 1,000 gal. $1.04 $10.40
11 Hydro Seeding 500 SY $1.30 $650.00

Control and Abatement of Erosion and Water Pollution
12 Sand Bagging 10 CY $51.99 $519.90
13 Baled Hay and Staked 10 EA $26.00 $260.00
14 Staked Silt Fence 200 LF $2.86 $572.00
15 Floc Logs 10 EA $114.38 $1,143.80
16 Lime Spreading 200 SY $12.48 $2,496.00

Clearing and Grubbing
17 Clear Right-of- Way and Haul Off and Dispose Offsite (truck measure) 500 CY $76.45 $38,225.00
18 Tree Trimming Services 5 ED $2,636.04 $13,180.20

Earthwork
19 Excavation of Unsuitable Material - Haul Offsite and Dispose (truck measure) 180 CY $59.27 $10,668.60
20 Borrow (truck measure) 180 CY $50.95 $9,171.00
21 Pipe Bedding - Crushed Stone 36 CY $57.19 $2,058.84

Asphaltic Concrete Surface and Friction Courses

ATTACHMENT C

COST SHEET
RFP 24-246 Utilities Construction Services
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Item # Description Quantity UOM Unit Price Extended Price

ATTACHMENT C

COST SHEET
RFP 24-246 Utilities Construction Services

22 1-1/2" Asphalt, Type S-III 50 SY $75.39 $3,769.50
23 1" Asphalt Overlay, Type S-III 500 SY $55.48 $27,740.00
24 Full Depth Asphalt, Type S-I or S-III 75 TN $555.28 $41,646.00
25 Limerock Base, 12" Thick 50 SY $62.72 $3,136.00
26 Crushed Concrete Base 12" Thick 50 SY $56.50 $2,825.00
27 Roadway Density Test 25 EA $181.97 $4,549.25
28 Proctor 4 EA $415.94 $1,663.76
29 Class I Concrete 30 CY $1,169.84 $35,095.20
30 Concrete, Miscellaneous, Reinforced ( 3,000 psi ) 30 CY $1,299.82 $38,994.60
31 Riprap ( sand-cement ) 30 CY $69.41 $2,082.30
32 Flowable Fill 10 CY $220.45 $2,204.50
33 Remove and Dispose of Existing Asphalt and Concrete (truck measure) 36 CY $59.79 $2,152.44
34 Milling 5 ED $4,601.36 $23,006.80

                           Concrete Sidewalk, Driveways and Curb Elements
35 Concrete Sidewalk or Driveway 4" Thick 60 SY $127.90 $7,674.00
36 Concrete Sidewalk or Driveway 6" Thick 60 SY $140.38 $8,422.80
37 Type F Curb and Gutter 300 LF $57.43 $17,229.00
38 2' Valley Gutter ( Miami ) 300 LF $56.53 $16,959.00
39 Sidewalk Ramp with Truncated Dome 10 EA $2,438.46 $24,384.60

Traffic Control Devices
40 Barricade Type I or II, With Warning Light 1,000 ED $2.44 $2,440.00
41 Barricade Type III, With Warning Light 500 ED $3.80 $1,900.00
42 Signs, Construction 1,000 ED $4.74 $4,740.00
43 Arrow Boards - 5' Minimum Horizontal Size 100 ED $63.43 $6,343.00
44 Traffic Cones 2,000 ED $3.64 $7,280.00
45 Flagger Person 100 HR $57.19 $5,719.00
46 Thermoplastic Stripping - Solid Single Yellow or White Stripe 1,000 LF $9.46 $9,460.00
47 Raised Pavement Marker 20 EA $23.24 $464.80
48 Variable Message Boards 20 ED $58.23 $1,164.60
49 Law Enforcement for Traffic Control 10 ED $473.13 $4,731.30
50 Custom MOT Design (Advanced Cert Required) 10 EA $2,599.64 $25,996.40

Page 2 of 25



Item # Description Quantity UOM Unit Price Extended Price

ATTACHMENT C

COST SHEET
RFP 24-246 Utilities Construction Services

Cross Drains and Side Drains - Replacement
51 18" Concrete Pipe Round 176 LF $63.69 $11,209.44
52 18" Corrugated Metal Pipe Round 180 LF $59.79 $10,762.20
53  24" Concrete Pipe Round 176 LF $105.03 $18,485.28
54 24" Corrugated Metal Pipe Round 180 LF $91.51 $16,471.80
55 30" Concrete Pipe Round 176 LF $150.26 $26,445.76
56 30" Corrugated Metal Pipe Round 180 LF $125.82 $22,647.60
57 36" Concrete Pipe Round 176 LF $206.93 $36,419.68
58 36" Corrugated Metal Pipe Round 180 LF $169.76 $30,556.80

PVC C900 SDR 18, for Force Mains, 0' - 6' Depth
59 4" SDR 18, PVC 1,500 LF $18.72 $28,080.00
60 6" SDR 18, PVC 1,500 LF $24.18 $36,270.00
61 8" SDR 18, PVC 1,500 LF $39.10 $58,650.00
62 10" SDR 18, PVC 1,000 LF $56.67 $56,670.00
63 12" SDR 18, PVC 1,000 LF $76.27 $76,270.00

PVC C900 SDR 25, for Force Mains, 0' - 6' Depth
64 16"  SDR 25, PVC 1,000 LF $91.51 $91,510.00
65 20"  SDR 25, PVC 1,000 LF $126.19 $126,190.00
66 24"  SDR 25, PVC 1,000 LF $175.07 $175,070.00
67 30"  SDR 25, PVC 1,000 LF $286.32 $286,320.00
68 36"  SDR 25, PVC 1,000 LF $381.27 $381,270.00
69 42"  SDR 25, PVC 1,000 LF $946.27 $946,270.00

PVC C900, for Water & Reclaimed Water Mains, 0' - 6' Depth
70 4" C900 DR 18 PVC-BLUE 1,500 LF $22.88 $34,320.00
71 4" C900 DR 18 PVC-PURPLE 1,500 LF $23.92 $35,880.00
72 6" C900 DR 18 PVC-BLUE 1,500 LF $27.56 $41,340.00
73 6" C900 DR 18 PVC-PURPLE 1,500 LF $28.08 $42,120.00
74 8" C900 DR 18 PVC-BLUE 1,500 LF $40.14 $60,210.00
75 8" C900 DR 18 PVC-PURPLE 1,500 LF $41.07 $61,605.00
76 10" C900 DR 18 PVC-BLUE 1,000 LF $58.79 $58,790.00
77 10" C900 DR 18 PVC-PURPLE 1,000 LF $60.31 $60,310.00
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Item # Description Quantity UOM Unit Price Extended Price

ATTACHMENT C
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78 12" C900 DR 18 PVC-BLUE 1,000 LF $83.19 $83,190.00
79 12" C900 DR 18 PVC-PURPLE 1,000 LF $84.23 $84,230.00
80 16" C900 DR 25 PVC-BLUE 1,000 LF $91.51 $91,510.00
81 16" C900 DR 25 PVC-PURPLE 1,000 LF $92.55 $92,550.00
82 20" C900 DR 25 PVC-BLUE 1,000 LF $127.33 $127,330.00
83 20" C900 DR 25 PVC-PURPLE 1,000 LF $128.42 $128,420.00
84 24"  C900 DR 25 PVC-BLUE 1,000 LF $184.05 $184,050.00
85 24"  C900 DR 25 PVC-PURPLE 1,000 LF $185.61 $185,610.00
86 30"  C900 DR 25 PVC-BLUE 1,000 LF $276.60 $276,600.00
87 30"  C900 DR 25 PVC-PURPLE 1,000 LF $278.16 $278,160.00
88 36"  C900 DR 25 PVC-BLUE 1,000 LF $395.15 $395,150.00
89 36"  C900 DR 25 PVC-PURPLE 1,000 LF $396.45 $396,450.00
90 42"  C900 DR 25 PVC-BLUE 1,000 LF $961.87 $961,870.00
91 42"  C900 DR 25 PVC-PURPLE 1,000 LF $993.06 $993,060.00

Ductile Iron Pipe,  0'- 6' Depth
92 4" DIP, Pressure Class 350 200 LF $34.88 $6,976.00
93 6" DIP,  Pressure Class 350 200 LF $37.02 $7,404.00
94 8" DIP, Pressure Class 350 200 LF $57.82 $11,564.00
95 10" DIP, Pressure Class 350 200 LF $66.81 $13,362.00
96 12" DIP, Pressure Class 350 200 LF $73.33 $14,666.00
97 16" DIP, Pressure Class 350 200 LF $138.92 $27,784.00
98 20" DIP,  Pressure Class 350 200 LF $177.45 $35,490.00
99 24" DIP, Pressure Class 350 200 LF $229.81 $45,962.00
100 30" DIP, Pressure Class 250 200 LF $369.25 $73,850.00
101 36" DIP, Pressure Class 250 200 LF $496.01 $99,202.00
102 42" DIP, Pressure Class 250 200 LF $993.42 $198,684.00

C110 Full Body Cement Lined, Flanged Fittings Without Accessories
103 4" Tee 20 EA $364.99 $7,299.80
104 6" x 4 Tee 20 EA $473.13 $9,462.60
105 6" x 6" Tee 20 EA $428.94 $8,578.80
106 8" x 4" Tee 20 EA $660.31 $13,206.20
107 8" x 6" Tee 20 EA $611.44 $12,228.80
108 8" x 8" Tee 20 EA $704.22 $14,084.40
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109 10" x 4" Tee 10 EA $946.53 $9,465.30
110 10" x 6" Tee 10 EA $915.07 $9,150.70
111 10" x 8" Tee 10 EA $910.45 $9,104.50
112 10" x 10" Tee 10 EA $1,197.91 $11,979.10
113 12" x 4" Tee 10 EA $1,409.01 $14,090.10
114 12" x 6" Tee 10 EA $1,268.62 $12,686.20
115 12" x 8" Tee 10 EA $1,294.62 $12,946.20
116 12" x 10" Tee 10 EA $1,374.69 $13,746.90
117 12" x 12" Tee 10 EA $1,612.30 $16,123.00
118 16" x 6" Tee 10 EA $2,365.67 $23,656.70
119 16" x 8" Tee 10 EA $2,448.86 $24,488.60
120 16" x 10" Tee 10 EA $2,651.63 $26,516.30
121 16" x 12" Tee 10 EA $2,818.01 $28,180.10
122 16" x 16" Tee 10 EA $2,911.60 $29,116.00
123 20" x 6" Tee 10 EA $3,693.57 $36,935.70
124 20" x 8" Tee 10 EA $3,800.68 $38,006.80
125 20" x 10" Tee 10 EA $3,907.78 $39,077.80
126 20" x 12" Tee 10 EA $4,169.82 $41,698.20
127 20" x 16" Tee 10 EA $4,274.85 $42,748.50
128 20" x 20" Tee 10 EA $4,367.40 $43,674.00
129 24" Tee 10 EA $6,041.57 $60,415.70
130 24" x 20" Tee 10 EA $7,509.84 $75,098.40
131 4" Cap 20 EA $130.50 $2,610.00
132 4" 11 1/4 Degree Bend 20 EA $156.34 $3,126.80
133 4" 45 Degree Bend 20 EA $182.32 $3,646.40
134 4" 90 Degree Bend 20 EA $218.63 $4,372.60
135 6" Cap 20 EA $146.62 $2,932.40
136 6" 11 1/4 Degree Bend 20 EA $369.41 $7,388.20
137 6" 45 Degree Bend 20 EA $390.52 $7,810.40
138 6" 90 Degree Bend 20 EA $43.21 $864.20
139 8" Cap 20 EA $265.16 $5,303.20
140 8" 11 1/4 Degree Bend 20 EA $426.34 $8,526.80
141 8" 45 Degree Bend 20 EA $457.54 $9,150.80
142 8" 90 Degree Bend 20 EA $493.93 $9,878.60
143 10" Cap 10 EA $369.15 $3,691.50

Page 5 of 25



Item # Description Quantity UOM Unit Price Extended Price

ATTACHMENT C

COST SHEET
RFP 24-246 Utilities Construction Services

144 10" 11 1/4 Degree Bend 10 EA $682.15 $6,821.50
145 10" 45 Degree Bend 10 EA $738.30 $7,383.00
146 10" 90 Degree Bend 10 EA $831.89 $8,318.90
147 12" Cap 10 EA $467.94 $4,679.40
148 12" 11 1/4 Degree Bend 10 EA $1,143.84 $11,438.40
149 12" 45 Degree Bend 10 EA $894.28 $8,942.80
150 12" 90 Degree Bend 10 EA $915.07 $9,150.70
151 16" Cap 10 EA $753.90 $7,539.00
152 16" 11 1/4 Degree Bend 10 EA $1,616.98 $16,169.80
153 16" 45 Degree Bend 10 EA $1,247.83 $12,478.30
154 16" 90 Degree Bend 10 EA $1,731.36 $17,313.60
155 20" Cap 10 EA $1,502.59 $15,025.90
156 20" 11 1/4 Degree Bend 10 EA $2,599.64 $25,996.40
157 20" 45 Degree Bend 10 EA $2,287.68 $22,876.80
158 20" 90 Degree Bend 10 EA $2,703.63 $27,036.30
159 24" Cap 10 EA $2,183.70 $21,837.00
160 24" 11 1/4 Degree Bend 10 EA $4,039.84 $40,398.40
161 24" 45 Degree Bend 10 EA $4,263.41 $42,634.10
162 24" 90 Degree Bend 10 EA $4,471.38 $44,713.80
163 6" Long Solid Sleeve Coupling 20 EA $296.36 $5,927.20
164 8" Long Solid Sleeve Coupling 20 EA $400.34 $8,006.80
165 10" Long Solid Sleeve Coupling 10 EA $504.33 $5,043.30
166 12" Long Solid Sleeve Coupling 10 EA $603.12 $6,031.20
167 16" Long Solid Sleeve Coupling 10 EA $915.07 $9,150.70
168 20" Long Solid Sleeve Coupling 10 EA $987.86 $9,878.60
169 24" Long Solid Sleeve Coupling 10 EA $2,183.70 $21,837.00
170 6" x 4" Reducer 20 EA $244.37 $4,887.40
171 8" x 6" Reducer 20 EA $457.54 $9,150.80
172 10" x 8" Reducer 10 EA $556.32 $5,563.20
173 12" x 10" Reducer 10 EA $904.68 $9,046.80
174 16" x 12" Reducer 10 EA $1,299.82 $12,998.20
175 20" x 16" Recuer 10 EA $1,871.74 $18,717.40
176 24" x 20" Reducer 10 EA $3,483.52 $34,835.20
177 Miscellaneous C110 Flanged Fittings Not Listed (Sold By The Pound) 2,000 LB $13.00 $26,000.00
178 P401 Lining on Fitting 4" to 12" 30 EA $842.28 $25,268.40
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179 P401 Lining on Fitting 16" to 24" 30 EA $1,403.81 $42,114.30

C153 Mechanical Joint Cement Lined Fittings or Flanged Without Accessories
180 4" Tee 20 EA $140.38 $2,807.60
181 6" x 4" Tee 20 EA $228.77 $4,575.40
182 6" x 6" Tee 20 EA $337.95 $6,759.00
183 8" x 4" Tee 20 EA $311.96 $6,239.20
184 8" x 6" Tee 20 EA $311.96 $6,239.20
185 8" x 8" Tee 20 EA $369.15 $7,383.00
186 10" x 4" Tee 10 EA $405.54 $4,055.40
187 10" x 6" Tee 10 EA $426.34 $4,263.40
188 10" x 8" Tee 10 EA $473.13 $4,731.30
189 10" x 10" Tee 10 EA $545.92 $5,459.20
190 12" x 4" Tee 10 EA $530.33 $5,303.30
191 12" x 6" Tee 10 EA $551.12 $5,511.20
192 12" x 8" Tee 10 EA $571.92 $5,719.20
193 12" x 10" Tee 10 EA $623.91 $6,239.10
194 12" x 12" Tee 10 EA $779.89 $7,798.90
195 16" x 6" Tee 10 EA $993.06 $9,930.60
196 16" x 8" Tee 10 EA $1,143.84 $11,438.40
197 16" x 10" Tee 10 EA $1,409.01 $14,090.10
198 16" x 12" Tee 10 EA $1,301.90 $13,019.00
199 16" x 16" Tee 10 EA $1,674.17 $16,741.70
200 20" x 6" Tee 10 EA $1,720.96 $17,209.60
201 20" x 8" Tee 10 EA $1,736.56 $17,365.60
202 20" x 10" Tee 10 EA $2,339.68 $23,396.80
203 20" x 12" Tee 10 EA $2,079.71 $20,797.10
204 20" x 16" Tee 10 EA $2,339.68 $23,396.80
205 20" x 20" Tee 10 EA $2,495.66 $24,956.60
206 24" Tee 10 EA $2,599.64 $25,996.40
207 24" x 20" Tee 10 EA $3,753.88 $37,538.80
208 4" Cap 20 EA $103.99 $2,079.80
209 4" 11 1/4 Degree Bend 20 EA $129.98 $2,599.60
210 4" 45 Degree Bend 20 EA $150.78 $3,015.60
211 4" 90 Degree Bend 20 EA $207.97 $4,159.40
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212 6" Cap 20 EA $114.38 $2,287.60
213 6" 11 1/4 Degree Bend 20 EA $150.78 $3,015.60
214 6" 45 Degree Bend 20 EA $171.58 $3,431.60
215 6" 90 Degree Bend 20 EA $181.97 $3,639.40
216 8" Cap 20 EA $207.97 $4,159.40
217 8" 11 1/4 Degree Bend 20 EA $218.37 $4,367.40
218 8" 45 Degree Bend 20 EA $233.97 $4,679.40
219 8" 90 Degree Bend 20 EA $254.76 $5,095.20
220 10" Cap 10 EA $207.97 $2,079.70
221 10" 11 1/4 Degree Bend 10 EA $233.97 $2,339.70
222 10" 45 Degree Bend 10 EA $265.16 $2,651.60
223 10" 90 Degree Bend 10 EA $296.36 $2,963.60
224 12" Cap 10 EA $259.96 $2,599.60
225 12" 11 1/4 Degree Bend 10 EA $374.35 $3,743.50
226 12" 45 Degree Bend 10 EA $395.15 $3,951.50
227 12" 90 Degree Bend 10 EA $426.34 $4,263.40
228 16" Cap 10 EA $571.92 $5,719.20
229 16" 11 1/4 Degree Bend 10 EA $946.27 $9,462.70
230 16" 45 Degree Bend 10 EA $1,013.86 $10,138.60
231 16" 90 Degree Bend 10 EA $1,029.46 $10,294.60
232 20" Cap 10 EA $1,247.83 $12,478.30
233 20" 11 1/4 Degree Bend 10 EA $1,403.81 $14,038.10
234 20" 45 Degree Bend 10 EA $1,871.74 $18,717.40
235 20" 90 Degree Bend 10 EA $2,183.70 $21,837.00
236 24" Cap 10 EA $1,091.85 $10,918.50
237 24" 11 1/4 Degree Bend 10 EA $1,926.85 $19,268.50
238 24" 45 Degree Bend 10 EA $1,965.33 $19,653.30
239 24" 90 Degree Bend 10 EA $3,093.57 $30,935.70
240 6" Long Solid Sleeve Coupling 10 EA $218.37 $2,183.70
241 8" Long Solid Sleeve Coupling 10 EA $343.15 $3,431.50
242 10" Long Solid Sleeve Coupling 10 EA $462.74 $4,627.40
243 12" Long Solid Sleeve Coupling 10 EA $499.13 $4,991.30
244 16" Long Solid Sleeve Coupling 10 EA $883.88 $8,838.80
245 20" Long Solid Sleeve Coupling 10 EA $1,302.94 $13,029.40
246 24" Long Solid Sleeve Coupling 10 EA $1,674.17 $16,741.70
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247 6" x 4" Reducer 10 EA $103.99 $1,039.90
248 8" x 6" Reducer 10 EA $218.37 $2,183.70
249 10" x 8" Reducer 10 EA $343.15 $3,431.50
250 12" x 10" Reducer 10 EA $395.15 $3,951.50
251 16" x 12" Reducer 10 EA $571.92 $5,719.20
252 20" x 16" Recuer 10 EA $946.27 $9,462.70
253 24" x 20" Reducer 10 EA $2,058.92 $20,589.20
254 Miscellaneous C153 MJ Fittings Not Listed (Sold By The Pound) 2,000 LB $12.48 $24,960.00
255 P401 Lining on Fitting 4" to 12" 30 EA $634.31 $19,029.30
256 P401 Lining on Fitting 16" to 24" 30 EA $1,169.84 $35,095.20

Gate Valve and Box, Resilient Seated
257 2" Gate Valve and Box 20 EA $688.38 $13,767.60
258 4" Gate Valve and Box 20 EA $1,165.68 $23,313.60
259 6" Gate Valve and Box 15 EA $1,514.03 $22,710.45
260 8" Gate Valve and Box 15 EA $2,209.69 $33,145.35
261 10" Gate Valve and Box 10 EA $3,250.59 $32,505.90
262 12" Gate Valve and Box 10 EA $4,425.63 $44,256.30
263 16" Gate Valve and Box 5 EA $13,055.40 $65,277.00
264 20" Gate Valve and Box 5 EA $22,311.16 $111,555.80
265 24" Gate Valve and Box 5 EA $29,797.09 $148,985.45
266 30" Gate Valve and Box 2 EA $68,271.77 $136,543.54
267 36" Gate Valve and Box 2 EA $88,650.88 $177,301.76
268 42" Gate Valve and Box 2 EA $114,648.33 $229,296.66

Butterfly valve and Box
269 12" Butterfly Valve and Box 5 EA $3,349.38 $16,746.90
270 16" Butterfly Valve and Box 5 EA $5,761.84 $28,809.20
271 20" Butterfly Valve and Box 2 EA $6,889.05 $13,778.10
272 24" Butterfly Valve and Box 2 EA $9,478.29 $18,956.58
273 30" Butterfly Valve and Box 1 EA $19,237.34 $19,237.34
274 36" Butterfly Valve and Box 1 EA $24,608.20 $24,608.20
275 42" Butterfly Valve and Box 1 EA $36,937.78 $36,937.78

Plug Valve and Box
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276 2" Plug Valve and Box 5 EA $634.31 $3,171.55
277 4" Plug Valve and Box 5 EA $857.88 $4,289.40
278 6" Plug Valve and Box 5 EA $1,211.43 $6,057.15
279 8" Plug Valve and Box 5 EA $2,547.65 $12,738.25
280 10" Plug Valve and Box 5 EA $3,592.70 $17,963.50
281 12" Plug Valve and Box 5 EA $4,289.41 $21,447.05
282 16" Plug Valve and Box 5 EA $9,057.15 $45,285.75
283 20" Plug Valve and Box 2 EA $16,741.69 $33,483.38
284 24" Plug Valve and Box 2 EA $35,939.52 $71,879.04
285 30" Plug Valve and Box 1 EA $57,296.09 $57,296.09
286 36" Plug Valve and Box 1 EA $78,211.76 $78,211.76

OS & Y  Valve
287 4" OS&Y Valve 5 EA $1,185.44 $5,927.20
288 6" OS&Y Valve 5 EA $1,466.20 $7,331.00
289 8" OS&Y Valve 5 EA $2,329.28 $11,646.40
290 10" OS&Y Valve 5 EA $3,795.48 $18,977.40
291 12" OS&Y Valve 5 EA $5,001.71 $25,008.55
292 16" OS&Y Valve 2 EA $23,604.74 $47,209.48

Horizontal Directional Drill
293 1" DR9 HDPE CTS, Roadway Undercrossing 4,000 LF $23.40 $93,600.00
294 2" DR9 HDPE DIPS, Roadway Undercrossing 4,000 LF $33.80 $135,200.00
295 4"  DR11 HDPE DIPS, Roadway Undercrossing 4,000 LF $41.75 $167,000.00
296 6" DR11 HDPE DIPS, Roadway Undercrossing 2,000 LF $57.19 $114,380.00
297 8" DR11 HDPE DIPS, Roadway Undercrossing 1,500 LF $66.81 $100,215.00
298 10" DR11 HDPE DIPS, Roadway Undercrossing 1,000 LF $74.09 $74,090.00
299 12" DR11 HDPE DIPS, Roadway Undercrossing 1,000 LF $81.11 $81,110.00
300 16" DR11 HDPE DIPS, Roadway Undercrossing 1,000 LF $140.90 $140,900.00
301 20" DR11 HDPE DIPS, Roadway Undercrossing 1,000 LF $233.97 $233,970.00
302 24" DR11 HDPE DIPS, Roadway Undercrossing 1,000 LF $311.96 $311,960.00

Pipe Removal
303 Remove existing AC pipe up through 6" 600 LF $10.40 $6,240.00
304 Remove existing AC pipe 8" through 12" 600 LF $12.48 $7,488.00
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305 Remove existing AC pipe 14" thtough 20" 600 LF $14.56 $8,736.00
306 Remove existing AC pipe 24" through 36" 600 LF $20.80 $12,480.00
307 Dispose of existing AC pipe material removed 360 CY $103.99 $37,436.40

Machine Pit and Pipe Insertion Pit Excavation 
308 Up to 4' deep 30 EA $1,923.73 $57,711.90
309 Over 4' and up to 6' 30 EA $2,547.65 $76,429.50
310 Over 6' and up to 8' 30 EA $2,890.80 $86,724.00
311 Over 8" up to 10' 30 EA $3,129.97 $93,899.10
312 Over 10' up to 12' 20 EA $3,592.70 $71,854.00
313 Over 12' up to 14' 20 EA $3,753.88 $75,077.60
314 Over 14' up to 16' 20 EA $4,159.43 $83,188.60
315 Over 16' up to 18' 10 EA $5,755.61 $57,556.10
316 Over 18' up to 20' 10 EA $7,486.97 $74,869.70

Service Lateral Reconnection, Fitting and Valve Pit Excavation
317 Up to 4' deep 30 EA $779.89 $23,396.70
318 Over 4' and up to 6' 30 EA $842.28 $25,268.40
319 Over 6' and up to 8' 30 EA $961.87 $28,856.10
320 Over 8" up to 10' 30 EA $1,720.96 $51,628.80
321 Over 10' up to 12' 20 EA $2,922.00 $58,440.00
322 Over 12' up to 14' 20 EA $3,493.92 $69,878.40
323 Over 14' up to 16' 20 EA $4,045.04 $80,900.80
324 Over 16' up to 18' 10 EA $4,575.37 $45,753.70
325 Over 18' up to 20' 10 EA $5,084.90 $50,849.00

Point Repair Excavation
326 Up to 4' deep 10 EA $1,715.76 $17,157.60
327 Over 4' and up to 6' 10 EA $2,079.71 $20,797.10
328 Over 6' and up to 8' 10 EA $2,287.68 $22,876.80
329 Over 8" up to 10' 10 EA $3,639.50 $36,395.00
330 Over 10' up to 12' 8 EA $4,107.43 $32,859.44
331 Over 12' up to 14' 8 EA $4,705.35 $37,642.80
332 Over 14' up to 16' 8 EA $5,719.21 $45,753.68
333 Over 16' up to 18' 4 EA $6,041.57 $24,166.28
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334 Over 18' up to 20' 4 EA $6,759.07 $27,036.28

Pipe Bursting with SDR 19 HDPE IPS for Gravity Systems "PlexVue Gray"
335 4" Diameter 1,000 LF $45.75 $45,750.00
336 6" Diameter 1,000 LF $54.07 $54,070.00
337 8" Diameter 1,000 LF $62.39 $62,390.00
338 10" Diameter 1,000 LF $67.59 $67,590.00
339 12" Diameter 1,000 LF $72.79 $72,790.00
340 14" Diameter 1,000 LF $77.99 $77,990.00
341 16" Diameter 1,000 LF $88.39 $88,390.00
342 18" Diameter 1,000 LF $103.99 $103,990.00
343 20" Diameter 600 LF $135.18 $81,108.00
344 24" Diameter 600 LF $166.38 $99,828.00
345 30" Diameter 600 LF $218.37 $131,022.00
346 32" Diameter 600 LF $311.96 $187,176.00
347 36" Diameter 600 LF $337.95 $202,770.00

Pipe Bursting with SDR 17 HDPE IPS for Gravity Systems "PlexVue Gray"
348 4" Diameter 2,000 LF $46.79 $93,580.00
349 6" Diameter 2,000 LF $51.99 $103,980.00
350 8" Diameter 2,000 LF $62.39 $124,780.00
351 10" Diameter 2,000 LF $72.79 $145,580.00
352 12" Diameter 2,000 LF $77.99 $155,980.00
352 14" Diameter 1,000 LF $124.78 $124,780.00
354 16" Diameter 1,000 LF $145.58 $145,580.00
355 18" Diameter 1,000 LF $166.38 $166,380.00
356 20" Diameter 1,000 LF $233.97 $233,970.00
357 24" Diameter 1,000 LF $332.75 $332,750.00
358 30" Diameter 1,000 LF $395.15 $395,150.00
359 32" Diameter 800 LF $441.94 $353,552.00
360 36" Diameter 800 LF $467.94 $374,352.00

Pipe Bursting with SDR 17 HDPE DIP for Pressure Systems with Color Specific Striping
361 4" Diameter 2,000 LF $46.79 $93,580.00
362 6" Diameter 2,000 LF $51.99 $103,980.00
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363 8" Diameter 2,000 LF $57.19 $114,380.00
364 10" Diameter 2,000 LF $62.39 $124,780.00
265 12" Diameter 2,000 LF $67.59 $135,180.00
366 14" Diameter 1,000 LF $72.79 $72,790.00
367 16" Diameter 1,000 LF $93.59 $93,590.00
368 18" Diameter 1,000 LF $114.38 $114,380.00
369 20" Diameter 1,000 LF $124.78 $124,780.00
370 24" Diameter 1,000 LF $192.37 $192,370.00
371 30" Diameter 1,000 LF $265.16 $265,160.00
372 36" Diameter 800 LF $415.94 $332,752.00

Pipe Bursting with SDR 11 HDPE DIP for Pressure Systems with Color Specific Striping
373 4" Diameter 2,000 LF $57.19 $114,380.00
374 6" Diameter 2,000 LF $62.39 $124,780.00
375 8" Diameter 2,000 LF $67.59 $135,180.00
376 10" Diameter 2,000 LF $72.79 $145,580.00
377 12" Diameter 2,000 LF $77.99 $155,980.00
378 14" Diameter 1,000 LF $83.71 $83,710.00
379 16" Diameter 1,000 LF $140.90 $140,900.00
380 18" Diameter 1,000 LF $171.58 $171,580.00
381 20" Diameter 1,000 LF $197.57 $197,570.00
382 24" Diameter 1,000 LF $259.96 $259,960.00
383 30" Diameter 800 LF $337.95 $270,360.00

Gravity System Service Lateral Connection 
384 4" x 8" Inserta tee/ saddle 10 EA $157.02 $1,570.20
385 4" x 10" Inserta tee/saddle 10 EA $164.30 $1,643.00
386 4" x 12" Inserta tee/saddle 10 EA $165.34 $1,653.40
387 4" x 18" Inserta tee/saddle 10 EA $167.42 $1,674.20
388 4" x 24" Inserta tee/saddle 10 EA $170.54 $1,705.40
389 4" x 30" Inserta tee/saddle 10 EA $172.62 $1,726.20
390 4" x 36" Inserta tee/saddle 10 EA $181.97 $1,819.70
391 6" x 8" Inserta tee/ saddle 10 EA $185.09 $1,850.90
392 6" x 10" Inserta tee/saddle 10 EA $188.21 $1,882.10
393 6" x 12" Inserta tee/saddle 10 EA $190.29 $1,902.90
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394 6" x 18" Inserta tee/saddle 10 EA $192.37 $1,923.70
395 6" x 24" Inserta tee/saddle 10 EA $233.97 $2,339.70
396 6" x 30" Inserta tee/saddle 10 EA $233.97 $2,339.70
397 6" x 36" Inserta tee/saddle 10 EA $239.17 $2,391.70
398 4" Fernco Coupling 10 EA $11.44 $114.40
399 6" Fernco Coupling 10 EA $19.76 $197.60
400 4" SDR 35 PVC - within service lateral pit excavation 80 LF $4.52 $361.60
401 6" SDR 35 PVC - within service lateral pit excavation 80 LF $8.68 $694.40

Pressure Service Lateral Connection and System Connection
402 2" x 4" electrofusion, self tapping saddle 20 EA $331.71 $6,634.20
403 2" x 6" electrofusion, self tapping saddle 20 EA $374.35 $7,487.00
404 2" x 8" electrofusion, self tapping saddle 20 EA $452.34 $9,046.80
405 2" x 10" electrofusion, self tapping saddle 20 EA $518.89 $10,377.80
406 2" x 12" electrofusion, self tapping saddle 20 EA $571.92 $11,438.40
407 2" x 14" electrofusion, self tapping saddle 20 EA $621.83 $12,436.60
408 2" x 16" electrofusion, self tapping saddle 20 EA $779.89 $15,597.80
409 2" Corporation cock with accessories 10 EA $473.13 $4,731.30
410 1" curb stop with accessories 10 EA $150.78 $1,507.80
411 1-1/2" curb stop with accessories 10 EA $404.50 $4,045.00
412 2" curb stop with accessories 10 EA $571.92 $5,719.20

MJ Adapter with Retainer Gland and MJ Accessories
413 4" Diameter 20 EA $207.97 $4,159.40
414 6" Diameter 20 EA $244.37 $4,887.40
415 8" Diameter 20 EA $291.16 $5,823.20
416 10" Diameter 15 EA $389.95 $5,849.25
417 12" Diameter 15 EA $467.94 $7,019.10
418 14" Diameter 15 EA $946.27 $14,194.05
419 16" Diameter 15 EA $1,284.22 $19,263.30
420 18" Diameter 10 EA $1,376.77 $13,767.70
421 20" Diameter 10 EA $1,923.73 $19,237.30
422 24" Diameter 6 EA $2,001.72 $12,010.32
423 30" Diameter 6 EA $5,105.69 $30,634.14
424 36" Diameter 6 EA $6,655.08 $39,930.48
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Jack and Bore
425 12" Jack and Bore using Steel Casing 100 LF $233.97 $23,397.00
426 14" Jack and Bore using  Steel Casing 100 LF $291.16 $29,116.00
427 16" Jack and Bore using  Steel Casing 100 LF $353.55 $35,355.00
428 20" Jack and Bore using  Steel Casing 100 LF $405.54 $40,554.00
429 24" Jack and Bore using  Steel Casing 100 LF $426.34 $42,634.00
430 30" Jack and Bore using  Steel Casing 60 LF $499.13 $29,947.80
431 36" Jack and Bore using  Steel Casing 60 LF $571.92 $34,315.20

Air Release Valves 
432 2" Offset Above Ground FM ARV (Include Enclosure) 5 EA $4,991.31 $24,956.55
433 2" Offset Above Ground WM ARV (Include Enclosure) 5 EA $4,377.80 $21,889.00
434 3" Offset Above Ground FM ARV (Include Enclosure) 5 EA $7,201.01 $36,005.05
435 3" Offset Above Ground WM ARV (Include Enclosure) 5 EA $6,135.15 $30,675.75
436 4" Offset Above Ground FM ARV (Include Enclosure) 5 EA $8,641.21 $43,206.05
437 4" Offset Above Ground WM ARV (Include Enclosure) 5 EA $7,749.01 $38,745.05

Water Main Blow Off Assembly
438 Permanent 2" Blow Off Assembly and Box 2 EA $1,195.83 $2,391.66
439 Permanent 3" Blow Off Assembly and Box 2 EA $2,318.88 $4,637.76
440 2" Autoflush Blowoff Assembly 2 EA $9,057.15 $18,114.30

Fire Hydrant Assembly
441 Fire Hydrant Assembly 10 EA $6,707.07 $67,070.70

Restrained Joint Devices, Bell Restraint, for Ductile Iron Pipe or PVC
442 Meg-a-Lug Series 1100 or Equal, Bell Restraint, 4" 25 EA $146.62 $3,665.50
443 Meg-a-Lug Series 1100 or Equal, Bell Restraint, 6" 25 EA $161.18 $4,029.50
444 Meg-a-Lug Series 1100 or Equal, Bell Restraint, 8" 25 EA $196.53 $4,913.25
445 Meg-a-Lug Series 1100 or Equal, Bell Restraint, 10" 25 EA $291.16 $7,279.00
446 Meg-a-Lug Series 1100 or Equal, Bell Restraint, 12" 25 EA $348.35 $8,708.75
447 Meg-a-Lug Series 1100 or Equal, Bell Restraint, 16" 25 EA $738.30 $18,457.50
448 Meg-a-Lug Series 1100 or Equal, Bell Restraint, 20" 20 EA $1,143.84 $22,876.80
449 Meg-a-Lug Series 1100 or Equal, Bell Restraint, 24" 20 EA $1,507.79 $30,155.80
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450 Meg-a-Lug Series 1100 or Equal, Bell Restraint, 30" 20 EA $2,833.61 $56,672.20
451 Meg-a-Lug Series 1100 or Equal, Bell Restraint, 36" 20 EA $3,280.75 $65,615.00
452 Meg-a-Lug Series 1100 or Equal, Bell Restraint, 42" 20 EA $5,438.45 $108,769.00

Restrained Joint Devices, Fitting Restraint, for Ductile Iron Pipe or PVC
453 Meg-a-Lug Series 1100 or Equal, Fitting Restraint, 4" 45 EA $218.37 $9,826.65
454 Meg-a-Lug Series 1100 or Equal, Fitting Restraint, 6" 45 EA $233.97 $10,528.65
455 Meg-a-Lug Series 1100 or Equal, Fitting Restraint, 8" 45 EA $244.37 $10,996.65
456 Meg-a-Lug Series 1100 or Equal, Fitting Restraint, 10" 45 EA $254.76 $11,464.20
457 Meg-a-Lug Series 1100 or Equal, Fitting Restraint, 12" 45 EA $322.36 $14,506.20
458 Meg-a-Lug Series 1100 or Equal, Fitting Restraint, 16" 45 EA $467.94 $21,057.30
459 Meg-a-Lug Series 1100 or Equal, Fitting Restraint, 20" 40 EA $857.88 $34,315.20
460 Meg-a-Lug Series 1100 or Equal, Fitting Restraint, 24" 40 EA $941.07 $37,642.80
461 Meg-a-Lug Series 1100 or Equal, Fitting Restraint, 30" 40 EA $2,079.71 $83,188.40
462 Meg-a-Lug Series 1100 or Equal, Fitting Restraint, 36" 40 EA $2,755.62 $110,224.80
463 Meg-a-Lug Series 1100 or Equal, Fitting Restraint, 42" 40 EA $4,601.36 $184,054.40

Cast-in-Place Thrust Block
464 Cast-in-Place Thrust Block 20 CY $155.98 $3,119.60

Tapping Sleeve and Valve and Line Stops
465 Tapping Sleeve and Valve 6" x 4" 3 EA $2,911.60 $8,734.80
466 Tapping Sleeve and Valve 6" x 6" 3 EA $4,055.44 $12,166.32
467 Tapping Sleeve and Valve 8" x 4" 3 EA $4,159.43 $12,478.29
468 Tapping Sleeve and Valve 8" x 6" 2 EA $4,263.41 $8,526.82
469 Tapping Sleeve and Valve 8" x 8" 2 EA $4,991.31 $9,982.62
470 Tapping Sleeve and Valve 12" x 8" 2 EA $5,095.30 $10,190.60
471 Tapping Sleeve and Valve 12" x 12" 2 EA $10,918.49 $21,836.98
472 Tapping Sleeve and Valve 16" x 8" 2 EA $7,278.99 $14,557.98
473 Tapping Sleeve and Valve 16" x 12" 2 EA $11,438.42 $22,876.84
474 Tapping Sleeve and Valve 20" x 8" 2 EA $6,031.17 $12,062.34
475 Tapping Sleeve and Valve 20" x 12" 2 EA $12,062.33 $24,124.66
476 Tapping Sleeve and Valve 20" x 16" 2 EA $26,516.34 $53,032.68
477 Tapping Sleeve and Valve 20" x 20" 2 EA $44,193.90 $88,387.80
478 Tapping Sleeve and Valve 24" x 8" 2 EA $6,759.07 $13,518.14
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479 Tapping Sleeve and Valve 24" x 12" 2 EA $16,117.77 $32,235.54
480 Tapping Sleeve and Valve 24" x 16" 2 EA $36,394.97 $72,789.94
481 Tapping Sleeve and Valve 24" x 20" 2 EA $46,793.54 $93,587.08
482 4" Line Stop, Temporary, up to 2 Days use 2 EA $9,878.64 $19,757.28
483 6" Line Stop, Temporary, up to 2 Days use 2 EA $12,062.33 $24,124.66
484 8" Line Stop, Temporary, up to 2 Days use 2 EA $12,894.22 $25,788.44
485 10" Line Stop, Temporary, up to 2 Days use 2 EA $14,142.05 $28,284.10
486 12" Line Stop, Temporary, up to 2 Days use 2 EA $15,077.92 $30,155.84
487 16" Line Stop, Temporary, up to 2 Days use 2 EA $21,836.98 $43,673.96
488 20" Line Stop, Temporary, up to 2 Days use 2 EA $23,396.77 $46,793.54
489 24" Line Stop, Temporary, up to 2 Days use 2 EA $37,018.89 $74,037.78
490 30" Line Stop, Temporary, up to 2 Days use 2 EA $59,178.23 $118,356.46
491 36" Line Stop, Temporary, up to 2 Days use 2 EA $60,748.41 $121,496.82
492 42" Line Stop, Temporary, up to 2 Days use 2 EA $74,973.65 $149,947.30
493 6" Line Stop, Temporary, up to 2 Days use, W/ 4" Bypass 2 EA $11,438.42 $22,876.84
494 8" Line Stop, Temporary, up to 2 Days use, W/ 6" Bypass 2 EA $12,478.28 $24,956.56
495 10" Line Stop, Temporary, up to 2 Days use, W/ 8" Bypass 2 EA $13,518.13 $27,036.26
496 12" Line Stop, Temporary, up to 2 Days use, W/ 10" Bypass 2 EA $15,597.85 $31,195.70
497 16" Line Stop, Temporary, up to 2 Days use, W/ 12" Bypass 2 EA $24,956.55 $49,913.10
498 20" Line Stop, Temporary, up to 2 Days use, W/ 16" Bypass 2 EA $27,036.27 $54,072.54
499 24" Line Stop, Temporary, up to 2 Days use, W/ 20" Bypass 2 EA $43,673.97 $87,347.94
500 4" Line Stop, Rental After 2 Days 5 ED $1,143.84 $5,719.20
501 6" Line Stop, Rental After 2 Days 5 ED $2,287.68 $11,438.40
502 8" Line Stop, Rental After 2 Days 5 ED $3,327.54 $16,637.70
503 10" Line Stop, Rental After 2 Days 5 ED $4,575.37 $22,876.85
504 12" Line Stop, Rental After 2 Days 5 ED $5,719.21 $28,596.05
505 16" Line Stop, Rental After 2 Days 5 ED $7,497.36 $37,486.80
506 20" Line Stop, Rental After 2 Days 5 ED $8,838.78 $44,193.90
507 24" Line Stop, Rental After 2 Days 5 ED $9,150.74 $45,753.70
508 30" Line Stop, Rental After 2 Days 5 ED $10,294.58 $51,472.90
509 36" Line Stop, Rental After 2 Days 5 ED $10,710.52 $53,552.60
510 42" Line Stop, Rental After 2 Days 5 ED $13,060.60 $65,303.00
511 Line Stop or Wet Tap Emergency Mobilization 2 EA $2,599.64 $5,199.28
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Initial Repair Excavation, for the First 20-Feet of Excavation at the Following 
Pipe Depths

512 0'- up to 6' Depth 10 EA $2,755.62 $27,556.20
513 Over 6' - up to 8' Depth 10 EA $2,740.02 $27,400.20
514 Over 8' - up to 10' Depth 10 EA $2,953.19 $29,531.90
515 Over 10' - up to 12' Depth 10 EA $3,358.74 $33,587.40
516 Over 12' - up to 14' Depth 8 EA $3,899.46 $31,195.68
517 Over 14' - up to 16' Depth 8 EA $4,367.40 $34,939.20
518 Over 16' - up to 18' Depth 5 EA $4,991.31 $24,956.55
519 Over 18' - up to 20' Depth 5 EA $6,759.07 $33,795.35

Additonal Repair Excavation, per Foot in Excess of 20-Feet at the Following 
Pipe Depths (to be paid for under separate pay items)

520 0'- up to 6' Depth 1,000 LF $32.24 $32,240.00
521 Over 6' - up to 8' Depth 1,000 LF $39.51 $39,510.00
522 Over 8' - up to 10' Depth 1,000 LF $46.79 $46,790.00
523 Over 10' - up to 12' Depth 1,000 LF $57.19 $57,190.00
524 Over 12' - up to 14' Depth 600 LF $72.79 $43,674.00
525 Over 14' - up to 16' Depth 600 LF $84.23 $50,538.00
526 Over 16' - up to 18' Depth 600 LF $98.79 $59,274.00
527 Over 18' - up to 20' Depth 600 LF $119.58 $71,748.00

Dewatering
528 Well Point Pump Initial Set Up 5 EA $519.93 $2,599.65
529 Well Point Header System Initial Set Up ( 0' - 250') 250 LF $12.48 $3,120.00
530 Well Point Header System Initial Set Up ( 251' - 500' ) 500 LF $11.44 $5,720.00
531 Well Point Header System Initial Set Up ( 501' and greater ) 750 LF $10.40 $7,800.00
532 Well Point Pump Operation and Maintenance 5 ED $987.86 $4,939.30
533 Well Point Header System Operation and Maintenance ( 0' - 250') 1,250 LF-ED $2.08 $2,600.00
534 Well Point Header System Operation and Maintenance ( 251'-500') 2,500 LF-ED $1.56 $3,900.00
535 Well Point Header System Operation and Maintenance ( 501' - greater) 3,750 LF-ED $1.04 $3,900.00
536 Pump with Rock Sump 5 ED $779.89 $3,899.45

By-Pass Pumping of Sewers, Equipment Set Up                                                    
(back-up pumps are paid for separately as additional pumps)
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537 By-Pass Pump 4" Discharge 2 EA $675.91 $1,351.82
538 By-Pass Pump 6" Discharge 2 EA $779.89 $1,559.78
539 By-Pass Pump 8" Discharge 2 EA $946.27 $1,892.54
540 By-Pass Pump 10" Discharge 2 EA $987.86 $1,975.72
541 By-Pass Pump 12" Discharge 2 EA $1,019.06 $2,038.12
542 By-Pass Pump 16" Discharge 2 EA $1,351.81 $2,703.62
543 Add on for "Quite Zone" Pump 4" & 6" Discharge 2 EA $519.93 $1,039.86
544 Add on for "Quite Zone" Pump 8" & 10" Discharge 2 EA $623.91 $1,247.82
545 Add on for "Quite Zone" Pump 12" & 16" Discharge 2 EA $753.90 $1,507.80

By-Pass Pumping of Sewers, Equipment Operation                                        (back-
up pumps are paid for separately as additional pumps)

546 By-Pass Pump 4" Discharge 14 ED $571.92 $8,006.88
547 By-Pass Pump 6" Discharge 14 ED $675.91 $9,462.74
548 By-Pass Pump 8" Discharge 14 ED $769.49 $10,772.86
549 By-Pass Pump 10" Discharge 14 ED $998.26 $13,975.64
550 By-Pass Pump 12" Discharge 14 ED $1,143.84 $16,013.76
551 By-Pass Pump 16" Discharge 14 ED $1,299.82 $18,197.48
552 Add on for "Quite Zone" Pump 4" & 6" Discharge 14 ED $519.93 $7,279.02
553 Add on for "Quite Zone" Pump 8" & 10" Discharge 14 ED $623.91 $8,734.74
554 Add on for "Quite Zone" Pump 12" & 16" Discharge 14 ED $727.90 $10,190.60

By-Pass Discharge Piping
555 4" Discharge Pipe w / Fittings 700 LF-ED $4.68 $3,276.00
556 6" Discharge Pipe w / Fittings 700 LF-ED $5.72 $4,004.00
557 8" Discharge Pipe w / Fittings 700 LF-ED $6.76 $4,732.00
558 10" Discharge Pipe w / Fittings 500 LF-ED $7.80 $3,900.00
559 12" Discharge Pipe w / Fittings 500 LF-ED $8.32 $4,160.00
560 16" Discharge Pipe w / Fittings 500 LF-ED $9.88 $4,940.00

Sewer Plugs
561 Up to 8" Plug 10 EA $259.96 $2,599.60
562 10" - 15" Plug 10 EA $363.95 $3,639.50
563 18" - 21" Plug 10 EA $415.94 $4,159.40
564 24" - 36" Plug 10 EA $530.33 $5,303.30
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Gravity Sewer Pipe 
565 4" SDR 26 PVC Service Pipe 500 LF $5.82 $2,910.00
566 6" SDR 26 PVC Service Pipe 500 LF $7.18 $3,590.00
567 8" SDR 26 PVC Service Pipe 500 LF $16.22 $8,110.00
568 10" SDR 26 PVC Service Pipe 500 LF $21.21 $10,605.00
569 12" SDR 26 PVC Service Pipe 500 LF $36.39 $18,195.00
570 15" SDR 26 PVC Service Pipe 500 LF $51.99 $25,995.00
571 24" SDR 26 PVC Service Pipe 500 LF $129.98 $64,990.00
572 30" SDR 26 PVC Service Pipe 500 LF $192.37 $96,185.00
573 36" SDR 26 PVC Service Pipe 500 LF $301.56 $150,780.00

Gravity Sewer Pipe Fittings
574 6" x 6" SDR 26 PVC Wye 20 EA $132.06 $2,641.20
575 8" x 6" SDR 26 PVC Wye 20 EA $199.65 $3,993.00
576 10" x 6" SDR 26 PVC Wye 20 EA $499.13 $9,982.60
577 12" x 6" SDR 26 PVC Wye 20 EA $530.33 $10,606.60
578 15" x 6" SDR 26 PVC Wye 20 EA $1,507.79 $30,155.80
579 18" x 6" SDR 26 PVC Wye 20 EA $2,287.68 $45,753.60
580 6" Clean Out Assembly 20 EA $467.94 $9,358.80

Remove Existing Manhole
581 4' Diameter Manhole Up to 6' 3 EA $270.36 $811.08
582 4' Diameter Manhole Over 6' - Up to 8' Depth 3 EA $374.35 $1,123.05
583 4' Diameter Manhole Over 8' - Up to 10' Depth 3 EA $499.13 $1,497.39
584 4' Diameter Manhole Over 10'  - Up to 12' Depth 3 EA $623.91 $1,871.73
585 4' Diameter Manhole Over 12' - Up to 14' Depth 3 EA $946.27 $2,838.81
586 4' Diameter Manhole Over 14' - Up to 16' Depth 3 EA $1,143.84 $3,431.52
587 4' Diameter Manhole Over 16' - Up to 18' Depth 3 EA $1,247.83 $3,743.49
588 4' Diameter Manhole Over 18' - Up to 20' Depth 3 EA $1,351.81 $4,055.43
589 5' Diameter Manhole Up to 6' 3 EA $322.36 $967.08
590 5' Diameter Manhole Over 6' - Up to 8' Depth 3 EA $467.94 $1,403.82
591 5' Diameter Manhole Over 8' - Up to 10' Depth 3 EA $571.92 $1,715.76
592 5' Diameter Manhole Over 10'  - Up to 12' Depth 3 EA $779.89 $2,339.67
593 5' Diameter Manhole Over 12' - Up to 14' Depth 3 EA $935.87 $2,807.61
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594 5' Diameter Manhole Over 14' - Up to 16' Depth 3 EA $1,351.81 $4,055.43
595 5' Diameter Manhole Over 16' - Up to 18' Depth 3 EA $1,455.80 $4,367.40
596 5' Diameter Manhole Over 18' - Up to 20' Depth 3 EA $2,183.70 $6,551.10

Adjustment of Manhole Ring and Cover ( +/- 1' )
597 Adjust Manhole Ring and Cover 20 EA $987.86 $19,757.20

Manhole Drop Connection - Outside
598 8" Main, 2' - Up to 4' ( vertical ) Drop 3 EA $2,807.61 $8,422.83
599 8" Main, Over 4' - Up to 6' ( vertical ) Drop 3 EA $3,639.50 $10,918.50

Coating Existing Structure with SewperCoat
600 Manhole or Wet Well Coating 50 SF $74.87 $3,743.50
601 Removal of Existing Coating on Wet Well or Manhole 50 SF $103.99 $5,199.50

Removal of Existing Pipelines - Non-Hazardous
602 2" Through 4" Diameter Pipe 200 LF $18.72 $3,744.00
603 6" Through 8" Diameter Pipe 200 LF $19.76 $3,952.00
604 10" Through 12" Diameter Pipe 200 LF $21.32 $4,264.00
605 15" Through 20" Diameter Pipe 200 LF $22.42 $4,484.00
606 24" Through 42" Diameter Pipe 200 LF $23.92 $4,784.00

Grouting and Abondonment of Existing Pipeline
607 2" Through 4" Diameter Pipe 200 LF $18.72 $3,744.00
608 6" Through 8" Diameter Pipe 200 LF $31.20 $6,240.00
609 10" Through 12" Diameter Pipe 200 LF $46.79 $9,358.00
610 15" Through 20" Diameter Pipe 200 LF $77.99 $15,598.00
611 24" Through 30" Diameter Pipe 200 LF $114.38 $22,876.00
612 36"  Diameter Pipe and Larger 200 LF $150.78 $30,156.00

Install New Pre-cast Manhole Including Ring, Cover and Associated Appurtenances
613 4' Diameter Manhole Up to 6' 3 EA $3,379.53 $10,138.59
614 4' Diameter Manhole Over 6' - Up to 8' Depth 3 EA $4,679.35 $14,038.05
615 4' Diameter Manhole Over 8' - Up to 10' Depth 3 EA $5,823.20 $17,469.60
616 4' Diameter Manhole Over 10' - Up to 12' Depth 3 EA $7,486.97 $22,460.91
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617 4' Diameter Manhole Over 12' - Up to 14' Depth 3 EA $7,798.92 $23,396.76
618 4' Diameter Manhole Over 14' - Up to 16' Depth 3 EA $8,318.85 $24,956.55
619 4' Diameter Manhole Over 16' - Up to 18' Depth 3 EA $8,838.78 $26,516.34
620 4' Diameter Manhole Over 18' - Up to 20' Depth 3 EA $9,878.64 $29,635.92
621 5' Diameter Manhole Up to 6' 3 EA $10,918.49 $32,755.47
622 5' Diameter Manhole Over 6' - Up to 8' Depth 3 EA $11,438.42 $34,315.26
623 5' Diameter Manhole Over 8' - Up to 10' Depth 3 EA $12,478.28 $37,434.84
624 5' Diameter Manhole Over 10' - Up to 12' Depth 3 EA $13,102.19 $39,306.57
625 5' Diameter Manhole Over 12' - Up to 14' Depth 3 EA $14,038.06 $42,114.18
626 5' Diameter Manhole Over 14' - Up to 16' Depth 3 EA $18,197.49 $54,592.47
627 5' Diameter Manhole Over 16' - Up to 18' Depth 3 EA $21,421.04 $64,263.12
628 Diameter Manhole Over 18' - Up to 20' Depth 3 EA $23,396.77 $70,190.31

Install New Pre-cast Wet Well 
629 8' Diameter Manhole Up to 6' 1 EA $15,077.92 $15,077.92
630 8' Diameter Manhole Over 6' - Up to 8' Depth 1 EA $15,597.85 $15,597.85
631 8' Diameter Manhole Over 8' - Up to 10' Depth 1 EA $17,157.63 $17,157.63
632 8' Diameter Manhole Over 10' - Up to 12' Depth 1 EA $19,757.27 $19,757.27
633 8' Diameter Manhole Over 12' - Up to 14' Depth 1 EA $29,115.98 $29,115.98
634 8' Diameter Manhole Over 14' - Up to 16' Depth 1 EA $33,275.41 $33,275.41
635 8' Diameter Manhole Over 16' - Up to 18' Depth 1 EA $41,594.26 $41,594.26
636 8' Diameter Manhole Over 18' - Up to 20' Depth 1 EA $46,793.54 $46,793.54
637 10' Diameter Manhole Up to 6' 1 EA $37,434.83 $37,434.83
638 10' Diameter Manhole Over 6' - Up to 8' Depth 1 EA $40,554.40 $40,554.40
639 10' Diameter Manhole Over 8' - Up to 10' Depth 1 EA $44,193.90 $44,193.90
640 10' Diameter Manhole Over 10' - Up to 12' Depth 1 EA $46,377.60 $46,377.60
641 10' Diameter Manhole Over 12' - Up to 14' Depth 1 EA $57,192.10 $57,192.10
642 10' Diameter Manhole Over 14' - Up to 16' Depth 1 EA $69,150.45 $69,150.45
643 10' Diameter Manhole Over 16' - Up to 18' Depth 1 EA $74,973.65 $74,973.65
644 10' 'Diameter Manhole Over 18' - Up to 20' Depth 1 EA $78,821.12 $78,821.12
645 Additional Concrete for Wet Well Size Not Listed 50 CY $883.88 $44,194.00

Pipeline "Pigging"
646 Clean New Pipeline With a "Pig", 4" - 8" Diameter Pipeline 1,000 LF $1.56 $1,560.00
647 Clean New Pipeline With a "Pig", 10" - 12"  Diameter Pipeline 1,000 LF $2.60 $2,600.00
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648 Clean New Pipeline With a "Pig", 16" - 20" Diameter Pipeline 1,000 LF $3.64 $3,640.00
649 Clean New Pipeline With a "Pig", 24" - 42" Diameter Pipeline 1,000 LF $4.68 $4,680.00

Pipeline Pressure Testing
650 Pipeline Pressure Testing Up To 8" Pipeline 1,000 LF $1.04 $1,040.00
651 Pipeline Pressure Testing Over 10" to 12" Pipeline 1,000 LF $2.08 $2,080.00
652 Pipeline Pressure Testing Over 16" to 20" Pipeline 1,000 LF $3.12 $3,120.00
653 Pipeline Pressure Testing Over 24" to 42" Pipeline 1,000 LF $4.16 $4,160.00

Pipeline Chlorination / Sterilization in Accordance With PCHD Regulation
654 Chlorinating up to 8" Pipeline 1,000 LF $0.78 $780.00
655 Chlorinating Over 10" to 12" Pipeline 1,000 LF $1.30 $1,300.00
656 Chlorinating Over 16" to 20" Pipeline 1,000 LF $1.82 $1,820.00
657 Chlorinating Over 24" to 42" Pipeline 1,000 LF $3.12 $3,120.00

Vacuum , CCTV Truck Service, and Tanker 
658 Jet and Vacuum Truck Service 10 PH $426.34 $4,263.40
659 CCTV Truck Service 10 PH $415.94 $4,159.40

660
Hauling Sludge, Bypass Liquids, or other Liquids within 20 Mile Radius (Dump Site
Provided by County) 100,000 Gallon $0.26 $26,000.00

Water Services
661 4" x 2" Saddle, 2" Corporation Cock and 2" Curb Stop Assembly 10 EA $987.86 $9,878.60
662 6" x 2" Saddle, 2" Corporation Cock and 2" Curb Stop Assembly 10 EA $1,013.86 $10,138.60
663 8" x 2" Saddle, 2" Corporation Cock and 2" Curb Stop Assembly 10 EA $1,050.25 $10,502.50
664 10" x 2" Saddle, 2" Corporation Cock and 2" Curb Stop Assembly 10 EA $1,143.84 $11,438.40
665 12" x 2" Saddle, 2" Corporation Cock and 2" Curb Stop Assembly 10 EA $1,279.02 $12,790.20
666 16" x 2" Saddle, 2" Corporation Cock and 2" Curb Stop Assembly 5 EA $1,414.20 $7,071.00
667 20" x 2" Saddle, 2" Corporation Cock and 2" Curb Stop Assembly 5 EA $1,466.20 $7,331.00
668 24" x 2" Saddle, 2" Corporation Cock and 2" Curb Stop Assembly 5 EA $1,559.78 $7,798.90
669 30" x 2" Saddle, 2" Corporation Cock and 2" Curb Stop Assembly 5 EA $1,741.76 $8,708.80
670 36" x 2" Saddle, 2" Corporation Cock and 2" Curb Stop Assembly 5 EA $2,183.70 $10,918.50
671 2" Blue PE Tubing, Installation 1,000 LF $2.08 $2,080.00
672 2" Blue PE Tubing, Additional Tubing Above Ground 200 LF $1.82 $364.00
673 1" Blue PE Tubing, Meter Connection 1,000 LF $1.04 $1,040.00
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674 1" Blue PE Tubing, Additional Tubing Above Ground 200 LF $0.78 $156.00
675 2" x 3/4" Meter Connection - Single Service Line and Meter Box 10 EA $998.26 $9,982.60
676 2" x 3/4" Meter Connection - Double Service Line and Meter Box 10 EA $1,091.85 $10,918.50

Lift Station Rehab
677 4" Pump Base 2 EA $3,639.50 $7,279.00
678 6" Pump Base 2 EA $3,899.46 $7,798.92
679 8" Pump Base 2 EA $4,367.40 $8,734.80
680 Guide Rails 0' - 10' Wet Well (Per Pump) 1 EA $3,639.50 $3,639.50
681 Guide Rails 10' - 20' Wet Well (Per Pump) 1 EA $5,719.21 $5,719.21
682 Brackets 10 EA $155.98 $1,559.80
683 4" Check Valve 2 EA $634.31 $1,268.62
684 6" Check Valve 2 EA $2,287.68 $4,575.36
685 8" Check Valve 2 EA $3,639.50 $7,279.00
686 4" HDPE Piping for Wet Well 0' -10' (Per Pump) 1 EA $5,719.21 $5,719.21
687 6" HDPE Piping for Wet Well 0' -10' (Per Pump) 1 EA $6,759.07 $6,759.07
688 8" HDPE Piping for Wet Well 0' -10' (Per Pump) 1 EA $7,798.92 $7,798.92
689 4" HDPE Piping for Wet Well 10' - 20' (Per Pump) 1 EA $6,759.07 $6,759.07
690 6" HDPE Piping for Wet Well 10' - 20' (Per Pump) 1 EA $7,798.92 $7,798.92
691 8" HDPE Piping for Wet Well 10' -20'  (Per Pump) 1 EA $8,838.78 $8,838.78

Final Record Documents ( 4 originals signed and sealed by RSM )
Locations to be in Accordance with State Plane Coordinate System

692 Record Document Maintenance and Preparation 30 HR $155.98 $4,679.40
693 Record Document Certification by Registered Surveyor and Mapper ( RSM ) 30 HR $129.98 $3,899.40
694 Surveyor ( Include Construction Layout ) 30 HR $218.37 $6,551.10

Job Classifications
695 Plan Preparation for Permitting 80 HR $207.97 $16,637.60
696 Project Manager 80 HR $207.97 $16,637.60
697 Emergency Post Plan Preperation 80 HR $259.96 $20,796.80
698 Licensed Plumber 10 ED $8,838.78 $88,387.80

711 Public Construction Bond in the amount of $500,000 1 EA $7,798.92 $7,798.92
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$29,631,985.11GRAND TOTAL:
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Mobilization Reimbursement per Work Order Total
1 $10,000 And Under 10 EA $3,639.50 $36,395.00
2 $10,001 - $50,000 10 EA $6,124.75 $61,247.50
3 $50,001 And Over 10 EA $10,939.29 $109,392.90

Emergency Mobilization per Work Order Total
4 $10,000 And Under 10 EA $7,538.96 $75,389.60
5 $10,001 - $50,000 10 EA $7,081.42 $70,814.20
6 $50,001 And Over 10 EA $13,804.09 $138,040.90

Restoration, Includes Maintaining for 30 Days After Completion
7 Seed and Mulch 500 SY $1.04 $520.00
8 Sodding - Bahia 500 SY $4.26 $2,130.00
9 Sodding - St. Augustine 500 SY $7.54 $3,770.00
10 Water (1,000 gallons) 10 1,000 gal. $1.04 $10.40
11 Hydro Seeding 500 SY $1.30 $650.00

Control and Abatement of Erosion and Water Pollution
12 Sand Bagging 10 CY $51.99 $519.90
13 Baled Hay and Staked 10 EA $26.00 $260.00
14 Staked Silt Fence 200 LF $2.86 $572.00
15 Floc Logs 10 EA $114.38 $1,143.80
16 Lime Spreading 200 SY $12.48 $2,496.00

Clearing and Grubbing
17 Clear Right-of- Way and Haul Off and Dispose Offsite (truck measure) 500 CY $76.45 $38,225.00
18 Tree Trimming Services 5 ED $2,636.04 $13,180.20

Earthwork
19 Excavation of Unsuitable Material - Haul Offsite and Dispose (truck measure) 180 CY $59.27 $10,668.60
20 Borrow (truck measure) 180 CY $50.95 $9,171.00
21 Pipe Bedding - Crushed Stone 36 CY $57.19 $2,058.84

RFP 24-246 Utilities Construction Services

Exhibit "B" Fee Schedule
RTD Construction, Inc.
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Asphaltic Concrete Surface and Friction Courses
22 1-1/2" Asphalt, Type S-III 50 SY $75.39 $3,769.50
23 1" Asphalt Overlay, Type S-III 500 SY $55.48 $27,740.00
24 Full Depth Asphalt, Type S-I or S-III 75 TN $555.28 $41,646.00
25 Limerock Base, 12" Thick 50 SY $62.72 $3,136.00
26 Crushed Concrete Base 12" Thick 50 SY $56.50 $2,825.00
27 Roadway Density Test 25 EA $181.97 $4,549.25
28 Proctor 4 EA $415.94 $1,663.76
29 Class I Concrete 30 CY $1,169.84 $35,095.20
30 Concrete, Miscellaneous, Reinforced ( 3,000 psi ) 30 CY $1,299.82 $38,994.60
31 Riprap ( sand-cement ) 30 CY $69.41 $2,082.30
32 Flowable Fill 10 CY $220.45 $2,204.50
33 Remove and Dispose of Existing Asphalt and Concrete (truck measure) 36 CY $59.79 $2,152.44
34 Milling 5 ED $4,601.36 $23,006.80

                           Concrete Sidewalk, Driveways and Curb Elements
35 Concrete Sidewalk or Driveway 4" Thick 60 SY $127.90 $7,674.00
36 Concrete Sidewalk or Driveway 6" Thick 60 SY $140.38 $8,422.80
37 Type F Curb and Gutter 300 LF $57.43 $17,229.00
38 2' Valley Gutter ( Miami ) 300 LF $56.53 $16,959.00
39 Sidewalk Ramp with Truncated Dome 10 EA $2,438.46 $24,384.60

Traffic Control Devices
40 Barricade Type I or II, With Warning Light 1,000 ED $2.44 $2,440.00
41 Barricade Type III, With Warning Light 500 ED $3.80 $1,900.00
42 Signs, Construction 1,000 ED $4.74 $4,740.00
43 Arrow Boards - 5' Minimum Horizontal Size 100 ED $63.43 $6,343.00
44 Traffic Cones 2,000 ED $3.64 $7,280.00
45 Flagger Person 100 HR $57.19 $5,719.00
46 Thermoplastic Stripping - Solid Single Yellow or White Stripe 1,000 LF $9.46 $9,460.00
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47 Raised Pavement Marker 20 EA $23.24 $464.80
48 Variable Message Boards 20 ED $58.23 $1,164.60
49 Law Enforcement for Traffic Control 10 ED $473.13 $4,731.30
50 Custom MOT Design (Advanced Cert Required) 10 EA $2,599.64 $25,996.40

Cross Drains and Side Drains - Replacement
51 18" Concrete Pipe Round 176 LF $63.69 $11,209.44
52 18" Corrugated Metal Pipe Round 180 LF $59.79 $10,762.20
53  24" Concrete Pipe Round 176 LF $105.03 $18,485.28
54 24" Corrugated Metal Pipe Round 180 LF $91.51 $16,471.80
55 30" Concrete Pipe Round 176 LF $150.26 $26,445.76
56 30" Corrugated Metal Pipe Round 180 LF $125.82 $22,647.60
57 36" Concrete Pipe Round 176 LF $206.93 $36,419.68
58 36" Corrugated Metal Pipe Round 180 LF $169.76 $30,556.80

PVC C900 SDR 18, for Force Mains, 0' - 6' Depth
59 4" SDR 18, PVC 1,500 LF $18.72 $28,080.00
60 6" SDR 18, PVC 1,500 LF $24.18 $36,270.00
61 8" SDR 18, PVC 1,500 LF $39.10 $58,650.00
62 10" SDR 18, PVC 1,000 LF $56.67 $56,670.00
63 12" SDR 18, PVC 1,000 LF $76.27 $76,270.00

PVC C900 SDR 25, for Force Mains, 0' - 6' Depth
64 16"  SDR 25, PVC 1,000 LF $91.51 $91,510.00
65 20"  SDR 25, PVC 1,000 LF $126.19 $126,190.00
66 24"  SDR 25, PVC 1,000 LF $175.07 $175,070.00
67 30"  SDR 25, PVC 1,000 LF $286.32 $286,320.00
68 36"  SDR 25, PVC 1,000 LF $381.27 $381,270.00
69 42"  SDR 25, PVC 1,000 LF $946.27 $946,270.00

PVC C900, for Water & Reclaimed Water Mains, 0' - 6' Depth
70 4" C900 DR 18 PVC-BLUE 1,500 LF $22.88 $34,320.00
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71 4" C900 DR 18 PVC-PURPLE 1,500 LF $23.92 $35,880.00
72 6" C900 DR 18 PVC-BLUE 1,500 LF $27.56 $41,340.00
73 6" C900 DR 18 PVC-PURPLE 1,500 LF $28.08 $42,120.00
74 8" C900 DR 18 PVC-BLUE 1,500 LF $40.14 $60,210.00
75 8" C900 DR 18 PVC-PURPLE 1,500 LF $41.07 $61,605.00
76 10" C900 DR 18 PVC-BLUE 1,000 LF $58.79 $58,790.00
77 10" C900 DR 18 PVC-PURPLE 1,000 LF $60.31 $60,310.00
78 12" C900 DR 18 PVC-BLUE 1,000 LF $83.19 $83,190.00
79 12" C900 DR 18 PVC-PURPLE 1,000 LF $84.23 $84,230.00
80 16" C900 DR 25 PVC-BLUE 1,000 LF $91.51 $91,510.00
81 16" C900 DR 25 PVC-PURPLE 1,000 LF $92.55 $92,550.00
82 20" C900 DR 25 PVC-BLUE 1,000 LF $127.33 $127,330.00
83 20" C900 DR 25 PVC-PURPLE 1,000 LF $128.42 $128,420.00
84 24"  C900 DR 25 PVC-BLUE 1,000 LF $184.05 $184,050.00
85 24"  C900 DR 25 PVC-PURPLE 1,000 LF $185.61 $185,610.00
86 30"  C900 DR 25 PVC-BLUE 1,000 LF $276.60 $276,600.00
87 30"  C900 DR 25 PVC-PURPLE 1,000 LF $278.16 $278,160.00
88 36"  C900 DR 25 PVC-BLUE 1,000 LF $395.15 $395,150.00
89 36"  C900 DR 25 PVC-PURPLE 1,000 LF $396.45 $396,450.00
90 42"  C900 DR 25 PVC-BLUE 1,000 LF $961.87 $961,870.00
91 42"  C900 DR 25 PVC-PURPLE 1,000 LF $993.06 $993,060.00

Ductile Iron Pipe,  0'- 6' Depth
92 4" DIP, Pressure Class 350 200 LF $34.88 $6,976.00
93 6" DIP,  Pressure Class 350 200 LF $37.02 $7,404.00
94 8" DIP, Pressure Class 350 200 LF $57.82 $11,564.00
95 10" DIP, Pressure Class 350 200 LF $66.81 $13,362.00
96 12" DIP, Pressure Class 350 200 LF $73.33 $14,666.00
97 16" DIP, Pressure Class 350 200 LF $138.92 $27,784.00
98 20" DIP,  Pressure Class 350 200 LF $177.45 $35,490.00
99 24" DIP, Pressure Class 350 200 LF $229.81 $45,962.00
100 30" DIP, Pressure Class 250 200 LF $369.25 $73,850.00
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101 36" DIP, Pressure Class 250 200 LF $496.01 $99,202.00
102 42" DIP, Pressure Class 250 200 LF $993.42 $198,684.00

C110 Full Body Cement Lined, Flanged Fittings Without Accessories
103 4" Tee 20 EA $364.99 $7,299.80
104 6" x 4 Tee 20 EA $473.13 $9,462.60
105 6" x 6" Tee 20 EA $428.94 $8,578.80
106 8" x 4" Tee 20 EA $660.31 $13,206.20
107 8" x 6" Tee 20 EA $611.44 $12,228.80
108 8" x 8" Tee 20 EA $704.22 $14,084.40
109 10" x 4" Tee 10 EA $946.53 $9,465.30
110 10" x 6" Tee 10 EA $915.07 $9,150.70
111 10" x 8" Tee 10 EA $910.45 $9,104.50
112 10" x 10" Tee 10 EA $1,197.91 $11,979.10
113 12" x 4" Tee 10 EA $1,409.01 $14,090.10
114 12" x 6" Tee 10 EA $1,268.62 $12,686.20
115 12" x 8" Tee 10 EA $1,294.62 $12,946.20
116 12" x 10" Tee 10 EA $1,374.69 $13,746.90
117 12" x 12" Tee 10 EA $1,612.30 $16,123.00
118 16" x 6" Tee 10 EA $2,365.67 $23,656.70
119 16" x 8" Tee 10 EA $2,448.86 $24,488.60
120 16" x 10" Tee 10 EA $2,651.63 $26,516.30
121 16" x 12" Tee 10 EA $2,818.01 $28,180.10
122 16" x 16" Tee 10 EA $2,911.60 $29,116.00
123 20" x 6" Tee 10 EA $3,693.57 $36,935.70
124 20" x 8" Tee 10 EA $3,800.68 $38,006.80
125 20" x 10" Tee 10 EA $3,907.78 $39,077.80
126 20" x 12" Tee 10 EA $4,169.82 $41,698.20
127 20" x 16" Tee 10 EA $4,274.85 $42,748.50
128 20" x 20" Tee 10 EA $4,367.40 $43,674.00
129 24" Tee 10 EA $6,041.57 $60,415.70
130 24" x 20" Tee 10 EA $7,509.84 $75,098.40
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131 4" Cap 20 EA $130.50 $2,610.00
132 4" 11 1/4 Degree Bend 20 EA $156.34 $3,126.80
133 4" 45 Degree Bend 20 EA $182.32 $3,646.40
134 4" 90 Degree Bend 20 EA $218.63 $4,372.60
135 6" Cap 20 EA $146.62 $2,932.40
136 6" 11 1/4 Degree Bend 20 EA $369.41 $7,388.20
137 6" 45 Degree Bend 20 EA $390.52 $7,810.40
138 6" 90 Degree Bend 20 EA $43.21 $864.20
139 8" Cap 20 EA $265.16 $5,303.20
140 8" 11 1/4 Degree Bend 20 EA $426.34 $8,526.80
141 8" 45 Degree Bend 20 EA $457.54 $9,150.80
142 8" 90 Degree Bend 20 EA $493.93 $9,878.60
143 10" Cap 10 EA $369.15 $3,691.50
144 10" 11 1/4 Degree Bend 10 EA $682.15 $6,821.50
145 10" 45 Degree Bend 10 EA $738.30 $7,383.00
146 10" 90 Degree Bend 10 EA $831.89 $8,318.90
147 12" Cap 10 EA $467.94 $4,679.40
148 12" 11 1/4 Degree Bend 10 EA $1,143.84 $11,438.40
149 12" 45 Degree Bend 10 EA $894.28 $8,942.80
150 12" 90 Degree Bend 10 EA $915.07 $9,150.70
151 16" Cap 10 EA $753.90 $7,539.00
152 16" 11 1/4 Degree Bend 10 EA $1,616.98 $16,169.80
153 16" 45 Degree Bend 10 EA $1,247.83 $12,478.30
154 16" 90 Degree Bend 10 EA $1,731.36 $17,313.60
155 20" Cap 10 EA $1,502.59 $15,025.90
156 20" 11 1/4 Degree Bend 10 EA $2,599.64 $25,996.40
157 20" 45 Degree Bend 10 EA $2,287.68 $22,876.80
158 20" 90 Degree Bend 10 EA $2,703.63 $27,036.30
159 24" Cap 10 EA $2,183.70 $21,837.00
160 24" 11 1/4 Degree Bend 10 EA $4,039.84 $40,398.40
161 24" 45 Degree Bend 10 EA $4,263.41 $42,634.10
162 24" 90 Degree Bend 10 EA $4,471.38 $44,713.80
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163 6" Long Solid Sleeve Coupling 20 EA $296.36 $5,927.20
164 8" Long Solid Sleeve Coupling 20 EA $400.34 $8,006.80
165 10" Long Solid Sleeve Coupling 10 EA $504.33 $5,043.30
166 12" Long Solid Sleeve Coupling 10 EA $603.12 $6,031.20
167 16" Long Solid Sleeve Coupling 10 EA $915.07 $9,150.70
168 20" Long Solid Sleeve Coupling 10 EA $987.86 $9,878.60
169 24" Long Solid Sleeve Coupling 10 EA $2,183.70 $21,837.00
170 6" x 4" Reducer 20 EA $244.37 $4,887.40
171 8" x 6" Reducer 20 EA $457.54 $9,150.80
172 10" x 8" Reducer 10 EA $556.32 $5,563.20
173 12" x 10" Reducer 10 EA $904.68 $9,046.80
174 16" x 12" Reducer 10 EA $1,299.82 $12,998.20
175 20" x 16" Recuer 10 EA $1,871.74 $18,717.40
176 24" x 20" Reducer 10 EA $3,483.52 $34,835.20
177 Miscellaneous C110 Flanged Fittings Not Listed (Sold By The Pound) 2,000 LB $13.00 $26,000.00
178 P401 Lining on Fitting 4" to 12" 30 EA $842.28 $25,268.40
179 P401 Lining on Fitting 16" to 24" 30 EA $1,403.81 $42,114.30

C153 Mechanical Joint Cement Lined Fittings or Flanged Without Accessories
180 4" Tee 20 EA $140.38 $2,807.60
181 6" x 4" Tee 20 EA $228.77 $4,575.40
182 6" x 6" Tee 20 EA $337.95 $6,759.00
183 8" x 4" Tee 20 EA $311.96 $6,239.20
184 8" x 6" Tee 20 EA $311.96 $6,239.20
185 8" x 8" Tee 20 EA $369.15 $7,383.00
186 10" x 4" Tee 10 EA $405.54 $4,055.40
187 10" x 6" Tee 10 EA $426.34 $4,263.40
188 10" x 8" Tee 10 EA $473.13 $4,731.30
189 10" x 10" Tee 10 EA $545.92 $5,459.20
190 12" x 4" Tee 10 EA $530.33 $5,303.30
191 12" x 6" Tee 10 EA $551.12 $5,511.20
192 12" x 8" Tee 10 EA $571.92 $5,719.20
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193 12" x 10" Tee 10 EA $623.91 $6,239.10
194 12" x 12" Tee 10 EA $779.89 $7,798.90
195 16" x 6" Tee 10 EA $993.06 $9,930.60
196 16" x 8" Tee 10 EA $1,143.84 $11,438.40
197 16" x 10" Tee 10 EA $1,409.01 $14,090.10
198 16" x 12" Tee 10 EA $1,301.90 $13,019.00
199 16" x 16" Tee 10 EA $1,674.17 $16,741.70
200 20" x 6" Tee 10 EA $1,720.96 $17,209.60
201 20" x 8" Tee 10 EA $1,736.56 $17,365.60
202 20" x 10" Tee 10 EA $2,339.68 $23,396.80
203 20" x 12" Tee 10 EA $2,079.71 $20,797.10
204 20" x 16" Tee 10 EA $2,339.68 $23,396.80
205 20" x 20" Tee 10 EA $2,495.66 $24,956.60
206 24" Tee 10 EA $2,599.64 $25,996.40
207 24" x 20" Tee 10 EA $3,753.88 $37,538.80
208 4" Cap 20 EA $103.99 $2,079.80
209 4" 11 1/4 Degree Bend 20 EA $129.98 $2,599.60
210 4" 45 Degree Bend 20 EA $150.78 $3,015.60
211 4" 90 Degree Bend 20 EA $207.97 $4,159.40
212 6" Cap 20 EA $114.38 $2,287.60
213 6" 11 1/4 Degree Bend 20 EA $150.78 $3,015.60
214 6" 45 Degree Bend 20 EA $171.58 $3,431.60
215 6" 90 Degree Bend 20 EA $181.97 $3,639.40
216 8" Cap 20 EA $207.97 $4,159.40
217 8" 11 1/4 Degree Bend 20 EA $218.37 $4,367.40
218 8" 45 Degree Bend 20 EA $233.97 $4,679.40
219 8" 90 Degree Bend 20 EA $254.76 $5,095.20
220 10" Cap 10 EA $207.97 $2,079.70
221 10" 11 1/4 Degree Bend 10 EA $233.97 $2,339.70
222 10" 45 Degree Bend 10 EA $265.16 $2,651.60
223 10" 90 Degree Bend 10 EA $296.36 $2,963.60
224 12" Cap 10 EA $259.96 $2,599.60
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225 12" 11 1/4 Degree Bend 10 EA $374.35 $3,743.50
226 12" 45 Degree Bend 10 EA $395.15 $3,951.50
227 12" 90 Degree Bend 10 EA $426.34 $4,263.40
228 16" Cap 10 EA $571.92 $5,719.20
229 16" 11 1/4 Degree Bend 10 EA $946.27 $9,462.70
230 16" 45 Degree Bend 10 EA $1,013.86 $10,138.60
231 16" 90 Degree Bend 10 EA $1,029.46 $10,294.60
232 20" Cap 10 EA $1,247.83 $12,478.30
233 20" 11 1/4 Degree Bend 10 EA $1,403.81 $14,038.10
234 20" 45 Degree Bend 10 EA $1,871.74 $18,717.40
235 20" 90 Degree Bend 10 EA $2,183.70 $21,837.00
236 24" Cap 10 EA $1,091.85 $10,918.50
237 24" 11 1/4 Degree Bend 10 EA $1,926.85 $19,268.50
238 24" 45 Degree Bend 10 EA $1,965.33 $19,653.30
239 24" 90 Degree Bend 10 EA $3,093.57 $30,935.70
240 6" Long Solid Sleeve Coupling 10 EA $218.37 $2,183.70
241 8" Long Solid Sleeve Coupling 10 EA $343.15 $3,431.50
242 10" Long Solid Sleeve Coupling 10 EA $462.74 $4,627.40
243 12" Long Solid Sleeve Coupling 10 EA $499.13 $4,991.30
244 16" Long Solid Sleeve Coupling 10 EA $883.88 $8,838.80
245 20" Long Solid Sleeve Coupling 10 EA $1,302.94 $13,029.40
246 24" Long Solid Sleeve Coupling 10 EA $1,674.17 $16,741.70
247 6" x 4" Reducer 10 EA $103.99 $1,039.90
248 8" x 6" Reducer 10 EA $218.37 $2,183.70
249 10" x 8" Reducer 10 EA $343.15 $3,431.50
250 12" x 10" Reducer 10 EA $395.15 $3,951.50
251 16" x 12" Reducer 10 EA $571.92 $5,719.20
252 20" x 16" Recuer 10 EA $946.27 $9,462.70
253 24" x 20" Reducer 10 EA $2,058.92 $20,589.20
254 Miscellaneous C153 MJ Fittings Not Listed (Sold By The Pound) 2,000 LB $12.48 $24,960.00
255 P401 Lining on Fitting 4" to 12" 30 EA $634.31 $19,029.30
256 P401 Lining on Fitting 16" to 24" 30 EA $1,169.84 $35,095.20
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Gate Valve and Box, Resilient Seated
257 2" Gate Valve and Box 20 EA $688.38 $13,767.60
258 4" Gate Valve and Box 20 EA $1,165.68 $23,313.60
259 6" Gate Valve and Box 15 EA $1,514.03 $22,710.45
260 8" Gate Valve and Box 15 EA $2,209.69 $33,145.35
261 10" Gate Valve and Box 10 EA $3,250.59 $32,505.90
262 12" Gate Valve and Box 10 EA $4,425.63 $44,256.30
263 16" Gate Valve and Box 5 EA $13,055.40 $65,277.00
264 20" Gate Valve and Box 5 EA $22,311.16 $111,555.80
265 24" Gate Valve and Box 5 EA $29,797.09 $148,985.45
266 30" Gate Valve and Box 2 EA $68,271.77 $136,543.54
267 36" Gate Valve and Box 2 EA $88,650.88 $177,301.76
268 42" Gate Valve and Box 2 EA $114,648.33 $229,296.66

Butterfly valve and Box
269 12" Butterfly Valve and Box 5 EA $3,349.38 $16,746.90
270 16" Butterfly Valve and Box 5 EA $5,761.84 $28,809.20
271 20" Butterfly Valve and Box 2 EA $6,889.05 $13,778.10
272 24" Butterfly Valve and Box 2 EA $9,478.29 $18,956.58
273 30" Butterfly Valve and Box 1 EA $19,237.34 $19,237.34
274 36" Butterfly Valve and Box 1 EA $24,608.20 $24,608.20
275 42" Butterfly Valve and Box 1 EA $36,937.78 $36,937.78

Plug Valve and Box
276 2" Plug Valve and Box 5 EA $634.31 $3,171.55
277 4" Plug Valve and Box 5 EA $857.88 $4,289.40
278 6" Plug Valve and Box 5 EA $1,211.43 $6,057.15
279 8" Plug Valve and Box 5 EA $2,547.65 $12,738.25
280 10" Plug Valve and Box 5 EA $3,592.70 $17,963.50
281 12" Plug Valve and Box 5 EA $4,289.41 $21,447.05
282 16" Plug Valve and Box 5 EA $9,057.15 $45,285.75
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283 20" Plug Valve and Box 2 EA $16,741.69 $33,483.38
284 24" Plug Valve and Box 2 EA $35,939.52 $71,879.04
285 30" Plug Valve and Box 1 EA $57,296.09 $57,296.09
286 36" Plug Valve and Box 1 EA $78,211.76 $78,211.76

OS & Y  Valve
287 4" OS&Y Valve 5 EA $1,185.44 $5,927.20
288 6" OS&Y Valve 5 EA $1,466.20 $7,331.00
289 8" OS&Y Valve 5 EA $2,329.28 $11,646.40
290 10" OS&Y Valve 5 EA $3,795.48 $18,977.40
291 12" OS&Y Valve 5 EA $5,001.71 $25,008.55
292 16" OS&Y Valve 2 EA $23,604.74 $47,209.48

Horizontal Directional Drill
293 1" DR9 HDPE CTS, Roadway Undercrossing 4,000 LF $23.40 $93,600.00
294 2" DR9 HDPE DIPS, Roadway Undercrossing 4,000 LF $33.80 $135,200.00
295 4"  DR11 HDPE DIPS, Roadway Undercrossing 4,000 LF $41.75 $167,000.00
296 6" DR11 HDPE DIPS, Roadway Undercrossing 2,000 LF $57.19 $114,380.00
297 8" DR11 HDPE DIPS, Roadway Undercrossing 1,500 LF $66.81 $100,215.00
298 10" DR11 HDPE DIPS, Roadway Undercrossing 1,000 LF $74.09 $74,090.00
299 12" DR11 HDPE DIPS, Roadway Undercrossing 1,000 LF $81.11 $81,110.00
300 16" DR11 HDPE DIPS, Roadway Undercrossing 1,000 LF $140.90 $140,900.00
301 20" DR11 HDPE DIPS, Roadway Undercrossing 1,000 LF $233.97 $233,970.00
302 24" DR11 HDPE DIPS, Roadway Undercrossing 1,000 LF $311.96 $311,960.00

Pipe Removal
303 Remove existing AC pipe up through 6" 600 LF $10.40 $6,240.00
304 Remove existing AC pipe 8" through 12" 600 LF $12.48 $7,488.00
305 Remove existing AC pipe 14" thtough 20" 600 LF $14.56 $8,736.00
306 Remove existing AC pipe 24" through 36" 600 LF $20.80 $12,480.00
307 Dispose of existing AC pipe material removed 360 CY $103.99 $37,436.40
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Machine Pit and Pipe Insertion Pit Excavation 
308 Up to 4' deep 30 EA $1,923.73 $57,711.90
309 Over 4' and up to 6' 30 EA $2,547.65 $76,429.50
310 Over 6' and up to 8' 30 EA $2,890.80 $86,724.00
311 Over 8" up to 10' 30 EA $3,129.97 $93,899.10
312 Over 10' up to 12' 20 EA $3,592.70 $71,854.00
313 Over 12' up to 14' 20 EA $3,753.88 $75,077.60
314 Over 14' up to 16' 20 EA $4,159.43 $83,188.60
315 Over 16' up to 18' 10 EA $5,755.61 $57,556.10
316 Over 18' up to 20' 10 EA $7,486.97 $74,869.70

Service Lateral Reconnection, Fitting and Valve Pit Excavation
317 Up to 4' deep 30 EA $779.89 $23,396.70
318 Over 4' and up to 6' 30 EA $842.28 $25,268.40
319 Over 6' and up to 8' 30 EA $961.87 $28,856.10
320 Over 8" up to 10' 30 EA $1,720.96 $51,628.80
321 Over 10' up to 12' 20 EA $2,922.00 $58,440.00
322 Over 12' up to 14' 20 EA $3,493.92 $69,878.40
323 Over 14' up to 16' 20 EA $4,045.04 $80,900.80
324 Over 16' up to 18' 10 EA $4,575.37 $45,753.70
325 Over 18' up to 20' 10 EA $5,084.90 $50,849.00

Point Repair Excavation
326 Up to 4' deep 10 EA $1,715.76 $17,157.60
327 Over 4' and up to 6' 10 EA $2,079.71 $20,797.10
328 Over 6' and up to 8' 10 EA $2,287.68 $22,876.80
329 Over 8" up to 10' 10 EA $3,639.50 $36,395.00
330 Over 10' up to 12' 8 EA $4,107.43 $32,859.44
331 Over 12' up to 14' 8 EA $4,705.35 $37,642.80
332 Over 14' up to 16' 8 EA $5,719.21 $45,753.68
333 Over 16' up to 18' 4 EA $6,041.57 $24,166.28
334 Over 18' up to 20' 4 EA $6,759.07 $27,036.28
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Pipe Bursting with SDR 19 HDPE IPS for Gravity Systems "PlexVue Gray"
335 4" Diameter 1,000 LF $45.75 $45,750.00
336 6" Diameter 1,000 LF $54.07 $54,070.00
337 8" Diameter 1,000 LF $62.39 $62,390.00
338 10" Diameter 1,000 LF $67.59 $67,590.00
339 12" Diameter 1,000 LF $72.79 $72,790.00
340 14" Diameter 1,000 LF $77.99 $77,990.00
341 16" Diameter 1,000 LF $88.39 $88,390.00
342 18" Diameter 1,000 LF $103.99 $103,990.00
343 20" Diameter 600 LF $135.18 $81,108.00
344 24" Diameter 600 LF $166.38 $99,828.00
345 30" Diameter 600 LF $218.37 $131,022.00
346 32" Diameter 600 LF $311.96 $187,176.00
347 36" Diameter 600 LF $337.95 $202,770.00

Pipe Bursting with SDR 17 HDPE IPS for Gravity Systems "PlexVue Gray"
348 4" Diameter 2,000 LF $46.79 $93,580.00
349 6" Diameter 2,000 LF $51.99 $103,980.00
350 8" Diameter 2,000 LF $62.39 $124,780.00
351 10" Diameter 2,000 LF $72.79 $145,580.00
352 12" Diameter 2,000 LF $77.99 $155,980.00
352 14" Diameter 1,000 LF $124.78 $124,780.00
354 16" Diameter 1,000 LF $145.58 $145,580.00
355 18" Diameter 1,000 LF $166.38 $166,380.00
356 20" Diameter 1,000 LF $233.97 $233,970.00
357 24" Diameter 1,000 LF $332.75 $332,750.00
358 30" Diameter 1,000 LF $395.15 $395,150.00
359 32" Diameter 800 LF $441.94 $353,552.00
360 36" Diameter 800 LF $467.94 $374,352.00

Pipe Bursting with SDR 17 HDPE DIP for Pressure Systems with Color Specific Striping
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361 4" Diameter 2,000 LF $46.79 $93,580.00
362 6" Diameter 2,000 LF $51.99 $103,980.00
363 8" Diameter 2,000 LF $57.19 $114,380.00
364 10" Diameter 2,000 LF $62.39 $124,780.00
265 12" Diameter 2,000 LF $67.59 $135,180.00
366 14" Diameter 1,000 LF $72.79 $72,790.00
367 16" Diameter 1,000 LF $93.59 $93,590.00
368 18" Diameter 1,000 LF $114.38 $114,380.00
369 20" Diameter 1,000 LF $124.78 $124,780.00
370 24" Diameter 1,000 LF $192.37 $192,370.00
371 30" Diameter 1,000 LF $265.16 $265,160.00
372 36" Diameter 800 LF $415.94 $332,752.00

Pipe Bursting with SDR 11 HDPE DIP for Pressure Systems with Color Specific Striping
373 4" Diameter 2,000 LF $57.19 $114,380.00
374 6" Diameter 2,000 LF $62.39 $124,780.00
375 8" Diameter 2,000 LF $67.59 $135,180.00
376 10" Diameter 2,000 LF $72.79 $145,580.00
377 12" Diameter 2,000 LF $77.99 $155,980.00
378 14" Diameter 1,000 LF $83.71 $83,710.00
379 16" Diameter 1,000 LF $140.90 $140,900.00
380 18" Diameter 1,000 LF $171.58 $171,580.00
381 20" Diameter 1,000 LF $197.57 $197,570.00
382 24" Diameter 1,000 LF $259.96 $259,960.00
383 30" Diameter 800 LF $337.95 $270,360.00

Gravity System Service Lateral Connection 
384 4" x 8" Inserta tee/ saddle 10 EA $157.02 $1,570.20
385 4" x 10" Inserta tee/saddle 10 EA $164.30 $1,643.00
386 4" x 12" Inserta tee/saddle 10 EA $165.34 $1,653.40
387 4" x 18" Inserta tee/saddle 10 EA $167.42 $1,674.20
388 4" x 24" Inserta tee/saddle 10 EA $170.54 $1,705.40
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389 4" x 30" Inserta tee/saddle 10 EA $172.62 $1,726.20
390 4" x 36" Inserta tee/saddle 10 EA $181.97 $1,819.70
391 6" x 8" Inserta tee/ saddle 10 EA $185.09 $1,850.90
392 6" x 10" Inserta tee/saddle 10 EA $188.21 $1,882.10
393 6" x 12" Inserta tee/saddle 10 EA $190.29 $1,902.90
394 6" x 18" Inserta tee/saddle 10 EA $192.37 $1,923.70
395 6" x 24" Inserta tee/saddle 10 EA $233.97 $2,339.70
396 6" x 30" Inserta tee/saddle 10 EA $233.97 $2,339.70
397 6" x 36" Inserta tee/saddle 10 EA $239.17 $2,391.70
398 4" Fernco Coupling 10 EA $11.44 $114.40
399 6" Fernco Coupling 10 EA $19.76 $197.60
400 4" SDR 35 PVC - within service lateral pit excavation 80 LF $4.52 $361.60
401 6" SDR 35 PVC - within service lateral pit excavation 80 LF $8.68 $694.40

Pressure Service Lateral Connection and System Connection
402 2" x 4" electrofusion, self tapping saddle 20 EA $331.71 $6,634.20
403 2" x 6" electrofusion, self tapping saddle 20 EA $374.35 $7,487.00
404 2" x 8" electrofusion, self tapping saddle 20 EA $452.34 $9,046.80
405 2" x 10" electrofusion, self tapping saddle 20 EA $518.89 $10,377.80
406 2" x 12" electrofusion, self tapping saddle 20 EA $571.92 $11,438.40
407 2" x 14" electrofusion, self tapping saddle 20 EA $621.83 $12,436.60
408 2" x 16" electrofusion, self tapping saddle 20 EA $779.89 $15,597.80
409 2" Corporation cock with accessories 10 EA $473.13 $4,731.30
410 1" curb stop with accessories 10 EA $150.78 $1,507.80
411 1-1/2" curb stop with accessories 10 EA $404.50 $4,045.00
412 2" curb stop with accessories 10 EA $571.92 $5,719.20

MJ Adapter with Retainer Gland and MJ Accessories
413 4" Diameter 20 EA $207.97 $4,159.40
414 6" Diameter 20 EA $244.37 $4,887.40
415 8" Diameter 20 EA $291.16 $5,823.20
416 10" Diameter 15 EA $389.95 $5,849.25
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417 12" Diameter 15 EA $467.94 $7,019.10
418 14" Diameter 15 EA $946.27 $14,194.05
419 16" Diameter 15 EA $1,284.22 $19,263.30
420 18" Diameter 10 EA $1,376.77 $13,767.70
421 20" Diameter 10 EA $1,923.73 $19,237.30
422 24" Diameter 6 EA $2,001.72 $12,010.32
423 30" Diameter 6 EA $5,105.69 $30,634.14
424 36" Diameter 6 EA $6,655.08 $39,930.48

Jack and Bore
425 12" Jack and Bore using Steel Casing 100 LF $233.97 $23,397.00
426 14" Jack and Bore using  Steel Casing 100 LF $291.16 $29,116.00
427 16" Jack and Bore using  Steel Casing 100 LF $353.55 $35,355.00
428 20" Jack and Bore using  Steel Casing 100 LF $405.54 $40,554.00
429 24" Jack and Bore using  Steel Casing 100 LF $426.34 $42,634.00
430 30" Jack and Bore using  Steel Casing 60 LF $499.13 $29,947.80
431 36" Jack and Bore using  Steel Casing 60 LF $571.92 $34,315.20

Air Release Valves 
432 2" Offset Above Ground FM ARV (Include Enclosure) 5 EA $4,991.31 $24,956.55
433 2" Offset Above Ground WM ARV (Include Enclosure) 5 EA $4,377.80 $21,889.00
434 3" Offset Above Ground FM ARV (Include Enclosure) 5 EA $7,201.01 $36,005.05
435 3" Offset Above Ground WM ARV (Include Enclosure) 5 EA $6,135.15 $30,675.75
436 4" Offset Above Ground FM ARV (Include Enclosure) 5 EA $8,641.21 $43,206.05
437 4" Offset Above Ground WM ARV (Include Enclosure) 5 EA $7,749.01 $38,745.05

Water Main Blow Off Assembly
438 Permanent 2" Blow Off Assembly and Box 2 EA $1,195.83 $2,391.66
439 Permanent 3" Blow Off Assembly and Box 2 EA $2,318.88 $4,637.76
440 2" Autoflush Blowoff Assembly 2 EA $9,057.15 $18,114.30

Fire Hydrant Assembly
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441 Fire Hydrant Assembly 10 EA $6,707.07 $67,070.70

Restrained Joint Devices, Bell Restraint, for Ductile Iron Pipe or PVC
442 Meg-a-Lug Series 1100 or Equal, Bell Restraint, 4" 25 EA $146.62 $3,665.50
443 Meg-a-Lug Series 1100 or Equal, Bell Restraint, 6" 25 EA $161.18 $4,029.50
444 Meg-a-Lug Series 1100 or Equal, Bell Restraint, 8" 25 EA $196.53 $4,913.25
445 Meg-a-Lug Series 1100 or Equal, Bell Restraint, 10" 25 EA $291.16 $7,279.00
446 Meg-a-Lug Series 1100 or Equal, Bell Restraint, 12" 25 EA $348.35 $8,708.75
447 Meg-a-Lug Series 1100 or Equal, Bell Restraint, 16" 25 EA $738.30 $18,457.50
448 Meg-a-Lug Series 1100 or Equal, Bell Restraint, 20" 20 EA $1,143.84 $22,876.80
449 Meg-a-Lug Series 1100 or Equal, Bell Restraint, 24" 20 EA $1,507.79 $30,155.80
450 Meg-a-Lug Series 1100 or Equal, Bell Restraint, 30" 20 EA $2,833.61 $56,672.20
451 Meg-a-Lug Series 1100 or Equal, Bell Restraint, 36" 20 EA $3,280.75 $65,615.00
452 Meg-a-Lug Series 1100 or Equal, Bell Restraint, 42" 20 EA $5,438.45 $108,769.00

Restrained Joint Devices, Fitting Restraint, for Ductile Iron Pipe or PVC
453 Meg-a-Lug Series 1100 or Equal, Fitting Restraint, 4" 45 EA $218.37 $9,826.65
454 Meg-a-Lug Series 1100 or Equal, Fitting Restraint, 6" 45 EA $233.97 $10,528.65
455 Meg-a-Lug Series 1100 or Equal, Fitting Restraint, 8" 45 EA $244.37 $10,996.65
456 Meg-a-Lug Series 1100 or Equal, Fitting Restraint, 10" 45 EA $254.76 $11,464.20
457 Meg-a-Lug Series 1100 or Equal, Fitting Restraint, 12" 45 EA $322.36 $14,506.20
458 Meg-a-Lug Series 1100 or Equal, Fitting Restraint, 16" 45 EA $467.94 $21,057.30
459 Meg-a-Lug Series 1100 or Equal, Fitting Restraint, 20" 40 EA $857.88 $34,315.20
460 Meg-a-Lug Series 1100 or Equal, Fitting Restraint, 24" 40 EA $941.07 $37,642.80
461 Meg-a-Lug Series 1100 or Equal, Fitting Restraint, 30" 40 EA $2,079.71 $83,188.40
462 Meg-a-Lug Series 1100 or Equal, Fitting Restraint, 36" 40 EA $2,755.62 $110,224.80
463 Meg-a-Lug Series 1100 or Equal, Fitting Restraint, 42" 40 EA $4,601.36 $184,054.40

Cast-in-Place Thrust Block
464 Cast-in-Place Thrust Block 20 CY $155.98 $3,119.60

Tapping Sleeve and Valve and Line Stops
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465 Tapping Sleeve and Valve 6" x 4" 3 EA $2,911.60 $8,734.80
466 Tapping Sleeve and Valve 6" x 6" 3 EA $4,055.44 $12,166.32
467 Tapping Sleeve and Valve 8" x 4" 3 EA $4,159.43 $12,478.29
468 Tapping Sleeve and Valve 8" x 6" 2 EA $4,263.41 $8,526.82
469 Tapping Sleeve and Valve 8" x 8" 2 EA $4,991.31 $9,982.62
470 Tapping Sleeve and Valve 12" x 8" 2 EA $5,095.30 $10,190.60
471 Tapping Sleeve and Valve 12" x 12" 2 EA $10,918.49 $21,836.98
472 Tapping Sleeve and Valve 16" x 8" 2 EA $7,278.99 $14,557.98
473 Tapping Sleeve and Valve 16" x 12" 2 EA $11,438.42 $22,876.84
474 Tapping Sleeve and Valve 20" x 8" 2 EA $6,031.17 $12,062.34
475 Tapping Sleeve and Valve 20" x 12" 2 EA $12,062.33 $24,124.66
476 Tapping Sleeve and Valve 20" x 16" 2 EA $26,516.34 $53,032.68
477 Tapping Sleeve and Valve 20" x 20" 2 EA $44,193.90 $88,387.80
478 Tapping Sleeve and Valve 24" x 8" 2 EA $6,759.07 $13,518.14
479 Tapping Sleeve and Valve 24" x 12" 2 EA $16,117.77 $32,235.54
480 Tapping Sleeve and Valve 24" x 16" 2 EA $36,394.97 $72,789.94
481 Tapping Sleeve and Valve 24" x 20" 2 EA $46,793.54 $93,587.08
482 4" Line Stop, Temporary, up to 2 Days use 2 EA $9,878.64 $19,757.28
483 6" Line Stop, Temporary, up to 2 Days use 2 EA $12,062.33 $24,124.66
484 8" Line Stop, Temporary, up to 2 Days use 2 EA $12,894.22 $25,788.44
485 10" Line Stop, Temporary, up to 2 Days use 2 EA $14,142.05 $28,284.10
486 12" Line Stop, Temporary, up to 2 Days use 2 EA $15,077.92 $30,155.84
487 16" Line Stop, Temporary, up to 2 Days use 2 EA $21,836.98 $43,673.96
488 20" Line Stop, Temporary, up to 2 Days use 2 EA $23,396.77 $46,793.54
489 24" Line Stop, Temporary, up to 2 Days use 2 EA $37,018.89 $74,037.78
490 30" Line Stop, Temporary, up to 2 Days use 2 EA $59,178.23 $118,356.46
491 36" Line Stop, Temporary, up to 2 Days use 2 EA $60,748.41 $121,496.82
492 42" Line Stop, Temporary, up to 2 Days use 2 EA $74,973.65 $149,947.30
493 6" Line Stop, Temporary, up to 2 Days use, W/ 4" Bypass 2 EA $11,438.42 $22,876.84
494 8" Line Stop, Temporary, up to 2 Days use, W/ 6" Bypass 2 EA $12,478.28 $24,956.56
495 10" Line Stop, Temporary, up to 2 Days use, W/ 8" Bypass 2 EA $13,518.13 $27,036.26
496 12" Line Stop, Temporary, up to 2 Days use, W/ 10" Bypass 2 EA $15,597.85 $31,195.70

Page 18 of 27



Item # Description Quantity UOM Unit Price Extended Price

RFP 24-246 Utilities Construction Services

Exhibit "B" Fee Schedule
RTD Construction, Inc.

497 16" Line Stop, Temporary, up to 2 Days use, W/ 12" Bypass 2 EA $24,956.55 $49,913.10
498 20" Line Stop, Temporary, up to 2 Days use, W/ 16" Bypass 2 EA $27,036.27 $54,072.54
499 24" Line Stop, Temporary, up to 2 Days use, W/ 20" Bypass 2 EA $43,673.97 $87,347.94
500 4" Line Stop, Rental After 2 Days 5 ED $1,143.84 $5,719.20
501 6" Line Stop, Rental After 2 Days 5 ED $2,287.68 $11,438.40
502 8" Line Stop, Rental After 2 Days 5 ED $3,327.54 $16,637.70
503 10" Line Stop, Rental After 2 Days 5 ED $4,575.37 $22,876.85
504 12" Line Stop, Rental After 2 Days 5 ED $5,719.21 $28,596.05
505 16" Line Stop, Rental After 2 Days 5 ED $7,497.36 $37,486.80
506 20" Line Stop, Rental After 2 Days 5 ED $8,838.78 $44,193.90
507 24" Line Stop, Rental After 2 Days 5 ED $9,150.74 $45,753.70
508 30" Line Stop, Rental After 2 Days 5 ED $10,294.58 $51,472.90
509 36" Line Stop, Rental After 2 Days 5 ED $10,710.52 $53,552.60
510 42" Line Stop, Rental After 2 Days 5 ED $13,060.60 $65,303.00
511 Line Stop or Wet Tap Emergency Mobilization 2 EA $2,599.64 $5,199.28

Initial Repair Excavation, for the First 20-Feet of Excavation at the Following 
Pipe Depths

512 0'- up to 6' Depth 10 EA $2,755.62 $27,556.20
513 Over 6' - up to 8' Depth 10 EA $2,740.02 $27,400.20
514 Over 8' - up to 10' Depth 10 EA $2,953.19 $29,531.90
515 Over 10' - up to 12' Depth 10 EA $3,358.74 $33,587.40
516 Over 12' - up to 14' Depth 8 EA $3,899.46 $31,195.68
517 Over 14' - up to 16' Depth 8 EA $4,367.40 $34,939.20
518 Over 16' - up to 18' Depth 5 EA $4,991.31 $24,956.55
519 Over 18' - up to 20' Depth 5 EA $6,759.07 $33,795.35

Additonal Repair Excavation, per Foot in Excess of 20-Feet at the Following Pipe 
Depths (to be paid for under separate pay items)

520 0'- up to 6' Depth 1,000 LF $32.24 $32,240.00
521 Over 6' - up to 8' Depth 1,000 LF $39.51 $39,510.00
522 Over 8' - up to 10' Depth 1,000 LF $46.79 $46,790.00
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523 Over 10' - up to 12' Depth 1,000 LF $57.19 $57,190.00
524 Over 12' - up to 14' Depth 600 LF $72.79 $43,674.00
525 Over 14' - up to 16' Depth 600 LF $84.23 $50,538.00
526 Over 16' - up to 18' Depth 600 LF $98.79 $59,274.00
527 Over 18' - up to 20' Depth 600 LF $119.58 $71,748.00

Dewatering
528 Well Point Pump Initial Set Up 5 EA $519.93 $2,599.65
529 Well Point Header System Initial Set Up ( 0' - 250') 250 LF $12.48 $3,120.00
530 Well Point Header System Initial Set Up ( 251' - 500' ) 500 LF $11.44 $5,720.00
531 Well Point Header System Initial Set Up ( 501' and greater ) 750 LF $10.40 $7,800.00
532 Well Point Pump Operation and Maintenance 5 ED $987.86 $4,939.30
533 Well Point Header System Operation and Maintenance ( 0' - 250') 1,250 LF-ED $2.08 $2,600.00
534 Well Point Header System Operation and Maintenance ( 251'-500') 2,500 LF-ED $1.56 $3,900.00
535 Well Point Header System Operation and Maintenance ( 501' - greater) 3,750 LF-ED $1.04 $3,900.00
536 Pump with Rock Sump 5 ED $779.89 $3,899.45

By-Pass Pumping of Sewers, Equipment Set Up                             
(back-up pumps are paid for separately as additional pumps)

537 By-Pass Pump 4" Discharge 2 EA $675.91 $1,351.82
538 By-Pass Pump 6" Discharge 2 EA $779.89 $1,559.78
539 By-Pass Pump 8" Discharge 2 EA $946.27 $1,892.54
540 By-Pass Pump 10" Discharge 2 EA $987.86 $1,975.72
541 By-Pass Pump 12" Discharge 2 EA $1,019.06 $2,038.12
542 By-Pass Pump 16" Discharge 2 EA $1,351.81 $2,703.62
543 Add on for "Quite Zone" Pump 4" & 6" Discharge 2 EA $519.93 $1,039.86
544 Add on for "Quite Zone" Pump 8" & 10" Discharge 2 EA $623.91 $1,247.82
545 Add on for "Quite Zone" Pump 12" & 16" Discharge 2 EA $753.90 $1,507.80

By-Pass Pumping of Sewers, Equipment Operation                                        (back-
up pumps are paid for separately as additional pumps)

546 By-Pass Pump 4" Discharge 14 ED $571.92 $8,006.88
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547 By-Pass Pump 6" Discharge 14 ED $675.91 $9,462.74
548 By-Pass Pump 8" Discharge 14 ED $769.49 $10,772.86
549 By-Pass Pump 10" Discharge 14 ED $998.26 $13,975.64
550 By-Pass Pump 12" Discharge 14 ED $1,143.84 $16,013.76
551 By-Pass Pump 16" Discharge 14 ED $1,299.82 $18,197.48
552 Add on for "Quite Zone" Pump 4" & 6" Discharge 14 ED $519.93 $7,279.02
553 Add on for "Quite Zone" Pump 8" & 10" Discharge 14 ED $623.91 $8,734.74
554 Add on for "Quite Zone" Pump 12" & 16" Discharge 14 ED $727.90 $10,190.60

By-Pass Discharge Piping
555 4" Discharge Pipe w / Fittings 700 LF-ED $4.68 $3,276.00
556 6" Discharge Pipe w / Fittings 700 LF-ED $5.72 $4,004.00
557 8" Discharge Pipe w / Fittings 700 LF-ED $6.76 $4,732.00
558 10" Discharge Pipe w / Fittings 500 LF-ED $7.80 $3,900.00
559 12" Discharge Pipe w / Fittings 500 LF-ED $8.32 $4,160.00
560 16" Discharge Pipe w / Fittings 500 LF-ED $9.88 $4,940.00

Sewer Plugs
561 Up to 8" Plug 10 EA $259.96 $2,599.60
562 10" - 15" Plug 10 EA $363.95 $3,639.50
563 18" - 21" Plug 10 EA $415.94 $4,159.40
564 24" - 36" Plug 10 EA $530.33 $5,303.30

Gravity Sewer Pipe 
565 4" SDR 26 PVC Service Pipe 500 LF $5.82 $2,910.00
566 6" SDR 26 PVC Service Pipe 500 LF $7.18 $3,590.00
567 8" SDR 26 PVC Service Pipe 500 LF $16.22 $8,110.00
568 10" SDR 26 PVC Service Pipe 500 LF $21.21 $10,605.00
569 12" SDR 26 PVC Service Pipe 500 LF $36.39 $18,195.00
570 15" SDR 26 PVC Service Pipe 500 LF $51.99 $25,995.00
571 24" SDR 26 PVC Service Pipe 500 LF $129.98 $64,990.00
572 30" SDR 26 PVC Service Pipe 500 LF $192.37 $96,185.00
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573 36" SDR 26 PVC Service Pipe 500 LF $301.56 $150,780.00

Gravity Sewer Pipe Fittings
574 6" x 6" SDR 26 PVC Wye 20 EA $132.06 $2,641.20
575 8" x 6" SDR 26 PVC Wye 20 EA $199.65 $3,993.00
576 10" x 6" SDR 26 PVC Wye 20 EA $499.13 $9,982.60
577 12" x 6" SDR 26 PVC Wye 20 EA $530.33 $10,606.60
578 15" x 6" SDR 26 PVC Wye 20 EA $1,507.79 $30,155.80
579 18" x 6" SDR 26 PVC Wye 20 EA $2,287.68 $45,753.60
580 6" Clean Out Assembly 20 EA $467.94 $9,358.80

Remove Existing Manhole
581 4' Diameter Manhole Up to 6' 3 EA $270.36 $811.08
582 4' Diameter Manhole Over 6' - Up to 8' Depth 3 EA $374.35 $1,123.05
583 4' Diameter Manhole Over 8' - Up to 10' Depth 3 EA $499.13 $1,497.39
584 4' Diameter Manhole Over 10'  - Up to 12' Depth 3 EA $623.91 $1,871.73
585 4' Diameter Manhole Over 12' - Up to 14' Depth 3 EA $946.27 $2,838.81
586 4' Diameter Manhole Over 14' - Up to 16' Depth 3 EA $1,143.84 $3,431.52
587 4' Diameter Manhole Over 16' - Up to 18' Depth 3 EA $1,247.83 $3,743.49
588 4' Diameter Manhole Over 18' - Up to 20' Depth 3 EA $1,351.81 $4,055.43
589 5' Diameter Manhole Up to 6' 3 EA $322.36 $967.08
590 5' Diameter Manhole Over 6' - Up to 8' Depth 3 EA $467.94 $1,403.82
591 5' Diameter Manhole Over 8' - Up to 10' Depth 3 EA $571.92 $1,715.76
592 5' Diameter Manhole Over 10'  - Up to 12' Depth 3 EA $779.89 $2,339.67
593 5' Diameter Manhole Over 12' - Up to 14' Depth 3 EA $935.87 $2,807.61
594 5' Diameter Manhole Over 14' - Up to 16' Depth 3 EA $1,351.81 $4,055.43
595 5' Diameter Manhole Over 16' - Up to 18' Depth 3 EA $1,455.80 $4,367.40
596 5' Diameter Manhole Over 18' - Up to 20' Depth 3 EA $2,183.70 $6,551.10

Adjustment of Manhole Ring and Cover ( +/- 1' )
597 Adjust Manhole Ring and Cover 20 EA $987.86 $19,757.20
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Manhole Drop Connection - Outside
598 8" Main, 2' - Up to 4' ( vertical ) Drop 3 EA $2,807.61 $8,422.83
599 8" Main, Over 4' - Up to 6' ( vertical ) Drop 3 EA $3,639.50 $10,918.50

Coating Existing Structure with SewperCoat
600 Manhole or Wet Well Coating 50 SF $74.87 $3,743.50
601 Removal of Existing Coating on Wet Well or Manhole 50 SF $103.99 $5,199.50

Removal of Existing Pipelines - Non-Hazardous
602 2" Through 4" Diameter Pipe 200 LF $18.72 $3,744.00
603 6" Through 8" Diameter Pipe 200 LF $19.76 $3,952.00
604 10" Through 12" Diameter Pipe 200 LF $21.32 $4,264.00
605 15" Through 20" Diameter Pipe 200 LF $22.42 $4,484.00
606 24" Through 42" Diameter Pipe 200 LF $23.92 $4,784.00

Grouting and Abondonment of Existing Pipeline
607 2" Through 4" Diameter Pipe 200 LF $18.72 $3,744.00
608 6" Through 8" Diameter Pipe 200 LF $31.20 $6,240.00
609 10" Through 12" Diameter Pipe 200 LF $46.79 $9,358.00
610 15" Through 20" Diameter Pipe 200 LF $77.99 $15,598.00
611 24" Through 30" Diameter Pipe 200 LF $114.38 $22,876.00
612 36"  Diameter Pipe and Larger 200 LF $150.78 $30,156.00

Install New Pre-cast Manhole Including Ring, Cover and Associated Appurtenances
613 4' Diameter Manhole Up to 6' 3 EA $3,379.53 $10,138.59
614 4' Diameter Manhole Over 6' - Up to 8' Depth 3 EA $4,679.35 $14,038.05
615 4' Diameter Manhole Over 8' - Up to 10' Depth 3 EA $5,823.20 $17,469.60
616 4' Diameter Manhole Over 10' - Up to 12' Depth 3 EA $7,486.97 $22,460.91
617 4' Diameter Manhole Over 12' - Up to 14' Depth 3 EA $7,798.92 $23,396.76
618 4' Diameter Manhole Over 14' - Up to 16' Depth 3 EA $8,318.85 $24,956.55
619 4' Diameter Manhole Over 16' - Up to 18' Depth 3 EA $8,838.78 $26,516.34
620 4' Diameter Manhole Over 18' - Up to 20' Depth 3 EA $9,878.64 $29,635.92
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621 5' Diameter Manhole Up to 6' 3 EA $10,918.49 $32,755.47
622 5' Diameter Manhole Over 6' - Up to 8' Depth 3 EA $11,438.42 $34,315.26
623 5' Diameter Manhole Over 8' - Up to 10' Depth 3 EA $12,478.28 $37,434.84
624 5' Diameter Manhole Over 10' - Up to 12' Depth 3 EA $13,102.19 $39,306.57
625 5' Diameter Manhole Over 12' - Up to 14' Depth 3 EA $14,038.06 $42,114.18
626 5' Diameter Manhole Over 14' - Up to 16' Depth 3 EA $18,197.49 $54,592.47
627 5' Diameter Manhole Over 16' - Up to 18' Depth 3 EA $21,421.04 $64,263.12
628 Diameter Manhole Over 18' - Up to 20' Depth 3 EA $23,396.77 $70,190.31

Install New Pre-cast Wet Well 
629 8' Diameter Manhole Up to 6' 1 EA $15,077.92 $15,077.92
630 8' Diameter Manhole Over 6' - Up to 8' Depth 1 EA $15,597.85 $15,597.85
631 8' Diameter Manhole Over 8' - Up to 10' Depth 1 EA $17,157.63 $17,157.63
632 8' Diameter Manhole Over 10' - Up to 12' Depth 1 EA $19,757.27 $19,757.27
633 8' Diameter Manhole Over 12' - Up to 14' Depth 1 EA $29,115.98 $29,115.98
634 8' Diameter Manhole Over 14' - Up to 16' Depth 1 EA $33,275.41 $33,275.41
635 8' Diameter Manhole Over 16' - Up to 18' Depth 1 EA $41,594.26 $41,594.26
636 8' Diameter Manhole Over 18' - Up to 20' Depth 1 EA $46,793.54 $46,793.54
637 10' Diameter Manhole Up to 6' 1 EA $37,434.83 $37,434.83
638 10' Diameter Manhole Over 6' - Up to 8' Depth 1 EA $40,554.40 $40,554.40
639 10' Diameter Manhole Over 8' - Up to 10' Depth 1 EA $44,193.90 $44,193.90
640 10' Diameter Manhole Over 10' - Up to 12' Depth 1 EA $46,377.60 $46,377.60
641 10' Diameter Manhole Over 12' - Up to 14' Depth 1 EA $57,192.10 $57,192.10
642 10' Diameter Manhole Over 14' - Up to 16' Depth 1 EA $69,150.45 $69,150.45
643 10' Diameter Manhole Over 16' - Up to 18' Depth 1 EA $74,973.65 $74,973.65
644 10' 'Diameter Manhole Over 18' - Up to 20' Depth 1 EA $78,821.12 $78,821.12
645 Additional Concrete for Wet Well Size Not Listed 50 CY $883.88 $44,194.00

Pipeline "Pigging"
646 Clean New Pipeline With a "Pig", 4" - 8" Diameter Pipeline 1,000 LF $1.56 $1,560.00
647 Clean New Pipeline With a "Pig", 10" - 12"  Diameter Pipeline 1,000 LF $2.60 $2,600.00
648 Clean New Pipeline With a "Pig", 16" - 20" Diameter Pipeline 1,000 LF $3.64 $3,640.00
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649 Clean New Pipeline With a "Pig", 24" - 42" Diameter Pipeline 1,000 LF $4.68 $4,680.00

Pipeline Pressure Testing
650 Pipeline Pressure Testing Up To 8" Pipeline 1,000 LF $1.04 $1,040.00
651 Pipeline Pressure Testing Over 10" to 12" Pipeline 1,000 LF $2.08 $2,080.00
652 Pipeline Pressure Testing Over 16" to 20" Pipeline 1,000 LF $3.12 $3,120.00
653 Pipeline Pressure Testing Over 24" to 42" Pipeline 1,000 LF $4.16 $4,160.00

Pipeline Chlorination / Sterilization in Accordance With PCHD Regulation
654 Chlorinating up to 8" Pipeline 1,000 LF $0.78 $780.00
655 Chlorinating Over 10" to 12" Pipeline 1,000 LF $1.30 $1,300.00
656 Chlorinating Over 16" to 20" Pipeline 1,000 LF $1.82 $1,820.00
657 Chlorinating Over 24" to 42" Pipeline 1,000 LF $3.12 $3,120.00

$0.00
Vacuum , CCTV Truck Service, and Tanker $0.00

658 Jet and Vacuum Truck Service 10 PH $426.34 $4,263.40
659 CCTV Truck Service 10 PH $415.94 $4,159.40

660
Hauling Sludge, Bypass Liquids, or other Liquids within 20 Mile Radius (Dump Site
Provided by County) 100,000 Gallon $0.26 $26,000.00

Water Services
661 4" x 2" Saddle, 2" Corporation Cock and 2" Curb Stop Assembly 10 EA $987.86 $9,878.60
662 6" x 2" Saddle, 2" Corporation Cock and 2" Curb Stop Assembly 10 EA $1,013.86 $10,138.60
663 8" x 2" Saddle, 2" Corporation Cock and 2" Curb Stop Assembly 10 EA $1,050.25 $10,502.50
664 10" x 2" Saddle, 2" Corporation Cock and 2" Curb Stop Assembly 10 EA $1,143.84 $11,438.40
665 12" x 2" Saddle, 2" Corporation Cock and 2" Curb Stop Assembly 10 EA $1,279.02 $12,790.20
666 16" x 2" Saddle, 2" Corporation Cock and 2" Curb Stop Assembly 5 EA $1,414.20 $7,071.00
667 20" x 2" Saddle, 2" Corporation Cock and 2" Curb Stop Assembly 5 EA $1,466.20 $7,331.00
668 24" x 2" Saddle, 2" Corporation Cock and 2" Curb Stop Assembly 5 EA $1,559.78 $7,798.90
669 30" x 2" Saddle, 2" Corporation Cock and 2" Curb Stop Assembly 5 EA $1,741.76 $8,708.80
670 36" x 2" Saddle, 2" Corporation Cock and 2" Curb Stop Assembly 5 EA $2,183.70 $10,918.50
671 2" Blue PE Tubing, Installation 1,000 LF $2.08 $2,080.00
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672 2" Blue PE Tubing, Additional Tubing Above Ground 200 LF $1.82 $364.00
673 1" Blue PE Tubing, Meter Connection 1,000 LF $1.04 $1,040.00
674 1" Blue PE Tubing, Additional Tubing Above Ground 200 LF $0.78 $156.00
675 2" x 3/4" Meter Connection - Single Service Line and Meter Box 10 EA $998.26 $9,982.60
676 2" x 3/4" Meter Connection - Double Service Line and Meter Box 10 EA $1,091.85 $10,918.50

Lift Station Rehab
677 4" Pump Base 2 EA $3,639.50 $7,279.00
678 6" Pump Base 2 EA $3,899.46 $7,798.92
679 8" Pump Base 2 EA $4,367.40 $8,734.80
680 Guide Rails 0' - 10' Wet Well (Per Pump) 1 EA $3,639.50 $3,639.50
681 Guide Rails 10' - 20' Wet Well (Per Pump) 1 EA $5,719.21 $5,719.21
682 Brackets 10 EA $155.98 $1,559.80
683 4" Check Valve 2 EA $634.31 $1,268.62
684 6" Check Valve 2 EA $2,287.68 $4,575.36
685 8" Check Valve 2 EA $3,639.50 $7,279.00
686 4" HDPE Piping for Wet Well 0' -10' (Per Pump) 1 EA $5,719.21 $5,719.21
687 6" HDPE Piping for Wet Well 0' -10' (Per Pump) 1 EA $6,759.07 $6,759.07
688 8" HDPE Piping for Wet Well 0' -10' (Per Pump) 1 EA $7,798.92 $7,798.92
689 4" HDPE Piping for Wet Well 10' - 20' (Per Pump) 1 EA $6,759.07 $6,759.07
690 6" HDPE Piping for Wet Well 10' - 20' (Per Pump) 1 EA $7,798.92 $7,798.92
691 8" HDPE Piping for Wet Well 10' -20'  (Per Pump) 1 EA $8,838.78 $8,838.78

Final Record Documents ( 4 originals signed and sealed by RSM )
Locations to be in Accordance with State Plane Coordinate System

692 Record Document Maintenance and Preparation 30 HR $155.98 $4,679.40
693 Record Document Certification by Registered Surveyor and Mapper ( RSM ) 30 HR $129.98 $3,899.40
694 Surveyor ( Include Construction Layout ) 30 HR $218.37 $6,551.10

Job Classifications
695 Plan Preparation for Permitting 80 HR $207.97 $16,637.60
696 Project Manager 80 HR $207.97 $16,637.60
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697 Emergency Post Plan Preperation 80 HR $259.96 $20,796.80
698 Licensed Plumber 10 ED $8,838.78 $88,387.80

Cost Plus 10% (Quantity Zero for Purposes of Bid)
699 Electrical Cost + 10%
700 Controls Cost + 10%
701 Well Abandonment Cost + 10%
702 Custom Shoring Cost + 10%
703 Actuator Valve Cost + 10%
704 Pressure Reducing Valve Cost + 10%
705 Flow Meter Cost + 10%
706 Pumps Cost + 10%
707 Ice Pigging Cost + 10%
708 Hatches, Vents, and / or Fall Protection for Wet Well Cost + 10%
709 Mechanical Piping Cost + 10%
710 Vertical Construction Cost + 10%

711 Public Construction Bond in the amount of $500,000 1 EA $7,798.92 $7,798.92
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