PARTE
CONTRACT

This Contract is entered into as of the date last executed, (the “Effective Date), by and between Polk County, a
political subdivision of the State of Florida, hereinafter referred to as the “County”, and Ajax Paving Industries of
Florida, LLC, its successors, executors, administrators and assigns, hereinafter referred to as the “Contractor”.

WITNESSETH: Whereas the Contractor agrees with the County, for the consideration herein mentioned, and at its
own proper cost and expense, to perform all the Work and furnish all the material, equipment, supplies and labor
necessary to carry out this agreement in the manner and to the fullest extent as set forth in the attached Bid
documents, being hereby made as such a binding part of this Contract as if written word for word herein, and
whereas the Contractor has furnished satisfactory Bond and has complied with insurance requirements of the
Specifications in Bid 24-697 .

NOW THEREFORE, the County and the Contractor do hereby agree as follows:

Article 1. Scope of Work: The Contractor shall perform in accordance with the attached Bid Documents, all the
items of Work at the unit prices or lump sum price as listed in the Contracior’s Bid Submittal.

Article 2. Contract Price: The Contract price includes the total bid price of $2,177,930.36 plus the Allowance Work
amount of $108,896.00 the total sum being $2.286.826.36. This total contract price shall be reduced by the unused
amount of the allowance, if such Work is not completed.

Article 3. Plans and Specifications: The plans and specifications, and other Bid Documents upon which the
unit or lump sum prices in the Contractor’s Bid Submittal are based, are hereby made a part of this Contract by
reference thereto; and are attached hereto.

Article 4 Time of Beginnine and Completion: The Contractor agrees to begin Work within 10 calendar days after
issuance of a Notice to Proceed by the Procurement Division. The Contractor will complete all Work within 270
calendar days from the Start Date memorialized within the Notice to Proceed. Total days for this project are 270
days. The allowance time for this project is 40 days.

Article 5. Payment for Quantities: Payment for those items requiring payment on a unit price basis will be made for
the actual unit quantities, as provided for in the Technical Specifications.

Article 6. Partial Paviments: Payment will be made to the Contractor for the Contract Work actually performed by
the Contractor (during the previous calendar month) and approved by the County subject, however, to retention by
the County of an amount equal to five percent (5%) of the payment due until such time retainage is reduced in
accordance with F. S. 218.735.

Article 7. Final Acceptance and Pavment: Upon completion of the Work or as soon thereafter as practicable, the
County and Professional shall make a final inspection and, if appropriate, acceptance of the Work, after which
Contractor shall prepare a final estimate of all Work completed under this Contract. Payment therefore of the
balance due shall be made in accordance with the Contract provisions. Payment on the final estimate shall include
the full amount for the Work completed, based on the unit prices or lump sum of this Contract, subject, however, to
the deduction of any payments already made under this Contract to the Contractor.

Article 8. Contract Documents: The Contactor and Polk County Procurement shall each obtain a photocopy of this
Contract once it is executed. This original Contract shall be retained by the Clerk of Courts, County Comptroller
once it is executed.

IN WITNESS THEREQF, the parties hereto have executed this Contract.
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ATTEST: STACY M. BUTTERFIELD, CLERK

BY: _

DEPUTY CLERK

DATE SIGNED BY CHAIRMAN

COUNTY: POLK COUNTY, a political subdivision

of the State of Florida

BY:

RICK WILSON, CHAIRMAN

Reviewed as to form and legal sufficiency

Ay malgy—

County Attorney’s Office
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Jericha Gervais b O g Yy, O
K Christie Alvaro LT
SEAL (Printed or Typed Name of Signer)
Director of Estimating
(Prgnie(‘i or l_"yped Title of Signerj -
One Ajax Drive, North Venice FL 34275
(Buginess_ Address of Eoﬁtractor)
941-486-3600
(Telephone Number)
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ACKNOWLEDGEMENT OF FIRM |F A LIMITED LIABILITY COMPANY

STATE OF _Florida County OF Sarasota A |
The foregoing instruments was acknowledféed before me by means of [M physical presence $
[online notarization this _DPecember 12, 2024 paie) by Christie Alvaro (Name of ¢

officer or agent) as Director of Esﬂmatin% (title of officer or agent) of the Compan§
on behalf of the Company, pursuant to the powers conferred upon him/her by the Company.§
He/she personally appeared before me at the time of notarization, and Mis personally know
me or [_] has produced _N/a - (personally known) a5 identification and did certify to havg
knowledge of the matters stated in the foregoing instrument and certified the same to be :_-;'
all regbects. Supseribed.and sworn to (or affirmed) before me this _December 12, 2024 (Date¥

/) (Official Notary Signature and Notary Seal)

(Name of Notary typed, printed or sta p7d
Commission Number A4/ /(453 Commission Expiration Date L// }i@, 73@35"
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ACKNOWLEDGEMENT OF FIRM, IF A CORPORATION

STATE OF County OF

The foregoing instrument was acknowledged before me by means of [_] physical presence or
[lonline notarization this (Date) by (Name of officer or
agent) as : (title of officer or agent) of the Corporation on behalf

of the Corporation, pursuant to the powers conferred upon him/her by the Corporation. He/she
personally appeared before me at the time of notarization, and [_] is personally known to me or
[ ] has produced as identification and did certify to have
knowledge of the matters stated in the foregoing instrument and certified the same to be true in
all respects. Subscribed and sworn to (or affirmed) before me this (Date)
(Official Notary Signature and Notary Seal)
(Name of Notary typed, printed or stamped)
Commission Number Commission Expiration Date

ACKNOWLEDGEMENT OF FIRM, IF AN INDIVIDUAL

STATE OF County OF

The foregoing instrument was acknowledged before me by means of [_] physical presence or
[Jonline notarization this (Date) By (Name
of acknowledging) who personally appeared before me at the time of notarization, and [_] is
personally known to me or[_| has produced as identification and did certify to have
knowledge of the matters in the foregoing instrument and certified the same to be true in all
respects. Subscribed and sworn to (or affirmed) before me this (Date)

(Official Notary Signature and Notary Seal)
(Name of Notary typed, printed or stamped)
Commission Number Commission Expiration Date
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ACKNOWLEDGEMENT OF FIRM, IF A PARTNERSHIP

STATE OF County OF

The foregoing instrument was acknowledged before me by means of [_| physical presence or
[lonline notarization this (Date) by (Name of
acknowledging partner or agent) on behalf of a partnership.
He/She personally appeared before me at the time of notarization, and [_] is personally known
to me or [_] has produced as identification and did certify to have
knowledge of the matters in the foregoing instrument and certified the same to be true in all
respects. Subscribed and sworn to (or affirmed) before me this (Date)

(Official Notary Signature and Notary Seal)
(Name of Notary typed, printed or stamped)
Commission Number Commission Expiration Date
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Exhibit XXVIII
Affidavit Regarding the Use of Coercion for Labor or Services

In compliance with Section 787.06(13), Florida Statutes, this attestation must be completed by an officer or
representative of a nongovernmental entity that is executing, renewing, or extending a contract with Polk County, a
political subdivision of the State of Florida.

The undersigned, on behalf of the entity listed below (the “Nongovernmental Entity”), hereby attests under penalty
of perjury as follows:

1. I am over the age of 18 and | have personal knowledge of the matters set forth herein.
2. I currently serve as an officer or representative of the Nongovernmental Entity.
3. The Nongovernmental Entity does not use goercion for labor or services, as those underlined terms are

defined in Section 787.06, Florida Statutes.

4, This declaration is made pursuant to Section 92.525, Fla. Stat. and Section 787.06, Fla. Stat. | understand
that making a false statement in this declaration may subject me to criminal penalties.

Under penalties of perjury, | @ ftéﬂé /jll L@ED Bﬂﬂz&gg%h who i} (Signatory Name and

Title), declare that | have read the foregoing Affidavit Regarding the Use of Coercion for Labor and Services and
that the facts stated in It are true.

Further Affiant sayeth naught.

SlGNATURE

\./

Christie Alvaro
PRINT NAME

Director of Estimating
TITLE
December 12, 2024

DATE

Revised 8.7.2024 133



Ajax Paving License /Bond and Other Verifications

G A UN[ & Professiona! Reguiation

ONLINE SERVICES

Verify a Licensee
View Food & Lodging Inspections
File a Comptaint

Continuing Education Course
Search

View Application Status
Find Examn Information
Unficensed Activity Search

AB&T Delinquent Invoice & Activity
List Search

ONLINE SERVICES
Apply tor a License
Verdy a Licenses

View Food & Lodging Inspections
Fite a Complaint

Continuing Education Course
Search

View Application Status
Find Exam Information
Unlicensed Activity Search

ABST Delinquent Invoice & Activity
List Search

LICENSEE DETAILS
iLioerses InfonmEtis
Name:

Main Address:
County:

License Mailing:
County:

License Location:

County:

License information
" License Type:
Rank:
License Number:
Status:
Licensure Date:

Expires:

Special Quaifications

i Construction Business

LICENSEE DETAILS
Licenseginformation
Name: =

Main Address:

County:

License information
‘License Type:
Rank:
License Number:
Status:
Licensure Date:

i Expires:

Special Qualifications
| Construction Business

3

Alternate Names

" 0212012004

» s

HO}AN, MICﬁAEl ALAN (Primary Name)
AJAX PAVING INDUSTRIES INC (DBA Nams)

ONE AJAX DRIVE
NORTH VENICE Florida 34275

SARASOTA

ONE AJAX DRIVE
NORTH VENICE FL 34276

SARASOTA

ONE AJAX DRIVE
NORTH VENICE Fi. 34278

SARASOTA

‘Certified General Contractor

Cert General
CGC059906
Current,Active
06/09/1988

RIS\

Qualification Effective

HOME CONTACTUS
7:02

HORAN, MICHAEL ALAN (Primary Name)
AJAX PAVING INDUSTRIES, INC. (DBA Name)

ONE AJAX DRIVE
NORTH VENICE Fiorida 34275

SARASOTA

Certified Underground Utility and Excavation Contractor
Cert Under

cuces6747

Current,Active

0111811994

08/31/2026

Qua!ification Effective
08/17/2013
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Decsomant of Siate / Division o Grponstiony | Search Records /

Detail by FEVEIN Number
Flarida Limited Liability Company
AJAX PAVING INDUSTRIES OF FLORIDALLC

Eling Information

Document Number LOBO0O010565
FEVEIN Number 26-1871966
Date Filed 01/30/2008
Effective Date 07/16/1981
State FL

Status ACTIVE

Last Event LC STMNT OF RA/RO CHG
Event Dato Filed 06/18/2018
Event Effective Date NONE
Bringipal Address

ONE AJAX DRIVE

NORTH VENICE, FL 34275

Changed: 01/24/2019
Malling Address

ONE AJAX DRIVE

NORTH VENICE, FL 34275

Changed. 08/06/2015

Registered Aqent Name & Address
HACKETT li, JACK O.

FARR LAW FIRM

88 NESBIT STREET

PUNTA GORDA, FL 33950

Name Changed: 01/24/2021

Address Changed: 01/24/2021
Authorized Person(s) Detail




Bid Bond Verification

Liberty Mutual Insurance Company

AMB #: 002283 NAIC #: 23043 FEIN #: 041543470

Mailing Address View Additional Address Information
175 Berkeley Street

Boston, Massachusetts 02116

United States

Web: www.LibertyMutualGroup.com
Phone: 617-357-8500
Fax: 617-574-5955

AM Best Rating Unit: AMB #: 000060 - Liberty Mutual Insurance Companies

Best's Credit Ratings

Fi iaf gth View Definit Best's Credit Rating Anaiyst

Rating (Rating Category): A (Excatient) Rating Oftfice: A M. Best Rating Services, Inc.

Affitiation Code: £ (Fooidd) Associate Director : Raymond Thamson, CPCU, ARe, ARM
Qutiook {or Implication): Stable Senior Director: Michae! J, Legomassino, CFA, FRM

Action: Afrrriad Note: See the Disclosure information Form or Press Releass below
Effective Date: August 02, 2024 for the office and analyst at the time of the rating event.

Initial Rating Date: June 30, 1922

Long-Term Issuer Credit View Definition

Rating (Rating Category): a (Excelient)
Qutlook (or Implication): Stable

Action: Affirmed

Effective Date: August 02, 2024
Initial Rating Date: November 23, 2004

Financial Size Category View Definition

Financial Size Category: XV (Greater than or Equal to USD
2.00 Biltion)

Liberty Mutual Insurance Company

(NAIC #23043)

BUSINESS ADDRESS: 175 Berkeley Street, Boston, MA 02116.

PHONE: (617) 357-9500 .

UNDERWRITING LIMITATION b/: $1,897,231,000.

SURETY LICENSES ¢,f/: AL, AK, AZ, AR, CA, CO, CT, DE, DC, EL, GA, HI, ID, IL, IN, 1A, KS, KY, LA, ME, MD, MA, Mi,

MN, MS, MO, MP, MT, NE, NV, NH, N, NM, NY, NC, ND, OH, OK, OR, PA, PR, R, SC, SD, TN, TX, UT, VT, VA, Vi,
WA, WV, WI, WY,

INCORPORATED IN: Massachusetts.




SAM.GOV

2 sAM.cov

“
Home  Search DataBank  DataServices Help
Search All Words ¥ &g 1606N026Q02
Select Domain

Entity Information

AJAX PAVING INDUSTRIES OF FLORIDA LLC @ Active Registration
All Entity Information

Unique Entity 1D CAGE Code Physical Address
XHFAMS52665 2E7E3 1AJAX DR, NORTH VENICE,
Entities HESETS I
Disaster Respense Registry
Results per poge
Responsibility / Qualification <o oot 3 2 04

Insurance Verification

SignQu

Search Results Saved Searches Actions e

Sort by

Relevance
Entity
Expiration Date
4an 10,2025

Purpose of Registration
All Awards

American Contractors Insurance Company Risk Retention Group

AMB K 010010 NAIC #: 12300 FEIN#: 751840979

Mailing Address View Additional Address Information
2600 N. Central Expressway, Suite 800

Richardson, Texas 75080

Unlted States

igned to i that have, in
our opinion, ar excellent ability to meet their
ongoing insurance obligations.

Web: www.ackg.com
Phone: 872-702-9004
Fax: 872-687-0803

AM Best Rating Unit: AMB #: 086784 - American Conlraclors Insurance Group Ltd View additional news, reports and

products for this company.

Based on AM Best's analysis, 088794 - American Contractors Insurance Group LId is the AMB Ultimate Parent and identifies the topmost enfity of the
corporate structure. View a list of operating insuranoe entites in this structure,

Financial Strength View Definition Best's Credit Rating Anafyst

Rating (Reting Category): A Excetionty Rating Offica: AM Best Rating Sorvices, inc

Affiliation: Code: f (Reinsured) Senior Finenciat Analyst: Ricardo A, Longchafion

Outlook (or implication): Siable Diractor: Sharon Marks

Action: Allimeg Hote' Sew the Disclosurs imformation Form or Press Refsess below for the ofice
Effective Date: Octsbar 31, 2024 8t anelyst al e fime of the rating event,

initisi Rating Date: January 27, 1697

Best's Credit Ratings

Long-Term [ssuer Credit View Deﬁhhion
Disclosure Information Form
View Al Best's Rating Disclosure Form

Rating (Rating Category): a+ (Excullent)
Outlook (or Implicetion): Stable

Action: Affitmed
Effective Dats: October 31,2024
Inittal Rating Dage: June 05, 2007
Fis ial Size Category View Dx

Financial Size Category: X (USD 250 Mittion & Less than 500 Miltioa)

u Denates Under Review Best's Rating




ACIG Insurance Company

G AME #: 010620 NAIC #: 19684 FEIN #: 751940487
Mailing Address View Additional Address Information
2603 N. Centrat Expressway, Suite 800
Richardson, Texas 75080
United States

Web: www.acig.com
Phone: 872-702-9004
Fax: 972-687-0603

AM Best Rating Unit: AMB #: 086794 - Amarican Contractors Insurance Group Lid

igned to i ies that have, i
our apinion, an excelient ability to mest their|
ongoing insurance obligations.

L

Brnnciet srangin FAS.

View additiqnal news, reports and
products for this company.

Based on AM Best's analysis, 086794 - American Conlractors Insurance Group Lid is the AMB Ultimate Parent and identifies the topmost entity of the

P i View a list of operating insurance entities in this structure.

Best's Credit Ratings

Financial Strength View Definition Best's Credit Rating Analyst

Rating (Reting Category}: A (Excetignt) Raiing Office: A M. Best Reting Services, Inc.

Affillation Code: @ (Group) Senior Finantial Analyst: Ricardo A Longchation

Cuttook {or Implication): Stable Director: Sheron Marks

i Affimed Note. Seg the Disciosure information Form or Pross Release bafow for the office
Effective Date: October 31, 2024 s anlyst st the lime of the rafing event.

Inftial Rating Date: January 27, 1927

Long-Term issuer Credit View Definition

Rating (Rating Category): &+ (Excetiont)
Outtook {or implication): Stable

Action: Affirmed
Effective Date: October 31,2024
Initial Rating Date: June 08, 2007

Financial Size Category View Definition

Financial Size Category: DX {USD 250 Miltfion to Lesa than 500 Million)

u Denotes Under Raview Best's Ratng

Disclosure Information Form
View AM Best's Rating Disclosure Form




The Continental Insurance Company

VR AMB #. 002118 NAIC #:35280 FEIN & 136010440
Mailing Address View Additional Address Information Assigned ta insurance companies that have, in
151 N. Franklin Street our opinion, an excellent ability to meet their
Chicage, Hinois 60606 ongoing insurance obligations,
United States

Web: www.cna.com
Phone: 312-822-5000

AN Best Rating Unit: AMB #: 018313 - CNA Insurancs Companies
producs for this company.

Based on AM Best's analysis, 050177 - Losws Compoation is the AMB Ultimate Parent and identifies the topmast entity of the corporale structure. View 2
figt of operating insuranca entiting in this sructure.

Best's Credit Ratings

Financial Strength View Defintion Best's Credit Rating Analyst

Rating (Reting Category): AdExostent) Rating Office: A M Ros! Ratog Sewices tnc

Afiiation Code: 9 {Group) Senior Financisl Analyst: [izancth Siamtie

Outlook {or Implication): Posive Oiractor: Al Moy

fction: Admes Hole: 8e the (isionurs infoeriason Form or Pross Rakase beiow for the oy
Effective Date: Docemives 05, 2024 a0 oaaiys! ot the o of the 12t evon

Inviak Reting Duate: Devermet 31, 1607

Long-Term issuer Credit View Definiion
Disclosure information Form
View AM Bests Raling Disclosure Form

Raiing Rating Cebegory}: & {Excaliont)
Ousook {or Impticationf. Poseve Press Release
Action: Micrwd AN Best Revisss Outiogks to Positive for CNA Financiat
Effective Dute: Decembor 05 2024 Corporation and its Subsidiaciss
Devsmber 08, 2024
it Rating Date: 0% 21,2005
Financiat 8ize Category View Definition

Financie) Size Cotagory: XV {rntor than or Equel ko USD 2.00 Biben)

0 Deniotes Under Raviow Banls Retiog

Travelers Property Casualty Company of America
AMB #; 004481 NAIC #: 28674 FEN & 362719185

View Agdilional Addsess Informabon Assigned to insurance comparies thal have, i
our opinien, a superior abillty 1o meet their
engoing insurance obligations.
M BENT
Web: www.travelsrs.com Avs j
Phone: 860-277-0111 Dy g #E

Pax: 844-816-0447

AM Best Rating Unit: AMB ¥: 018674 - Travelers Group View sdditional news, renorts and

products 1or this company.

Bassd on AM Bos!'s analysis, 058470 - The Travelars Companies, Inc. is the AMB Uimate Parent and identifies (no topmost sniity of the corporate
structure. View a list of operating masurance entities In this structure.

Best's Credit Ratings

Financiat Strength View Dofinition Best's Credit Rating Anatyst

Rating (Rating Categoty): Ase (Suponr) Rating Otfice: AM Bast Heting Serwces, Inz

iMeisBon Codds 9o Assoctste Directar : David Mok

Outiook {of Implication): Stanic Sontor Directer: Mchact i, Lopomassino, GFA FFikt

Action: Asazmed o S5 tho DY Tommation Fott or Pre: o fo the ofice
Effective Date: Ragust 02, 2024 ot iy o i bovm of e 1l event

Initiat Rating Dete: Jurve 30, 1672

Long-Term Issuer Credit View Definiton
Disclosure Information Form

Rating (Reting Category): s+ (Suporior View AM Best's Rating Disdosure Form

Cutiook (of Implication): Stable Press Release

Action: Afiirmed AM Best Affirms Credit Ratings of The Travelers Companm, Ine.
Effective Dats: August 02, 2024 and Subsidiaries

Inttis} Reting Date: Apri 18,2085 August 02, 2024

Financis! 8ize Category View Definition

Financisl Size Ceiegory: XV (Greater then or Equa! to USD 260 Biltion)

u Danotes Undier Review Bosl's Reting




National Fire Insurance Company of Hartford

AMB #:002129 NAIC # 20478 FEIN #: 060464510

Mailing Address View Additional Address information
151 N. Franklin Street

Chicago, lllinois 60806

United States

Web: www.cna.com
Phone: 312-822-5000

AM Best Rating Unit: AMB #: 018313 - CNA insurance Companies

Assigned to insurance companies that have, in
our opinion, an excellent ability to meet their
ongoing insurance obligations.

AMBEST
( 2 ‘
EXCELLENT
s, St

Sowrcsel Suesngt

View additional news, reports and
produtis for this company.

Based on AM Best's analysis, 050177 - Loews Corporation is the AMB Ultimate Parent and identifies the topmost entity of the corporate structure. View a

list of operafing insurance entities in this structure.

Best's Credit Ratings

Financial Strength View Definition

Rating (Rating Catsgory): A (Excellent)
Afftlistiory Code: 2 (Group}

Outiook {or Implication}. Pasitive

Action: Affirmed

Effective Date: Decamber 05 2024
Initial Rating Date: Decomber 31, 1907

Best's Credit Rating Analyst

Rating Office: Al Best Rating Services, Inc

Serdor Financial Analyst: Eiizabeth Blambie

Director: Alan Murray

Note: See the Disclosure information Form o Press Release below for ihe office
end anaiyst at the time of the reting event.

Long-Term {ssuer Credit View Definition

Rating {Reting Category): &+ (Excelient)
Outtook {or Implication): Pasitive

Action; Affirmed

Effective Date: December 05, 2024
initlal Rating Date: June 21, 2005

Fii ial Size Category View D

Financiel 8ize Category: XV (Greater than or Equal fo USD 2.00 Biflion)

u Demotes Under Review Bast's Rafing

Disclosure Information Form
View AM Best's Rating Disclosure Form

Press Release

AM Best Ravises Outlooks to Positive for CNA Financial
C tion and its Subsidiari

December 05, 2024




EXHIBIT [T
PUBLIC CONSTRUCTION BOND
FRONT PAGE
F.S. CHAPTER 255.05

BOND NO.: 013133403

CONTRACTOR NAME: Ajax Paving Industries of Florida LLC

CONTRACTOR ADDRESS: One Ajax Drive, North Venice, FL 34275

CONTRACTOR PHONE NO: (941) 486-3600

SURETY COMPANY: Liberty Mutual Insurance Company

175 Berkeley Street

Boston, MA 02116

OWNER NAME: Polk Count¥, a political subdivision of the State of Florida. . - .
OWNER ADDRESS: 330 West Church Street

Bartow, FI..33880

OWNER PHONE NO: 863-534-6757

OBLIGEE NAME: (if
contracting entity is different
from the owner, the contracting

public entity)

OBLIGEE ADDRESS:

OBLIGEE PHONE NO:

BOND AMOUNT: $2,286,826.36

CONTRACT NUMBER: 24-697

GENERAL DESCRIPTION

OF PROJECT: Construct intersection improvements at US 27 (@ Tierra Del Sol Bl_ in

northeast Polk County. Florida.

PROJECT LOCATION: From the intersection of I-4 ia@. US 27. ¢o north on US 27 for approximately 3.7
miles. This project is located in unincorporated Polk Couniy. All distances are approximate.

Revised 3/25/24 91



PUBLIC CONSTRUCTION BOND

KNOW ALL MEN BY THESE PRESENTS: That_Ajax Paving Industries of Florida LLC | as Principal,
and_Liberty Mutual Insurance Company . as Surety, located at 175 Berkeley Street

Boston, MA 02116 (Business Address) are held and firmly bound unto Polk County, a political subdivision
of the State of Florida as Obligee in the sum of___%?ﬁ“ﬂ"lfﬁgryw:&?«rgfxaﬁgges/%h°usand Dollars, ($2286,82636 ) in
lawful currency of the United States, for the payment whereof we bind ourselves, successors, and assigns,

jointly and severally, firmly by these presents.

THE CONDITION OF THIS BOND is that if Principal:

1. Performs the Contract dated , 20___ (date of bid award) between Principal and
County for construction of Bid 24-697, the Contract being made a part of this bond by reference, at
the times and in the manner prescribed in the Contract; and

2. - Promptly makes payments to all claimants, as defined in Section 255.05(1) Florida Statutes,
supplying Principal with labor, materials, or supplies, used directly or indirectly by Principal in the
prosecution of the work provided in the Contract; and

3. Pays County all losses, damages, expenses, costs, liquidated damages, and attorney fees, including

appellate proceedings, that County sustains because of a default by Principal under the Contract;
and

4. Performs the guarantee of all work and materials furnished under the Contract for the time specified
in the Contract, then this bond is void, otherwise it remains in full force.

Any action instituted by a claimant under this bond for payment must be in accordance with the notice
and time limitation provisions in Section 255.05(2), Florida Statutes.

Any changes in or under the Contract Documents and compliance or non-compliance with any formalities
connected with the Contract or the changes does not affect Surety’s obligation under this bond.

Reference is hereby made to Section 255.05 Florida Statutes, and to the notice and time limitation
provisions thereof;

IN WITNESS WHEREOF, this instrument is executed this day of ,20

EXII-2
Revised 3/25/24 92



ATTEST:

Jessica Nightenhelser

‘Witness Administrative Accounting Assistant

Revised 3/25/24

EXII-3
93

Printed Name

“Divector of

Title of Person Signing Above

SURETY: Liberty Mutual Insurance Company
Printed Name

Attorney in Fact

X

Holly Nichols (Attorney-in-Fégt)
Printed Name P

175 Berkeley Street
Business Address

Boston, MA 02116




EXHIBIT IiI Bond No. 013133403
PAYMENT OF STORED MATERIALS
Ajax Paving Industries of Florida, LLC
As regards payment for stored materials on Bid #24-697, and the inclusion by
(Principal) in Applications for Payment to Polk County, a political subdivision of the State
of Florida (County) without evidence that those stored materials have been paid for by
Principal, Surety hereby pledges:

AS TO THE PERFORMANCE BOND:

Surety acknowledges that materials will be stored on site or at a site agreeable to
the County for use or incorporation in the project referenced herein. Surety agrees to
remain obligated under the Performance Bond for the failure or default by Principal for
any reason to timely use or incorporate the materials in the project. This certification
applies to both the materials and associated labor with respect to Principal’s obligation to
timely complete the project according to the contract specifications.

‘AS TO THE LABOR AND MATERIALS PAYMENT BOND:

Surety acknowledges that materials will be stored on site or at a site agreeable to
the County for use or incorporation in the project referenced herein. Surety agrees to
remain obligated under the Labor and Materials Payment Bond to ensure that all
materialmen, laborers, suppliers, and subcontractors having claims or disputes pertaining
to the procurement and properly authorized storage of these materials are promptly paid by
Principal.

Entered into this day of , 2024, by

Liberty Mutual Insurance Company (Name of Surety)

SNBSSl N S

Aughorized signature of Surety

61 Nichols (Attorney-in-Fact)

Wik, 2w,
%

é 41“;,
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Not valid for mortgage, note, loan, letter of credit,

currency rate, interest rate or residual value guarantees.

This Power of Attorney limits the acts of those named herein, and they have no authority to
bind the Company except in the manner and to the extent herein stated.

-
leerty Liberty Mutual Insurance Company

Mutual. The Ohio Casualty Insurance Company Certificate No:_8198086-013068
_—— West American Insurance Company
SURETY
POWER OF ATTORNEY

KNOWN ALL PERSONS BY THESE PRESENTS: That The Ohio Casualty Insurance Company is a corporation duly organized under the laws of the State of New Hampshire, that
Liberty Mutual Insurance Company is a corporation duly organized under the laws of the State of Massachusetts, and West American Insurance Company is a corporation duly organized
under the laws of the State of Indiana (herein collectively called the “Companies”), pursuant to and by authority herein set forth, does hereby name, constitute and appoint, Anne
Barick; Holly Nichols; Jason Rogers; Mark Madden, Michael D. Lechner, Nicholas Ashburn, Paul M. Hurley; Richard S. McGregor; Robert D. Heuer

all of the city of Rochester Hills state of MI each individually if there be more than one named, its true and lawful attorney-in-fact to make,
execute, seal, acknowledge and deliver, for and on its behalf as surety and as its act and deed, any and all undertakings, bonds, recognizances and other surety obligations, in pursuance
of these presents and shall be as binding upon the Companies as if they have been duly signed by the president and attested by the secretary of the Companies in their own proper
persons.

IN WITNESS WHEREOF, this Power of Attorney has been subscribed by an authorized officer or official of the Companies and the corporate seals of the Companies have been affixed
thereto this  30th dayof November , 2018 .

Liberty Mutual Insurance Company
The Ohio Casualty Insurance Company
West American insurance Company

David M. Carey, Assistant Secretary
State of PENNSYLVANIA

County of MONTGOMERY °°

Onthis _30th dayof November , 2018 before me personally appeared David M. Carey, who acknowledged himself to be the Assistant Secretary of Liberty Mutual Insurance
Company, The Ohio Casualty Company, and West American Insurance Company, and that he, as such, being authorized so to do, execute the foregoing instrument for the purposes
therein contained by signing on behalf of the corporations by himself as a duly authorized officer.

IN WITNESS WHEREOF, | have hereunto subscribed my name and affixed my notarial seal at King of Prussia, Pennsylvania, on the day and year first above written.

Commonwesith of Pennsylvania - Nodary Seal
Teresa Pastela, Notary Pustic

Mantgomery Coupty J\ zﬂ & 5 i
Hy commission expires March 28, 2025 By: :

Corarission number 1126044 T Pastella N Publi
Hamber, Pennsyvania ASsotiation of Notares eresa Pastella, Notary Public

e )
This Power of Attorney is made and executed pursuant to and by authority of the following By-laws and Authorizations of The Ohio Casualty Insurance Company, Liberty Mutual
Insurance Company, and West American Insurance Company which resolutions are now in full force and effect reading as follows:

ARTICLE IV - OFFICERS: Section 12. Power of Attorney.

Any officer or other official of the Corporation authorized for that purpose in writing by the Chairman or the President, and subject to such limitation as the Chairman or the
President may prescribe, shall appoint such attorneys-in-fact, as may be necessary to act in behalf of the Corporation to make, execute, seal, acknowledge and deliver as surety
any and all undertakings, bonds, recognizances and other surety obligations. Such attorneys-in-fact, subject to the limitations set forth in their respective powers of attorney, shall
have full power to bind the Corporation by their signature and execution of any such instruments and to attach thereto the seal of the Corporation. When so executed, such
instruments shall be as binding as if signed by the President and attested to by the Secretary. Any power or authority granted to any representative or attorney-in-fact under the
provisions of this article may be revoked at any time by the Board, the Chairman, the President or by the officer or officers granting such power or authority.

ARTICLE XIll - Execution of Contracts: Section 5. Surety Bonds and Undertakings.

Any officer of the Company authorized for that purpose in writing by the chairman or the president, and subject to such limitations as the chairman or the president may prescribe,
shall appoint such attorneys-in-fact, as may be necessary to act in behalf of the Company to make, execute, seal, acknowledge and deliver as surety any and all undertakings,
bonds, recognizances and other surety obligations. Such attorneys-in-fact subject to the limitations set forth in their respective powers of attorney, shall have full power to bind the
Company by their signature and execution of any such instruments and to attach thereto the seal of the Company. When so executed such instruments shall be as binding as if
signed by the president and attested by the secretary.

Certificate of Designation - The President of the Company, acting pursuant to the Bylaws of the Company, authorizes David M. Carey, Assistant Secretary to appoint such attorneys-in-
fact as may be necessary to act on behalf of the Company to make, execute, seal, acknowledge and deliver as surety any and all undertakings, bonds, recognizances and other surety
obligations.

Authorization - By unanimous consent of the Company's Board of Directors, the Company consents that facsimile or mechanically reproduced signature of any assistant secretary of the
Company, wherever appearing upon a certified copy of any power of attorney issued by the Company in connection with surety bonds, shall be valid and binding upon the Company:with
the same force and effect as though manually affixed. i

I, Renee C. Llewellyn, the undersigned, Assistant Secretary, The Ohio Casualty Insurance Company, Liberty Mutual Insurance Company, and West Ameri
hereby certify that the original power of attorney of which the foregoing is a full, true and correct copy of the Power of Attorney executed by said Companie:
has not been revoked.

IN TESTIMONY WHEREOF, | have hereunto set my hand and affixed the seals of said Companies this day of

LMS-12873 LMIC OCIC WAIC Multi Co 02/21

OSUR@libertymutual.com.

?r ISPOA) verification inquiries,

For bond and/or Power of Attorne
please call 610-832-8240 or emai




PART D - EXHIBITS
EXHIBIT I
BID BOND

KNOW ALL MEN BY THESE PRESENTS, that we_Ajax Paving Industries of Florida LLC (hereinafter
called the Principal) and_Liberty Mufual Insurance Company i} (hereinafter
called the Surety), a Corporation chartered and existing under the Laws of the State of Massachusetts  ,and
authorized to do business in the State of Florida, are held and firmly bound unto the Board of County Commissions,
Polk County, Florida, in the full and just sum of Five Percent of the Amount of Bid--—s--—— dollars (§ -——5%— ~)
good and lawful money of the United States of America, to be paid upon demand of the County, to which payment
will and truly be made, we bind ourselves, our heirs, executors, administrators, successors, and assigned jointly and
severally and firmly by these presents.

WHEREAS, the Principal is about to submit, or has submitted to the County, a Bid Submittal for the purpose of
US 27 at Tierra Del Sol Intersection Improvement - Bid No. 24-697

NOW THEREFORE, the conditions of this obligation are such if the Bid Submittal is accepted and recommended
for award of a contract, the Principal shall, execute a satisfactory contract documents including an executed Public
Construction Bond payable to County, in the amount of 100 percent (100%) of the total Contract Price, in form and
with surety satisfactory to said County, then this obligation to be void, otherwise to be and remaining full force and
virtue in law, and the surety shall, upon failure of the Principal to comply with any or all of the foregoing
requirements, immediately pay to the aforesaid County, upon demand, the amount of this Bond, in good and lawful
money of the United States of America, not as a penalty, but as liquidated damages.

In the event the numerical expression is omitted or expressed as less than five percent (5%) of the total bid price,
this figure shall be assumed to be erroneously stated and this bid bond shall be binding upon the Principal and
Surety in the amount of five percent (5%) of the total bid price.

IN TESTIMONY THEREOF, the Principal and Surety have caused these presents to be duly signed and sealed this
16th _ day of _October 2024,

BB-1
Revised 3/25/24 89



H M
o .&-kﬂ i i ffh, ‘

ATTEST:
Printed Name

BY: /7

Attorney in F

NicholagAshburn

Witnéds Monica Fritts \ Printed Name
175 Berkeley Street
Business Address

Boston, MA 02116

NOTES: 1. Write in the dollar amount of the bond which must be at least five percent (5%) of the amount

Bid included in the Submittal.

All bonds signed by an agent must be accompanied by a certified copy of such agent’s
authority to act.

3. Attorneys-in-fact who sign Bid Bonds or Contract Bonds must file with each bond a certified
and effectively dated copy of their power of attorney.

BB-2
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currency rate, interest rate or residual value guarantees.

Not valid for mortgage, note, loan, letter of credit,

This Power of Attorney limits the acts of those named herein, and they have no authority to
bind the Company except in the manner and to the extent herein stated.

' leertjf Liberty Mutual Insurance Company

l\/[ The Ohio Casualty Insurance Company Certificate No:. 8188086-013068
M‘ West American Insurance Company
SURETY
POWER OF ATTORNEY

KNOWN ALL PERSONS BY THESE PRESENTS: That The Ohio Casualty Insurance Company is a corporation duly osganized under the laws of the State of New Hampshire, that
Liberty Mutual Insurance Company is a corporation duly organized under the laws of the State of Massachusetts, and West American Insurance Company is a corporation duly organized
under the laws of the State of Indiana (herein collectively called the “Companies”), pursuant to and by authority herein set forth, does hereby name, constitute and appoint, Anne
Barick; Holly Nichols; Jason Rogers, Mark Madden; Michael D, Lechner; Nicholas Ashburn; Paul M. Hurley; Richard S, McGregor; Robert D, Heuer

all of the city of Rochester Hills state of MI each individually if there be more than one named, its true and lawful attorney-in-fact to make,
execute, seal, acknowledge and deliver, for and on its behalf as surety and as its act and deed, any and all undertakings, bonds, recognizances and other surety obligations, in pursuance
of these presents and shall be as binding upon the Companies as if they have been duly signed by the president and aftested by the secretary of the Companies in their own proper
persons.

IN WITNESS WHEREOF, this Power of Attorney has been subscribed by an authorized officer or official of the Companies and the corporate seals of the Companies have been affixed
theretothis  30th  dayof November , 2018 .

Liberty Mutual insurance Company
The Ohic Casualty Insurance Company
West American Insurance Company

By: k=]

g3

State of PENNSYLVANIA § 5

County of MONTGOMERY .2 g.
=

Onthis _30th dayof November , 2018 before me personally appeared David M. Carey, who acknowledged himself to be the Assistant Secretary of Liberty Mutual Insurance g 2

Company, The Ohio Casualty Company, and West American Insurance Company, and that he, as such, being authorized so to do, execute the foregoing instrument for the purposes [E =

therein contained by signing on behalf of the corporations by himself as a duly authorized officer. g C@;.’J

IN WITNESS WHEREOF, | have heresunto subscribed my name and affixed my notarial seal at King of Prussia, Pennsylvania, on the day and year first above written. ga

Comminstaih of Pennsylvania - Nolary Seat "::>_.

Teresa Pastefla, Notary Public

Montgomasy County J\ /ﬂ ;
My commission expires March 28, 2025 By: P ) '
Corimee 5

number 1125044 -
e, Peoreyar Puamcasen of Wy Teresa Pastella, Notary Public

This Power of Attomey is made and executed pursuant to and by authority of the following By-laws and Authorizations of The Ohio Casualty Insurance Company, Liberty Mutual
Insurance Company, and West American Insurance Company which resolutions are now in full force and effect reading as follows:

ARTICLE IV -~ OFFICERS: Section 12. Power of Attorney.
Any officer or other official of the Corporation authorized for that purpose in writing by the Chairman or the President, and subject to such limitation as the Chairman or the
President may prescribe, shall appoint such attorneys-in-fact, as may be necessary to act in behalf of the Corporation to make, execute, seal, acknowledge and deliver as surety
any and all undertakings, bonds, recognizances and other surety abligations. Such attorneys-in-fact, subject to the limitations set forth in their respective powers of attomey, shall
have full power to bind the Corporation by their signature and execution of any such instruments and to attach thereto the seal of the Corporation. When so executed, such
instruments shall be as binding as if signed by the President and attested to by the Secretary, Any power or authority granted to any representalive or attomey-in-fact under the
provisions of this article may be revoked at any time by the Board, the Chairman, the President or by the officer or officers granting such power or authority.

ARTICLE Xl - Execution of Contracts: Section 5. Surety Bonds and Undertakings.

Any officer of the Company authorized for that purpose in writing by the chaiman or the president, and subject to such limitations as the chairman or the president may prescribe,
shall appoint such attorneys-in-fact, as may be necessary to act in behalf of the Company to make, execute, seal, acknowledge and deliver as surety any and all undertakings,
bonds, recognizances and other surety obligations. Such attorneys-in-fact subject to the limitations set forth in their respective powers of attorney, shall have full power to bind the
Company by their signature and execution of any such instruments and fo attach thereto the seal of the Company. When so executed such instruments shall be as binding as if
signed by the president and atested by the secretary.

Certificate of Designation — The President of the Company, acting pursuant to the Bylaws of the Company, authorizes David M. Carey, Assistant Secretary to appoint such attomeys-in-
fact as may be necessary to act on behalf of the Company to make, execute, seal, acknowledge and deliver as surety any and all undertakings, bonds, recognizances and other surety
obligations.

For bond andfor Power bf Attorne
please call 610-832-8240 or emai

Authorization — By unanimous consent of the Company's Board of Directors, the Company consents that facsimile or mecharically reproduced signature of any assistant secretary of fhe; |
Company, wherever appearing upon a certified copy of any power of attorney issued by the Company in connection with surety bonds, shall be valid and binding upon the {l@ffxgaggfv;i@{y
the same force and effect as though manually affixed. SIeE 0 5§

L e Y {3 4

l,ej._','_v

I, Renee C. Llewellyn, the undersigned, Assistant Secretary, The Ohia Casualty Insurance Company, Liberty Mutual Insurance Company, and West American lggﬁu ﬁ*& ompany do,; et
hereby certify that the original power of attorney of which the foregoing is a full, true and correct copy of the Power of Attorney executed by said Companies, is infull e ‘Eﬁgﬁﬁwf-ﬁnqﬁf o ’:f, <
has rot been revoked. R G’é*; e SR O
P Ry W ; . 1 &
IN TESTIMONY WHEREOF, | have hereunto set my hand and affixed the seals of said Companies this_.16th dayof  October. , 2024 , ;:- o
o A =
= ’f ‘:i ‘/‘
a2

Renee C. Llewellyn, Assistanl Secrelary

LMS-12873 LMIC OCIC WAIC Multi Co 02/21



Guerrero, Michael

From: Holly Nichols <hnichols@ghbh.com>

Sent: Friday, November 15, 2024 10:21 AM

To: Guerrero, Michael

Cc: Jessica Canon; 'Kara Coggins'; FLEstimate@ajaxpaving.com

Subject: [EXTERNAL]: FW: Bid 24-697 US 27@Tierra Del Sol Intersection Improvement Bid
Analysis follow-up

Attachments: Bid Bond.pdf

Importance: High

Follow Up Flag: Follow up

Flag Status: Completed

You don't often get email from hnichols@ghbh.com. Learn why this is important

Good Morning Michael,

The attached bid bond is in the amount of 5% of the amount of Ajax’s bid which was $2,199,930.36.
If a contract is executed to Ajax Paving Industries of Florida LLC , we are ready to provide the performance &
payment bonds in the full amount of the contract through Liberty Mutual Insurance Company.

If you have any questions, please feel free to contact me.

Have a nice weekend.

Holly Nichols
Surety Account Manager & Attorney-in-fact for Liberty Mutual Insurance Company

¥ Guy HURLEY

THAURAMNGE AND BURETY BERVICES

P 248.519.1416
F 248.519.1401

Confidentiality Notice:

The information contained in this transmission is confidential and/ or legally privileged. It is intended only for the use of the individual or entity named
above. If you are not the intended recipient, be aware that any disclosure, copying, distribution, or use of the information is strictly prohibited. If you
have received this e-mail transmission in error, please delete it from your system without copying or forwarding it and notify us by phone or return e-mail
immediately. If you are the intended recipient, but do not wish to receive communication through this medium, please so advise the sender immediately.

From: Jessica Canon <jcanon@ajaxpaving.com> On Behalf Of FLEstimate @ajaxpaving.com
Sent: Friday, November 15, 2024 8:41 AM

To: Holly Nichols <hnichols@ghbh.com>

Cc: Kara Coggins <kcoggins@ajaxpaving.com>

Subject: FW: Bid 24-697 US 27 @Tierra Del Sol Intersection Improvement Bid Analysis follow-up
Importance: High

Good morning Holly,



Please see below and attached. Would you be able to assist Michael?

Thank you, appreciate it!

Jessica Canon

Estimating Coordinator

M: 941-486-3373

E: jcanon@ajaxpaving.com

One Ajax Drive, North Venice, FL 34275
www.ajaxpaving.com

From: Guerrero, Michael <MichaelGuerrero@polk-county.net>

Sent: Thursday, November 14, 2024 4:47 PM

To: Jessica Canon <jcanon@ajaxpaving.com>

Cc: Kara Coggins <kcoggins@ajaxpaving.com>

Subject: Bid 24-697 US 27 @Tierra Del Sol Intersection Improvement Bid Analysis follow-up

Good evening.

In reviewing your bid submittal for the above referenced project, it appears the bid bond states 5% of
the project amount. The bid bond either has to be corrected to reflect the actual dollar amount the 5%
represents -or- an email to me from the bonding company indicating the dollar amount will suffice.

Thank you,
Michael Guerrero

[x]
i
i

**CAUTION** This email originated from outside of the organization. Do not click links or open attachments unless you
recognize the sender and know the content is safe..




ACORD’
—

CERTIFICATE OF LIABILITY INSURANCE

DATE (MM/DDIYYYY)
5/16/2024

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

certificate holder in lieu of such endorsement(s).

TMPORTANT: If the certificate holder Is an ADDITIONAL INSURED, the policy(ies) must be endorsed. If SUBROGATION IS WAIVED, subject to
the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the

PRODUCER NAME: Debbie Rossi
Guy Hurley, LLC P"QN'E Exi: (248)519-1306 "| f:}ém (248) 513-1401
989 E. South Boulevard LAl s: drossifghbh.com
Suite 200 INSURER{S] AFFORDING COVERAGE NAIC #
Rochester Hills MI 48307 INSURER A: American Contractors Insurance Co A [12300
INSURED INSURER 8 : ACIG Insurance Company A [19984
Ajax Paving Industries of Florida, LLC INSURER C:Continental Insurance Company A | 35289
One Ajax Drive INSURER D: Travelers Prop Casualty Co, A+XV | 25674
INSURERE:National Fire Ins Co of Hartford AXV | 20478
North Venice FL 34275 SRR T
COVERAGES . CERTIFICATE NUMBER:24~-25 Kara REVISION NUMBER
THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS,
Al _TYPE OF INSURANCE e e POLICY NUMBER LAY | (O vee) LmITS
A | X | COMMERCIAL GENERAL LIABILITY GL24R00084 6/1/2024 6/1/2025 EACH OCCURRENCE $ 10,000,000
A | cLams-mane E] OCCUR GL24B00094 (GL Excess) 6/1/2024 | e/1/2025 P;g;gggoﬁa ocauence |8 100,000
| X | xcy Cove s Included MED EXP (Any one person) [ 5,000
A | X | contractosl Lishbility GL24C00094 (GL Excess) 6/1/2024 6/1/2025 | PERSONAL & ADV INJURY | § 10,000,000
GENLAGGREGATE LIMIT APPLIES PER: GENERAL AGGREGATE s 10,000,000
| poLicy e Loc PRODUCTS - COMPIOPAGG | § 10,000,000
| OTHER: §
| AUTOMOBILE LIABILITY &?ﬂﬂgt?m"ﬂ'm’r 3 5,000,000
E X | aNY AUTO BODILY INJURY (Per person) | §
ATt o B BUA7015117321 6/1/2024 | ©6/1/2025 |HODILY INJURY (Per accident) | $
x| NON-OWNED TANAG
| X | HIRED AUTOS ASII—}% E’E?‘:E‘qu E 5.
i $
|| UMBRELLALIAB | X | occur EACH OCCURRENCE $ 10,000,000
c | x EXCESS LIAB CLAIMS-MADE 7014990214 6/1/2024 6/1/2025 AGGREGATE $ 10:' 000,000
DED [ | rerenmion s : $ il
WORKERS COMPENSATION PER OTH-
AND EMPLOYERS' LIABILITY YIN X | starute _I7 3 I ER
ANY PROPRIETOR/PARTNER/EXECUTIVE ! E.L, EACH ACCIDENT 3 1,000,000
OFFICER/MEMBER EXCLUDED? I:)ZI N/A -
B [(Mandatory in NH} g WCA000030724 6/1/2024 6/1/2025 | E.|.DISEASE - EAEMPLOYEE | § 1,000,000
if yes, describe under - —
DESCRIPTION OF OPERATIONS below E.L. DISEASE - POLICY LMIT . | § 1,000,000
D | Inland Marine OT 630- 4W330426-TXS-24 6/1/2024 6/1/2025 | LeasediRented $550,000

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES {ACORD 101, Additional

hed if more space is required)

may be

CERTIFICATE HOLDER

CANCELLATION

EVIDENCE OF COVERAGE

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

AUTHORIZED REFRESENTATIVE

R McGregoxr/DROSSI TN, (L V.

ACORD 25 (2014/01)
INS025 (201401)

@1988-2014 ACORD CORPORATION, All rights reserved.

The ACORD name and logo are registered marks of ACORD




EXHIBIT IV

NON-COLLUSION AFFIDAVIT OF PRIME BIDDER

State of_Florida )
SS
County of_Sarasota )
Christie Alvaro , being first duly sworn, deposes and says that:
1. They are__ Director of Estimating of __Ajax Paving Industries of Florida, LLC , the Bidder that has
submitted the attached Bid;
2. They are fully informed respecting the preparation and contents of the attached Bid and of all pertinent
circumstance respecting such Bid;
3. Such Bid is genuine and is not a collusive or sham Bid;
4, Neither the said Bidders nor any of their officers, partners, owners, agents, representatives, employees or

parties in interest, including this affiant, has in any way colluded, conspired, connived or agreed, directly or
indirectly with any other Bidder, firm or person to submit a collusive or sham Bid in connection with such
Contract or has in any manner, directly or indirectly, sought by agreement or collusion of communication
or conference with any other Bidder, firm or person to fix the price or prices in the attached Bid of any
other Bidder, or to fix any overhead, profit or cost element of the Bid Price or the Bid Price of any other
Bidder, or to secure through any collusion, conspiracy, connivance or unlawful agreement any advantage
against the County or any person interested in the proposed Contract; and
i LE
5. The pnce or prices quoted in the attached Bid are fair and proper and are not tainted by an){\bt‘il‘lg&ig;’,;
conspiracy, connivance or unlawful agreement on the part of the Bidder or any qf ‘st qgm% %
representatives, owners, employees or parties in interest, including this affiant. A

4
‘\

o~
, Eirgs ”) %
Subsefifled afld swgm to beforeme this___4th __ day of October ,2024 friawe

/gl 1y
W AV A%S
}:;"Zleyﬁssic;loénon, Estimating\Goordinator

fy Commission expires _7/27/2027

JESSICA CANON
Notary Public - State of Fiorida
Commisston # HK 427115
My Comm, Expires Jul 27, 2027
aoncecwcugh Nmanae Notary Assn,

EXIV-1
Revised 3/25/24 95



EXHIBIT V
NON-COLLUSION A¥FIDAVIT OF SUBCONTRACTOR
The Contractor shall not execnte any agreement with any subcontractor or permit any subcontractor to perform any

work included in this Contract until he has submitted a non-collusion affidavit from the subcontractor in
substantially the form shown below and has received written approval of subcontractor from the County.

SS
County of Polk )
Tricia M. Cox .
_ o , being first duly sworn, deposes and says that:
1. They areOWner of Montoya Electric Service, Inc. _ hereafter referred to

as the Subconiractor;

2. They are fully informed respecting the preparation and contents of subcontractor’s Bid Submittal submitted
by the subconfractor to_ Ajax Paving Industriss of Florida, LG the Contractor for certain work in connection with Bid:
Bid 24-697, US 27 at Tierra del Sos Intersection improvement.

3, Such subcontractor’s Bid Submittal is genuine and is not a collusive or sham submittal;

4. Neither the subcontractor nor any of its officers, partners, owners, agents, representatives, employees or
parties in interest, including this affiant, bas in any way colluded, conspired, connived or agreed, directly or
indirectly with any other Bidder, firm or person to submit a collusive or sham Bid Submittal in connection
with such Contract or to refrain from submitting a Bid Submittal in connection with such Contract, or has
in any manner, directly or indirectly, sought by unlawful agreement or connivance with any other Bidder,
firm or person to fix the price or prices in said subcontractor’s Bid Submittal or secure through collusion,
conspiracy, connivance or unlawful agreement any advantage against the County or any person interested
1n the proposed Contract; and

5. The price or prices quoted in the subcontractor’s Bid Submittal are fair and proper and not tainted by any

collusion, conspiracy, connivance or unlawful agreement on the part of the Bidder or any of their agents,
representatives, owners, employees or parties in interest, mcluch()g this affiant.

Signed L_,.LQLJL o

Title_ Owner/Secretary-Treasurer

Subscribed and swom to before me this 200 day of December 20 %4

Tricia M. Cox, Secretary/Treasurer
(Title)

My Commission expires__ QM- eas .
%% Nolary Public State of Florida

1
[
Domermmon B %H_og\mu ' _% ; M%ﬁn%;@gigf
Naeacaw . Oyl ANEE Ty vy _°:_" Exp. 9/24/2025
Revised 3/25/24 96
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EXHIBITV
NON-COLLUSION AFFIDAVIT OF SUBCONTRACTOR
The Contractor shall not execute any agreement with any subcontractor or permit any subcontractor to perform any

work included in this Contract wntil he has submitted a non-collusion affidavit from the subcon
tractor in
subslanhally the fmm shown below and hns recexVod wrilten approval of subwntracmr from thc Coumy

Stateof LORIDA )

County of OSCEDIA )ss

POUUU’K« 1456?26“ , being first duly sworn, deposes and says that:

1. mym?fc‘f‘rlm ot O Poinl QURJE\J'M INC> , hereatier refierred 1
as the Subcontractor;

2. They are fully informed respecting the preparation and contents of subcontractor’s Bid Submittal submitted
by the subcontractor to__APag idusties ot iade. UC _ the Contractor for certain work in comnection with Bid:
Bid 24-697, US 27 at Tierra del Sos intersection Improvement.

3 Such subeontractor’s Bid Submittal is genuine and is not a collusive or sham submittal;

4 Neither the subcontractor nor any of its officers, partners, owners, agents, representatives, employees ar
parties in interest, including this affiant, has in any way colluded, conspired, connived or agreed, directly or
indirectly with any other Bidder, firm or person to submit a collusive or sham Bid Submittal in commection
with such Contract or to refrain from submitting a Bid Submittal in connection with such Contract, or has
in any manner, directly or indirectly, sought by unlawful agreement or connivance with any other Bidder,
firm or person to fix the price or prices in said subcontractor’s Bid Submittal or secure through collusion,
conspiracy, conpivance or nnlawful agreement any advantage against the County or any person mterested
in the proposed Contract; and

5. The price or prices quoted in the subcontractor’s Bid Submittal are fair and proper and not tainted by any
collusion, conspiracy, connivance or unlawful agreement on the part of the Bidder or any of their agents,

representatives, owners, cmployees or parties in interest, including this affiant. -

Tiﬂcj&%e NT
Subscribed and sworn 10 before me this {dmdayof DECEMRER. 20 % N

(Title)
My Commission cxpires_@;;/él?’i 252025

s'f“ ’m
ai MY COMMISSION # HH 074898

:3f  EXPIRES: February 23, 2025
‘om. Ronded Theu Notary Public Underwrilers

EXV.1
Revised 3/25/24 96




EXHIBIT V
NON-COLLUSION AFFIDAVIT OF SUBCONTRACTOR
The Coniractor shall not execute any agreement with any subcontractor or permit any subcontractor to perform any

work included in this Contract until he has submiited a non-collusion affidavit from the subcontractor in
substantla]ly the form shown below and has received wriiten approval of subcontractor from the County

State of Florida )
SS
County of Desoto )
Debra A Walker , being first duly sworn, deposes and says that:
1. TheyarePresident ~ of Ongrade Contracting, Inc. B , hereafter referred to

as the Subcontractor;

2. They are fully informed respecting the preparation and contents of subcontractor’s Bid Submittal submitted
by the subcontractor to_ AlaxPavingIndustries of florida, LLC _the Contractor for certain work in connection with Bid:
Bid 24-697, US 27 at Tierra del Sos Intersection improvement.

3. Such subcontractor’s Bid Submittal is genuine and is not a collusive or sham submittal;

4. Neither the subcontractor nor any of its officers, partners, owners, agents, representatives, employees or
parties in interest, including this affiant, has in any way colluded, conspired, connived or agreed, directly or
indircetly with any other Bidder, firm or person to submit a collusive or sham Bid Submittal in connection
with such Contract or to refrain from submitting a Bid Submittal in connection with such Contract, or has
in any manner, directly or indirectly, sought by unlawful agreement or connivance with any other Bidder,
firm or person to fix the price or prices in said subcontractor’s Bid Submittal or secure through collusion,
conspiracy, connivance or unlawful agreement any advantage against the County or any person interested
in the proposed Contract; and

5. The price or pnces quoted in the subcontractor’s Bid Submittal are fair and proper and oot tainted by any
collusion, conspiracy, connivance or unlawful agreement on the part of the Bidder o f any of their agents,
representatives, owners, employees or parties in interest, mcludlﬁg this ztﬁant '

Signed L/,.t, ([l év

Titte President

Subscribed and swor to before me this_ 19 day of December ,20 24

\A’N\\ﬂm [EURILN

(Titlc)

LAURA DUPY
'. MY COMMISSION # HH 150050
Sl EXPIRES: Augus! 20, 2025
Bonded Thru Notary Public "ublic Undenwritars

EX V-1
Revised 3/25/24 96



EXHIBIT V
NON-COLLUSION AFFIDAVIT OF SUBCONTRACTOR
The Contractor shall not execute any agreement with any subcontractor or permit any subcontractor to perform any

work included in this Contract until he has submitted a non-collusion affidavit from the subcontractor in
substantially the form shown below and has received written approval of subcontractor from the County

State of E /[”' '?)&_ = )
SS
County of F o lk )
C h {‘lf Pﬂ ber 5 ___, being first duly sworn, deposes and says that:

1. They are E caye st Qlcé‘a;toc of {(Oéf.' s Cgﬂ Su )(119 g;rUI'C&S » Irc , hereafter referred to

as the Subcontractor;

2. They are fully informed respecting the preparation and contents of subcontractor’s Bid Submittal submitted
by the subcontractor to__ Ajax Paving industries of Florida, LLC _the Contractor for certain work in connection with Bid:
Bid 24-697, US 27 at Tierra del Sos Intersection Improvement.

3. Such subcontractor’s Bid Submittal is genuine and is not a collusive or sham submittal;

4, Neither the subcontractor nor any of its officers, partners, owners, agents, representatives, employees or
parties in interest, including this affiant, has in any way colluded, conspired, connived or agreed, directly or
indirectly with any other Bidder, firm or person to submit a collusive or sham Bid Submittal in connection
with such Contract or to refrain from submitting a Bid Submittal in connection with such Contract, or has
in any manner, directly or indirectly, sought by unlawful agreement or connivance with any other Bidder,
firm or person to fix the price or prices in said subcontractor’s Bid Submittal or secure through collusion,
conspiracy, connivance or unlawful agreement any advantage against the County or any person interested
in the proposed Contract; and

5. The price or pnces quoted in the subcontractor’s Bid Submittal are fair and proper and not tainted by any

collusion, conspiracy, connivance or unlawful agreement on the part of the Bidder or any of their agents,
representatives, owners, employees or parties in interest, including this afﬁ

Signed %f’/’v - —
Tite [70;ec# Mc for
Subscribed and sworn to before me this VA dayor Deondnes 20 244
n b Lo (Pin
MLLVL{/\"/\- ( Wx‘(/)/&}/w/{.

(Title)
My Commission expires WL LY/ 20371

MALLORY BARTLE
Notary Public

. 5 State of Florida
/¥ Commit HH351116
Expires 1/19/2027

Revised 3/26/24 96



EXHIBITV
NON-COLLUSION AFFIDAVIT OF SUBCONTRACTOR

The Contractor shall not execute any agreement with any subcontractor or permit any subcontractor to perform any
work included in this Contract until he has submitted a non-collusion affidavit from the subcontractor in
substantially the form shown below and has received written approval of subcontractor from the County.

‘THIS FORM MUST BE SI MPA

Sondhd

State of / A J )
S8
County of () 16 IO )

e Cynthia Slagter , bemng first duly sworn, deposes and says that!

1. Theyare_PTeS/CEOC ¢ C. Slagter Construction, Inc , hereafter referred to
as the Subcontractor;

(=

They are fully informed respecting the preparation and contents of subcontractor’s Bid Submittal submitted
by the subcontractor to__ Aisx Paving industnes of Floriga. LiC _ the Contractor for certain work in connection with Bid:
Bid 24-697. US 27 at Tierra del Sos Intersection improvement

Such subcontractor’s Bid Submittal 1s genuine and 1s not a collusive or sham submittal;

a3

4, Neither the subcontractor nor any of its officers, partners, owners, agents, representatives, employees or
parties in imerest, including this affiant, has in any way colluded, conspired, connived or agreed, directly or
indircetly with any other Bidder, firm or person to submit a collusive or sham Bid Submittal in connection
with such Contract or to refrain from submitting a Bid Submittal in connection with such Contract, or has
in any manner, directly or indirectly, sought by unlawful agreement or connivance with any other Bidder,
firm or person to fix the price or prices in said subcontractor’s Bid Submittal or secure through collusion,
conspiracy, connivance or unlawful agreement any advantage against the County or any person interested
in the proposed Contract; and

5 The price or prices quoted in the subcontractor’s Bid Submittal are fair and proper and not tainted by any
collusion, conspiracy, connivance or unlawful agreement on the pant of the Bidder or any of their agents,
representatives, owners, employces or parties in interest, including this affiant.

Signed _ : 5’&&4{:@

Title Pres/ICEQ

. < P . 21t B ¢ "y
Subscribed and sworn to before me this :;v't:’ ' dayof Rl v ) e , 202 Y

/? Z) au (WW L 7< }h
=

(Title)
My Commission expires ) o
MARLENE M. DRYER
NOTARY PUBLIC, STATE OF )
COUNTY OF OTTAWA
MY DOMMISSION EXPIRES Nov 2, 2026 EX V-1

Revised 3/25/24 ABTING INCOUNTY OF ¢ {f v 06



EXHIBIT XVIII
CERTIFICATE OF COMPLIANCE

In accordance with Florida Statutes, Chapter 440, the General Contractor hereby states that for projects
$250,000.00 or more, all subcontractors employed to work have workers” compensation insurance in

place.
Bid # 24-697
\\\‘\\ 0\‘) PO /6 I} o”l’
S et R AN
- r’/-\ s g OOS Qq)&\ B2
Ajax Paving Industries of Florida, LLC ( 1( e L EAL 35 =
_ _ XA | X ..Lk_*j-'- A/ ,.',Z?ﬁ_;_ 2008 §5
S \ R SOz
Contractor Signature y 2 72)) -Rop D":.-‘,\‘A '3
'/’, bt 5 24 \\"\
Christie Alvaro, Director of Estl'frva,t.ingn.u“‘

Printed Name of Signer

December 12, 2024

Date

EX XVIII
Revised 3/25/24 117



POLK COUNTY
BOARD OF COUNTY COMMISSIONERS

BIDDING REQUIREMENTS AND
CONTRACT DOCUMENTS FOR:

US 27 at Tierra Del Sol Intersection Improvement

BID FILE NO: #24-697

County Project: 5400229

ISSUE DATE: September 12, 2024

PROCUREMENT DIVISION

330 W CHURCH STREET, ROOM 150
DRAWER AS0S, P.O. BOX 9005
BARTOW, FLORIDA 33830/33831-9005
Website: www.polk-county.net
Sr. Procurement Analyst: Michael Guerrero
E-Mail: michaelguerrero@polk-county.net
Main Number: (863) 534-6757
Fax: (863) 534-6789

Revised 09/28/2012



BID REGISTRATION

You MUST register using this form in order to receive notice of any addenda to these
documents. Please fax the completed form to the Procurement Division as soon as possible.
It is the vendor’s responsibility to verify if addenda have been issued.

Bid Number and Title: 24-697, US 27 at Tierra Del Sol Intersection Improvement

Description: Furnish all labor, materials, supervision, and equipment necessary to construct
intersection improvements at US 27 at Tierra Del Sol Blvd. in accordance with plan sheets and
project manual outlined in the bid documents.

Receiving Period: Wednesday, October 16, 2024, Prior to 2:00p.m.

Bid Opening: Wednesday, October 16, 2024, 2:00p.m.

This form is for bid registration only. Please scroll down for additional information.

BIDDER REGISTRATION

FAX THIS FORM BACK IMMEDIATELY
FAX: (863) 534-6789

Carefully complete this form and mail or fax it to the Procurement Division. You must submit one form
for each bid that you are registering for.

Company Name: _Ajax Paving Industries of Florida, LLC

Contact Person: Kara Codgains/Jessic non..

Mailing Address: _One Ajax Drive .

City: North Venice , State: Florida Zip Code: 34275
Phone:_941-486-3600 E-mail: FLEsfimate@ajaxpaving.com



BID 24-697 BID SHEET

E

2
3 /| |
4 |101-1 Mobilization 1 LS | $209,900.00 | $ 209,900.00
5 1102-1 Maintenance of Traffic 1 LS | $286.500.00 | § 286.500.00
6 1102-60 Work Zone Siens 480 ED | § 030 (% 144.00
7 1102-74-1 Channelizing Device 2,160 ED | § 02018 432.00
8 1102-76 Advance Warning Arrow Panel 30 ED | $ 8.80 | % 264.00
9 1102-99 Portable Changeable Message Sign. Temp. 30 ED | § 15.05 | § 451.50
101102-115 Tvpe 111 Bamricade 60 ED | $ 0451 % 27.00
111104 10 3 Sediment Barrier 509 LF | § 570 | $ 2,901.30
12104 18 Inlet Protection System 1 EA | § 180.90 | § 180.90
131107 1 Litter Removal 0.61 AC | § 437.10 | § 266.63
14107 2 Mowing 0.61 AC | § 437.10 | § 266.63
15/1101 1 Clearing and Grubbing (0.32 acres) 1 LS/AC| $ 82,163.00 | $§ 82,163.00
16110-4-10 Removal of Existing Concrete 84 SY |§ 3540 | $  2,973.60
17}120-1 Regular Excavation 424 CY | § 90.55 | $§  38,393.20
18|120-6 Embankment 16 CY |$ 106.30 | § 1,700.80
19]160 4 Type B Stabilization 526 SY | § 45.80 | $  24.090.80
201285 711 Optional Base, Base Group 11 (12" Limerock) 428 SY | § 108.00 | § 46,224.00
21032770 6 Milling Existing Asphalt Pavement, 1.5" Avg. Depth 936 SY | § 11.60 | $ 10,857.60
22032770 11 Milling Existing Asphalt Pavement, 2.25" Avg. Depth 6,021 SY | § 340 |5 2047140
2310334 113 SuperPave Asphaltic Concrete, Traffic C 543.67 ™ | § 218.00 | § 118,520.06
241337-7-25 Asphalt Friction Course, FC 5, PG 76-22 240.81 ™ | § 418.10 | $§ 100,682.66
25337-7-83 Asphalt Friction Course, Traffic C, FC 12.5, PG 76-22 112.41 ™ | $ 405.20 | $  45,548.53
26 |400-0-11 Concrete Class NS, Gravity Wall Index 400-011 37.2 CY |$ 22000083 81,.840.00
271425 2 41 Manholes, P-7, <10 1 EA | $ 10,600.00 |3 10.600.00
28 |430 982 125 Mitered End Section, 18", CD i EA |§ 3,980.00}$ 3.980.00
29]515-2-111 Pedestrian Railing 15 LF | § 282.60 | $ 4.239.00
30(520-1-10 Concrete Curb & Gutter (Type F) 318 LF | § 43.15|% 13,721.70
31(522-2 Concrete Sidewalks and Driveways, 4" Thick 368 SY | § 12540 | §  46,147.20
321527-2 Detectable Warnings 308 SF | § 42.10 | §  12,966.80
33536-73 Remove Guardrail 67 LF | § 8.80 |3 589.60
34 |536-85-24 Guardrail End Treatment (Parallel Approach Terminal) (TL-3) 1 EA |$ 5,280.00]8% 5.280.00
35|570-1-2 Performance Turf, Sod 685 SY | $ 7.80 | § 5.343.00
36|700-1-11 Single Post Sign, F&I Ground Mount, up to 12 SF (R10-15A) 2 AS | § 753.65 | § 1,507.30
37|700-1-50 Single Post Sign, Relocate 1 AS | § 314.00 | $ 314.00
38 |700-1-60 Single Post Sign, Remove 2 AS | § 62.80 | $ 125.60
39700-2-16 Multi Post Sign. Ground Mount, 101-200 SF 2 AS |$ 17,600.00 | § 35,200.00
40]704-1-2 Tubular Marker, Durable, 36" yellow Post 10 EA | § 251.20 | § 2,512.00
41 |706-1-3 Raised Pavement Marker, Type B, Y/Y W/R 158 EA | § 75518 1,192.90
42|710-11-101 Painted Pavement Markings, Std, White, Solid, 6" 0.58 GM | $ 3.140.00 | $ 1,821.20
43|711-11-123 Thermo, Std, White, Solid, 12" for Crosswalk & Roundabout 558 LF | § 75518 4,212.90
44|711-11-125 Thermo, Std, White, Solid, 24" for Stop Line & Crosswalk 893 LF | $ 1820 | $ 16,252.60
45|711-11-141 Thermo, Std. White, 2-4 Dotted Guideline 0.073 GM [ $ 6.910.00 |3 504.43
 46{711-11-170 Thermo, Std, White, Arrow . 19 EA | § 100.50 | § 1,909.50
47|711-11-224 Thermo, Std, Yellow, Solid, 18" for Diannal or Chevron 135 LF | § 1005 | $ 1.356.75
48|711-11-241 Thermo, Std, Yellow, 2-4 Dotted Guideline 0.078 GM |$ 6910003 538.98
49|711-16-101 Thermo, Std-Other Surfaces, White, Solid, 6" 0.658 GM | § 8.790.00 | § 5,783.82
50|711-16-201 Thermo, Std-Other Surfaces, Yellow, Solid, 6" 0.289 GM |$ 8790.00 |83 2,540.31
51{711-141-60 Thermo, Preformed, White, Message "Bicycle Symbol” 2 EA | § 314.00 | $ 628.00
521711-141-70 Thermo, Preformed. White, Arrow 2 EA | § 188.40 | § 376.80
53 SIGNALIZATION - !
54|630-2-11 Conduit, F&I, Open Trench 4,208 LF | $ 36.10 | § 151,908.80
551630-2-12 Conduit, F&I, Directional Bore 1,057 LF | § 55.60 | § 58,769.20
56 1632-7-1 Signal Cable - New or Reconstructed Intersection, F&I 1 PI |8 23,400.00 [ § 23.400.00
57]633-1-121 Fiber Optic Cable, F&I, Underground, 2-12 Fibers 230 LF |8 7.65 |8 1,759.50
58]633-1-123 Fiber Optic Cable, F&I, Underground, 49-96 Fibers 4,678 LF | § 10.30 | §  48,183.40
59633-2-31 Fiber Optic Connection, Install, Splice 32 EA | § 9830 |$  3,145.60
60|633-3-11 Fiber Optic Connection Hardware, F&I, Splice Enclosure 2 EA |§ 2290.00 | $ 4,580.00
61]633-3-12 Fiber Optic Connection Hardware, F&I, Splice Tray 2 EA | § 12320 | § 246.40
621633-3-13 Fiber Optic Connection Hardware, F&I, Preterminated Connector Assembly 2 EA | $ 103.65 | $ 207.30
63 1633-3-14 Fiber Optic Connection Hardware, F&!, Buffer Tube Fan Out Kit 2 EA | § 182.15 | § 364.30
64 1633-3-16 Fiber Optic Connection Hardware, F&I, Patch Panel-Field Terminated 1 EA |$ 2,860.00 |8 2,860.00




BID 24-697 BID SHEET

A B C D E F
65 |633-8-1 Multi-Conductor Communication Cable, F&I 102 LF |'% 1145 | § 1,167.90
66 |634-4-153 Span Wire Assembly, F&I, Two Paing, Box or Drop Box ! PI |§ 18200.00 |$§ 1820000
67635-2-11 Pull & Splice Box, F&), 13"x24" Cover Size 26 EA [§ 1960.00 |$ 50960.00
68 635-2-12 Puil & Splice Box, F&I1. 24"x36" Cover Size 8 EA |$ 2870.00 | § 22960.00
691635-2-13 Pull & Splice Box, F&I, 36" Round Cover Size 2 EA | $ 4,280.00 | $ 8,560.00
70 |639-1-122 Electrical Power Service, F&I, Underground, Meter Purchased by Contractor 1 EA |5 R865000]|8% £.650.00
71 [639-2-1 Electrical Service Wire, F&I 16 LF | § 1790 | $ 286.40
72|641-2-11 Prestressed Concrete Pole, F&I, Type P-{I, Pedestal 1 EA [§ 4,090.00 | % 4,090.00
73641-2-18 Prestressed Concrete Pole, F&1, Type P-VIII 4 EA | § 3580000 | § 143,200.00
74|646-1-11 Aluminum Signals Pole, F&, Pedestal 8 EA |$ 435000 |$ 3480000
75[650-1-14 Vehicular TrafficSignal, F&I, Aluminum, 3 Section, 1 Way 14 AS |$ 64060 |8 896840
76 1653-1-11 Pedestrian Signal, Fé&l, LED Coundown, | Way 8 AS | § 584.05 | $ 4,672 40
77/660-1-109 Loop Detector Inductive, F&L, Type 9 11 EA |§  72225|8 194475
78 {660-1-110 Loop Detector Inductive, F&i, Type 18 2 EA |§ 65945|% 1.318.90
79 {660-2-102 Loop Assembly, F&I Type B 18 AS |§ 212000 |$ 38160.00
80 |660-2-106 Loop Assembly, F&I, Type F 6 AS |8 2860008 17,160.00
811663-1-111 Signal Priority and Preemption System, F&I, Optical, Cabinet Electronics 1 EA |§ 363000|8% 3,630.00
82(663-1-112 Signal Priority and Preemption System, F&I, Optical, Detector 4 EA |$ 1,590,008 6,360.00
83 1665-1-11 Pedestrian Detector, F&I, Standard 8 EA | $ 65945 | § 5:275.60
84 |670-5-112 Traffic Controller Assembly, F&I, NEMA, 2 Preemption 1 AS |8 3360000 |3 33,600.00
85 |682-1-133 ITS CCTV Camera, F&1. Bome Enclosure - Non-Pressurized, 1P, High Definition 1 EA | § 6.] 00.00 | 8 6,100.00
86|684-1-1 Managed Field Ethernet Switch with Power Cord, F&I 2 EA |$ 447000 | % £.540.00
87|685-1-13 Uninterruptible Power Supply; F&l, Line Interactive with Cab 1 EA |$ 7890.00 %  7.890.00
88 |700-3-201 Sign Panel, F&1, Overhead Moumt, up to 12 SF 4 EA |$ 1,580.00|% 6.320.00
89 |700-5-22 Internally Hluminated $ign, F&{, Overhead Mount, 12-18 SF 4 EA |$ 2.84000|% 11,360.00
90|715-1-12 Lighting Conductors, F&I, Insulated, No. 8-6 2,775 LF | § 530 |$  14.707.50
9) |715-5-31 Luminaire & Bracket ArmeAlninum, F&1, Mew Luminaire and Amm on New Pole 4 EA |$ 780000|% 31,200.00
92|715-61-542 Light Pole Camplete, F&I, Std Pole, Std Fdn, 50° Mntg Height, 12' Arm Length 3 EA |$ 1210000 | % 36.300.00
93 |715-500-1 Pole Cable Distribution System, F&!, Conventional 7 EA |$ 1040.00[8$  7280.00
94 TOTAL| $2,099.930.36
95
96|
97 PROJECT CONTINGENCIES
93| Pay Item No. Destription ) Quantity UnitPrice |  Total
99 [999-801 Signalization 1 $ 50.000.00 | $ 50,000.00
99902 Roadway 1 $ 50,000.00 | $ 50,600.00
CONTINGENCIES TOTAL| §  160,000.00
A. COMBINED ROADWAY, SIGNALIZATION AND CONTINGENCIES (BASE BID) TOTAL:| $ 2,199,930.36

Ajax Paving Industries of Florida, LLC

Company Name




Part C - BID SUBMITTAL
(Unit Price)

NAME OF PROJECT: BID #24-697, US 27 at Tierra Del Sol Intersection Improvement

The undersigned, as Bidder, hereby declares that the only person or persons interested in the Bid
Submittal as principal or principals is or are named herein and that no other person that herein
mentioned has any interest in this Submittal or in the Contract to be entered into; that this Submittal
is made without any connection with any other person, company or parties making a Bid Submittal;
and that the Submittal is, in all respects, fair and made in good faith, without collusion or fraud.

The Bidder further declares that he/she has examined the site of the Work and informed
himself/herself fully in regard to all conditions pertaining to the place where the work is to be done;
that he/she has examined the Plans and Specifications for Work and Contractual Documents relative
thereto; that they have satisfied themselves relative to the work to be performed.

The Bidder proposes and agrees, if this Bid Submittal is accepted, to contract with the County in the
form of Contract specified; and to furnish all necessary materials, equipment, machinery, tools,
apparatus, means of transportation and labor necessary to complete the Work.

ALL THE PAGES THAT ARE PART OF THIS SECTION MUST BE
PROVIDED FOR THIS BID SUBMITTAL TO BE
CONSIDERED BY THE COUNTY

*NOTE: ALL UNIT PRICE PAGES MUST BE SUBMITTED WITH THE BID.
FAILURE TO SUBMIT WILL CAUSE THE BID TO BE REJECTED.

1. BID PRICE $2,199,930.36
(Note: This total represents the sum of the unit
prices on page BSU-1-  through BSU-1- .)

WRITTEN AMOUNT (SPELL OUT)

Two million, one hundred ninety-nine thousand, nine hundred thirty DOLLARS
thirty-six CENTS
2. CONTRACT TIME TO COMPLETE THIS PROJECT 270 CALENDAR DAYS
3. NAME OF BIDDER: _Ajax Paving Industries of Florida, LLC

(typed or printed: firm, corporation, business or individual) '




CONTRACTOR’S LICENSE NUMBER (Copy of License Attached)

CGC1516738 - L0O8000010565 Michael A. Horan

State Certification Number Individual’s Name (Print or Type)
234697 Michael A, Horan _

Polk County Registration Number Individual’s Name (Print or Type)
234697

Polk County Local Business Tax Receipt

ADDENDUM CONFIRMATION

Bidder shall acknowledge below that they obtained any and all Addenda, if any, to the Plans and
Specifications, listing the Addenda by number and date.

Addendum No. Date___
Addendum No. Date___
Addendum No. Date___

We understand all requirements and state that as a legitimate bidder we will comply with all the stipulations
included in the bid package.

Submittal Date 10/16/2024 witiitieg,
A (A (73
(Bid Receiving Date) ,;“\\\8‘99-8'?:?{@ ‘S‘;fi,ﬁ
SO 0RPOg - 02

.4 P33
“o.OH‘D‘?:."‘*AO‘S:‘
7p ' Dﬂ\’\:s‘.‘
o Dot
Christie Alvaro
(Printed Name of Signer)

(Printed Title of Signer)

One Aiax Drive, North Venice FL. 34275
Address City State Zip Code

941-486-3600
Telephone Number

FLEstimate@ajaxpaving.com
Email Address

Revised 3/25/24 86



Ron DeSantis, Governor Melanie S. Griffin, Secretary
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Ron DeSantis, Governor Melanie S. Griffin, Secretary
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State of Florida
Department of State

I certify from the records of this office that AJAX PAVING INDUSTRIES OF
FLORIDA LLC is a limited liability company organized under the laws of the
State of Florida, filed on January 30, 2008, effective July 16, 1981.

The document number of this limited liability company is L08000010565.

I further certify that said limited liability company has paid all fees due this
office through December 31, 2023, that its most recent annual report was filed
on January 4, 2023, and that its status is active.

Given under my hand and the
Great Seal of the State of Florida
at Tallahassee, the Capital, this
the Eighteenth day of December,
2023

==Y

Secretary ofSéate

Tracking Number: 2329518828CU

To authenticate this certificate,visit the following site,enter this number, and then
follow the instructions displayed.

https://services.sunbiz.org/Filings/CertificateOfStatus/CertificateAunthentication




POLK COUNTY LOCAL BUSINESS TAX APPLICATION FORM

ACCOUNT NO. 234697 CLASS: B+ PAYMENT DUE BY: 09/30/2024
OWNER NAME LOCATION
POLK COUNTY

MICHAEL HORAN POLK COUNTY
BUSINESS NAME AND MAILING ADDRESS CODE ACTIVITY TYPE

AJAX PAVING INDUSTRIES OF FLORIDA LLC 230150  CONTRACTOR GEN

gJN/Ex A}fﬁ\)/(»{l)% INDUSTRIES OF FLORIDA LLC 230290 CONTRACTOR UN GROUND UTILEXC

NORTH VENICE, FL 34275
SIGN HERE KCOGGINS@AJAXPAVING.CONV

[SIGNATURE INDICATES APPLICANT READ AND UNDERSTANDS THE APPLICATION
AFFIDAVIT ON THE BACK OF THE FORM AND AFFIRMS THE INFORMATION PROVIDED 1S AMOUNT DUE: 57.75
TRUE AND CORRECT.

'PAID - 2509053 07/22/2024 OPY OLP 57.75 AJAX PAVING INDUSTRIES OF FLORIDA LLC

For Your Information: What You Need To Know About Tangible Personal Property

Every individual or firm doing business and located in Polk County is also subject to the tangible
personal property requirement.

An initial tangible personal property tax return is required to be filed with the Polk County Property
Appraiser's Office by April 1st of the year after the business opens. The initial return is required if the
business owns or leases any personal property, without regard to the value of that personal property.
In subsequent years, however, no return is required unless the combined value of all business
equipment is more than 25,000 dollars.

To file an initial tangible personal property tax return or for additional information, visit Polk County
Property Appraiser's Office website, polkpa.org.

POLK COUNTY LOCAL BUSINESS TAX RECEIPT

ACCOUNT NO. 234697 CLASS: B+ EXPIRES: 09/30/2025
OWNER NAME LOCATION
MICHAEL HORAN ) POLK EBHNW
BUSINESS NAME AND MAILING ADDRESS CODE ACTIVITY TYPE
AJAX PAVING INDUSTRIES OF FLORIDA LLC 230150 CONTRACTOR GENERAL
g‘:‘lAEXAF:II}\\;(I%% INDUSTRIES OF FLORIDA LLC 230290 CONTRACTOR UNDERGROUND UTILEXC

NORTH VENICE, FL 34275
PROFESSIONAL LICENSE (iF APPLICABLE)

THIS POLK COUNTY LOCAL BUSINESS TAX RECEIPT MUST BE CONSPICUOUSLY
OFFICE OF JOE G. TEDDER, CFC * TAX COLLECTOR | 0" 0 = o J6INESS LOGATION

PAID - 2509053 07/22/2024 OPY OLP 57.75 AJAX PAVING INDUSTRIES OF FLORIDA LLC




ACKNOWLEDGEMENT OF FIRM {F A LIMITED LIABILITY COMPANY
STATE OF Florida County OF Sarasota L
The foregoing instruments was acknowledged before me by means of ™M physical presence or H

online notarization this __ath of October, 2024 _(Date) by Christie Alvaro (Name of officer or
agent) as Director of Estimating (title of officer or agent) of the Company on behalf of the

Company, pursuant to the powers conferred upon hilr%\er by the Company. He/&h&ﬁ(ﬁﬂﬂiﬂ!
appeared before me at the time of notarization, and M is personally known to me or [_] has

prod%fzc;f. N/A personally known as identification and did certify to have knowledge of the

d in the Toregoing instrument and certified the same to be true in all respects.

matters, sf

S/J}s %ain/ orn to (or affirmed) before me this __ 4 (Date)
/ a4

/i

d
/ / L (Official Notary Signature and Notary Seal)
Weksica Canon (Name of Notary typed, printed or stamped)
Chmmission Number #HH 427115 Commission B =g

W Y= . NArARFASTA)
-~ ;" S H 15 1%
# ”"Fs‘g Notary Public - State of Florida

1
%)“ ﬁ, Commission # HH 427115

¢
et

.....

ACKNOWLEDGEMENT OF FIRM, IF A CORPORATION

STATE OF County OF

The foregoing instrument was acknowledged before me by means of ] physical presence or [_]
online notarization this (Date) by (Name of officer or
agent) as (title of officer or agent) of the Corporation on behalf of

the Corporation, pursuant to the powers conferred upon him/her by the Corporation. He/she
personally appeared before me at the time of notarization, and [Jis personally known to me or []
has produced as identification and did certify to have knowledge
of the matters stated in the foregoing instrument and certified the same to be true in all respects.
Subscribed and sworn to (or affirmed) before me this (Date)

(Official Notary Signature and Notary Seal)

(Name of Notary typed, printed or stamped)
Commission Number Commission Expiration Date

ACKNOWLEDGEMENT OF FIRM, IF AN INDIVIDUAL

STATE OF County OF
The foregoing instrument was acknowledged before me by means of ] physical presence or [_]
online notarization this (Date) By (Name of

acknowledging) who personally appeared before me at the time of notarization, and [Jis personally
known to me or [_] has produced as identification and did certify to have knowledge of the
matters in the foregoing instrument and certified the same to be true in all respects. Subscribed and
sworn to (or affirmed) before me this (Date)
(Official Notary Signature and Notary Seal)
(Name of Notary typed, printed or stamped)
Commission Number Commission Expiration Date

Revised 3/25/24 87



ACKNOWLEDGEMENT OF FIRM, IF A PARTNERSHIP

STATE OF County OF _

The foregoing instrument was acknowledged before me by means of [] physical presence or ]
online notarization this (Date) by (Name of acknowledging
partner or agent) on behalf of a partnership. He/She personally
appeared before me at the time of notarization, and [_] is personally known to me or ] has
produced as identification and did certify to have knowledge of the matters
in the foregoing instrument and certified the same to be true in all respects. Subscribed and sworn to
(or affirmed) before me this (Date)

(Official Notary Signature and Notary Seal)

(Name of Notary typed, printed or stamped)
Commission Number Commission Expiration Date

Revised 3/25/24 88



PART D - EXHIBITS
EXHIBIT I
BID BOND
KNOW ALL MEN BY THESE PRESENTS, that we_Ajax Paving Industries of Florida LLC (hereinafter

called the Principal) and_Liberty Mutual Insurance Company (hereinafter
called the Surety), a Corporation chartered and existing under the Laws of the State of Massachusetts and

good and lawful money of the United States of America, to be paid upon demand of the County, to which payment
will and truly be made, we bind ourselves, our heirs, executors, administrators, successors, and assigned jointly and
severally and firmly by these presents.

WHEREAS, the Principal is about to submit, or has submitted to the County, a Bid Submittal for the purpose of
.. US 27 at Tierra Del Sol Intersection Improvement - Bid No. 24-697

NOW THEREFORE, the conditions of this obligation are such if the Bid Submittal is accepted and recommended
for award of a contract, the Principal shall, execute a satisfactory contract documents including an executed Public
Construction Bond payable to County, in the amount of 100 percent (100%) of the total Contract Price, in form and
with surety satisfactory to said County, then this obligation to be void, otherwise to be and remaining full force and
virtue in law, and the surety shall, upon failure of the Principal to comply with any or all of the foregoing
requirements, immediately pay to the aforesaid County, upon demand, the amount of this Bond, in good and lawful
money of the United States of America, not as a penalty, but as liquidated damages.

In the event the numerical expression is omitted or expressed as less than five percent (5%) of the total bid price,
this figure shall be assumed to be erroneously stated and this bid bond shall be binding upon the Principal and
Surety in the amount of five percent (5%) of the total bid price.

IN TESTIMONY THEREOF, the Principal and Surety have caused these presents to be duly signed and sealed this
16th _ day of _October 20.24.

BB-1
Revised 3/25/24 89
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ATTEST:

Printed Name
BY: /7

Attorney in F,
NicholagAshburn

Witneés. Monica Fritts \ Printed Name

175 Berkeley Street
Business Address

Boston, MA 02116

NOTES: 1. Write in the dollar amount of the bond which must be at least five percent (5%) of the amount
Bid included in the Submittal.

2. All bonds signed by an agent must be accompanied by a certified copy of such agent’s
authority to act.

3. Attorneys-in-fact who sign Bid Bonds or Contract Bonds must file with each bond a certified
and effectively dated copy of their power of attorney.

BB-2
Revised 3/25/24 90



currency. rate, interest rate or residual value guarantees.

Not valid for morigage, note; ioan, letter of credit,

This Power of Attorney limits the acts of those named herein, and they have no authority to
bind the Company except in the manner and to the extent herein stated.

hbert)’ Liberty Mutual Insurance Company

Mutual , The Ohio Casualty Insurance Company Certificate No: 8198086-013068
Y West American Insurance Company
SURETY
POWER OF ATTORNEY

KNOWN ALL PERSONS BY THESE PRESENTS: That The Ohio Casualty Insurance Company is & corporation duly organized under the laws of the State of New Hampshire, that
Liberty Mutual Insurance Company is a corporation duly organized under the laws of the State of Massachusetts, and West American Insurance Company is a corporation duly organized
under the laws of the State of Indiana (herein collectively called the “Companies”), pursuant tc and by authority herein set forth, does hereby name, constitute and appoint, Anne
Barick; Holly Nichols; Jason Rogers; Mark Madden; Michael D, Lechner; Nicholas Ashburn; Paul M. Hurley; Richard S, McGregor: Robert D, Heuer

all of the city of Rochester Hills state of MI each individually if there be more than one named, its frue and lawful attorney-in-fact to make,
execute, seal, acknowledge and deliver, for and on its behalf as surety and as its act and deed, any and all undertakings, bonds, recognizances and other surety obligations, in pursuance
of these presents and shall be as binding upon the Companies as if they have been duly signed by the president and aitested by the secretary of the Companies in their own proper
persons.

IN WITNESS WHEREOF, this Power of Atiorney has been subscribed by an authorized officer or official of the Companies and the corporate seals of the Companies have been affixed
theretothis __ 30th  dayof November , 2018 .

Liberty Mutual Insurance Company
The Ohio Casualty Insurance Company
West American Insurance Company

Dawd M. Carey, Assaslant Secrelary
State of PENNSYLVANIA

County of MONTGOMERY *°

Onthis 30th dayof November , 2018 before me personally appeared David M. Carey, who acknowledged himself to be the Assistant Secretary of Liberty Mutual Insurance
Company, The Ohio Casualty Company, and West American Insurance Company, and that he, as such, being authorized so to do, execute the foregoing instrument for the purposes
therein contained by signing on behalf of the corporations by himself as a duly authorized officer.

verification inquiries,
@libertymutual.com.

IN WITNESS WHEREOF, | have hereunto subscribed my name and affixed my notarial seal at King of Prussia, Pennsylvania, on the day and year first above written.

b PASTN

! q_%i“ﬁ;;?,gqrf}‘_ Commansaadh of Pennsylvania - Notary Seat
Ly v t,; - Teresa Pastefla, Notary Public f\
& & T Tl | Monigomary County
'1 BF ) My commission expires March 28, 2025 By:
v, Commisslon numbar 1126044

N \’?-um_/c,, Wiaroer Permvarea Rsaacmon o N Teresa Pastella Notary Public

ARy P

This Power of Attorney is made and executed pursuant to and by authority of the following By-laws and Authorizations of The Ohio Casually Insurance Company, Liberty Mutual
Insurance Company, and West American Insurance Company which resolutions are now in full force and effect reading as follows:

ARTICLE IV - OFFICERS: Section 12. Power of Attorney.

Any officer or other official of the Corporation authorized for that purpose in writing by the Chairman or the President, and subject to such limitation as the Chairman or the
President may prescribe, shall appoint such attorneys-in-fact, as may be necessary to act in behalf of the Corporation to make, execute, seal, acknowledge and deliver as surety
any and all undertakings, bonds, recognizances and other surety obligations. Such attorneys-in-fact, subject to the limitations set forth in their respective powers of attorney, shall
have full power to bind the Corporation by their signature and execution of any such instruments and fo attach thereto the seal of the Corporation. When so executed, such
instruments shall be as binding as if signed by the President and attested to by the Secretary. Any power or authority granted to any representative or attomey-in-fact under the
provisions of this article may be revoked at any time by the Board, the Chairman, the President or by the officer or officers granting such power or authority.

ARTICLE XIll - Execution of Contracts: Section 5. Surety Bonds and Undertakings.

Any officer of the Company authorized for that purpose in writing by the chairman or the president, and subject to such limitations as the chairman or the president may prescribe,
shall appoint such attorneys-in-fact, as may be necessary to act in behalf of the Company to make, execute, seal, acknowledge and deliver as surety any and all undertakings,
bonds, recognizances and other surety obligations. Such attorneys-in-fact subject to the limitations set forth in their respective powers of attorney, shall have full power to bind the
Company by their signature and execution of any such instruments and o attach thereto the seal of the Company. When so executed such instruments shall be as binding as if
signed by the president and attested by the secretary.

Certificate of Designation - The President of the Company, acting pursuant to the Bylaws of the Company, authorizes David M. Carey, Assistant Secretary to appoint such attomeys-in-
fact as may be necessary to act on behalf of the Company to make, execute, seal, acknowledge and deliver as surety any and all undertakings, bonds, recognizances and other surety
obligations.

Authorization — By unanimous consent of the Company's Board of Directors, the Company consents that facsimile or mechanically reproduced signature of any assistant secrelary ofdhe |
Company, wherever appearing upon a certified copy of any power of attorney issued by the Company in connection with surety bonds, shall be valid and binding upon the Comgapy, with-»
the same force and effect as though manually affixed. >
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For bond and/or Power of Attorne
please call 610-832-8240 or em
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I, Renee C. Llewellyn, the undersigned, Assistant Secretary, The Ohio Casualty Insurance Company, Liberty Mutual insurance Company, and West American I@ugp%? g&lpaﬂydg "’x{ YT
hereby certify that the original power of attorney of which the foregoing is a full, true and correct copy of the Power of Attomey executed by said Companies, is il ﬁgﬁM—énq@; - :’4, o1
has not been revoked. i .,’?.' oF 4 LI e A
IN TESTIMONY WHEREOF, | have hereunto set my hand and affixed the seals of said Companies this  16th dayof  October , .2024 | i : n f(f-' i L ;(sé =
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EXHIBIT IV

NON-COLLUSION AFFIDAVIT OF PRIME BIDDER

State of_Florida )
SS
County of_Sarasota )
Christie Alvaro , being first duly sworn, deposes and says that:
1. They are___ Director of Estimating of __ Ajax Paving Industries of Florida, LLC , the Bidder that has
submitted the attached Bid;
2. They are fully informed respecting the preparation and contents of the attached Bid and of all pertinent
circumstance respecting such Bid;
3. Such Bid is genuine and is not a collusive or sham Bid;
4, Neither the said Bidders nor any of their officers, partners, owners, agents, representatives, employees or

parties in interest, including this affiant, has in any way colluded, conspired, connived or agreed, directly or
indirectly with any other Bidder, firm or person to submit a collusive or sham Bid in connection with such
Contract or has in any manner, directly or indirectly, sought by agreement or collusion of communication
or conference with any other Bidder, firm or person to fix the price or prices in the attached Bid of any
other Bidder, or to fix any overhead, profit or cost element of the Bid Price or the Bid Price of any other
Bidder, or to secure through any collusion, conspiracy, connivance or unlawful agreement any advantage
against the County or any person interested in the proposed Contract; and
ic__ztiﬂng,:

5. The price or prices quoted in the attached Bid are fair and proper and are not tainted by any’ Ql}g&im,?:jmﬂ

conspiracy, connivance or unlawful agreement on the part of the Bidder or any gf:\ﬁisqggnt%«},‘i;’
representatives, owners, employees or parties in interest, includipg this affiant. FEIC 2 0%
; P PP LI
; {2 ) y TR
3 e
JOE

7

i - Mireg ?-u“‘\
this__ 4th day of October , 2024 Jhh

Sub§c7ed 7(1 swﬁﬁm before me
/1 111
l;(J?«:VJJssicakoénon, Estimating\doordinator

|
Commission expires _7/27/2027

s,
AN 2,

TG JSN 2
’an. ‘%6% Rotary Public - State of Florida &

¥ ¥&F  Commission # HH 427115
“-».,,35‘“.,‘.-«’{ My Comm. Expires Jul 27, 2027
oy rcugh Natlonal Notary Assn,

EXIV-1
Revised 3/25/24 95



EXHIBIT VI

AFFIDAVIT OF PERCENTAGE OF WORK
BID # 24-697

By signing below, the bidder:

e Is certifying that they will be performing, with their own organization, the percentage of work
required under the Special Conditions, Section 2 of the contract documents for Bid #24-697.

e Understands that at the pre-award meeting they will be required to submit a spreadsheet (Exhibit VI-
A) listing the complete breakdown of the bid price submitted by area of work. The list must include
the division of work being performed, the name of the contractor performing that area of work, the
WMBE classification of the contractor, the dollar amount of the work, and the percentage of the total
bid price for each division of work.

¢ Acknowledges that no changes to sub-contractors used will be allowed after submittal at the pre-
award meeting unless otherwise approved by the Procurement Director. Any prime contractor that
defaults on this requirement may be suspended as allowed within the Procurement Procedures.

e If the percentage of work proposed to be completed by the prime is not equal to, or more than, the
amount required, the bid will be considered to be non-responsive.

Bidder must sign and have notarized:

The undersigned Bidder hereby certifies that they fully understand the provisions as stated above and will
comply.

Dated this__4th _day of _ October , 20245 zTHJ;r%;'-’:

e BUNAA R
Name o ﬂ Ajax Paving Industries of~F!? &LLC “in

«{MCMW

G

o &l

A )f{\\
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By

1'?'5“‘ '-‘,;OR\Q?:'A,AC
Christie Alvaro, Director of Estimating B Q‘:‘;f
Title of Person Signing LTI
Subscribed a d swor t before me this____4th day of October , 2024

”L,
T,

:fl ) J ssica Canen’ Estimating Ctordinator

i) \J = 3 '."“.——“ ﬁ, 7
3 o,% JESSI CANON ;
:: Notary Public - State or Florida
‘%@ dg Commission # HH 427118
hhhhhhhh ~ My Comm. Expires Jul 27, 2027
Sanded thraugh National Noury Asn,

EXVI-1
Revised 3/25/24 97



CUSTOMER REFERENCES

City of Venice

Peter Boers, Procurement Manager
401 West Venice Avenue

Venice, FL 34285
pboers@venicegov.com

(941) 486-2626

(941) 486-2790 fax

Lee County BOCC

Frank Laco

Lee County DOT/Engineering
2115 Second Street

Fort Myers, FL 33901
Flaco@leegov.com

Phone: 239-533-9300

Fax: 239-533-9445

Sarasota County BOCC

Robin Levar, Project Manager
1660 Ringling Boulevard,
Sarasota, FL 34236
rlevar@scgov.net

(941) 650-9815

(941) 861-5129 fax

Charlotte County BOCC

Jeff Keyser

18500 Murdock Circle

Port Charlotte, FL 33948
jeff.keyser@charlottefl.com
(941) 575-3614

Hillsborough County BOCC
Jason Boulnois

County Center, 22" Floor
601 E. Kennedy Boulevard
Tampa, FL 33602

(813) 307-1811

{(813) 415-4208 fax

Florida Department of Transportation
District Seven

Conrad Campbell, P.E.

11201 N. McKinley Drive

Tampa, FL 33612

(813) 975-6294

Christopher.Simpron@hardeecounty.

Florida Department of Transportation
District One

John Sands

801 N. Broadway Avenue

Bartow, FL 33830

(863) 519-2279

(863) 519-2661 fax

City of North Port

Tim Lawrence

1930 W. Price Boulevard
North Port, FL 34286
(941) 240-8050

Hardee County
Christopher Simpron
Public Works Director
205 Hanchey Road
Wauchula, FL “33873
863-773-3272

Pinellas County BOCC

Kyle Arrison

6250 82nd Avenue

Pinellas Park, FL 33781
KArrison@pinellas-park.com
(727) 464-3311.

City of Pinellas Park
Randal Roberts

5141 78% Avenue North
Pinellas Park, FL 33780
(727) 541-0772

Pasco County BOCC
Michael Silvey

4454 Grand Blvd

New Port Richey, FL 34652
(727) 834-3601



DeSoto County BOCC

Cindy Talamantez, Purchasing Manager
201 E. Oak Street, Suite 203

Arcadia, FL. 34266
c.talamantez@desotobocc.com

(863) 993-4816

City of Sarasota

Camden Mills, P.E.

Manager, Capital Projects

1761 12th Street, Sarasota, FL 34236

Email: Camden.Mills@SarasotaFL.gov
Phone: (941) 263-6138

Polk County

Joe Montoya,

Engineering Manager Roads and Bridges
3000 Sheffield Road

Winter Haven, FL 33880
JoeMontoya@polk-county.net
863-535-2200



Gompleted Conlracls

AJAX PAVING INDUSTRIES OF FLORIDA LLC

Name & Address
Contracl Classes of . Year Whare Localed of Offictal
Amount _ WotkOodes — Compleled, City-County to Whem You Refer
$5,052,711.83 2023 E1882 - US301 FDOT
Manatee County 605 Suwanes Street
Tallahasses, FL. 32393
$3,587,382.02 2023 T1836 - SR758 from SR 72 (Stickney Point Rd io Shadow Lawn Way FDOT
Sarasota County 805 Suwanee Street
Tallahassee, FL 32389
$20,052,626.47 2023 T1676 SR 45 (US 41) FDOT
Lee County 805 Suwanee Sireet
Tallahassee, FL. 32399
$4,197,476,62 2023 T1834 SR 93 (I-75) FROT
Collier County 605 Sywanss Strect
Tallshassee, FL. 32389
$6,663,207,39 2023 T1841 SR25 (US27) FDOT
Glades County 605 Suwanee Street
Tellahassee, FL 32398
$8,140,323.35 2023 H1108 - lan Hurricane Repairs FDOT
Multipla Counties 605 Suwanee Street
Tallghasses, FL 32389
$4,664,000.00 2023 SR 688 - Pavemant Only Resurfacing FDOT
Pinellas County 605 Suwanee Sireet
Tallahaszee, FL. 32398
$4,276,307.87 2023 EBT75 -Suncoast Parkway FDOT
Hemnando County 605 Suwanee Sireel
Tallahassee, FL 32389
$382,400.00 2023 E7Q42 Simmons Loop fo Big Band FDOT
Hillsborough County 605 Suwanee Street
Tallahassee, FL 32399
$375,800.00 2023 E7Q43 Summerfield Crossing Bivd FDOT

Hillsborough County

$452,700 00 2023 E7Q44 Summmerfield Crossing Harbor Haze
Hillsberough County

$229,500.00 2023 E7P84 SR600
Hillskorough County

$500,000,00 2023 T7383 US 19 Repalir
Citrus County
$3,397,760.34 2023 E7016 US 82

Hillsborough County

$228,500,00 2023 E7PB4 - Fasl Response
Hilisberough County

$21,358,192,62 2023 E7R15 US301 N of Lake St Charles
Hilisborough County

$5,184,768.99 2023 E8U17 Veterans Expressway
Hillsbarough County

§1,030,376.00 2023 E1U10 8R 35 al Colbert Rd
Palk County
512,305.212.00 2022 E7R15 - US 301/SR 45, SR 676A al Bloomingdale & 1-75 DB

Hillsboro County, FL

$20,042,319.00 2022 FPN 201032 (T1708) MIlI/R: Widen SR 93 (-75)
Manatee County, FL

$2,778,828.00 2022 T7424 - CR 578 New Northern Alignment- 257298-5-52-01
$9,180,244.00 2022 T7468- SR45/US41/Broad St- 441386-FAP D720038B
$1,988,002.00 2021 £1854 (SR 31) Charlotte

Charlotte County
$2,308,731.00 2021 T1789 SR4S (US41) Lee

Lee County

$1,788,500.00 2021 E1T47 - db - SR35 (US17) Hibiscus

605 Suwanee Street
Tallahassee, FL 32399

FDOT
B05 Suwanee Street
Tallahassee, FL 32399

FDOT
605 Suwanes Strest
Tallahassee, FL 32399

David Nelson Construction
3483 Alt 19
Palm Harbor, FL 34683

FDOT
605 Suwanee Straet
Tellashassee, FL 32399

FDOT
605 Suwanea Straet
Tallahassee, FL. 32398

FDOT
605 Suwanes Strest
Tallahasses, FL 32399

FDOT
§05 Suwanos Stroel
Tallahassoee, FL. 32399

FDOT
505 Sywanss Strasl
Tallahassee, FL 32399

FDOT .
805 Suwarios Shias
Tallahasses, FL 32399

SACYR Construction
Miami, FL.

FDOT
605 Suwanee Strest
Tallahassee, FL 32399

FDOT
605 Suwanes Street
Tallahassee, FL. 32399

FDOT
605 Suwanee Street
Tallahassee, FL 32399

FDOT
605 Suwanee Slreet
Tallehessee, FL 32393

FDOT



Contract
Amount

$473,930.00

$167,855,00

§1,875,007.00

$3,268,695,00

$766,832,00

$4,526,602.00

$1,145,425.00

$2,383,694.00

$1,302,612.00

$891,067,00

$316,920.00

$868,111.00

$1,112,559.00

Classes of Year

Work Codes  _Complaled

2021

2021

2021

2024

2021

2021

2021

2021

2021

2021

2021

2021

2021

Name & Address

Whare Located of Official
City-County lo Whom You Refer

438086 (T1779) 13th Ave at SR 55

E1R18 Two #37 US 441 and NE 9

T1747 SR 45 Sarasota 43355

Sarasota County

FPN 198017 T1717 MilResurlace

E1R18 SR 60 & 80 lool Rd

E7R17 -1275 8R 93 Bus

E7M17 - Ro - Mill/Resurface

E7M85 Alt US 19

E7M04 - SR674/S5R45

E7R25 Withlacooches Trail

T7466 SR573 S Dale Mabry

Hillsborough County

Two #1 - ETR11 Dale Mabry
Hillsborough County

T7446 SR 50 (Cortez Blvd)

605 Suwanee Street
Tallahassee, FL 32399

MSB Services, LLC
3204 Lena Rd
Bradenton, FL 34211

FDOT
BO5 Suwanes Sirkel
Tellehassee, FL 32389

Bergeron Land Development, Inc.
18812 SW €8th Place
Fort Lauderdale, FL 33332

Bergeron Land Development, Inc.
19612 SW 69th Place
Fort Lauderdale, FL 33332

FDOT
605 Suwanee Streat
Tallahasses, FL 32399

FDOT
605 Suwanee Street
Tallahassee, FL 32399

FDOT
605 Suwanee Streel
Tallahassee, FL 32369

FDOT
€05 Suwanoy Stroet
Tellahassee, FL 32399

FDOT .
€05 Suwanes Street
Tallahessee, FL 32398

FDOT
605 Suwanee Street
Tallahasses, FL 32389

FDOT
£05 Sivanen Slrest
Tallahasses, FL 32389

FDOT
605 Suwanee Sireet
Tallahassee, FL 32388

FDOT
605 Suwanee Strest
Tallahassee, FL 32389
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{Rev. October 2018)

Department of the Treasu
interna! Ravenue Service i

Request for Taxpayer
ldentification Number and Certification

» Go to www.irs.gov/FormW3 for instructions and the latest information.

Give Form to the
requester. Do not
send to the IRS.

Ajax Paving Industries of Florida, LLC

1 -Name (as shown on your income tax retum), Name Is required on thig line; do not lesve this line blank,

2 Business name/disregarded entity names, if different from above

following seven boxes.

D Individual/sole proprietor or D C Corporation

single-member LLC

[T] Other ise= Instructions) »

D S Corporation

Limited liabllity company. Enter the tax classlfication (C=C corporation, S=S corporation, P=Partnership) » P

Note: Check the appropriate box in the line above for the tax classification of the single-member owner, Do not check | Exemption from FATCA reporting
LLC if the LLC Is classified as a single-member LLC that is disregarded from tha owner unless the owner of the LLC is
another LLC that is not disragarded from the owner for U.S. federal tax purposes. Otherwise, a single-member LLC thal
is disregarded from the owner should check the appropriate box for the tax classification of its owner.

3 Check approprlate box for federal tax classification of the person whose name Is entered on line 1. Check only one of the | 4 Exemptions (codes apply only to

certain entities, not individuals; see
instructions on page 3):
D Partnership D Trust/estate

Exempt payee code (if any}

code (if any)

(Appies to accoumis maintainod outside the U.S)

§ Address {number, street, and apt. or suite no.} See Instructions.
One Ajax Drive

Requester's name and address (optional)

Print or type.
See Specific Instructions on page 3.

& City, state, and ZIF code
North Venice, FL 34275

7 List account numeris) here {(aptiorial)

IEXIH _ Taxpayer identification Number (TIN)

Enter your TIN in the appropriate box. The TIN provided must match the name given on line 1 to avoid
backup withholding. For individuals, this is generally your secial security number (SSN). However, for a
resident alien, sole proprietor, or disregarded entity, see the instructions for Part |, later. For other - -
entities, it is your employer identification number (EIN). If you do not have a number, see How to get a

TiN, later.

Note: If the account is In more than one name, see the instructions for line 1. Also ses What Name and
Number To Give the Requester for guidelines on whose number to enter.

or
Employer identification number

Certification

Under penalties of perjury, | certify that:

1. The number shown on this form is my correct taxpayer identification number (or | am waiting for a number to be issued to me); and
2, | am not subject to backup withholding because: (a} | am exempt from backup withholding, or (b) | have not been notified by the Intemal Revenue
Service (IRS) that | am subject to backup withholding as a result of a failure to report all interest ar dividends, or (¢} the IRS has notified me that | am

no {onger subject to backup withholding; and )
3. 1am a U.S. citizen or other U.S. person (defined below), and

4. The FATCA code(s) entered on this form (if any) indicating that | am exempt from FATCA reporting is correct.

Certification instructions. You must cross out itern 2 above if you have been notified by the IRS that you are currently subject to backup withholding because
you have failed to report all Interest and dividends on your tax retum. For real estate transactions, item 2 does not apply. For mortgage interest paid,

acquisition or abandonment of secu

other than interest and dividends, are not required to si

property, canceliation of debt, contributions to an individual retirement arrangement (IRA), and generally, payments
# the certification, but you must provide your comect TIN. See the instructions for Part Il, later.

Sig“ Slgnature of
Here U.S. person

P =

s /- D027

General lnstr,k(ctions

Section references are to the Intemal Revenue Code unless otherwise
noted.

Future developments. For the latest information about developments
related to Form W-9 and its instructions, such as legislation enacted
efter they were published, go to wwav.irs.gov/FormW9.

Purpose of Form

An individual or entity (Form W-9 requester) who is required to file an
information return with the IRS must obtain your comrect taxpayer
identification number (TIN) which may be your social security number
(SSN), individual taxpayer identification number ([TIN}, adoption
taxpayer identification number (ATIN), or employer identification nurmnber
(EIN}, to report on an information retum the amount paid to you, or other
amount reportable on an information return. Examples of information
returns include, but are not limited to, the following.

¢ Form 1099-INT (interest eamed or paid)

« Form 1099-DIV (dividends, including those from stocks or mutuat
funds)

« Form 1099-MISC (various types of income, prizes, awards, or gross
proceeds)

« Form 1099-8 (stock or mutual fund sales and certain other
transactions by brokers)

« Form 1099-S (proceeds from real estate transactions)

« Form 1099-K (merchant card and third party network transactions)
= Form 1098 (home mortgage interest), 1098-E (student loan interest),
1098-T (tuition)

« Form 1089-C (canceled debt)

= Form 1099-A {acquisition or abandonment of secured property)}

Use Form W-9 only if you are a U.S. person (including a resident
alien), to provide your correct TIN,

If you do not return Form W-9 to the requester with a TIN, you might
be subject to backup withholding. See What is backup withholding,
later.

Cat. No. 10231X

Form W=9 Rev. 10-2018)



Florida Department of Transportation

RON DESANTIS 605 Suwannee Street JARED W. PERDUE, P.E.
GOVERNOR Tallahassee, FL  32399-0450 SECRETAIY

September 30,2024

AJAX PAVING INDUSTRIES OF FLORIDA LLC
ONE AJAX DRIVE
NORTH VENICE, FLORIDA 34275-3624

*REVISED*
RE: CERTIFICATE OF QUALIFICATION

The Department of Transportation has qualified your company for the type of work indicated
below.

FDOT APPROVED WORK CLASSES:

DEBRIS REMOVAL (EMERGENCY), DRAINAGE, ELECTRICAL WORK, FENCING, FLEXIBLE PAVING, GRADING,
GRASSING, SEEDING AND SODDING, GUARDRAIL, HOT PLANT-MIXED BITUM. COURSES, INTERMEDIATE
BRIDGES, MINOR BRIDGES, PORTLAND CEMENT CONCRETE ROADWAY PAVING, ROADWAY SIGNING, SIDEWALK,
TRAFFIC SIGNAL, MILLING, UNDERGROUND UTILITIES (WATER & SEWER).

Unless notified otherwise, this Certificate of Qualification will expire 6/30/2025.

In accordance with Section 337.14(1), Florida Statutes, an application for qualification
must be filed within (4) menths of the ending date of the applicant’s audited annual financial
statements.

If the company's maximum capacity has been revised, it may be accessed by logging into the
Contractor Prequalification Application System via the following link:
HTTPS://fdotwpl.dot.state.fl.us/ContractorPreQualification

Once logged in, select "View” for the most recently approved application, and then click
the "Manage" and "Application Summary" tabs.

The company may apply for a Revised Certificate of Qualification at any time prior to the
expiration date of this certificate according to Section 14-22.0041(3), Florida

Administrative Code (F.A.C.), by accessing the most recently approved application as shown
above and choosing "Update” instead of "View." If certification in additional classes of
work is desired, documentation is needed to show that the company has performed such work.

All prequalified contractors are required by Section 14-~22.006(3), F.A.C., to certify their

work underway monthly in order to adjust maximum bidding capacity to available bidding
capacity. You can find the link to this report at the website shown above.

Sincerely,

James E. Taylor II, Pregualification Supervisor
Contracts Administration Office

JTII

Improve Safety, Enhance Mobility, Inspire Innaovation
www.fdot.gov



&h Guy HURLEY

INSURANCE & SURETY SERVICES

February 6, 2024

RE:  Principal: Ajax Paving Industries of Florida, LLC.

To Whom It May Concern:

The purpose of this letter is to advise you of the surety bond capacity and reputation of Ajax
Paving Industries of Florida, LLC. We have had the continuing privilege of providing surety
bonds for this company for more than 30 years.

We write bonds for Ajax Paving Industries of Florida, LLC through Liberty Mutual Insurance
Company and extend to them a surety line in excess of $200,000,000 per single project and
$750,000,000 in aggregate. Liberty Mutual Insurance Company is licensed to do business in all
states and has an A.M. Best Rating of “A” with a financial size of Class “XV”. Liberty Mutual
Insurance Company’s Treasury Listing is $1,762,981,000.

Ajax Paving Industries of Florida, LLC is a professionally managed organization with an excellent
reputation. They have an experienced organization and are well financed. We recommend
Ajax Paving Industries of Florida, LLC to you without reservation.

Upon the request of Ajax Paving Industries of Florida, LLC, we will be pleased to execute
Performance and Payment Bonds. This letter is not an assumption of liability, nor is it a bid or
performance bond. The surety reserves the right to review the file and contract terms and
conditions for acceptance prior to the authorization or execution of any performance and
payment bonds.

Sincerely,

LIBERTY MUTUAL INSYURANCE COMPANY

PP S > bt s S— I —

DIRECT 2485191400 1 FAX 2485191401 | 989 E. South Boulevard, Suite 200 | Rochester Hills, Mi 48307



This Power of Attorney limits the acts of those named herein, and they have no authority to
bind the Company except In the manner and to the extent hereln stated.

»
leel"ty Liberty Mutual Insurance Company

Mutual The Ohio Casualty Insurance Company Cerificate No: 8198086-013068
" West American Insurance Company
SURETY
POWER OF ATTORNEY

KNOWN ALL PERSONS BY THESE PRESENTS: That The Chio Casualty Insurance Company is a corporation duly organized under the laws of the State of New Hampshire, that
Liberty Mutual Insurance Company is a cosporation duly organized under the laws of the State of Massachusetis, and West American Insurance Company is a corporation duly organized
under the laws of the State of Indiana (herein collectively called the *Companies”), pursuant to and by authority herein set forth, does hereby name, constitute and appoint, Anne
Barick; Holly Nichols, Jason Rogers. Mark Madden: Michael D. Lechner; Nicholas Ashbum; Paul M. Hurley; Richard S. McGregor; Robert D. Heuer

all of the city of Rochester Hills state of Mt each individually if there be more thary one named, its trse and lawfuf altomey-in-fact to make,
execute, seal, acknowledge and defiver, for and on its behalf as surely and as fis ac! and deed, any and all underiakings, bonds, recognizances and ather surety obligations, in pursuance
of these presents and shall be as binding upon the Companies as if they have been duly signed by the president and attested by the secretary of the Companies in their own proper
persons.

IN WITNESS WHEREOF, this Power of Attomey has been subscribed by an authorized officer or official of the Companies and the corporate seals of the Companies have been affixed
thereto this __30th__dayof _November , 2018 .

. loan, letter of credit,

Not valid for mort

origage, note
currency rate, interest rate or residual val

lue guarantees.

Liberty Mutual Insurance Company
The Ohio Casualty Insurance Company
West American Insurance Company

By:flz\lud WJ

AT £
By: ca ¥ .g;;

Oavid 8, Carey, Assistant Secr
Siate of PENNSYLVANIA d ety EE
Cotinty of MONTGOMERY § E‘
Onthis 30th dayof November , 2018 bsfore me personally appeared David M. Carey, who acknowledged himself to be the Assistant Secretary of Liberly Mutua! Insurance ] &
Company, (he Uhio Casualty Company, and West American Insurance Company, and that he, as such, being authorized so to do, execute the foregoing instrument for the putpos&sFE::
terein contained by signing on behall of the corporations by himself as a duly authorized officer. 4 &
IN WITNESS WHEREOF, | have hereunto subscribed my name and affixed my ntarial seal at King of Prussia, Pennsylvania, on the day and year first above written. g«%
o O
P

Taresa Pasiella, Notary Public

This Power of Attomey is made and executed pursuant to and by authority of the following ByHaws and Authorizations of The Ohio Casualty Insurance Company, Liberly Mutual
Insurance Company, and West American Insurance Company which resolutions are now in full force and eflect reading as follows:

ARTICLE IV - OFFICERS: Section 12. Power of Attomey.

Any officer or other official of the Corporation authorized for that purpose in writing by the Chairman or the President, and subject to such limitation as the Chaimnan or the
President may prescribe, shall appolnt such attomeys-in-fact, as may be necassary to act in behalf of the Corporation to make, execute, sea), acknowledge and defiver as surety
any and all undertakings, bonds, recognizances and other surely obligations. Such atiomeys-in-fact, subject o the limitations set forh in their respective powers of attomey, shaft
have full power to bind the Corporation by their signature and execution of any such instruments and to attach thereto the seal of the Corporation. When so executed, such
instruments shall be as binding as if signed by the President and atiested to by the Secretary. Any power or authorily granted to any representative or attomey-in-fact under the
provisions of this article may be revoked at any time by the Board, the Chainman, the President ar by the officer or officers granting such power or authority.

ARTICLE XIit - Execution of Contracts: Section §. Surety Bonds and Undertakings.
Any officer of the Company autharized for that purpose in writing by the chaimman or the president, and subject to such imitations as the chaimman o tue resident may prescribe,

shall appoint such attomeys-in-facd, a5 may be necessary to act in behalf of the Company to make, executs, seal, acknowledge and deiiver as surely any and all undartakings,
bonds, recognizances and cther surety obligations. Such attomeys-in-fact subject to the limilations set forth in their respective powers of attomey, shall have full power to bind the
Company by their signature and execution of any such instruments and to atiach thereto the seal of the Company. When so executed such instruments shall be as binding as if
signed by the president and attested by the secretary.

Certificate of Designation ~ The President of the Company, acting pursuant to the Bylaws of the Company, authorizes David M. Carey, Assistant Secretary to appoint such attomeys-in-
fact as may be necessary to act on behalf of the Company to make, execute, seal, acknowledge and deliver as surety any and all undertakings, bonds, recognizances and other surely
obligations.

Authorization - By unanimous consent of the Company's Board of Direclors, the Company consenls that facsimile or mechanically reproduced signature of any assistant secretary of the
Company, wherever appearing upon a certified copy of any power of attomey issued by the Company in connection with surety bonds, shafl be valid and binding upon the Company with
the same force and effect as though manually affxed.

I, Renee C. Llewellyn, the undersigned, Assistant Secretary, The Ohio Casually Insurance Company, Liberty Mutual Insurance Company, and West American Insufance Compsay do
hereby certify that the original power of attorney of which the foregoing is a ful, true and comect copy cf the Power of Attomey executed by said Comparies; is i fulh force and effect and
has not been revoked. D

IN TESTIMONY WHEREOF, | have hereunto set my hand and affixed the seals of said Companies this__ 6th _ dayof _ February , 2024 .

oot

) Renee C, Llewellyn, Assistant Secretary

LMS-12873 LMIC OCIC WAIC Mulli Co 02/21

For bond and/or Power of Attorne
pleage call 610-832-8240 or emai




CORPORATE SUBSTANCE ABUSE
PROGRAM

STATEMENT OF POLICY

This Company has legal responsibility to comply with the United States Department of
Transportation’s (US DOT) regulations regarding the testing of Company employees. To
accomplish that end, the Company cannot condone and will not tolerate any of the
following behaviors by its employees:

Use of illicit drugs.

Abuse of legal drugs (prescription or over-the-counter).

Abuse of alcohol

Sale, purchase, transfer or use or possession of illegal drugs or prescription
drugs obtained illegally.

Arrival for work under the influence of drugs or alcohol.

Cow>

m

Should any of these above-mentioned behaviors be detected, the Company will
terminate the employee.

The testing of an employee's urine for drugs is an effective mean to identify those in
need of treatment or disciplinary action. However, the urine testing program is intended
to supplement, not replace, other means of drugs or alcohol detection

AN &',
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CERTIFICATE OF LIABILITY INSURANCE

DATE (MMDDIYYYY)
5/16/2024

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND

REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS

CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED

certificate holder in lieu of such endorsement(s).

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must be endorsed. If SUBROGATION IS WAIVED, subject to
the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the

PRODUCER
Guy Hurley, LLC
989 E. South Boulevard

Debbie Rossi

NAME:
r;} g“}i, Extl: (248) 519-1306 f:,’ém (248)519-1401

EMAL <5 drossi@ghbh.com

Suite 200 INSURER(S) AFFORDING COVERAGE NAIC #
Rochester Hills ML 48307 INSURER A : Bmerican Contractors Insurance Co A | 12300
INSURED INSURER B: ACTIG Insurance Company A | 19984
Aj ax Paving Industries of Florida, LLC INSURER C: Continental Insurance Company A | 35289
One Ajax Drive INSURERD: Travelers Prop Casualty Co. A+XV | 25674
INSURERE : National Fire Ins Co of Hartford AXV | 20478
North Venice FL 34275 INSURERF :
COVERAGES CERTIFICATE NUMBER:24~25 Kara REVISION NUMBER:
THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.
e TYPE OF INSURANGE o POLICY NUMBER (DANYYY) | (MRRONYYY) LIS
A | X | COMMERCIAL GENERAL LIABILITY GL24A00094 6/1/2024 6/1/2025 | EACH OCCURRENCE $ 10,000,000
| TAMAGE 10 RENTED
A CLAIMS-MADE @ OCCUR GL24B00094 (GL Excess) 6/1/2024 6/1/2025 EQ@‘,QISES {Eaﬂ,:mmi s 100,000
X | XCU Coverage Included MED EXP (Any one person) 5 5,000
A | X | contractual Liability GL24C00094 (GL Excess) §/1/2024 6/1/2025 | PERSONAL & ADVINJURY |5 10,000,000
GEN'LAGGREGATE LIMIT APPLIES PER; GENERAL AGGREGATE 5 10,000,000
POLICY J*’Eg; Loc PRODUCTS - COMPIOP AGG | § 10,000,000
OTHER 5
.| AUTOMOBILE LIABILITY %ﬂiﬂfiﬂei—ﬁ LT $ 5,000,000
E X | ANYAUTO BODILY INJURY (Per person) | $§
AT e oD BUA7015117321 6/1/2024 6/1/2025 | BODILY INJURY (Per accident) | $
NON-OWNED "
HIRED AUTOS AUTOS {Par pocident)
s
UMBRELLALIAB | X | occur EACH OCCURRENCE 3 10,000,000
c | X EXCESS LIAB CLAIMS-MADE 7014990214 6/1/2024 6/1/2025 | AGGREGATE $ 10,000,000
DED | RETENTION § = 5
WORKERS GOMPENSATION PER 2
AND EMPLOYERS' LIABILITY YIN X | graryre | [ ER
ANY PROPRIETOR/PARTNER/EXECUTIVE E.L EACH ACCIDENT 5 1,000,000
OFFICER/MEMBER EXCLUDED? NIA
B |(Mandatory in NH) WCA000030724 5/1/2024 6/1/2025 | E|, DISEASE - EAEMPLOYEE | § 1,000,000
If yes, describe under
DESCRIPTION OF OPERATIONS below EL DISEASE - POLICYLIMIT | 8 1,000,000
D | Inland Marine QT 630~ AW3IZ0426-TXS-24 6/1/2024 6/1/2025 Leased/Rented $550,000
DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional le, may be d if more space s required)
CERTIFICATE HOLDER CANCELLATION

EVIDENCE OF COVERAGE

SHOULD ANY CF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

AUTHORIZED REPRESENTATIVE

R McGregor/DROSSI

AL

ACORD 25 (2014/01)
INS025 (201401)

© 1988-2014 ACORD CORPORATION. All rights reserved,

The ACORD name and logo are registered marks of ACORD




AJAX PAVING INDUSTRIES OF FLORIDA, LLC.

CONSTRUCTION EXPERIENCE OF PRINCIPAL SUPERVISORY PERSONNEL

INDIVIDUAL'S NAME POSITIONIOFFICE TYPE DF WORK EXPERIENCE CAPACITY

5,6,7,8910 43
56,7.8,9,10 34
5,6,7,8.9,10 12

Civil Engineer/Manager
Engineer/Manager
Enginner/Secretary/Treasurer
Civil Engineer/Manager

Michael A. Horan, P.E. Chief Executive Officer, Manager
Vince Hafeli President
Natalie Woody, P.E. Secretary/Treasurer

Scott Pittman, P.E.

Andre DeCraene VP of Operations - South Region 5,6.7,8,9,10 21 Engineer/Manager

Tom Daquanna Construction Manager - Tampa 56,7,8,8,10 34 Engineer/Manager

Matt Horan Area Manager - Sarasota 5.6,7,8,9,10 10 Civil Engineer/Projec! Manager
Matthew Desotell Area Manager - Fort Myers 56,7,8,9,10 8 Civil Engineer/Project Manager
Joe Minich Area Manager - Tampa 56,7,89,10 20 Civil Engineer/Estimator

Mike Woody TPR Coordinator 56,7,89,10 6 Project Engineer

Mike Curle Quality Control Manager - Asphalt 56,789,110 23 Quality Control Manager

John Savage Project Manager 58,789,10 20 Quality Control Manager
Rusty Reynolds Asphalt Plant Operations Manager 56,7,8,9,10 35 Asphait Piant Operations Manager
Mickey Cox General Manager - Plants and Materials  5,6,7,8,9,10 28 Asphalt Plant Operations Manager
Jim Price, P.E. Project Manager 5,6,7,8,9,10 23 Civil Engineer/Project Manager
Datle Purcsll Construction Manager 5,6,7.8,8,10 24 Construction Manager

Jayson Brown, P.E, Project Manager 5,6,7,8,9,10 12 Civil Engineer/Project Manager
Jason Prokopetz, P.E. Project Manager 56,7.8,9,10 20 Civil Engineer/Project Manager
Mike Morgan, P.E. Project Manager 56,7.8,9,10 34 Civil Engineer/Project Manager
Linda Bailey EEQ Officer 56,7,8,9,10 12 EEQ Officer

Mandy Kustra Safety Director 56,7,8,9,10 19 Safety Director

Eric Green Safety Manager 5.6.7,89,10 14 Safety Manager

Bob Kern Safety Manager 5,6,7.8,9,10 2 Safety Manager

Steve Ayers Design Build Project Director 56,7,89,10 45 Engineer/Manager

Felipe Jaramillo, P.E.  Alternative Contracting Project Manager  5,6,7,8,9,10 17 Civil Engineer/Project Manager
Jerry Hunt Construction Manager 56,7.89,10 42 Construction Manager

Garreit Fons Construction Manager 56,7,8,9,10 21 Construction Manager

Roger Owens Project Manager 56,789,10 35 Project Engineer

Nathan Hassler, PE.  Project Manager 5,6,7,8,9,10 11 Project Engineer

Clayton Cross Project Manager 56,7,89,10 18 Project Engineer

Chris Stewart Project Superintendent 5,6,7,8,9,10 28 Foreman/Superintendent
Wally Cabral Project Superintendent 5,6,7,8,9,10 40 Foreman/Superintendent
Ralph Bridger Project Superintendent 5,6,789,10 43 Foreman/Superintendent
Joseph Dutton Project Superintendent 5,6,7,89,10 29 Foreman/Superintendent
Brian Pittman Asphalt Paving Superintendent 5,6,7.8,9,10 18 Foreman/Superintendent
Christie Alvaro, P.E. Senior Estimator 56,7,89,10 22 Civil Engineer/Senior Estimator
Dave Reid Senior Estimator 5,6,7.8.910 26 Senior Estimator
Type of Work:

Grading (includes Clearing and Grubbing, Excavation and Embankment

VP of Operations - North Region

5,6,7,8910 21

5

6 Drainage (All Storm Drains, Pipe Culverts, Culverts, etc.)

7 Fiexible Paving (Includes Limerock, Shell Base and other Optional Base Courses, Soil-Cemented Base,
Mixed-in-Place Bituminous Surface Treatments, and Stabilizing)

S0®

Milling

Portland Cement Concrete Paving
Hot Plant-Mixed Bituminous Structural and Surface Courses



Ajax Paving
Industries of Florida, LLC

One Ajax Drive = North Venice, FL 34275

An Equal Opportunity Employer
Main: 941.486.3600 « Fax: 941.486.3500

July 24, 2023 RESOLUTION OF THE BOARD OF DIRECTORS OF
AJAX PAVING INDUSTRIES OF FLORIDA, LLC

Resolved, that the following individuals are authorized to enter into contracts and sign bonds
with all governmental agencies, municipalities, private developers, and contractors for work
performed on behalf of AJAX Paving Industries of Florida, LLC. In addition, resolved, that the
following individuals have written authorization to acknowledge receipt of payment by signature
on an appropriate Partial, Conditional or Final Waiver, process the filling of a Claim of Lien,
Notice of Non-Payment or Satisfaction of Lien according to the Mechanics Lien Law, or process
the recovery of outstanding monies due, through the means of Small Claims Court on behalf of
Paving industries’of Florida, LLC, authorized to transact business in the State of Florida

Mlckey C mie Simmons

PEs and Materials 2}211?594:%:\1

Michael A. Horan

,W&Ecu\ﬁﬁedManager

Vince Hafeli 3 Ryan F& m 2| CIay C
i _ Chief Finanglal Officer Regional Vice President, Lake Wales

Scott Plttman ) Matt Desgtell guren Taylor i

i Regional Vice President, Ft. Myers Estimator
Andre DeCraene Lee Strauss
Executive Vice President - Operations Estimator /

/ -
Dave Reid John Savage Méri Miller
Se stima% N . _%j Quality Control E::?mf
')?L~——' e Mﬂfﬁ_z
eph Minich Natﬁﬁe Woodvy ! Sharon Radford
SecretaryfTreasurer Estimator

Regiogmﬁsvy\

Fellpe laramlllo
Engineer Director

Christie Alvaro
Director of Estimating
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DivisioN OF CORPORATIONS

Detail by FEVEIN Number

Florida Limited Liability Company
AJAX PAVING INDUSTRIES OF FLORIDALLC

Filing Information

Document Number 108000010565
FEI/EIN Number 26-1871966
Date Filed 01/30/2008
Effective Date 07/16/1981
State FL

Status ACTIVE

Last Event LC STMNT OF RA/RO CHG
Event Date Filed 06/19/2018
Event Effective Date NONE
Principal Address

ONE AJAX DRIVE

NORTH VENICE, FL 34275

Changed: 01/24/2019

Mailing Address
ONE AJAX DRIVE
NORTH VENICE, FL 34275

Changed: 08/06/2015

Reagistered Agent Name & Address
HACKETT I, JACK O.

FARR LAW FIRM

99 NESBIT STREET

PUNTA GORDA, FL 33950

Name Changed: 01/24/2021

Address Changed: 01/24/2021

Authorized Person(s) Detai|
Name & Address

Title MANAGER

JACOB, JAMES A




ONE AJAX DRIVE
NORTH VENICE, FL 34275

Title MANAGER/CEO
HORAN, MICHAEL A

ONE AJAX DRIVE

NORTH VENICE, FL 34275
Title PRESIDENT

HAFELI, VINCE

ONE AJAX DRIVE

NORTH VENICE, FL 34275
Title DIRECTOR OF FINANCE
FULMER, RYAN

ONE AJAX DRIVE

NORTH VENICE, FL 34275
Title VICE PRESIDENT
PITTMAN, SCOTT

ONE AJAX DRIVE

NORTH VENICE, FL 34275
Title FLEET MANAGER
MAITLAND, DAN

ONE AJAX DRIVE
NORTH VENICE, FL 34275

Annuat Reports

Report Year Filed Date
2020 04/29/2020
2020 05/06/2020
2021 01/24/2021
Document Images

B23R018.- ANNUAL REPORT
06/19/2018 - CORLCRACHG
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AJAX PAVING INDUSTRIES OF FLORIDA LLC

e

{Unique Entity ID

| XHFAMS55Z66J5

; Registration Status

‘ Active Registration

; Physical Address

;1 Ajax DR

i North Venice, Florida 34275-3505
{ United States

CAGE / NCAGE Purpose of Registration
1E7E3 All Awards

Expiration Date
Jan 10, 2025

Mailing Address

One Ajax DR

North Venice, Florida 342753505
United States




'}\‘ Ajax Paving Industries of Florida, LLC
AJAX

o

OFFICES
NORTH VENICE OFFICE FORT MYERS OFFICE
One Ajax Drive 13350 Rickenbacker Pkwy
North Venice, FL 34275 Fort Myers, FL 33913
941.486.3600 239.936.9444
941.486.3500 Fax 239.936.9445 Fax
TEMPLE TERRACE OFFICE LAKE WALES OFFICE
7860 Professional Place 24174 Highway 27, Unit #300
Temple Terrace, FL 33637 Lake Wales, FL 33859

813.769.1990
813.769.1991 Fax

ASPHALT PLANTS & AJAX MATERIALS

NORTH VENICE PLANT 1 ODESSA PLANT 5
One Ajax Dr 11603 S.R. 54
North Venice, FL 34275 Odessa, FL 33556
941.486.3420 Tower 727.375.5780 Tower
941.486.8771 Fax 727.375.5750
PUNTA GORDA PLANT 2 TAMPA PLANT 6
40851 Cook Brown Road 6050 Jensen Road
Punta Gorda, FL 33982 Tampa, FL 33619
239.543.4544 Tower 813.574.8331 Tower
239.543.1105 Fax 813.574.8334 Fax
PORT MANATEE PLANT 3 LARGO PLANT 7
12165 U.S. 41 North 1550 Starkey Road
Palmetto, FL 34221 Largo, FL 33771
941.845.1138 Tower 727.499.2168 Tower
941.721.3155 Fax 727.499.2169 Fax
FORT MYERS PLANT 4 LAKE WALES PLANT 8
7121 Pennsylvania Street 1800 Oid Bartow Road
Fort Myers, FL 33912 Lake Wales, FL 33859
239.489.3320 Tower
239.489.9973 Fax

AJAX MATERIALS

500 Gene Green Road

Nokomis, FL 34275
941.485.5301 Office
941.485.5264 Fax

www.ajaxpaving.com
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Ajax Plant 4 - Fort I;I_yers
7121 Pennsyivenia Street

One Ajax Drive, North Venice, FL 34275
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EXHIBIT VI-B
GOOD FAITH EFFORT DOCUMENTATION

The following is provided for the bidder to use in conjunction with the Good Faith Effort requirement in Section
19.0 of the Invitation for Bid. For your convenience to supplement your own subcontractor/supplier database, we
direct you to https://vcl.polk.one/vendordirectory, Procurement & Bids, WMBE Online Directory for additional
names. Please list the company’s names and the result of your contact for each subcontractor solicited for the
following areas of work. Suppliers can be listed in the blank spaces at the bottom of the page. Contacting (5) five
firms, if available, shall satisfy the Good Faith Effort requirement. This will be required of the apparent low bidder
at the pre-award meeting with Exhibit VI-A, Subcontractor Listing,

Revised 3/25/24

Division of Work

Quality Control/Testing

Roberts Consulting Services, Inc.

Performance Turf
D&J Sod

Guardrail/Handrail
C. Slagter Construction, Inc.

Milling

Blackrock Milling
Ongrade Contracting. Inc.

Survey
On Point Survey

MOT/Striping

Traffic Control Products of FL, Inc

Results of Good Faith Effort

Quote recieved, selected as subcontractor.

No quote was recieved.

Quote recieved, selected as subcontractor.

Quote recieved, lower priced quote was selected.
Quote recieved, selected as subcontractor.

Quote recieved, selected as subcontractor.

No guote was recieved.
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EXHIBIT VII
TRENCH SAFETY ACT COMPLIANCE
TRENCH EXCAVATION SAFETY SYSTEM AND
SHORING, SPECIAL (TRENCH EXCAVATION)

Trench Excavation Safety Svstem and Shoring. Special (Trench Excavation)

General:

1.

The Contractor shall comply with the Florida Trench Safety Act (90-96), Laws of FL.) effective October 1,
1990,

The Contractor(s) performing trench safety excavation on this Contract shall comply with the Occupational
Safety and Health Administration’s (OSHA) trench excavation safety standards, 29 CFR’s 1926.650, Subpart P,
including all subsequent revisions or updates to these standards as adopted by the Department of Labor and
Employment Security (DLES).

By submission of his bid and subsequent execution of this Contract, the Contractor certifies that all trench
excavation done within his control shall be accomplished in strict adherence with OSHA trench safety standards
contacted 29 CFR’s 1926.650, Subpart P, including all subsequent revisions or updates to these standards as
adopted by the Department of Labor and Employment Security.

The Contractor also agrees that he has obtained or will obtain identical certification from his proposed
Subcontractors that will perform trench excavation prior to award of the subcontracts and that he will retain such
certifications in his files for a period of not less than three years following final acceptance.

The Contractor shall consider all available geotechnical information in his design of the trench excavation safety
system.

Inspections may be conducted by the County and the County’s Safety Officer. Serious deficiencies will be
corrected on the spot or the job may be closed. Imminent danger citing will result in the immediate cessationof
work. Work will resume when the danger is corrected.

Bidder acknowledges that included in the various items of the proposal and in the Total Bid Price are costs for
complying with the Florida Trench Safety Act (90-96), Laws of FL) effective October 1, 1990. The bidder
further identifies the costs to be summarized as follows:

Trench Safety Units of

Measure Measure Unit Unit Extended

(Description) (LF, 8Y) (QTY) Cost Cost

A Trench Box LS 1 $1500.00 s 1500.00

cow

$

$

S $
Total ~ $1500.00

|
o 5

Failure to complete the above may result in the bid being declared non-responsive,

Revised 3/25/24 100



EXHIBIT VIII

EQUAL EMPLOYMENT OPPORTUNITY

Polk County is an Equal Opportunity/Affirmative Action Employer.

Pursuant to Executive Order 11246 as amended, vou are advised that under the provisions of government
contracting, contractors and subcontractors are obliged to take affirmative action to provide equal employment
opportunity without regard to race, creed, color, national origin, age or sex.

We are committed to equal opportunity employment effort and expect firms that do business with the County to
have a vigorous affirmative action program.

CERTIFICATION BY PROPOSED PRIME OR SUBCONTRACTOR
REGARDING EQUAL EMPLOYMENT OPPORTUNITY

‘This certification is authorized pursuant to Executive Order 11246, Part TI, Section 203(b). (30 F.R. 12319-15). Any
Bidder or prospective contractor, or any of the proposed subcontractors, shall state as an initial part of the Bid or
negotiations of the Contract whether it has participated in any previous Contract or subcontract to the equal
opportunity clause; and, if so, whether it has filed all compliance reports due under applicable instructions.

Where the certification indicated that the prime or subcontractor has not filed a compliance report due under
applicable instruction, such Contractor shall be required to submit a compliance report.

Contractor’s Name: Ajax Paving Industries of Florida, LLC
Address: One Ajax Drive, North Venice FL 34275

1. Bidder has participated in a previous contract or subcontract, subject to the Equal Opportunity Clause:
YES \/ NO
2. Compliance Reports were required to be filed in connection with such Contract or subcontract:

YES \/ NO

|53

Bidder has filed all compliance reports due under applicable instructions:
YES \/ NO

4. If answer to Item 3 is No, please explain in detail on reverse side of this certification.

The Bidder certifies that they do not maintain or provide for their employees any segregated facilities at any of their
establishments, and that they do not permit their employees to perform their services at any location under their
control where segregated facilities are maintained. The Bidder certifies further that they will not maintain or
provide for their employees any segregated facilities at any of their establishments, and that they will not permit
their employees to perform their services at any location under their control where segregated facilities are
maintained. The Bidder agrees that a breach of this certification will be a violation of the Equal Opportunity clause
in any contract resulting from acceptance of this Bid. As used in this certification, the term (segregated facilities”
means any waiting rooms, work areas, restrooms, washrooms, restaurants, other eating areas, time clocks, locker

Revised 3/25/24 101



rooms, storage areas, dressing areas, parking lots, drinking fountains, recrcation/entertainment areas, transportation
and housing facilities provided for employees which are segregate by explicit directive or are, in fact, segregated on
the basis of race, color, religion or national origin, because of habit, local custom or otherwise. The Bidder agrees
that (except where they have obtained identical certification from proposed subcontractors for specific time
periods) they will obtain identical certification from proposed Subconiractors prior to the award of subcontracts
exceeding $10,000 which are not exempt from the provision of the Equal Opportunity clause; and that they will
retain such certifications in their files.

Certification — The information above is true and complete to the best of my knowledge and belief. (A willfully
false statement is punishable by law — U.S. Code, Title 18, Section 1001.)

Christie Alvaro

— fALiilery

Printed Name _ \\\\\‘\\)5".' R IE é." ',,,’

Director of Estimating :\iﬁ;&voﬁgfg@ _
e i :si SEAL ot

/ t;u Ve L“ﬂiﬁgé{ ﬁ;‘éﬁ 2008 o

Sipriature 'v,’z:?,‘iOR\ﬁ?‘,(\\S
December 12, 2024 =t T Q&

Date

Revised 3/25/24 102



EXHIBIT IX

DRUG-FREE WORKPLACE FORM

The undersigned Bidder in accordance with Florida Statute 287.087 hereby certifies
that _does: (Name of Business)

Ajax Paving Industries of Florida, LLC

1. Publish a statement notifying employees that the unlawful manufacture, distribution, dispensing,
possession, or use of a controlled substance is prohibited in the workplace and specifying the actions that
will be taken against employees for violations of such prohibition.

2. Inform employees about the dangers of drug abuse in the workplace, the business’s policy of maintaining a
drug-free workplace, any available drug counseling, rehabilitation and employee assistance programs; and
the penalties that may be imposed upon employees for drug abuse violations.

3. Give each employee engaged in providing the commodities or contractual services that are under bid a
copy of the statement specified in subsection (a).

4, In the statement specified in subsection (1), notify the employees that, as a condition of working on the
commodities or contractual services that are under bid, the employee will abide by the terms of the
statement and will notify the employer of any conviction of, or plea of guilty or nolo contendere to, any
violation of Chapter 1892 or of any controlled substance law of the United States or any state, for a
violation occurring in the workplace no later than five (5) days after such conviction.

5. Impose a sanction on or require the satisfactory participation in a drug abuse assistance or rehabilitation
program, if such is available in the employee’s community, by any employee who is so convicted.

6. Make a good faith effort to continue to maintain a drug-free workplace through implementation of this
section.

\‘uuuu,,
As the person avthorized to sign the statement, [ certify that this firm complies fully with the above\?@ SJS’@S ‘s
3 oRF VA ,(\ 2

’l

:é” Lz

~ /) 25 SEAL™%3

‘- ‘:g_'-.. 2008 ':5305
( 1‘ 114 (;f-. Q—“‘!’{ ‘(,.._/ r’L_f _é" <DDIDP‘ AS‘

/

R1dders Signaturé Ghristie Alvaro, Df;,eétor of Est@’\quﬁg

December 12, 2024 Mgt
Date S 3 —

10/01/10
Revised 3/25/24 103



CORPORATE SUBSTANCE ABUSE
PROGRAM

STATEMENT OF POLICY

This Company has legal responsibility to comply with the United States Department of
Transportation’s (US DOT) regulations regarding the testing of Company employees. To
accomplish that end, the Company cannot condone and will not tolerate any of the
following behaviors by its employees:

Use of illicit drugs.

Abuse of legal drugs (prescription or over-the-counter).

Abuse of alcohol

Sale, purchase, transfer or use or possession of illegal drugs or prescription
drugs obtained illegally.

Arrival for work under the influence of drugs or alcohol.

ocow>

m

Should any of these above-mentioned behaviors be detected, the Company will
terminate the employee.

The testing of an employee's urine for drugs is an effective mean to identify those in
need of treatment or disciplinary action. However, the urine testing program is intended
to supplement, not replace, other means of drugs or alcohol detection

d

Wi
/ ; Foiantann

ttiey,
/ \\““ ’I'
. 3'21\653. & Fior,
H . N ., ”
Michael A. Horan S RATE
- @" O -
: ; 138 ‘Q\y FEa
Chief Executive Officer 120 &SP <F
=10 c:) QIQ Qi0:z
B o F
”’11/45"' """" .F.a"“ O



EXHIBIT X

SAFETY REQUIREMENTS/REGULATIONS

Bidder must sign and have notarized:

The undersigned Bidder hereby certifies that they fully understand the safety requirements/regulation
provisions as stated m General Conditions 7.11 and will comply.

12th | lll“”,
Dated this day of December TH/S "’a

Name e, Ajax Paving Industue;g oécﬁ’?fgﬁ?&;

-> SEAL™ =
By ( JJ.LME “/D{ EE: ,2008 35

Christie Alvaro, Direcfef of Estimatingz + <0mnb~ : '.)53 ;_:
Title of Person Signing ',I,b* -------- NS
/y N

AN
"'luln\\“

SWORN TO AND SUBSCRIBED BEFORE ME
12th day of December 2024

This day of_, 20

Notary Public:

My Commission Expires:. .

KARA COGGINS
Notary Public - State of Florida

Commission # HH 114653
OF FY My Comm. Expires Apr 6, 2025
Bonded through Nanonal Notary Assn. [

EXX-1
Revised 3/25/24 104



EXHIBIT XTX
AFFIDAVIT CERTIFICATION
IMMIGRATION LAWS

SOLICITATION NO.: 24-697
PROJECT NAME: US 27 at Tierra Del Sol Intersection Improvement

POLK COUNTY WILL NOT INTENTIONALLY AWARD COUNTY CONTRACTS TO ANY
CONTRACTOR WHO KNOWINGLY EMPLOYS UNAUTHORIZED ALIEN WORKERS,
CONSTITUTING A VIOLATION OF THE EMPLOYMENT PROVISIONS CONTAINED IN 8 U.S.C.
SECTION 1324 a(e) {SECTION 274A(e) OF THE IMMIGRATION AND NATIONALITY ACT
(‘{IN A)?).

POLK COUNTY MAY CONSIDER THE EMPLOYMENT BY ANY CONTRACTOR OF
UNAUTHORIZED ALIENS A VIOLATION OF SECTION 274A(e) OF THE INA. SUCH
VIOLATION BY THE RECIPIENT OF THE EMPLOYMENT PROVISIONS CONTAINED IN
SECTION 274A(e) OF THE INA SHALL BE GROUNDS FOR UNILATERAL CANCELLATION
OF THE CONTRACT BY POLK COUNTY.

BIDDER ATTESTS THAT THEY ARE FULLY COMPLIANT WITH ALL APPLICABLE
IMMIGRATION LAW\S‘@EE%[MCALLY TO THE 1986 IMMIGRATION ACT AND SUBSEQUENT
AMENDMENTS) 0.+ oL

A aq{i‘fgavrﬂg{& fstries of Florida, LLC
Company Name- (9 @) SF P\L

:nn!

‘Ju k\\h_*p 4E~ hzg@ﬁrlstle‘%ﬁ/aro Director of Estlmatlng December 12, 2024

Signatire % 47’ FLOR\_‘) N ‘Title Date
OGRS

STATE OF:__ 10788/,

COUNTY OF: Sarasota

The forego 1ng instrument was signed and acknowledged before me this 12th day of
Decembe ,2024 by Christie Alvaro who has produced

(Print or Type Name)

n/a (personally known)

_ as 1dentification.
f(%ltlon and Number)

d b, KARA COGGINS
S } iSE03%: Notary Public - State of Florida
o qrasi  Commission # HH 114633

3 My Comm. Expires Apr 6, 2025

Printed Name of Notary Public

Notary Commission Number/Expiration

Revised 3/25/24 118



SCRUTINIZED COMPANIES CERTIFICATION
EXHIBIT XXIV
(Florida Statutes, Section 287.135)

SOLICITATION NO.: Bid 24-697
PROJECT NAME: US 27 at Tierra Del Sol Intersection Improvement

Ajax Paving Industries of Florida, LLC
The undersigned, as Director of Estimating (the

“Contractor”), a Florida corporation, hereby certifies the followmg to Polk County, a pohtlcal
subdivision of the State of Florida, by and on behalf of the Contractor in accordance with the
requirements of Florida Statutes, Section 287.135:

® the Contractor is not on the Scrutinized Companies with Activities in Sudan List; and

(i) the Contractor is not on the Scrutinized Companies with Activities in the Iran
Petroleumn Energy Sector List

(as both such lists are created pursuant to Florida Statutes, Section 215.473); and

(iii) the Contractor does not have business operations (as that term is defined in Florida
Statutes, Section 287.135) in Cuba or Syria; and

(iv) the Contractor was not on either of the foregoing lists or conducting business
operations in Cuba or Syria when it submitted its bid to the County; and

) the Contractor is fully aware of the penalties that may be imposed upon the
Contractor for submitting a false certification to the County regarding the foregoing
matters; and

(vi) the undersigned is duly authorized to execute this Certification by and on behalf of the
Consultant.

Executed this 12th day of December . ,2024 .

‘\\lnllu,l

ATTEST:

promen e Kara Coggins
Its: Bid / Contract Specialist

ll
7
”,
':

Its: Director of Estimating

rmm“

XX1V-1
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EMPLOYMENT ELIGIBILITY VERIFICATION (E-VERIFY) CERTIFICATION
EXHIBIT XXV
(Florida Statutes, Section 448.095)

PROJECT NAME: US 27 at Tierra Del Sol Intersection Improvement

The undersigned, as an authorized officer of the contractor identified below (the “Contractor™), having full
knowledge of the statements contained herein, hereby certifies to Polk County, a political subdivision of the State
of Florida (the “County”), by and on behalf of the Contractor in accordance with the requirements of Section
448.095, Florida Statutes, as related to the contract entered into by and between the Contractor and the County on
or about the date hereof, whereby the Contractor will provide labor, supplies, or services to the County in exchange
for salary, wages, or other remuneration (the “Contract”), as follows:

1. Unless otherwise defined herein, terms used in this Certification which are defined in Section
448.095, Florida Statutes, as may be amended from time to time, shall have the meaning ascribed in said statute.
2. Pursuant to Section 448.095(5), Florida Statutes, the Contractor, and any subcontractor under the

Contract, must register with and use the E-Verify system to verify the work authorization status of all new
employees of the Contractor or subcontractor. The Contractor acknowledges and agrees that (i) the County and the
Contractor may not enter into the Contract, and the Contractor may not enter into any subcontracts thereunder,
unless each party to the Contract, and each party to any subcontracts thereunder, registers with and uses the E-
Verify system; and (ii) use of the U.S. Department of Homeland Security’s E-Verify System and compliance with
all other terms of this Certification and Section 448.095, Fla. Stat., is an express condition of the Contract, and the
County may treat a failure to comply as a material breach of the Contract.

3. By entering into the Contract, the Contractor becomes obligated to comply with the provisions of
Section 448.095, Fla. Stat., "Employment Eligibility," as amended from time to time. This includes but is not
limited to utilization of the E-Verify System to verify the work authorization status of all newly hired employees,
and requiring all subcontractors to provide an affidavit attesting that the subcontractor does not employ, contract
with, or subcontract with, an unauthorized alien. The Contractor shall maintain a copy of such affidavit for the
duration of the Contract. Failure to comply will lead to termination of the Contract, or if a subcontractor knowingly
violates the statute or Section 448.09(1), Fla. Stat., the subcontract must be terminated immediately. If the Contract
is terminated pursuant to Section 448.095, Fla. Stat., such termination is not a breach of contract and may not be
considered as such. Any challenge to termination under this provision must be filed in the Tenth Judicial Circuit
Court of Florida no later than 20 calendar days after the date of termination. If the Contract is terminated for a
violation of Section 448.095, Fla. Stat., by the Contractor, the Contractor may not be awarded a public contract for
a period of 1 year after the date of termination. The Contractor shall be liable for any additional costs incurred by
the County as a result of the termination of the Contract. Nothing in this Certification shall be construed to allow
intentional discrimination of any class protected by law.

\\‘\‘ USTF{/ ”'I,
Executed this 12th day of __Decemger 2024; 2623, & @0 """" G@ ~,
S . oRPOg . O
S50 '7?\“ 0
ll . : — : -. T\
CONTRACTTOR: £ SEA [

L] :
TN Ry =0t 2 3
By(__ g ln S AOIINEE: o7%  iS
- PRINTED NamE: __ Christie Alvarg, 2 -ORIDR. =&

1ts; Director of Estimating “u, R

P \
RETTTITI
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POLK COUNTY LOCAL BUSINESS TAX APPLICATION FORM

ACCOUNT NO. 234697 CLASS: B+ PAYMENT DUE BY: 09/30/2024
OWNER NAME LOCATION

POLK COUNTY
MICHAEL HORAN POLK COUNTY

BUSINESS NAME AND MAILING ADDRESS

AJAX PAVING INDUSTRIES OF FLORIDA LLC
AJAX PAVING INDUSTRIES OF FLORIDA LLC

CODE ACTIVITY TYPE

230150 CONTRACTOR GENERAL
230290 CONTRACTOR UNDERGROUND UTILEXC

ONE AJAX DR
NORTH VENICE, FL 34275
SIGN HERE KCOGGINS@AJAXPAVING.CONV
SIGNATURE INDICATES APPLICANT READ AND UNDERSTANDS THE APPLICATION
AFFIDAVIT ON THE BACK OF THE FORM AND AFFIRMS THE INFORMATION PROVIDED IS AMOUNT DUE: 57.75
TRUE AND CORRECT.
PAID - 2509053 07/22/2024 OPY OLP 57.75 AJAX PAVING INDUSTRIES OF FLORIDA LLC

For Your Information: What You Need To Know About Tangible Personal Property

Every individual or firm doing business and located in Polk County is also subject to the tangible

personal property requirement.

An initial tangible personal property tax return is required to be filed with the Polk County Property
Appraiser's Office by April 1st of the year after the business opens. The initial return is required if the
business owns or leases any personal property, without regard to the value of that personal property.
In subsequent years, however, no return is required unless the combined value of all business

equipment is more than 25,000 dollars.

To file an initial tangible personal property tax return or for additional information, visit Polk County

Property Appraiser's Office website, polkpa.org.

POLK COUNTY LOCAL BUSINESS TAX RECEIPT

ACCOUNT NO. 234697 CLASS: B+ EXPIRES: 09/30/2025
OWNER NAME LOCATION
MICHAEL HORAN B8LR EBUNH

BUSINESS NAME AND MAILING ADDRESS

AJAX PAVING INDUSTRIES OF FLORIDA LLC
AJAX PAVING INDUSTRIES OF FLORIDA LLC

ONE AJAX DR

NORTH VENICE, FL 34275

CODE ACTIVITY TYPE

230150 CONTRACTOR GENERAL
230290 CONTRACTOR UNDERGROUND UTILEXC

PROFESSIONAL LICENSE (IF APPLICABLE)

OFFICE OF JOE G. TEDDER, CFC * TAX COLLECTOR

THIS POLK COUNTY LOCAL BUSINESS TAX RECEIPT MUST BE CONSPICUOUSLY
DISPLAYED AT THE BUSINESS LOCATION

PAID - 2509053 07/22/2024 OPY OLP 57.75

AJAX PAVING INDUSTRIES OF FLORIDA LLC



Ron DeSantis, Governor Melanie S. Griffin, Secretary

dbjer

STATE OF FLORIDA

"= DEPARTMENT OF BUSINESS AND PROFESSIONAL REGULATION

CONSTRUCTION INDUSTRY LICENSING BOARD

THE GENERAL CONTRACTORHEREIN IS CERTIEIED UNDER THE
PROVISIONS'OF CHAPTER 489, FLORIDA'STATUTES

P

HORAN, MICHAEL ALAN
AJAX PAVING INDUSTRIES OF FLORIDA LLC
ONE AJAX DRIVE
NORTH VENICE = FL 34275

LICENSE NUMBER: CGC1516738

S

, EXPIRATION DATE: AUGUST 31, 2026

Always verify licenses online at MyFloridaLicense.com

ISSUED: 06/05/2024

Do not alter this document in any form.

This is your license. It is unlawful for anyone other than the licensee to use this document.




Ron DeSantis, Governor Melanie S. Griffin, Secretary

ele
STATE OF FLORIDA

_um_u>w._._<_m2._. OF BUSINESS AND PROFESSIONAL REGULATION

CONSTRUCTION INDUSTRY LICENSING BOARD

THE UNDERGROUND UTILITY & EXCAVATION €O HEREIN IS CERTIFIED UNDER THE
PROVISIONS'OF CHAPTER 489, FLORIDA'STATUTES

HORAN, MICHAEL ALAN

AJAX PAVING INDUSTRIES OF FLORIDA LLC
ONE AJAX DRIVE
NORTH VENICE  FL 34275

LICENSE ZC_(_Wm_u nanMNAmﬁo

EXPIRATION DATE: >COCm._. 31, 2026

Always verify licenses online at MyFloridalLicense.com

ISSUED: 06/05/2024

Do not alter this document in any form.

This is your license. It is unlawful for anyone other than the licensee to use this document.
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- W=-9 Request for Taxpayer Give form to the

(Rev. March 2024) Identification Number and Certification requester. Do not
Department of the Treasury send to the IRS.
Internal Revenue Service

Before you begin. For guidance related to the purpose of Form W-9, see Purpose of Form, below,

1 Name of entity/individual. An entry is required. (For a sole proprietor or disregarded entity, enter the owner's name on line 1, and enter the business/disregarded
entity's name on line 2.}

Go to www.irs.gov/FormW9 for instructions and the latest information.

Ajax Paving Industries of Florida LL.C

2 Business name/disregarded entity name, if different from above.

3a Check the appropriate box for federal tax classification of the entityﬁndividuél whose name is entered on line 1. Check 4 Exemptions (codes apply only to
only one of the following seven boxes. certain entities, not individuals;

seeinstructions on page 3):
E] Individual/sole proprietor [:| C corparation EI S corporation [:] Partnership [:I Trust/estate ! page 3)

LLC. Enter the tax classification (C = C corporation, S = S corporation, P = Partnership) . . . . P Exempt payee code (if any)

9

g Note: Check the "LLC" box above and, in the entry space, enter the appropriate code (C, S, or P) for the tax

-t classification of the LLC, unless it is a disregarded entity. A disregarded entity should instead check the appropriate Exemption from Foreign Account Tax
o box for the tax classification of its owner. Compliance Act (FATCA) reporting

po

£ ] Other (see instructions) code {if any)

o

3b If on line 3a you checked “Partnership” or “Trust/estate,” or checked “LLC" and entered “P" as its tax classification,
and you are providing this form to a partnership, trust, or estate in which you have an ownership interest, check
this box if you have any foreign partners, owners, or beneficiaries. See instructions | Wi _

{Applies to accounts maintained
outside the United States.)

S Address (number, street, and apt. or suite no.). See instructions. Requester's name and address {optional)
One Ajax Drive

6 City, state, and ZIP code
North Venice, FL 34275

7 List account number(s) here (optional)

See Specific Instructions on page 3.

m Taxpayer Identification Number (TIN)

Enter your TIN in the appropriate box. The TIN provided must match the name given on line 1 to avoid [ Social security number |
backup withholding. For individuals, this is generally your social security number (SSN). However, for a

resident alien, sole proprietor, or disregarded entity, see the instructions for Part |, later. For other B a

entities, it is your employer identification number (EIN). If you do not have a number, see How to get a or

TIN, later.

Note: If the account is in more than one name, see the instructions for line 1. See also What Name and
Number To Give the Requester for guidelines on whose number to enter. 2(6|~(118|7|1/9|6|6

Certification

Under penalties of perjury, | certify that:

1. The number shown on this form is my correct taxpayer identification number (or | am waiting for a number to be issued to me); and

2.1 am not subject to backup withholding because (a) | am exempt from backup withhoiding, or {b) | have not been notified by the Internal Revenue
Service (IRS) that | am subject to backup withholding as a result of a failure to report all interest or dividends, or (c) the IRS has notified me that | am
no longer subject to backup withholding; and

3. 1 am a U.S. citizen or other U.S. person (defined below); and

4. The FATCA code(s) entered on this form (if any) mdlcaqqg‘ma“ ;m exempt from FATCAreporting is correct.

Certification instructions. You must cross out item ‘w bgen notified by the IRS that you are currently subject to backup withholding
because you have failed to report all interest grid diy For real estate transactions, item 2 does not apply. For mortgage interest paid,
acquisition or abandonment of secured pr?ﬁalﬁ@ena qxtons to an individual retirement arrangement (IRA), and, generally, payments
other than interest and divideni§, You are it io K the. atioh, but you must provide your correct TIN. See the instructions for Part I, later.

Sign | sign £>: ~OFAL ‘otz
Here ﬁ?s;t:rfo?" M >B-: 2008 -":;EE Date [2'/5 /24
T T L

v - ~ u -
[l [ % Ronoh i wers . "
"72_ R\OYS. N New line 3b has been added to this form. A flow-through entity is
General InStrUCt' ns ', e W \\‘\ required to complete this line to indicate that it has direct or indirect
Section references are to the Internal Revenue Codeﬁa}gss otherw\rw foreign pariners, owners, or beneficiaries when it provides the Form W-9
noted. ‘ U to another flow-through entity in which it has an ownership interest. This

change is intended to provide a flow-through entity with information
regarding the status of its indirect foreign partners, owners, or
beneficiaries, so that it can satisfy any applicable reporting
requirements. For example, a partnership that has any indirect foreign
What’'s New partners may be required to complete Schedules K-2 and K-3. See the
S Ne Partnership Instructions for Schedules K-2 and K-3 (Form 1085).

Future developments. For the latest information about developments
related to Form W-9 and its instructions, such as legislation enacted
after they were published, go to www.irs.gov/FormWa.

Line 3a has been modified to clarify how a disregarded entity completes
this line. An LLC that is a disregarded entity should check the Purpose of Form
appropriate box for the tax classification of its owner. Otherwise, it

should check the "LLC" box and enter its appropriate tax classification. An individual or entity (Form W-8 requester) who is required to file an

information retum with the IRS is giving you this form because they

Cat. No. 10231X Form W-8 (Rev. 3-2024)



FDOT
Florida Department of Transportation

RON DESANTIS 605 Suwannee Street JARED W. PERDUE, P.E.
GOVERNOR Tallahassee, FL  32399-0450 SECRETARY

September 30,2024

AJAX PAVING INDUSTRIES OF FLORIDA LLC
ONE AJAX DRIVE
NORTH VENICE, FLORIDA 34275-3624

*REVISED*
RE: CERTIFICATE OF QUALIFICATION

The Department of Transportation has qualified your company for the type of work indicated
below.

FDOT APPROVED WORK CLASSES:

DEBRIS REMOVAL (EMERGENCY), DRAINAGE, ELECTRICAL WORK, FENCING, FLEXIBLE PAVING, GRADING,
GRASSING, SEEDING AND SODDING, GUARDRAIL, HOT PLANT-MIXED BITUM. COURSES, INTERMEDIATE
BRIDGES, MINOR BRIDGES, PORTLAND CEMENT CONCRETE ROADWAY PAVING, ROADWAY SIGNING, SIDEWALK,
TRAFFIC SIGNAL, MILLING, UNDERGROUND UTILITIES (WATER & SEWER).

Unless notified otherwise, this Certificate of Qualification will expire 6/30/2025.

In accordance with Section 337.14(1), Florida Statutes, an application for qualification
must be filed within (4) months of the ending date of the applicant’s audited annual financial
statements.

If the company's maximum capacity has been revised, it may be accessed by logging into the
Contractor Prequalification Application System via the following link:
HTTPS://fdotwpl.dot.state.fl.us/ContractorPreQualification

Once logged in, select "View" for the most recently approved application, and then click
the "Manage" and "Application Summary" tabs.

The company may apply for a Revised Certificate of Qualification at any time prior to the
expiration date of this certificate according to Section 14-22.0041(3), Florida

Administrative Code (F.A.C.), by accessing the most recently approved application as shown
above and choosing "Update" instead of "View." If certification in additional classes of
work is desired, documentation is needed to show that the company has performed such work.

All prequalified contractors are required by Section 14-22.006(3), F.A.C., to certify their

work underway monthly in order to adjust maximum bidding capacity to available bidding
capacity. You can find the link to this report at the website shown above.

Sincerely,

%5757/%44

James E. Taylor II, Prequalification Supervisor
Contracts Administration Office

JTII

Improve Safety, Enhance Mobility, Inspire Innovation
www.fdot.gov



& Guy HURLEY

INSURANCE & SURETY SERVICES

February 6, 2024

RE:  Principal: Ajax Paving Industries of Florida, LLC.
To Whom it May Concern:

The purpose of this letter is to advise you of the surety bond capacity and reputation of Ajax
Paving Industries of Florida, LLC, We have had the continuing privilege of providing surety
bonds for this company for more than 30 years.

We write bonds for Ajax Paving Industries of Florida, LLC through Liberty Mutual Insurance
Company and extend to them a surety line in excess of $200,000,000 per single project and
$750,000,000 in aggregate. Liberty Mutual Insurance Company is licensed to do business in all
states and has an A.M. Best Rating of “A” with a financial size of Class “XV”. Liberty Mutual
Insurance Company’s Treasury Listing is $1,762,981,000.

Ajax Paving Industries of Florida, LLC is a professionally managed organization with an excellent
reputation. They have an experienced organization and are well financed. We recommend
Ajax Paving Industries of Florida, LLC to you without reservation.

Upon the request of Ajax Paving Industries of Florida, LLC, we will be pleased to execute
Performance and Payment Bonds. This letter is not an assumption of liability, nor is it a bid or
performance bond. The surety reserves the right to review the file and contract terms and
conditions for acceptance prior to the authorization or execution of any performance and
payment bonds.

Sincerely,

LIBERTY MUTUAL INSURANCE COMPANY

DIRECT .248.519.1400 | FAX 248.519.1401 1 989 E. South Boulevard, Suite 200 | Rochester Hills, MI 48307



Not valid for mortgage, note, loan, letter of credit,
currency rate, interest rate or residual value guarantees.

This Power of Atforney fimits the acts of those named herein, and they have no authority to
bind the Company except in the manner and fo the extent heraln stated.

lee Liberty Mutual Insurance Company
Mutual. The Ohio Casualty Insurance Company Cartificate No:_8198086-013068
e v o West American Insurance Company
SURETY
POWER OF ATTORNEY

KNOWN ALL PERSONS BY THESE PRESENTS: That The Ohio Casualty Insurance Company is a corporation duly organized under the laws of the State of New Hampshire, that
Liberty Mutual Insurance Company is a corporation duly organized under the laws of the State of Massachusetts, and West American insurance Company is a corporation duly organized

under the laws of the State of Indiana (herein collectively called the "Companies”), pursuant to and by authority herein set fosth, does hereby name, constitute and appoint, Anne

Barick: Holly Nichols; Jason Rogers, Mark Madden; Michael D. Lechner; Nicholas Ashburn; Paul M. Hurley; Richard S. McGregor, Robert D. Heuer

ali of the city of Rochester Hills state of Mi each individually if there be mors than one named, its bue and lawfut aliomey-in-fact to make,
execute, seal, acknowledge and deliver, for and on its behalf as surety and as its act and deed, any and all undertakings, bonds, recognizances and other surety obligations, in pursuance
of these presents and shalf be as binding upon the Companies as if they have been duly signed by the president and attested by the secretary of the Companies in their own proper
persons.

IN WITNESS WHEREQF, this Power of Attomey has been subscribed by an authorized officer or official of the Companies and the corporate seals of the Companies have been affived
theretothis _ 30th dayof November , 2018 .

Liberty Mutual Insurance Company
The Ohio Casualty Insurance Company
West American Insurance Company

A%

{4

m.

David M. Carey, Assistant Secretary
State of PENNSYLVANIA

County of MONTGOMERY

Onthis  30th dayof November , 2018 before me personally appeared David M. Carey, who acknowledged himself to be the Assistant Secretary of Liberly Mutual Insurance
Company, The Ohio Casualty Company, and West American Insurance Company, and that he, as such, being authorized so ta do, execute the foregoing instrument for the purposes
therein contained by signing on behalf of the carporations by himself as a duly authorized officer.

IN WITNESS WHEREOQF, | have hereunto subscribed my name and affixed my notarial seal at King of Prussia, Pennsylvania, on the day and year first above written.

By:/,[aud IzﬂamJ

quiries,

verification in

)
OSUR@libertymutual.co

Y }sPO

Teresa Pastella, Notary Public

This Power of Attomey is made and executed pursuant fo and by authority of the following By-laws and Authorizalions of The Ohio Casualty Insurance Company, Liberly Mutual
tnsurance Company, and West American Insurance Company which resolutions are now in full force and effect reading as follows:

ARTICLE IV~ OFFICERS: Section 12. Power of Atformey.

Any officer or other official of the Corporation authorized for that purpose in writing by the Chairman or the President, and subject to such limitation as the Chaiman or the
President may prescribe, shall appoint such attomeys-in-fact, as may be necessary to act in behalf of the Coparation to make, execule, seal, acknowledge and deliver as surely
any and ali undertakings, bonds, recognizances and other surely obligations. Such atfomeys-in-fact, subject to the limitations set forth in their respective powers of attomey, shall
have full power fo bind the Corporation by their signature and execution of any such instruments and to attach thereto the seal of the Comporation. When so executed, such
instruments shall be as binding as if signed by the President and attested to by the Secretary. Any power or authority granted to any representative or attomey-in-fact under the
provisions of this article may be revoked at any time by the Board, the Chairman, the President or by the officer or officers granting such power or authority.

ARTICLE Xlit - Execution of Contracts: Section §. Surely Bonds and Undertakings.
Any officer of the Company authorized for that purpose in wriling by the chairman or the president, and subject to such limitations as the chairman or the president may prescribe,

shall appoint such atfomeys-in-fact, as may be necessary to act in behalf of the Company to make, execute, seal, acknowledge and deliver as surely any and all undertakings,
bonds, recognizances and other surety obligations. Such attorneys-in-fact subject to the limitations set forth in their respective powers of attomey, shall have fult power to bind the
Company by their signalure and execution of any such instuments and to aftach therelo the seal of the Company. When so executed such instruments shall be as binding as if
signed by the president and attested by the secretary.

Certificata of Designation - The President of the Company, acting pursuant to the Bylaws of the Company, authorizes David M. Carey, Assistant Secretary to appoint such atfomeys-in-
fact as may be necessary to act on behalf of the Company to make, execute, seal, acknowledge and deliver as surety any and all undertakings, bonds, recognizances and other surety
obligations.

Authorization - By unanimous consent of the Company's Board of Directors, the Company consents that facsimile or mechanically repraduced signature of any assistant secretary of the
Company, wherever appearing upon a cerlified copy of any power of attomey issued by the Company in connection with surety bonds, shall be valid and binding upon the Company with
the same force and effect as though manually affixed.

I, Renee C. Liewellyn, the undersigned, Assistant Secretary, The Ohio Casualty Insurance Company, Liberty Mufual Insurance Company, and West American Insurance. Company do
hereby certify that the original power of attorney of which the foregoing is a fulf, frue and correct copy of the Power of Atiomey executed by said Companies, is in full force and effect and
has not been revoked.

IN TESTIMONY WHEREOF, 1 have hereunto set my hand and affixed the seals of said Companies this  6th  dayof February , 2024 .

ot~

. Renee C. Llewellyn, Assistant Secretary

LMS-12873 LMIC OCIC WAIC Muiti Co 02/21

For bond and/or Power of Attorne
please call 610-832-8240 or emai
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ACORD
V

CERTIFICATE OF LIABILITY INSURANCE

DATE (MM/DD/YYYY)
5/16/2024

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND

REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS

CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED

certificate holder in lieu of such endorsement(s).

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must be endorsed. If SUBROGATION IS WAIVED, subject to
the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the

PRODUCER TONTATT Debbie Rossi
Guy Hurley, LLC o, £xt: (248)519-1306 TAle, Ny (2481529-1401
989 E. South Boulevard EMAIL <. drossi@ghbh.com
Suite 200 INSURER(S) AFFORDING COVERAGE NAIC #
Rochester Hills MI 48307 INSURERA: American Contractors Insurance Co A | 12300
INSURED INSURER B:ACIG Insurance Company A [19984
Ajax Paving Industries of Florida, LLC INSURER C:Continental Insurance Company A |35289
One Ajax Drive INSURERD : Travelers Prop Casualty Co. A+XV | 25674
INSURERE :National Fire Ins Co of Hartford AXV | 20478
North Venice FL 34275 INSURERF :
COVERAGES CERTIFICATE NUMBER:24~25 Kara REVISION NUMBER:
THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.
INSR ADDL [SUBR POLICY EFF | POLICY EXP
LTR TYPE OF INSURANCE INSD Lvap POLICY NUMBER (MM/DDIYYYY] mwénmw1 LIMITS
A | X | COMMERCIAL GENERAL LIABILITY GL24A00094 6/1/2024 6/1/2025 EACH OCCURRENCE $ 10,000,000
A CLAIMS-MADE IE OCCUR GL24B00094 (GL Excess) 6/1/2024 | 6/1/2025 | pAomiacd b ey | § 100,000
X | XCU Coverage Included MED EXP (Any one person) $ 5,000
A | X | contractual Liability GL24C00094 (GL Excess) 6/1/2024 6/1/2025 PERSONAL & ADV INJURY $ 10,000,000
GEN'L AGGREGATE LIMIT APPLIES PER: GENERAL AGGREGATE $ 10,000,000
POLICY ot Loc PRODUCTS - COMP/IOPAGG | $ 10,000,000
OTHER: $
AUTOMOBILE LIABILITY o oL LT $ 5,000,000
E X | aNYAUTO BODILY INJURY (Per person) | $
D Sioe " BUA7015117321 6/1/2024 | 6/1/2025 | BODILY INJURY (Per accident) | $
X NON-OWNED PROPERTY DAMAGE $
HIRED AUTOS AUTOS {Per accident)
$
UMBRELLA LIAB X | occur EACH OCCURRENCE s 10,000,000
c EXCESS LIAB CLAIMS-MADE 7014990214 6/1/2024 6/1/2025 | AGGREGATE $ 10,000,000
DED [ [ RETENTION § _ 5
WORKERS COMPENSATION X IPER | | OTH-
AND EMPLOYERS' LIABILITY YIN STATUTE ER
ANY PROPRIETOR/PARTNER/EXECUTIVE E.L. EACH ACCIDENT $ 1,000,000
OFFICER/MEMBER EXCLUDED? E N/A
B |(Mandatory in NH) WCA000030724 6/1/2024 6/1/2025 E.L. DISEASE - EAEMPLOYEE | $ 1,000,000
If yes, describe under
DESCRIPTION OF OPERATIONS below E.L. DISEASE - POLICY LIMIT | § 1,000,000
D | Inland Marine QT 630- AW330426-TXS-24 6/1/2024 6/1/2025 Leased/Rented $550,000

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

CERTIFICATE HOLDER

CANCELLATION

EVIDENCE OF COVERAGE

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

AUTHORIZED REPRESENTATIVE

R McGregor/DROSSI

AL Ve

ACORD 25 (2014/01)
INS025 (201401)

© 1988-2014 ACORD CORPORATION. All rights reserved.

The ACORD name and logo are registered marks of ACORD




AJAX PAVING INDUSTRIES OF FLORIDA, LLC.

CONSTRUCTION EXPERIENCE OF PRINCIPAL SUPERVISORY PERSONNEL

INDIVIDUAL'S NAME

Michael A. Horan, P.E
Vince Hafeli
Natalie Woody, P.E.
Scott Pittman, P.E.
Andre DeCraene
Tom Daquanna
Matt Horan
Matthew Desoteli
Joe Minich
Mike Woody
Mike Curle
John Savage
Rusty Reynolds
Mickey Cox
Jim Price, P.E.
Dale Purcell
Jayson Brown, P.E.
Jason Prokopetz, P.E.
Mike Morgan, P.E.
Linda Bailey
Mandy Kustra
Eric Green
Bob Kern
Steve Ayers
Felipe Jaramilio, P.E.
Jerry Hunt
Garrett Fons
Roger Owens
Nathan Hassler, P.E.
Clayton Cross
Chris Stewart
Wally Cabral
Ralph Bridger
Joseph Dutton
Brian Pittman
Christie Alvaro, P.E.
Dave Reid

Type of Work:

~N OO

POSITIONIOFFICE

Chief Executive Officer, Manager
President

Secretary/Treasurer

VP of Operations - North Region
VP of Operations - South Region
Construction Manager - Tampa
Area Manager - Sarasota

Area Manager - Fort Myers

Area Manager - Tampa

TPR Coordinator

Quality Control Manager - Asphalt
Project Manager

Asphalt Plant Operations Manager
General Manager - Plants and Materials
Project Manager

Construction Manager

Project Manager

Project Manager

Project Manager

EEO Officer

Safety Director

Safety Manager

Safety Manager

Design Build Project Director
Alternative Contracting Project Manager
Construction Manager
Construction Manager

Project Manager

Project Manager

Project Manager

Project Superintendent

Project Superintendent

Project Superintendent

Project Superintendent

Asphalt Paving Superintendent
Senior Estimator

Senior Estimator

5,6,7,89,10
56,789,110
5678910
56,78.9,10
56,7.89,10
56,7.8,9,10
56,7,8,9,10
56,7,8,8,10
56,7.89,10
56,7,8,9,10
5,6,7.8,9,10
5,6,7.89.10
5,6,7.8,9,10
56,7.8.8,1C
5,6,7.8,9,10
56,7,8,9,10
56,7,89,10
5,6,7,8,9,10
56,78,910
56,7,8,8,10
56,7,8.9,10
5,6,7.8,9,10
56,7.8,9,10
56,7,89,10
56,7,8.9,10
56.7,8,9.10
5,6,7.8,9,10
56,7.8.9,10
5,6,7,8,9,10
5,6.7.8.9,10
56,7.8,9,10
56,7,8,9,10
56,789.10
5,6,7,8910
586,7.88,10
56,7,8,8,10
5,6,7,8.910

Grading (Includes Clearing and Grubbing, Excavation and Embankment
Drainage (Al Storm Drains, Pipe Culverts, Culverts, etc.)
Flexible Paving (includes Limerack, Shell Base and other Optional Base Courses, Soil-Cemented Base,

Mixed-in-Place Bituminous Surface Treatments, and Stabilizing)
8 Portland Cement Concrete Paving
9 Hot Piant-Mixed Bituminous Structural and Surface Courses

10 Milling

43
34
12
21
21
34
10
8
20
6
23
20
35
28
23
24
12
20
34
12
19
14
2
45
17
42
21
35
1
18
28
40
43
29
15
22
26

YEARS.
TYPE OF WORK EXPERIENCE CAPACITY

Civil Engineer/Manager
Engineer/Manager
Enginner/Secretary/Treasurer
Civil Engineer/Manager
Engineer/Manager
Engineer/Manager

Civil Engineer/Project Manager
Civil Engineer/Project Manager
Civil Engineer/Estimator
Project Engineer

Quality Control Manager
Quality Control Manager
Asphait Plant Operations Manager
Asphalt Plant Operations Manager
Civil Engineer/Project Manager
Construction Manager

Civit Engineer/Project Manager
Civil Engineer/Project Manager
Civil Engineer/Project Manager
EEQ Officer

Safety Director

Safety Manager

Safety Manager
Engineer/Manager

Civil Engineer/Praject Manager
Construction Manager
Construction Manager

Project Engineer

Project Engineer

Project Engineer
Foreman/Superintendent
Foreman/Superintendent
Foreman/Superintendent
Foreman/Superintendent
Foreman/Superintendent

Civil Engineer/Senior Estimator
Senior Estimator



Ajax Paving
Industries of Florida, LLC

One Ajax Orive » North Venice, FL 34275

An Equal Opportunity Employer
Main: 941.486.3600 « Fax: 941.486.3500

July 24, 2023 RESOLUTION OF THE BOARD OF DIRECTORS OF

AJAX PAVING INDUSTRIES OF FLORIDA, LLC

Resolved, that the following individuals are authorized to enter into contracts and sign bonds
with all governmental agencies, municipalities, private developers, and contractors for work
performed on behalf of AJAX Paving industries of Florida, LLC. In addition, resolved, that the
following individuals have written authorization to acknowledge receipt of payrment by signature
on an apprapriate Partial, Conditional or Final Waiver, process the filling of a Claim of Lien,
Notice of Non-Payment or Satisfaction of Lien according to the Mechanics Lien Law, or process
the recovery of outstanding monies due, through the means of Small Claims Court on behaif of

AIMX Paving Industriey'of Florida, LLC, authorized to transact business in the State of Florida
i thesfollowing/manifer
v el P Jetich#Gervais
i

Michael A. Horan ‘
Mts and Materials Recelvables Manager/Release Forms
_ p. - K‘
- (T

Mickey €
Chief xecn\e Ofiiter/Manager Vice |2 cszdszli
——— -

\

Vince Hafeli Rybn Fglm | Clay Crops

President_ . Chief Financfal Officer Regional Vice President, Lake Wales
Scott Pittman Matt Desotell Lauren Taylor

Executive Vice President-Marketing Regional Vice President, Ft. Myers Estimator

L7 >

Lee Strauss

ok 5

Mark Milter

Andre DeCraene

Executive Vice President - Operations

R D

Dave.Reid John Sau&e

Se"&stimamr % N Oiracpos of Quality Control Estinpator
Y (1 : haers, Cadbad
e A o ) NETORO )
v
|

/fﬁph'l\ﬂinich !\iat((\ﬁe WOad\J" ! Sharon Radford
Re/giﬂg GSW Secretaryf Treasurer Estimator
"'E — @ﬂm@%&(u&/w .
T = ;
Falipe Jaramillo Christie Alvaro
Engineer Director

Director of Estimating



E-Verify - Employer Wizard - Company Information

E-Verify

Page 1 of |
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Log Qut
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Employmant Ellgiblity Verification Ingrid Delanay 01:31 PM - 01/11/2016
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Home Company information
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Hew Case —— ———
Viaw Coses Gompany Nema: Ajax Paving Induatries of Flodda, LLC 2 Viow 1 Bdiy
=ty s Ll
Saarch Cases Company 10 Numbar: 390402
My Proflle Dolng Business As {DBA)
Edit Profis ame:
DUNS Number: 032438479
Change Passward
Changa Sacuriy Quastions Physical Location; Malling Address:
My Company Arddress 1: Ona Ajax Drive Address 1:
Edit Company Profiie Address 2: Address 2:
Add New User Clty: North Venice City:
View E 0 Usors State: FL Siate:
2lp Code: 34275 Zip Code:
Glosa Company Acoount County: SARASOTA
My Reports
View Reports Addiiional Information:
My Resources Employer identifcation Numbaer: 281871086
View: Essential Resouroes Total Number of Employaes: 100 {o 498
Take Tutored Parent Orgsnization:
Admintstrator:
View User Marmial
Bhare ideas Organizution Designation:
Cantact Us Employer Catagory: None of these categories apply
NAICS Code: 237 - HEAVY AND CIVIL ENGINEERING CONSTRUCTION g - ‘Ml
Total Hirlng Sites: 2 f View [ Edit

U.8. Departmaat of Homeland Security -

Total Points of Contact: 2

W dhE gov 11.8. Citixanehip and Inwnigration Servicss - www.usdis gov Enable Py

https://e-verify.uscis. gov/emp/EmployerWizard.aspx

/132016




State of Florida
Department of State

I certify from the records of this office that AJAX PAVING INDUSTRIES OF
FLORIDA LLC is a limited liability company organized under the laws of the
State of Florida, filed on January 30, 2008, effective July 16, 1981.

The document number of this limited liability company is 1.08000010565.

I further certify that said limited liability company has paid all fees due this
office through December 31, 2023, that its most recent annual report was filed
on January 4, 2023, and that its status is active.

Given under my hand and the
Great Seal of the State of Florida
at Tallahassee, the Capital, this
the Eighteenth day of December,
2023

==y

Secretary of Séate

Tracking Number: 2329518828CU

To authenticate this certificate,visit the following site,enter this number, and then
follow the instructions displayed.

https://services.sunbiz.org/Filings/CertificateOfStatus/CertificateAuthentication




Florida Depariment of State
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Department of State / Division of Corporations / Search Records / Search by FEV/EIN Number /

Diviston oF CORPORATIONS

Detail by FEI/EIN Number
Florida Limited Liability Company
AJAX PAVING INDUSTRIES OF FLORIDALLC

Eiling Information

Document Number L.08000010565
FEIEIN Number 26-1871966
Date Filed 01/30/2008
Effective Date 07/16/1981
State FL

Status ACTIVE

Last Event LC STMNT OF RA/RO CHG
Event Date Filed 06/19/2018
Event Effective Date NONE
Principal Address

ONE AJAX DRIVE

NORTH VENICE, FL 34275

Changed: 01/24/2019

Mailing Address
ONE AJAX DRIVE
NORTH VENICE, FL 34275

Changed: 08/06/2015
Registered Agent Name & Address

HACKETT II, JACK O.
FARR LAW FIRM

99 NESBIT STREET
PUNTA GORDA, FL 33950

Name Changed: 01/24/2021

Address Changed: 01/24/2021
Authorized Person(s) Detail

Name & Address

Title MANAGER

JACOB, JAMES A




ONE AJAX DRIVE
NORTH VENICE, FL 34275

Title MANAGER/CEO
HORAN, MICHAEL A

ONE AJAX DRIVE

NORTH VENICE, FL 34275
Title PRESIDENT

HAFELI, VINCE

ONE AJAX DRIVE
NORTH VENICE, FL 34275

Title DIRECTOR OF FINANCE

FULMER, RYAN
ONE AJAX DRIVE
NORTH VENICE, FL 34275

Title VICE PRESIDENT
PITTMAN, SCOTT

ONE AJAX DRIVE

NORTH VENICE, FL 34275
Title FLEET MANAGER
MAITLAND, DAN

ONE AJAX DRIVE
NORTH VENICE, FL 34275

Annual Reports

Report Year Filed Date
2020 04/29/2020
2020 05/06/2020
2021 01/24/2021

Document Images

01/24/2021 — ANNUAL REPORT

[

View image in PDF format

05/06/2020 -- AMENDED ANNUAL REPQRTi

04/29/2020 - ANNUAL REPORT

12/12/2019 — AMENDED ANNUAL REPQRT[
08/30/2019 - AMENDED ANNUAL REPQRT[

01/24/2019 — ANNUAL REPORT

06/19/2018 — CORI CRACHG

01/18/2018 — ANNUAL REPORT

01/19/2017 — ANNUAL REPORT
02/01/2016 ~ ANNUAL REPORT

08/06/2015 — AMENDED ANNUAL REPORT

View image in PDF format

[

View image in PDF format

View image in PDF format

View image in PDF format

[

View image in PDF format

View image in PDF format

View image in PDF format

View image in PDF format

View image in PDF format
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View image in PDF format




04/08/2015 — ANNUAI REPORT
12/29/2014 — Merger

01/10/2014 -- ANNUAL REPORT
01/25/2013 — ANNUAL REPORT
01/16/2012 — ANNUA| REPORT
01/04/2011 -- ANNUAL REPORT
01/07/2010 - ANNUAL REPORT
01/22/2008 - ANNUAL REPORT
01/30/2008 -- Florida Limited Liability

View image in PDF format

View image in PDF format

View image in PDF format

View image in PDF format

View image in PDF format

View image in PDF format

View image in PDF format

View image in PDF format

View image in PDF format




A sAM.cov
AJAX PAVING INDUSTRIES OF FLORIDA LLC

Unique Entity ID CAGE / NCAGE Purpose of Registration
XHFAMS55Z66.J5 1E7E3 All Awards
Registration Status Expiration Date

Active Registration Dec 2, 2025

Physical Address Mailing Address

1 Ajax DR One Ajax DR

North Venice, Florida 34275-3505 North Venice, Florida 34275-3505

United States United States




'j\‘ Ajax Paving Industries of Florida, LLC

AJAX

@

OFFICES

NORTH VENICE OFFICE
One Ajax Drive

North Venice, FL 34275
941.486.3600
941.486.3500 Fax

TEMPLE TERRACE OFFICE
7860 Professional Place
Temple Terrace, FL 33637
813.769.1990

813.769.1991 Fax

FORT MYERS OFFICE
13350 Rickenbacker Pkwy
Fort Myers, FL 33913
239.936.9444
239.936.9445 Fax

LAKE WALES OFFICE

24174 Highway 27, Unit #300

Lake Wales, FL 33859

ASPHALT PLANTS & AJAX MATERIALS

NORTH VENICE PLANT 1
One Ajax Dr

North Venice, FL 34275
941.486.3420 Tower
941.486.8771 Fax
PUNTA GORDA PLANT 2
40851 Cook Brown Road
Punta Gorda, FL 33982
239.543.4544 Tower
239.543.1105 Fax

PORT MANATEE PLANT 3
12165 U.S. 41 North
Palmetto, FL 34221
941.845.1138 Tower
941.721.3155 Fax

FORT MYERS PLANT 4
7121 Pennsylvania Street
Fort Myers, FL 33912
239.489.3320 Tower
239.489.9973 Fax

ODESSA PLANT 5
11603 S.R. 54
Odessa, FL 33556
727.375.5780 Tower
727.375.5750

TAMPA PLANT 6
6050 Jensen Road
Tampa, FL 33619
813.574.8331 Tower
813.574.8334 Fax
LARGO PLANT 7
1550 Starkey Road
Largo, FL 33771
727.499.2168 Tower
727.499.2169 Fax
LAKE WALES PLANT 8
1800 Old Bartow Road
Lake Wales, FL 33859

AJAX MATERIALS
500 Gene Green Road
Nokomis, FL 34275
941.485.5301 Office
941.485.5264 Fax

www.ajaxpaving.com
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BID 24-697 BID SHEET

A | B 1 C | D | E 1 F
1
2 Description Quantity Total
3 e ——m— = i e '._._.'.l'. BB 1 1j| 0 |
4 |101-1 Mobilization 1 LS | $209,900.00 | $ 209,900.00 |
5 1102-1 Maintenance of Traffic 1 LS | £286,500.00 | § 286.500.00
6 1102-60 Work Zone Signs 480 ED | § 0308 144.00
7 1102-74-1 Channelizing Device 2,160 ED | $ 020 % 432.00
8 1102-76 Advance Warning Arrow Panel 30 ED | % 8.80 | § 264.00
9 ]102-99 Portahle Changeable Messape Sign. Temp. 30 ED | § 1505 | § 451.50
10]102-115 Tvne II Barricade 60 ED | § 04518 27.00
111104 10 3 Sediment Barrier 509 LF | $ 570 | $ 290130
121104 18 Inlet Protection Svstem 1 EA | § 180.90 | $ 180.90
131107 1 Litter Removal 0.61 AC |$ 437.10 | $ 266.63
14(107 2 Mowing 0.61 AC | § 437.10 | $ 266.63
15111011 Clearing and Grubbing (0.32 acres) 1 LS/AC| § 82,163.00 | $  82,163.00
164110-4-10 Removal of Existing Concrete 84 SY [§ 3540 | § 2,973.60
171120-1 Regzular Excavation 424 CY | § 90.55 | $§ 38.393.20
181120-6 Embankment 16 CY | § 10630 | $ 1,700.80
191160 4 Type B Stabilization 526 SY | $ 4580 | §  24,090.80
20]285 711 Ortional Base, Base Group 11 (12" Limerock) 428 SY |'$ 108.00 | $  46,224.00
2110327 70 6 Milling Existing Asphalt Pavement, 1.5" Ave. Depth 936 SY |$ 1160 | $ 10,857.60
221032770 11 Milling Existing Asphalt Pavement, 2.25" Avg, Depth 6,021 SY | § 340 | $  20,471.40
2310334 113 SuperPave Asphaltic Concrete, Traffic C 543.67 TN | § 218.00 | § 118,520.06
241337-7-25 Asphalt Friction Course, FC 5, PG 76-22 240.81 TN | § 418.10 | $§ 100.682.66
251337-7-83 Asphalt Friction Course, Traffic C. FC 12.5, PG 76-22 112.41 IN | § 40520 | $§  45,548.53
261400-0-11 Concrete Class NS, Gravity Wall Index 400-011 372 CY |$ 220000 |$ 81,.840.00
27425241 Manholes, P-7, <10’ 1 EA | $ 10,600.00 | § 10,600.00
281430 982 125 Mitered End Section, 18", CD 1 EA | § 3.980.00|8% 3,980.00
291515-2-111 Pedestrian Railing 15 LF | $ 282.60 | $ 4,239.00
301520-1-10 Concrete Curb & Gutter (Type F) 318 LF | $ 4315 [$ 13.721.70
311522-2 Concrete Sidewalks and Driveways, 4" Thick 368 SY | $ 12540 | $  46.147.20
321527-2 Detectable Warnings 308 SF | § 4210 | $  12.966.80
33]536-73 Remove Guardrail 67 LF | § 880 | % 589.60
34]|536-85-24 Guardrail End Treatment (Parallel Approach Terminal) (TL-3) 1 EA | § 5280.00|$ 5,280.00
35|570-1-2 Performance Turf, Sod 685 SY | § 780 | $ 5,343.00
36]700-1-11 Single Post Sign, F&I Ground Mount, up to 12 SF (IL10-15A) 2 AS | $ 753.65 | $ 1,507.30
37]1700-1-50 Single Post Sign, Relocate 1 AS |8 314008 314.00
381700-1-60 Single Post Siun, Remove 2 AS | § 62.80 | § 125.60
391700-2-16 Multi Post Sign, Ground Mount, 101-200 SF 2 AS | $ 17,600.00 | $ 35,200.00
40]704-1-2 Tubular Marker, Durable, 36" vellow Post 10 EA | $ 25120 % 2,512.00
411706-1-3 Raised Pavement Marker, Type B, Y/Y W/R 158 EA | § 75518 1,192.90
42]710-11-101 Painted Pavement Markings, Std, White, Solid, 6" 0.58 GM |$ 3,140.00 |3 1,821.20
43]711-11-123 Thermo, Std, White, Solid, 12" for Crosswalk & Roundabout 558 LF |8 75518% 421290
441711-11-125 Thermo, Std, White, Solid, 24" for Stop Line & Crosswalk 893 LF | $ 1820 | §  16.252.60
45]711-11-141 Thermo, Std, White, 2-4 Dotted Guideline 0.073 GM |$§ 691000 § 504.43
461711-11-170 Thermo, Std, White, Arrow 19 EA | § 100.50 | § 1.909.50
47]|711-11-224 Thermo, Std, Yellow, Solid, 18" for Diagonal or Chevron 135 IF | § 1005 | $ 1,356.75
48]711-11-241 Thermo, Std, Yellow, 2-4 Dotted Guideline 0.078 GM |$ 691000 8% 538.98
49]711-16-101 Thermo, Std-Other Surfaces, White, Solid, 6" 0.658 GM|$ 8790008 5,783.82
50]711-16-201 Thermo, Std-Other Surfaces, Yellow, Solid, 6" 0.289 GM | $§ 8.790.00 | § 2,540.31
511711-141-60 Thermo, Preformed, White, Message "Bicycle Symbol” 2 EA | $ 314.00 | $ 628.00
521711-141-70 Thermo, Preformed, White, Arrow 2 EA | $ 188.40 | $ 376.80
53 SIGNALIZATION
541630-2-11 Conduit, F&I, Open Trench 4,208 LF | $ 36.10 [ § 151,908.80
551630-2-12 Conduit, F&I. Directional Bore 1,057 LF | § 5560 | § 58,769.20
561632-7-1 Signal Cable - New or Reconstructed Intersection, F&I 1 PI | § 23.400.00 | § 23,400.00
571633-1-121 Fiber Optic Cable, F&I, Underground, 2-12 Fibers 230 LF |$ 7651 $ 1,759.50
581633-1-123 Fiber Optic Cable, F&I, Underground, 49-96 Fibers 4,678 LF | § 1030 | $  48,183.40
591633-2-31 Fiber Optic Connection, Install, Splice 32 EA | § 98.30 | $ 3,145.60
60]633-3-11 Fiber Optic Connection Hardware, F&I, Splice Enclosure 2 EA [$ 229000 |$  4,580.00
61]633-3-12 Fiber Optic Connection Hardware, F&I, Splice Tray 2 EA | § 12320 | § 246.40
621633-3-13 Fiber Optic Connection Hardware, F&I, Pr i d C A bly 2 EA | $ 103.65 | $ 207.30
631633-3-14 Fiber Optic Connection Hardware, F&I, Buffer Tube Fan Out Kit 2 EA | § 182.15 | § 364.30
64 1633-3-16 Fiber Optic Connection Hardware, F&I, Patch Panel-Field Terminated 1 EA | $ 286000 |% 2.860.00
65]633-8-1 Multi-Conductor Commuriication Cable, F&I 102 LF |§ 11458 1,167.90
661634-4-153 Span Wire Assembly, F&], Two Point, Box or Drop Box 1 PI | $ 1820000 |3 18200.00
671635-2-11 Pull & Splice Box, F&I, 13"x24" Cover Size 26 EA |$ 196000 | $  50.960.00
68 1635-2-12 Pull & Swlice Box, F&I 24"x36" Cover Size 8 EA | $ 287000 % 2296000
691635-2-13 Pull & Splice Box, F&I, 36" Round Cover Size 2 EA |$ 428000 |% 8,560.00
701639-1-122 Electrical Power Service, F&I, Underground, Meter Purchased by Contractor 1 FA |$ 8650.00!8% 8.650.00
711639-2-1 Electrical Service Wire, F&I 16 LF [ § 1790 | § 286.40
72[641-2-11 Prestressed Concrete Pole, F&I, Type P-11, Pedestat 1 EA |$ 409000/ $ 4,090.00
731641-2-18 Prestressed Concrete Pole, F&I, Type P-VIII 4 EA | § 35800.00 | § 143,200.00
741646-1-11 Aluminum Signals Pole, F&I, Pedestal 8 EA |§ 4350.00 | $ 34,800.00
751650-1-14 Vehicular TrafficSignal, F&I, Aluminum. 3 Section, 1 Way 14 AS | $ 640.60 | $ 8.968.40
76 1653-1-11 Pedestrian Signal, F&I, LED Countdown, 1 Way 8 AS | $ 584.05 | § 4,672.40
77]660-1-109 Loop Detector Inductive, F&L Type 9 11 EA | $ 722258 7,944.75
781660-1-110 Loop Detector Inductive, F&I, Type 10 2 EA | $ 659.45 | § 1.318.90
79 1660-2-102 Loop Assembly, F&I Type B 18 AS |$§ 212000 |$ 38,160.00
80 1660-2-106 Loop Assembly, F&I, Type F 6 AS |$ 286000 |$ 17.160.00
81]663-1-111 Sigpal Priority and Preemption System, F&I, Optical, Cabinet Electronics 1 EA | $ 3.63000(%$ 3,630.00
82 1663-1-112 Signal Priority and Preemption System, F&I, Optical, Detector 4 EA |$§ 1590008 6,360.00
83 |665-1-11 Pedestrian Detector, F&I, Standard 8 EA | $ 659.45 | § 5.275.60
841670-5-112 Traffic Controller Assembly, F&I, NEMA, 2 Preemption 1 AS | § 33,600.00 | $ 33,600.00
851682-1-133 ITS CCTV Camera, F&I, Dome Enclosure - Non-Pressurized, IP, High Definition i EA | $ 6,100.00 | $ 6.100.00
ar-lcoa 1 ¥ AMe o e A TUL1A Tthinmt Camsibnle ittt Daverae aed T O.T ” ™4 o 4 Amnnn L O N A




BID 24-697 BID SHEET

A

C | o | E F
1
2| Payltem No. Description
3 B
4 [101-1 Mobilization 1 LS | $209,900.00 | $ 209,900.00
5 1102-1 Maintenance of Traffic 1 LS | $286.500.00 | § 286.500.00
6 ]102-60 Wark Zone Siens 480 ED | §% 0.30 | § 144.00
7 ]102-74-1 Channelizing Device 2,160 ED | § 020 )% 432.00
8 [102-76 Advance Wamning Arrow Panel 30 ED | $ 880 | % 264.00
9 1102-99 Portable Chanpeable Messare Sign, Temp. 30 ED | § 1505 | § 451,50
101102-115 Twvpe IIT Barricade 60 ED | § 045 | 8 27.00
11]104 10 3 Sediment Barrier 509 LF | $ 5701 $ 2,901.30
12]104 18 Inlet Protection System 1 EA | § 180.90 | § 180.90
131107 1 Litter Removal 0.61 AC [ $ 437.10 | § 266.63
141107 2 Mowing 0.61 AC | $ 437.10 | $ 266.63
1511011 Clearing and Grubbing (0.32 acres} 1 LS/AC| § 82,163.00 | § 82,163.00
161110-4-10 Removal of Existing Concrete 84 SY | $ 3540 | $ 2,973.60
171120-1 Repular Excavation 424 CY [§ 9055 1% 38393.20
181120-6 Embankment 16 CY | $ 106.30 | $ 1,700.80
191160 4 Type B Stabilization 526 SY | § 4580 | $  24,090.80
20]285 711 Optional Base, Base Group 11 (12" Limerock) 428 SY | § 108.00 | $§  46.224.00
211032770 6 Milling Existing Asphalt Pavement, 1.5" Avg. Depth 936 SY | $ 11.60 | $  10,857.60
221032770 11 Mitling Existing Asphalt Pavement, 2.25" Avg. Depth 6,021 SY | $ 340 18§  20471.40
2310334 113 SuperPave Asphaltic Concrete, Traffic C 543.67 ™™ [ $ 218.00 | $ 118,520.06
241337-7-25 Asphalt Friction Course, FC 5, PG 76-22 240.81 TN | § 418.10 | $ 100,682.66
251337-7-83 Asphalt Friction Course, Traffic C, FC 12.5, PG 76-22 112.41 TN | § 40520 | §  45.548.53
261400-0-11 Concrete Class NS, Gravity Wall Index 400-011 372 CY [$§ 220000|% 81840.00
271425 2 41 Manholes, P-7, <10’ 1 EA |$ 10.600.00 | $§ 10.600.00
281430 982 125 Mitered End Section, 18", CD 1 EA |$ 3980008 3,980.00
29]515-2-111 Pedestrian Railing 15 IF | § 282.60 | $  4.239.00
30}520-1-10 Concrete Curb & Gutter (Type F) 318 LF | § 43.15 | $ 1372170
31]522-2 Concrete Sidewalks and Driveways, 4" Thick 368 SY | § 12540 | $  46.147.20
321527-2 Detectable Warnings 308 SF | § 42,10 | $  12,966.80
33]536-73 Remove Guardrail 67 IF | § 8.80 | $ 589.60
34536-85-24 Guardrail End Treatment (Parallel Approach Terminal) (TL-3} 1 EA |$ 5280.00]|8% 5,280.00
351570-1-2 Performance Turf, Sod 685 Sy | § 7.80 | § 5,343.00
361700-1-11 Single Post Sign, F&I Ground Mount, up to 12 SF (R10-15A) 2 AS | § 753.65 | $ 1,507.30
37]700-1-50 Single Post Sign, Relocate 1 AS |$ 314.00 | § 314.00
381700-1-60 Single Post Sign, Remove 2 AS |$ 6280 | $ 125.60
39]700-2-16 Multi Post Sign, Ground Mount, 101-200 SF 2 AS |$ 17.600.00 | §  35.200.00
40]704-1-2 Tubular Marker, Durable, 36" vellow Post 10 EA | § 251.20 | $ 2,512.00
411706-1-3 Raised Pavement Marker, Type B, Y/Y W/R 158 EA | § 75518 1,192.90
421710-11-101 Painted Pavement Markings, Std, White, Solid, 6" 0.58 GM | $§ 3140008 1,821.20
43]711-11-123 Thermo, Std, White, Solid, 12" for Crosswalk & Roundabout 558 LF | $ 7551 % 4,212.90
44]711-11-125 Thermo, Std, White, Solid, 24" for Stop Line & Crosswalk 893 IF | $ 1820 | §  16,252.60
45]711-11-141 Thermo, Std, White, 2-4 Dotted Guideli 0.073 GM |[$ 691000 % 504.43
46]711-11-170 Thermo, Std, White, Arrow 19 EA | §$ 100.50 | $ 1.909.50
47|711-11-224 Thermo, Std. Yellow, Solid, 18" for Diagonal or Chevron 135 LF | § 10.05| $ 1,356.75
48]711-11-241 Thermo, Std, Yellow, 2-4 Dotted Guideline 0.078 GM | $§ 691000 § 538.98
49]1711-16-101 Thermo, Std-Other Surfaces, White, Solid, 6" 0.658 GM |$ 879000 % 5,783.82
50]711-16-201 Thermo, Std-Other Surfaces, Yellow, Solid, 6" 0.289 GM |[$ 8790.00 | % 2,540.31
511711-141-60 Thermo, Preformed, White, Message "Bicycle Symbol” 2 EA | $ 31400 | § 628.00
52]711-141-70 Thermo, Preformed, White, Arrow 2 EA | § 188.40 | $ 376.80
53 SIGNALIZATION = : ]
541630-2-11 Conduit, F&I, Open Trench 4,208 LF | $ 36.10 | § 151,908.80
551630-2-12 Conduit, F&I, Directional Bore 1,057 LF [ § 5560 | §  58,769.20
561632-7-1 Signal Cable - New or Reconstructed Intersection, F&I 1 PL | $ 23400.00 | § 23.400.00
571633-1-121 Fiber Optic Cable, F&I, Underground, 2-12 Fibers 230 LF | $ 765 8% 1,759.50
581633-1-123 Fiber Oiptic Cable, F&I, Underground, 49-96 Fibers 4,678 LF | $ 1030 | §  48,183.40
591633-2-31 Fiber Optic Connection, Install, Splice 32 EA | § 98.30 | § 3,145.60
60]633-3-11 Fiber Optic Connection Hardware, F&1. Splice Enclosure 2 EA |$ 2290008 4,580.00
611633-3-12 Fiber Optic Connection Hardware, F&I, Splice Tray 2 EA | $ 12320 | § 246.40
621633-3-13 Fiber Optic Connection Hardware, F&I, Preterminated Connector Assembly 2 EBA | $ 310365 | $ 207.30
631633-3-14 Fiber Optic Connection Hardware, F&I, Buffer Tube Fan Out Kit 2 EA | § 182,15 | $ 364.30
64633-3-16 Fiber Optic Connection Hardware, F&I, Patch Panel-Field Terminated 1 EA | $§ 286000 $ 2,860.00
651633-8-1 Multi-Conductor Communication Cable, F&I 102 LF | § 114518 1,167.90
66 1634-4-153 Span Wire Assembly, F&I, Two Point, Box or Drop Box 1 PI | $ 18200.00 | $ 18,200.00
67]635-2-11 Pull & Splice Box, F&I, 13"x24" Cover Size 26 EA |$ 173000 | $  44/980.60
681635-2-12 Pull & Splice Box. F&1, 24"x36" Cover Size 8 EA |§ 273000 % 21.840.00
69]635-2-13 Pull & Splice Box, F&I, 36" Round Cover Size 2 EA |$§ 4.03000[$ 8.060.00
701639-1-122 Electrical Power Service, F&L, Und d, Meter Purchased by C 1 EA | $§ 8650008 8.650.00
71]639-2-1 FElectrical Service Wire, F&I 16 LF | § 179018 286.40
721641-2-11 Prestressed Concrete Pole, F&I, Type P-1I, Pedestal 1 EA [ § 409000 4,090.00
731641-2-18 Prestressed Concrete Pole, F&I, Type P-VIII 4 EA | $ 32200.00 | $ 128,800.00
74 1646-1-11 Aluminum Signals Pole, F&I, Pedestal 8 EA | $§ 435000 | $§ 34,800.00
75]650-1-14 Vehicular TrafficSignal, F&I, Al 3 Section, 1 Way 14 AS | $ 640.60 | $ 8.,968.40
761653-1-11 Pedestrian Signal, F&1, LED Countdown, 1 Way 8 AS | 8 584.05 | $ 4.672.40
77]660-1-109 Loop Detector Inductive, F&I, Type 9 11 EA | § 7222518 7.944.75
78 1660-1-110 Loop Detector Inductive, F&I, Type 10 2 EA | § 659.45 | $ 1,318.90
79 1660-2-102 Loop Assembly, F&I, Type B 18 AS | $ 2120008 38.160.00
30 |660-2-106 Loop Assembly, F&I, Type F 6 AS | $ 2860.00 8 17,160.00
811663-1-111 Signal Priority and Preemption System, F&I, Optical, Cabinet Electronics 1 EA | $§ 3,630.00( 8§ 3,630.00
82 1663-1-112 Signal Priotity and Preemption System, F&I, Optical, Detector 4 EA | $§ 1590008 6,360.00
83 665-1-11 Pedestrian Detector, F&I, Standard 8 EA | $ 65945 | § 5,275.60
841670-5-112 Traffic Controller Assembly, F&I, NEMA, 2 Preemption 1 AS | $ 33,600.00 | $ 33,600.00
851682-1-133 ITS CCTV Camera, F&I, Dome Enclosure - Non-Pressurized, IP, High Definition 1 EA |$ 6,10000|$ 6,100.00
86 1684-1-1 Managed Field Ethernet Switch with Power Cord, F&1 2 EA | $§ 4470008 8,940.00
871685-1-13 Uninterruntible Power Sunnly. F&I. Line Interactive with Cab 1 EA | & 7890001 % 7.890.00
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CERTIFICATE OF LIABILITY INSURANCE

DATE (MM/DD/YYYY)
12/13/2024

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must be endorsed. If SUBROGATION IS WAIVED, subject to
the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the
certificate holder in lieu of such endorsement(s).

PRODUCER CONTATT Debbie Rossi
Guy Hurley, LLC PHONE (248)519-1306 ‘F:,)é Noj; (248)519-1401
989 E. South Boulevard L ss: drossi@ghbh. com
Suite 200 INSURER(S) AFFORDING COVERAGE NAIC #
Rochester Hills MI 48307 INSURERA: American Contractors Insurance Co A [12300
INSURED INSURER B: ACIG Insurance Company A 19984
Ajax Paving Industries of Florida LLC INSURER C : Continental Insurance Co A | 35289
One Ajax Drive INSURERD : Travelers Prop Casualty Co. A+XV | 25674
INSURERE :
North Venice FL 34275 INSURERF :
COVERAGES CERTIFICATE NUMBER:24-25 Kara REVISION NUMBER:
THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TOALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.
INSR ADDL|SUBR POLICY EFF | POLICY EXP
LTR TYPE OF INSURANCE NS0 | wyp POLICY NUMBER (MM/DD/YYYY} | (MM/DD/YYYY) LIMITS
A | X | COMMERCIAL GENERAL LIABILITY GL24200094 6/1/2024 6/1/2025 | EACH OCCURRENCE $ 10,000,000
A CLAIMS-MADE El OCCUR GL24B00094 (CL Excess) 6/1/2024 6/1/2025 gé’!\fﬂl\?%%ggélzyéi?rence] $ 100,000
X | XCU Coverage Included X |y MED EXP (Any one person) $ 5,000
A | X | Contractual Liability GL24C00094 (GL Excess) 6/1/202¢ 6/1/2025 | PERSONAL & ADV INJURY | $ 10,000,000
GEN'L AGGREGATE LIMIT APPLIES PER: GENERAL AGGREGATE $ 10,000,000
POLICY IE s D Loc PRODUCTS - COMP/OPAGG | § 10,000, 000
OTHER: $
AUTOMOBILE LIABILITY FOMBINED SINGLE LIMIT $ 5,000,000
N X | ANYAUTO . BODILY INJURY (Per person) | $
o NEP SCHEDULED x | v |an24000039 6/1/2024 | 6/1/2025 | BODILY INJURY (Per accident) | $
NON-OWNED PROPERTY DAMAGE s
HIRED AUTOS AUTOS (Per accident]
$
UMBRELLA LIAB X | occur EACH OCCURRENCE $ 10,000,000
c EXCESS LIAB CLAIMS-MADE CUE7039655619 6/1/2024 6/1/2025 AGGREGATE $ 10,000,000
DED | I RETENTION £ $
WORKERS COMPENSATION X | PER OTH-
AND EMPLOYERS' LIABILITY YIN STATUTE ER
ANY PROPRIETOR/PARTNER/EXECUTIVE E.L. EACH ACCIDENT $ 1,000,000
OFFICER/MEMBER EXCLUDED? El N/A
B | (Mandatory in NH) Y | WCR000030724 6/1/2024 6/1/2025 | EL. DISEASE - EAEMPLCYEE | § 1,000,000
If yes, describe under
DESCRIPTION OF OPERATIONS below E.L. DISEASE - POLICY LIMIT | $ 1,000,000
D | Inland Marine OT 630- 4W330426-TXS-24 6/1/2024 6/1/2025 | Leasod/Rented $550, 000

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

Project#24-697, Project Name: US 27 at Tierra Del Sol Intersection Improvement. Polk County, a political
subdivision of the State of Florida are Additional insured for General Liability and Automobile Liability
when required by written contract. Waiver of Subrogation applies in favor of the Additional Insureds for
General Liability Automobile Liability and Workers' Compensation when required by written contract,
unless prohibited by specific state law.

CERTIFICATE HOLDER

CANCELLATION

Polk County Board of County
330 West Church Street,
Room 150
Bartow,

FL 33830

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

AUTHORIZED REPRESENTATIVE

R McGregor/DROSSI

(1N N P —

ACORD 25 (2014/01)
INS025 (201401)

© 1988-2014 ACORD CORPORATION. All rights reserved.

The ACORD name and logo are registered marks of ACORD




1170
ADDITIONAL INSURED — AUTOMATIC STATUS
AS REQUIRED BY CONTRACT - BLANKET

This endorsement modifies insurance provided under the following:

COMMERCIAL GENERAL LIABILITY COVERAGE FORM
SCHEDULE

Any person or organization that you are required by written contract to include as an additional insured on this policy if the contract is
executed prior to the loss.

A. Section Il, Who Is An Insured is amended to include as an additional insured any person or organization shown in the above SCHEDULE
(called additional insured), but only with respect to liability for “bodily injury”, “property damage” or “personal and advertising injury” arising
out of your premises or your operations for the additional insured, and only to the extent and for the minimum limits required in the written
contract.

B. The insurance provided to the additional insured is subject to the following limitations:

1. Unless a written contract specifically requires additional insured coverage for your completed operations, this insurance does not apply
to “bodily injury” or “property damage” occurring after “your work” for the additional insured has been completed or after that portion of
“your work” out of which the “bodily injury” or “property damage” arises has been put to its intended use by any person or organization,
whichever occurs first.

2. Unless broader coverage is specifically required by written contract, this insurance provides additional insured coverage only for liability
for “bodily injury”, “property damage” or “personal and advertising injury” to the extent caused by the named insured’s acts or omissions
or the acts or omissions of those acting on the named insured’s behalf. If broader coverage is specifically required by written contract,
this insurance does not apply to “bodily injury” or “property damage” or “personal and advertising injury” arising out of the sole
negligence, act, or omission of the Additional Insured unless additional insured coverage for an Additional Insured’s sole negligence,
act, or omission is specifically required by written contract.

3. This insurance does not apply to “bodily injury”, “property damage” or “personal and advertising injury” for which the additional
insured is obligated to pay damages by reason of the assumption of liability in a contract or agreement except to the extent
that the additional insured would have been obligated to pay such damages in the absence of the contract or agreement.

4. This insurance does not apply to “bodily injury”, “property damage” or “personal and advertising injury” arising out of the rendering or
failure to render any professional services by any insured or on any insured’s behalf, including:

a) The preparing, approving or failing to prepare or approve maps, shop drawings, opinions, reports, surveys, field
orders, change orders, drawings or specifications; or

b)  Supervisory, inspection, architectural, or engineering services.

This exclusion applies even if the claims against any insured allege negligence or other wrongdoing in the supervision,

hiring, employment, training or monitoring of others by that insured, if the “occurrence” which caused the “bodily injury”

or “property damage”, or the offense which caused the “personal and advertising injury”, involved the rendering of, or

the failure to render, any professional architectural, engineering or surveying services.

5. This endorsement shall not apply to a person or organization if any other additional insured endorsement attached to this policy
specifically applies to that person or organization.

6. The insurance afforded herein only applies to the extent permitted by applicable state law, including statutes governing additional
insured coverage in the construction industry.

7. The insurance afforded to the additional insured shall not exceed the minimum limits required in the written contract.

C. In no event shall the insurance provided to the additional insured exceed the minimum coverage required by the written contract, including
but not limited to minimum limits, minimum scope of coverage, or minimum duration of coverage. If a written contract or agreement requires
that additional insured status be provided by the use of specified edition dates of the ISO CG2010 and/or CG2037, then the terms of that
endorsement are incorporated into this endorsement as respects such additional insured and shall supersede the coverage grant and
limitations in Sections A. and B. of this endorsement. In the event that CG2010 and/or CG2037 are required but no edition dates are
specified, the 04/13 editions shall apply.

D. This insurance is excess to any other insurance, whether primary, excess, contingent or on any other basis, available to the additional

insured unless a written contract requires that this insurance be primary or primary and non-contributing. However, this insurance is always
excess to other insurance, whether primary, excess, contingent or on any other basis, when the additional insured has been added to the
other insurance as an additional insured.

Nothing herein contained shall be held to vary, alter, waive or extend any of the terms, conditions, provisions, agreements or limitations of the
mentioned Policy, other than as above stated.

This endorsement changes the policy to which it is attached and is effective on the date issued unless otherwise stated.

(The information below is required only when this endorsement is issued subsequent to preparation of the policy.)

Endorsement Effective: Same as policy effective date unless otherwise indicated above.
Policy Effective: pg/01/2024 Policy No.: g1 24a00094 Endorsement No.:
Insured: Ajax Paving Industries of Florida, LLC Premium $

Insurance Company: American Contractors Insurance Co. RRG
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ADDITIONAL INSURED

This endorsement modifies insurance provided under the following:

BUSINESS AUTO LIABILITY COVERAGE PART

Any person or organization you are required by contract to include as an additional insured on this policy is an
"insured" but only with respect to liability arising out of the ownership, maintenance or use of an "auto" in the
operations incidental to the contract and to the extent set forth below:

(1) The limit of insurance will not be greater than that required by such contract.

(2) The coverage provided to the additional insured will not be greater than that customarily provided by the policy
forms specified in and required by the contract.

(3) Allinsuring agreements, exclusions and conditions of this policy will apply.
(4) Inno event shall the coverage or limit of insurance in this coverage form be increased by such contract.

This insurance is excess to any other insurance, whether primary, excess, contingent or on any other basis,
available to the additional insured unless a written contract requires that this insurance be primary or primary and
non-contributing. However, this insurance is always excess to other insurance, whether primary, excess,
contingent or on any other basis, when the additional insured has been added to the other insurance as an
additional insured.

Nothing herein contained shall be held to vary, alter, waive or extend any of the terms, conditions, provisions,
agreements or limitations of the mentioned Policy, other than as above stated.

This endorsement changes the policy to which it is attached and is effective on the date issued unless otherwise siated.
(The information below is required only when this endorsement is issued subsequent to preparation of the policy.)

Endorsement Effective: same as policy eff. date unless otherwise indicated above.
Policy Effective: 6/1/2024 Policy No.: AL24000039 Endorsement No.:
Insured: Ajax Paving Industries of Florida, LLC Premium $

Insurance Company: American Contractors Insurance Co RRG



WORKERS COMPENSATION AND EMPLOYERS LIABILITY INSURANCE POLICY WC 00 03 13
(Ed. 04-84)

WAIVER OF OUR RIGHT TO RECOVER FROM OTHERS ENDORSEMENT

We have the right to recover our payments from anyone liable for an injury covered by this policy. We will not enforce our right against
the person or organization named in the Schedule. (This agreement applies only to the extent that you perform work under a written
contract that requires you to obtain this agreement from us.)

This agreement shall not operate directly or indirectly to benefit anyone not named in the Schedule.

Schedule

Whomever the named insured is required by written contract executed prior to loss to waive rights of recovery
against.

This endorsement does not apply to policies in California, Kentucky, New Jersey, Texas or Utah.
This endorsement does nhot apply to policies in Missouri where the employer is in the construction group of code classifications.

This endorsement does not apply to policies in Kansas for private construction contracts unless the construction project involved is a
consolidated or wrap-up program.

This endorsement changes the policy to which it is attached and is effective on the date issued unless otherwise stated.
(The information below is required only when this endorsement is issued subsequent to preparation of the policy.)

Endorsement Effective: Same as Policy Effective Date unless otherwise indicated above.

Policy Effective Date: 6/1/2024 Policy No. WCA000030724 Endorsement No.
Premium $

Insured Ajax Paving Industries of Florida, LLC

Carrier Name/Code:  ACIG Insurance Company

WC 0003 13
(Ed. 04-84)

© 1983 National Council on Compensation Insurance.
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BID REGISTRATION

You MUST register using this form in order to receive notice of any addenda to these
documents. Please fax the completed form to the Procurement Division as soon as possible.
It is the vendor’s responsibility to verify if addenda have been issued.

Bid Number and Title: 24-697, US 27 at Tierra Del Sol Intersection Improvement

Description: Furnish all labor, materials, supervision, and equipment necessary to construct
intersection improvements at US 27 at Tierra Del Sol Blvd. in accordance with plan sheets and
project manual outlined in the bid documents.

Receiving Period: Wednesday, October 16, 2024, Prior to 2:00p.m.

Bid Opening: Wednesday, October 16, 2024, 2:00p.m.

This form is for bid registration only. Please scroll down for additional information.

BIDDER REGISTRATION

FAX THIS FORM BACK IMMEDIATELY
FAX: (863) 534-6789

Carefully complete this form and mail or fax it to the Procurement Division. You must submit one form
for each bid that you are registering for.

Company Name:

Contact Person:

Mailing Address:
City: State: Zip Code:
Phone: E-mail:




BID SUBMITTAL INSTRUCTIONS

Respondents must submit one (1) original copy of the bid submittal prior to 2:00 p.m. on the bid
receiving date. Bids must be submitted in a “sealed” parcel or electronically through Polk County’s
secure website, Kiteworks. Bids will be publicly opened at 2:00 p.m. on receiving date.

Sealed Parcel Submittal:

If you are submitting a sealed parcel bid, please cut along the outer border and affix this label to your
sealed bid envelope to identify it as a “Sealed Bid”. Be sure to include the name of the company

submitting the bid where requested.

Sealed Bid. DO NOT OPEN
Sealed Bid Number 24-697
Bid Title US 27 at Tierra Del Sol Intersection
Improvement
Due Date/Time: October 16, 2024, prior to 2:00 pm
Submitted by:
Deliver To: Polk County Procurement Division
330 West Church Street, Room 150, Bartow,
Florida 33830

Sealed parcel bids may be mailed, express mailed or hand delivered. It is the Bidders responsibility
to ensure their package is delivered to the Procurement Division prior to 2:00 p.m. on the Receiving

date and time referenced above. Bids delivered at 2:00 p.m. or later will not be accepted.
Electronic Bid Submittal:

If you are interested in submitting your bid electronically bidders may do so via the County’s secure

electronic submittal website, Kiteworks. Bidders must email michaelgquerrero@polk-county.net at

least 48 hours prior to bid opening to receive a link to upload their submittal. Please only upload your
documents as a PDF or Excel file for bid sheets. Please use the naming conventions for your files

as follows:
For PDF documents “Bid 24-697 — Title of Document”

For Excel Bid Sheets “Bid 24-697 — Bid Sheet”

Revised 3/25/24 7



For more instructions, a video tutorial has been produced to further explain the electronic solicitation

submittal process. It can be found by clicking here for Bid Submittals: https://youtu.be/vkn 7AHgioE.

If you need assistance accessing this website due to ADA or any other reason, please email Michael

Guerrero at michaelguerrero@polk-county.net.

Procurement recommends that bidders submitting electronically double check the documents
submitted into Kiteworks to ensure all requested information and bid sheet have been uploaded.
Failure to upload the completed bid sheet will result in the bid submittal being deemed

nonresponsive.

Revised 3/25/24 8



PART A - BIDDING REQUIREMENTS

INVITATION FOR BID

Name of Bid: US 27 at Tierra Del Sol Intersection Improvement
BID

NUMBER: 24-
697

BID BOND IS REQUIRED
PUBLIC CONSTRUCTION BOND IS REQUIRED

PRE-BID CONFERENCE: N/A

BID DUE/DATE/TIME: OCTOBER 16, 2024, PRIOR TO 2:00P.M.

DATE/TIME OF BID OPENING: OCTOBER 16, 2024, AT 2:00 P.M. Or As Soon As Possible
Thereafter

PLACE OF BID OPENING: PROCUREMENT DIVISION, 330 WEST CHURCH STREET, ROOM
150, BARTOW, FLORIDA 33830

DEADLINE FOR QUESTIONS FROM BIDDERS: MONDAY OCTOBER 7, 2024

INSTRUCTION TO BIDDERS
1.0Bids

1.1 Supplementary Conditions, Special Conditions, Plans, Drawings, Instructions to
Bidders, the Conditions of the Contract, Exhibits, the Bid Submittal, Technical Specifications, any
resulting addenda issued, and the Contract together therein identified constitute the entire “bid
package” and upon award shall constitute the Contract Documents concerning this present bid
matter.

1.2The bid must be submitted in a sealed envelope. The face of the envelope should state the
Bid Title and Bid Number, the name of the company submitting the bid and the date and
time of the bid opening. Bidders are not required to return the Instructions to Bidders,
Conditions of the Contract or Contract with their bids, unless specified elsewhere in this Bid
Package.

1.3  The following documents, collectively, comprise the “Bid Submittal” which, when tendered, on
or before the Bid due date and time, must include:

o Part C — Bid Sheets and Acknowledgement Form,
oWith the manual signature of an authorized representative of the
company or their designee,
oBid prices must be entered on the Part C - Bid Sheets and
Acknowledgement Form (no other bid submittals will be accepted),
o All information requested on BSU-2 and BSU-3 (or BSL-2 and BSL-3).
e Exhibit I, Bid Bond.
e Exhibit IV, Non-Collusion Affidavit of Prime Bidder.

Revised 3/25/24 9



e Exhibit VI, Affidavit of Percentage of Work (this requirement does not include
Exhibit VIA and Exhibit VIB).
All additional information requested as a “must” item in any Addendum.

¢ All corrections made by the Bidder to the Bid Sheets and Acknowledgement Form
should be acknowledged by written initials of the authorized representative signing
the Bid Submittal or their designee. Should a price correction not be
acknowledged, lowest price will prevail.

¢ One original and one copy of the complete Bid Submittal must be tendered.

1.4All additional requested information and Exhibits must be submitted within a reasonable
period of time if chosen as the apparent low, responsive and responsible bidder during the
Bid Analysis phase.
¢ These items include:
o Exhibit lI, Public Construction Bond
o Exhibit {ll, Payment of Stored Materials
o Exhibit V, Non-Collusion Affidavit of Subcontractor
o Exhibit VI-A, Subcontractor List
Exhibit VI-B, Good Faith Effort Documentation
Exhibit VII, Trench Safety Act Compliance
Exhibit VIII, Equal Employment Opportunity
Exhibit IX, Drug-Free Work Place Form
Exhibit X, Safety Requirements/Regulations
Exhibit XVIII, Certificate of Compliance
Exhibit XIX, Affidavit Certification Immigration Laws
Exhibit XXI, Scrutinized Companies Certification
Exhibit XXV, Employment Eligibility Verification (E-Verify) Certification
Exhibit XXVI, Affidavit Regarding the use of Coercion for Labor or Services
Any items called for in the Supplementary Conditions

O 0O 0000000 0O

1.5  All prices quoted are to be F.O.B. job site in Polk County, Florida. Bid amount shall be
inclusive of all costs. Nothing herein shall prohibit the County from deleting line items and purchasing
said items directly from a supplier if it is determined that there is sufficient sales tax savings to make
purchasing by the County practical.

1.6 It is the Bidder’s responsibility to ensure their bid is delivered at the proper time and place of
the bid opening. Bids which for any reason are not so delivered will not be considered. Offers by
telegram, telephone, email or facsimile are not acceptable. The bid opening shall be public, on the
date and time specified under Invitation for Bid. Bid tabulations may be downloaded from the
County’s web site. Each Bidder must execute their bid with their full name, and title and give their
address, fax, telephone and email address. In cases where a firm or corporation submits a bid
submittal, the bid submittal shall be signed with the full name of each member of the firm, or the
name of the officer of the corporation authorized by its by-laws, in addition to the address of such
firm or corporation and such officer.

1.7  The Bidder is solely responsible for reading and completely understanding the requirements
of the Contract Documents. The bid opening time will be scrupulously observed. Under no
circumstances will Bid Submittals delivered after the delivery time specified be considered. Late Bid
Submittals shall not be accepted.
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1.8  Bid Submittals may be withdrawn by notifying the County, in writing, at any time prior to the
deadline for bid submittal. After the deadline, the bids become a record of the County and will not be
returned to the Bidder unless the bid is cancelled. It is the responsibility of the Bidder to make a
written request for return of the Bid Submittal after notification of cancellation. Absent this written
request, the County shall destroy the submittal. Negligence on the part of the Bidder in preparing
their Bid Submittal confers no right of withdrawal or modification of their Bid Submittal after such Bid
Submittal has been opened by County Staff at the appointed time and place. Bid Submittals and any
bid security shall be in force for a period of not less than ninety (90) calendar days after the bid
opening time.

1.9 At the time and place specified for the opening of Bid Submittals (see above), every Bid
Submittal properly delivered within the time specified for receiving Bid Submittals will be opened and
publicly read aloud, irrespective of any irregularities found therein. Bidders and other persons
interested may be present or represented.

1.10 Attorneys-in-fact who sign bonds or other surety instruments must attach with each bond or
surety instrument an effective and certified power of attorney.

1.11 The Bidder assumes responsibility to examine the site of the Work and become familiar with
the form of Submittal, Drawings, Specifications, any Addenda issued thereto and all other forms of
Contractual Documents pertaining to the proposed Work. The submission of the bid shall be
sufficient to establish the presumption that the Bidder has investigated the site of the Work and is
satisfied as to all conditions to be encountered, the character, quantity and quality of the work to be
performed and materials furnished in the completion thereof. No pleas of ignorance of conditions or
difficulties that may be encountered in the execution of the Work pursuant to this bid package as a
result of failure to make necessary and reasonable examinations and investigations will be accepted
as an excuse for any failure or omission on the part of the successful Bidder to fulfill, in every detail,
all of the requirements of the Contract Documents; nor will they be accepted as a basis for any
claims whatsoever for extra compensation or for any extension of time. Prior to the time specified for
receiving bid submittals any interpretation or modifications of the proposed Contract documents will
be made only by Addendum. The County will send a courtesy notification when addenda are issued
to each person to whom attended a mandatory or non-mandatory pre-bid meeting, if applicable;
and/or submitted Bidder Registration. It is the sole responsibility of the Bidders to check the County’s
website at https://www.polk-county.net/business/procurement/ “Notice of Bids” to ensure that all available
information, addenda, has been received prior to submitting a bid. The County shall not be
responsible for oral instructions.

1.12 The Bid Bond shall be for 5% of the amount bid and shall be submitted with the Bid Submittal.
The Public Construction Bond shall be for 100% of the amount bid and, if called out in the contract,
the allowance amount; and shall be submitted to procurement along with the executed contract
documents as outlined under section 11.0, Approval of Contract. The Bid Bond and Public
Construction Bond shall be executed by a surety authorized to do business in the State of Fiorida
and as named in the current list of “Companies Holding Certificates of Authority as Acceptable
Sureties on Federal Bonds and as Acceptable Reinsuring Companies” as published in Circular 570
(amended) by the Audit Staff, Bureau of Government Financial Operations, U.S. Treasury
Department and A.M. Best rated A VIII or better. All bonds signed by an agent must be accompanied
by a certified copy of authority to act and indicate that they are licensed to do business in the State of
Florida.
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1.13 Unless exempt under Florida Statute, Bidder should furnish a copy of either their State of
Florida Contractor Certification or their Florida Registration showing they are licensed in Polk County
with its Bid Submittal. The Certification or Registration must be current and effective as of the Bid
Submittal date and must be maintained throughout the life of the contract.

2.0 Pre-Qualifications

2.1 When a mandatory pre-bid meeting is specified, all Bidders must register prior to the
conclusion of the meeting. Failure to do so will disqualify the firm from bidding. If there is a
mandatory site visit, the Bidder must initial the registration sheet prior to completion of the visit to the
site. An authorized representative or agent of the Bidder must be present at this meeting, as
evidenced by their signature on the meeting’s registration sheet, or the Bidder's Submittal will be
considered non-responsive.

2.2 ltis the Bidder's responsibility to ensure that they comply with the above requirements.
3.0  Joint Venture
If a Joint Venture is contemplated, the Joint Venture Agreement between the parties must be
submitted with the bid and the bid must be submitted in the name of the Joint Venture. Otherwise,
the bid will be considered non-responsive.
4.0 Bid Errors
Where Bid Submittals have erasures or corrections, each erasure or correction should be
acknowledged by written initials of the authorized representative signing the Bid Submittal or their
designee. The County reserves the right to reject any Bid Submittal with such erasures or corrections
where the accuracy or intent of said Bid Submittal as corrected cannot be determined by County
staff. In the case of unit price contracts, if an error is committed in the extension of an item, the unit
price as shown in the Bid Submittal will govern. The County staff will verify the extension of the unit
prices to verify the correct amount. The County’s figures shall prevail.
5.0 No Bid
Should the bidder decide there is no interest in bidding, they should return the “Statement of No Bid”.
6.0 Discounts
Discounts shall not be considered in determining the lowest net cost for bid evaluation purposes.
7.0  Material and Construction
All material, equipment and construction furnished shall be new and shall be of good quality,
workmanship and material. If silent in specifications, then the most acceptable industry-standard
product shall be furnished and installed.

8.0 Conflict of Interest
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The award hereunder is subject to the provisions of Florida Statutes, Chapter 112. All Bidders must
disclose with their bid the name of any officer, director or agent who is also an employee of the
County or any of their agencies. All Bidders must disclose the name of any County employee who
owns, directly or indirectly, any interest of any amount in the Bidder’s firm or any of their branches.

9.0 Assignment of Contract

Bidder may not make any assignment of the resulting Contract between parties, in whole or in part,
without prior written authorization as may be given at the sole discretion of the County.

10.0 Recommendation of Bid Award/Rejection of Bids

10.1 A bid may be recommended for award by the Procurement Director to the lowest responsive
and responsible Bidder, provided that Bidder’s bid submittal is considered (within the sole discretion
of said Procurement Director) reasonable, in the best interest of County to recommend, and no bid
protest has been filed. Unless otherwise noted, the basis of recommendation will either be the Base
Bid, the Base Bid plus all alternates or any combination thereof, whichever is in the best interest of
the County or may be determined by the availability of funds. Should the basis of award be the Base
Bid plus selected alternates, the priority of the selection of those alternates will be set forth in the
Supplementary Conditions if applicable. The successful Bidder to whom a bid is recommended for
award will be so notified by County staff. The Procurement Director, however, at their sole discretion,
reserves the right to reject any and all bid submittals or to waive any informality concerning the bid
submittal whenever such rejection or waiver is in the best interest of the County. The Procurement
Director, likewise, reserves the right to reject the bid submittal of any Bidder who has previously
failed to perform properly or to complete on time, contracts of a similar nature; or who is not in a
position to perform the contract; or who has habitually and without just cause neglected the payment
of bills or otherwise disregarded its obligations to subcontractors, materialmen or employees.

10.2 As part of the recommendation of award by the Procurement Director, any actual bidder or
proposed bidder who is allegedly aggrieved in. connection with the solicitation or pending
recommendation of award of a contract may protest to the Procurement Director, in accordance with
the Procurement Policies and Procedures Manual. The procedures are available at the Polk County
Procurement Division at (863) 534-6757. Any person who wishes to file a protest regarding the
recommendation of award may do so by submitting a non-refundable cashier's check in the amount
of $1,000.00 with their initial protest. Failure to follow the bid protest procedure requirements with the
time frames prescribed herein as established by Polk County, Florida, shall constitute a waiver of
your protest and any resulting claims. If no protests are received, the Procurement Director will work
with the Procurement Analyst assigned to this bid to coordinate that the contract documents are
executed by the recommended Bidder and placed on a Board agenda for approval by the Board and
execution by the Chairman of the Board.

11.0 Approval of Contract

The recommended Bidder will be required to execute the contract documents as outlined in the bid
package including, the Public Construction Bond, all signed exhibits and other required information
stated in the supplemental conditions or any addendums. The executed documents should be
returned to procurement within 10 working days of the documents being sent by procurement to the
Bidder for execution. After the executed documents are received back by procurement they will be
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given to the County Attorney’s Office for approval to be added to a Board agenda for Board approval
and execution by the Chairman of the Board.

All contracts are subject to final approval of the Polk County Board of County
Commissioners. Persons or firms which incur expenses or change position in anticipation of
a contract prior to the Board’s approval do so at their own risk.

12.0 Security Forfeiture

If after Bidder's receipt of a notice of recommendation for award the successful Bidder refuses or
otherwise neglects to execute and deliver the required Contract documents, including the Public
Construction Bond, all signed exhibits, required insurance documents and other required information
stated in the supplemental conditions or addendums within a reasonable time, the amount of the
Bidder's bid security (Bid Bond) shall be forfeited and the recommendation of award shall be
cancelled if such action is deemed to be in the best interests of the County. The Procurement
Director will make the determination of “a reasonable time”. It is recommended that the executed
contract documents be returned to procurement within 10 working days of the documents being sent
by procurement to the recommended Bidder for execution. No plea of mistake in the bid or
misunderstanding of the conditions of forfeiture shall be available to the Bidder for the recovery of
their bid security or as a defense to any action based upon the neglect or refusal to execute the
required agreement or furnish the required bonds and insurance certification.

13.0 Laws, Codes and Regulations

The Bidder shall familiarize itself and comply with all Federal, State, County and City laws, codes,
ordinances or regulations controlling the action or operation of those engaged in the Work, or
affecting materials or methods used, and govern itseif in accordance with them. If the Bidder
observes that there are conflicts between the Drawings and Specifications or between any other
documents, they shall promptly notify the County in writing prior to the Bid Receiving Date. Failure of
the Bidder to notify the County of these variances shall not provide relief for compliance to the
document as may be interpreted by the County. The Bidder shall hold harmless, to the fullest extent
permitted by Florida Law, the County and all of its officers, agents or servants against any claims or
liability arising from, or based upon the violations of any such laws, by-laws, ordinances, regulations,
orders or decrees, whether by itself or their employees.

14.0 Safety Requirements/Regulations

14.1 All Bidders are required to submit with their Bid Submittal or prior to award, Exhibit X, Safety
Requirements/Regulations which states that if the firm falls under the Occupational Health and
Safety Administration (OSHA) Regulations, as interpreted by OSHA, the successful contractor will be
able to provide, at the request of the County, a copy of their OSHA 300 Log for the past three (3)
years, a copy of the Workers Compensation Modification Rate; a copy of the Contractor's Safety and
Health Program, and a copy of the Contractor's Drug Free Workplace Program. Any questions
regarding the compliance with this provision shall be directed to Polk County Safety and Loss
Control Coordinator, Risk Management Division, (863) 534-5267.

14.2 The Bidder is hereby notified that if awarded the bid and it involves work such as
maintenance, repair, turnaround, renovation, construction or engineering on chlorine disinfection
facilities or other covered process(es) must be able to provide, at the request of the County, the
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following items for review: OSHA 300 Log for past five (5) years, current safety program, training
program and experience with other related processes. Documented evidence showing compliance
with confined space entry, lockout/tagout, emergency response and safe work is required. All
contract workers must comply with the facility’s safe work practices and controls outlined in the
facility safety manual and operating procedures.

14.3 The Bidder is hereby notified that if awarded the bid they shall be responsible for maintenance
of traffic within the limits of the project for the duration of the construction period, including any
temporary suspensions of the Work. The Contractor shall construct and maintain detours and
provide facilities for access to residences, businesses, etc., along the project. The contractor
shall furnish, install and maintain traffic control and safety devices during construction, furnish
and install work zone pavement markings for maintenance of traffic in construction areas, and
provide any other special requirements for safe and expeditious movement of traffic specified on
the plans. Maintenance of Traffic includes all facilities, devices and operations as required for
safety and convenience of the public within the work zone. Refer to Florida Department of
Transportation’s (FDOT) latest edition of the Standard Specifications for Road and Bridge
Construction and the latest version of the Manual on Uniform Traffic Control Devices (MUTCD)
for the minimum national standard for traffic control for highway construction, maintenance, and
utility operation.

15.0 Liquidated Damages

Bidders are hereby advised that if the Contract documents so indicate, a reasonable amount for
liquidated damages may be assessed for Contractor’s failure to meet stated specifications, schedule,
or other relevant issues as determined by the County. Information regarding the composition of
liguidated damages can be found in the Supplementary Conditions. The liquidated damages are not
intended as a penalty.

16.0 Standard Basis for Bidding

Where a particular system, product or material is specified by name, it shall be considered as a
standard basis for bidding and as the most satisfactory for its particular purpose. Where two or more
products, materials or manufacturers are specified by name, each shall be considered as a
predetermined equal and acceptable for its particular purpose; and the bidder may use any of the
listed items within their bid.

17.0 Preconstruction Conference

After the Board has approved the Bidder's executed contract and prior to the start of construction, a
joint meeting may be held with representatives of the successful Bidder, the County and other invited
parties or government agencies which may be affected by or have jurisdiction over the Work.

18.0 Florida Public Entity Crime Statute

The Contractor declares and warrants that neither the Contractor nor any of the Contractor’s
affiliates, as that term is defined in Section 287.133, Florida Statutes, are subject to the restrictions in
Section 287.133, Florida Statutes, regarding the commission of a public entity crime. If during the
term of this Agreement, the Contractor or any affiliate is convicted of a public entity crime or is

otherwise prohibited from performing work for or transacting business with the County pursuant to
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Section 287.133, Florida Statutes, then the Contractor shall be in material default of this Agreement,
and in such case, the County shall have the rights and remedies as provided herein.

19.0 Preference for Drug-Free Workplace

Whenever two or more bids which are equal with respect to price, quality and service are received;
preference shall be given to a bid received from a business that certifies that it has implemented a
drug-free workplace program in accordance with Florida Statutes, Section 287.087. If there are two
or more bids that are equal and also certifies as a drug free workplace, then the tie bid shall be
broken as per the Polk County Procurement Procedures.

20.0 Requirement to list Subcontractors

The successful Contractor shall provide a list of all proposed subcontractors, other persons or
entities (including those who are to furnish materials or equipment fabricated to a special design), the
associated costs, and company classification on Exhibit VI-A, Subcontractor List, upon request by
Procurement Staff. The list must contain all subcontracted areas of work including those areas of
work being self-performed. The total of work noted on this list must match the bid amount stated on
Part C, Bid Submittal.

In addition, the successful Contractor should provide documentation reflecting their “Good Faith
Effort” in securing the services of minority owned businesses for any appropriate subcontracted
areas of work. This documentation shall be noted on Exhibit VI-B, Good Faith Effort, and shall be
provided upon request by Procurement Staff.

21.0 Women/Minority Business Enterprise Outreach (WMBE’s)

The County hereby notifies all Bidders that W/MBE’s are to be afforded a full opportunity to
participate in any bid by the County and will not be subject to discrimination on the basis of race,
color, sex or national origin. The County asks that Bidders make good faith efforts to use qualified
W/MBE subcontractors in preparing their bid. The W/MBE’s must be identified as such on the
subcontractors list. Bidders are encouraged to contact the Supplier Diversity Office, at (863) 534-
5959 for assistance. If a Bidder makes a good faith effort to find and utilize qualified W/MBE
subcontractors, but is not successful, they have fulfilled the Good Faith Effort required. Good Faith
Effort shall be described as the effort put forth by bidders on construction bids to solicit prices from
women/ minority contractors.

22.0 Equal Opportunity for Contractors and Subcontractors

Pursuant to U.S. Executive Order 11246, as amended, you are advised that under the provisions of
government contracting, and in accordance with the Executive Order, contractors and subcontractors
are obliged to take affirmative action to provide equal opportunity without regard to race, creed,
color, national origin, age or sex.

23.0 Additions/Revision/Deletions

Additions, revisions or deletions to the general conditions, specifications or bid price sheets by a
Bidder that change the intent of the bid will cause the bid to be non-responsive and the bid will not be

Revised 3/25/24 16



considered. The Procurement Director shall be the sole judge as to whether or not any addition,
revision, or deletion changes the intent of the bid.

24.0 Unit Prices

Unless otherwise stated in this document unit prices will be utilized to adjust the total compensation
due the successful Bidder based on actual quantities provided as part of the Work and verified by the
County. Significant changes in quantities, including deletion of any particular item are possible.
Negotiation of unit prices shall not be allowed except under conditions of Force Majeure, where
those conditions are sufficiently documented to the full satisfaction of the County. No other claim to
negotiate unit prices will be considered.

25.0 Code of Ethics

If any bidder violates or is a party to a violation of the code of ethics of the County or the State of
Florida, with respect to this bid, such bidder may be disqualified from performing the work described
in this bid or from furnishing the goods or services for which the bid is submitted and shall be further
disqualified from bidding on any future bids for work, goods, or services for the County.

26.0 Questions

All questions must be submitted in writing and addressed to the appropriate person in the
Procurement Division by the specified date and time as listed on page IB-1. The bid cover sheet
provides the name of the Procurement Division contact person, as well as their phone number, fax
number and e-mail address.

27.0 Bid Protest

Procedures for filing a protest may be obtained from the County’s Procurement Division. Failure to
follow the bid protest procedure requirements within the time frames prescribed herein as
established by the County shall constitute a waiver of the Bidder’s right to protest and any resulting
claims.

28.0 Prohibition Against Considering Vendor Interests

In accordance with Section 287.05701, Florida Statutes, the County may not (i) request
documentation of or consider a Vendor’s social, political, or ideological interests when determining if
the Vendor is a responsible vendor; or (ii) give preference to a Vendor based on the Vendor's social,
political, or ideological interests.

29.0 Local Preference

It is the policy of the Board of County Commissioners to afford local preference to Polk County
entities in the award of bids. Preference shall be administered in accordance with the following:

When bids are received that do not exceed $3,000,000.00, and the lowest price is offered by an
entity located outside of Polk County, and the next lowest price is offered by an entity located in Polk
County, and is within 2% of the lowest price offered, then the Polk County entity shall be given the
opportunity to match the lowest price offered, and if agreement to match the lowest price is reached,
the Polk County entity will be awarded the bid if the Polk County entity is otherwise fully qualified and
meets all county requirements.
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When bids are received that are greater than $3,000,000.00 but do not exceed $5,000,000.00, and
the lowest price is offered by an entity located outside of Polk County, and the next lowest price is
offered by an entity located in Polk County, and is within 1% of the lowest price offered, then the Polk
County entity shall be given the opportunity to match the lowest price offered, and if agreement to
match the lowest-price is reached, the Polk County entity will be awarded the bid if the Polk County
entity is otherwise fully qualified and meets all county requirements.

When bids are received that are greater than $5,000,000.00, and the lowest price is offered by an
entity located outside of Polk County, and the next lowest price is offered by an entity located in Polk
County, and is within .5% of the lowest price offered, then the Polk County entity shall be given the
opportunity to match the lowest price offered, and if agreement to match the lowest price is reached,
the Polk County entity will be awarded the bid if the Polk County entity is otherwise fully qualified and
meets all county requirements.

For purposes of this provision the term "Polk County entity” means any business having a physical
location within the boundaries of Polk County, Florida, at which employees are located and business
activity is managed and controlled on a day to day basis. Additionally, the business must have been
located within the boundaries of Polk County for a minimum of 12 months prior to the date the
applicable solicitation is issued. This requirement may be evidenced through a recorded deed, an
executed lease agreement, or other form of written documentation acceptable to the County. The
County shall have the right, but not the obligation, to verify the foregoing requirements.

If a contract is being funded in whole or in part by assistance of any federal, state or local agency
which disallows local preference, the County will adhere to those requirements by not applying this
section.

This policy does not apply if this bid qualifies as a Sheltered Market bid.
30.0 Vendor Preference

It is the policy of the Board of County Commissioners to afford vendor preference to women or
minority owned entities in the award of bids. Preference shall be administered in accordance with
the following:

When sealed bids are received that do not exceed $3,000,000.00, and the lowest price is offered by
a non-women or minority owned entity located outside of Polk County, and a price is offered by a
women or minority owned entity that is within 2% of the lowest price offered, then the women or
minority owned entity shall be given the opportunity to match the lowest price offered, and if
agreement to match the lowest price is reached, the women or minority owned entity will be awarded
the bid if the women or minority owned entity is otherwise fully qualified and meets all County
requirements.

When sealed bids are received that are greater than $3,000,000.00 but do not exceed
$5,000,000.00, and the lowest price is offered by a non-women or minority owned entity located
outside of Polk County, and a price is offered by a women or minority owned entity that is within 1%
of the lowest price offered, then the women or minority owned entity shall be given the opportunity to
match the lowest price offered, and if agreement to match lowest price is reached, the women or
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minority owned entity will be awarded the bid if the women or minority owned entity is otherwise fully
qualified and meets all County requirements.

When sealed bids are received that are greater than $5,000,000.00, and the lowest price is offered
by a non-women or minority owned entity located outside of Polk County, and a price is offered by a
women or minority owned entity that is within .5% of the lowest price offered, then the women or
minority owned entity shall be given the opportunity to match the lowest price offered, and if
agreement to match lowest price is reached, the women or minority owned entity will be awarded the
bid if the women or minority owned entity is otherwise fully qualified and meets all County
requirements.

The term “Women or Minority Owned Entity” means any business having at least 51% ownership by
women or minority group members who independently control the management and day-to-day
operations of the firm. Group members are Females, African Americans, Hispanic Americans,
Asian-Pacific Americans, Native Americans, and Asian-Indian Americans.

If a contract is being funded in whole or in part by assistance of any deferral, state or local agency
which disallows this form of preference, the County will adhere to those requirements by not applying
this section.

This policy in no way supersedes the Local Preference Policy.

This policy does not apply if this bid qualifies as a Sheltered Market bid.
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PART B — CONDITIONS OF CONTRACT

GENERAL CONDITIONS

ARTICLE 1 - CONTRACT DOCUMENTS

1.1 The Contract Documents comprise the entire contract between the County and the
Contractor.

ARTICLE 2 — DEFINITIONS

2.1 Whenever used in any of the Contract Documents, the following meaning shall be given to the
terms herein defined:

2.1. The term “Addendum” or “Addenda” means any changes, revisions or clarifications
of the Contract Documents which have been duly issued by the County to prospective Bidders prior
to the time of receiving Bids.

2.2. The term “Allowance Authorization Release” means the written pre-approval forms
signed by the County Manager or their designee for all allowance work.

2.3. The term “Allowance Work” means work that may not have been in the specifications
and is deemed by the County to be necessary.

2.4. The term “Application for Payment” means the pay request accepted by the
Construction Project Manager and the County which is to be used by the Contractor in requesting
progress or final payments that is accompanied by such supporting documentation as is required by
the Contract Documents.

2.5. The term “Bid Submittal” means the offer or submittal of the Bidder submitted on the
prescribed form setting forth the price(s) for the Work to be performed.

2.6. The term “Bonds” means the Bid and Public Construction Bond and other instruments
of security furnished by the Contractor and its Surety in accordance with the Contract Documents.

2.7. The term “Change Order” means any change that requires the County’s approval and
either includes a change in the work or a change in the Contract Time.

2.8. The term “Construction Change Directive” means any change initiated by the
County where a change order has not been agreed to between the County and the Contractor.

2.9. The term “Construction Project Manager” means the architectural/engineering firm
or individual retained by the County or in-house designated person designated to perform the
construction management services for the Work. The Construction Project Manager can also be the
County Project Manager.

2.10. The term “County Project Manager” means the Polk County representative in charge
or employed by the County, for the purpose of directing or being in charge of the work embraced in
this Contract.
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211. The term “Contract” means the Contract executed by the County and the Contractor.

212. The term “Contractor” means the person, firm or corporation entering into the
Contract with the County to construct and install the improvements embraced in this Contract.

2.13. The term “Contractor Certification of Disbursement of Previous Progress
Payments to Subcontractors and Suppliers” means the form that the Contractor must execute
and submit with each Application for Payment certifying that the Contractor has paid all
Subcontractors and Suppliers their respective pro rata share of all previous payments (to include
payments of retainage) that the County has made to Contractor for Work that has been satisfactorily
completed.

2.14. The term “Contract Documents” means and shall include the following: Special
Conditions, Construction Plans, Drawings, Relocation Schedule Permits, Instruction to Bidders,
General Conditions, Exhibits, Supplementary Conditions, Technical Reports, Technical
Specifications, Bid Submittal, Bid and Public Construction Bonds, all Addenda issued by the County,
Certificates of Insurance, Permits, Notice of Award, Allowance Authorization Release Form, Change
Order Form, Substantial Completion Form and Final Completion Form duly delivered after execution
of Contract.

2.15. The term “Contract Time”, unless otherwise provided, means the period of time
including adjustments by Change Order, allotted in the Contract Documents for final completion of
the work.

2.16. The term “County” means Polk County, a political subdivision of the State of Florida,
and its authorized designees, agents or employees.

2.17. The term “Day” shall be a calendar day unless otherwise defined in the Contract
Documents. When any period of time is referred to in the Contract Documents by days, it will be
computed to exclude the first and include the last day of such period. If the last day of any such
period falls on a Saturday or Sunday or on a County Holiday as set forth below, such day will be
omitted from the computation. A calendar day of twenty-four (24) hours measured from midnight to
the next midnight will constitute a day.

When the Contract Time is specified as calendar days, workdays will be established in the Special
Conditions. Workdays are defined as those days of the week and hours of the day that the
Contractor may perform the scope of work defined in the Bid Document. The following County
Holidays are non-work days and are included in the original contract time. The County will not grant
additional days for workdays that fall on County Holidays. County Holidays are: New Year's Day,
Martin Luther King Day, Memorial Day, Fourth of July, Labor Day, Veterans Day, Thanksgiving day,
the Friday following Thanksgiving Day, Christmas Eve and Christmas Day, all as adopted by the
Board of County Commissioners. The Contractor may request permission to work on a County
Holiday. The Contractor shall submit their request to work on a County Holiday a minimum of seven
(7) calendar days in advance of the Holiday. However, the County is under no obligation to approve
such request, and approval to work on a County Holiday is at the sole discretion of the County.

2.18. The term “Drawings” means the Drawings or construction plans listed in Part F.
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2.19. The term “Effective Date of the Contract” means the date on which the contract has
been approved by the Board of County Commissioners.

2.20. The term “Engineer of Record (EOR)” means the architectural/engineering firm or
individual retained by the County or in-house designated person designated to perform the design
engineering services for the Work. The Engineer of Record can also be the County Project Manager.

2.21. The term “Field Order” means a written direction to the Contractor from the
Construction Project Manager that modifies Drawings and Specifications without changing
Contract Price or Contract Time.

2.22. The term “Final Completion” means completion of all Work associated with the
construction of the project, including all incomplete items, those items to be re-worked, and all
contract close out documentation (i.e., Owner's Manuals, final as-builts and record drawings, and
final application for payment).

2.23. The term “Free on Board” (FOB) means the cost of the goods including the shipment
to the job site.

2.24. The term “Good Faith Efforts” means documented efforts to secure the participation
of women and/or minority-owned subcontractors utilizing available resources to assist Bidder.

2.25. The term “Lump Sum” means that portion of the total contract amount that is fixed as
a result of the amount of the bid submitted by the Contractor. If there is no “Allowance for Work” this
amount is the total Contract amount. If there is an “Allowance for Work” then the bid price and the
amount of the “Allowance for Work” becomes the total Contract amount

2.26. The term “Not to Exceed” means that portion of the total Contract amount described
as “Allowance for Work” that along with the amount of the bid submitted by the Contractor becomes
the total Contract amount. Changes in the Work submitted by the Contractor that are eligible and
approved for funding from the “Allowance for Work” shall not exceed the amount provided a
“Allowance for Work” either in a single request or cumulative during the performance of the Work.

2.27. The term “Notice of Award” means the written notice issued by the County to the
successful bidder.

2.28. The term “Notice to Proceed” means a written notice issued by the Procurement
Division to the Contractor fixing the date on which the Contract Time will commence and the final
completion date which is based on the number of contract days.

2.29. The term “Project Area” means the Roadway Project as defined in Section 1 of the
Special Conditions.

2.30. The term “Procurement Director” means the Director of Polk County Procurement
Division or their authorized representatives.

2.31. The term “Start Date” means the date of commencement of the work.
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2.32. The term “Subcontractor” means a person or entity who has direct contact with the
Contractor to perform a portion of the Work, to include a person or entity who provides equipment to
support completion of the Work under an equipment-rental agreement.

2.33. The term “Substantial Completion” means the stage in the progress of the Work
when the Work is sufficiently complete in accordance with the Contract Documents, so the County
can occupy or utilize the work for its intended purpose.

2.34. The term “Supplier” means a person or entity that furnishes materials or equipment
that is incorporated into the Work or that is stockpiled within the Project Area or a nearby vicinity for
which the County has made partial payment.

2.35. The term “Technical Reports” means the reports issued by the County or the Project
Manager consisting of written technical material such as soil reports.

2.36. The term “Unit Price” means the amount stated in the contract documents as a price
per unit of measurement for materials or services required in the work.

2.37. The term “Utility Work by Roadway Contractor” means utility plans prepared by a
utility owner and made part of this Contract by agreement with the County.

2.38. The term “Work” means the entire completed construction or the various separately
identifiable parts thereof required to be furnished under the Contract Documents. Work includes and
is the result of performing or furnishing labor; furnishing and incorporating material and equipment in
the construction; performing or furnishing services; and furnishing documents, all as required by the
Contract Documents.

2.39. The term “Requests for Information (RF1)” means a written document initiated by the
Contractor that is submitted to the Construction Project Manager for coordination with the County
and others on a response to any of the following issues:

a. Interpretation of a contract document provision, the meaning of which, is not clear to the

Contractor;

b. Errors, omissions or conflicts in the contract documents that are identified by the Contractor;

or

c. Pay adjustment or entitlement.

The Construction Project Manager will respond to RFI’s within fourteen (14) calendar days from the
date received.

ARTICLE 3 - PRELIMINARY MATTERS
3.1  Delivery of Bonds

3.1. When the Contractor delivers the executed Contract to the County, the Contractor
shall also deliver to the County such Bonds and insurance as may be required in accordance with
these Contract Documents.

3.2 Copies of Documents
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3.2.1. After the award of the Contract, the County shall furnish the Contractor, at no cost,
five (5) sets of plans and one (1) Contract Document for execution of the work.
Additional sets will be supplied at the discretion of the user divisions.

3.3. Commencement of Contract Time; Notice to Proceed

3.3.1.The Contract Time shall commence as established in the Notice to Proceed. A Notice
to Proceed may be given at any time after the execution of the Contract by the Chairman
of the Board of County Commissioners and after a pre-construction meeting, if
applicable.

3.4. Starting the Work

3.4.1.The Contractor shall begin the Work on the start date established in the Notice To
Proceed. No work shall be done prior to the date on which the Contract Time
commences. Any work performed by the Contractor prior to the date on which Contract
Time commences shall be at the sole risk of the Contractor.

3.5. Before Starting Construction

3.5.1.Before undertaking each part of the Work, the Contractor shall carefully study and
compare the Contract Documents; check and verify pertinent figures shown thereon and
all applicable field measurements. The Contractor shall promptly report, in writing, to
the Construction Project Manager and the County any conflict, error, ambiguity or
discrepancy which the Contractor may discover and shall obtain a written interpretation
or clarification from the Construction Project Manager before proceeding with any
Work affected thereby. The Contractor shall be liable to the County for failure to report
any conflict, error, ambiguity or discrepancy in the Contract Documents, if the
Contractor knew or reasonably should have known thereof.

3.5.2.Prior to the Notice to Proceed (unless otherwise specified in the General
Requirements), the Contractor shall submit to the Construction Project Manager and
the County for review and ultimate approval the following:
3.5.2.1. A preliminary schedule of the required shop drawings and submittals which will
list each required submittal and the times for submitting, reviewing and processing
such submittal.

3.5.2.2. A preliminary Schedule of Values for all of the Work which will include quantities
and prices of items aggregating the Contract Price. The schedule of values shouid
subdivide the Work into component parts in sufficient detail to serve as the basis for
progress payments during construction with sufficient breakdown of lump sum prices
to identify items of work. Such amounts will include an appropriate amount of
overhead and profit applicable to each item of work. A copy of the schedule of
values, with the appropriate bid number and the appropriate W/MBE classification in
accordance with Section 17.1 shall be sent to the Procurement Division at 330 West

Church Street, Bartow, Florida 33831.
3.5.2.3. A Construction Schedule according to FDOT Specification 8-3.2, Submission of
Working Schedule as detailed in the Specification Package included in this Contract.
This construction schedule shall be updated and accompany every application for
payment submitted. Should the updated construction schedule show any portion of
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the Work to be behind, the Contractor shall submit with the updated construction
schedule a detailed plan for recovery. This updated construction schedule shall be
reviewed and approved by the Construction Project Manager or the County at the
time of a construction progress meeting that coincides with the submission of the
progress application for payment. Failure to submit this recovery plan with the
updated construction schedule will cause the application for payment to be rejected
until such time the recovery plan is submitted.

3.5.2.4. If a Traffic Control Plan (TCP) is provided in the construction plans and the

Contractor intends to use that plan to maintain traffic, the Contractor shall provide a
letter to the County stating that the provided TCP will be implemented for this
contract. The Contractor may propose an alternative TCP according to the
requirements FDOT Standard Specification 102-4 Alternative Traffic Control Plan for
consideration by the County. Any alternative TCP must be approved by the County
before it can be implemented and shall be prepared at no additional cost to the
County. The cost for preparing the TCP shall be included in the lump sum unit price
for pay item 102-1 Maintenance of Traffic LS.

3.5.2.5. All lane and/or road closures require approval of the County. The Contractor

shall submit a completed Request for Lane or Road Closure form (Contract Exhibits
XXII and XXIIl) to the Construction Project Manager at least ten (10) working days
prior to a road closure and at least seven (7) working days prior to a lane closure.
The request must include a complete Traffic Control Plan showing the proposed
closure and locations of all signs and traffic control devices. No closures shall be
implemented without County approval.

3.5.3. Prior to the effective date of the Contract, the Contractor shall deliver to the County,

with copies to each additional insured identified in the Supplementary Conditions, an
original certificate of insurance (and other evidence of insurance which the County may
reasonably request) which the Contractor is required to purchase and maintain in
accordance with Article 6.

3.5.4.Before any Work at the site is started, a pre-construction meeting attended by the
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Contractor, County Project Manager, Procurement Representative, Construction
Project Manager and others as appropriate will be held to establish a working
understanding among the parties as to the Work and to discuss the schedules referred
to in 3.5.2, procedures for handling shop drawings and other submittals, processing
applications for payment, maintaining required records, and establishing the Notice to
Proceed date. After the pre-construction meeting, the Contractor shall have ten (10)
calendar days to make corrections and adjustments to their schedules and resubmit to
the County for review and acceptance. No progress payment shall be made to the
Contractor until the schedules are submitted to and deemed acceptable by the
Construction Project Manager; but such acceptance will neither impose on the
Construction Project Manager responsibility for the sequencing, scheduling or
progress of the Work nor interfere with or relieve the Contractor from the Contractor’s
full responsibility.. The Contractor’s schedule of shop drawings and submittals will be
acceptable to the Construction Project Manager as providing a workable arrangement
for reviewing and processing the required Submittals. The Contractor’s schedule of
values shall be approved by the Construction Project Manager and the County as to
form and substance.
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3.5.5.The Contractor, in addition to preparing an initially acceptable schedule, shall be

responsible for maintaining the schedule, including updating the schedule. Schedule
updates shall include progression of work as compared to scheduled progress of work.
SCHEDULE UPDATES MUST ACCOMPANY EACH PAY REQUEST

ARTICLE 4 - CONTRACT DOCUMENTS, GOVERNING LAW AND VENUE, INTENT,
DISCREPANCIES, AMENDING AND REUSE

4.1 Precedence

4.1.1.The Contract Documents comprise the entire agreement between the County and the

Contractor concerning the Work. The Contract Documents are complementary; what is
called for by one is as binding as if called for by all. The Contract Documents will be
construed in accordance with the Laws of the State of Florida; Venue shall be Polk
County.

4.1.2.Unless otherwise specified in the Contract Documents, these General Conditions and

the Contract Special Conditions replace the current Division | of the FDOT Standard
Specification for Road and Bridge Construction. Division |l Construction Details and
Division Il Materials in the FDOT Standard Specifications for Road and Bridge
Construction, including all revisions current at the time of the bid, shall apply to this
project. The applicable publication date of this document is prescribed in the plans.

4.1.3.1t is the intent of the Contract Documents to describe a functionally complete Project (or

part thereof) to be constructed in accordance with the Contract Documents. Any work,
material or equipment that may reasonably be inferred from the Contract Documents or
from prevailing custom or trade usage as being required to produce the intended result
will be furnished and performed whether or not specifically called for. When words or
phrases which have a well-known technical or construction industry or trade meaning
are used to describe the Work, material or equipment, such words or phrases shall be
interpreted in accordance with that meaning. Clarifications and interpretations of the
drawings and specifications shall be issued by the Construction Project Manager.

4.1.4.Except as otherwise specifically stated in the Contract Documents or as may be

provided by amendment or supplement thereto issued by one of the methods indicated
in 4.3.1 or 4.3.2, the provisions of the Contract Documents shall take precedence in
resolving any conflict, error, ambiguity or discrepancy between the provisions of the
Contract Documents and the provisions of any such standard, specification, manual,
code or instruction (whether or not specifically incorporated by reference in the Contract
Documents) and the provisions of any such Laws or Regulations applicable to the
performance of the Work (unless such an interpretation of the provisions of the Contract
Documents would result in violation of such Law or Regulation).

4.1.5.Reference to standards, specifications, manuals or codes of any technical society,
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organization or associations, or to the Laws or Regulations of any governmental
authority, whether such reference be specific or by implication, shall mean the latest
standard, version, specification, manual, code or Laws or Regulations in effect at the
time of opening of Bids (or on the Effective Date of the Contract if there were no Bids),
except as may be otherwise specifically stated in the Contract Documents.
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4.1.6.Whenever any provision of the Contract Documents requires the giving of written
notice, it will be deemed to have been validly given if delivered in person to the individual
or to a member of the firm or to an officer of the corporation for whom it is intended, or if
delivered at or sent by registered or certified mail, postage prepaid, to the last business
address known to the giver of the notice.

4.1.7.The Contractor shall keep adequate records and supporting documentation applicable
to the Work and Contract. Said records and documentation shall be retained by the
Contractor for a minimum of five (5) years from the date of final completion or
termination of this Contract. The County shall have the right to audit, inspect and copy
all such records and documentation as often as the County deems necessary during the
period of the Contract and for a period of five (5) years thereafter provided, however,
such activity shall be conducted only during normal business hours. The County, during
this period of time, shall also have the right to obtain a copy of and otherwise inspect
any audit made at the direction of the Contractor as concerns the aforesaid records and
supporting documentation.

4.2, Conflicts

4.2.1.1If, during the performance of the Work, the Contractor discovers any conflict, error,
ambiguity or discrepancy within the Contract Documents or between the Contract
Documents and any provision of any such Law or Regulation applicable to the
performance of the Work or of any such standard, specification, manual or code or of
any instruction of any Supplier referred to in 7.4, the Contractor shall report it to the
Construction Project Manager and County Project Manager in writing at once via the
Request for Information (RFI) process; and the Contractor shall not proceed with the
Work affected thereby (except in an emergency as authorized by 7.13) until receiving
written direction from the Construction Project Manager or an amendment or
supplement to the Contract Documents has been issued by one of the methods
indicated in 4.3.1 or4.3.2.

4.2.2.No provision of any such standard, specification, manual, code or instruction shall be
effective to change the duties and responsibilities of the County, Contractor or
Construction Project Manager, or any of their subcontractors, consultants, agents or
employees from those set forth in the Contract Documents, nor shall it be effective to
assign to the County, Construction Project Manager or any of the Construction
Project Manager’s consultants, agents or employees any duty or authority to supervise
or direct the furnishing or performance of the Work or any duty or authority to undertake
responsibility inconsistent with the provisions of the Contract Documents.

4.3. Amending

4.3.1.The Contract Documents may be amended to provide for additions, deletions and
revisions to the Work by a Change Order or an Allowance Authorization.

4.3.2.In addition, the requirements of the Contract Documents may be supplemented and
minor variations and deviations in the Work may be authorized by a Field Order or the
Construction Project Manager’s written interpretation or clarification.
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4.4.

Reuse of Documents

4.4.1.The Contractor, any Subcontractor, Supplier or other person or organization

performing or furnishing any of the Work under a direct or indirect contract with the
County shall not have or acquire any title to or ownership rights in any of the Drawings,
Specifications or other documents (or copies of any thereof) prepared by or bearing the
seal of the Construction Project Manager or the Construction Project Manager’s
consultant; and shall not reuse any of such Drawings, Specifications, other documents
or copies on extensions of the Project or any other project without written consent of the
County and specific written verification or adaption by the Construction Project
Manager.

ARTICLE 5 - PROJECT CONDITIONS

5.1

5.2

Availability of Lands

5.1.1.The County shall furnish, as indicated in the Contract Documents, the lands upon

which the Work is to be performed, rights-of-way and easements for access thereto, and
such other lands which are designated for the use of the Contractor.

5.1.2. Any additional lands, rights-of-way and easements not furnished by the County that

the Contractor deems necessary, including but not limited to requirements for
temporary construction facilities, access and egress, or for storage, shall be obtained in
writing from the affected landowner by the Contractor at no increase in contract price or
extension in contract time, and Contractor shall confine his operations to those areas
furnished by the County or obtained at its expense. The Contractor shall hold the
County harmless for all liabilities associated with said work outside the project area.
Before mobilizing or storing any materials or equipment, the Contractor shall identify
the areas to be used for storage in writing to the County. If property other than County
right-of-way is proposed for storage, the Contractor shall provide the County a copy of
the written approval or agreement from the property owner before mobilizing or storing
any materials or equipment on said property.

Subsurface and Physical Conditions

Copies of any reports of exploration and tests of subsurface conditions at or contiguous to the site
that have been utilized in preparing the Contract Documents are included in the Contract

Documents.

5.3.

Limited Reliance by Contractor Authorized Technical Data

The Contractor may rely upon the general accuracy of the “technical data” contained in reports and
drawings provided by the County. Such “technical data” is identified in the Contract Documents.
Except for said reliance on such “technical data,” the Contractor may not rely upon or make any
claim against the County, the Construction Project Manager or any of the Construction Project
Manager’s consultants with respect to:
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5.3.1.1. the completeness of these reports and drawings for the Contractor’s purposes,
including, but not limited to, any aspects of the means, methods, techniques,
sequences and procedures of construction to be employed by the Contractor and
safety precautions and programs incident thereto; or

5.3.1.2. other data, interpretations, opinions and information contained in said reports or
shown or indicated in said drawings; or

5.3.1.3. any Contractor interpretation of or conclusion drawn from any “technical data”
or any such data, interpretations, opinions or information.

5.4. Unknown or Concealed Conditions (Excluding Existing Utilities)

5.4.1.If conditions are encountered, excluding existing utilities, at the site which are (1)
subsurface or otherwise concealed physical conditions which differ materially from those
indicated in the Contract Documents or (2) unknown physical conditions of an unusual
nature, which differ materially from those ordinarily found to exist and generally
recognized as inherent in construction activities of the character provided for in the
Contract Documents, then the Contractor shall give the County notice, through the
Construction Project Manager, immediately before conditions are disturbed and in no
event no later than 24 hours after first observance of the conditions.

5.4.2.The Project Manager and the Construction Project Manager shall promptly
investigate such conditions and, if they differ materially and cause an increase or
decrease in the Contractor’s cost of, or time required for, performance of any part of
the Work, the Project Manager and the Construction Project Manager shall
recommend an equitable adjustment in the Contract Price or Contract Time, or both. If
the Project Manager and the Construction Project Manager determine that the
conditions at the site are not materially different from those indicated in the Contract
Documents or are not materially different from those ordinarily found and that no change
in the terms of the Contract is justified, the Construction Project Manager shall notify
the Contractor of the determination in writing. The Work shall be performed after the
Construction Project Manager provides direction.

5.5. Physical Conditions — Underground Facilities

5.5.1. The information and data shown or indicated in the Contract Documents with respect to
existing Underground Facilities at or contiguous to the site is based on information and
data furnished to the County or the Construction Project Manager by the owners of
such Underground Facilities or by others. Unless it is otherwise expressly provided in
the Supplementary Conditions:

5.5.1.1. The County and the Construction Project Manager shall not be responsible
for the accuracy or completeness of any such information or data; and

5.5.1.2. The cost of the following will be included in the Contract Price and the
Contractor shall have full responsibility for (i) reviewing and checking all such
information and data; (ii) locating all Underground Facilities shown or indicated in the
Contract Documents; (iii) coordination of the Work with the owners of such
Underground Facilities during construction; and (iv) the safety and protection of all
such Underground Facilities as provided in 7.11 and repairing any damage resulting
from the Work.
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5.5.2.1f an Underground Facility is uncovered or revealed within the project which was not

5.6.

shown or indicated in the Contract Documents, the Contractor shall, promptly after
becoming aware of and before further disturbing conditions affected by or performing
any Work in connection therewith (except in an emergency as required by 7.14), identify
the owner of such Underground Facility and give written notice to that owner and to the
County through the Construction Project Manager. The County Project Manager
and the Construction Project Manager will promptly review the Underground Facility
and determine the appropriate course of action, if any. If the County Project Manager
concludes that a change in Contract time is required, a Change Order will be issued as
provided in Article 13 to reflect and document such consequences. During such time, the
Contractor shall be responsible for the safety and protection of such Underground
Facility as provided in 7.11. If the County and the Contractor are unable to agree on
the length of time of any such adjustment in Contract Time, the Contractor may make a
claim as provided in Article 13. However, the County and the Construction Project
Manager shall not be liable to the Contractor for any claims, costs, losses or damages
incurred or sustained by the Contractor on or in connection with any other project or
anticipated project.

Engineering and Layout

5.6.1.5.6.1 Control Points Furnished by the County: The County will provide centerline

control points (Begin Project, End Project, Pls, PTs, etc.) and bench marks at
appropriate intervals along the line of the project to facilitate the proper layout of the
work. Normally, the County will furnish only one bench mark for water crossings.
Preserve all reference points and bench marks that the County furnishes. As an
exception to the above, for projects where the plans do not show a centerline or other
survey control line for construction of the work (e.g., resurfacing, safety modifications,
etc.) the County will provide only points marking the beginning and ending of the
project, and all exceptions.

5.6.2.Furnishing of Stake Materials: Furnish all stakes, templates, and other materials

necessary for establishing and maintaining the lines and grades necessary for control
and construction of the work.

5.6.3.Layout of Work: Utilizing the control points furnished by the County in accordance with

5.6.1, establish all horizontal and vertical controls necessary to construct the work in
conformity to the Contract Documents. Perform all calculations required, and set all
stakes needed such as grade stakes, offset stakes, reference point stakes, slope stakes,
and other reference marks or points necessary to provide lines and grades for
construction of all roadway, bridge, and miscellaneous items. When performing utility
construction as part of the project, establish all horizontal and vertical controis necessary
to carry out such work.

5.6.4. Specific Staking Requirements: When performing new base construction as part of the
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project, set stakes to establish lines and grades for subgrade, base, curb, and related
items at intervals along the line of the work no greater than 50 feet on tangents and 25
feet on curves. Set grade stakes at locations that the County directs to facilitate
checking of subgrade, base, and pavement elevations in crossovers, intersections, and
irregular shaped areas.
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5.6.4.1. For bridge construction stakes and other control, set references at sufficiently
frequent intervals to ensure construction of all components of a structure in
accordance with the lines and grades shown in the plans.

5.6.4.2. For projects where the plans do not show a centerline or other survey control
line for construction of the work (resurfacing, safety modifications, etc.), provide only
such stakes as necessary for horizontal and vertical control of work items.

5.6.4.3. For resurfacing and resurfacing-widening type projects, establish horizontal
controls adequate to ensure that the asphalt mix added matches with the existing
pavement. In tangent sections, set horizontal control points at 100 foot intervals by
an instrument survey. In curve sections, set horizontal control points at 25 foot
intervals by locating and referencing the centerline of the existing pavement.

5.6.4.4. Establish by an instrument survey, and mark on the surface of the finished
pavement at 25 foot intervals, the points necessary for striping of the finished
roadway. As an exception, for resurfacing and resurfacing/widening projects,
establish these points in the same manner as used for horizontal control of paving
operations. Mark the pavement with white paint. If performing striping, the County
may approve an alternate method for layout of striping provided that the Contractor
achieves an alignment equal to or better than the alignment that would be achieved
using an instrument survey.

5.6.4.5. For projects that include temporary or permanent striping of "no passing zones",
provide the location and length of these zones as shown in the plans, except
projects where the vertical or horizontal alignment is new or altered from
preconstruction alignment. For projects that consist of new or altered vertical or
horizontal alignment, the County will provide the location and length of the "no
passing zones" during construction. For these projects, notify the Construction
Project Manager not less than twenty-one (21) calendar days prior to beginning
striping.

5.6.4.6. For all projects, set a station identification stake at each right-of-way line at 100
foot intervals and at all locations where a change in right-of-way width occurs. Mark
each of these stakes with painted numerals, of a size readable from the roadway,
corresponding to the project station at which it is located. As an exception to the
above, for projects where plans do not show right-of-way lines, set station
identification stakes at locations and intervals appropriate to the type of work being
done. For resurfacing and resurfacing/widening projects, set station identification
stakes at 200 foot intervals.

5.6.5.Personnel, Equipment, and Record Requirements: Employ only competent personnel
and use only suitable equipment in performing layout work. Do not engage the services
of any person or persons in the employ of the County for performance of layout work.
Keep adequate field notes and records while performing as layout work. Make these
field notes and records available for the Construction Project Manager review as the
work progresses, and furnish copies to the County at the time of completion of the
project. The Engineer's inspection, checking, or acceptance of the Contractor's field
notes or layout work does not relieve the Contractor of his responsibility to achieve the
lines, grades, and dimensions shown in the Contract Documents. Prior to final
acceptance of the project, mark, in a permanent manner on the surface of the completed
work, all horizontal control points originally furnished by the County.
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5.6.6.Payment: Include the cost of performing layout work as described above in the

5.7.

Contract unit prices for the various items of work that require layout.

Asbestos, PCBs, Petroleum, Hazardous Waste or Radioactive Material

5.7.1.The County shall be responsible for any Asbestos, PCBs, Petroleum, Hazardous

Waste or Radioactive material or any hazardous material uncovered or revealed at the
site which was not shown or indicated in drawings or specifications or identified in the
Contract Documents to be within the scope of the Work and which may present a
substantial danger to persons or property exposed thereto in connection with the Work
at the site. The County shall not be responsible for any such material brought to the
site by the Contractor, Subcontractor, Suppliers or anyone else for whom the
Contractor is responsible.

5.7.2.The Contractor shall immediately: (i) stop all work in connection with such hazardous

condition and in any area affected thereby (except in an emergency as required by
7.13); and (ii) notify the County and the Construction Project Manager (and thereafter
confirm such notice in writing). The County shall promptly consult with the
Construction Project Manager concerning the necessity for the County to retain a
qualified expert to evaluate such hazardous condition or take corrective action, if any.
The Contractor shall not be required to resume Work in connection with such
hazardous condition or in any such affected area until after the County has obtained
any required permits related thereto and delivered to the Contractor special written
notice (i) specifying that such condition and any affected area is or has been rendered
safe for the resumption of work; or (ii) specifying any special conditions under which
such Work may be resumed safely.

5.7.21. |If the County and the Contractor cannot agree as to entitlement to or the

amount or extent of an adjustment, if any, in Contract Price or Contract Time as a
result of such work stoppage or such special conditions under which Work is agreed
by the Contractor to be resumed, either party may make a claim therefore as
provided in Articles 12 and 13.

5.7.3.1f, after receipt of such special written notice, the Contractor does not agree to resume

such work based on a reasonable belief it is unsafe, or does not agree to resume such
work under such special conditions, then the Contractor may order such portion of the
work that is in connection with such hazardous conditions or in such affected area to be
deleted from the Work. If the County and the Contractor cannot agree as to
entitlement to or the amount or extent of an adjustment, if any, in Contract Price or
Contract Time as a result of deleting such portion of the Work, then either party may
make a claim therefore as provided in Articles 12 and 13. The County may have such
deleted portion of the Work performed by the County’s own forces or others in
accordance with Article

5.7.4.The provisions of 5.2 and 5.5 are not intended to apply to Asbestos, PCBs, Petroleum,
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Hazardous Waste or Radioactive Material uncovered or revealed at the site.
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Article 6 - BONDS, INSURANCE, INDEMNIFICATION

6.1  Public Construction Bond and Other Bonds

6.1.1. The Contractor shall furnish a Public Construction Bond, unless otherwise stated in
the Invitation for Bid, in an amount equal to the amount recommended for award, as
security for the faithful performance and payment of all the Contractor’s obligations
under the Contract Documents. This Bond shall remain in effect at least until one year
after the date when final payment becomes due, except as otherwise provided by Laws
or Regulations or by the Contract Documents. The Contractor shall also furnish such
other Bonds as are required by the Supplementary Conditions. All Bonds shall be in the
form prescribed by the Contract Documents except as otherwise provided by Laws or
Regulations, and shall be executed by such sureties as are named in the current list of
‘Companies Holding Certificates of Authority as Acceptable Sureties on Federal Bonds
and as Acceptable Reinsuring Companies” as published in Circular 570 (amended) by
the Audit Staff, Bureau of Government Financial Operations, U.S. Treasury Department
and A.M. Best rated AVIII or better.

6.1.2. The Contractor shall be required to furnish additional coverage for added work. The
surety is required to increase the amount of the bond in the same amount of one or
more change orders.

6.1.3. The bonds required by the Contract Documents to be purchased and maintained by the
Contractor shall be obtained from a surety that is duly licensed or authorized in the
State of Florida to issue bond for the limits and coverages so required. All bonds signed
by an agent must be accompanied by a certify copy of authority to act. Such surety shall
also meet such additional requirements and qualifications as may be provided in the
Contract Documents.

6.1.4.If the surety on any bond furnished by the Contractor is declared bankrupt, becomes
insolvent, its right to do business is terminated in any state or it ceases to meet the
requirements of 6.1.1, the Contractor shall within ten (10) workdays thereafter
substitute another bond and surety, both of which must be acceptable to the County.

6.2. Warranty / Maintenance Bond

6.2.1. The Contractor shall provide the required Warranty / Maintenance Bonds according to
the requirements of the FDOT Standard Specifications for Road and Bridge
Construction. Typically, a Warranty/Maintenance Bond is required for Landscaping or
Traffic Signal work.

6.3. Certificates of Insurance

6.3.1.All insurance required by the Contract Documents to be purchased and maintained by
the Contractor shall be obtained from an insurance company that is duly licensed or
authorized in the State of Florida to issue insurance policies for the limits and coverages
so required. Such insurance companies shall also meet such additional requirements
and qualifications as may be provided in the Contract Documents.

6.3.2.The Contractor shall deliver to the County, with copies to each additional insured
identified in 6.4.1, certificates of insurance (and other evidence of insurance requested
by the County or any other additional insured such as policy endorsements and copies
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6.4.

on actual insurance policies if requested) which the Contractor is required to purchase
and maintain in accordance with 6.4.1.

Contractor's Liability Insurance

6.4.1.The Contractor shall purchase and maintain such liability and other insurance as is

appropriate for the work being performed and furnished and will provide protection from
claims set forth below which may arise out of or result from the Contractor's
performance and furnishing of the Work and the Contractor's other obligations under
the Contract Documents, whether it is to be performed or furnished by the Contractor,
subcontractor, supplier or anyone for whose acts any of them may be liable. The
Contractor shall purchase and maintain insurance in force during the contract period
with an insurer licensed to do business in the State of Florida; rated "A" or better by A.M.
Best Rating Company for Class VIl financial size category, and acceptable to the
County the following insurances. The limits of liability for the insurance shall provide
coverage for not less than the following amounts or greater where required by Laws and
Regulations:

a. Workers’ Compensation Insurance providing statutory benefits, including those that may be
required by any applicable federal statute:

Admitted in Florida: Yes
Employer’s Liability: $100,000

All States Statutory
Endorsement:

USL & H Statutory
Endorsement:

Voluntary Statutory
Compensation:

b. Commercial General Liability Insurance, naming the County as an additional insured and/or
Owner Protective Liability, when required by the County’s Risk Manager, Contractual,
Products and Completed Operations Liability coverage on an occurrence policy form in limits
not less than those listed and deductible amounts not to exceed $25,000.
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Aggregate Combined: $5.000.000
Each Occurrence: $5,000,000
M&C/CGL: $5,000,000
Broad Form CGL: $5,000,000
Contractual Liability: $5,000,000
Products: $5,000,000
Completed Operation: $5,000,000
Personal Injury: $5,000,000
Independent Contractors: $5,000,000

XCU Property Damage Excel:  $5,000,000
Umbrella Liability:
Contractors  Pollution Legal $5,000,000
Liability:

Regarding Completed Operations Continue coverage in force for two (2)
Liability: years after County’s acceptance of
the project.
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c. Automobile Liability Insurance. Coverage shall be maintained by the Contractor as to the
ownership, maintenance and use of all of its owned, non-owned, leased or hired vehicles with
limits of not less than:

Bodily injury & Property Damage | $5,000,000
Liability

Combined  Single Limit Each

Accident

6.4.2. These policies will provide that:

1) The insurer(s) waive their rights of subrogation against the County, their officials,
employees, agents and consultants for Workers’ Compensation and General Liability.

2) The County, a political subdivision of the State of Florida, shall be named as an
additional insured with respect to liability arising from the work performed for the
County by the Contractor (as defined by the scope of this bid and subsequent
contract) for Automotive and General Liability policies of insurance. This should be
stated on Certificate(s) of Insurance and subsequently endorsed into the policies. A
thirty (30) day written notice of cancellation and ten (10) day notice of non-payment is
required. Renewal notices to be sent to the Procurement Division.

3) The Contractor shall not be given Notice to Proceed under this contract until it has
obtained all the insurance required by the Contract Documents and such insurance has
been approved by the County. The original insurance certificates shall be given to:

Polk County, a political subdivision of the State of Florida
P.O. Box 9005, Drawer AS05
Bartow, Florida 33831-9005
6.4.3.The acceptable form of the certificate of insurance shall be the industry standard
ACORD certificate.
6.4.4. Notwithstanding any other provision of these documents to the contrary, the
Contractor shall not provide Builder's Risk or Architects’ and Engineers' Construction
Project Manager Liability Insurance unless specially requested by the County. The
County has Builder's Risk coverage and will provide the Contractor with appropriate
Certificate of Insurance upon request. The County's Builder's Risk policy does not insure
the Contractor's tools, machinery or equipment that is stored at the job site. If the
Contractor is required to store tools, machinery or equipment at the job site, the
Contractor should provide insurance in the form of an equipment floater for the
Contractor's tools and equipment. The County should be named as an additional
insured on the Contractor's policy, with an appropriate waiver of subrogation as to any
claims the Contractor or the Contractor's insurer may have against the County arising
from the storage of the Contractor's tools and equipment.

6.4.5. The Contractor shall not allow a subcontractor to work on a project without either
subcontractor carrying their own Workers' Compensation and Liability insurance or the
Contractor covering the subcontractor under their policies. The policy is the same for
each succeeding sub-tier contractor. The County may request proof of such coverage
for any subcontractor at any time during the project.

6.4.6. Any additional insurance, if required, will be set forth in the Special Conditions.

6.5. Receipt and Application of Insurance Proceeds
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6.5.1.Any loss for Builders Risk under the policies of insurance required by this Contract
shall be payable to the County, as loss payee, for the insured as their interest may
appear. The County shall account for all money received and shall distribute it in
accordance with such agreement as the parties in interest may reach. If no other special
agreement is reached, the damaged work shall be repaired or replaced; the money so
received applied on account thereof, and the work and cost thereof covered by an
appropriate Change Order or written amendment as determined by the County.

6.5.2.The County, as loss payee has the power to adjust and settle any loss with the
insurers. If such objection is made, the County, as loss payee, shall make settlement
with the insurers in accordance with such agreement as the parties and interests may
reach. If no such agreement among the parties and interests is reached, the County, as
loss payee, shall adjust and settle the loss with the insurers.

6.6. Indemnification

6.6.1. The Contractor shall indemnify, defend (by counsel reasonably acceptable to County)
and hold harmless the County and its employees and agents from and against all
liabilities, claims, suits, demands, damages, losses and expenses, including attorney
fees, including, but not limited to or resulting from the performance of its Work, provided
that any such liability, claim, suit, demand, damage, loss or expenses (a) is attributable
to bodily injury, personal injury, sickness, disease or death or injury to or destruction of
tangible property, including the loss of use resuiting therefrom; and (b) is caused in
whole or in part by an act or omission of the Contractor, any subcontractor, anyone
directly or indirectly employed by any of them, or anyone for whose acts any of them
may be liable, whether or not it is caused in whole or in part by the negligence or other
fault of a party indemnified hereunder.

6.6.2.In any and all claims against the County or any of its agents or employees by any
employee of the Contractor, any subcontractor, anyone directly or indirectly employed
by any of them, or anyone for whose acts any of them may be liable, the indemnification
obligation under the previous paragraph shall not be limited in any way as to the amount
or type of damages, compensations or benefits payable by or for the Contractor or any
subcontractor under workers' compensation acts, disability benefit acts or other
employee benefit acts.

6.6.3. The Contractor shall indemnify and hold harmless the County and anyone directly or
indirectly employed by it from and against all claims, suits, demands, damages, losses
or expenses (including attorney fees) arising out of any infringement of patent or
copyrights held by others; and shall defend all such claims in connection with any
alleged infringement of such rights.

ARTICLE 7 - CONTRACTOR’S RESPONSIBILITIES
7.1  Supervision and Superintendence
7.1.1.The Contractor shall provide at all times when the Work is being executed a
competent superintendent to supervise and direct the Work in accordance with the

Contract Documents. The superintendent shall speak and understand English and have
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at least one other responsible person who speaks and understands English. The
superintendent shall not be replaced without written notice to the County, through the
Construction Project Manager, except under extraordinary circumstances. Prior to the
commencement of the Work the Contractor shall provide a resume of the
superintendent that will be assigned the responsibility to supervise the Work. If in the
judgment of the County the proposed superintendent lacks the experience, skills and
expertise to competently and efficiently supervise and direct the Work, then the County
may require the Contractor to assign a different superintendent and the Contractor will
be required to submit the resume of the replacement for the same consideration as
before. The superintendent will be the Contractor’s representative at the site and shall
have authority to act on behalf of the Contractor. All communications to the
superintendent shall be as binding as if given to the Contractor. If during the
commencement of the work, the County is not satisfied with the superintendent’s work,
the County shall have the right to request a replacement superintendent and the
Contractor will be required to submit the resume of the replacement for the same
consideration as before.

7.1.2.The Contractor shall be solely responsible for the means, methods, techniques,
sequences and procedures of construction. The Contractor shall be responsible to see
that the completed Work complies accurately with the Contract Documents.

7.2. Labor, Material and Equipment

7.2.1. The Contractor shall provide and pay for competent, suitable, qualified personnel to
survey and lay out the Work and perform construction as required by the Contract
Documents. The Contractor shall at all times maintain good discipline and order on the
site.

7.2.2.The Contractor shall furnish and pay for all material, equipment, labor, transportation,
construction equipment machinery, tools, appliances, fuel, power, light, heat, telephone,
water facilities, sanitary facilities, all other facilities and all other incidentals whether
temporary or permanent necessary for the execution, testing, initial operation, and
completion of the Work as required by the Contract Documents. Equipment that is
leaking fuel, lubricant, coolant, hydraulic fluid or any other hazardous material shall
immediately be repaired by the Contractor and the Contractor shall immediately notify
the County and the Construction Project Manager of the incident and cleanup / repair
efforts. The Contractor shall clean up and dispose of any hazardous material according
to all applicable laws, ordinances, rules and regulations within 24-hours of occurrence.
All repairs, removal, clean-up and/or disposal shall be at no cost to the County.

7.2.3.All material and equipment shall be new and of good quality, except as otherwise
provided in the Contract Documents. The Contractor shall provide copies of all delivery
tickets, or invoices, for all materials and equipment to be used for the project to the
County immediately upon delivery or as soon thereafter as is practical. If silent in
specifications, then the most acceptable industry-standard product shall be furnished
and installed, as approved by the Construction Project Manager.

7.2.4 All material and equipment shall be applied, installed, connected, erected, used,
cleaned and conditioned in accordance with the instructions of the applicable
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manufacturer, fabricator or processor, except as otherwise provided in the Contract
Documents.

7.3. Substitute Material or Equipment

7.3.1.1f the Contractor wishes to furnish or use a proposed substitute after the award of the
Contract, it shall within thirty (30) calendar days after Notice to Proceed make written
application to the Construction Project Manager and the Project Manager for
consideration of such substitute, certifying in writing that the proposed substitute: will
perform adequately the duties imposed by the general design; be similar and of equal
substance or quality to that specified; and be suited to the same use and capable of
performing the same function as that specified. No substitute shall be ordered or
installed without the prior written approval of the Construction Project Manager. The
application shall also contain an itemized estimate of all costs that may result directly or
indirectly from acceptance of such substitute, including costs of redesign, delays,
maintenance and claims of other contractors affected by the resulting change, all of
which shall be considered by the Project Manager and the Construction Project
Manager in evaluating the proposed substitute. Approval of any change in costs or
schedule as a result of acceptance of the substitute by the Construction Project
Manager shall be by Change Order.

7.3.2.This paragraph applies to any cost reduction proposal (hereinafter referred to as a
Value Engineering Change Proposal or VECP) initiated and developed by the
Contractor for the purpose of refining the Contract Documents so as to contribute to
design cost effectiveness or significantly improve the quality of the end result. VECPs
must result in savings without impairing essential functions and characteristics such as
safety, service, life, reliability, economy of operation, ease of maintenance, aesthetics
and necessary standard design features. The Contractor must state that they are
submitting a VECP proposal. The VECP shall be submitted to the County through the
Construction Project Manager. The County reserves the right to reject, at their
discretion, any VECP submittal. As a minimum, the following information shall be
submitted by the Contractor with each VECP:

1) A description of the difference between the existing contract requirement and the proposed
change;

2) The comparative advantages and disadvantages; and

3) Separate detailed cost estimates for both the existing contract requirement and the
proposed change.

If a VECP is approved by the County, the Contractor may be entitled to share in the savings up to
fifty percent (50%).

7.4. Concerning Subcontractors

7.4.1.The Contractor shall be fully responsible for all acts and omissions of their
Subcontractors and of persons directly or indirectly employed by them and of persons
for whose acts any of them may be liable to the same extent as if they were employed
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by the Contractor. Nothing in the Contract Documents shall create any contractual
relationship between any Subcontractor and the County or any obligation on the part of
the County to pay or to see to the payment of any monies due any Subcontractor,
except as may otherwise be required by law. The County may furnish to any
Subcontractor, to the extent practical, evidence of amounts paid to the Contractor for
specific Work done.

7.4.2.The Contractor shall identify and provide information on Subcontractors, Suppliers

and other persons or organizations which shall be used by the Contractor, in
accordance with requirements of the Contract Documents.

7.4.3.The divisions and sections of the Specifications and the identifications of any Drawings

shall not control the Contractor in dividing work among Subcontractor or delineating the
Work to be performed by any specific trade.

7.4.4.The Contractor agrees to bind specifically every Subcontractor to the applicable terms

and conditions of the Contract Documents, including but not limited to the General
Conditions and Supplementary Conditions, for the benefit of the County.

7.4.5.All Work performed for the Contractor by a Subcontractor shall be pursuant to an

7.5.

appropriate written agreement between the Contractor and the Subcontractor which
shall contain provisions that waive all rights the contracting parties may have against
one another for damages caused by fire or other perils covered by insurance, except
such rights as they may have to the proceeds of such insurance held by the County as
trustee. The Contractor shall pay each Subcontractor an appropriate amount,
determined by the value of the Work, of any insurance monies received by the
Contractor under this insurance.

Patent Fees and Royalties

7.5.1. The Contractor shall pay all license fees and royalties and assume all costs incident to

7.6.

the use of any invention, design, process or device which is the subject of patent rights
or copyrights held by others. The Contractor shall indemnify and hold harmless the
County and its employees and agents from and against all claims, costs, losses and
damages arising out of or resulting from any infringement of patent rights or copyrights
incident to the use in the performance of the Work or resulting from the incorporation in
the Work of any invention, design, process, product or device not specified in the
Contract Documents.

Permits

7.6.1.The Contractor shall obtain and pay for all construction permits, licenses,
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governmental charges, inspection fees and all public utility charges which are applicable
and necessary for the execution of the Work. These costs are considered incidental to
the Work. Permits, if any, that are provided and paid for by the County, are listed in the
Contract Documents. Any delays associated with the permitting process will be
considered for time extensions only; however, no damages or additional compensation
for delay will be allowed.
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7.6.2.As required by the appropriate Water Management District (WMD), before beginning

7.7.

any dewatering activities, (whether it is discharged offsite or not), the WMD must be
notified. The Contractor shall provide the County with a forty eight (48) hour advance
notification of any de-watering activities so the County can properly notify the WMD. If
the Contractor’s dewatering activity results in offsite discharge to wetlands or surface
waters, a permit modification of the original construction permit would be required.
Furthermore, if the Contractor's dewatering activity results in offsite discharge to
wetlands or surface waters, the Contractor is to prepare a written dewatering plan and
submit said plan to the County and the appropriate WMD for approval. The cost for
preparing the dewatering plan, the installation thereof and the dewatering shall be
included in the unit price for the work requiring dewatering.

Laws and Regulations

7.7.1.The Contractor shall give all notices and comply with all laws, ordinances, rules and

7.8.

regulations applicable to the Work. If the Contractor observes that any of the Contract
Documents are contradictory to such laws, rules and regulations, it will notify the
Construction Project Manager promptly in writing. Any necessary changes shall then
be adjusted by an appropriate Change Order. If the Contractor performs any Work that
they know or should have known to be contrary to such laws, ordinances, rules and
regulations and without such notice to the Construction Project Manager, the
Contractor shall bear all related costs.

Taxes

7.8.1.The Contractor shall pay all sales, consumer, use and other similar taxes required to

7.9.

be paid by the Contractor in accordance with the Laws and Regulations of the place of
the project which are applicable during the performance of the Work.

Use of Premises

7.91.The Contractor shall confine their equipment, storage of material, storage of

equipment and the operations of their workers to the areas permitted by law, ordinances,
permits or the requirements of the Contract Documents. The Contractor shall not
unreasonably encumber the site with material and equipment. Any loss or damage to the
Contractor’s or any Subcontractor’'s equipment is solely at the risk of the Contractor.

7.9.2.During the progress of the Work, the Contractor shall keep the premises free from
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accumulations of waste material, rubbish and other debris or contaminates resulting
from the Work. At the completion of the Work, the Contractor shall remove all waste
material, rubbish and debris from and about the premises as well as all tools,
appliances, construction equipment, machinery and surplus material. The Contractor
shall leave the site clean and ready for occupancy by the County at substantial
completion of the Work. All disposals shall be in accordance with applicable laws and
regulations. In addition to any other rights available to the County under the Contract
Documents, the Contractor's failure to maintain the site may result in withholding any
amounts due the Contractor. The Contractor shall restore to original condition all
property so designated for alteration by the Contract Documents.
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7.9.3.The Contractor shall not load or permit any part of any structure to be loaded in any
manner that will endanger the structure. The Contractor shall not subject any part of the
Work or adjacent property to stresses or pressures that will endanger them.

7.10. Record Documents

7.10.1. The Contractor shall maintain in a safe place at the site, one (1) record copy of
all Drawings, Specifications, Addenda, Permits, Change Orders, Change Requests,
Field Orders correspondence, field test records, Contractor's daily reports and
construction photographs, and written interpretations and clarifications in good order,
and annotated to show all changes made during construction. These record documents,
together with all approved samples and shop drawings, will be available at all times
during regular working hours to the Construction Project Manager and the County. In
addition, the Contractor shall submit on a daily basis, two (2) copies of the preceding
day's daily report to the County through the Construction Project Manager. The
record drawings shall be marked up as the Work progresses to reflect current conditions
and shall become the "as-built" plans. The revisions are to be indicated in a neat, well
organized manner and are to include the elevation and plan location of all utilities,
structures, etc., encountered or installed. A "record" survey book shall be kept and shall
include the following items:

1. The location and elevation of all existing Underground Facilities, utilities and structures,
etc. encountered.

2. The finished location and elevation of all Underground Facilities, utilities and structures
installed, including, but not limited to, fire hydrants, catch basin and manhole lids,
inverts, pipes, curbs, driveways, pavement and any and all underground structures.

7.10.2. All record notes shall be kept in book(s) designed "record" and no other survey
notes will be kept in such books. The Contractor will be required to review with the
County the status of the “as built” plans and the record survey notes in connection with
the County evaluation of each Application for Payment. Failure to maintain record
documents current shall be just cause to withhold payments for Work performed. Upon
completion of the Work, the County shall deliver to the Contractor a reproducible set of
current Plans. The Contractor will transfer all his "as-built" information to these
reproducibles and deliver the resultant as-built set of plans, together with the record
survey book to the Construction Project Manager for the County. Each completed set
of "As-Built" drawings must include on its face, a certified statement by the Contractor
that the set of "As-Builts" drawings accurately depicts the actual Work as constructed.
"As-Built" drawings must meet WMD requirements and at a minimum shall include
roadway template data on 100’ cross sections including curb elevations, structure invert
elevations and outfall elevations.

711. Safety and Protection

711.1. The Contractor shall take all necessary precautions for the safety of and will
provide the necessary protection to prevent damage, injury or loss to:
1. All employees on the Work and other persons who may be affected by it.
2. All the Work and all material or equipment to be incorporated, whether in storage on or
off the site. The Contractor shall assume all risk of loss for stored equipment or
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material, irrespective of whether the Contractor has transferred the title of the stored
equipment or material to the County.

3. Other property at the site or adjacent to it, including trees, shrubs, lawns, walks,
pavements, roadways, structures and utilities not designated for removal, relocation or
replacement in the course of construction.

4. When the performance of the Work requires the use of shoring, sheet piling and other
special construction related to excavation, and when required by Laws or Regulations,
the Contractor shall cause the design of said shoring, sheet piling and other special
construction to be performed by a registered Construction Project Manager engineer
licensed in the State of Florida. The Contractor shall submit, as a Shop Drawing, a
certification by the registered engineer, stating that it has complied with this
requirement. The Contractor shall meet all requirements of such designs prepared by
a registered engineer. In addition to any requirements imposed by law, the Contractor
shall shore up, brace, underpin, and protect as may be necessary, all foundations and
other parts of all existing structures adjacent to and adjoining the site of the Work which
are in any way affected by the excavations or other operations connected with the
performance of the Work.

7.11.2. The Contractor is responsible for observing all OSHA regulations and shall self-
inspect to ensure this is accomplished. The Contractor shall ensure that all personnel
are properly trained and shall be able to provide documentation for their personnel that
have attended training courses. Examples of such training courses are: Hazard
Communications, Traffic Work Zone Safety, Personal Protective Equipment, First
Aid/CPR, Permit Required Confined Space, Lock Out/Tag Out of Hazardous Energy.
The Contractor is required to comply with OSHA Standards regardless of the number of
employees they may have.

7.11.3. A County representative may periodically monitor work site safety. Should there
be safety and/or health violations, classified as Serious, Willful or Criminal/Willful
Violations, the County’s representative may have the authority, but not the duty, to
require the Contractor to correct the violation in an expeditious manner. Inspections
shall be based on requirements contained in law. The definitions of serious, willful and
criminal/willful violations are as follows:

1. Serious Violation: A serious violation shall be deemed to exist in a place of employment
if there is a substantial probability that death or serious physical harm could result from
a condition which exists; or from one or more practices, means, methods, operations or
processes which have been adopted or are in use, in such place of employment unless
the employer did not, and could not, with the exercise of reasonable diligence, know of
the presence of the violation.

2. Willful Violation: May exist where evidence shows that the employer committed an
intentional and knowing violation of the Act.

3. Criminal/Willful Violation: A repeat violation of a previously cited willful violation.

7.11.4. Violation of Serious, Willful or Criminal violation may have the following
consequences:
1. First violation: The correction may be a verbal warning and the correction shall be

done the same day. Written documentation may be maintained by the County.
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2. Second violation: May result in work stoppage until the violation is corrected. The
work stoppage shall not entitle the Contractor to additional contract time or
compensation. Liquidated damages provision will remain in full force and effect.

3. Third violation: This may constitute a breach of contract for safety violations and
may result in termination of the contract, at the sole discretion of the County.

Note: The County Safety Officer may stop any job to ensure the safety of all concerned.

7.11.5. Should the work site be in a hazardous area, the County may furnish the
Contractor with information concerning hazards such as types or identification of known
toxic material, machine hazards, Material Safety Data Sheets or any other information
that would assist the Contractor in the planning of a safe work site.

7.11.6. The Contractor shall be aware that while working for the County,
representatives from agencies such as the United States Department of Labor,
Occupational Safety and Health Administration (OSHA) are invitees and need not have
warrants or permission to enter the work site. These agencies, as well as the County
Safety Officer, enter at the pleasure of the County.

711.7. The Contractor shall desighate a competent person of its organization whose
duty shall be the prevention of accidents at the site. This person shall be the
Contractor’s superintendent, unless otherwise designated in writing by the Contractor
to the Construction Project Manager. All communications to the superintendent shall
be as binding as if given to the Contractor.

7.11.8. Should there be catastrophic injuries, as defined by OSHA, or a fatality on the
worksite, the County Safety Manager, Risk Management Division, (863) 534-5267, shall
be notified immediately. The Contractor shall promptly report by telephone and in
writing to a County Representative and Construction Project Manager all accidents
arising out of or in connection with the Work which cause death, personal injury (defined
by OSHA as a “lost time” accident), or property damage in excess of $500.00; giving full
details and statements of any witnesses. County Representatives are defined as
follows: The Division Director or the authorized representative, the division Project
Manager and County Risk Management. Non-adherence to this policy could be cause
for disqualification of the Contractor on future County Projects.

7.11.9. Should the County Safety Manager, require the OSHA 300 Log, a written safety
and health plan and/or training documents, these documents shall be at this office within
24 hours of the request. Failure to provide the documentation within that time frame may
cause the job to be shut down, at no expense to the County, until such documents are
received.

7.11.10. In any event the County may stop the work when, in the County’s opinion, the
work is being performed in violation of any health and safety rules, regulations or laws.
This includes environmental issues.

7.11.11. When it becomes necessary to stop the work for any of the reasons contained
herein, the County shall issue a Stop Work Order to instruct the Contractor to cease
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work on the project. The County shall not be penalized in any manner as a result of this
Stop Work Order.

712 Drug Free Workplace Policy

7.121. The County has a very comprehensive policy to ensure a drug free work place.
The substance of this policy shall become a part of this contract as described below.

1. The Contractor and its employees and Subcontractors are strictly prohibited from
the following:

a) Using illegal drugs on County property;

b) Manufacturing, distributing, dispensing, selling, possessing, or using a non-
prescribed substance, illegal drug or alcohol, while at work or on or in County
property. Reporting for work or performing work under the influence of a non-
prescribed substance, illegal drug or alcohol.

2. If there is reason to believe that this policy is being violated, the Contractor shall be
required to take immediate action to correct the violation and ensure the County
that further violations will not occur. The remedy shall, at a minimum, require the
person or persons who are the subject of the violation to be banned from the work
place.

7.13. Emergencies

7.13.1. In emergencies affecting the safety of persons, the Work or property at the site
or adjacent thereto, the Contractor, without special instructions or authorization from
the Construction Project Manager if time or circumstances do not permit, is obligated
to prevent or mitigate threatened damage, injury or loss. The Contractor shall give the
Construction Project Manager written notice that the emergency provision has been
invoked and shall state the reasons within twenty-four (24) hours of the incident. If the
Contractor believes the emergency results in additional Work, a claim for a Change
Order may be submitted in accordance with the procedures set forth herein.

7.13.1.1. The Contractor shall immediately notify the Construction Project Manager of
all events involving personal injuries to any person on the site, whether or not such
person was engaged in the construction of the Project, and shall file a written report
on such person(s) and any other event resulting in property damage of any amount
within five (5) calendar days of the occurrence.

7.13.1.2. If the Construction Project Manager determines that a change in the Contract
Documents is required because of the action taken by the Contractor in response to
such an emergency, a Change Order will be issued to document the consequences
of such action.

7.14. Submittals, Shop Drawings, and Samples
7.14.1. In general, the County requires shop drawings for items of work not fully
detailed in the plans which require additional drawings and coordination prior to

constructing the item, including but not limited to:
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Bridge components not fully detailed in the plans, i.e. segments, steel girder details, post-
tensioning details, handrails, etc.
Retaining Wall Systems
Precast Box Culverts
Non-standard lighting, signalization and signing structures and components
Building Structures
Drainage structures, attenuators, and other nonstmctural items
Design and structural details furnished by the Contractor in compliance with the Contract
Temporary Works affecting public safety
Bridge Structural Steel and Miscellaneous Metals
Bridge Concrete components that are not cast-in-place
. Major and Unusual Structures
Minor modifications to the permanent works for the purposes of expediting the Contractor's
chosen construction methods
m. Requirements in Provision 7.11.1.5
7.14.2. Other provisions of the Contract Documents may waive the requirement for
submittals for certain items; e.g., items constructed from standard drawings or those
complying with alternate details for pre-stressed members under FDOT Standard
Specification Section 450. The Special Conditions may also list the submittals required.

AT T S@mooo0T

7.14.3. After checking and verifying all field measurements and after complying with
applicable procedures specified in the Specifications, the Contractor shall submit to the
Construction Project Manager for review and approval in accordance with the
accepted schedule of Submissions, seven (7) copies for use by the County,
Construction Project Manager and any additional copies as required by the
Contractor (unless otherwise specified in the Contract Documents) of all Submittals and
Shop Drawings, which shall have been checked by and stamped with the approval of
Contractor and identified as the Construction Project Manager may require. The
Contractor shall submit a copy of the transmittal letter providing drawing numbers and
titles for each item included in Submittals and Shop Drawings to the Construction
Project Manager.

7.14.4. The Contractor shall also submit to the Construction Project Manager for
review and approval, with such promptness as to cause no delay in the Work, all
samples required by the Contract Documents. All samples shall have been checked by
and stamped with the approval of the Contractor, identified clearly as to material,
manufacturer, any pertinent data such as catalog numbers and the use for which it is
intended.

7.14.5. The Contractor's stamp of approval on any Submittal, Shop Drawing or sample
shall constitute its representation to the County and the Construction Project
Manager that the Contractor has either determined and verified all quantities,
dimensions, field construction criteria, materials, catalog numbers, specified
performance criteria, and similar data or assumes full responsibility for doing so, and
that the Contractor has reviewed or coordinated each Submittal, Shop Drawing or
sample with the requirements of the Work and the Contract Documents.

7.14.6. At the time of each submission, the Contractor shall in writing call the
Construction Project Manager's attention to any deviations that the Submittals, Shop
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Drawings or samples may have from the requirements of the Contract Documents, and,
in addition, shall cause a specific notation to be made on each submission of such
variation.

7.14.7. The Construction Project Manager will review Submittals, Shop Drawings and

review samples and return the Contractor's submittals stamped with the following
notation:

[TAPPROVED
[]APPROVED AS NOTED
[ 1 REVISE AND RESUBMIT
[INOT APPROVED
Reviewed By:

Date: -------

7.14.8. Approval is only for general conformance with the design concept of the Project

and compliance with the information given in the Contract Documents. Such reviews and
approvals or other actions shall not extend to means, methods, techniques, sequences,
or procedures of construction or to safety precautions and programs incident thereto.
The Contractor is responsible for dimensions to be confirmed and correlated at the job
site; for information that pertains solely to the fabrication processes or to techniques of
construction; and for coordination of the Work of all trades.

7.14.9. The Construction Project Manager's review and approval will be only for

conformance with the design concept of the Project and for compliance with the
information given in the Contract Documents and shall not extend to the accuracy of
other matters that may be contained in the submittals, including but not limited to such
matters as dimensions, quantities, performance of Equipment and systems designed by
the Contractor, engineering design furnished by the Contractor, the Contractor's
means, methods, techniques, sequences or procedures of construction (except where a
specific means, method, technique, sequence, or procedure of construction is indicated
in or required by the Contract Documents) or to safety precautions or programs incident
thereto, the correctness of which shall remain the sole responsibility of the Contractor.
The review and approval of a separate item as such will not indicate approval of the
assembly in which the item functions. The Contractor shall make any corrections
required by the Construction Project Manager and shall return the required number of
corrected copies of Submittals and Shop Drawings and resubmit new samples for
review. The Contractor shall direct specific attention in writing to revisions other than
the corrections called for by the Construction Project Manager on previous submittals.

7.14.10. The Construction Project Manager's review and approval of Submittals, Shop
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Drawings or samples shall not relieve the Contractor from responsibility for any
variation from the requirements of the Contract Documents unless the Contractor has in
writing called the Construction Project Manager's attention to each such variation at
the time of submission and the Construction Project Manager has given written
approval of each such variation by a specific written notation thereof incorporated in or
accompanying the Submittal, Shop Drawing or sample approval; nor will any approval by
the Construction Project Manager relieve the Contractor from responsibility for errors
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or omissions in the Submittals, Shop Drawings or samples or from responsibility for
having complied with the provisions of 7.14.4.

7.14.11. Where a Submittal, Shop Drawing or sample is required, no related Work shall
commence until the submittal has been returned by the Construction Project Manager
and noted "Approved" or "Approved As Noted".

7.14.12. All costs incurred in connection with the Construction Project Manager's
review and return of a particular Submittal, Shop Drawing or sample submission after
the Construction Project Manager's second review shall be borne by the Contractor,
including the Construction Project Manager's charges to the County under the terms
of their agreements with the County. The County shall be entitled to deduct these costs
from the Contract Price by issuing a Change Order.

7.14.13. In reviewing Submittals, Shop Drawings or samples, the Construction Project
Manager shall be allowed thirty (30) days from the date the Construction Project
Manager receives the submittal or re-submittal from the Contractor to return the
submittal in accordance with this Section, unless otherwise provided in the Contract
Documents. The Construction Project Manager's review and return of a Submittal,
Shop Drawing or sample within the time allowed shall not justify an increase in the
Contract Price or an extension in Contract Time. Any delay in connection with the
Contractor's submittal and any re-submittal of a particular Submittal, Shop Drawing or
sample shall represent delays under the control of the Contractor and shall not justify
an increase in Contract Price or an extension in Contract Time.

ARTICLE 8 - OTHER WORK

8.1  The County may perform additional work related to the Project with its own forces or may use
other contracts for the execution of additional work. The Contractor shall provide the other
contractors who are parties to such contracts, including but not limited to, the other contractor’s
employees, agents, Subcontractors and Suppliers (or the County’s forces performing the additional
work), reasonable opportunity for the introduction and storage of material and equipment and the
execution of work, and shall properly connect and coordinate its work with theirs. The Contractor
shall do all cutting, fitting and patching of the Work that may be required to make its several parts
come together properly and integrate with such other work. The Contractor shall not endanger any
work of others by cutting, excavating or otherwise altering their work and will only cut or alter their
work with the written consent of the Construction Project Manager and the others whose work will
be affected. The Contractor is not entitled to exclusive use of the site.

8.1. If any part of the Contractor’s work depends (for proper execution or results) upon the
work of any other contractor (or the County), the Contractor will inspect and promptly report to the
Construction Project Manager in writing any defects or deficiencies in the work that renders it
unsuitable for the proper execution and results. The Contractor’s failure to report shall constitute an
acceptance of the other work, except as to defects and deficiencies which may appear in the other
work after the execution of its work.

ARTICLE 9 - COUNTY’S RESPONSIBILITIES
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9.1 Except as otherwise provided in these General Conditions, the County shall issue all
communications to the Contractor through the Construction Project Manager.

9.1. The County shall furnish the data required under the Contract Documents and shall
make payments to the Contractor when due as provided in Article 17.

9.2. The County’s responsibilities for providing lands, easements and engineering surveys
to establish reference points are set forth in Article 5.

ARTICLE 10 - CONSTRUCTION PROJECT MANAGER’S STATUS DURING CONSTRUCTION
10.1 County’s Representative

10.1. The Construction Project Manager shall be a representative of the County during
the construction period. The duties, responsibilities and limitations of authority of the Construction
Project Manager as the County’s representative during construction are set forth in these General
Conditions.

10.2. Visits to the Site

10.2.1. The Construction Project Manager shall make periodic visits to the site to
observe the progress and quality of the executed Work and to determine, in general, if
the Work is proceeding in accordance with the Contract Documents.

10.3. Clarifications and Interpretations

10.3.1. The Construction Project Manager shall issue such written clarifications or
interpretations of the Contract Documents (in the form of Revised Plan Sheets from the
EOR, Drawings, RFI’s, or otherwise) as may be determined necessary, or as reasonably
requested by the Contractor, which shall be consistent with or reasonably inferable
from the overall intent of the Contract Documents. If the Contractor believes that a
written clarification and interpretation entitles them to an increase in the Contract Price,
Contract time, or both, the Contractor may make a claim as provided for in Article 11,
12 and 13.

10.4. Rejecting Defective Work

10.4.1. The Construction Project Manager has the authority to disapprove or reject
Work, which is defective. The Construction Project Manager also has authority to
require special inspection or testing of the Work at the Contractor’s expense, as
provided in Article 16, whether or not the Work is fabricated, installed or completed
when the work has been declared defective.

10.5. Decisions on Disagreements

10.5.1. The Construction Project Manager shall interpret the requirements of the
Contract Documents and determine the acceptability of the Work. If the Contractor
disagrees with the Construction Project Manager’s opinion, the Contractor shall refer
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claims, disputes and other matters relating to the acceptability of the Work or their
interpretation of the requirements of the Contract Documents initially to the
Construction Project Manager in writing with a request for a formal decision. The
Construction Project Manager will render in writing their opinion concerning the
Contractor’s request for a formal decision and shall submit same to the County Project
Manager. After receipt of the Construction Project Manager’s written opinion and all
information requested from the Contractor, the County Project Manager shall render a
formal decision in writing, which shall then be conveyed to the Contractor by the
Construction Project Manager. Written notice of each claim, dispute and other matter
shall be delivered by the Contractor to the Construction Project Manager within
seven (7) calendar days of the occurrence first happening. Written supporting data will
be submitted to the Construction Project Manager within fifteen (15) calendar days
after the occurrence unless the Construction Project Manager allows additional time. If
the Contractor fails to strictly comply with these notices and submittal time periods, the
Contractor shall be deemed to have waived their right to assert a claim the Contractor
might otherwise have had concerning the matter.

10.6. Limitation on Construction Project Manager’s Responsibilities

10.6.1. Neither the Construction Project Manager’s authority to act under this Article
or elsewhere in the Contract Documents, nor any decision made in good faith to
exercise their authority, shall give rise to any duty or responsibility of the Construction
Project Manager to the Contractor, any Subcontractor, any of their agents or
employees.

10.6.1.1. The Construction Project Manager shall not be responsible for the
construction means, methods, techniques, sequences, procedures or the safety
precautions and programs used. The Construction Project Manager shall not be
responsible for the Contractor’s failure to perform the Work in accordance with the
Contract Documents.

10.6.1.2. The Construction Project Manager shall not be responsible for the acts or
omissions of the Contractor, any Subcontractors, any agents, employees or any
other persons performing any of the Work.

ARTICLE 11 — CHANGES IN THE WORK
11.1 Changes

11.1. Without invalidating the Contract, the County may at any time order additions,
deletions or revisions in the Work. The Construction Project Manager shall provide the Contractor
with a proposal request, identifying the work to be added, deleted or revised. Upon receipt, the
Contractor shall promptly submit a written proposal for the changed work prepared in accordance
with Articles 12 and 13. If the proposal request calls only for the deletion of work, the Construction
Project Manager may order the partial suspension of any work related to the proposed deletion, in
which case the Contractor must cease performance as directed; the Contractor shall not be
entitled to claim lost profits on deleted work. All change work shall be executed under the applicable
conditions of the Contract Documents.
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11.2. Additional work performed by the Contractor without authorization of a Change Order
or Allowance Authorization will not entitle the Contractor to an increase in the Contract Price or an
extension of the Contract Time, except in the case of an emergency as provided in Article 7.13. The
effect of this paragraph shall remain paramount and shall prevail irrespective of any conflicting
provisions contained in these Contract Documents.

11.3. Upon agreement as to changes in the Work to be performed, work performed in an
emergency as provided in Article 7.13, and any other claim of the Contractor for a change in the
Contract Time or the Contract Price, the Construction Project Manager will prepare a written
Change Order to be signed by the Construction Project Manager and the Contractor and
submitted to the County for approval.

11.4. It is the Contractor’s responsibility to notify its Surety of any changes affecting the
general scope of the Work, Contract Price or Contract Time.

11.5. In the absence of an agreement as provided in 11.1.3, the County may, at its sole
discretion, issue a Construction Change Directive to the Contractor. Pricing of the Construction
Change Directive will be in accordance with Article 12. The Construction Change Directive will
specify a price and, if applicable, a time extension determined to be reasonable by the County. If the
Contractor fails to sign such Construction Change Directive, the Contractor may submit a claim in
accordance with Articles 11, 12,13, and 19 but the Contractor shall nevertheless be obligated to
fully perform the Work as directed by the Construction Change Directive.

11.6. The Contractor shall proceed diligently with performance of the Work as directed by
the County, regardless of pending claim actions, unless otherwise agreed to in writing.

ARTICLE 12 —- CHANGE OF CONTRACT PRICE
12.1 The Contract Price

12.1.1. The Contract Price constitutes the total compensation (subject to written
authorized adjustments) payable to the Contractor for performing the Work. All duties,
responsibilities and obligations assigned to or undertaken by the Contractor shall be at
the Contractor’s expense without change in the Contract Price.

12.1.2. The Contract Price may only be increased or decreased by a written Change
Order or Construction Change Directive. Any claim for an increase shall be in writing
and delivered to the Construction Project Manager within seven (7) calendar days of
the occurrence first happening. Written supporting data will be submitted to the
Construction Project Manager within fifteen (15) calendar days after the occurrence
unless the County allows additional time.

12.1.3. The value of any work covered by a Change Order or of any claim for an
adjustment in the Contract Price will be determined by the following procedures:
12.1.3.1. Designated Unit Price (Field Measure)

The Contractor and the County recognize and acknowledge that the quantities shown for those
items designated in the Bid Submittal (Part C) as unit price items are approximations prepared by the
County for bid purposes and that the actual compensation payable to the Contractor for the
utilization of these items is based upon the application of unit prices to the actual quantities of items
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involved as measured in the field and required to complete the Work as originally defined in the
Contract Documents.
When it is determined by the County that an addition, deletion or revision to the Work as defined in
these Contract Documents is required and affects the quantities required for items designed in the
Bid Submittal (Part C) as unit price items, the Contractor and the County agree that the
compensation payable to the Contractor for the unit price items shall be adjusted accordingly by a
Change Order based upon the application of the appropriate unit prices shown in the Bid Submittal
(Part C) and the actual quantities required to complete the Work. The County does not re-negotiate
unit prices for Significant Changes as defined in FDOT Division | Specifications.

12.1.3.2. Other Unit Prices
For items not designated in the Bid Submittal (Part C) as unit prices, the County and the Contractor
may establish unit prices as agreed on by Change Order.

12.1.3.3. Lump Sum Items
When it is determined by the County that an addition, deletion or revision to the Work is required
which results in a change in the Work designated in the Bid Submittal as a lump sum item, the
amount of increase or decrease in the lump sum price shall be established by mutual agreement of
the parties.

12.1.4. If the pricing methods specified in 12.1.3 are inapplicable, or if the parties are
unable to agree on a price for the changed work, a reasonable price for the same shall
be established by the County in accordance with 12.2. The County shall then process a
unilateral Change Order, specifying the said reasonable price, in accordance with
11.1.5. The Contractor shall perform the work as directed in the Change Order.

12.1.5. Failure on the part of the Contractor to construct any item to plan or authorized
dimensions within the specification tolerances shall result in: reconstruction to
acceptable tolerances at no additional costs to the County; acceptance at no pay; or
acceptance at reduced final pay quantity or reduced unit price, all at the discretion of the
County. Determinations of aggregate monetary change for items identified as lump sum
quantities shall be made by the County based upon an analysis of the scope of the
Contractor’s failure to construct to plan or authorized dimensions.

12.2. Cost of Work

12.2.1. The term “Cost of Work,” for the purpose of Change Orders or Allowance Work,
means the cost necessarily incurred and paid by the Contractor in the proper
performance of the Change Order Work. Except as may be agreed to in writing by the
Construction Project Manager, such costs shall be in amounts no higher than those
prevailing in the area of the Work and may include the categories listed below.

12.2.2. Labor (payroll, taxes, fringe benefits, worker's compensation, health and
retirement benefits, sick leave)

12.2.3. Owned Equipment (at lowest applicable equipment manual rate) (Blue Book
Value)

12.2.4. Rented Equipment (at actual rental rate)

12.2.5. Material

12.2.6. Supplies

12.2.7. Subcontractors’ Costs

12.2.8. Bonds and Insurance
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12.2.9. Contractor’s Fee (per 12.3)
12.2.10. Permit Fees

12.2.11. The Contractor shall require all Subcontractors and Suppliers to comply with all
requirements of, and provide itemizations of, all claims in accordance with this Article.

12.2.12. The term “Cost of the Work” shall not include any of the following:

12.2.12.1.Payroll costs and other compensation of the Contractor’s officers, executives,
principals (of partnership and sole proprietorships), general managers, engineers,
architects, estimators, layers, auditors, accountants, Procurement and contracting
agents, expediters, timekeepers, clerks and other personnel employed by the
Contractor, whether at the site or in its principal or a branch office, for general
administration of the Change Order work and not specifically included in the agreed
upon schedule of job classifications, all of which are to be considered administrative
costs covered by the Contractor’s mark-up.

12.2.12.2 Extraordinary fringe benefits not specifically identified in Article 12.2.1.1.

12.2.12.3.Expenses of Contractor’s principal and branch offices other than the
Contractor’s office at the site.

12.2.12.4.Any part of the Contractor’s capital expenses, including interest on the
Contractor’s capital used for the Change Order work and charges against the
Contractor for delinquent payments.

12.2.12.5.Cost of premiums for all bonds and insurance, whether or not the Contractor is
required by the Contract Documents to purchase and maintain the same (except for
additional bonds and insurance required because of changes in the work).

12.2.12.6.Costs due to the negligence of the Contractor, any Subcontractor or anyone
directly or indirectly employed by any of them or for whose acts any of them may be
liable, including but not limited to: the correction of defective Work; disposal of
material or equipment wrongly supplied; and making good any damage to property.

12.2.12.7.0verhead or general expense costs of any kind (other than as provided in 12.3).

12.3. Contractor’s Mark-Up

12.3.1. The maximum percentage allowed for the Contractor’s combined overhead and
profit shall be as follows:

12.3.1.1. For all such Change Order work or Allowance Work done, a fixed percentage of
the total adjustment to the Contract Price shall be negotiated and shall not exceed
ten percent (10%).

12.3.2. For all changes, the Contractor shall submit an itemized cost breakdown,
together with supporting data in the detail and form as prescribed by the Construction
Project Manager. When a credit is due, the amount of credit to be allowed by the
Contractor to the County for any change which results in a net decrease in cost will be
the amount of the actual net decrease in direct cost as determined by the Construction
Project Manager, plus the applicable reduction in overhead and profit. When both
additions and credits are involved in any change, the combined overhead and profit shall
be calculated on the basis of the net change, whether an increase or decrease. In any
event, the minimum detail shall be an itemization of all man-hours required by
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discipline/trade with the unit cost per man-hour and total labor price, labor burden,
equipment hours and rate for each piece of equipment, material by units of measure and
price per unit, other costs specifically itemized, plus the overhead and profit markup.

ARTICLE 13 — CHANGE OF CONTRACT TIME

13.1 ltis the Contractor’s duty, responsibility and obligation to perform the Work in accordance with
the Contract Documents within the authorized Contract Time. The Contractor shall not submit a CPM
Baseline Schedule showing less time than the original contract time established in the Contract
Documents. The Contract Time may only be changed by a Change Order. Any request for an
extension in the Contract Time shall be made in writing and delivered to the Construction Project
Manager within seven (7) calendar days of the occurrence first happening and resuiting in the claim.
Written supporting data will be submitted to the Project Manager within fifteen (15) calendar days
after the occurrence, unless the Construction Project Manager allows additional time. All claims
submitted by the Contractor for adjustments to the Contract Time must set forth in detail the
reasons for and causes of the delay and clearly indicate why the subject delay was beyond the
Contractor’s control or fault.

13.1.1. If the Contractor is delayed at any time in the performance, progress,
commencement or completion of the Work by any act or neglect of the County or the
Construction Project Manager, by an employee of either, by any separate contractor
employed by the County, by changes ordered in the Work, by labor disputes, fire,
unavoidable casualties, unforeseeable weather conditions, utility conflicts which could
not have been identified or foreseen by the Contractor using reasonable diligence or by
any causes beyond the Contractor’s control or fault, then the Contract Time shall be
extended by Change Order for such reasonable time as the County may determine. The
Contractor shall be entitled to an extension of time for causes only for the number of
days of delay which the County may determine to be due solely to these causes and
only to the extent these occurrences actually delay the completion of the Work; and then
only if the Contractor shall have strictly complied with all the requirements of the
Contract Documents. Provided, however, notwithstanding anything in the Contract
Documents to the contrary, no interruption, interference, inefficiency, suspension or
delay in the performance, progress, commencement or completion of the Work for any
cause whatsoever, including those for which the County or the Construction Project
Manager may be responsible in whole or in part, shall relieve Contractor of its duty to
perform or give rise to any right to damages or additional compensation from the
County. The Contractor’s sole and exclusive remedy against the County for
interruption, interference, inefficiency, suspension or delay of any aspect of the Work
shall be right to seek an extension to the Contract Time in accordance with the
procedures set forth herein. The Contractor shall have no entitlement to any monetary
compensation for any delays. Any time granted by the County shall be non-
compensable Contract Time.

ARTICLE 14 - UNCONTROLLABLE FORCES (FORCE MAJEURE)

14.1 Neither the County nor the Contractor shall be considered to be in default of the Contract if
delays in, or failure of performance, shall be due to Uncontrollable Forces, the effect of which, by the
exercise of reasonable diligence, the non-performing party could not avoid. The term “Uncontroliable

Forces” shall mean any event which results in the prevention or delay of performance by a party of
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its obligations under this Contract and which is beyond the reasonable control of the non-performing
party. It includes, but is not limited to fire, flood, earthquakes, storms, lighting, epidemic, war, riot,
civil disturbance, sabotage, and governmental actions.

14.1.1. Neither party shall, however, be excused from performance if nonperformance is
due to forces which are preventable, removable, or remediable and which the
nonperforming party could have, with the exercise of reasonable diligence, prevented,
removed or remedied with reasonable dispatch.

14.1.2. The nonperforming party shall, within five (5) days after being prevented or
delayed from performance by an Uncontrollable Force, deliver written notice to the other
party particularly describing the circumstance and Uncontrollable Forces preventing its
continued performance of the obligations of this Contract and a good faith estimate as to
the anticipated duration of the delay.

ARTICLE 15 - WARRANTY AND GUARANTEE
15.1 Warranty and Guarantee

15.1.1. The Contractor warrants and guarantees to the County that all material and
equipment will be new, unless otherwise specified; and that all work will be of good
quality, performed in a workmanlike manner, free from faults or defects, and in
accordance with the requirements of the Contract Documents and any inspections, tests
or approvals referred to in this Article. All unsatisfactory Work, all faulty Work and all
Work not conforming to the requirements of the Contract Documents or such
inspections, tests, approvals or all applicable building, construction and safety
requirements, shall be considered defective. Notice of all defects shall be given to the
Contractor by the Construction Project Manager. All defective work, whether or not in
place, may be rejected, corrected or accepted as provided in Article 16.

15.1.2. If, after approval of final payment and prior to the expiration of one year after the
date of Final Completion or such longer period of time as may be prescribed by law or
by the terms of any applicable special guarantee required by the Contract Documents,
any Work or material are found to be defective, incomplete or otherwise not in
accordance with the Contract Documents, the Contractor shall promptly, without cost to
the County and in accordance with the County’s written instructions, either correct such
defective Work or, if it has been rejected by the County, remove it from the site and
replace it with non-defective work. If the Contractor does not promptly comply with the
terms of such instructions, the County may have the defective Work corrected, removed
or replaced. All direct and indirect costs of such action will be paid by the Contractor.

Article 16 — ACCEPTANCE OF DEFECTIVE WORK
16.1 Tests and Inspections

16.1.1. If the Contract Documents, laws, ordinances, rules, regulations or orders of any
public authority having jurisdiction require any Work to specifically be inspected, tested
or approved by someone other than the Contractor, the Contractor shall give the
Construction Project Manager timely notice. The testing firm(s) (if assigned by the
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Contractor to this Work) and all such inspections, tests or approvals provided for by the
County shall be identified in writing by the Construction Project Manager to the
Contractor. All other inspections, tests or approvals shall be at the Contractor’s
expense, including additional expenses for inspection and tests required as a result of
delays by the Contractor or hours worked in excess of 40 hours per week. For all
required inspections, tests and approvals on any Work prepared, performed or
assembled away from the site, the Contractor will furnish the Construction Project
Manager with the required Certificates of Inspection, testing or approval. All such tests
will be in accordance with the methods prescribed by the American Society for Testing
and Material or such other applicable organizations as may be required by law or the
Contract Documents. Material or Work in place that fail to pass acceptability tests shall
be retested at the direction of the Construction Project Manager and at the
Contractor’s expense.

16.1.2. Neither observations by the Construction Project Manager or the County

16.2.

Project Manager nor inspections, tests or approvals by persons other than the
Contractor shall relieve the Contractor of its obligations to perform the Work in
accordance with the requirements of the Contract Documents.

Access to the Work

16.2.1. For the duration of the Work, the Construction Project Manager and their

16.3.

representatives, other designated representatives of the County and authorized
representatives of any regulatory agency shall at all times be given access to the Work.
The Contractor shall provide proper facilities for such access and observation of the
Work and also for any inspection or testing by others.

Uncovering the Work

16.3.1. If any work required to be inspected, tested or approved is covered prior thereto

16.4.

without the prior written approval of the Construction Project Manager, or if any work
is covered contrary to the request of the County Project Manager, the work shall, if
requested by the Construction Project Manager or the County Project Manager, be
uncovered for observation, inspection, testing or approval and replaced at the
Contractor’s expense. If it is found that such Work is defective, the Contractor shall
bear the expense of removal and replacement of the Work.

Stop Work

16.4.1. When work is defective or when the Contractor fails to supply sufficient skilled
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workmen, suitable material, suitable equipment, make prompt payments to
Subcontractors for labor, material or equipment, or if the Contractor violates any
provisions of these Contract Documents; the County may order the Contractor to stop
the work until the cause for such order has been eliminated. However, this right of the
County to stop the work shall not give rise to any duty on the part of the County to
exercise this right for the benefit of the Contractor or any other party. The Contractor
shall have no right to claim an increase in the Contract Price or Contract Time or other
damages for a stop work order under this paragraph.
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16.5.

Correction or Removal of Defective Work

16.5.1. When directed by the Construction Project Manager, the Contractor shall

16.6.

promptly, without cost to the County and as specified by the Construction Project
Manager either correct the defective work whether fabricated, installed or completed, or
remove it from the site and replace it with non-defective work. If the Contractor does not
correct such defective work or remove and replace such defective work within a
reasonable time, all as specified in a written notice from the Construction Project
Manager, the County may have the deficiency corrected. All direct and indirect costs of
such correction shall be paid by the Contractor or deducted from payment to the
Contractor. The Contractor will also bear the expense of correcting or removing and
replacing all work of others destroyed or damaged by the correction, removal or
replacement of the defective work.

Acceptance of Defective Work

16.6.1. If, instead of requiring correction or removal and replacement of defective work,

16.7.

the County prefers to accept it, the County may do so. In such case, if acceptance
occurs prior to approval of final payment, a Change Order incorporating the necessary
revisions in the Contract Documents, including an appropriate reduction in the Contract
Price, shall be issued. If the acceptance occurs after approval of final payment, the
Contractor shall pay to the County an appropriate sum to compensate for the defect in
the work.

Neglected Work by Contractor

16.7.1. If the Contractor neglects to execute the Work in accordance with the Contract

Documents, including any requirements of the progress schedule, the Construction
Project Manager may direct the Contractor to submit a recovery plan and take specific
corrective actions including, but not limited to, employing additional workmen and/or
equipment, working extended hours and additional days, all at no cost to the County, in
order to put the Work back on schedule. If the Contractor fails to correct the deficiency
or take appropriate corrective action, the County may terminate the contract or
Contractor’s right to proceed with that portion of work and have the work done by
others. The cost of completion under such procedure shall be charged against the
Contractor. A Change Order shall be issued incorporating the necessary revisions in
the Contract Documents, including an appropriate reduction in the Contract Price. If the
payments due the Contractor are not sufficient to cover such amount, the Contractor
shall pay the difference to the County.

16.7.2. Should the Contractor work overtime, weekends or holidays to regain the

schedule, all costs to the County of associated inspection, construction management
and resident engineering shall be identified to the Contractor and the Contract Price
reduced by a like amount via Change Order.

ARTICLE 17 — PAYMENT AND COMPLETION

17.1 Schedule of Values

Revised 3/25/24
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17.1.1. The Schedule of Values established as provided in General Conditions 3.5.2.2

will serve as the basis for progress payments and will be incorporated into a form of
Application for Payment acceptable to the Construction Project Manager and the
County Project Manager. Progress payments using unit prices bid will be based on the
number of units completed. Lump sum bids do not have a provision for a unit price
adjustment.

17.1.2. The Schedule of Values will include a breakdown of divisions of the work in a

17.2.

manner that will identify Subcontractors by the classification of their work according to
any accepted numerical sequence, such as AIA numerical classification. Any
Subcontractor identified by the Contractor, as a Woman/Minority Business Entity shall
be noted in the schedule of values on a separate line of the schedule of values with an
extension to the numerical classification used to identify the particular division of work.
The extension will be according to the following: 002- Woman Business Enterprise; 003
— African American Enterprise; 004 — Hispanic American; 005 — Asian Pacific American
Business; 006 — Native American Business; and 007 — Asian-Indian American Business.

Application for Progress Payment

Contractor Certification of Disbursement of Previous Progress Payments to Subcontractors and

Suppliers

17.2.1. At least seven (7) calendar days before the date established for each progress

payment (but not more often than once a month), Contractor shall submit the following
to the Construction Project Manager for review: (i) an Application for Payment filled
out and signed by the Contractor covering the work completed as of the date of the
Application; (ii) a Contractor Certification of Disbursement of Previous Progress
Payments to Subcontractors and Suppliers (as further described in Subsection 16.2.2
below) in a form the County will designate and provide to the Contractor, and (iii) all
other supporting documentation as is required by the Contract Documents. If payment
is requested on the basis of material and equipment not incorporated in the Work but
delivered and suitably stored at the site or at another location agreed to in writing, the
Application for Payment shall also be accompanied by a bill of sale, invoice or other
documentation warranting that the County has received the material and equipment free
and clear of all liens and evidence that the material and equipment are covered by
appropriate property insurance and other arrangements to protect the County’s interest
therein, all of which will be satisfactory to the County. Payment is subject to retainage
in accordance with F.S. 218.735. The amount of retainage is 5% in accordance with the
contract document or as provided in F.S. 218.735.

17.2.2. As additional conditions precedent to the County’s obligation to pay the
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Contractor each progress payment, to include the final payment due under the
Contract, the Contractor must (i) pay all Subcontractors and Suppliers their respective
pro rata share of all previous payments (to include any payments of retainage) that the
County has made to Contractor for Work that has been satisfactorily completed; and
(ii) execute and deliver to the Construction Project Manager a Contractor Certification
of Disbursement of Previous Progress Payments to Subcontractors and Suppliers with
its Application for Payment submitted in accordance with Subsection 16.2.1 above. If
the Contractor has not made the required payments to all Subcontractors and
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17.3.

Suppliers, but the Contractor has (a) demonstrated good cause (as reasonably
determined by the County) for not making any required payment; (b) delivered written
notice to the County and to the applicable Subcontractor or Supplier specifically stating
why the Contractor has not paid the Subcontractor or Supplier its proportionate share of
the progress payments that the County has made to the Contractor pursuant to the
Contract, and (c) completed all other requirements and conditions precedent to the
receipt of the requested progress payment, then the County will pay Contractor the
progress payment in accordance with the Contract requirements.

Contractor’s Warranty of Title

17.3.1. Contractor warrants and guarantees that title to the work, material and

17.4.

equipment covered by any Application for Payment, whether incorporated in the Work or
not, will pass to the County no later than the time of payment, free and clear of all liens.

Approval of Payments

17.41. By signing and submitting an Application for Payment, the Contractor certifies

that all work and/or materials storage associated with the quantities in the Application for
Payment have been completed in accordance with the Contract Documents. When the
Contract contains Utility Work by the Roadway Contractor the Contractor shall prepare
a separate Application for Payment for each utility participating in the Utility Work by the
Roadway Contractor. The Contractor shall submit Applications for Progress Payment
for progress successfully performed and completed for each calendar month during the
term of the contract.

17.4.2. The Construction Project Manager, after receipt of each Application for

Payment, will either indicate in writing a recommendation of payment and present the
application to the County, or return the application to the Contractor indicating in
writing the Construction Project Manager’s reasons for refusing to recommend
payment. In the latter case, the Contractor may make the necessary corrections and
resubmit the application. The County shall make payment in accordance with F.S.
218.735.

17.4.3. The Construction Project Manager’s recommendation of any payment
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requested in an Application for Payment will constitute a representation by the
Construction Project Manager to the County based on the Construction Project
Manager’s review of the Application for Payment and the accompanying data and
schedules, that to the best of the Construction Project Manager’s knowledge,
information and belief:

a) The Work has progressed to the point indicated;

b) The quality of the Work is generally in accordance with the Contract Documents
(subject to an evaluation of the Work as a functioning whole prior to or upon
substantial completion, to the results of any subsequent tests called for in the
Contract Documents, to a final determination of quantities and classifications for
Unit Price Work and to any other qualifications stated in the recommendation);
and
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C) The conditions precedent to the Contractor’s being entitled to such payment
appear to have been fulfiled in so far as it is the Construction Project
Manager’s responsibility to observe the Work.

17.4.4. By recommending any such payment, the Construction Project Manager will
not be deemed to have represented that: (i) exhaustive or continuous on-site inspections
have been made to check the quality or the quantity of the Work beyond the
responsibilities specifically assigned to the Construction Project Manager in the
Contract Documents; or (ii) that there may not be other matters or issues between the
parties that might entitle the Contractor to be paid additionally by the County or entitle
the County to withhold payment to the Contractor.

17.4.5. The Construction Project Manager's recommendation of any payment,
including final payment, shall not mean that the Construction Project Manager is
responsible for the Contractor’s means, methods, techniques, sequences or
procedures of construction; or the safety precautions and programs incident thereto; or
for any failure of the Contractor to comply with Laws and Regulations applicable to the
furnishing or performance of Work; or for any failure of the Contractor to perform or
furnish Work in accordance with the Contract Documents.

17.4.6. The Construction Project Manager may refuse to recommend the whole or
any part of any payment if, in the Construction Project Manager’s opinion, they are
unable to make the representation that the Application is acceptable to the County. The
Construction Project Manager may also refuse to recommend any such payment or,
because of subsequently discovered evidence or the results of subsequent inspections
or tests, nullify any such payment or, because of subsequently discovered evidence or
the results of subsequent inspections or tests, nullify any such payment previously
recommended, to such extent as may be necessary in the Construction Project
Manager’s opinion to protect the County from loss because:

a) The Work is defective;
b) The Contract Price has been reduced by Change Order;

c) The County has been required to correct defective work or complete work in
accordance with Article 15;

d) Claims have been filed against the County for which the Contractor may be
liable; and/or

e) The work was executed unsatisfactorily; the Contractor failed to clean up as
required in Article 7 or the work is otherwise not in compliance with these
Contract Documents.

17.4.7. The County will give the Contractor immediate notice stating the reasons for
such action and promptly pay the Contractor the amount so withheld, or any adjustment
thereto agreed to by the County and the Contractor, when the Contractor corrects, to

the County’s satisfaction, the reasons for such action.
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17.5.

Substantial Completion

17.5.1. Definition. Substantial Completion is the stage in the progress of the Work when

the Work or specified portion thereof is sufficiently complete in accordance with the
Contract Documents so the County can occupy or utilize the Work for its intended
purpose.

17.5.2. Certificate of Substantial Completion. When the Contractor considers that the

Work, or a specified portion thereof, which the County agrees to accept separately, is
substantially complete, the Contractor shall notify the Professional and the Project
Manager. Along with such notification, the Contractor shall submit to the Professional
a thorough and inclusive list of all remaining Work items to be completed or corrected.
Upon receipt of the Contractor’s notification and list, the Professional and the Project
Manager will visit the site to determine whether the Work or designated portion thereof
is substantially complete. Once the Professional, in consultation with the County,
determines that the Work or specified portion thereof is substantially complete, the
Professional will prepare a Certificate of Substantial Completion that shall establish the
date of Substantial Completion. The Certificate of Substantial Completion shall be
submitted to the Contractor for its written acceptance and then to the County for
acceptance and issuance.

17.5.3. Deficiency List. The Certificate of Substantial Completion shall include a list

prepared by the Professional (the “Deficiency List’) of final work items remaining, which
must be completed to render the Work, or specified portion thereof, complete,
satisfactory, and acceptable in accordance with the Contract Documents. The Deficiency
List shall include those items from the Contractor’s list described in Section 16.5.2
above which remain incomplete or uncorrected as of the date of Substantial Completion,
along with any other incomplete or unsatisfactory items as determined by the
Professional or the Project Manager. Failure to include on the Deficiency List any
corrective work or pending items not yet completed shall not alter the responsibility of
the Contractor to complete all the construction services purchased pursuant to the
Contract Documents. The Professional, in consultation with the County, shall establish
a date for completion of the items identified in the Deficiency List, and this date for
completion shall be noted on the Certificate of Substantial Completion. The
Professional shall also include an estimated cost to complete each item on the
Deficiency List. Should the Contractor fail to complete the items by the date noted on
the Certificate of Substantial Completion, the County may complete the item and deduct
the costs from the final Application for Payment.

17.5.4. Project Closeout and Payment of Retainage. In accordance with Section
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255.077(4), Fla. Stat., within 20 business days after developing the Deficiency List, and
after receipt of a proper invoice or payment request, the County shall pay the
Contractor the remaining balance of the contract, including any remaining retainage
withheld by the County pursuant to Section 255.078, Florida Statutes, less an amount
equal to 150 percent of the estimated cost to complete the items on the Deficiency List.
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17.5.5. Warranties. Warranties required by the Contract Document shall commence on

17.6.

the date of Substantial Completion of the Work or designated portion thereof unless
otherwise provided in the Certificate of Substantial Completion.

Final Completion

17.6.1. To receive the Certificate of Final Completion, the Contractor must have

completed and submitted the following within the authorized Contract Time: contract
close-out documents such as County approved Certified As-built Survey Drawings and
electronic files, final Application for Payment request including evidence of insurance
and consent of surety to final payment, completed punch list, all maintenance and
operating instructions, schedules, guarantees, bonds, certificates or other evidence of
insurance required by 6.3, certificates of inspection, and any other outstanding items
listed on the Certificate of Substantial Completion.

17.6.2. No final payment will be processed by the County until all required

documentation by the Contractor has been accepted and approved by the
Construction Project Manager and the County.

17.6.3. Notwithstanding any other provision of these Contract Documents to the

contrary, the County and the Construction Project Manager are under no duty or
obligation whatsoever to any vendor, material provider, subcontractor, laborer or other
party to ensure that payments due and owing by the Contractor to any of them are or
will be made. Such parties shall rely only on the Contractor's surety bonds for remedy
of nonpayment by the Contractor. The Contractor agrees to defend and resolve all
claims made by subcontractors, indemnifying the County and the Construction Project
Manager for all claims arising from or resulting from subcontractor, supplier, material
men or laborer services in connection with this project.

17.6.4. The Contractor will indemnify the County and Construction Project Manager

for any damages sustained including lost revenues resulting from the Contractor's
failure or refusal to perform the work required by these contract documents.

17.6.5. If, on the basis of the Construction Project Manager's observation of the Work
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during construction and final inspection, and the Construction Project Manager's
review of the final Application for Payment and accompanying documentation as
required by the Contract Documents, the Construction Project Manager is satisfied
that the Work has been completed and the Contractor's other obligations under the
Contract Documents have been fulfilled, the Construction Project Manager will, after
receipt of the final Application for Payment, indicate in writing the Construction Project
Manager's recommendation of payment and present the Application to the County for
payment. At the same time, the Construction Project Manager will also give written
notice to the County and the Contractor that the Work is acceptable subject to the
provision of 17.7. Otherwise, the Construction Project Manager will return the
application to the Contractor, indicating in writing the reasons for refusing to
recommend final payment, in which case the Contractor shall make the necessary
corrections and resubmit the Application. Warranties required by the Contract Document
shall commence on the date specified on the Certificate of Final Completion unless
otherwise specified.
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17.7.

Waiver of Claims

17.71. The making and acceptance of final payment will constitute a waiver of all claims

by the Contractor against the County, other than those previously made in writing and
still unsettled.

17.7.2. The making and acceptance of final payment will constitute a waiver of all claims

by the County against the Contractor, except claims arising from unsettled liens from
defective Work appearing after final inspection pursuant to 17.5; from failure to comply

with the Contract Documents or the terms of any special guarantees specified therein; or
from the Contractor's continuing obligations under the Contract Documents.

ARTICLE 18 - SUSPENSION OF WORK AND TERMINATION

18.1 Suspension of Work

18.1.1. At any time and without cause, the County may suspend the Work or any portion

18.2.

thereof for a period of not more than ninety (90) days by notice in writing to the
Contractor and the Construction Project Manager, which will fix the date on which Work

will be resumed. The Contractor shall resume the Work on the date so fixed. The

Contractor shall be allowed an adjustment in the Contract Price or an extension of the
Contract Time, or both, directly attributable to any such suspension if the Contractor
makes any approved claim therefore as provided in Articles 12 and 13.

Termination for Cause

18.2.1. Upon the occurrence of any one or more of the following events by the
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Contractor:

(a) fails to begin the work under the Contract within the time specified in the Notice to
Proceed;

(b) fails to perform the work with sufficient workmen and equipment or with sufficient
materials to ensure prompt completion of the Contract;

(c) performs the work unsuitably, or neglects or refuses to remove materials or to
perform anew such work that the County Project Manager rejects as unacceptable
and unsuitable;

(d) discontinues the prosecution of the work, or fails to resume discontinued work
within a reasonable time after the Construction Project Manager notifies the
Contractor to do so;

(e) becomes insolvent or is declared bankrupt, or files for reorganization under the

bankruptcy code, or commits any act of bankruptcy or insolvency, either voluntarily or
involuntarily;
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(f) allows any final judgment to stand against him unsatisfied for a period of ten
calendar days;

(g) makes an assignment for the benefit of creditors;

(h) fails to comply with Contract requirements regarding minimum wage payments or
EEO requirements;

(i) fails to comply with the Construction Project Manager's written suspension of work
order within the

time allowed for compliance and which time is stated in that suspension of work order;
or

(j) for any other cause whatsoever, fails to carry on the Work in an acceptable manner,
or if the surety executing the bond, for any reasonable cause, becomes unsatisfactory
in the opinion of the County;

(k) fails to comply with the provisions of Chapter 119 of the Florida Statutes;

(1) If the Contractor disregards laws or regulations of any public agency having
jurisdiction;

(m) If the Contractor disregards the authority of the Construction Project Manager or
the County Project Manager; or

(n) If the Contractor otherwise violates in any substantial way any provisions of the
Contract; if the Contractor, within a period of ten (10) calendar days after receiving
written notice from the County delivered to the Contractor and the Surety specifying
the default(s) as described in subparagraphs (a) through (n) above, fails to correct the
conditions of which complaint is made, the County will have full power and authority,
without violating the Contract, to take possession of the Work out of the hands of the
Contractor and to declare the Contractor in default.

18.2.2. In the event the County terminates the Contract for cause and it is subsequently

18.3.

judicially determined that there was no cause for termination, the termination for
convenience provision will be the means for disposition of the balance of the Contract
obligations.

Termination for Convenience

18.3.1. The County may terminate the entire Contract or any portion thereof, if the
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County determines that termination is in its best interest. The County will deliver to the
Contractor written notice of termination specifying the extent of termination and the
effective date. When the County terminates the entire Contract, or any portion thereof,
before the Contractor completes all items of Work in the Contract, the County will
make payment for the actual nhumber of units or items of Work that the Contractor has
completed, at the Contract unit price, and such payments will constitute full and
complete compensation for such work or items. No payment of any kind or amount will
be made for items of work not started. The County will not consider any claim for loss of
anticipated profits, or overhead of any kind (including home office and jobsite overhead
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or other indirect impacts). The County will consider reimbursing the Contractor for
actual cost of mobilization (when not otherwise included in the Contract) including
moving equipment to the job where the volume of the work that the Contractor has
completed is too small to compensate the Contractor for these expenses under the
Contract unit prices. The County may purchase at actual cost acceptable materials and
supplies procured for the work, that the County has inspected, tested, and approved
and that the Contractor has not incorporated in the work. Submit the proof of actual
cost, as shown by receipted bills and actual cost records, at such points of delivery as
the County may designate. Termination of a contract or a portion thereof, under the
provisions of this article, does not relieve the Contractor or the surety of its
responsibilities for the completed portion of the Contract or its obligations for and
concerning any just claims arising out of the work performed. All Contractor claims for
additional payment, due to the County's termination of the entire Contract or any portion
thereof, must meet the requirements of Article 12.

18.4. Completion of Work by County

18.4.1. Upon declaration of default, the County will have full power to appropriate or
use any or all suitable and acceptable materials and equipment on the site and may
enter into an agreement with others to complete the work under the Contract, or may
use other methods to complete the Work in an acceptable manner. The County will
charge all costs that the County incurs because of the Contractor's default, including
the costs of completing the Work under the Contract, against the Contractor. If the
County incurs such costs in an amount that exceeds the sum that would have been
payable under the Contract, then the Contractor and the surety shall be liable and shall
pay the County the amount of the excess. Such costs incurred by the County shall be
verified by the Construction Project Manager and incorporated in a Change Order but
in finishing the work the County shall not be required to obtain the lowest figure for the
work performed. The Contractor’s obligation to pay the difference between such costs
and such unpaid balance shall survive termination of the Contract. If, after the ten (10)
day notice period and prior to any action by the County to otherwise complete the work
under the Contract, the Contractor establishes his intent to complete the Work in
accordance with the County's requirements, then the County may allow, in its sole
discretion, the Contractor to resume the Work, in which case the County will deduct
from any monies due or that may become due under the Contract, any costs to the
County incurred by the delay, or from any reason attributable to the delay.

ARTICLE 19 — DISPUTES / CLAIMS

19.1 The Contractor shall notify the County in writing of all disputes / claims arising under this
Contract or its interpretation whether involving law, fact or both, or extra work, and all claims for
alleged breach of contract within fourteen (14) calendar days of the commencement of the dispute.
Such notice need not detail the amount of the claim but shall state the facts surrounding the claim in
sufficient detail to identify the claim, together with its character and scope.

19.1. When submitting a claim, the Contractor shall certify under oath and in writing, in
accordance with the formalities required by Florida law, that the claim is made in good faith, that the
supportive data are accurate and complete to the Contractor's best knowledge and belief, and that
the amount of the claim accurately reflects what the Contractor in good faith believes to be the
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County's liability. Such certification must be made by an officer or director of the Contractor with the
authority to bind the Contractor. In the meantime, the Contractor shall proceed with the Work as
directed. Any claim not presented within the time limit specified in this paragraph shall be deemed to
have been waived, except that if the claim is of a continuing character and notice of the claim is not
given within fourteen (14) calendar days of its commencement, the claim will be considered only for
a period commencing fourteen (14) calendar days prior to the receipt by the County of notice
thereof. Each decision by the County will be in writing and will be mailed to the Contractor by
registered or certified mail, return receipt requested, directed to the Contractor's last known
address.

19.2. If the Contractor does not agree with any decision of the County, the Contractor shall
be required to seek, prior to instituting any action in a court of law, mediation by a certified circuit
court civil mediator who will be agreed to by the parties or, if the parties cannot agree to a mediator
within thirty (30) calendar days of the request for mediation, said mediator will be chosen by the
Contractor. Any mediation will be held in Polk County, unless otherwise agreed to by the County in
its discretion. The parties will cooperate in good faith with the mediator with the cost of the mediator
split equally between the parties, if the mediator is agreed upon, and by the Contractor if agreement
on the mediator cannot be reached. If the Contractor does not agree with any decision of the
County, or the mediation is unsuccessful, the Contractor shall in no case allow the dispute to delay
the Work but shall notify the County promptly that the work is proceeding under protest and that the
matter in question may be expected from the final releases.

ARTICLE 20 — MISCELLANEOUS

20.1 Limitation of Liability

20.1.1. IN NO EVENT SHALL THE COUNTY BE LIABLE TO THE CONTRACTOR FOR
INDIRECT, INCIDENTAL, CONSEQUENTIAL, SPECIAL, EXEMPLARY, OR PUNITIVE
DAMAGES OF ANY KIND OR NATURE, INCLUDING LOSS OF PROFIT, WHETHER
FORESEEABLE OR NOT, ARISING OUT OF OR RESULTING FROM THE
NONPERFORMANCE OR BREACH OF THIS CONTRACT BY THE COUNTY
WHETHER BASED IN CONTRACT, COMMON LAW, WARRANTY, TORT, STRICT
LIABILITY, CONTRIBUTION, INDEMNITY OR OTHERWISE.

20.2. Severability

20.2.1. The invalidity, illegality, or unenforceability of any provision of this Contract, or
the occurrence of any event rendering any portion or provision of this Contract void,
shall in no way affect the validity or enforceability of any other portion or provision of the
Contract; any void provision shall be deemed severed from the Contract and the balance
of the Contract shall be construed and enforced as if the Contract did not contain the
particular portion or provision held to be void. The parties further agree to reform the
Contract to replace any stricken provision with a valid provision that comes as close as
possible to the intent of the stricken provision. The provisions of this section shall not
prevent the entire Contract from being void should a provision which is of the essence of
the Contract be determined to be void.

20.3. Waiver
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20.3.1. A waiver by either the County or the Contractor of any breach of this Contract
shall not be binding upon the waiving party unless such waiver is in writing. In the event
of a written waiver, such a waiver shall not affect the waiving party’s rights with respect
to any other or further breach of this Contract. Except as otherwise stated in Section
17.7, the making or acceptance of a payment by either party with the knowledge of the
other party’s existing default or breach of the Contract shall not waive such default or
breach, or any subsequent default or breach of this Contract, and shall not be construed

as doing so.
20.4. Governing Law and Venue
204.1. This Contract shall be governed in all respects by the laws of the State of Florida

and any litigation with respect thereto shall be brought only in the courts of Polk County,
Florida, or in the United States District Court, Middle District of Florida, located in
Hillsborough County, Florida.

20.5. Attorneys’ Fees and Costs

20.5.1. Each party shall be responsible for its own legal and attorneys’ fees, costs, and
expenses incurred in connection with any dispute or any litigation arising out of, or
relating to this Contract, including attorneys’ fees, costs, and expenses incurred for any
appellate or bankruptcy proceedings.

20.6. Non-Discrimination

20.6.1. The Contractor warrants and represents that all of its employees are treated
equally during employment without regard to race, color, religion, gender, age or
national origin.

20.7. Public Entity Crimes

20.71. The Contractor declares and warrants that neither the Contractor nor any of the
Contractor’s affiliates, as that term is defined in Section 287.133, Florida Statutes, are
subject to the restrictions in Section 287.133, Florida Statutes, regarding the commission
of a public entity crime. If during the term of this Agreement, the Contractor or any
affiliate is convicted of a public entity crime or is otherwise prohibited from performing
work for or transacting business with the County pursuant to Section 287.133, Florida
Statutes, then the Contractor shall be in material default of this Agreement, and in such
case, the County shall have the rights and remedies as provided herein.

20.8. Public Records Law

(@) The Contractor acknowledges the County’s obligations under Article |, Section 24, of the
Florida Constitution and under Chapter 119, Florida Statutes, to release public records to members
of the public upon request and comply in the handling of the materials created under this Agreement.
The Contractor further acknowledges that the constitutional and statutory provisions control over the
terms of this Agreement. In association with its performance pursuant to this Agreement, the
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Contractor shall not release or otherwise disclose the content of any documents or information that is
specifically exempt from disclosure pursuant to all applicable laws.

(b) Without in any manner limiting the generality of the foregoing, to the extent applicable, the
Contractor acknowledges its obligations to comply with Section 119.0701, Florida Statutes, with
regard to public records, and shall:

(1)  keep and maintain public records required by the County to perform the services
required under this Agreement;

(2) upon request from the County’s Custodian of Public Records or his/her designee, provide
the County with a copy of the requested records or allow the records to be inspected or copied within
a reasonable time at a cost that does not exceed the cost provided in Chapter 119, Florida Statutes,
or as otherwise provided by law;

(3) ensure that public records that are exempt or confidential and exempt from public
records disclosure requirements are not disclosed except as authorized by law for the duration of the
term of this Agreement and following completion of this Agreement if the Contractor does not transfer
the records to the County; and

(4) upon completion of this Agreement, transfer, at no cost, to the County all public records in
possession of the Contractor or keep and maintain public records required by the County to perform
the service. If the Contractor transfers all public records to the County upon completion of this
Agreement, the Contractor shall destroy any duplicate public records that are exempt or confidential
and exempt from public records disclosure requirements. If the Contractor keeps and maintains
public records upon completion of this Agreement, the Contractor shall meet all applicable
requirements for retaining public records. All records stored electronically must be provided to the
County, upon request from the County’s Custodian of Public Records, in a format that is compatible
with the information technology systems of the County.

(c) IF THE CONTRACTOR HAS QUESTIONS REGARDING THE APPLICATION OF CHAPTER
119, FLORIDA STATUTES, TO THE CONTRACTOR’S DUTY TO PROVIDE PUBLIC RECORDS
RELATING TO THIS AGREEMENT, CONTACT THE COUNTY’S CUSTODIAN OF PUBLIC
RECORDS AT:

RECORDS MANAGEMENT LIAISON OFFICER

POLK COUNTY

330 WEST CHURCH ST.

BARTOW, FL 33830

TELEPHONE: (863) 534-7527
EMAIL: RMLO@POLK-COUNTY.NET

20.9. Survival of Representations and Warranties

20.9.1. All representations, warranties and guarantees made in the Contract Documents
will survive final payment and termination or completion of the Contract. Also, the
obligation of the Contractor to maintain the work until initiation of operation shall survive
final payment, termination or completion of the Contract.

ARTICLE 21-Unauthorized Alien(s):

21.1.1 The vendor agrees that unauthorized aliens shall not be employed nor utilized in the
performance of the requirements of this solicitation. The County shall consider the employment or
utilization of unauthorized aliens a violation of Section 274A(e) of the Immigration and Naturalization
Act (8 U.S.C. 1324a). Such violation shall be cause for unilateral termination of this Agreement by
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the County. As part of the response to this solicitation, the successful vendor will complete and
submit the attached form “Affidavit Certification Immigration Laws.”

ARTICLE 22 - PERFORMANCE EVALUATION

221

Contractor Evaluation

22.1.1. The Contractor’s performance should be evaluated during and after completion

of the project.

ARTICLE 23 - ALLOWANCES

23.1

Revised 3/25/24

Allowance Work

23.1.1. When the County determines, at its sole discretion, that it wishes to include an

Allowance in the Contract, said amount shall be included in the Contract Price, Article 2
of the Contract (Part E).

23.1.2. Allowance Work, in the amount of five percent (5%) of the construction contract

bid amount or $250,000, whichever amount is less, will be included in the contract price.
No individual Allowance Work authorization greater than $100,000 shall be effective
without the prior approval of the Board of County Commissioners. The Contract Work
and all Allowance Work shall be performed in full compliance with all requirements of the
Contract Documents. The sum of all approved Allowance Work performed pursuant
hereto shall not exceed the amount of the Allowance. When all Work has been
completed under this contract any balance of the original Allowance remaining at the
completion of all work shall be deducted from the contract price by an approved change
order.

23.1.3. The number of calendar days specified in the construction contract for

performance of the contract work shall include a total time allowance of no more than 60
days or fifteen percent (15%) of the time specified at the time contract award for final
completion of the project, whichever is less, for performance of Allowance Work. When
all work has been completed under this contract any time set aside for Allowance Work
remaining at the completion of all work shall be deducted from the contract time by an
approved change order.

23.14. Upon a determination by the County Manager or his designee that certain

construction work for which detailed specifications were not prepared or the scope of
such work was not fully established at the time the County entered into a contract and
upon determining that, for the purposes of expediency and efficiency, it would be in the
County’s best interest to have said work completed by the Project's Contractor, the
County Manager or his designee will take appropriate action pursuant to the “Allowance”
provision established under the Contract for the Project.

23.1.5. All changes and time for Allowance Work must be pre-approved in writing by the

County Manager or his designee. Said written pre-approval shall be in the form of an
Allowance Authorization Release (AAR), which shall describe in detail the Allowance
Work to be performed, the price for the Allowance Work and the time, if any, allocated
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for performance of the Allowance Work, as well as containing the authorizing signature
of the County Manager or his designee. The Contractor shall not be authorized to
perform any Allowance Work without the required AAR.

ARTICLE 24 — ANNUAL APPROPRIATIONS
24.1 Appropriations

2411, Contractor acknowledges that the County, during any fiscal year, shall not
expend money, incur any liability, or enter into any agreement which, by its terms,
involves the expenditure of money in excess of the amounts budgeted or the reduction
of revenues for those budgeted agreements that may be available for expenditure during
such fiscal year. Any agreement, verbal or written, made in violation of this subsection
is null and void, and no money may be paid on such agreement. Nothing herein
contained shall prevent the making of agreements for a period exceeding one year, but
any agreement so made shall be executory only for the value of the services to be
rendered or agreed to be paid for in succeeding fiscal years. Accordingly, the County’s
performance and obligation to pay under this Contract is contingent upon annual
appropriation.

ARTICLE 25 - PUBLIC RECORDS LAW

(a) The Contractor acknowledges the County’s obligations under Article |, Section 24, of
the Florida Constitution and under Chapter 119, Florida Statutes, to release public records to
members of the public upon request and comply in the handling of the materials created under this
Agreement. The Contractor further acknowledges that the constitutional and statutory provisions
control over the terms of this Agreement. In association with its performance pursuant to this
Agreement, the Contractor shall not release or otherwise disclose the content of any documents or
information that is specifically exempt from disclosure pursuant to all applicable laws.

(b) Without in any manner limiting the generality of the foregoing, to the extent applicable, the
Contractor acknowledges its obligations to comply with Section 119.0701, Florida Statutes, with
regard to public records, and shall:

(1) keep and maintain public records required by the County to perform the services
required under this Agreement;

(2) upon request from the County’s Custodian of Public Records or his/her designee, provide
the County with a copy of the requested records or allow the records to be inspected or copied within
a reasonable time at a cost that does not exceed the cost provided in Chapter 119, Florida Statutes,
or as otherwise provided by law;

(3) ensure that public records that are exempt or confidential and exempt from public
records disclosure requirements are not disclosed except as authorized by law for the duration of the
term of this Agreement and following completion of this Agreement if the Contractor does not transfer
the records to the County; and

(4) upon completion of this Agreement, transfer, at no cost, to the County all public records in
possession of the Contractor or keep and maintain public records required by the County to perform
the service. If the Contractor transfers all public records to the County upon completion of this
Agreement, the Contractor shall destroy any duplicate public records that are exempt or confidential
and exempt from public records disclosure requirements. If the Contractor keeps and maintains
public records upon completion of this Agreement, the Contractor shall meet all applicable
requirements for retaining public records. All records stored electronically must be provided to the
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County, upon request from the County’s Custodian of Public Records, in a format that is compatible
with the information technology systems of the County.
(c) IF THE CONTRACTOR HAS QUESTIONS REGARDING THE APPLICATION OF CHAPTER
119, FLORIDA STATUTES, TO THE CONTRACTOR’S DUTY TO PROVIDE PUBLIC RECORDS
RELATING TO THIS AGREEMENT, CONTACT THE COUNTY’S CUSTODIAN OF PUBLIC
RECORDS AT:

RECORDS MANAGEMENT LIAISON OFFICER

POLK COUNTY

330 WEST CHURCH ST.

BARTOW, FL 33830

TELEPHONE: (863) 534-7527

EMAIL: RMLO@POLK-COUNTY.NET

ARTICLE 26 — NO CONSTRUCTION AGAINST DRAFTER

The Parties acknowledge that this Agreement and all the terms and conditions contained herein
have been fully reviewed and negotiated by the Parties. Accordingly, any rule of construction to the
effect that ambiguities are to be resolved against the drafting party shall not apply in interpreting this
Agreement.

ARTICLE 27 - EMPLOYMENT ELIGIBILITY VERIFICATION (E-VERIFY)

A. Unless otherwise defined herein, terms used in this Section which are defined in
Section 448.095, Florida Statutes, as may be amended from time to time, shall have the meaning
ascribed in said statute.

B. Pursuant to Section 448.095(5), Florida Statutes, the contractor hereto, and any
subcontractor thereof, must register with and use the E-Verify system to verify the work authorization
status of all new employees of the contractor or subcontractor. The contractor acknowledges and
agrees that (i) the County and the contractor may not enter into this Agreement, and the contractor
may not enter into any subcontracts hereunder, unless each party to this Agreement, and each party
to any subcontracts hereunder, registers with and uses the E-Verify system; and (ii) use of the U.S.
Department of Homeland Security’s E-Verify System and compliance with all other terms of this
Certification and Section 448.095, Fla. Stat., is an express condition of this Agreement, and the
County may treat a failure to comply as a material breach of this Agreement.

C. By entering into this Agreement, the contractor becomes obligated to comply with the
provisions of Section 448.095, Fla. Stat., "Employment Eligibility," as amended from time to time.
This includes but is not limited to utilization of the E-Verify System to verify the work authorization
status of all newly hired employees, and requiring all subcontractors to provide an affidavit attesting
that the subcontractor does not employ, contract with, or subcontract with, an unauthorized alien.
The contractor shall maintain a copy of such affidavit for the duration of this Agreement. Failure to
comply will lead to termination of this Agreement, or if a subcontractor knowingly violates the statute
or Section 448.09(1), Fla. Stat., the subcontract must be terminated immediately. If this Agreement is
terminated pursuant to Section 448.095, Fla. Stat., such termination is not a breach of contract and
may not be considered as such. Any challenge to termination under this provision must be filed in
the Tenth Judicial Circuit Court of Florida no later than 20 calendar days after the date of termination.
If this Agreement is terminated for a violation of Section 448.095, Fla. Stat., by the contractor, the
contractor may not be awarded a public contract for a period of 1 year after the date of termination.
The contractor shall be liable for any additional costs incurred by the County as a resuit of the
termination of this Agreement. Nothing in this Section shall be construed to allow intentional
discrimination of any class protected by law.
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ARTICLE 28 - Scrutinized Companies and Business Operations Certification; Termination.
A. Certification(s).

(i) By its execution of this Agreement, the Vendor hereby certifies to the County that the
Vendor is not on the Scrutinized Companies that Boycott Israel List, created pursuant to Section
215.4725, Florida Statutes, nor is the Vendor engaged in a boycott of Israel, nor was the Vendor on
such List or engaged in such a boycott at the time it submitted its bid, proposal, quote, or other form
of offer, as applicable, to the County with respect to this Agreement.

(i) Additionally, if the value of the goods or services acquired under this Agreement are
greater than or equal to One Million Dollars ($1,000,000), then the Vendor further certifies to the
County as follows:

(a) the Vendor is not on the Scrutinized Companies with Activities in Sudan List,
created pursuant to Section 215.473, Florida Statutes; and

(b) the Vendor is not on the Scrutinized Companies with Activities in the Iran Petroleum
Energy Sector List, created pursuant to Section 215.473, Florida Statutes; and

(c) the Vendor is not engaged in business operations (as that term is defined in Florida
Statutes, Section 287.135) in Cuba or Syria; and

(d) the Vendor was not on any of the Lists referenced in this subsection A(ii), nor
engaged in business operations in Cuba or Syria when it submitted its proposal to the
County concerning the subject of this Agreement.

(i) The Vendor hereby acknowledges that it is fully aware of the penalties that may be
imposed upon the Vendor for submitting a false certification to the County regarding the foregoing
matters.

B. Termination. In addition to any other termination rights stated herein, the County may
immediately terminate this Agreement upon the occurrence of any of the following events:

(1) The Vendor is found to have submitted a false certification to the County with respect
to any of the matters set forth in subsection A(i) above, or the Vendor is found to have
been placed on the Scrutinized Companies that Boycott Israel List or is engaged in a
boycott of Israel.

(i) The Vendor is found to have submitted a false certification to the County with respect to
any of the matters set forth in subsection A(ii) above, or the Vendor is found to have been placed on
the Scrutinized Companies with Activities in Sudan List, or the Scrutinized Companies with Activities
in the Iran Petroleum Energy Sector List, or has been engaged in business operations in Cuba or
Syria, and the value of the goods or services acquired under this Agreement are greater than or
equal to One Million Dollars ($1,000,000).

Revised 3/25/24 71



SPECIAL CONDITIONS

The County reserves the right to direct purchase any tangible personal property item of the bid in
order to save the sales tax on the selected item, which may include equipment, materials, and
supplies that are components of a construction bid, but generally will purchase only major items.
When the County exercises this option the following procedures shall be used for ordering, receiving,
and paying for the Owner Direct Purchase (ODP) item.

BID PRICES

The bid must include the appropriate Florida State sales tax for all components of the bid that makes
up the lump sum amount submitted.

ORDERING

The items selected would be purchased directly from the suppliers the contractor used to submit
their bid to the County and therefore made a part of the construction contract executed with the
County.

The Contractor shall fully cooperate with the County, providing information for the preparation of
County issued purchase orders for these ODP’s, monitoring deliveries, and approving invoices.

Following receipt of a sales tax savings form, the Contractors requisition from the supplier and the
suppliers quote to the Contractor, the County will issue a purchase order to the supplier for the item
selected for ODP to be delivered to the project site. The approved purchase order will be sent to the
supplier and the Contractor. The Contractor shall verify that the purchase order was issued correctly.
A separate sales tax savings form, and a separate purchase order shall be used for each item
selected for ODP.

After the County has affirmed that the items contained in the purchase order meets the exemption
requirements contained in Section 212.08(6), Florida Statute, and Rule 12A-1.094, Florida
Administration Code, the County will issue a Certificate of Entitlement. A Certificate of Entitlement
will be issued with each purchase order for each ODP. The original Certificate of Entitlement
accompanied by the County approved purchase order, the Contractors requisition to the supplier and
the suppliers quote for the selected ODP item will be placed on file with the Florida Department of
Revenue. The Contractor and supplier will be issued copies from the County.

EXPEDITING

The Contractor shall be responsible for expediting delivery to ensure that ODP item(s) is received on
time to maintain the construction schedule.
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RECEIPT

The Contractor shall sign for and receive all materials; and retain packing slips and delivery tickets
for all materials delivered for the project. The Contractor shall be responsible for receiving,
warranting, ensuring the proper installation and operation of all materials and equipment required for
the project, including all ODP items.

BILLINGS/PAYMENTS
All ODP’s shall be billed to the County in care of the Contractor.

The Contractor shall check all invoices for accuracy and completeness when received. The
Contractor shall be responsible for immediately notifying the supplier of any billing errors and
requesting corrected invoices as necessary.

Receipts and invoices must be processed in a timely manner in order to take advantage of any
discount payment terms and all discounts shall accrue to the County.

The Contractor shall prepare a direct purchase report for the County upon submittal of each pay
request.

OTHER CONSIDERATIONS
The County shall have title to all items of which any payment has been made under these provisions.

The selection of ODP for any item contained within the bid does not relieve the Contractor from
liability for that item as it may be related to the quantity ordered, condition, the maintenance and care
of the item when delivered, installation, incorporation of the item for its intended use in the work to be
performed, and warranty of the item in accordance with the contract documents. The Contractor
shall maintain products liability insurance, which shall include ODP items, as required for the normal
practice of general contracting.

The County shall have access to all necessary records in order to conduct audits to determine the
correctness and accuracy of any item purchased in accordance with these provisions.

REDUCTION

The Contract will be reduced via deductive change order by the amount of all items selected by the
County for the ODP’s. The deductive change order will require Division Director approval.
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SALES TAX SAVINGS FORM

CONTRACT #

DESCRIPTION OF PROJECT

Materials (1) Amtin Contract | (2) Sales Tax (3) Net Amt for
Purchase

(1)  This is the amount to be deducted from contract by change order.

(2) The amount of the sales tax included in the material purchase line item supplied by
contractor.

(3) The amount to be used by Procurement to make the material purchase per the contractor’s
stated quantities.
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PART B — CONDITIONS OF CONTRACT

SUPPLEMENTARY CONDITIONS

1.PROJECT DESCRIPTION, PROJECT LOCATION & SCOPE OF WORK

1.1

1.2

1.3.

1.4.

1.5.

1.6.

Description: Construct intersection improvements at US 27 @ Tierra Del Sol
Blvd in northeast Polk County, Florida.

Location: From -the intersection of I-4 @ US 27, go north on US 27 for
approxmately 3.7 miles. This project is located in unincorporated Polk County.
All distances are approximate.

Scope of Work: Work consists of installing new traffic signal. Roadway
improvements to Central Grove Rd are also included in the project. A detailed
description of the signal and roadway improvements is included within the
construction plans provided by AECOM. The FDOT has purchased most of the
signalization materials required for this project and they are currently being

stored in a county warehouse located at 3000 Sheffield Rd, Winter Haven, FL

33880 except for the concrete poles which are being stored at the fabrication
plant and will be delivered to the job site when requested. The materials being
stored in the county warehouse will be picked up by the contractor and hauled to
the job site. A list of the materials being supplied by the FDOT is included with
this bid advertisement. For bidding purposes, bidders will bid the cost of labor
only for these work items.

The CADD files provided are for informational purposes only. The data within
the CADD files is subject to change and it is the contractor's responsibility to
request updates when necessary. Should the contractor choose to generate
information from the CADD files, other than that which is shown on the signed
and sealed plans, the contractor does so at its own risk.

The estimated cost of construction is $750,000.00

The number of days to final completion is 270 calendar days.

2.QUALIFICATION REQUIREMENTS
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2.1.

22

The prime contractor shall be a certified general contractor in the State of
Florida; copy of license shall be submitted with the bid proposal.

Bidder must provide a minimum of four (4) references from clients in which the
bidder has successfully completed similar size and scope projects as the prime
bidder, within the past five (5) years. The references should be from
governmental agencies such as cities, counties, FDOT, etc. Each reference
should include:

¢ Name of the client

o Address of the client

e Contact person to include:
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Phone number and email address

Project name

Project address

Brief description of the work performed
Project contract value and year completed

References should be submitted with the Bid or must be submitted by the apparent
lowest responsive bidder within three (3) business days of request and prior to award.
References will be checked during bid analysis.

Failure to provide the above minimum information may be cause to deem the
contractor as non-responsive.

2.3.  Percentage of Work: The prime contractor shall perform a minimum of 40% of all
work contained within the scope of work as outlined in the bid documents and
special conditions, with the exception of signalization. This percentage of work
requirement does not include the furnishing of materials or equipment in the
construction, if not installed by the primary contractor.

3.BASIS OF AWARD

31. Lowest responsive and responsible bidder meeting qualifications and
specifications for the work.

4.PERMITS
41. The Following permits have been acquired by the County for the project:
o FDOT Construction Agreement
5.CERTIFIED AS-BUILT SURVEY DRAWINGS

51.  The required number of sets of hard copy Certified As-Built Survey Drawings is

seven (7).
Also, provide one (1) Compact Disc (CD) with electronic As-Built Survey Drawings in
.pdf and AutoCAD format.
6.DEFINITIONS
6.1.  “Certified As-Built Survey Drawings”: Means as-built or record survey drawings

or maps prepared by a Professional Land Surveyor (PLS) or Professional
Surveyor and Mapper (PSM) according to the requirements of F.A.C. 61G17-
6.005 Construction Layout Survey, Record or As-Built Survey, Quantity Survey.
Certified As-Built Survey Drawings includes both hard copy drawings or maps
and the electronic files prepared in AutoCAD® format compatible with the
County’s computer system. The following are minimum requirements to be
shown:

6.1.1. Roadway Site Perimeter - Sufficient spot elevations to show as-built

topography.
6.1.2. Driveway Areas - Sufficient spot elevations to show drainage and slopes.
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6.2.
6.3.

6.4.

6.5.

6.6.

7.GENERAL

7.1.

Revised 3/25/24

6.1.3. Right-of-Way Swale/Drainage - All culvert inverts; swale flow-line grades;
beginning and end bottom elevations; highs and lows along top of bank;
and size of swale.

6.1.4. Underdrains/Pipe Culvert/PVC Sleeves - All inverts, inlet grate and
bottom elevations, and sizes.

6.1.5. Outfalls - All pipe inverts, weir box elevations, weir elevation, and sizes.

6.1.6. Roadway/Off Site Drainage - All inverts; manhole top elevation; grate top
elevations all storm and sanitary, if applicable.

6.1.7. Pavement width; curb width; shoulder width; sidewalk and bike path
widths, every 100 feet.

6.1.8. Elevations; sidewalk; bike path; top and bottom of curb; edge of
pavement; and center line of road, every 100 feet.

6.1.9. Install new roadway alignment control points upon final roadway
completion. Include all intersections and side streets. Latitude, departure
and elevations for all control points.

6.1.10. Stations and offsets, all structures (including power poles, drainage
structures, etc.)

“‘FDOT”: Means the Florida Department of Transportation.

‘Inspector”: Means the Professional’'s person designated as an agent or
representative of the County to perform construction inspection.

‘Plans”. Means certified construction drawings prepared by the Engineer of
Record (EOR).

“Specialty Engineer”. Means a Professional Engineer registered in the State of
Florida, other than the Engineer of Record or his subcontracted consultant, who
undertakes the design and drawing preparation of components, systems, or
installation methods and equipment for specific portions of the project work. The
Specialty Engineer may be an employee or officer of the Contractor or a
fabricator, an employee or officer of an entity providing components to a
fabricator, or an independent consultant. The Specialty Engineer must be
qualified in accordance with the Rules of the Department of Transportation,
Chapter 14-75. Any Corporation or Partnership offering engineering services
must hold a Certificate of Authorization from the Florida Department of Business
and Professional Regulation. For items of work not specifically covered by the
Rules of the Department of Transportation, a Specialty Engineer is qualified if he
has the following qualifications: (1) Registration as a Professional Engineer in
the State of Florida; (2) The education and experience necessary to perform the
submitted design as required by the Florida Department of Business and
Professional Regulation.

“‘Utility Work by Highway Contractor’: Means utility work described plans
prepared by a utility owner and made a part of this Contract by agreement with
the County.

The Contractor is solely responsible for all work called for in the Contract
Documents according to the terms of the Contract Documents and this
responsibility cannot be transferred to subcontractors.
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7.2.

7.3.

74.

7.5.

The hierarchy of authority for this contract shall be:
First (Highest): Polk County Roads & Drainage Director
Second: Polk County Engineering Manager

Third: Construction Project Manager

No work shall be performed under the provisions of this contract on any
properties outside the limits of the project area without prior written permission
of the lawful affected landowner. Any such permission shall be obtained by the
Contractor and shall identify the provisions under which such work is to be
performed and written permission obtained shall be provided to the Construction
Project Manager prior to the associated work being performed. The Contractor
shall not be compensated for any work outside the project area and shall hold
the County harmless for all liabilities associated with said work outside the
project area.

Upon execution of the Contract, the County reserves the right to conduct an
audit of the Contractor's records pertaining to the project. The County or its
representatives may conduct an audit, or audits, at any time prior to final
payment, or thereafter.

All dewatering shall be in accordance with the Southwest Florida Water
Management District regulations; and FDOT Specifications for Road and Bridge
Construction, latest edition, Section No. 104 and shall be in accordance with
FDOT Roadway and Traffic Design Standards, latest edition, Index No. 102.
County is not responsible and cannot be held liable for the control of water
levels.

8.FDOT STANDARD SPECIFICATIONS FOR ROAD AND BRIDGE CONSTRUCTION
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8.1.

8.2.

When the Standard Specifications, Special Provisions, Supplemental

Specifications or Technical Special Provisions refer to:

8.1.1. “The Engineer” in the role of construction inspection and construction
management, this term is the same as “Construction Project Manager” as
defined in the Contract Documents.

8.1.2. “The Department” or “FDOT” in the role of owner of the project, the
interpretation of the document shall be that the reference is to the County
as the owner of the project.

8.1.3. “State Road,” it shall mean any public roadway.

8.1.4. “The Department’'s acceptance tests,” it shall mean the tests adopted by
the County.

8.1.5. “The District and/or Central Labs,” it shall mean the Contractor's testing
subcontractor authorized by the County.

If any conflicts exist between the specifications prescribed in the Contract

Documents, the more stringent requirement shall apply. In case of discrepancy,

the governing order of the contract documents is as follows:

1. Special Conditions

2. Technical Special Provisions

3. Plans

4. Road Design, Structures and Traffic Operations Standards
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General Conditions

FDOT Supplemental Specifications
Standard Specifications

Supplementary Conditions (JPA / Utility)

O NOO

Computed dimensions govern over scaled dimensions.

8.3.

8.4.

8.5.

8.6.

Before starting construction, provide a Quality Control Program for County
approval according to FDOT Standard Specification Section 105 Quality Control
Program and Laboratory Qualification Program.

FDOT Standard Specification Section 9-2.1.2 Bituminous Material shall apply to
this contract.

FDOT Standard Specification Section 5-1.4 Shop Drawings shall apply to this
contract.

FDOT Standard Specification Section 5-7 Engineering and Layout shall apply to
this contract.

9.CONSTRUCTION PROGRESS SCHEDULE

10.

Revised 3/25/24

9.1.

A weekly progress meeting will be held via Microsoft TEAMS between County staff and
the Contractor. The Contractor will provide a written, detailed, three-week look ahead
schedule at each meeting.

TESTING AND INSPECTIONS

10.1.

10.2.

10.3.

The Contractor is responsible for all required testing on the project except when
the Contract Documents, laws, ordinances, rules, regulations or orders of any
public authority having jurisdiction specifically require any Work to be inspected
or tested by someone other than the Contractor. For these inspections and
testing, the Contractor shall give the County 48-hours notice to prepare for the
required inspections or testing. All such inspections, tests or approvals
performed by the County shall be identified in writing by the Construction Project
Manager to the Contractor as well as the name of the testing facility that will be
performing the inspections and testing.

Except as described above, all inspections, tests or approvals shall be at the
Contractor’'s expense and shall be included in the unit cost for the appropriate
pay item. For all required inspections, tests and approvals on any Work
prepared, performed or assembled away from the site, the Contractor will furnish
the Construction Project Manager with the required Certificates of Inspection,
testing or approval. All such tests will be in accordance with the methods
prescribed by the American Society for Testing and Material (ASTM) or such
other applicable organizations as may be required by law or the Contract
Documents. Material or Work in place that fail to pass acceptability tests shall
be retested at the direction of the Construction Project Manager and at the
Contractor’s expense.

No work shall be performed, nor materials used, without supervision and/or
inspections by a representative of the County. With the exception of Asphalt
Plant, The Construction Project Manager's staff is responsible for required
verification testing on the project and will coordinate this work with the
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1.

12.

13.

14.

15.

16.

Revised 3/25/24

Contractor's Quality Control Manager. If there is a discrepancy between the
contractor's quality control test and the Construction Project Manager’s
verification test, and if either one of the tests fail to meet minimum Specification
requirements, both parties will jointly take a split resolution sample and deliver
the sample to a pre-determined, independent testing lab contracted by the
County. The independent testing lab will not be the same lab providing
verification testing services for the County. The results from the independent
resolution lab shall be used and accepted by both parties as the final testing
results representing the portion of material in question.

MATERIALS

11.1.

The Contractor shall provide copies of all delivery tickets, or invoices, for all
materials and equipment to be used for the project to the County immediately
upon delivery or as soon thereafter as is practical.

Arrangements for storage areas for materials and equipment shall be the
responsibility of the Contractor. Before mobilizing or storing any materials or
equipment, the Contractor shall identify the areas to be used for storage in
writing to the County. If property other than County right-of-way is proposed for
storage, the Contractor shall provide the County a copy of the written approval
or agreement from the property owner before mobilizing or storing any materials
or equipment on said property.

WORKSITE VISIBILITY

12.1.

No work shall be performed when the visibility is less than two (2) times the
Stopping Sight Distance for the highest regulatory posted speed through the
project area as defined in the FDOT Manual of Uniform Standards for Design,
Construction and Maintenance for Streets and Highways. Visibility distance
shall be measured in all directions of travel and at locations and directed by the
County. Contract time extensions for substandard visibility shall be assessed
according to FDOT Standard Specification Section 8-7.3.2.

FIELD OFFICE

13.1.

N/A

EROSION CONTROL

14.1.

Refer to Plan Sheets of the approved Construction Plans for this Project.

GRASSING

15.1.

N/A

UNDERGROUND FACILITIES
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17.

18.

19.

20.

Revised 3/25/24

16.1.

The location(s) of the utilities shown in the plans (including those designated Vv,
Vh and Vvh) are based on limited investigation techniques and should be
considered approximate only. The verified locations/elevations apply only at the
points shown. Interpolations between these points have not been verified.

HISTORICAL AND ARCHAEOLOGICAL

17.1.

If historical or archaeological artifacts are discovered at any time on the project
site, the Contractor must notify the County, the Water Management District, the
Florida Department of State and the Division of Historical Resources. The
Contractor shall follow any rules or requests from agencies with jurisdiction. If
required to stop work, delay work or perform extra work in the affected area,
delays and additional costs will be considered an unforeseen difficulty according
to the General Conditions.

EMERGENCIES

18.1.

In the event of an emergency, the Contractor shall immediately notify the County
and the Construction Project Manager.

SAFETY

19.1.

19.2.

The Contractor is responsible for providing for the safety of all Contractor’s or
subcontractors personnel working in the Project Area.

The Contractor is required to comply with Florida Statute (F.S.), Chapter 556,
Underground Facility Damage Prevention and Safety Act. The Contractor is
responsible for contacting Sunshine State One-Call of Florida, Inc.(Sunshine
811), at 811 or 1-800-432-4770 or www.sunshine811.com, no less than two (2)
business days (48 hours) and no more than 5 business days before beginning
any excavation, the Contractor provide notification according to the procedures
of the F.S. Chapter 556.

WORK STOPPAGE

20.1.

20.2.

From time to time, it may be necessary for the Contractor to stop a portion of the
work or all work to accommodate a civic function. If the Contractor will be
required to stop work, the Construction Project Manager shall notify the
Contractor a minimum of five (5) Working Days before any requested work
stoppage. Following resuming work, the Contractor and the Construction Project
Manager shall agree to and document the number of additional Days to be
added to the Contract Time to accommodate the requested work stoppage.

From time to time, it may be necessary for the Contractor to stop work due to an
asphalt cure period or similar period. If the Contractor is required to stop work
for this purpose, the Contractor shall notify the County Project Manager to get
approval for the number days required to stop work. Once the County Project
Manager approves the dates in writing, the number of days not worked for this
purpose will automatically extend the contract time without the issuance of a
change order.
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22,

23.

Revised 3/25/24

VIDEO RECORDS

21.1.

Prior to mobilization the Contractor shall deliver to the County a pre-construction video
(flashdrive) of the area of operations. The video will be labeled with the Project name,
Contractor, and date of video.

The Contractor shall provide the County all delivery tickets and material invoices within
two business days of delivery.

The County’s Inspector, Project Manager and Professional of Record, shall be notified,
by the Contractor and approval shall be obtained, on all proposed field changes,
alterations, or additions to the approved plans prior to the implementation of such
changes, alterations or additions. All changes shall be initialed by the Professional, the
County Project Manager and the Contractor on the Contractor’s plans. Any changes
not initialed on the plans are considered unapproved.

Prior to final invoice, the Contractor shall deliver to the County the following: a post-
construction video (flashdrive) labeled with the Project name, Contractor, and date of
video; a video of the inside of all pipe installed (laser profiling), that cannot be observed
from either end, to verify the condition of all joints; as-built survey that is signed/sealed
by a licensed surveyor that satisfies SWFWMD permit requirements.

APPLICATION FOR PROGRESS PAYMENT

22.1.

22.2.

22.3.

22.4.

By signing and submitting an Application for Payment the Contractor certifies
that all work and/or materials storage associated with the quantities in the
Application for Payment have been completed in accordance with the Contract
Documents.

When the Contract contains Utility Work by Highway Contractor the Contractor
shall prepare a separate Application for Payment for each utility participating in
the Utility Work by Highway Contractor. The Contractor shall submit Applications
for Progress Payment for progress successfully performed and completed for
each calendar month during the term of the contract.

In addition to the requirements of General Conditions 17.6 and 17.7, the final
completion and waiver of claims will not be accepted by the County until the
Certified As-Built Survey Drawings have been reviewed and accepted by the
County and the required number of sets of the accepted Certified As-Built
Survey Drawings and electronic files, and the Certificate of Final Completion
have been received by the County.

Each Application for Payment submitted by the Contractor shall include a copy
of all invoices for stored materials and the materials certifications for all
materials stored or used in the work that is included in said Application for
Payment.

LIQUIDATED DAMAGES

82



24,

25,

26.

23.1.

23.2.

23.3.

The parties acknowledge that it would be difficult or impossible to accurately
determine the amount of actual damages the County would or may incur as a
consequence of the Contractor's failure to timely deliver the Project Work in
accordance with the Contract Documents. Accordingly, in lieu of assessing
actual damages if the Contractor fails to timely deliver Project Work, the parties
confirm that: (i) the assessment of liquidated damages is reasonable and
appropriate; (ii) the terms and the amount(s) of the liquidated damages stated
below are reasonable; and (iii) the liquidated damages will be assessed as the
County’s remedy under such circumstances and not as a penalty.

Should the Contractor request and be granted additional time to reach
substantial completion via change order(s), the last revised date shall be the
date used to calculate the time from which liquidated damages will be assessed.

Liquidated Damages in the amount of $200.00 per day as authorized by Florida
Statutes Section 337.18(2) shall be assessed.

PERFORMANCE EVALUATIONS

241.

The Contractor will be evaluated on the performance of work and administration
of the contract. Deficiency letters may be issued to the Contractor by the County
for any work or activity of the Contractor or their subcontractors that does not
satisfy the terms or intent of the contract. Deficiency letters will be a part of the
interim and final Contractor performance evaluations of the contract.

PROJECT CONTINGENCIES

251.

There are contingency funds shown on the bid sheets for unforeseen or additional work
that arises during construction. Use of contingency funds shall be reviewed and
approved by the County Project Manager.

MISCELLANEOUS

26.1.

Workdays are defined as Monday through Friday from 7 AM to 5:30 PM unless
otherwise agreed upon by the County.

Scrutinized Companies and Business Operations Certification; Termination.

A. Certification(s).

(i) By its execution of this Agreement, the Vendor hereby certifies to the County that the Vendor is
not on the Scrutinized Companies that Boycott Israel List, created pursuant to Section 215.4725,
Florida Statutes, nor is the Vendor engaged in a boycott of Israel, nor was the Vendor on such List or
engaged in such a boycott at the time it submitted its bid, proposal, quote, or other form of offer, as
applicable, to the County with respect to this Agreement.

(if) Additionally, if the value of the goods or services acquired under this Agreement are greater than
or equal to One Million Dollars ($1,000,000), then the Vendor further certifies to the County as

follows:

(a) the Vendor is not on the Scrutinized Companies with Activities in Sudan List, created pursuant to
Section 215.473, Florida Statutes; and
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(b) the Vendor is not on the Scrutinized Companies with Activities in the Iran Petroleum Energy
Sector List, created pursuant to Section 215.473, Florida Statutes; and

(c) the Vendor is not engaged in business operations (as that term is defined in Florida Statutes,
Section 287.135) in Cuba or Syria; and

(d) the Vendor was not on any of the Lists referenced in this subsection A(ii), nor engaged in
business operations in Cuba or Syria when it submitted its proposal to the County concerning the
subject of this Agreement.

(iii) The Vendor hereby acknowledges that it is fully aware of the penalties that may be imposed
upon the Vendor for submitting a false certification to the County regarding the foregoing matters.
B. Termination. In addition to any other termination rights stated herein, the County may
immediately terminate this Agreement upon the occurrence of any of the following events:

(i) The Vendor is found to have submitted a false certification to the County with respect to any of
the matters set forth in subsection A(i) above, or the Vendor is found to have been placed on the
Scrutinized Companies that Boycott Israel List or is engaged in a boycott of Israel.

(i) The Vendor is found to have submitted a false certification to the County with respect to any of
the matters set forth in subsection A(ii) above, or the Vendor is found to have been placed on the
Scrutinized Companies with Activities in Sudan List, or the Scrutinized Companies with Activities in
the lran Petroleum Energy Sector List, or has been engaged in business operations in Cuba or Syria,
and the value of the goods or services acquired under this Agreement are greater than or equal to
One Million Dollars ($1,000,000).

NOTE: Any information provided in the Technical Specifications or Drawings that relates to the
Procurement process or the General Conditions of this solicitation are superseded by the County’s
Purchasing Policies and Procedures Manual and the General Conditions contained herein.

ATTENTION BIDDERS

The Successful Bidder must register in our new Vendor Database if you have not already done so
prior to award of this bid. A purchase order cannot be issued to a vendor until they have registered.

You may register by going to the following link:

https://www.polk-county.net/business/procurement/vendor-information/

Registered vendors will receive a User ID and Password to access their company information. All
registered vendors must provide their owner gender, owner ethnicity, corporate status, and a
minimum of one (1) commodity code to be considered registered. It is the responsibility of all vendors
to update their vendor information.

Only registered vendors will receive notifications of future bids and quotes.
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Part C — BID SUBMITTAL
(Unit Price)

NAME OF PROJECT: BID #24-697, US 27 at Tierra Del Sol Intersection Improvement

The undersigned, as Bidder, hereby declares that the only person or persons interested in the Bid
Submittal as principal or principals is or are named herein and that no other person that herein
mentioned has any interest in this Submittal or in the Contract to be entered into; that this Submittal
is made without any connection with any other person, company or parties making a Bid Submittal;
and that the Submittal is, in all respects, fair and made in good faith, without collusion or fraud.

The Bidder further declares that he/she has examined the site of the Work and informed
himself/herself fully in regard to all conditions pertaining to the place where the work is to be done;
that he/she has examined the Plans and Specifications for Work and Contractual Documents relative
thereto; that they have satisfied themselves relative to the work to be performed.

The Bidder proposes and agrees, if this Bid Submittal is accepted, to contract with the County in the
form of Contract specified; and to furnish all necessary materials, equipment, machinery, tools,
apparatus, means of transportation and labor necessary to complete the Work.

ALL THE PAGES THAT ARE PART OF THIS SECTION MUST BE
PROVIDED FOR THIS BID SUBMITTAL TO BE
CONSIDERED BY THE COUNTY

*NOTE: ALL UNIT PRICE PAGES MUST BE SUBMITTED WITH THE BID.
FAILURE TO SUBMIT WILL CAUSE THE BID TO BE REJECTED.

1. BID PRICE $
(Note: This total represents the sum of the unit
prices on page BSU-1-  through BSU-1- )

WRITTEN AMOUNT (SPELL OUT)

DOLLARS

CENTS

2. CONTRACT TIME TO COMPLETE THIS PROJECT 270 CALENDAR DAYS

3. NAME OF BIDDER:
(typed or printed: firm, corporation, business or individual)




CONTRACTOR'’S LICENSE NUMBER (Copy of License Attached)

State Certification Number Individual’s Name (Print or Type)

Polk County Registration Number Individual’s Name (Print or Type)

Polk County Local Business Tax Receipt

ADDENDUM CONFIRMATION

Bidder shall acknowledge below that they obtained any and all Addenda, if any, to the Plans and
Specifications, listing the Addenda by number and date.

Addendum No. Date__
Addendum No. Date
Addendum No. Date

We understand all requirements and state that as a legitimate bidder we will comply with all the stipulations
included in the bid package.

Submittal Date
(Bid Receiving Date)

BIDDER:

BY:

(Authorized Signature — in ink)

(Printed Name of Signer)

(Printed Title of Signer)

Address City State Zip Code

Telephone Number

Email Address
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ACKNOWLEDGEMENT OF FIRM IF A LIMITED LIABILITY COMPANY

STATE OF County OF

The foregoing instruments was acknowledged before me by means of [_] physical presence or [_]
online notarization this (Date) by (Name of officer or
agent) as (title of officer or agent) of the Company on behalf of the

Company, pursuant to the powers conferred upon him/her by the Company. He/she personally
appeared before me at the time of notarization, and [_] is personally known to me or [_| has
produced as identification and did certify to have knowledge of the
matters stated in the foregoing instrument and certified the same to be true in all respects.
Subscribed and sworn to (or affirmed) before me this (Date)

(Official Notary Signature and Notary Seal)

(Name of Notary typed, printed or stamped)
Commission Number Commission Expiration Date

ACKNOWLEDGEMENT OF FIRM, IF A CORPORATION

STATE OF County OF

The foregoing instrument was acknowledged before me by means of [_] physical presence or []
online notarization this (Date) by (Name of officer or
agent) as (title of officer or agent) of the Corporation on behalf of

the Corporation, pursuant to the powers conferred upon him/her by the Corporation. He/she
personally appeared before me at the time of notarization, and [_| is personally known to me or [_]
has produced as identification and did certify to have knowledge
of the matters stated in the foregoing instrument and certified the same to be true in all respects.
Subscribed and sworn to (or affirmed) before me this (Date)

(Official Notary Signature and Notary Seal)

(Name of Notary typed, printed or stamped)
Commission Number Commission Expiration Date

ACKNOWLEDGEMENT OF FIRM, IF AN INDIVIDUAL

STATE OF County OF

The foregoing instrument was acknowledged before me by means of [_| physical presence or [_]
online notarization this (Date) By (Name of
acknowledging) who personally appeared before me at the time of notarization, and [_] is personally
known to me or [_] has produced as identification and did certify to have knowledge of the
matters in the foregoing instrument and certified the same to be true in all respects. Subscribed and
sworn to (or affirmed) before me this (Date)

(Official Notary Signature and Notary Seal)
(Name of Notary typed, printed or stamped)
Commission Number Commission Expiration Date
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ACKNOWLEDGEMENT OF FIRM, IF A PARTNERSHIP

STATE OF County OF

The foregoing instrument was acknowledged before me by means of [_] physical presence or []
online notarization this (Date) by (Name of acknowledging
partner or agent) on behalf of a partnership. He/She personally
appeared before me at the time of notarization, and [ ] is personally known to me or [_] has
produced as identification and did certify to have knowledge of the matters
in the foregoing instrument and certified the same to be true in all respects. Subscribed and sworn to
(or affirmed) before me this (Date)

(Official Notary Signature and Notary Seal)

(Name of Notary typed, printed or stamped)
Commission Number Commission Expiration Date
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PART D - EXHIBITS

EXHIBIT I

BID BOND
KNOW ALL MEN BY THESE PRESENTS, that we (hereinafter
called the Principal) and (hereinafter
called the Surety), a Corporation chartered and existing under the Laws of the State of ,and
authorized to do business in the State of Florida, are held and firmly bound unto the Board of County Commissions,
Polk County, Florida, in the full and just sum of dollars ($ )

good and lawful money of the United States of America, to be paid upon demand of the County, to which payment
will and truly be made, we bind ourselves, our heirs, executors, administrators, successors, and assigned jointly and
severally and firmly by these presents.

WHEREAS, the Principal is about to submit, or has submitted to the County, a Bid Submittal for the purpose of

NOW THEREFORE, the conditions of this obligation are such if the Bid Submittal is accepted and recommended
for award of a contract, the Principal shall, execute a satisfactory contract documents including an executed Public
Construction Bond payable to County, in the amount of 100 percent (100%) of the total Contract Price, in form and
with surety satisfactory to said County, then this obligation to be void, otherwise to be and remaining full force and
virtue in law, and the surety shall, upon failure of the Principal to comply with any or all of the foregoing
requirements, immediately pay to the aforesaid County, upon demand, the amount of this Bond, in good and lawful
money of the United States of America, not as a penalty, but as liquidated damages.

In the event the numerical expression is omitted or expressed as less than five percent (5%) of the total bid price,
this figure shall be assumed to be erroneously stated and this bid bond shall be binding upon the Principal and
Surety in the amount of five percent (5%) of the total bid price.

IN TESTIMONY THEREOF, the Principal and Surety have caused these presents to be duly signed and sealed this
day of 20

BB-1
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ATTEST: PRINCIPAL:
BY: (SEAL)
Witness Authorized Signature (Principal)
Witness Printed Name
Title of Person Signing Above
ATTEST: SURETY:
Printed Name
BY: (SEAL)
Witness Attorney in Fact
Witness Printed Name
Business Address
NOTES: Write in the dollar amount of the bond which must be at least five percent (5%) of the amount
Bid included in the Submittal.
All bonds signed by an agent must be accompanied by a certified copy of such agent’s
authority to act.
Attorneys-in-fact who sign Bid Bonds or Contract Bonds must file with each bond a certified
and effectively dated copy of their power of attorney.
BB-2
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EXHIBIT I1
PUBLIC CONSTRUCTION BOND
FRONT PAGE
F.S. CHAPTER 255.05

BOND NO.:

CONTRACTOR NAME:

CONTRACTOR ADDRESS:

CONTRACTOR PHONE NO:

SURETY COMPANY:

OWNER NAME: Polk County, a political subdivision of the State of Florida

OWNER ADDRESS: 330 West Church Street

Bartow. F1L 33880

OWNER PHONE NO: 863-534-6757

OBLIGEE NAME: (if
contracting entity is different
from the owner, the contracting
public entity)

OBLIGEE ADDRESS:

OBLIGEE PHONE NO:

BOND AMOUNT:

CONTRACT NUMBER:

GENERAL DESCRIPTION

OF PROJECT: Construct intersection improvements at US 27 (@ Tierra Del Sol Blvd in
northeast Polk County. Florida.

PROJECT LOCATION: From the intersection of I-4 (@ US 27. g0 north on US 27 for approximately 3.7
miles. This project is located in unincorporated Polk County. All distances are approximate.
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PUBLIC CONSTRUCTION BOND

KNOW ALL MEN BY THESE PRESENTS: That , as Principal,
and , as Surety, located at

(Business Address) are held and firmly bound unto Polk County, a political subdivision
of the State of Florida as Obligee in the sum of Dollars, ($ ) in

lawful currency of the United States, for the payment whereof we bind ourselves, successors, and assigns,
jointly and severally, firmly by these presents.

THE CONDITION OF THIS BOND is that if Principal:
1. Performs the Contract dated , 20 (date of bid award) between Principal and

County for construction of Bid 24-697, the Contract being made a part of this bond by reference, at
the times and in the manner prescribed in the Contract; and

2. Promptly makes payments to all claimants, as defined in Section 255.05(1) Florida Statutes,
supplying Principal with labor, materials, or supplies, used directly or indirectly by Principal in the
prosecution of the work provided in the Contract; and

3. Pays County all losses, damages, expenses, costs, liquidated damages, and attorney fees, including
appellate proceedings, that County sustains because of a default by Principal under the Contract;
and

4. Performs the guarantee of all work and materials furnished under the Contract for the time specified
in the Contract, then this bond is void, otherwise it remains in full force.

Any action instituted by a claimant under this bond for payment must be in accordance with the notice
and time limitation provisions in Section 255.05(2), Florida Statutes.

Any changes in or under the Contract Documents and compliance or non-compliance with any formalities
connected with the Contract or the changes does not affect Surety’s obligation under this bond.

Reference is hereby made to Section 255.05 Florida Statutes, and to the notice and time limitation
provisions thereof:

IN WITNESS WHEREOF, this instrument is executed this day of ,20 .

EXII-2
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ATTEST:

Witness

Witness

ATTEST:

Witness

Witness

Revised 3/25/24
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PRINCIPAL:

BY:

(SEAL)

Authorized Signature (Principal)

Printed Name

Title of Person Signing Above

SURETY:

Printed Name

BY: (SEAL)
Attorney in Fact

Printed Name

Business Address
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EXHIBIT III
PAYMENT OF STORED MATERIALS

As regards payment for stored materials on Bid #24-697, and the inclusion by

(Principal) in Applications for Payment to Polk County, a political subdivision of the State
of Florida (County) without evidence that those stored materials have been paid for by
Principal, Surety hereby pledges:

AS TO THE PERFORMANCE BOND:

Surety acknowledges that materials will be stored on site or at a site agreeable to
the County for use or incorporation in the project referenced herein. Surety agrees to
remain obligated under the Performance Bond for the failure or default by Principal for
any reason to timely use or incorporate the materials in the project. This certification
applies to both the materials and associated labor with respect to Principal’s obligation to
timely complete the project according to the contract specifications.

AS TO THE LABOR AND MATERIALS PAYMENT BOND:

Surety acknowledges that materials will be stored on site or at a site agreeable to
the County for use or incorporation in the project referenced herein. Surety agrees to
remain obligated under the Labor and Materials Payment Bond to ensure that all
materialmen, laborers, suppliers, and subcontractors having claims or disputes pertaining
to the procurement and properly authorized storage of these materials are promptly paid by
Principal.

Entered into this day of ,20__,by

(Name of Surety)

Authorized signature of Surety

EXHI-1
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EXHIBIT IV

NON-COLLUSION AFFIDAVIT OF PRIME BIDDER

State of )
SS
County of )
, being first duly sworn, deposes and says that:
1. They are of , the Bidder that has
submitted the attached Bid;
2. They are fully informed respecting the preparation and contents of the attached Bid and of all pertinent
circumstance respecting such Bid;
3. Such Bid is genuine and is not a collusive or sham Bid;
4. Neither the said Bidders nor any of their officers, partners, owners, agents, representatives, employees or

parties in interest, including this affiant, has in any way colluded, conspired, connived or agreed, directly or
indirectly with any other Bidder, firm or person to submit a collusive or sham Bid in connection with such
Contract or has in any manner, directly or indirectly, sought by agreement or collusion of communication
or conference with any other Bidder, firm or person to fix the price or prices in the attached Bid of any
other Bidder, or to fix any overhead, profit or cost element of the Bid Price or the Bid Price of any other
Bidder, or to secure through any collusion, conspiracy, connivance or unlawful agreement any advantage
against the County or any person interested in the proposed Contract; and

5. The price or prices quoted in the attached Bid are fair and proper and are not tainted by any collusion,
conspiracy, connivance or unlawful agreement on the part of the Bidder or any of its agents,
representatives, owners, employees or parties in interest, including this affiant.

Signed
Title
Subscribed and sworn to before me this day of. , 20
(Title)
My Commission expires
EXIV-1
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EXHIBIT V
NON-COLLUSION AFFIDAVIT OF SUBCONTRACTOR
The Contractor shall not execute any agreement with any subcontractor or permit any subcontractor to perform any

work included in this Contract until he has submitted a non-collusion affidavit from the subcontractor in
substantially the form shown below and has received written approval of subcontractor from the County.

State of )
SS
County of )
, being first duly sworn, deposes and says that:
1. They are of , hereafter referred to
as the Subcontractor;
2. They are fully informed respecting the preparation and contents of subcontractor’s Bid Submittal submitted
by the subcontractor to the Contractor for certain work in connection with Bid:
3. Such subcontractor’s Bid Submittal is genuine and is not a collusive or sham submittal;
4. Neither the subcontractor nor any of its officers, partners, owners, agents, representatives, employees or

parties in interest, including this affiant, has in any way colluded, conspired, connived or agreed, directly or
indirectly with any other Bidder, firm or person to submit a collusive or sham Bid Submittal in connection
with such Contract or to refrain from submitting a Bid Submittal in connection with such Contract, or has
in any manner, directly or indirectly, sought by unlawful agreement or connivance with any other Bidder,
firm or person to fix the price or prices in said subcontractor’s Bid Submittal or secure through collusion,
conspiracy, connivance or unlawful agreement any advantage against the County or any person interested
in the proposed Contract; and

5. The price or prices quoted in the subcontractor’s Bid Submittal are fair and proper and not tainted by any
collusion, conspiracy, connivance or unlawful agreement on the part of the Bidder or any of their agents,

representatives, owners, employees or parties in interest, including this affiant.

Signed

Title

Subscribed and sworn to before me this day of , 20

(Title)

My Commission expires

EXV-1
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EXHIBIT VI

AFFIDAVIT OF PERCENTAGE OF WORK
BID # 24-697

By signing below, the bidder:

o Is certifying that they will be performing, with their own organization, the percentage of work
required under the Special Conditions, Section 2 of the contract documents for Bid # 24-697.

e Understands that at the pre-award meeting they will be required to submit a spreadsheet (Exhibit VI-
A) listing the complete breakdown of the bid price submitted by area of work. The list must include
the division of work being performed, the name of the contractor performing that area of work, the
WMBE classification of the contractor, the dollar amount of the work, and the percentage of the total
bid price for each division of work.

e Acknowledges that no changes to sub-contractors used will be allowed after submittal at the pre-
award meeting unless otherwise approved by the Procurement Director. Any prime contractor that
defaults on this requirement may be suspended as allowed within the Procurement Procedures.

e If the percentage of work proposed to be completed by the prime is not equal to, or more than, the
amount required, the bid will be considered to be non-responsive.

Bidder must sign and have notarized:

The undersigned Bidder hereby certifies that they fully understand the provisions as stated above and will
comply.

Dated this day of ,20

Name of Firm

By

Title of Person Signing

Subscribed and sworn to before me this day of , 20

(Title)

My Commission expires

EXVI-1
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EXHIBIT VI-B
GOOD FAITH EFFORT DOCUMENTATION

The following is provided for the bidder to use in conjunction with the Good Faith Effort requirement in Section
19.0 of the Invitation for Bid. For your convenience to supplement your own subcontractor/supplier database, we
direct you to https://vcl.polk.one/vendordirectory, Procurement & Bids, WMBE Online Directory for additional
names. Please list the company’s names and the result of your contact for each subcontractor solicited for the
following areas of work. Suppliers can be listed in the blank spaces at the bottom of the page. Contacting (5) five
firms, if available, shall satisfy the Good Faith Effort requirement. This will be required of the apparent low bidder
at the pre-award meeting with Exhibit VI-A, Subcontractor Listing.

Division of Work Results of Good Faith Effort
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EXHIBIT VII
TRENCH SAFETY ACT COMPLIANCE
TRENCH EXCAVATION SAFETY SYSTEM AND
SHORING, SPECIAL (TRENCH EXCAVATION)

Trench Excavation Safety System and Shoring, Special (Trench Excavation)

General:

1. The Contractor shall comply with the Florida Trench Safety Act (90-96), Laws of FL.) effective October 1,
1990.

2. The Contractor(s) performing trench safety excavation on this Contract shall comply with the Occupational

Safety and Health Administration’s (OSHA) trench excavation safety standards, 29 CFR’s 1926.650, Subpart P,
including all subsequent revisions or updates to these standards as adopted by the Department of Labor and
Employment Security (DLES).

3. By submission of his bid and subsequent execution of this Contract, the Contractor certifies that all trench
excavation done within his control shall be accomplished in strict adherence with OSHA trench safety standards
contacted 29 CFR’s 1926.650, Subpart P, including all subsequent revisions or updates to these standards as
adopted by the Department of Labor and Employment Security.

4. The Contractor also agrees that he has obtained or will obtain identical certification from his proposed
Subcontractors that will perform trench excavation prior to award of the subcontracts and that he will retain such
certifications in his files for a period of not less than three years following final acceptance.

5. The Contractor shall consider all available geotechnical information in his design of the trench excavation safety
system.
6. Inspections may be conducted by the County and the County’s Safety Officer. Serious deficiencies will be

corrected on the spot or the job may be closed. Imminent danger citing will result in the immediate cessation of
work. Work will resume when the danger is corrected.

7. Bidder acknowledges that included in the various items of the proposal and in the Total Bid Price are costs for
complying with the Florida Trench Safety Act (90-96), Laws of FL) effective October 1, 1990. The bidder
further identifies the costs to be summarized as follows:

Trench Safety Units of
Measure Measure Unit Unit Extended
(Description) (LF, SY) (QTY) Cost Cost

Sow»
& B H LA

PP H A A

Total

Failure to complete the above may result in the bid being declared non-responsive.

Revised 3/25/24 100



EXHIBIT VIII

EQUAL EMPLOYMENT OPPORTUNITY

Polk County is an Equal Opportunity/Affirmative Action Employer.

Pursuant to Executive Order 11246 as amended, you are advised that under the provisions of government
contracting, contractors and subcontractors are obliged to take affirmative action to provide equal employment
opportunity without regard to race, creed, color, national origin, age or sex.

We are committed to equal opportunity employment effort and expect firms that do business with the County to
have a vigorous affirmative action program.

CERTIFICATION BY PROPOSED PRIME OR SUBCONTRACTOR
REGARDING EQUAL EMPLOYMENT OPPORTUNITY

This certification is authorized pursuant to Executive Order 11246, Part II, Section 203(b), (30 F.R. 12319-15). Any
Bidder or prospective contractor, or any of the proposed subcontractors, shall state as an initial part of the Bid or
negotiations of the Contract whether it has participated in any previous Contract or subcontract to the equal
opportunity clause; and, if so, whether it has filed all compliance reports due under applicable instructions.

Where the certification indicated that the prime or subcontractor has not filed a compliance report due under
applicable instruction, such Contractor shall be required to submit a compliance report.

Contractor’s Name:

Address:

1. Bidder has participated in a previous contract or subcontract, subject to the Equal Opportunity Clause:
YES NO

2. Compliance Reports were required to be filed in connection with such Contract or subcontract:
YES NO

3. Bidder has filed all compliance reports due under applicable instructions:
YES NO

4. If answer to Item 3 is No, please explain in detail on reverse side of this certification.

The Bidder certifies that they do not maintain or provide for their employees any segregated facilities at any of their
establishments, and that they do not permit their employees to perform their services at any location under their
control where segregated facilities are maintained. The Bidder certifies further that they will not maintain or
provide for their employees any segregated facilities at any of their establishments, and that they will not permit
their employees to perform their services at any location under their control where segregated facilities are
maintained. The Bidder agrees that a breach of this certification will be a violation of the Equal Opportunity clause
in any contract resulting from acceptance of this Bid. As used in this certification, the term (segregated facilities”
means any waiting rooms, work areas, restrooms, washrooms, restaurants, other eating areas, time clocks, locker
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rooms, storage areas, dressing areas, parking lots, drinking fountains, recreation/entertainment areas, transportation
and housing facilities provided for employees which are segregate by explicit directive or are, in fact, segregated on
the basis of race, color, religion or national origin, because of habit, local custom or otherwise. The Bidder agrees
that (except where they have obtained identical certification from proposed subcontractors for specific time
periods) they will obtain identical certification from proposed Subcontractors prior to the award of subcontracts
exceeding $10,000 which are not exempt from the provision of the Equal Opportunity clause; and that they will
retain such certifications in their files.

Certification — The information above is true and complete to the best of my knowledge and belief. (A willfully
false statement is punishable by law — U.S. Code, Title 18, Section 1001.)

Printed Name

Title

Signature

Date
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EXHIBIT IX

DRUG-FREE WORKPLACE FORM

The undersigned Bidder in accordance with Florida Statute 287.087 hereby certifies
that does: (Name of Business)

1. Publish a statement notifying employees that the unlawful manufacture, distribution, dispensing,
possession, or use of a controlled substance is prohibited in the workplace and specifying the actions that
will be taken against employees for violations of such prohibition.

2. Inform employees about the dangers of drug abuse in the workplace, the business’s policy of maintaining a
drug-free workplace, any available drug counseling, rehabilitation and employee assistance programs; and
the penalties that may be imposed upon employees for drug abuse violations.

3. Give each employee engaged in providing the commodities or contractual services that are under bid a
copy of the statement specified in subsection (2).

4. In the statement specified in subsection (1), notify the employees that, as a condition of working on the
commodities or contractual services that are under bid, the employee will abide by the terms of the
statement and will notify the employer of any conviction of, or plea of guilty or nolo contendere to, any
violation of Chapter 1892 or of any controlled substance law of the United States or any state, for a
violation occurring in the workplace no later than five (5) days after such conviction.

5. Impose a sanction on or require the satisfactory participation in a drug abuse assistance or rehabilitation
program, if such is available in the employee’s community, by any employee who is so convicted.

6. Make a good faith effort to continue to maintain a drug-free workplace through implementation of this
section.

As the person authorized to sign the statement, I certify that this firm complies fully with the above requirements.

Bidders Signature

Date

10/01/10
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EXHIBIT X

SAFETY REQUIREMENTS/REGULATIONS

Bidder must sign and have notarized:

The undersigned Bidder hereby certifies that they fully understand the safety requirements/regulation
provisions as stated in General Conditions 7.11 and will comply.

Dated this day of , 20

Name of Firm

By

Title of Person Signing

SWORN TO AND SUBSCRIBED BEFORE ME

This_day of , 20

Notary Public:

My Commission Expires:

EXX-1
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EXHIBIT X1II
CONTRACTOR CERTIFICATION OF
DISBURSEMENT OF PREVIOUS PROGRESS PAYMENT TO SUBCONTRACTORS

DATE

PROJECT: US 27 at Tierra Del Sol Intersection Improvement

Revised 3/25/24

CONTRACT NO.
PROGRESS PAYMENT NUMBER:

Contractor for the

above referenced Contract, hereby certifies that all Subcontractors and Suppliers, except for those noted
below, have received their pro rata share of all previous progress payments made to date by the County for
all the labor, work, materials and equipment furnished under the Contract. The terms "Subcontractor” and
"Supplier" have the meaning defined in Part B of the Contract Documents.

EXCEPTION:

The following Subcontractors and Suppliers have not yet been paid their respective pro rata share of
previous progress payments. A copy of the notification sent to each Subcontractor or Supplier explaining
the good cause why payment has not yet been made is attached to this form.

Subcentractor or Supplier Name Subcontractor or Supplier Name

Street Address Street Address

City, State and Zip City, State and Zip
State of Florida A false statement or omission made in connection with
County of ) = this Certification is sufficient cause for suspension,
Sworn to and subscribed before me this ~day revocation, or denial of qualification to bid, and a
of by determination of non-responsibility, and may subject

the person and/or entity making the false statement to
all applicable civil and criminal penalties.

(Print name of authorized person signing Certification)

i — — Contractor

(Notary Public) Commission

Expires By

Personally known, OR Produced Identification, Title

Type of Identification Produced

Instructions:

1. Attach a copy of each good cause notification referenced above that has been sent to each
Subcontractor and Supplier listed on this Certification.

2. Attach a list of all Subcontractors and Suppliers that have not vet been paid their

proportionate share of any other progress payments previously received by the Contractor
stating the date the Contractor first reported the nonpayment and the status of resolving the
payment issue.

3. To be acceptable, this Certification must be executed by an officer or director with the
authority to bind the Contractor and must be properly notarized.
4, This Certification must be submitted to the Professional with the Application for Payment for
the requested Progress Payment.
5. A separate Certification is required for each Contract the Contractor has with the County.
TN08/2010
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EXHIBIT XIII
CERTIFICATE OF SUBSTANTIAL COMPLETION

Project: US 27 at Tierra Del Sol Intersection Improvement

County’s Project No.: 5400229

Contract No: Contract Date:

Notice to Proceed Date: Completion Date:

The Work to which this Certificate applies has been inspected by the authorized representatives of the County,
Contractor and Professional, and that Work is hereby declared to be substantially complete in accordance with the
Contract Documents on . This Certificate of Substantial Completion applies to all
Work or a specified portion thereof under the Contract Documents.

Once all punch list items are complete, a list of closeout documents to be completed and corrected is attached
hereto for final completion of Contract requirements. This list may not be all-inclusive; and the failure to include
an item on it does not alter the responsibility of the Contractor to complete all the Work in accordance with the
Contract Documents. The items on the list shall be completed or corrected by the Contractor within____calendar
days of the above date of substantial completion.

This Certificate does not constitute an acceptance of the Work that has not been completed in accordance with the
Contract Documents; nor is it a release of Contractor’s obligations to complete the Work in accordance with the
Contract Documents. Signatories agree the project is substantially complete as of the date established herein and
that the project can and will function as intended and that the attached list represents deficient items requiring
correction/completion prior to final completion and that this list may be amended by the Professional or County to
add any other items to bring the Work in compliance with the Contract Documents. If the list is amended a
reasonable time shall be given to complete the items added.

Contractor:
(Typed Company Name)
By: .
{(Authorized Signature)
(Typed Name & Title)
Date:
Professional:
(Typed Name & Title)
By:
(Authorized Signature)
Date:
County:

(Typed Name of Division Director)

By:
(Authorized Signature)

Date:
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EXHIBIT XIV
CERTIFICATE OF FINAL COMPLETION

Project: US 27 at Tierra Del Sol Intersection Improvement
County’s Project No.: 5400229

Contract No.: Contract Date:

Notice to Proceed Date: Completion Date:

The Work to which this Certificate applies has been inspected by the authorized representatives of the
County, Contractor and Professional; and that Work is hereby declared to be finally complete in

accordance with the Contract Documents on . This Certificate of Final Completion applies
to all Work under the Contract Documents. The warranty period shall begin on the date established
herein.

All closeout documents have been completed and corrected for compliance with Contract Documents.
This Certificate constitutes acceptance of Work as specified and intended in the Contract Documents.
Contractor retains responsibility and obligation to the County for warranty Work arising after admission
and acceptance of final completion. Signatories agree the project is finally complete as of the date of
signature such that the project is in complete compliance with Contract Documents and authorized
Change Orders.

Contractor:
(Typed Company Name)

By:

(Authorized Signature)

(Typed Name & Title)

Date:

Professional: (Typed Name & Title)

By:

(Authorized Signature)

Date:

County:

(Typed Name of Division Director)

By:
(Authorized Signature)

Date:
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Contractor’s Estimate No.

EXHIBIT XV
MATERIALS AND EQUIPMENT STORED ON SITE

Project US 27 at Tierra Del Sol Intersection Improvement

Period to Page of Preparer
(signature & typed name)
Invoice Value Invoice Value
For Material For Material
Item Invoice Value Installed Delivered Invoice Value
No. Item Description Last Period ) G This Period
TOTAL:
EXXV-1
Revised 3/25/24 114




EXHIBIT XVI
ALLOWANCE AUTHORIZATION RELEASE (AAR)

PROJECT: US 27 at Tierra Del Sol Intersection Improvement
AAR NUMBER: CONTRACT NO.:

POLK COUNTY CONTRACTOR:
BOARD OF COUNTY COMMISSIONERS
BARTOW, FLORIDA 33830

ARCHITECT/ENGINEER:

DESCRIPTION OF
ALLOWANCE WORK:

Reason for change:

*Not valid until signed by the County, Architect/Engineer and Contractor.

Amount of Allowance Authorization included in this CONtract iS.........eeveveeienierienesierieeesiereenenns $
Amount of Allowance Authorization Used 10 date........cceerrerrvrrrirririeneeicrerreeeeeereee e eeeereaeens $
Amount of Allowance Authorization used this AAR .....ccccvveiviiririiiinienierere e e eeeeeaens $
Balance of 1emaining AAR ........coiiiiirtcne ettt este e e e e et sae e bbb e s et e b erbenes $
Original Contract TIMIE ......c..eocierieirieriiiinrreesteseeresie et esrsstrsteeeessasssestessesseessesssessasssessessesssassasssens days
Amount of the Allowance Authorization time included in this Contract iS.......ccceceveeverrerieesveennnne. days
Amount of Allowance Authorization time used to date..........ceevvreeeerienreerecieiereseee e days
Amount of Allowance Authorization time used this AAR .......cccoevivivevieriece e days
Balance of remaining Allowance Authorization TimMe iS......ccevvivrveerereereniesirireeceeseseseesresessesaessens days
Date of substantial completion therefore iS.........c.corriiirriinirree ettt seens days

(THE TOTAL ORIGINAL CONTRACT AMOUNT REMAINS UNCHANGED)

CONTRACTOR: COUNTY:
Department Director
Date: Date:
ARCHITECT/ENGINEER:
Date:
AAR over $25,000.00 BOARD OF COUNTY COMMISSIONERS:
CHAIRMAN
Date:
EXXVI-1
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EXHIBIT XVII

CHANGE ORDER
PROJECT: US 27 at Tierra Del Sol Intersection Improvement
CHANGE ORDER NUMBER:
BID NO.: 24-697 CONTRACT NO.:
CONTRACTOR:
POLK COUNTY,
A POLITICAL SUBDIVISION OF
THE STATE OF FLORIDA
ARCHITECT/ENGINEER:

DESCRIPTION OF CHANGE ORDER:

Contract is changed as follows:

ARCHITECT/ENGINEER:
Date: Signature

Not valid until signed by the County and Contractor.

Original Contract Sum

Net change by previously authorized Change Orders
Contract Sum prior to this Change Order

Contract Sum will be increased/ decreased by this Change Order in the amount of
New Contract Sum including this Change Order will be

Contract Time will be increased by days.

Date of substantial Completion as of the date of this Change Order therefore is

P AP LB

The above changes are accepted by:

CONTRACTOR: Date:

YOU ARE HEREBY AUTHORIZED TO MAKE THE CHANGES NOTED ABOVE:

COUNTY: POLK COUNTY, A POLITICAL SUBDIVISION OF THE STATE OF FLORIDA

Division Director Date

(Change order increases require Board approval)

Reviewed as to form and legal sufficiency:

County Attorney’s Office Date County Manager or designee  Date

CHAIRMAN Date
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EXHIBIT XVIII
CERTIFICATE OF COMPLIANCE

In accordance with Florida Statutes, Chapter 440, the General Contractor hereby states that for projects
$250,000.00 or more, all subcontractors employed to work have workers’ compensation insurance in
place.

Bid # 24-697

Contractor Signature

Printed Name of Signer

Date

EX XVIII
Revised 3/25/24 117



EXHIBIT XIX
AFFIDAVIT CERTIFICATION
IMMIGRATION LAWS

SOLICITATION NO.: 24-697
PROJECT NAME: US 27 at Tierra Del Sol Intersection Improvement

POLK COUNTY WILL NOT INTENTIONALLY AWARD COUNTY CONTRACTS TO ANY
CONTRACTOR WHO KNOWINGLY EMPLOYS UNAUTHORIZED ALIEN WORKERS,
CONSTITUTING A VIOLATION OF THE EMPLOYMENT PROVISIONS CONTAINED IN 8 U.S.C.
SECTION 1324 a(e) {SECTION 274A(e) OF THE IMMIGRATION AND NATIONALITY ACT
(GCINAQD).

POLK COUNTY MAY CONSIDER THE EMPLOYMENT BY ANY CONTRACTOR OF
UNAUTHORIZED ALIENS A VIOLATION OF SECTION 274A(e) OF THE INA. SUCH
VIOLATION BY THE RECIPIENT OF THE EMPLOYMENT PROVISIONS CONTAINED IN
SECTION 274A(e) OF THE INA SHALL BE GROUNDS FOR UNILATERAL CANCELLATION
OF THE CONTRACT BY POLK COUNTY.

BIDDER ATTESTS THAT THEY ARE FULLY COMPLIANT WITH ALL APPLICABLE
IMMIGRATION LAWS (SPECIFICALLY TO THE 1986 IMMIGRATION ACT AND SUBSEQUENT

AMENDMENTS).

Company Name:

Signature Title Date

STATE OF:

COUNTY OF:

The foregoing instrument was signed and acknowledged before me this day of
,20___, by who has produced

(Print or Type Name)

as identification.
(Type of Identification and Number)

Notary Public Signature

Printed Name of Notary Public

Notary Commission Number/Expiration

Revised 3/25/24 118



EXHIBIT XX
STATEMENT OF NO BID

If submitting a “NO BID”, Bidder shall return this form to the Polk County Board of County Commissioners
Procurement Division, 330 West Church Street, Room 150, Bartow, Florida 33830.

We have declined to bid on Contract Bid File:  for the following reasons:

Specifications too “restrictive” i.e., geared toward one brand of manufacturer (please explain below).
Insufficient time to respond to invitation for bid.

We do not offer this product or service.

Our schedule would not permit us to perform.

Unable to meet specifications.

Unable to meet bond or insurance requirements.

Specifications unclear (please explain below).

Other (please specify below).

We understand that if the “No Bid” form is not executed and returned, our name may be deleted from the list
of qualified bidders for the County for further projects.

Typed Name and Title

Signature

Company

Address

Telephone Number

Date

Revised 3/25/24
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Transportation Division

Jay M. Jarvis, P.E.
Director

DATE OF NOTICE:

SUBJECT:

EXHIBIT XXI — Lane Closure

POLK.

COUNTY

Board of County Commissioners

PROJECT NAME: US 27 at Tierra Del Sol Intersection Improvement

PROJECT DESCRIPTION:
PROJECT LOCATION:

REASON FOR LANE CLOSURE:
LANE CLOSURE JUSTIFICATION:

ANTICIPATED START DATE:

ESTIMATED DURATION OF LANE CLOSURE:

ESTIMATED DURATION OF PROJECT:
CONTACT PERSON/AGENCY:

PROJECT MANAGER/AGENCY:

NOTIFICATION:

3000 Sheffield Road
Winter Haven, Florida 33880

Phone: (863) 535-2200
Fax: (863) 534-7339

Newspapers, Information to P1O; Transportation will notify all emergency

agencies, other County agencies, and BoCC.

Note: This lane closure request must be received by the Transportation Division at least (7) working days prior to the
anticipated start date of the lane closure. Please submit completed form to; roadclosurecoordinatori@polk-county.net

Attach Map and/or Detour

Reviewed by:

Joe Montoya, P.E. Date
Inspection & Testing, Engineering Manager

This notice is provided as a public service by Polk County Transportation Division.

Revised 3/25/24

Approved by:

Amy J. Shafer, P.E. Date
Traffic Engineer
Jay M. Jarvis, P.E. Date

Transportation Division Director

Equal Opportunity Employer



) . EXHIBIT XXII - Road Closure -
Roads & Drainage Division 3000 Sheffield Road

Winter Haven, Florida 33880

Jay M. Jarvis, P.E. e
Director j B4 TR Phone: (863) 535-2200

OLT
T R F . 534—7
Board of County Commissioners ax: (863) =

DATE OF NOTICE:

SUBJECT:

PROJECT NAME: US 27 at Tierra Del Sol Intersection Improvement

PROJECT DESCRIPTION:

PROJECT LOCATION:

REASON FOR CLOSURE:

ROAD CLOSURE JUSTIFICATION:

ANTICIPATED START DATE:

ESTIMATED DURATION OF CLOSURE:

ESTIMATED DURATION OF PROJECT:

CONTACT PERSON/AGENCY:

PROJECT MANAGER/AGENCY:

NOTIFICATION: Newspapers, Information to PIO; Transportation will notify all emergency agencies,
other County agencies, and BoCC.

DATE OF NOTICE:

SUBJECT:

PROJECT NAME:

PROJECT DESCRIPTION:

PROJECT LOCATION:

REASON FOR LANE CLOSURE:

LANE CLOSURE JUSTIFICATION:

ANTICIPATED START DATE:

ESTIMATED DURATION OF LANE CLOSURE:

ESTIMATED DURATION OF PROJECT:

CONTACT PERSON/AGENCY:

PROJECT MANAGER/AGENCY:

NOTIFICATION: Newspapers, Information to PIO; Roads & Drainage will notify all emergency
agencies, other County agencies, and BoCC.

Note: This road closure request must be received by the Roads & Drainage Division at least (10) working days prior to the anticipated start date of the road
closure. Please submit completed form to; roadclosurecoordinator@polk-county.net

Attach Map and/or Detour

Reviewed by: Approved by:

Joe Montoya, P.E. Date Jay M. Jarvis, P.E. Date
Inspection &Testing Section, Engineering Manager Transportation Division Director

Amy J. Shafer, P.E. Date William D. Beasley, P.E. Date
Traffic Engineer Deputy County Manager

Road closures are granted only when no other feasible alternative exist and for the shortest period of time possible to accomplish the specific
activity. Please provide specific information justifying the need and time required for the closure.

This notice is provided as a public service by Polk County Roads & Drainage Division.
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EXHIBIT XXl
WORK PLAN
CONTROLLING ITEM OF WORK

POLK COUNTY PROJECT NO.5400229 CONTRACT NO.

In accordance with the accepted work schedule, the controlling items of work for the period (weekly / bi-weekly) from

to are as follows:
Description Location/Limits
Prime Contractor or Subcontractors will work: 5 day work week 6 day work week
7 day work week Other
Contractor's comments:
Submitted by:
Contractor's Representative (signature) Date
Project Engineer's comments:
Approved by:
Project Engineer (signature) Date
Distribution: Original - Project File
1 Copy - Contractor (as requested)
EXXXV-1
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SCRUTINIZED COMPANIES CERTIFICATION
EXHIBIT XX]JV
(Florida Statutes, Section 287.135)

SOLICITATION NO.: Bid 24-697
PROJECT NAME: US 27 at Tierra Del Sol Intersection Improvement
The undersigned, as of

“Contractor™), a Florida corporation, hereby certifies the following to Polk County, a political
subdivision of the State of Florida, by and on behalf of the Contractor in accordance with the
requirements of Florida Statutes, Section 287.135:

@) the Contractor is not on the Scrutinized Companies with Activities in Sudan List; and

(i) the Contractor is not on the Scrutinized Companies with Activities in the Iran
Petroleum Energy Sector List

(as both such lists are created pursuant to Florida Statutes, Section 215.473); and

(iii) the Contractor does not have business operations (as that term is defined in Florida
Statutes, Section 287.135) in Cuba or Syria; and

(iv) the Contractor was not on either of the foregoing lists or conducting business
operations in Cuba or Syria when it submitted its bid to the County; and

v) the Contractor is fully aware of the penalties that may be imposed upon the

Contractor for submitting a false certification to the County regarding the foregoing

matters; and

(vi) the undersigned is duly authorized to execute this Certification by and on behalf of the

(the

Consultant.
Executed this day of ,202_
ATTEST:
a_corporation
By: By:
PRINTED NAME: PRINTED NAME:
Its: Its:

XXIV-1
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EMPLOYMENT ELIGIBILITY VERIFICATION (E-VERIFY) CERTIFICATION
EXHIBIT XXV
(Florida Statutes, Section 448.095)

PROJECT NAME: US 27 at Tierra Del Sol Intersection Improvement

The undersigned, as an authorized officer of the contractor identified below (the “Contractor”), having full
knowledge of the statements contained herein, hereby certifies to Polk County, a political subdivision of the State
of Florida (the “County™), by and on behalf of the Contractor in accordance with the requirements of Section
448.095, Florida Statutes, as related to the contract entered into by and between the Contractor and the County on
or about the date hereof, whereby the Contractor will provide labor, supplies, or services to the County in exchange
for salary, wages, or other remuneration (the “Contract™), as follows:

1. Unless otherwise defined herein, terms used in this Certification which are defined in Section
448.095, Florida Statutes, as may be amended from time to time, shall have the meaning ascribed in said statute.
2. Pursuant to Section 448.095(5), Florida Statutes, the Contractor, and any subcontractor under the

Contract, must register with and use the E-Verify system to verify the work authorization status of all new
employees of the Contractor or subcontractor. The Contractor acknowledges and agrees that (i) the County and the
Contractor may not enter into the Contract, and the Contractor may not enter into any subcontracts thereunder,
unless each party to the Contract, and each party to any subcontracts thereunder, registers with and uses the E-
Verify system; and (ii) use of the U.S. Department of Homeland Security’s E-Verify System and compliance with
all other terms of this Certification and Section 448.095, Fla. Stat., is an express condition of the Contract, and the
County may treat a failure to comply as a material breach of the Contract.

3. By entering into the Contract, the Contractor becomes obligated to comply with the provisions of
Section 448.095, Fla. Stat., "Employment Eligibility," as amended from time to time. This includes but is not
limited to utilization of the E-Verify System to verify the work authorization status of all newly hired employees,
and requiring all subcontractors to provide an affidavit attesting that the subcontractor does not employ, contract
with, or subcontract with, an unauthorized alien. The Contractor shall maintain a copy of such affidavit for the
duration of the Contract. Failure to comply will lead to termination of the Contract, or if a subcontractor knowingly
violates the statute or Section 448.09(1), Fla. Stat., the subcontract must be terminated immediately. If the Contract
is terminated pursuant to Section 448.095, Fla. Stat., such termination is not a breach of contract and may not be
considered as such. Any challenge to termination under this provision must be filed in the Tenth Judicial Circuit
Court of Florida no later than 20 calendar days after the date of termination. If the Contract is terminated for a
violation of Section 448.095, Fla. Stat., by the Contractor, the Contractor may not be awarded a public contract for
a period of 1 year after the date of termination. The Contractor shall be liable for any additional costs incurred by
the County as a result of the termination of the Contract. Nothing in this Certification shall be construed to allow
intentional discrimination of any class protected by law.

Executed this day of , 2023.

ATTEST: CONTRACTOR:
By: By:

PRINTED NAME: PRINTED NAME:
Its: Its:
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Exhibit XXVI Affidavit Regarding the Use of Coercion for Labor or Services

In compliance with Section 787.06(13), Florida Statutes, this attestation must be completed by
an officer or representative of a nongovernmental entity that is executing, renewing, or
extending a contract with Polk County, a political subdivision of the State of Florida.

The undersigned, on behalf of the entity listed below (the “Nongovernmental Entity”), hereby
attests under penalty of perjury as follows:

1. | am over the age of 18 and | have personal knowledge of the matters set forth herein.
2. | currently serve as an officer or representative of the Nongovernmental Entity.
3. The Nongovernmental Entity does not use coercion for labor or services, as those

underlined terms are defined in Section 787.06, Florida Statutes.

4, This declaration is made pursuant to Section 92.525, Fla. Stat. and Section 787.06, Fla.
Stat. | understand that making a false statement in this declaration may subject me to
criminal penalties.

Under penalties of perjury, | (Signatory Name
and Title), declare that | have read the foregoing Affidavit Regarding the Use of Coercion for
Labor and Services and that the facts stated in it are true.

Further Affiant sayeth naught.

NONGOVERNMENTAL ENTITY

"SIGNATURE

PRINT NAME

TITLE

DATE
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PARTE
CONTRACT
This Contract is entered into as of the date last executed, (the “Effective Date), by and between Polk County, a

political subdivision of the State of Florida, hereinafter referred to as the “County”, and , its
successors, executors, administrators and assigns, hereinafter referred to as the “Contractor”.

WITNESSETH: Whereas the Contractor agrees with the County, for the consideration herein mentioned, and at its
own proper cost and expense, to perform all the Work and furnish all the material, equipment, supplies and labor
necessary to carry out this agreement in the manner and to the fullest extent as set forth in the attached Bid
documents, being hereby made as such a binding part of this Contract as if written word for word herein, and
whereas the Contractor has furnished satisfactory Bond and has complied with insurance requirements of the
Specifications in Bid 24-697 .

NOW THEREFORE, the County and the Contractor do hereby agree as follows:

Article 1. Scope of Work: The Contractor shall perform in accordance with the attached Bid Documents, all the
items of Work at the unit prices or lump sum price as listed in the Contractor’s Bid Submittal.

Article 2. Contract Price: The Contract price includes the total bid price of $ plus the
Allowance Work amount of § the total sum being $ . This total
contract price shall be reduced by the unused amount of the allowance, if such Work is not completed.

Article 3. Plans and Specifications: The plans and specifications, and other Bid Documents upon which the
unit or lump sum prices in the Contractor’s Bid Submittal are based, are hereby made a part of this Contract by
reference thereto; and are attached hereto.

Article 4 Time of Beginning and Completion: The Contractor agrees to begin Work within 10 calendar days after
issuance of a Notice to Proceed by the Procurement Division. The Contractor will complete all Work within 270
calendar days from the Start Date memorialized within the Notice to Proceed. Total days for this project are 270
days. The allowance time for this project is 40 days.

Article 5. Payment for Quantities: Payment for those items requiring payment on a unit price basis will be made for
the actual unit quantities, as provided for in the Technical Specifications.

Article 6. Partial Payments: Payment will be made to the Contractor for the Contract Work actually performed by
the Contractor (during the previous calendar month) and approved by the County subject, however, to retention by
the County of an amount equal to five percent (5%) of the payment due until such time retainage is reduced in
accordance with F. S. 218.735.

Article 7. Final Acceptance and Payment: Upon completion of the Work or as soon thereafter as practicable, the
County and Professional shall make a final inspection and, if appropriate, acceptance of the Work, after which
Contractor shall prepare a final estimate of all Work completed under this Contract. Payment therefore of the
balance due shall be made in accordance with the Contract provisions. Payment on the final estimate shall include
the full amount for the Work completed, based on the unit prices or lump sum of this Contract, subject, however, to
the deduction of any payments already made under this Contract to the Contractor.

Article 8. Contract Documents: The Contactor and Polk County Procurement shall each obtain a photocopy of this
Contract once it is executed. This original Contract shall be retained by the Clerk of Courts, County Comptroller
once it is executed.

IN WITNESS THEREOF, the parties hereto have executed this Contract.
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ATTEST: STACY M. BUTTERFIELD, CLERK

BY:
DEPUTY CLERK

DATE SIGNED BY CHAIRMAN

COUNTY:
of the State of Florida

BY:

POLK COUNTY, a political subdivision

W.C. BRASWELL, CHAIRMAN

Reviewed as to form and legal sufficiency

County Attorney’s Office

ATTEST:

Corporate Secretary

SEAL

Revised 3/25/24

Date

CONTRACTOR:

BY:

Authorized Corporate Officer or Individual

(Printed or Typed Name of Signer)

(Printed or Typed Title of Signer)

(Business Address of Contractor)

(Telephone Number)
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ACKNOWLEDGEMENT OF FIRM IF A LIMITED LIABILITY COMPANY

STATE OF County OF

The foregoing instruments was acknowledged before me by means of [_| physical presence or
[lonline notarization this (Date) by (Name of
officer or agent) as (title of officer or agent) of the Company

on behalf of the Company, pursuant to the powers conferred upon him/her by the Company.
He/she personally appeared before me at the time of notarization, and [_] is personally known to
me or [_] has produced as identification and did certify to have
knowledge of the matters stated in the foregoing instrument and certified the same to be true in
all respects. Subscribed and sworn to (or affirmed) before me this (Date)
(Official Notary Signature and Notary Seal)
(Name of Notary typed, printed or stamped)
Commission Number Commission Expiration Date

ACKNOWLEDGEMENT OF FIRM, IF A CORPORATION

STATE OF County OF

The foregoing instrument was acknowledged before me by means of [_] physical presence or
[lonline notarization this (Date) by (Name of officer or
agent) as (title of officer or agent) of the Corporation on behalf

of the Corporation, pursuant to the powers conferred upon him/her by the Corporation. He/she
personally appeared before me at the time of notarization, and [_] is personally known to me or
[ ] has produced as identification and did certify to have
knowledge of the matters stated in the foregoing instrument and certified the same to be true in
all respects. Subscribed and sworn to (or affirmed) before me this (Date)
(Official Notary Signature and Notary Seal)
(Name of Notary typed, printed or stamped)
Commission Number Commission Expiration Date

ACKNOWLEDGEMENT OF FIRM, IF AN INDIVIDUAL
STATE OF County OF
The foregoing instrument was acknowledged before me by means of [] physical presence or
[lonline notarization this (Date) By (Name
of acknowledging) who personally appeared before me at the time of notarization, and [_] is
personally known to me or [_] has produced as identification and did certify to have
knowledge of the matters in the foregoing instrument and certified the same to be true in all
respects. Subscribed and sworn to (or affirmed) before me this (Date)
(Official Notary Signature and Notary Seal)
(Name of Notary typed, printed or stamped)
Commission Number Commission Expiration Date
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ACKNOWLEDGEMENT OF FIRM, IF A PARTNERSHIP

STATE OF County OF

The foregoing instrument was acknowledged before me by means of [_] physical presence or
[lonline notarization this (Date) by (Name of
acknowledging partner or agent) on behalf of a partnership.
He/She personally appeared before me at the time of notarization, and [_] is personally known
to me or [_] has produced as identification and did certify to have
knowledge of the matters in the foregoing instrument and certified the same to be true in all
respects. Subscribed and sworn to (or affirmed) before me this (Date)

(Official Notary Signature and Notary Seal)
(Name of Notary typed, printed or stamped)
Commission Number Commission Expiration Date
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PART F

CONSTRUCTION PLANS, TECHNICAL REPORTS & SPECIFICATION PACKAGE

Documents incorporated by reference in Supplementary Conditions on page 75:
Technical Specifications/Construction Documents, prepared by AECOM.

To receive a copy of the Bid Sheet and Technical Plans/Specifications, please go the
following FTP site: https://ftp3.polk-county.net, you will be prompted for a User ID and
Password. The User ID is procurevendor and the password is solicitation. After you have logged
in to the FTP site, double click on the file folder “BID #24-697, US 27 at Tierra Del Sol
Intersection Improvement.zip”, select “Open” or “Save As” to download the Bid documents,
drawings, technical specifications, Excel Bid Sheet, and Excel exhibits. If you need assistance
accessing this website due to ADA or any other reason, please email Michael Guerrero at
michaelguerrero@polk-county.net.
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Florida's Crossroads of Opportunity 7 Board of County Commissioners

PHONE: B63-534-6757

330 West Church Street, Room 150

PO Box 9005 - Drawer ASO5 FAX: 863-534-6789
Bartow, Florida 33831-2005 www.polk-county.net
COUNTY
PROCUREMENT DIVISION

December 12, 2024 Via EMAIL ONLY
FLESTIMATE@AJAXPAVING.COM

Kara Coggins

Ajax Paving Industries of Florida, LLC
One Ajax Drive

North Venice, FL 34275

Subject: Bid #24-697, US 27 at Tierra Del Sol Intersection Improvement Award Letter.
Ms. Barnes:

Your company was awarded the subject project November 21, 2024, for the total contract price of
$2,286,826.36 (base bid of $2,177,930.36; plus, an allowance of $108,896.00).

Enclosed is one (1) set of contract forms to complete along with the following exhibits/certificates. All
forms must be completed and returned to the Procurement Division to be incorporated into the contract
documents. It is requested that you return all signed documents and insurance information by Thursday,
December 26, 2024, in order for the contract to be executed by the Board at the January 21 Board
Meeting. You will receive a complete contract document after contract execution by the Chairman of the
Board of County Commissioners.

X Public Construction Bond - (Exhibit Il). The bond must be from a bonding company
licensed to do business in the State of Florida and must meet all conditions of Florida
Statute 255.05. The bond amount must be for the total contract price which includes
the allowance.

X Payment of Stored Materials - (Exhibit ). The bond must be from a bonding
company licensed to do business in the State of Florida and must meet all conditions

of Florida Statute 255.05. The bond amount must be for the total contract price
which includes the allowance

X Part E — Contract. Please print one original, sign and return both copies.

X Original Non-Collusion Affidavit of Subcontractor - (Exhibit V) (for every subcontractor
listed).

Subcontractor List — (Exhibit VI-A) Excel Document is included.

X Exhibit VI-B - Good Faith Effort Documentation
X Exhibit Vil - Trench Safety
=T == —————— N s =S

COMMISSIONERS: George Lindsey, Ill o, John HallsMelony M. Beli, Chairmane R. Todd Dantzler, Vice ChairmaneBill Braswell r






x X X X X X X

x

Exhibit VHI — Equal Employment Opportunity
Exhibit IX — Drug Free Workplace

Exhibit X — Safety

Exhibit XVIill — Certificate of Compliance

Exhibit XIX — Certification Immigration Laws
Exhibit XXIV — Scrutinized Companies Certification

Exhibit XXV — Employment Eligibility Verification (E-Verify) Certification

Certificate(s) of Insurance as specified in the General Conditions. Polk County, a
political subdivision of the State of Florida, shall be named as an additional insured
on Auto and General Liability Policies, and must be stated as such on the insurance
form.

The policies shall contain a waiver of subrogation in favor of Polk County. Notation
on the certificate reflecting the additional insured status and the waiver of
subrogation or copies of the endorsements must be provided to verify requirements.
“For all work performed for the County” must be noted on the certificate.

If your firm is a corporation, an Authorized Corporate Officer must sign the contract.
The corporate secretary must attest and the company/corporate seal must be
affixed. The acknowledgement certification page must also be notarized and
returned with the contract. If your firm is a partnership or individual an authorized
representative must sign the contract and attest and the acknowledgement
certification page must be notarized and returned.

At this time, in compliance with General Conditions Paragraphs 3.5.2.2 and 16.1, we request that you
supply one (1) copy of your Schedule of Values (see sample enclosed Excel document for use). Please
provide it with the other contract forms.

Please return the completed documents to the Procurement Division by December 26, 2024. We will
notify you in writing when to commence work on the project. You will be notified in writing when the
contract has been approved by the Board. Do not proceed until you receive written notification from the
Procurement Division.

If you have any questions, please do not hesitate to contact me.

Sincerely,

Nickael Guonors

Michael Guerrero

Sr. Procurement Analyst

COMMISSIONERS: George Lindsey, lll s, John HallsMelony M. Bell, Chairmane R. Todd Dantzler, Vice ChairmansBill Braswell r






