


Select Agenda Date: March 4, 2025 
 
Select a Category: Q. Consent Agenda 
 
Select a Sub-Category: Roads & Drainage Division 
 
Select Approval Path: Fiscal Impact 
 
Recommend Move (To Regular): YES 
 
Recommended “Move To” Category: Board 
 
 
SUBJECT: 
Approve Consultant Services Authorization (CSA) No. 22-091-04 with Kisinger Campo & Associates, Corp. 
(Consultant) to provide professional engineering services in connection to the preparation of initial engineering 
documents and 15% Line and Grade plans for the design of the Avon Park Cutoff Rd Bridge No. 164312 
Replacement Project, CIP Amendment and budget transfer.  ($188,345.00 one-time expense)  
 
DESCRIPTION: 
As a result of the most resent FDOT Bridge Inspection Report for Bridge No. 164312, Avon Park Cutoff Rd over 
Bowlegs Creek, there are six metal culvert pipes that are in need of replacement due to deformation and 
significant corrosion. Polk County has requested the Consultant to provide professional engineering services for 
the preparation of a Bridge Hydraulic Report (BHR), Bridge Development Report (BDR), and 15% Line & Grade 
plans for the design of a new structure to replace the existing Bridge.  
 
This CSA will retain the Consultant to perform the aforementioned services at a not-to-exceed fee of $188,345.00 
and will be completed in accordance with the Scope of Services in “Exhibit A”. 
 
RECOMMENDATION: 
Request Board approve CSA No. 22-091-04 with the Consultant, CIP Amendment and budget transfer to provide 
professional engineering services for the preparation of a Bridge Hydraulic Report (BHR), Bridge Development 
Report (BDR), and 15% Line & Grade in connection to the Avon Park Cutoff Rd Bridge Replacement Project at a 
cost of $188,345.00. 
 
FISCAL IMPACT: 
Upon Approval of the CIP Amendment, $88,345.00 will transferred from the Transportation Millage Fund, 
Reserve for Future Projects to the Avon Park Cutoff Road CIP Project.  
 
CONTACT INFORMATION: 
Jose Fernandez, E.I. 
Project Management Section 
(863) 535-2200 
 
Jay M. Jarvis, P.E. 
Roads & Drainage Division Director 
(863) 535-2200 



Division:
Project Manager:
Step 1:

Consultant Expertise Experience Personnel Local (Y/N)
Elevated for 

Consideration 
(Y/N)

AECOM Y Y Y Y Y
AIM Engneering & Survey Y Y Y Y Y
Burgess and Niple Y Y Y N Y
CONSOR Engineers Y Y Y Y Y
Dewberry Engineers Y Y Y Y Y
DRMP Y Y Y Y Y
HDR Engineering Y Y Y N Y
HNTB Y Y Y Y Y
Jacobs Engineering Group Y Y Y N Y
Kissinger Campo & Associates Y Y Y N Y
Kimley-Horn and Associates Y Y Y N Y
Mott MacDonald Florida Y Y Y N Y
NV5 Y Y Y N Y
Patel, Greene, and Associates Y Y Y Y Y
Rummel, Klepper & Kahl Y Y Y Y Y
Wood Environmental & Infrastructure 
Solutions Y Y Y Y Y

WSP USA Y Y Y Y Y

Step 2:
Past performance on similar projects satisfactory (List all consultants elevated from Step 1)

Consultant

AECOM
AIM Engneering & Survey
Burgess and Niple
CONSOR Engineers
Dewberry Engineers
DRMP
HDR Engineering
HNTB
Jacobs Engineering Group
Kissinger Campo & Associates
Kimley-Horn and Associates
Mott MacDonald Florida
NV5
Patel, Greene, and Associates
Rummel, Klepper & Kahl
Wood Environmental & Infrastructure 
Solutions
WSP USA

Y
Y

Y

Y

Y

Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y

Y

Y
Y

Y
Y
Y

Y

Y
Y
Y
Y

Y
Y
Y
Y
Y

CCNA Continuing Contracts Justification Form

Please submit this form along with any Original CSA/CPO Consultant Approval Form

Review list for appropriate Expertise, Experience, and Personnel (List all consultants awarded a master
 agreement under the RFP)

Selection Procedure for Consultants with Continuing Contracts

Has past performance been 
satisfactory (Y/N)

Elevated for Consideration(Y/N)

Roads & Drainage 
Jose Fernandez

Y

Y



State justification for each firm NOT elevated and why:

Step 3:
Total amount of money the County has contracted with each Consultant elevated to Step 2 during the last 24 months.
Consultant
AECOM
AIM Engneering & Survey
Burgess and Niple
CONSOR Engineers
Dewberry Engineers
DRMP
HDR Engineering
HNTB
Jacobs Engineering Group
Kissinger Campo & Associates
Kimley-Horn and Associates
Mott MacDonald Florida
NV5
Patel, Greene, and Associates
Rummel, Klepper & Kahl
Wood Environmental & Infrastructure 
Solutions
WSP USA

Step 4:
State justification,  if the chosen consultant does not have the least amount of contract obligation. 
Negotiation with these firms is on-going for work related to different project.

N
N

N
N

Contracted Amount

$601,896.73
$95,456.00

$279,567.42

N
N
N
N
N
N

$319,023.41

$313,355.25

N
N
N

Elevated (Y/N)

$565,181.04
$671,340.00
$495,625.26
$501,531.12

$521,549.04
$691,043.55
$522,931.36
$542,263.76
$203,582.32

$130,523.00

Y
N
N
N

$180,890.00
$167,799.10





 

https://kisingercampo.sharepoint.com/teams/1202234/Shared Documents/WO_04 BDR_BHR_Avon Park Cutoff Rd Bridge 164312 
Replacement/Admin/Scope/KCA Scope_Avon Park Cutoff Rd Bridge Replacement BHR  BDR_10_24_2024 .docx 

 
 

 

Exhibit “A”  
Scope of Services 

Avon Park Cutoff Road over Bowlegs Creek  
Bridge Replacement Project  

CSA No.22-091-04
 
 

I. PURPOSE AND BACKGROUND 
The purpose of this Exhibit is to define the responsibilities of Kisinger Campo & 
Associates, Corp. (CONSULTANT) and Polk County Roads and Drainage Division 
(COUNTY) in connection with the preparation of a Bridge Hydraulic Report (BHR), Bridge 
Development Report (BDR) Memo, and 15% Line and Grade (L&G) plans for the design of 
a new bridge structure to replace the existing Bridge No. 164312 on Avon Park Cutoff Road 
over Bowlegs Creek, 2.4 miles south of US 98 in Fort Meade, Polk County, Florida. This 
section of Avon Park Cutoff Road is a north-south local road in the southwestern section 
of Polk County that extends from US 98 on the northern end and loops back to US 98 / US 
27 on the southern end. The existing Avon Park Cutoff Road Bridge (No. 164312) was built 
in 1960 over Bowlegs Creek. This 64-year-old bridge is functionally obsolete and is 
experiencing ongoing deterioration. As a result, the COUNTY is requesting engineering 
services to have the bridge replaced.  

 

 

Project Location 
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The COUNTY has requested the CONSULTANT provide engineering design services to 
produce a final BHR, final BDR Memo, 15% L&G plans, preliminary environmental 
permitting services, and preliminary utility coordination for the Avon Park Cutoff Road 
Bridge Replacement as outlined in the scope of services.  

 

Right-of-way (R/W) acquisition will not be required under this task work order; however, 
the limits of proposed R/W will be identified in the BDR Memo. The County will be fully 
responsible for acquiring all License Agreements/Construction Easements or new R/W for 
the installation of the new bridge structure.  

 

The posted speed on Avon Park Cutoff Road is 55 mph.  
 

The design will be based on the May 2016 Manual of Uniform Minimum Standards for 
Design, Construction and Maintenance for Streets and Highways (aka “Florida 
Greenbook”), FY 2017-18, FDOT Design Standards for Construction and Maintenance 
Operations on the State Highway System, 2009 FHWA Manual on Uniform Traffic Control 
Devices, Standard Specification, and the Polk County Technical Standards Manual 
(revised 10/2009). 
 
The proposed bridge typical section will include two 12-foot travel lanes, 8-foot shoulders 
(5-foot paved), and two single slope traffic barriers.  

 

II. PROJECT DESCRIPTION 
• Prepare BHR 

• Prepare BDR Memo 

• Prepare 15% L&G roadway plans, preliminary traffic control plans, and detour plans 

for Avon Park Cutoff Road south of US 98 and north of US 98 / US 27 

• Preliminary pavement design   

• Preliminary utility coordination with owners within the corridor  

• Delineation of wetlands and other surface waters within the corridor 

• Southwest Florida Water Management District (SWFWMD) permit pre-application 

meeting 
 

III. BRIDGE HYDRAULIC REPORT 
The CONSULTANT will perform a hydraulic study that will evaluate a bridge replacement 
to the existing bridge under Avon Park Cutoff Road at Bowlegs Creek. This will include 
scour and stream stability analysis with erosion control recommendations. Bowlegs Creek 
is within a FEMA floodplain (Zone A), but it is not within a designated FEMA floodway. The 
Consultant will coordinate with FEMA to gather any existing model data. HEC-RAS will be 
used for the hydraulic analysis of a bridge option and a bridge culvert option to replace 
the existing bridge. The bridge alternatives will show no significant rise in upstream stage. 
The Consultant will also schedule and attend one pre-application meeting with SWFWMD 
to discuss permitting requirements for the project. The CONSULTANT will provide a BHR 
and BHRS sheet. The scope does not include any floodplain compensation, storm sewer 
system design, or erosion control.   
 
 

 
IV. BRIDGE DEVELOPMENT REPORT MEMO 
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The CONSULTANT will prepare a BDR Memo to determine the most cost-effective bridge 
replacement solution. Analysis of two bridge replacement alternatives will be considered. 
A prestressed flat slab multi-span and a multi-barrel culvert to replace the existing 6 celled, 
23.5-foot-wide corrugated metal pipe culvert. The new bridge will be at least 108 feet long 
plus slopes, if needed. One superstructure type and two foundation types will be 
considered for the flat slab bridge alternative. Only one box size will be considered for the 
culvert alternative. The bridge will be built in one phase and the BDR Memo will include 
coordination with roadway and drainage disciplines. 30% Structures Plans will not be 
included with the BDR Memo for this scope of services. BDR exhibits (plan and elevation 
and typical section) for the preferred alternative will be provided as part of the Memo. 

 
V. DESIGN PHASE SERVICES 

The CONSULTANT will provide complete design services for the project except as 
specifically excluded in this scope of services. 

 

The project will be accomplished under a Professional Services Agreement in phases 
consisting of 15% L&G submittal for review. 

 
COUNTY will furnish all required design survey data and geotechnical engineering 
services. 

 
The COUNTY will provide all required survey, geotechnical, and other available 
information to the CONSULTANT for use in preparing the BHR, BDR Memo, and 15% 
L&G roadway plans. 

 
1) Design and R/W Survey 

COUNTY will furnish all required design survey data in electronic format as required to 
complete the project, including but not limited to the following: 
 
a) Survey baseline alignments 
b) Horizontal and Vertical survey control information 
c) Topographic survey 
d) DTM 
e) Drainage survey 
f) Aboveground and subsurface utilities 
g) Existing R/W lines and property lines 
h) Wetland lines 
i) Existing water elevations 

 
COUNTY will furnish the CONSULTANT with copies of existing R/W maps within the 
vicinity of the project. CONSULTANT will provide limits of the required survey. 

 
2) Geotechnical Services 

The COUNTY will provide all geotechnical information required for the completion of this 
project. Borings will be conducted adjacent to the existing bridge abutments and will be 
sufficient depth to provide necessary soil parameters, environmental classification, and 
the development of Davisson Capacity curves for 18-inch and 24-inch prestressed 
concrete piling. Parameters for FDOT’s design program (Box Culvert v4.0) and precast 
settlement criteria will also be provided. In addition, the geotech will provide the D50 

median grain size. The CONSULTANT will coordinate with the County’s geotechnical 
consultant to ensure project specifications and requirements are met.  
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3) Structures Design Services 

The CONSULTANT will develop a BDR Memo in accordance with Section IV of this 
scope of services.  

 
4) Roadway 15% L&G Plans Preparation 

a) CONSULTANT will furnish preliminary 15% L&G Plans (Typical Section and 
preliminary profile) for information only.  

 
5) Utility Coordination 

a) The CONSULTANT is responsible for coordinating its design work with the public 
and private Utility Agency/Owners (UAOs) having existing and/or planned facilities 
within the limits of the project.  

 

b) Any utility design services for new facilities or the proposed relocation and adjustment 
of existing facilities are not included in this scope of services nor will be the 
responsibility of the CONSULTANT.  

 

 
6) Construction Cost Estimate 

a) CONSULTANT will prepare engineer’s estimate of quantities that will be shown in 

the BDR Memo. Pay items will include reference to applicable and current FDOT 
Measurement and Payment Items. 

b) Construction costs are to be based on the most current cost data available to the 
CONSULTANT that applies to the local construction market area. 
 

 

VI. PRELIMINARY ENVIRONMENTAL PERMITTING 
 
The CONSULTANT will delineate the boundaries of jurisdictional wetlands and other 
surface waters within the project area (within existing R/W and 50 feet adjacent each side) 
in accordance with the U.S. Army Corps of Engineers (USACE) and State of Florida 
methodologies.  

 
The CONSULTANT will schedule and attend a pre-application meeting with SWFWMD to 
present the conceptual project design and determine project permitting requirements.  The 
jurisdictional limits of wetlands and other surface waters will be included on the concept 
plans. Permitting requirements will be documented in a section of the BDR Memo. This 
task does not include preparing or submitting any environmental permit applications or 
obtaining any permits. 
 

 
VII. DESIGN REQUIREMENTS AND PROVISIONS FOR WORK 

 
Design Standards 
CONSULTANT will prepare the conceptual project design 15% L&G plans in accordance 
with current editions of the following: 
 
 

• May 2018 Manual of Uniform Minimum Standards for Design, Construction and 
Maintenance for Streets and Highways (aka “Florida Greenbook”) 
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• FY 2023-24 FDOT Standard Plans for Road and Bridge Construction  

• FY 2025-26  FDOT Standard Specifications for Road and Bridge Construction, 
Divisions II and III (as applicable) 

• FDOT Structures Manual, January 2025 Edition 

• 2023 FHWA Manual on Uniform Traffic Control Devices 

• Polk County Technical Standards Manual, revised 10/2009 
 

In case of conflicts between criteria stated in the aforementioned documents, the 
CONSULTANT will contact COUNTY for direction. If it becomes necessary for 
CONSULTANT to deviate from the standard design criteria specified in the documents, 
the CONSULTANT will formally request authorization from the COUNTY by submitting a 
design variance request that describes the condition and states in writing, the reasons for 
the deviations. The Request for Design Variance will be signed and sealed by the 
Engineer-of-Record (EOR). 

 
Plans Preparation 
CONSULTANT will prepare plans and other documents that are accurate, legible, and 
complete in detail. Final Submittals will be made to the COUNTY in reproducible form for 
those items described in this scope of services. 
 
This will be a design contract consideration based on the recommended alternative. 

 
Submittals and Design Reviews 
CONSULTANT will prepare reports and other documents that are accurate, legible, and 
complete in detail. All submittals will be made to COUNTY in electronic format (PDF) for 
those items described in this section. 
 

• The final design submittal will consist of electronically signed and sealed set. 

• CONSULTANT will respond to the COUNTY’s review comments in writing and 
incorporate revisions into the reports as appropriate. Written responses and revisions 
are to be included with the subsequent phase submittal. 

• CONSULTANT will respond to regulatory agencies review comments in the same 
manner. 

 
Final Design Project Schedule 

CONSULTANT’s services will commence upon receipt of written notice to proceed along 
with the survey data issued by the COUNTY. The CONSULTANT will complete the final 
signed and sealed BHR and BDR Memo in accordance with the agreed upon project 
schedule. 
 

• 5 months for delivery of all services following NTP. 
 

 
 
 
 
 
CSA# 22-091-04 Exclusions 
This scope of services does not include: 
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• Traffic studies 

• Preparation or submittal of any permit applications 

• Compensatory wetland mitigation design/permitting 

• Protected species coordination/permitting 

• Geotechnical services 

• Pedestrian Signals 

• Subsurface utility exploration (VVH) or utility design services 

• Relocation design for any utility facilities 

• Construction bid documents 

 

VIII. CONSULTANT’S COMPENSATION 
• For work under Task Work Order, the COUNTY will compensate the CONSULTANT in 

a not to exceed amount of $188,345.00.  



ESTIMATE OF WORK EFFORT AND COST - PRIME CONSULTANT

Name of Project: Avon Park Cutoff Bridge Replacement Consultant Name:  Kisinger Campo & Associates 

County: Polk County Consultant No.:  1202234_04
FPN:   22-091-04 Date:  1/14/2025

FAP No.: N/A Estimator:  Richard Harrison 

SH Salary Average

By Cost By Rate Per

$348.00 $317.00 $265.00 $228.00 $179.00 $142.00 $129.00 $160.00 $240.00 $179.00 $89.00 $179.00 Activity Activity Task

3. Project General and Project Common Tasks 32 32 0 0 0 0 0 0 0 0 0 0 0 32 $11,136 $348.00

4. Roadway Analysis 62 3 3 9 9 16 12 3 6 0 0 0 0 61 $12,347 $202.41

5. Roadway Plans 59 0 3 12 9 12 12 6 6 0 0 0 0 60 $11,769 $196.15

6a. Drainage Analysis 216 0 22 0 65 108 22 0 0 0 0 0 0 217 $44,250 $203.92

6b. Drainage Plans 44 0 3 0 6 9 0 25 0 0 0 0 0 43 $7,155 $166.40

7. Utilities 16 2 0 0 2 0 6 0 6 0 0 0 0 16 $2,964 $185.25

8. Environmental Permits,and Env. Clearances 39 0 0 0 0 0 0 0 0 10 14 12 4 40 $6,690 $167.25

9. Structures - Misc. Tasks, Dwgs, Non-Tech. 64 3 6 19 0 16 0 13 6 0 0 0 0 63 $13,482 $214.00

10. Structures - Bridge Development Report 350 35 18 70 0 88 0 88 53 0 0 0 0 352 $72,020 $204.60

18. Structures - Miscellaneous 30 3 2 6 0 8 0 8 5 0 0 0 0 32 $6,532 $204.13

Total Staff Hours 912 78 57 116 91 257 52 143 82 10 14 12 4 916

Total Staff Cost $27,144.00 $18,069.00 $30,740.00 $20,748.00 $46,003.00 $7,384.00 $18,447.00 $13,120.00 $2,400.00 $2,506.00 $1,068.00 $716.00 $188,345.00 $205.62

Check = $188,345.00

Survey Field Days by Subconsultant SALARY RELATED COSTS: $188,345.00

4 - Person Crew: OVERHEAD: 0% $0.00

OPERATING MARGIN: 0% $0.00

Notes: FCCM (Facilities Capital Cost Money): 0.00% $0.00

1.  This sheet to be used by Prime Consultant to calculate the Grand Total fee. EXPENSES: 0.00% $0.00

2.  Manually enter fee from each subconsultant.  Unused subconsultant rows may be hidden. Survey (Field - if by Prime) 0

4-person crew 

days @ -$                / day $0.00

SUBTOTAL ESTIMATED FEE: $188,345.00

SUBTOTAL ESTIMATED FEE: $188,345.00

Geotechnical Field and Lab Testing $0.00

SUBTOTAL ESTIMATED FEE: $188,345.00

Optional Services $0.00

GRAND TOTAL ESTIMATED FEE: NOT TO EXCEED $188,345.00

GIS SpecialistChief Scientist Sr. Scientist
Environmental 

Specialist
Engineer

Engineering 

Intern
Sr. Designer 

Chief 

Engineer

Senior 

Engineer

Sr. Project 

Engineer

Project 

Engineer
Staff Classification

Total Staff 

Hours From 

"SH 

Summary - 

Firm"

Project 

Manager

Avon Park Cutoff BDR BHR Staffhours.xlsx 

Fee Sheet - Prime Page 1 of 1 1/14/2025  10:29 AM
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Brown & Brown Insurance Services, Inc.
140 Fountain Parkway N
Suite 600
St. Petersburg FL 33716

Vicky Van Wormer
(727) 461-6044 (727) 442-7695

Vicky.VanWormer@bbrown.com

Kisinger Campo & Associates, Corp. KCCS, Inc., DBA: Campo &
Associates, PLLC201 N Franklin St, Suite 900

Tampa FL 33602

The Charter Oak Fire Insurance Company 25615
The Travelers Indemnity Company of America 25666
Travelers Property Casualty Company of America 25674
Travelers Casualty and Surety Company 19038
Admiral Insurance Company

CL2521359436

A Y Y P-630-8254A604-COF-24 10/01/2024 10/01/2025

1,000,000
300,000
10,000
1,000,000
2,000,000
2,000,000

Employee Benefits 1,000,000

B Y 810-5N338364-24-43-G 10/01/2024 10/01/2025

1,000,000

Uninsured motorist
combined single limit

1,000,000

C
10,000

Y CUP-7J748484-24-43 10/01/2024 10/01/2025
20,000,000
20,000,000

D N Y UB-007J070308 10/03/2024 10/03/2025
500,000
500,000
500,000

E EO000027205-11 10/01/2024 10/01/2025

Project Description: Polk County – Master Consulting Agreement 22-091
Avon Park Cutoff Rd Bridge Replacement
CSA-220-91-04/KCA 1202234.04
Polk County, A Political Subdivision of the State of Florida is an additional insured with respect to general liability, auto liability and umbrella liability if
required by written contract. Endorsements available upon request.
A Waiver of Subrogation if favor of Polk County, A Political Subdivision of the State of Florida applies to General Liability, Workers Compensation &
Employers liability if required by written contract. Explosion, Collapse & Underground hazard included in CGL.

Polk County, A Political Subdivision of the State of Florida
330 West Church Street
Procurement Division, Room 150
Bartow FL 33830

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

INSURER(S) AFFORDING COVERAGE

INSURER F :

INSURER E :

INSURER D :

INSURER C :

INSURER B :

INSURER A :

NAIC #

NAME:
CONTACT

(A/C, No):
FAX

E-MAIL
ADDRESS:

PRODUCER

(A/C, No, Ext):
PHONE

INSURED

REVISION NUMBER:CERTIFICATE NUMBER:COVERAGES

IMPORTANT:  If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed.
If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement.  A statement on
this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW.  THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

OTHER:

(Per accident)

(Ea accident)

$

$

N / A

SUBR
WVD

ADDL
INSD

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED.  NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

$

$

$

$PROPERTY DAMAGE

BODILY INJURY (Per accident)

BODILY INJURY (Per person)

COMBINED SINGLE LIMIT

AUTOS ONLY

AUTOSAUTOS ONLY
NON-OWNED

SCHEDULEDOWNED

ANY AUTO

AUTOMOBILE LIABILITY

Y / N
WORKERS COMPENSATION
AND EMPLOYERS' LIABILITY

OFFICER/MEMBER EXCLUDED?
(Mandatory in NH)

DESCRIPTION OF OPERATIONS below
If yes, describe under

ANY PROPRIETOR/PARTNER/EXECUTIVE

$

$

$

E.L. DISEASE - POLICY LIMIT

E.L. DISEASE - EA EMPLOYEE

E.L. EACH ACCIDENT

ER
OTH-

STATUTE
PER

LIMITS(MM/DD/YYYY)
POLICY EXP

(MM/DD/YYYY)
POLICY EFF

POLICY NUMBERTYPE OF INSURANCELTR
INSR

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES  (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

EXCESS LIAB

UMBRELLA LIAB $EACH OCCURRENCE

$AGGREGATE

$

OCCUR

CLAIMS-MADE

DED RETENTION $

$PRODUCTS - COMP/OP AGG

$GENERAL AGGREGATE

$PERSONAL & ADV INJURY

$MED EXP (Any one person)

$EACH OCCURRENCE
DAMAGE TO RENTED

$PREMISES (Ea occurrence)

COMMERCIAL GENERAL LIABILITY

CLAIMS-MADE OCCUR

GEN'L AGGREGATE LIMIT APPLIES PER:

POLICY
PRO-
JECT LOC

CERTIFICATE OF LIABILITY INSURANCE DATE (MM/DD/YYYY)

CANCELLATION

AUTHORIZED REPRESENTATIVE

ACORD 25 (2016/03)
© 1988-2015 ACORD CORPORATION.  All rights reserved.

CERTIFICATE HOLDER

The ACORD name and logo are registered marks of ACORD

HIRED
AUTOS ONLY



Campo & Associates, PLLC

Campo & Associtates LLC

Campo & Associtates, PLLC

KCCS, Inc.

Doing Business As

Additional Named Insureds

Other Named Insureds

OFAPPINF (02/2007) COPYRIGHT 2007, AMS SERVICES INC
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EXHIBIT C 

Board of County Commissioners 

REIMBURSABLE COST SCHEDULE 

1. Reproduction Cost
A. Regular Copying ..................................... Single Side Double Sided 
8 ½ x 11 (black & white) .................................. $ 0.15/page $  0.25/sheet 
8 ½ x 11 (color) ............................................... $ 0.30/page $  0.40/sheet 
8 ½ x 14 (black & white) .................................. $ 0.15/page $  0.25/sheet 
8 ½ x 14 (color) ............................................... $ 0.30/page $..0.40/sheet 
11 x 17 (black & white).................................... $ 0.25/page $  0.35/sheet 
11 x 17 (color) ................................................. $ 0.40/page $  0.50/sheet 
9 ½ x 24 Single Side Only ............................... $ 1.00/page 
17 x 22 Single Side Only ................................. $ 2.00/page 
18 x 24 Single Side Only ................................. $ 2.00/page 
24 x 36 Single Side Only ................................. $ 3.00/page 
30 x 30 Single Side Only ................................. $ 5.00/page 
32 x 34 Single Side Only ................................. $ 5.00/page 
Other sizes-per square inch ............................ $ 0.03/page 
Compact Digital Disk ...................................... $ 6.00/disk 
B. Blueprint Copy .........................................  .................................. $10.00/page 

Actual Costs 

Actual costs 

Non-reimbursable 

In accordance with Chapter 112.061, F.S.; 
and further defined in the Polk County Employee Handbook. 

2. Subcontractor Services (No markup permitted)

3. Special Consultants (No markup permitted)

4. Computer Services

5. Travel Expenses

6. Postage, Fed Express, UPS Actual Costs 

7. Pre-approved Equipment
(includes purchase and rental of equipment used in project) Actual Costs 

Fran McAskill 
Director 
Procurement Division 

330 West Church Street 
P.O. Box 9005, Drawer AS05 
Bartow, Florida  33831-9005 

Phone: (863) 534-6757 
Fax: (863) 534-6789 
www.polk-county.net 
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