Consultant Services Authorization

Firm Name: Jones Edmunds and Associates, Inc.
Master Agreement No.: 2021-024
CSA No.: 2021-024-05

Project Name:

Williams Tract Cell 3 Borrow Area and Transfer Station & Citizens
Convenience Center Environmental Resource Permitting

Project Description:

Professional Engineering Services for Environmental Resource
Permitting (ERP) related to the Williams Tract Cell 3 Borrow Area and
Transfer Station & Citizens Convenience Center at North Central Landfill
(NCLF).

Project Exhibits and Attachments

Exhibit “A”- Scope of Services for this CSA

Exhibit “B"- Current Fee Schedule (Master Agreement)
Exhibit “C”- Reimbursable Cost Schedule

Exhibit “D”- Professional Liability (Project Specific)

Duration (in days) 590

Compensation (Lump sum or Not to $_184,022.71

exceed to be identified in Exhibit “A”)

Liquidated Damages (if applicable) $ /Per Day

Budget Source/Availability

Williams Tract: 41012.550534010.5662030.5500002 ($ 49,631.860)
Transfer Station: 41012.550534010.5662030.5500047 ($ 134,391.11)

IN WITNESS WHEREOF, the parties hereto have executed this CSA on this

day of , 20

Attest: POLK COUNTY, a political subdivision
STACY M. BUTTERFIELD of the State of Florida
By: By:

Deputy Clerk , Chairman

Date Approved by County:

Attest:

lepr b ———2/3/2¢

Board of County Commissioners
Review as to form and legal sufficiency

County Attorney’s Office Date

CONSULTANT COMPANY NAME
Jones Edmunds & Associates, Inc.

Autherized

Corporate Secretary Date
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Stanley F. Ferreira, Jr. - PE
President & CEQ
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Maria Romero

Industrial Engineer

Polk County Board of County Commissioners
Solid Waste Division

10 Environmental Loop S.

Winter Haven, Florida 33880

RE: Polk County North Central Landfill
Williams Tract Cell 3 Borrow Area and Transfer Station & Citizens
Convenience Center Environmental Resource Permitting
Jones Edmunds Opportunity No.: 95344-312-25

Dear Ms. Romero:

Jones Edmunds is pleased to submit our proposal to provide professional engineering services for
Environmental Resource Permitting (ERP) related activities for the Williams Tract Cell 3 Borrow Area and
the Transfer Station and Citizens Convenience Center at the North Central Landfill (NCLF). The intent is to
submit one permit application that covers both areas in order to unify and streamline the permitting and
compliance process. Construction documents, construction assistance, and certification services are
included for the Transfer Station area to ensure construction meets permitting requirements. Construction
(excavation activities) at the Williams Tract area will be performed by Polk County personnel, therefore no
construction services are included in this proposal for the Williams Tract area. This proposal includes:

= Exhibit A: Workscope
= Exhibit B: Fee Estimate

We appreciate the opportunity to continue supporting the Polk County Solid Waste Division in advancing
these important projects. Our team is committed to delivering efficient, compliant, and environmentally
responsible solutions that meet all regulatory requirements.

If you have any questions or need additional information, please contact me at
(352) 258-9545 or via email at greinhart@jonesedmunds.com.

Sincerely,

G RLE-

George Reinhart, PhD, PE

Senior Engineer/Vice President
13545 Progress Boulevard, Suite 100
Alachua, Florida 32615

C:\Users\greinhart\Documents\Polk\Proposals\312-25 Williams Tract Borrow Area ERP\2026-20-02 Williams Tract Borrow
Area_MRomero.docx

Attachments: Exhibits A and B

o= — — — _TE_=—— = =S ———— JonesEdmunds.com | SreshmeE) 5 3



EXHIBIT A
POLK COUNTY NORTH CENTRAL LANDFILL
WILLIAMS TRACT CELL 3 BORROW AREA AND TRANSFER
STATION & CITIZENS CONVENIENCE CENTER
ENVIRONMENTAL RESOURCE PERMITTING

JONES EDMUNDS OPPORTUNITY NO.: 95344-312-25

WORKSCOPE, FEE ESTIMATE, AND SCHEDULE

Jones Edmunds is pleased to present this Workscope outlining the scope of work, fee
estimate, and schedule for providing Environmental Resource Permitting (ERP) assistance
for two key Polk County Solid Waste Division (Solid Waste Division) project areas:

1. The Williams Tract Cell 3 borrow area (approximately 46.5 acres).
2. The Transfer Station and proposed Citizens Convenience Center.

Jones Edmunds will deliver comprehensive engineering and permitting services so that
these projects meet all applicable regulatory requirements while supporting Polk County’s
long-standing commitment to effective and environmentally responsible solid waste
management.

1 BACKGROUND AND PROJECT UNDERSTANDING

Polk County’s North Central Landfill (NCLF) has served the community’s solid waste disposal
needs since 1977. To maintain operational efficiency and regulatory compliance, the Solid
Waste Division requested Jones Edmunds’ assistance preparing a stormwater management
system design and ERP application. The two parts of the application are:

= Williams Tract Cell 3 Borrow Area: Historically, soil has been sourced from Cells 1
and 2 of the Williams Tract. The Solid Waste Division now seeks to develop Cell 3 as an
additional borrow area. Jones Edmunds will design the borrow area and prepare
supporting permit application documents in accordance with Chapter 62-330, Florida
Administrative Code (FAC), and all relevant environmental considerations.

= Transfer Station and Proposed Citizens Convenience Center: The proposed
Citizens Convenience Center site layout and design are being developed by SCS
Engineers. Jones Edmunds will design and permit the associated stormwater
management system for the Transfer Station and Citizens Convenience Center area in
accordance with Chapter 62-330, FAC, and all relevant environmental considerations.

The intent is to prepare one ERP application that will include both the Williams Tract borrow
area and the Transfer Station and Citizens Convenience Center. The ERP will be submitted
to the Florida Department of Environmental Protection (FDEP) and will follow the new rules
and standards issued June 28, 2024.

Figure 1, Project Locations Site Plan, provides an overview of the proposed project areas.
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Transfer Station and
Propesed Citizens
Convenience Center
ERP Project

Google Earth

2 WORKSCOPE

Jones Edmunds will provide engineering services to design and permit the Williams Tract
Cell 3 borrow area and the Transfer Station and Citizens Convenience Center stormwater
system. This Workscope explains the proposed work and schedule. Exhibit B is the Fee
Estimate.

TASK 1 =WILLIAMS TRACT CELL 3 BORROW AREA AND TRANSFER STATION
ERP AND CONSTRUCTION SERVICES

Task 1 includes the effort associated with the Williams Tract Cell 3 Borrow Area and Transfer
Station ERP and Construction Services.

TASK 1.1 — WILLIAMS TRACT BORROW AREA DESIGN AND PERMIT
DRAWINGS

Jones Edmunds will provide professional engineering and environmental services to design
and permit the proposed Williams Tract Cell 3 borrow area in compliance with FDEP’s ERP
requirements, Chapter 62-330, FAC.

The following are our design and permitting assumptions:

95344-312-25 2
February 2026 Williams Tract Cell 3 Borrow Area and Transfer Station
& Citizens Convenience Center ERP Workscope




Existing historical stormwater design and permitting documents and proposed site
modifications prepared by SCS for the Citizens Convenience Center facility are available
and sufficient for modeling and design purposes.

No significant changes to site conditions that would require additional surveying or
geotechnical investigations have occurred.

No major redesign of offsite conveyance systems will be necessary.

The work will include:

Data Collection and Site Assessment: Review existing site information, conduct field
verification as needed, and compile historical soils information, wetlands, and hydrology
data. All wetlands within the footprint of the proposed borrow area were historically
mitigated; therefore, no additional wetland mitigation will be required as part of this
application. No additional geotechnical subsurface investigations are proposed for the
Cell 3 borrow area.

Design Documentation: Prepare a comprehensive drawing set and figures to illustrate
the proposed borrow area design and environmental features.

The following figures will be included:

Location Map showing the site, major roads, and the Section, Township, and Range.
Location Map with an aerial background and delineation of the proposed expansion.
Soils Map.

Wetlands and Surface-Waters Map showing wetlands, hydric soils, surface waters, and
floodplain.

Florida Natural Areas Inventory (FNAI) or Florida Land Use, Cover, and Forms
Classification (FLUCCS) Map.

The drawing set will include the following:

Cover Sheet (1 sheet) = Existing Conditions (2 sheets)
Erosion and Sediment Control Notes = Excavation Plan (4 sheets)
(2 sheets) = Excavation Sections (2 sheets)

NCLF Site Plan (2 sheets)

TASK 1.2 — WILLIAMS TRACT BORROW ENVIRONMENTAL RESOURCE
PERMITTING

Jones Edmunds will prepare a complete ERP application package for both project areas in
accordance with FDEP requirements. The portion of the effort associated with the Williams
Tract is included under this subtask. The application process and package will include:

Pre-Application Meeting: Coordinate a virtual pre-application meeting with FDEP to be
conducted via Microsoft Teams or Zoom to review and discuss the proposed ERP.

ERP Application Preparation: Complete all required FDEP forms and assemble the
necessary supporting documentation. The application will comprise a detailed project
description and purpose, a clear site location and legal description, information on
existing conditions, and the proposed excavation plan. The application will also address
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key environmental considerations such as wetlands, floodplain impacts, and wildlife
habitat to comply with regulatory requirements.

Jones Edmunds will electronicaily submit the application as required by FDEP.

DELIVERABLES:

= Pre-application meeting agenda and meeting minutes.

= An electronic copy of the draft permit application to the Solid Waste Division for review.

= An electronic copy of the final sighed-and-sealed permit application to FDEP and the
Solid Waste Division.

TASK 1.3 — WILIAMS BORROW AREA REQUEST FOR ADDITIONAL
INFORMATION AND PERMIT SUPPORT

FDEP has 30 days to review the ERP application. If questions arise, FDEP will issue a
Request for Additional Information (RAI). Jones Edmunds has estimated preparing one RAI
response package, whether the request is formal or informal. Jones Edmumds will prepare
and submit a response document within 20 days of receiving the RAI unless additional out-
of-scope work is requested.

This task also includes effort to review the draft permit and provide comments to FDEP as
needed to ensure accuracy and compliance.

DELIVERABLES:

= An electronic copy of the draft RAI response document to the Solid Waste Division for
review

= An electronic copy of the final signed-and-sealed RAI response document to FDEP and
the Solid Waste Division.

TASK 1.4 TRANSFER STATION STORMWATER MANAGEMENT SYSTEM
DESIGN AND PERMIT DRAWINGS

Jones Edmunds will design the stormwater management system associated with the existing
Transfer Station and proposed Citizens Convenience Center. The stormwater management
system for the Transfer Station was originally permitted through the Southwest Florida
Water Management District (SWFWMD). However, the intent of this project is to design both
facilities as one system and permit through FDEP. During the design process and the pre-
application meeting, Jones Edmunds will notify SWFWMD of this intent.

The design will include technical modeling of the system and design updates as follows:

= Detention Pond Sizing and Stormwater Conveyance Configuration and Sizing:
Verify using hydrologic and hydraulic modeling to confirm adequate storage capacity for
design storm events, including the 25-year/24-hour storm required by FDEP criteria. The
design will address stage-storage relationships, inlet and conveyance swales, ditches,
pipes, and outfall structures. Provide any emergency overflow provisions in the outfall
control structure. Perform stormwater modeling for the entire property using StormWise
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(formerly Interconnected Channel and Pond Routing [ICPR]) software and FDEP Program
BMP Trains for water quality and pond sizing

* Erosion and Sediment Control Measures: Integrate into the design to minimize soil
loss and protect water quality during construction and operation. Measures will include
stabilized construction entrances, silt fencing, sediment basins, and maintenance
protocols consistent with the Florida Stormwater, Erosion, and Sedimentation Control
Inspector’s Manual.

= Regulatory Compliance: For all design elements, comply with FDEP and both local
requirements and SWFWMD criteria, including water-quality treatment standards, peak
discharge limitations, and environmental resource protection requirements. Incorporate
best management practices (BMPs) to enhance pollutant removal and support
sustainable stormwater management.

The following figures will be included:

® Location Map showing the site, major roads, and the Section, Township, and Range.
= Location Map with an aerial background and delineation of the proposed expansion.

= Soils Map.
= Wetlands and Surface-Waters Map showing wetlands, hydric soils, surface waters, and
floodplain.

= Florida Natural Areas Inventory (FNAI) or Florida Land Use, Cover, and Forms
Classification (FLUCCS) Map.

The drawing set will include the following:

= Cover Sheet (1 sheet) = Plan Sheets (4 sheets)

= Erosion and Sediment Control Notes = Demolition Plan (2 sheets)
(2 sheets) = Sections (4 sheets)

= NCLF Site Plan (2 sheets) = Details (4 sheet)

= Existing Conditions (2 sheets)

TASK 1.5 — TRANSFER STATION ENVIRONMENTAL RESOURCE PERMITTING

Jones Edmunds will prepare a complete ERP application for both project areas in accordance
with FDEP requirements. The portion of the effort associated with the Transfer Station and
Citizens Convenience Center is included under this subtask The application process and
package will include:

= Pre-Application Meeting: Coordinate a virtual pre-application meeting with FDEP via
Microsoft Teams or Zoom to review and discuss the proposed ERP.

= Engineering Calculations: Prepare detailed hydrologic and hydraulic calculations
demonstrating compliance with water-quantity and quality criteria, including pre- and
post-development runoff analyses, stage-storage relationships, discharge rates, and
water-quality treatment volumes.

= Stormwater Modeling Results: Provide output from BMP Trains and StormWise
showing system performance under design storm conditions, including flow routing
through interconnected ponds and conveyance systems.
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= ERP Application Preparation: Complete all required FDEP forms and assemble the
necessary supporting documentation. The application will comprise a detailed project
description and purpose, a clear site location and legal description, and information on
existing conditions. The application will also address key environmental considerations
such as wetlands, floodplain impacts, and wildlife habitat to comply with reguiatory
requirements.

= Environmental Considerations: Document wetland and surface-water impacts, if
applicable, and comply with environmental resource protection standards.

= Supporting Documentation: Provide copies of historical stormwater permits, design
reports, and other relevant background information.

Jones Edmunds will electronically submit the application as required by FDEP.

DELIVERABLES:

= Pre-application meeting agenda and meeting minutes.

= An electronic copy of the draft permit application to the Solid Waste Division for review.

= An electronic copy of the final signed-and-sealed permit application to FDEP and the
Solid Waste Division.

TASK 1.6 — TRANSFER STATION REQUEST FOR ADDITIONAL INFORMATION
AND PERMIT SUPPORT

FDEP has 30 days to review the ERP application. If questions arise, FDEP will issue a
Request for Additional Information (RAI). Jones Edmunds has estimated preparing one RAI
response package, whether the request is formal or informal. Jones Edmumds will prepare
and submit a response document within 20 days of receiving the RAI unless additional out-
of-scope work is requested.

This task also includes effort to review the draft permit and provide comments to FDEP as
needed to ensure accuracy and compliance.

DELIVERABLES:

= An electronic copy of the draft RAI response document to the Solid Waste Division for
review

= An electronic copy of the final sighed-and-sealed RAI response document to FDEP and
the Solid Waste Division.

TASK 1.7 — TRANSFER STATION CONSTRUCTION DOCUMENTS

Jones Edmunds shall prepare Construction Plans and up to seven Technical Specifications
for our portion of the work. Jones Edmunds will perform a constructability review of our
documents to identify potential construction issues or revisions that may be needed to
clarify the construction intent.
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TASK 1.8 — TRANSFER STATION CONSTRUCTION ASSISTANCE

Jones Edmunds will provide construction assistance up to the fee limit for this task. This
assistance will include but is not limited to items such as preparing Carlson compatible files,
design revisions, and clarifications.

TASK 1.9 — TRANSFER STATION CONSTRUCTION CERTIFICATION

Jones Edmunds will prepare Record Drawings for our portion of the work based on the
record surveys provided by the Construction Manager at Risk. We will also prepare the As-
Built Certification and Request for Conversion to Operations Phase for our portion of the
work and submit to FDEP.

3 EXCLUSIONS AND CONDITIONS

The following items are specific exclusions to and conditions of this Workscope. Excluded
items may be provided as Additional Services:

1. Permit application fees and other regulatory fees will be paid directly by the Solid Waste
Division and are excluded from this Workscope.

2. Newspaper publication costs are not expected and are excluded from this Workscope.

3. Surveying (including topographic surveying of existing conditions and as-built site
conditions) is excluded from this Workscope and will be provided by the Solid Waste
Division if needed.

4, Additional geotechnical explorations are not expected and are excluded from this
Workscope. Historical data will be used.

5. Meetings other than those identified in this Workscope are excluded from this
Workscope.

6. Additional environmental field surveys (such as wildlife or habitat assessments) are
excluded unless specifically requested. If these are requested by FDEP, additional fee
may be required.

7. An FDEP Solid Waste Permit application and US Army Corps of Engineers (USACE)
application are not expected and are excluded from this Workscope.

8. Preparing wetland mitigation plans or restoration designs is excluded since all wetlands
within the borrow area footprint and transfer station were historically mitigated.

9. Construction administration and on-site construction observation services are excluded
from this Workscope.

10. One RAI response is included in the Workscope. If more than one RAI document is
received, additional fee may be required.

11. Public meeting attendance or stakeholder coordination beyond those specifically
identified in the Workscope are excluded.

12. The proposed project area is a portion of the Williams Tract phosphate mine reclamation
area and the Transfer Station. Wetland impacts associated with these areas have been
previously mitigated for. The project areas are a severely disturbed area resulting from
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historical strip mining and use as a stormwater system and comprise sand ridges, open-
water pools, and a stormwater system. No impacts to listed wildlife species are expected
as a result of the conversion of this site to an open-water borrow pit and Citizens

Convenience Center, and associated wetlands and wildlife evaluations are excluded from

this Workscope.

4 FEE

Jones Edmunds proposes to provide engineering assistance on a time-and-materials basis
up to the fee limit for an amount not to exceed $184,022.71. This project will be billed using
the County’s Standard Rates set forth in Master Consulting Agreement No. 2021-024 and
Jones Edmunds’ 2021 Hourly Fee Schedule. The quantities and labor hours presented in this
Fee Estimate are intended as documentation and justification for the task-level costs of this
project. Deviations or changes in the quantities and/or labor-hour distribution are not
reason for nonpayment if the total Workscope cost has not been exceeded.

5 SCHEDULE

Work on the project will begin when the Solid Waste Division issues the Notice to Proceed
(NTP). The duration of the work is up to 590 days from the date that Jones Edmunds
receives the written NTP from the Solid Waste Division. However, Jones Edmunds
understands the time-critical nature of this project and will expedite the project to the
extent possible.

Days Cumulative Event
0 0 Solid Waste Division issues NTP to Jones Edmunds
120 120 Submit Draft Application to the Solid Waste Division
15 135 Comments Received from the Solid Waste Division
15 150 Submit Application to FDEP
30 180 Receive FDEP RAI
20 200 Submit RAI Response to FDEP
30 230 Permit Received from FDEP
60 290 Prepare Construction Documents
180 470 Construction Assistance and Certification
120 590 Contingency
95344-312-25 8
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Exhibit B

FEE SCHEDULE
Polk County Contract 2021-024 (RFP 20-1122)
Professional Engineering Services for Waste & Recycling
o Y Range of Direct Range of Hourl
T Laior Rates Biﬁing Rates y
Project Officer $ 109 | % 46 | $ 352 | & 149
Senior Project Manager $ 81| % 48 | $ 262 | $ 155
Project Manager $ 87 | $ 501 % 281 | $ 162
Chief Engineer or Scientist $ 79 | § 62 1% 255 | % 200
Senior Engineer $ 81 | % 451 % 262 | $ 145
Senior Scientist $ 58 | $ 45 | % 187 | ¢ 145
|Project Engineer $ 70 | $ 501 % 225 | § 162
Project Scientist % 70 | $ 501 % 225 | % 162
Engineer or Scientist $ 51| % 3613 165 | % 116
Engineer Intern (PhD) $ 52 | % 371 % 169 | $ 120
Engineer Intern or Associate Scientist $ 41 | $ 28 | $ 131 | $ 90
Designer $ 45 | % 151 ¢ 146 | % 48
Senior CADD Designer % 41 | % 321% 131 | § 103
CADD Designer $ 37 | 4 31 | % 120 | $ 100
Senior CADD Technician $ 29 | § 191 % 94 | % 61
CADD Technician $ 23 | $ 10 ] % 751 % 32
Systems Analyst $ 58 | & 501 % 187 | $ 162
Senior GIS Analyst or Senior GIS Programmer $ 44 | $ 36| % 142 | % 116
GIS Analyst or Programmer $ 38| % 27 | $ 124 | $ 87
Senior GIS Technician $ 43 | $ 191 % 139 | § 61
GIS Technician 3 28 | % 10| % 90 | $ 32
Senior Database Administrator $ 60 | 3 251 % 195 | $ 81
Database Administrator 3 52 | % 451 $ 169 | $ 145
Environmental Data Analyst $ 26 | % 131 % 82| % 42
Senior Field Technician Environmental $ 371 % 28 | % 120 | $ 90
Field Technician Environmental $ 29 | $ 101 % 94 | § 32
Senior Construction Administrator $ 58 | $ 43 | % 187 | $ 139
Construction Administrator $ 39 | % 23| ¢ 127 | $ 74
Senior Field Representative Construction 3 38 | & 311 % 124 | $ 100
Field Representative Construction $ 31| § 27 1% 101 | 87
Construction Project Coordinator % 27 | & 23 1% 86 | $ 74
Senior Administrative Assistant $ 58 | $ 201 % 187 | $ 65
Administrative Assistant $ 29 | $ 21 | & 94 | $ 68
Senior Technical Editor $ 52 | % 331 % 169 | $ 107




— 330 West Church Street
Fran McAskill ‘i‘i P.O. Box 9005, Drawer AS05
Bartow, Florida 33831-9005

Director “ : Phone: (863) 534-6757
i T 1 one: -
Procurement Division POLK Fax: (863) 534-6789
COUNTY www.polk-county.net
EXHIBIT C

Board of County Commissioners

REIMBURSABLE COST SCHEDULE

1. Reproduction Cost

A. Regular Copying ..., Single Side Double Sided
8 72 x 11 (black & White).........ccoeiiircrirrieeernen. $ 0.15/page $ 0.25/sheet
81X 11 (COIOM)....eeiiiee e $ 0.30/page $ 0.40/sheet
8 % x 14 (black & White)...........ccvvrreveericernn, $ 0.15/page $ 0.25/sheet
875X 14 (COION)..uveerieeieieeee e, $ 0.30/page $..0.40/sheet
11 x 17 (black & white)..........cccoeeiiiiiiiiinnins $ 0.25/page $ 0.35/sheet
11X 17 (COIOM et $ 0.40/page $ 0.50/sheet
9% x 24 Single Side Only.......ccccevvvveevrieeeenn. $ 1.00/page
17 x 22 Single Side Only..........ocoveveeerriiiinnnnes $ 2.00/page
18 x 24 Single Side Only.......cccceeveveerriiricinnes $ 2.00/page
24 x 36 Single Side Only........c.ccccnmereiiinnnnnne $ 3.00/page
30 x 30 Single Side Only........c.cccevrverriiineinnn. $ 5.00/page
32 x 34 Single Side Only..........ccccvrvercrirencrenne $ 5.00/page
Other sizes-per square inch.......cc..ccccceeeeeeen. $ 0.03/page
Compact Digital Disk ........ccoceicenreereccneinne $ 6.00/disk
= T = U7=Y o g a1 0T oY $10.00/page
2. Subcontractor Services Actual Costs
3. Special Consultants Actual costs
4. Computer Services Non-reimbursable
5. Travel Expenses In accordance with Chapter 112.061, F.S.;
and further defined in the Polk County Employee Handbook.
6. Postage, Fed Express, UPS Actual Costs
7. Pre-approved Equipment

(includes purchase and rental of equipment used in project) Actual Costs

Rev 10/31/18 PR_AnnualBids>Consultant Services



®
N DATE (MM/DD/YYYY)
ACORD CERTIFICATE OF LIABILITY INSURANCE 6/30/2025

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed.
If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on
this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

PROOUCEN , ‘ !td:_AM_E‘:\CT _Certificate Request Desk , . =
?é%%?ul\?gﬁt ' Central Expy. Suite 1725 E%%"izﬂ—im 762:0400 - | BEer (650 762.0490
Dallas, TX 75243 AppRESS: . certrequest@risk-strategies.com !

B INSURER(S) AFFORDING COVERAGE I NAICH
_ - | INSURER A : Travelers Specialty [nsurance Company I 10213 i

INSURED ) INSURER B : Travelers Property Casualty Co of Amer 25674
‘1‘323; E?mgggss B&hﬁ’s'sosﬂﬁtee?bg‘c' INSURER C : Charter Oak Fire Insurance Company 25615
Alachua FL 32656 INSURERD : XL Specialty Insurance Company. | 37885

INSURERE : - ‘ =
R INSURERF ; _ g
COVERAGES CERTIFICATE NUMBER: 86044969 REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEENREDUCED BY PAID CLAIMS. -

IR TYPE OF INSURANCE iffwg | POLICY NUMBER DO YYY) mﬁ'ﬁ - LIMTS
A COMMERCIAL GENERAL LIABILITY v |6808N190672 6/30/2025 | 6/30/2026 | gacH OCCURRENCE | $1,000,000
o | ‘ d | DAMAGE TORENTED | ="
CLAIMS-MADE | ¢ | OCCUR | PREMISES (€a accurrence! | $ 1,000,000
_‘ . MED EXP (Any one person) | $ 10,000
] - | PERSONAL & ADV INSURY | $ 1,000,000
| GEN'L AGGREGATE LIMIT APPLIES PER: ‘ | | GENERAL AGGREGATE | $2,000,000
‘_' poucy [ v | 98% [ ioc | PRODUCTS - COMPIOP AGG ‘ $2,000,000
| | oTHER: R —— |$
A | AUTOMOBILE LIABILITY /  |BABR804284 6/30/2025 6/30/2026 | SOMSTEDSINGLELIMIT 5 4 500,000
4 ANY AUTO ‘ ' BODILY INJURY (Per person) ~ $ '
| | Qeony | | ScHEDulED | ‘ BODILY INJURY (Per accident)  §
| HIRED NON-OWNED 'PROPERTYDAMAGE | ¢
v | AUTOS ONLY i,,/_ ‘ AUTOS ONLY ‘ {Per accigent] | =
| | $
B |« ‘ UMBRELLA LIAB :_4 OCCUR 'v | v cUPBN201316 6/30/2025 |6/30/2026 | £acH OCCURRENCE $5,000,000
| Excess LA | | CLAIMS-MADE AGGREGATE , $5,000.000
|oep | v | RETENTION$10,000 | = i :
WORKERS COMPENSATION 1UBBN190948 | 6/30/2025 |6/30/2026 | PER OTH-
¢ AND EMPLOYERS' LIABILITY YIN a < s v Lgm L IER |
ANYPROPRIETOR/PARTNER/EXECUTIVE E.L. EACH ACCIDENT [s1 000,000
OFFICER/MEMBER EXCLUDED? N/A
(Mandatory in NH) | E.L. DISEASE -EA EMPLOYEE| $1.000,000
If yes, describe under | o
DESCRIPTION OF OPERATIONS beiow § E.L. DISEASE - POLICY LIMIT | $ 1,000,000
D Professional Liability v [DPR5045531 6/30/2025 6/30/2026 | Per Claim $5,000,000
Annual Aggregate $5,000,000
DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional R Schedule, may be hed if more space Is required)

The claims made professional liability coverage is the total aggregate limit for all claims presented within the annual policy period and is subject
to a deductible. Thirty (30) day notice of cancellation in favor of certificate holder on all policies. Polk County, a political subdivision of the

State of Florlda is named additional insured on the general, auto, and umbrella liability coverage as required by written contract. A waiver of
subro%ation is shown in favor of the additional insured on all polices as required by written contract.

RE: CSA 2021-024-05 - Professional Engineering Services for ERP.

Williams Tract Cell 3 Borrow Area, Transfer Station, & Citizens Convenience Center at NCLF.

CERTIFICATE HOLDER CANCELLATION
- o SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
Polk County, A Paolitical Subdivision of THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
the State of Florida ACCORDANCE WITH THE POLICY PROVISIONS.

330 W. Church Street, Room 150
Bartow FL 33830

AUTHORIZED REPRESENTATIVE Z ) ; :

RSC Insurance Brokerage
© 1988-2015 ACORD CORPORATION. All rights reserved.

ACORD 25 (2016/03) The ACORD name and logo are registered marks of ACORD




